








Minutes  of  the  20th meeting  (Part-I)  of  the  Central  Monitoring 
Committee held on 17.07.2025 regarding 351 polluted river stretches 
based on the directions of Hon’ble NGT in the matter OA No. 673 of 
2018

The 20th meeting (Part-I) of the Central Monitoring Committee (CMC) constituted 
by Hon’ble NGT in the matter OA No. 673 of 2018 was held at NMCG in hybrid 
mode with 16 States/ UTs on 17.07.2025 under the Chairmanship of Secretary, 
DoWR,  RD  &  GR,  Ministry  of  Jal  Shakti  (MoJS).  The  list  of  participants  is  at 
Annexure-I.

To  begin  with,  ED  Tech,  NMCG  while  welcoming  all  participants  outlined 
mandates of CMC following the Hon’ble NGT Order in 2019. He further mentioned 
NMCG efforts of requesting States for regular meetings of RRC having Priority-I 
and Priority-II polluted river stretches, and to update and review the Action Plans 
for  their  restoration.   Two key initiatives –  (I)  Water Quality  Monitoring at 45 
locations on drains spread across Delhi by CPCB & (II),  periodic monitoring of 
STPs  and  drains  in  Yamuna  Basin  Under  Strengthening  of  Environmental 
Regulator (Phase-III) Project were also highlighted.

State/UT-wise Review & Directions

1. Uttar Pradesh 

1.1 Following Key issues were highlighted for appropriate actions by the State:

i. Existing STP Capacity utilization is only 67%, and needs improvement.  
ii. 17 projects under tendering need urgent awarding.
iii. 7  STPs  are  reported  to  be  non-compliant,  and  7  STPs  (232  MLD)  are 

reported to be non-operational including Narora STP which was handed 
over by contractor to ULB.

iv. Completion timelines of the on-going STP projects may be revised as per 
the actual progress made.

v. Progress of Balrampur STP project remains stagnant; and 294 STPs under 
SBM-II show no progress.

vi. State to provide in the MPR - details of no. of water polluting industries 
existing  in  the  State,  industrial  effluent  discharge,  status  of  ETPs  and 
details of under-construction or proposed CETPs in the State.  

vii. As per the CPCB monitoring reports, CETP at Banthar, Unnao and Rooma 
are consistently reported as non-complying. 

viii. Details about Floodplain zones of rivers Hindon, Yamuna, Varuna, Gomti, 
Kali East, Ramganga, Betwa, Ghaghra, Rapti, Sai & Saryu. Details of it, and 
status of their demarcation on the ground may be provided to NMCG/MoJS.

ix. Efforts to implement Tariff policy 2016 in respect of TPPs operating in the 
State by using STPs treated water need to be intensified. 

1.2 JMD, UP Jal  Nigam informed that  the Balrampur  STP is  sanctioned under 
Minority Welfare Department Scheme and due to non-availability of fund, the STP 
works  were  withheld  for  7-8  months.  Chair  directed  Principal  Secretary 
(Environment),  UP  that  the  issue  with  the  ongoing  STP  project  at  Balrampur 
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needs to be highlighted to the Chief Secretary, UP so as to ensure that resources 
are allotted for the project and the project is completed in a time-bound manner. 

[Action: State of Uttar Pradesh]

1.3 Serious concern was raised with regard to the non-operational STP at Narora. 
It  was remarked that if  the existing infrastructures sanctioned and completed 
under Namami Gange Projects are reported to be non-operational due to State’s 
O&M issues, then no new projects shall be considered for the State. 

[Action: State of Uttar Pradesh]

1.4 State  informed that  294  projects  proposed  under  SBM-II  are  at  planning 
stage.  Action plans  have been approved.  Presently,  towns  with  population  of 
50,000 & above are be taken up first. Accordingly, 21 DPRs have been approved, 
10  DPRs  are  under  submission  for  approval  and  remaining  17-18  DPRs  are 
pending  due  to  land  finalization.   DG,  NMCG  asked  the  State  to  prioritize 
proposed  projects  under  SBM-II  for  Ganga  towns  having  1-2  MLD  discharge 
regardless of their population size. 

[Action: State of Uttar Pradesh]

The Chair desired to write a comprehensive DO letter to Chief Secretary, Uttar 
Pradesh highlighting key issues of the State.

[Action: NMCG]

2. Bihar

2.1 Following issues were highlighted for appropriate actions up by the State:

i. Treatment gap of 575 MLD; STPs of 170.6 MLD are under construction, 
174.5 MLD under tendering will leave still a gap of 229 MLD.  

ii. Capacity utilization of the existing STPs is only 51.6%. 
iii. 6 STPs reported to be non-compliant w.r.t Faecal Coliform standards.
iv. Floodplain zoning efforts required to be accelerated.
v. State may update the status with regard to reuse policy.

2.2 State  notified the flood plain zone for embanked rivers vide notification 
no.- 143, dated- 06.03.2025. State has been requested to follow steps suggested 
as per NMCG letter dated 27.05.2025.

[Action: State of Bihar]

2.3 DG,  NMCG remarked that  the existing  STPs  in  Bihar  are funded under 
Namami  Gange Programme.  However,  during random visits,  these  STPs  have 
been found to be non-operational. Therefore, State must ensure that the STPs are 
operational and optimally utilized.     

[Action: State of Bihar]

2.4 Chair  directed  State  to  take  measures  for  improving  the  capacity 
utilization  and  compliance  status  of  the  existing  STP  infrastructure.  Further, 
meetings  of  RRC needs  to  be  convened regularly  for  reviewing  the  progress 
made by the State for addressing the pollution in the rivers in the State.  

[Action: State of Bihar]
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2.5 ACS (Environment), Bihar informed that CPCB has reported improvement in 
the water quality of the rivers. State PCB has issued directions against the non-
compliant STPs. He added that the progress would be thoroughly reviewed at 
State level and appropriate action would be taken to address the issues.

3. West Bengal 

3.1 Following issues were highlighted for appropriate actions by the State:

i. Capacity utilization of the existing STPs is 72.4% and needs improvement. 
ii. State to provide compliance status of the existing STPs and the CETP. 
iii. As per the CPCB monitoring report, Dec 2024 to March 2025, out of 43 

STPs monitored, 20 STPs were found non-compliant. 
iv. Out of the 15 priority Ganga main towns, DPRs have been received for 

only 2 towns. 
v. Updated status of floodplain zoning and demarcation in the State to be 

provided.

3.2 It was informed that project for installation of disinfection facility is being 
taken up to address non-compliant  status of  STPs in terms of  FC.  DG, NMCG 
directed that  comprehensive plan for  addressing the pollution issues in  River 
Vidyadhari and River Churni may be submitted to NMCG. 

[Action: State of West Bengal]

4. Delhi

4.1 The Chair desired that the final outcome should match with efforts being put 
in by the GNCTD in tackling the pollution while stating deterioration in the quality 
of  river  Yamuna  as  well  as  the  major  drains  out-falling  into  the  river  on 
comparison  of  DPCC’s  2024  and  2025  report.  Detailed  discussion  on  issues 
highlighted will be held in separate meeting.

[Action: GNCT of Delhi]

5. Madhya Pradesh 

5.1 Following issues were highlighted for appropriate actions by the State: 

i. State to address the issue of slow progress in 8 on-going STP projects.
ii. State to connect the STP’s OCEMS to the CPCB server. 
iii. Technical  evaluation report  of  the Nagda project  is  pending with  State 

since 19.05.2025. NOC on TBER is mandatory.

5.2 Chair  raised  concern  over  the  capacity  utilization  of  the  existing  STP  at 
62.7% and directed to prioritize pollution abatement projects in the catchment of 
Priority-I rivers are taken up on priority. 

5.3 Principal Secretary (Environment) informed to address a gap of 1520 MLD in 
sewage treatment, 643 MLD STP projects are under construction and 815 MLD 
are under proposed/ tendering/ report preparation stages. The project proposed 
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at Nagda is under tendering and shall be stirred up. State Urban Development 
Department is being pushed for increasing the household connections works so 
that the existing STPs are being utilized optimally. 

5.4 State official informed that 50 MLD oxidation pond based STP at Jabalpur 
has been dismantled. A new 96 MLD STP is currently operational  at Jabalpur, 
which is currently treating 68 MLD of sewage and further under AMRUT, a STP of 
120 MLD is planned at Jabalpur to cover the requirements till 2040. 

[Action: State of Madhya Pradesh]

6. Rajasthan

6.1 Following issues were highlighted for appropriate action by the State: 

i. Capacity  utilization  of  the  existing  STPs  is  76%  and  needs  further 
improvement. 

ii. Out of  134 existing operational  STPs,  91 STPs are reported to be non-
complying as per design parameter.  

iii. 13 on-going STPs showed no progress from December 2024 till last report 
i.e. May 2025.

iv. State to closely monitor  the progress  of  23 STPs in advance stages of 
completion having timeline of September 2025.

v. State to increase its municipal solid waste processing capacity (83.9%)
vi. No Model River identified by the State. 
vii. Details with regard to floodplain demarcation and reuse of treated water 

not provided in the MPR. 
viii. State to prepare action plan for reuse of treated water from STPs.

6.2 The Chair raised concern over the deterioration in operation of STPs in the 
State.  Further,  directed that  the Coordinating Secretary in the State may call 
upon all the departments and take monthly review of the progress. RRC meeting 
be convened in the State within a month. The Existing STPs having OCEMS be 
connected  to  CPCB  server.  A  comprehensive  DO  letter  be  written  to  Chief 
Secretary, Rajasthan highlighting the same. 

[Action: State of Rajasthan/ NMCG]

6.3  Secretary (LSG), Rajasthan informed that out of 141 STPs, 115 STPs have 
installed OCEMS. 

7. Uttarakhand

7.1 Following issues were highlighted for appropriate actions by the State:

i. Capacity  utilization  of  the  existing  STPs  is  only  68%  and  needs 
improvement. 

ii. Out of the 70 STPs, 3 STPs of 10.08 MLD are non-operational. 
iii. 16 STPs of 48.74 MLD are non-complying to the parameters of BOD, COD, 

TSS, & Faecal Coliform as per the NGT norms. 
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iv. State  are  to  resolve  long  pending  land  acquisition  issues  delaying 
implementation of NMCG sanctioned STP projects at Kotdwar (21 MLD), 
Muni ki Reti (0.3 MLD) and Gaurikund (6 and 10 KLD).

7.2 Discrepancies in water quality monitoring data of State PCB & CPCB needs to 
be addressed. As informed by State, Joint Monitoring is proposed and CPCB to 
nominate concerned officials for the same.

[Action: State PCB/ CPCB]

7.3 Scientist E, CPCB informed that the Priority-I river stretches of Bahela and 
Dhella are in the catchment area of Kashipur industrial area. Therefore, in order 
to improve the quality in these stretches, State needs to ensure compliance with 
regard to the industries operational in the catchment. 

[Action: State of Uttarakhand]

7.4 Chair directed that Special Monitoring of industries in the catchment area of 
rivers - Bahela and Dhella be undertaken by CPCB. Further, State to undertake a 
diagnostic review of these two rivers stretches. DG, NMCG informed that STP 
projects are under trial and improvement in the river quality will be seen in 2-3 
months.

[Action: CPCB/ State of Uttarakhand]

8. Kerala

8.1 Following issues were highlighted for appropriate action by the State:

i. Water quality monitoring data (including BOD values) of all the identified 
polluted river stretches needs to be incorporated in the MPRs.  

ii. State  to  expedite  taking  up  proposed  projects  for  bridging  the  gap  in 
sewage treatment.

8.2 About capacity utilization of the existing STPs at 43% only, Special Secretary 
(LSG),  Kerala  informed  that  225  MLD  of  existing  sewage  treatment  facilities 
includes STPs, co-treatment in FSTPs and all other facilities such as Decentralized 
Wastewater Treatment System (DEWAT). However, the capacity utilization was 
reported only for the STP at Trivandrum. This has been corrected and updated 
information  is  being  submitted.  Further,  it  was  informed  that  due  to  dense 
population in Kerala, installing STP at all ULB level is not feasible. 

8.3 Additional Chief Secretary (Water Resource), Kerala supplemented that due 
to dense population in coastal area of Trivandrum, sewer network laying is not 
feasible  and  hence  the  107  MLD  STP  at  Trivandrum  remains  under-utilized. 
However,  State  has  installed  FSTPs  and  other  decentralized  facilities  for 
addressing the load of 305 MLD sewage. 

8.4  CPCB  informed  that  in  the  last  meeting  of  CMC,  State  was  directed  to 
document the non-STP related sewage treatment works undertaken by the State 
and to submit the same to CPCB for review and compilation. Chair directed the 
State to submit the same within 3 days. 

[Action: State of Kerala]
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8.5  Chair  remarked that  the State may review the  adequacy of  the  existing 
treatment system so as to prevent ground water contamination and prevent fecal 
excreta  contamination  into  sea  water.  She  further  remarked  that  regulatory 
mechanism needs to be in place for emptying them regularly and safe transport 
& treatment of the residue. This needs to be part of the report being submitted 
by the State.

[Action: State of Kerala]

8.6  On being pointed out about 305 MLD generation being lower side by DG, 
NMCG, ACS, Kerala informed that per capita population has only being taken into 
account while the type of consumption and generation of wastewater is different 
in case of Kerala, which has not been factored in. However, State would re-look 
into  the  actual  generation  which  is  certainly  more.  The  reported  figure  was 
arrived at in consultation with the SPCB. 

[Action: State of Kerala]

8.7  Chair  emphasized  while  separating  sewage  and  sullage,  the  grey  water 
disposal at household level needs to be looked into. If it comes into the system, 
the distinction between black water and grey water cannot be made. CPCB and 
experts working on river basin and management plan, or a technical agency may 
also look into this issue, to provide a view on the adequacy of the arrangement 
so as to advise the State Government. 

[Action: State of Kerala/ CPCB]

8.6 ACS, Kerala informed that Kerala has established River Basin Authorities for 
all the rivers in Kerala whose one of the major scope of the works  is to address 
the pollution aspect issue and prepare separate Action Plan for supplementing 
the efforts of river rejuvenation.

8.7 With regard to re-use of treated water, Special Secretary, Kerala informed 
that policy has been drafted and approval of the same would be expedited within 
10 days. Chair suggested that the State’s treated water policy must be in line 
with the National Framework on Safe Reuse of Treated Water.

[Action: State of Kerala]

8.8 Further, Special Secretary (Environment), Kerala informed that BOD values of 
the rivers are monitored every month and the report shall be shared with the 
Ministry. SPCB carried out inspection of the 9 CETPs and 5 CETPs were found to 
be complying with the norms while 3 were found to be non-complying. Notices 
have  been  issued  to  the  3  defaulting  CETPs.  Further,  3  more  CETPs  are  in 
development phase. 

8.9 Joint Secretary, NRCD highlighted State needs to take a decision on the Flood 
Plain  Zone issue.  ACS,  Kerala informed that  the floodplain zonation would be 
taken up at a later stage. Chair remarked that in such case, Kerala may not be 
eligible for FMBP funding under Central Government. State may align the plan 
with CWC guidelines and strongly advised State to review the matter as per the 
State’s perspective and take up FPZ at the earliest.

[Action: State of Kerala]
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9. Telangana

9.1 Following issues were highlighted for appropriate action up by the State:

i. State  to  expedite  taking  up  proposed  projects  for  bridging  the  gap  in 
sewage treatment.

ii. Slow progress observed in on-going STP projects  
iii. Status with regard to Ramnagar Bandam to be provided

9.2 Chair enquired about State’s plan with regard to enhancing the capacity 
utilization of the STPs and plan for recycle & reuse of treated water. Managing 
Director, HMWSSB reported that the capacity utilization of the existing STPs is 
73% as these installations are designed for the year 2036 and it is expected to 
increase gradually. The proposal for reuse of treated water has been submitted 
to Government for approval and further a separate Metro Water Board is also 
being proposed to be established.

9.3 Chair pointed out that not much improvement is seen in water quality of 
River Musi in the stretch from Hyderabad to Nalagonda and further deterioration 
is observed in River Godavari in the stretch from Basar to Khamman. State to 
ensure regular meetings of River Rejuvenation Committee be held in the State 
and the Action Plans be reviewed. 

[Action: State of Telangana]

9.4 Member Secretary, Telangana Pollution Control Board informed that BOD 
values have improved in River Krishna, however for River Godavari, higher BOD 
value was observed at Basar. With the implementation of Musi River rejuvenation 
program, BOD values in the river are expected to be reduced significantly. 

10. Gujarat

10.1 Following issues were highlighted for appropriate actions by the State:

i. 13 STPs reported to be non-operational.
ii. 48 STPs are reported to be non-compliant to the norms. 
iii. Slow progress observed in few ongoing STP projects.

10.2 Secretary  (Urban),  Gujarat  informed that  the actual  treatment gap has 
been reduced from 331 to 317 MLD.  107 MLD STP at  Visalpur by AUDA has 
achieved 45% progress.  50 MLD STP proposed at Gandhinagar Sargasan has 
been cancelled and two STPs of 65 MLD each were planned, of which one STP has 
been made operational and another STP shall be made operational shortly. 

Further,  for  ensuring  minimum  delay  in  completion  of  the  projects, 
fortnightly  review is  being  held  and  ULBS are  being  sensitized.  The  capacity 
utilization of the existing STPs is low as future growth and outgrowth areas of the 
towns are also being considered during designing the STPs, hence the utilization 
shall increase gradually. 
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10.3 Secretary  (Environment),  Gujarat  informed  that  bimonthly  State  Level 
meeting is being held under the Chairmanship of Chief Secretary, Gujarat. The 
status of STPs and house sewer connection are being closely monitored in these 
meetings. State from its own scheme is providing subsidies to the households for 
taking up connections.

10.4 Chair  remarked that  updated information  may be provided in  the MPR 
submissions.  Further,  it  was  highlighted  that  Gujarat  seems  to  have 
infrastructure  in  place  for  abatement  of  pollution,  therefore  improvement  in 
water quality of the rivers especially  in Priority-I  is expected for which better 
enforcement and governance needs to be ensured by the State. 

[Action: State of Gujarat]

11. Goa

11.1 State informed that the low-capacity utilization of the existing STPs in the 
State is due to the design period which was taken during installation of the STPs 
considering the future population. Further, house sewer connection works in the 
adjoining  rural  areas  is  also  being  undertaken  and  shall  be  commissioned. 
Presently, sewage is being brought through tankers to the STPs from the rural 
areas.

11.2 Chair suggested that instead of reporting urban sewage generation for the 
State, it may be taken up as sewage zone. The population, sewage generation, 
existing  treatment  capacity,  connectivity,  ongoing  and  proposed  treatment 
facilities,  sewage  zone-wise  may  be  calculated  and  provided  to  the  Ministry. 
Further,  directed  State  to  focus  on  the  polluted  river  stretches  and  provide 
details of how the State proposes to improve the water quality of the rivers.  

[Action: State of Goa]

12. Karnataka

12.1 Following issues were highlighted for appropriate actions by the State:

i. With regard to Priority-I Thenpennai River, efforts for restoration needs to 
be put in by both the States of Karnataka and Tamil Nadu. 

[Action: State of Karnataka & Tamil Nadu]

ii. Capacity  utilization  of  the  existing  STPs  remain  at  77%  and  needs 
improvement.

iii. Progress of ongoing STP projects needs to be closely monitored and timely 
completion of the projects may be ensured.

iv. 14 STPs are reported to be non-operational
v. 4 STPs and 4 CETPs are reported to be non-complying. 

[Action: State of Karnataka]

12.2 Chair suggested that a virtual workshop may be convened by NRCD along 
with  CPCB  wherein  the  State  of  Karnataka  can  present  their  Action  Plan  for 
Coastal Pollution Management. CPCB informed that the CPCB had reviewed the 
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State’s Action Plan for Coastal Pollution and had submitted its comments. Now 
the State may proceed with implementation of the Action Plan. 

[Action: State of Karnataka/NRCD]

12.3 Principal  Secretary (Environment), Karnataka informed that all  the STPs 
(including those managed by private institutions and residential complexes) in 
Bangalore  would  be  connected  to  Karnataka  PCB’s  server,  which  will  help  in 
quantify the amount of sewage generated and treated in Bangalore by year end. 
Further,  IISc is  being pursued for  providing guidance in extending the use of 
treated water other than in building constructions and horticulture.  
 
12.4 The  Chair  appreciated  the  works  and  suggested  State  may  share  the 
details with the Ministry and directed the State to convene regular meetings of 
RRC to review the status of polluted river stretches. 

[Action: State of Karnataka]

13. Tamil Nadu

13.1 Following issues were highlighted for appropriate actions by the State:

i. Estimated sewage generation of 5499 MLD for the State as reported was 
agreed upon by CPCB. 

ii. State to take up projects for bridging the gap in sewage generation. 
[Action: State of Tamil Nadu]

13.2 Chair remarked that the State has good capacity utilization of the existing 
STPs,  however,  the  number  polluted  river  stretches  have  gone  up  including 
increase  in  Priority-I  river  stretches.  Further,  directed  State  to  expedite 
submission of Action Plan for Coastal Pollution to CPCB.

[Action: State of Tamil Nadu]

13.3 Additional Chief Secretary (Environment), Tamil Nadu informed that Action 
Plans for rejuvenation of 8 polluted river stretches – Amravati, Bhavani, Cauvery, 
Palar,  Sarbanga,  Tambiraparani,  Thirumanimuthar  and  Vashista  have  been 
approved  by  RRC  and  has  been  submitted  to  CPCB  for  approval.  As  CPCB’s 
approval for Priority-V River stretches are not required, State is implementing the 
Action Plan for river Amravati and Palar. Action plan for rivers – Adyar and Cooum 
have been approved by RRC. Regular meetings of RRC are being convened and it 
shall be ensured that the water quality in these rivers are improved.    
 
13.4 Joint Secretary, NRCD informed that State’s confirmation with regard to 
the  commitment  of  State’s  share  of  40% in  the  proposed  Nadanthai  Vaazhi 
Cauvery project is awaited at NRCD. State may submit the same at the earliest.

[Action: State of Tamil Nadu]

14. Puducherry

14.1 Chair enquired about the water quality  monitoring data of the polluted 
river  stretches.  Further,  UT  was  directed  to  expedite  the  coastal  action  plan 
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submission and to review the demarcation of flood plain zoning and to submit the 
report to CMC.

[Action: UT of Puducherry]
14.2 Commissioner  (Environment),  Puducherry  informed  that  BOD  value  of 
Coringa is below detection level as per the monitoring report of November 2024. 
Further, an in-situ water testing facility is being planned for Yanam itself so as to 
measure the water quality monitoring data on monthly basis. The coastal action 
plan is being prepared by National Centre for Coastal Research, Chennai and is 
expected to be completed by August 2025. 

14.3 Chair  suggested  that  data  collection  and  analysis  should  be  done  on 
monthly basis and Centre would certainly help to connect the UT with Central 
Water Commission (CWC) laboratory facility,  if  any, that exists within feasible 
vicinity, free of charge. 

[Action: UT of Puducherry]

14.4 Joint Secretary, NRCD suggested State to closely monitor the works of on-
going Karaikal STP. UT informed that the STP at Puducherry has achieved 90% 
progress and STP at Karaikal has achieved 75% progress and are expected to be 
completed by September 2025.  

15. Andaman & Nicobar

15.1 13.5  MLD  gap  in  sewage  treatment  in  the  UT  remains.  UT  to  rectify 
whether the previously reported ongoing projects for installing 10 and 18 MLD 
treatment  facilities  have  been  dropped.  Principal  Secretary  (Environment), 
Andaman & Nicobar informed that the two projects of 10 and 18 MLD have been 
dropped.  Further,  extensive  survey  was  done  by  IIT-Bombay  and  it  is  now 
proposed to take up 25 MLD phytoremediation project, for which tenders have 
been called for and shall be opened by August, 2025.  

15.2 Chair  directed  UT  to  request  Chief  Secretary,  Andaman  &  Nicobar  to 
review the proposal for bridging the gap in sewage treatment. 

 [Action: UT of Andaman & Nicobar]

16. Lakshadweep

16.1 Secretary  (Environment),  Lakshadweep  informed  that  modular  de-
centralized  STPs  are  being  planned.  For  13000  households,  DRDO’s  high 
performance biodigester is being planned at different locations. Currently, a plant 
on pilot basis is operational at IIT Roorkee for treating black and grey water. The 
work of installation at Lakshadweep is expected to start by August 2025 and shall 
be  installed  within  3-4  months.  Chair  directed  CPCB  to  visit  Lakshadweep  to 
review the status and adequacy of  treatment and requested Lakshadweep to 
corporate with the CPCB team.

[Action: UT of Lakshadweep/CPCB]

17. Miscellaneous 
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17.1 Concluding the meeting, the Chair highlighted following points for compliance by 
concerned States/Agencies –  

 
a) Power-point presentation of respective States be shared with the States/UTs 15 

days before the scheduled CMC meeting date;  

b) States to conduct regular RRC meetings having Priority-I and Priority-II polluted 

river stretches, and to update and review the Action Plans for their restoration;  

c) PRS report based on recent data set be published by CPCB at the earliest;  

d) State to connect the STP’s OCEMS to the CPCB server; &  

e) A Nodal Secretary (either Principal Secretary, Environment or Principal Secretary, 

UDD) may be nominated for coordinating and reviewing at State Level and for 

representing the State in the meetings of CMC.  

 
17.2 CMC could not take up the review of works in case of States - Jharkhand, Haryana, 
Himachal Pradesh, Chhattisgarh, Maharashtra and Andhra Pradesh due to absence of 

senior level officials i.e. Chief Secretary of the State or Principal Secretary (Environment/ 
Urban) in the meeting.  
 

The meeting ended with thanks to the Chair.  
 
 

******** 
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List of participants: 
 

 

1. Ms. Debashree Mukherjee, Secretary, DoWR, RD & GR, MoJS – in Chair 

2. Shri Rajeev Kumar Mital, Director General, NMCG cum Project Director, NRCD 

3. Shri Karan Singh, Joint Secretary, NRCD 

4. Shri Anup Kumar Srivastava, Executive Director (Technical), NMCG  

5. Shri Nazimuddin, Scientist F, CPCB 

6. Shri Vishal Gandhi, Scientist E, CPCB 

7. Ms. Alpana Narula, Scientist B, CPCB 

8. Shri. J. P. Singh, Director, NRCD 

9. Shri S.K. Srivastava, Scientist-F, NRCD 

10. Shri A.P. Singh, Scientist-E, NRCD 

11. Dr. Sabita Madhvi Singh, Scientist-E, NRCD 

12. Dr. Pravin Kumar, Director-Technical, NMCG 
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