


 

  

 

  Submission of Monthly Progress Report – January in the NGT Matter 

OA No.673 of 2018 (in compliance to NGT order dated 24.09.2020) 
 

For the State of Puducherry 

 

I. Estimated Sewage Generation(MLD) : 71 MLD (URBAN) 

       (657600 x 135 LPCD X 80%) = 71.02 MLD Say 71 MLD 

       Overall status of the State (2011) 

 1. Total UT of Puducherry Population:   1247953 

            2. Puducherry District Population   :    950289 

            3. Puducherry Urban Population     :   657600 (950289x69.20%) 

            4. Puducherry Rural Population      :   292689 (950289x30.80%) 

 

II. Details of Sewage Treatment Plants:     Puducherry District 

 

1. 
Existing no. of STPs and Treatment Capacity (in 

MLD)  

 

 

Net Treatment capacity of STP’s  

 

3 Nos. of SBR     –    51 MLD 

 

2 Nos. of UASB  –    5 MLD 

  

 Total                     –    56 MLD 

2. Capacity Utilization of existing STPs: 

(17+16.62+17) = 50.62 MLD 

50.62 / 56 = 90.39% 

50.62 MLD (90.39%) 

 

3. 
MLD of sewage being treated through Alternate 

technology:  

15 MLD (on site sanitation like septic tank and soak 

pit etc.).  Work order for 15 MLD capacity STP on 

EPC mode has been issued on 22.06.2023. Out of 

16 Units, 15 Units have been completed. In PTU, 

erection of electromechanical items work is 

completed. In centrifuge building, flooring and 

finishing work were completed. Roadwork and 

Compound wall work, painting works and 

Installation of electro mechanical items are in 

progress and nearing completion.   

4. Gap in Treatment Capacity in MLD:   15 MLD 

5. No. of Operational STPs: 5 Nos. 

6. No. of Complying STPs    2 Nos. 

  

Faecal Coliform is not meeting the standard in 

Kanaganeri STP. 

 

 

 

 

 



 

 

 

 

Details of each existing STPs in the State 
 

Details of each existing STP in the State 
Sl. 

No 
Location 

Existing STP 

Capacity 

Capacity Being 

Utilized 

Operational 

Status of STP 

Compliance 

Status of STP 

1 Puducherry 56 MLD 90.39% 5 2 

2 Karaikal - - - - 

3 Mahe - - - - 

4 Yanam - - - - 

Details of STPs under construction in the State 

 

Sl. 

No 
Location 

STP Capacity 

of plant 

Physical 

progress in % 

Status of I & D 

or HSC 

Probable Date 

of Completion 

1 Puducherry 15 MLD 97% 90% 28.02.2026 

2 Karaikal 11 MLD 

95% 

Remaining 

work in 

progress 

- 31.03.2026 

 

 

                              Details of proposed STPs in the State 
 

 

 

III. Details of Industrial Pollution: 

 

1. No. of industries in the State: 3595 

2. No. of Effluent generating industries in the State: 115 

3. 
Quantity of effluent generated from the industries in MLD: 4.75 MLD 

Sl. 

No. 
Location 

Capacity of 

the STP 

proposed in 

MLD 

Status of Project (at DPR Stage/under 
Tendering/Work to be Awarded) 

Likely Date of 

Completion 

1. Puducherry 

3 MLD (Abating river 

pollution at 

Sankarabarani River) 

Work order issued on 30.12.2025 for 3 MLD STP 

using SBR Technology with FSTP at Kanuvapet. 

Stipulated date 

of completion 

10.09.2026 

2. Mahe 

Administrative Approval accorded vide G.O.Ms.No.18/LAS/A1/2024 

dt.23.09.2024 for an amount of Rs.5,15,88,990/- the Expenditure Sanction 

also obtained vide order No. P/64/2024/LAS/A1/2025 dt.28.07.2025 

Tender approved vide No.1795/PW/CE/EE(P)III/F. 1001-Mahe(23-24) 

vol-VI/2025-26 dt. 01.08.2025 and Work Commencement Order issue on 

22.08.2025. As there is a dispute in the Original site, an alternant site is 

being identified and work will be commenced shortly. 

Sept, 2026 

5. Yanam 

After the receipt of administrative approval and expenditure sanction from 

Government vide G.O.Rt.No.32, dated 31.10.2025, the lowest negotiated  

tender of M/s. Eco Protection Engineers Private Limited, Chennai is 

accepted for Rs.34,76,16,200/- @ 9.925% above (+) vide letter No. 3300, 

dated 13.11.2025 after obtaining approval of work board. Work Order  

issued on 30.12.2025. Work commenced. 

Oct, 2026  



 

4. 
Quantity of Hazardous Sludge generated from the 
Industries in TPA: 4828.8 kg/day 

5. Number of industrial units having ETPs: 115 

6. Number of industrial units connected to CETP: Nil 

 

7. 
Number and total capacity of ETPs (details of 
existing/ under construction/ proposed) 

Existing–115 

Capacity-4.75 MLD 

8. Compliance status of the ETPs: Monitored two industries. Two 

Industries are meeting the standards.  

9. 
Number and total capacity of CETPs (details of existing 

/ under construction /proposed) 
Nil 

10. Status of compliance and operation of the CETPs Nil 

 
 

 

Town 

 

No. of 

industries 

 

Industrial 

discharge 

 

Status of 

ETPs 

Status of CETPs (existing, 

under construction & 

proposed) 

Puducherry 3271 4746.2 KLD 
Existing-115 

nos. 
Nil 

 

 
 

V. Solid Waste Management: 

 
 Total number of Urban 

Local Bodies and their 

Population. 

5 ULB’s  (7,28,761, Census 2011) 

1. Current Municipal Solid 

Waste    Generation. 

Total solid waste generation – 499 TPD 

Sl. No. ULB Total waste generated (TPD) 

1 PM 218 (370-Puducherry Urban) 

2 OM 152 

3 KM 97 

4 MM 12 

5 YM 20 

 Total 499 
 

2. Number, Installed capacity 

and utilization    of existing 

MSW processing facilities 

in TPD (bifurcated by type 

of processing eg., -Waste to 

Energy (Tonnage and 

Power Output), Compost 

Plants (Windrow, Vermi, 

decentralized pit 

composting), bio-

methanation, MRF etc 

 

Integrated MSWM is being taken up for all types of waste by the ULBs.  

S. No. ULB 
Process

ing 

Bio-

methan

ation 

RDF MRF Total 

Precen

tage of  

Process

ing 

1 
PM & 

OM 

240 

TPD 
compost 

- 
120 

TPD 
2 TPD 362 98 

2 KM 

65 

TPD-
Rapid 

compost 
5TPD 

vermi 

compost 

- 15 TPD 2 TPD 82 85 

3 MM 
8 TPD-

pipe 

compost 
- 4 TPD - 12 100 

4 YM 
15 TPD 
compost 

- - 3 TPD 18 90 

 Total 
333 

TPD 
- 

130 

TPD 
7 TPD 470 94 

 



 

3. Action plan to bridge gap 

between Installed 

Capacity and Current 

Utilization of processing 

facilities (if Gap> 20%) 

 

  Integrated Municipal Solid Waste Management projects including the scope of 

collection, transportation, processing and disposal are being implemented to handle all 

the types of waste generated. 

             1.  The following processing facilities to be set up in Resource Recovery Park 

at Kurumbapet for improving Solid Waste Management Practices. 

a. Leachate Collection Tank 

b. ETP & STP 

c. Biogas Compressed CBG and Fertilizer Unit 

d. Incinerator 

e. Compost Sieving machine 

              2. Mahe is practicing in-situ wet waste management and the current 

concessionaire is taking care of dry waste separately. 

4. No. and capacity of C&D 

waste processing Plants in 

TPD (existing, proposed 

and under construction) 

Tender has been floated for setting up Integrated Municipal Solid Waste Management 

– the scope is inclusive of Collection, Transportation, Processing and Disposal of 

C&D waste for Pondicherry and Oulgaret Municipalities.  

The work order has been issued for Karaikal and Yanam municipalities. Puducherry 

and Karaikal communes also included under C&D waste management.  

 
 

  5. Total no. of wards, no. of 

wards having door to 

door collection service, 

no. of wards practicing 

segregation at source. 

ULB 
Number of 

Wards 

Door to Door 

collection (DTDC) 

Ground Status on Source 

Segregation 

PM 42 100% Nil 

OM 37 100% Nil 

KM 18 100% 100% 

YM 14 100% Nil 

MM 15 100% 100 
 



 

   
 

Status of Legacy Waste Management: Accumulated Legacy waste has been Bio-mined. 
 

Sl. 

No. 
Region Accumulated Quantity in MT Bio mined in MT 

Balance 

in MT 

Timeline for 

completion 

1 Puducherry 

(Phase – I) 5.53 lakh tons 

 

(Phase – II) 3,48,989 MT 

commenced on 13.10.2023 

5.53 lakh tons 

 

 

3,48,989 

Nil 

 

 

Nil 

Completed on 30th 

April, 2023 

Completed on 

15.08.2024 

2 Karaikal 85350 commenced on 01.06.2023 85350 Nil 
Completed on 31st 

May 2024 

3 Yanam 21600 

 

21600 

 

Nil 
Completed during 

Feb, 2025 

 

 6. 
Details of MSW 

treatment facilities 

proposed and under 

construction (no. capacity 

and technology) 

 

ULB 

MSW 

treatment 

facilities 

proposed 

Capacity Status   

PM Integrated 

SWM 

450 TPD M/s. Green Warrior has established and 

commenced processing with effect 

from 01.02.2024. 

 

OM 

KM Integrated 

SWM (Bio-

methanation, 

BSF and 

Windrows 

composting) 

97 TPD M/s. HR Square has established and 

commenced processing with effect 

from 01.02.2023. 

 

YM Integrated 

SWM 

Windrows 

composting) 

20 TPD M/s.  HR Square has established  

and commenced processing with effect 

from 20.01.2024. 

 

MM In-house composting is being practiced. There is no requirement of 

processing plant. 

 

Pdy 

CP’s 

Integrated 

Municipal 

Solid Waste 

Processing 

Project at 

Puducherry 

commune 

panchayat  

150 TPD M/s.  HR Square has established  

and commenced processing with effect 

from 01.02.2024.  

 

Kkl 

CP’s 

Integrated 

Municipal 

Solid Waste 

Processing 

Project at 

Puducherry 

commune 

panchayat  

80 TPD M/s.  HR Square has established  

and commenced processing with effect 

from 01.02.2023. 

 

 

7. 
No. and area (in acres) of 

uncontrolled garbage 

dumpsites and sanitary 

landfills. 

Nil 

8. 
No. and area (in acres) of 

legacy waste within 

1 km buffer of both side 

of the rivers. 

Nil 



 

No legacy waste in Mahe Municipality is reported.   

VI. Bio-medical Waste Management: 

 

1 Total Bio-medical generation: 4897 kg/day 

2 No. of Hospitals and Health Care Facilities: 469 

 

3 

 

Status of Treatment Facility/CBMWTF: 

One Common Bio-Medical Waste 

Treatment Facility functional. 

 

VII. Hazardous Waste Management: 

 

1 Total Hazardous Waste generation: 24042 TPA 

2 No. of Industries generating Hazardous waste 155 industry obtained authorisation 

3 Treatment Capacity of all TSDFs - 

4 
Avg. Quantity of Hazardous waste reaching the 
TSDF and Treated. 

TSDF: 

Land fillable Waste reached – 0 MT 

5 Detail so for-going or proposed TSDF 

Currently, the TSDF located in neighboring 

states is being shared. However, M/s. Re 

Sustainability IWM Solutions Limited had 

obtained EC for setting up of landfill at 

Polagam, Karaikal. And the unit has also 

applied for issue of Consent to Establish 

which is under examination.                                                                                                                                                                                                                                                                                                                                                                                    

 

VIII. Plastic Waste Management: 

 

1 Total Plastic Waste generation: 62276 TPA 

2 Treatment/Measures adopted for reduction 
or management of plastic waste: 

Government of Puducherry has imposed total ban on 

single use plastics with effect from 02/08/2019. 

  

As per the Government of India Notification Addendum 

has been notified by the Government of Puducherry for 

imposing additional SUP items like 

 

(i) Ear buds with plastic sticks, plastic sticks for balloons, 

candy sticks      and ice cream sticks; 

(ii) Polystyrene [Thermocol] for decoration; 

(iii) Plates, cups, glasses, cutlery such as forks, spoons, 

knives, trays, stirrers, wrapping or packing films around 

sweet boxes, invitation cards and cigarette packets 

(iv) Plastics or PVC banners less than 100 micron; 

(v) Non-woven plastic carry bags less than 60 Gram per 

Square Meter (GSM). 

Standard Operating Procedure (SOP) for making SUP 

free Government office has been prepared and circulated 

to all the Government Departments and Industries. 



 

Surprise inspections are being carried out. 

 

As per the direction of MoEF & CC, GOI, “Action Plan 

on Elimination of Single Use Plastic (SUP)” in the Union 

Territory of Puducherry has been prepared with the 

approval of Special Task Force (STF).  

One seminar was conducted to the Hotel, Restaurant and 

Marriage hall Association about Ill effects of Single Use 

Plastic (SUP) and usage of alternate products on 

03.05.2025. 

A rally was conducted on 03.05.2025, on WED 2025 

theme “Ending Plastics Pollution Globally”. 

Cleaning drive was conducted on 03.05.2025, at Indira 

Gandhi Stadium by the players and volunteers and 

segregated the SUP items by M/s Recity, Puducherry.  

Two units were closed on 25.02.2025 for violation of 

G.O.Ms.No.18/Envt/2019, dated 02.08.2019. 

Implementation of Single Use Plastic (SUP) as per the 

notification of MoEF&CC, GOI is being strictly 

implemented by Local bodies and monitored by PPCC. 

For Setting up Material Recovery Facility (MRF) for 20 

TPD Recyclable Plastic waste from Pondicherry and 

Oulgaret Municipality, MoU is under process. 

 

38 drives were conducted and 116 kgs of SUP items 

have been seized and Rs. 18,100/-has been imposed 

as penalty.  

A Workshop for Plastic Waste Processer (PWPs) 

was conducted on 19.12.2025, to discuss about the 

Registration of the PWPs and Auditing of 

Reprocessing unit.  

A meeting regarding Expert Consultation on Rapid & 

Reliable methods for identification of Compostable 

Plastics was held on 22.01.2026 

      IX Details of Alternate Treatment Technology 

being adopted by the State/UT 

 

Nil 



 

X Identification of polluting sources including 

drains contributing to river pollution and 

action as per NGT order on in-situ 

treatment: 

All the drains that reaches the Sankaraparani and 

Arasalar rivers were identified and in-situ remediation of 

providing grill grating, sandbar screen are completed in 

all the 172 drains. 

XI Details of Nodal Officer appointed 

by Chief Secretary in the State/UT: 
The Development Commissioner-cum- Senior Nodal 

Officer, Government of Puducherry 

XII Details of meetings carried under the 

Chairmanship of Chief Secretary in the 

State/UT: 

Hearing of the Hon’ble NGT on O.A. No.606 of 2018 on 

Review application of the Chief Secretary to Government was 

held on 20.01.2026. 
 

XIII Latest water quality of polluted river, 

distributaries, drains with flow details and 

ground water quality in the catchment of 

polluted river 

Common STP Water Quality Data, Chunnambar and 

Arasalar River water quality data are given in 

Annexure–I.  

XIV Ground water regulation: Pondicherry Ground Water Authority had closed 6 Nos. 

of tube wells in Puducherry region and 2 Nos. of tube 

wells in Karaikal Region during the past 5years due to 

illegal extraction of ground water. 

XV Good irrigation practices being adopted 

by the State: 
Annexure- II 

XVI Rain Water Harvesting: 
The planning authorities while issuing occupancy 

certificate ascertain that the conditions stipulated in the 

building permits regarding rain water harvesting 

measures have been complied with. 

The Puducherry Ground Water Authority does not issues 

fresh permits/renews permits to any industries/ 

institutions unless Rain Water Harvesting System is 

installed in their respective buildings.  

886 Rain Water Harvesting structure are constructed in the 

U.T of Puducherry by Department of Agriculture, Ground 

Water Authority and PWD. 

XVII Demarcation of Flood plain and removal of 

illegal encroachments: 

The encroachments which hinders the flood plain has been 

cleared.  

XVIII Maintaining minimum e–flow of river: Illegal sand miming affect e-flow in the rivers. Hence, 

orders u/s 144 of CrPc were issued on 1st April, 2019 

prohibiting lorries, vans, two wheelers, bullock carts and 

any similar sand carrying vehicles. Check dams were 

constructed to regulate the flow. 

XIX Plantation activities along the rivers: For the development of green belt along Chunnambar, 

Forest Department has planted 4000 trees. 

XX Development of bio-diversity park: It was proposed to develop Bio-Diversity Park in the 

existing Mangrove areas of Karaikal Beach. The 

Mangrove area to an extent of 11-09-30 Hectares belongs 

to Government and remaining 10-39-00 Hectares belongs 

to Private Owners. Hence the proposal of providing chain 

link fencing was dropped. Further a Court case was 

pending with the Hon'ble High Court of Madras. Hence 



 

the development work such as Chain link fencing, 

Construction of walkway and watch tower in the 

Mangrove area considering the ecological balance is 

deferred.  

XXI Reuse of Treated Water: Annexure-III 

XXII Model River being adopted by the State & 

Action Proposed for achieving the bathing 

quality standards: 
Chunnambar River - Sankarabarani 

XXIII Status of Preparation of Action Plan by 

the 13 Coastal States: 

 Final version of the Coastal Action Plan by NCCR is 

under process. 

XXIV Regulation of Mining Activities in 

the State/UT: 

Illegal sand miming affect e-flow in the rivers. Hence, 

orders u/s 144 of CrPc were issued on 1st April, 2019 

prohibiting lorries, vans, two wheelers, bullock carts and 

any similar sand carrying vehicles. Check dams were 

constructed to regulate the flow. 

XXV Action against identified polluters, law 

violators and officers responsible for failure 

for vigorous monitoring. 

- 

 

                         

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

ANNEXURE – I  

 



 

 

 

 

 

     



 

 

 
 

 

 

 



 

 



 

 



 

 

 

 

 

ANNEXURE–II 

 

 

ADOPTION OF GOOD IRRIGATION PRACTICE 

 

 

1. It is proposed to cover more area under precision farming. 

2. System of Rice Intensification (SRI) is popularized among the farming 

community as a water saving measure. 

3. Sustainable Sugarcane Initiative (SSI) for reducing water consumption in 

sugarcane crops is also being popularized. 

4. Attractive subsidy assistance is being extended to farmers for installation of 

Drip/Sprinkler irrigation devices. 

5. Attractive subsidy assistance is being extended to farmers for laying 

underground pipelines for conveyance of irrigation water. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

 

ANNEXURE-III 

 

 

Reuse of Treated Water 

 

Station Purpose Quantity 

Lawspet STP Fodder Grass raising  

6 MLD  Coconut Plantation  

 Silk cotton trees  

 
Natural recharging through impounding reservoir and letting out 

through Karuvadikuppam drain simultaneously. 9 MLD 

Dubrayapet STP To Pondy Marina Hotel  0.3 MLD 

Kanaganeri STP -- -- 

                                                                                             Total 15.30 MLD 

  

 

 

 

 

 


