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National Mission for Clean Ganga 

Format for submission of Monthly Progress Report in the NGT Matter OA No. 673 of 2018 

(in compliance to NGT order dated 24.09.2020) 

 

For the State of Gujarat 

August – 2026 

Overall status of the State: 

I. Total Population: Urban Population – 2,57,45,083, Rural Population – 3,46,94,609 (Census 

- 2011) 

II. Sewage Generation (MLD): 4903 MLD 

III.  Details of Sewage Treatment Plant: 

• Existing no. of STPs and Treatment Capacity (in MLD): 73 nos, 3485 MLD  

[155 under construction STPs are complete and are now under trial /operational i.e 

additional 2893.99 MLD] (Total: 228 Nos., 6378.99 MLD) 

• Capacity Utilization of existing STPs: 2739 MLD 

[Additional utilization capacity as on August 2026 – 1832.25 MLD from existing STPs] 

(Total: 4571.25 MLD) 

• MLD of sewage being treated through Alternate technology: - 

• Gap in Treatment Capacity in MLD: 518 MLD  

[0.0 MLD - Gap considering 6378.99 MLD treatment capacity as per Annexure 1A i.e total 

capacity of existing.] 

• STP Utilization Gap: 331.75 MLD 

• No. of Operational STPs: 73 [212 as of August 2026] 

• No. of Complying STPs: 131 

• No. of non-complying STPs:81 

• No of non-operational STPs: 9 

• STPs newly commissioned / under trial run: 7 

• Details of each existing STP in the State: Details are as per Annexure-I(A) 

• Details of under construction STPs in the State: Details are as per Annexure-I(B) 

• Details of proposed STPs in the State: Details are as per Annexure-I(C) 

 

 

 

 

 



 
 

[2] 
 

IV.  Details of Industrial Pollution: 

No. of industries in the State 69290 (as per xgn data of 10-August-2026) 

No. of water Polluting industries in the state:  15222 

(Source: India E-Track Portal March-2026 data) 

Quantity of effluent generated from the industries in 

MLD:  

- 

Quantity of hazardous sludge generated from the 

industries in TPD:  

Average Quantity of Hazardous waste reaching 

the TSDFs and Treated (related to State) as per 

Annual inventory 2024 – 2025:    

• TSDFs: 1.62 MMT  

• Incineration: 0.17 MMT 

• Recycling: 2.20 MMT,  

• Co-processing: 1.54 MMT and  

• Preprocessing: 0.56 MMT.  

Number of industries having ETPs:  14742 

(Source: India E-Track Portal March-2026 

data) 

Number of industrial units connected to CETPs:   7171 (Source: Annual report: 2024-2025) 

Number and total capacity of ETPs (details of 

existing/ under construction / proposed)  

Existing ETPs- 14555 

(Source: India E-Track Portal March-2026 

data) 

Capacity not available 

Compliance status of the ETPs: ➢ No of ETP complying with Norms-14368 

Number and total capacity of CETPs (details of 

existing/under construction/proposed): 

 

➢ Existing CETPs: 47, Total Capacity: 

903.545 MLD 

➢ Propose/Under construction: 14, total 

capacity: 264.82 

➢ Under expansion: 14, Capacity: 264.82  

*(as per annual report: 2024-25) 

Status of compliance and operation of CETPs: ➢ Complying CETPs: 36 

➢ Non-complying CETP: 11 

• Action taken: Annexure-I (D) 

 

 

 

Town No. of 

industries 

Industrial 

discharge 

Status of ETPs Status of CETPs 

(existing, under 

construction & 

proposed) 

Gujarat 69290 - Out of 15222 water 

polluting industries 14742 

industries having ETPs. 

14555 ETPs are complying 

with norms. 

Existing CETPs:   47 

Propose/Under 

construction/under 

expansion: 32 (As Per 

Annual Report 2024-25) 



 
 

[3] 
 

V. Solid Waste Management: (As per ATR submitted on 21/06/2026) 

Particulars Data 

Total number of Urban Local Bodies and their 

population 

169 

Current municipal solid waste generation 11269 MT/Day 

Number, installed capacity and utilization of 

existing MSW processing facilities in TPD 

(bifurcated by type of processing eg- Waste to 

Energy (Tonnage and Power Output), Compost 

Plants (Windrow, Vermi, decentralized pit 

composting), biomethanation, MRF 

• There are total 142 No. of Composting Plants 

(Vermi / Aerobic/ anaerobic Composting) of 

installed processing capacity 4961 TPD. 

• There are 135 No. of plants Material Recovery 

Facilities (MRF) with a processing capacity of 

2738 TPD installed capacity.  

• There are 05 No. of plants of RDF with 

processing of 2222 TPD. 

• Bio-methanation 4 No. of plants with a 

capacity of 505 TPD. 

Action plan to bridge gap between installed 

capacity and current utilization of processing 

facilities (if gap > 20%) 

Where the gap between installed processing 

capacity and current utilization exceeds 20%, a 

focused action plan will be implemented to 

improve capacity utilization through increased 

procurement, stronger market linkages, and 

improved operational efficiency. The facility 

will identify the key reasons for underutilization, 

such as inadequate raw material availability, 

seasonal supply constraints, limited market 

demand, operational bottlenecks, or insufficient 

working capital, and address them through 

targeted measures. Raw material sourcing will be 

strengthened by developing linkages with 

farmers, producer groups, aggregators, and 

alternative suppliers, while production planning 

will be aligned with market demand to ensure 

consistent utilization. Efforts will also be made 

to expand the customer base, strengthen 

distribution and marketing channels, introduce 

value-added products where feasible, and 

improve production scheduling and equipment 

efficiency. Regular monitoring of capacity 

utilization will be undertaken against monthly 

targets, with corrective actions initiated 

wherever performance falls below the desired 

level. The objective will be to progressively 

reduce the capacity-utilization gap to below 20% 

and ensure sustainable and economically viable 

operation of the processing facility. 

No. and capacity of C&D waste processing plants 

in TPD (existing, proposed and under 

construction) 

There are 07 Processing plants with C & D Waste 

with processing capacity of 2705 TPD. 

Total no. of words:  1384 

1380 
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no. of words having door-to-door collection 

service:  

no. of wards practicing segregation at source 

falling into PRS: 

 

1359 

Details of MSW treatment facilities proposed and 

under construction (no., capacity, and 

technology) 

MSW treatment facilities proposed and under 

construction Waste to Compost (109 nos and 

5654 Capacity), MRF (108 nos and 4943 

Capacity)  

No. and area (in acres) of uncontrolled garbage 

dumpsites and sanitary landfills. 

The are 173 legacy waste dumpsites amounting 

to 298.08 Lakh MT of legacy waste. 294 Lakh 

MT (98.63 %) waste has been remediated. 

No. and area (in acres) of legacy waste within 

1km. buffer on both sides of the PRS 

- 

No. of drains falling into PRS and no. of drains 

having floating racks/screens installed to prevent 

solid waste from falling into PRS 

- 

 

Status of ULB wise Management of Solid Waste 

ULB Total MSW 

generation in 

TPD 

Total MSW  

being processed  

in TPD 

Existing  

MSW  

facilities 

Utilization 

Capacity of the 

existing MSW 

facilities 

Proposed MSW 

Facilities & 

Completion Timeline 

169     11269 10,346 11,426 10,346 March- 2027 

Ministry of Housing and Urban Affairs has approved City Solid Waste Action Plan (CSWAP) 

prepared by the state and phase wise grant will be issued by the Government of India. Work related 

to small gaps in solid waste processing facility will be completed on priority under the CSWAP. 

 

VI. Bio-medical Waste Management: 

• Total Bio-medical waste generation (Related to entire State): 57.28 MT/day 

• No. of Hospitals and Health Care Facilities (Related to entire State): 46051 Nos. 

• Status of Treatment Facility/ CBMWTF (Related to entire State) 

                         Existing – 24 

                        Capacity – 155 MT/day 

 

VII. Hazardous Waste Management: 

• Total Hazardous Waste generation: 8.78 MMT of landfillable, incinerable, recyclable, co-

processable and pre-processable hazardous waste has been generated as per annual inventory 

2024-25. 

• No. of Industries generating Hazardous waste: About 26,458 hazardous waste Generating units 

in the Gujarat state as per annual inventory 2024-25. 
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• Remaining Capacity of all TSDFs: Total remaining capacity about 23.12 MMT (of Operational 

TSDFs (Considering quantity granted in EC) as per details received from the Facility as on dated 

31/03/2026. 

• Average Quantity of Hazardous waste reaching the TSDFs and Treated (related to State) 

as per Annual inventory 2024 – 2025:    

o TSDFs: 1.62 MMT  

o Incineration: 0.17 MMT 

o Recycling: 2.20 MMT,  

o Co-processing: 1.54 MMT and  

o Preprocessing: 0.56 MMT.  

• Details of on-going or proposed TSDF: 9 nos. of proposed TSDF with 18.79 MMT Capacity as 

per annual report 2024-25. 

• Note: As the hazardous waste is being treated in the treatment facilities of the state and/or 

utilized irrespective of the districts where the hazardous waste is being generated and 

hence providing details of hazardous waste management separately for the area along 

the polluted river stretches is not possible. 

(*MMT= Million Metric Tonne) 

 

VIII. Plastic Waste Management 

• Total Plastic Waste generation:   691104.66 TPA (April 2025-26) 

• Treatment/ Measures adopted for reduction or management of plastic waste: 

Disposal of 

Plastic Waste 

through  

Co-processing  

 315410 MT (from April 2025 to May 2026) 

 Recycler Total no. recycling units: 677 

Capacity of recycling plastic waste: 38,80,767 MT/A 

 Refuse Derived 

Fuel 

 

MSW units: 5 

Quantity of final product sold is 396,390 MT/Annum 

containing 7 % of plastic waste i.e. 27747 MT/Annum 

 Pyrolysis Total no. of operational units: 3 

Cap. to convert plastic waste into oil: 5760 TPA 

Plastic used as raw material: 1000 TPD 

 

IX. Details of Alternate Treatment Technology being adopted by the State/UT: 

-Ahmedabad & Vadodara Municipal Corporations have set up dry sewage sludge hygienisation 

Cobalt – 60 gamma irradiation plant. (Ahmedabad Municipal Corporation - 100 tonnes per day)   

- Legacy waste treatment at Pirana dumping site, Ahmedabad. 
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X. Identification of polluting sources including drains contributing to river pollution and 

action as per NGT order on in-situ treatment: 

Identification of polluting sources including drains contributing to river pollution is already 

completed. Sewage Treatment Plants have been completed or under contruction or under planning 

for all the Nagarpalikas.   

XI. Details of Nodal Officer appointed by Chief Secretary in the State/UT: 

In compliance with the direction of Hon’ble NGT with reference to set up of Monitoring 

Mechanism, Environmental Engineer (Shri T.C. Patel) has been deputed vide letter dated 

10.06.2020 at Chief Secretary office to look after the Hon’ble NGT matters. 

XII. Details of meetings carried under the Chairmanship of Chief Secretary in the State/UT: 

As Per the Direction of Hon’ble NGT in the matter of O.A.  No.: - 606/2018 The liquid waste 

management and solid waste Management of the state as well as permit the related infrastructure 

is regulatory being reviewed under the chairmanship on Hon’ble Chief Secretary sir. The Last 

Review meeting was convened on 20.07.2026. 

XIII. Latest water quality of polluted river, its tributaries, drains with flow details and ground 

water quality in the catchment of polluted river; 

Details are attached as Annexure – II 

XIV. Ground water regulation: 

Draft Bill as approved by the committee in March 2021 constituted by Government of Gujarat was 

presented to the committee chaired by the Chief Secretary, Gov. of Gujarat on dated 29/12/2022. 

As per deliberation in meeting, it was suggested to reframe the bill as per the Ground Water Model 

Bill, 2016 circulated by Ministry of jal Shakti, (Department of Water Resources, River 

Development and Ganga Rejuvenation) Gov. of India. Accordingly. Gujarat Ground Water Bill, 

2023 was drafted presented before the committee on dated 24/04/2023. Now it is under 

consideration for finalized of draft act. 

XV. Good irrigation practices being adopted by the State: 

XVI. Rainwater Harvesting: 

XVII. Demarcation of Floodplain and removal of illegal encroachments: 

XVIII. Maintaining minimum e-flow of river: 

Details w.r.t point no. XV, XVI, XVII & XVIII is given by Irrigation Dept./ Water Resource 

Dept., NWR WS & KD as on date is attached as Annexure – III. 

XIX. Plantation activities along the rivers: 
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Details w.r.t point no. XIX given by Forest Dept. /PCCF/ACCF/Concerned as on date is attached 

as Annexure – IV 

XX. Development of biodiversity park: 

As per the information received from GBB, vide letter dated 24.04.2020, Forest Dept. has 

established a very rich Botanical Garden at Waghai, Dangs. It also has a chain of Research Stations, 

Germ Plasms Banks, Provenance Banks, Sample Plots, and Preservation Plots spread all over the 

State. Many working plans have Conservation or Preservation Working Circles for the express 

purpose of Biodiversity Conservation. The National Working Pan Code 2014 also mandates a 

Biodiversity Conservation Working Circle. All plans coming up for revision now shall have a 

Biodiversity Conservation Working Circle. Besides, a host of Biodiversity based activities like 

Cactus Park, Ekta Van, Ekta Nursery, and Nutritional Park etc., have come up at Statue of Unity. 

Moreover, Shakkarbaug Zoo is an "A" Category zoological park along with many other zoological 

parks at Rajkot, Ahmedabad, Gandhinagar, Vadodara, Surat, Kevadiya etc. All these are 

repositories of biodiversity. Therefore, these may be treated as a Biodiversity park is totality. 

GBB informed during the meeting held on 04/02/2020 at GPCB with PRS Assessment Team 

nominated by Ministry of Jal Shakti about proposal sent by them to CAMPA for funding of around 

Rs. 5 Crore for the development of Biodiversity Park. Team suggested tying up with AMC as they 

already have some plan to develop Biodiversity Park at Khari under NRCP. 

XXI. Reuse of Treated Water: 

Details are attached as Annexure – V.  

XXII. Model River being adopted by the State & Action Proposed for achieving the bathing 

quality standards: 

River Sabarmati has been selected as model river stretch during the 9th RRC meeting held on 

27.11.2020. 

Details of actions taken are attached as Annxeure – VI 

XXIII. Status of Preparation of Action Plan by the 13 Coastal States: 

Direct sea discharge of industrial effluent is not permitted in the State. Study in this regard is being 

carried out by NIO and sea discharge of industrial effluent is allowed at the designated point into 

the sea as mentioned by NIO in case the effluent is meeting with the discharge norms.  

As on August -2026, STPs having 4571.25 MLD Capacity are operational in the state against the 

total sewage generation of 4903 MLD i.e additional treatment capacity of 331.75 MLD. In order 

to stop untreated sewage discharge into the Sea and the river stretches, STPs of about 3000.83 
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MLD (under construction and proposed) were planned against the gap of 518 MLD in the state and 

as on August- 2026 work of STPs with 2893.99 MLD is Completed. 

GEMI (Gujarat Environment Management Institute) prepared the detailed report on the “Action 

Plan for Management of Coastal and Marine pollution” which was submitted to CPCB (Central 

Pollution Control Board) and NMCG (National Mission for Clean Ganga) through email dated 

03/06/2026.  

XXIV. Regulation of Mining Activities in the State/UT: 

Mining activities are regulated through Gujarat Minor Mineral Concession Rules and model 

guidelines framed by the Ministry of Mines. Mining leases obtain Environmental Clearance from 

SEIAA Gujarat or MoEF&CC as the case may be as per the provisions of EIA Notification – 2006 

as well as Consent to Establishment and Consent to Operate from Gujarat Pollution Control Board.  

XXV. Action against identified polluters, law violators and officers responsible for failure for 

vigorous monitoring 

• Total number of notice of directions to defaulting units under section 31 A of Air Act – 1981 

(up to 31/03/2024): 19210. 

• Total number of closure directions to defaulting units under section 31 A of Air Act – 1981 (up 

to 31/03/2024): 6776.  

• Total number of notice of directions to defaulting units under section 33 A of Water Act – 1974 

(up to 31/03/2024):  21722. 

• Total number of closure directions to defaulting units under section 33 A of Water Act – 1974 

(up to 31/03/2024): 13909. 

• Total number of notice of directions under rule 4 (2) of the EPAct – 1986 read with Hazardous 

Waste (Management, Handling & Transboundary) Rules – 2016 (up to 31/03/2024): 4584 

• Total number of closure directions under section 5 of the EPAct – 1986 read with Hazardous 

Waste (Management, Handling & Transboundary) Rules – 2016 (up to 31/03/2024): 2076 

(As per Annual report – 2023-2024) 

*Note: Incremental progress made by the State/UT in each activity to be provided. 
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RRC meetings: 

 

RRC meetings are held at GPCB, Gandhinagar to review the progress and the minutes of the 

meeting having progress status, are regularly submitted to CPCB. Last RRC (13th RRC) meeting 

was conducted on 11/03/2026 through hybrid mode w.r.t the Hon'ble NGT matter 

O.A.No.673/2018 related to Polluted River Stretches. Following are the major concluding remarks 

during the meeting addressing the departments concerned & agencies: 

 
Urban Development & Urban Housing Department through Gujarat Urban Development 

Mission 

• To find out the root cause of non-compliance of STPs, whether due to technical reasons 

or improper operation & maintenance, carrying out a study through reputed institute/s if 

required, and to expedite work related to under-construction & under-planning STPs. 

 

• To ensure, on the lines of the Namami Gange model, provision of Interceptor/ Bund before 

outlet points into Khadi's/ Rivulets and pumping of the collected untreated sewage to the 

nearest STP pumping station, so as to prevent ingress of untreated sewage into rivers. 

 

• To check the feasibility of adopting the Hybrid Annuity Model, as followed in Namami 

Gange projects, for sustainable & efficient long-term operation of STPs.  

 

• To ensure all STPs of Municipal Corporations & Nagarpalikas' obtain CTE/CCA of 

GPCB, if not obtained till date, and install OCEMS as per CPCB directions; GUDM to 

submit the compliance status of CTE, CCA & OCEMS for each STP on priority basis. 
 

• To work out the concept of decentralized STPs in areas that cannot be connected to the 

centralized STPs of the local body concerned, so as to prevent pollution of 

rivers/khadi's/rivulets due to untreated sewage. 

 

• To take up the matter with concerned local bodies to stop the untreated domestic outfalls 

identified during the drone survey of Priority-I Polluted River Stretches 

Panchayat Rural Housing & Rural Development Department 

• To take up on priority basis the pending works related to STPs of cluster 5 to 9 of Tapi 

Shuddhikaran project and STPs of rural areas related to Polluted River Stretches, where no 

progress has been observed. 

 

• To work out the concept of decentralized STPs in areas that cannot be connected to the 

centralized STPs of the concerned local body, so as to prevent pollution of 

rivers/khadi's/rivulets due to untreated sewage. 

 

• To take up the matter with concerned local bodies to stop the untreated domestic outfalls 

identified during the drone survey of Priority-I Polluted River Stretches. 
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Sachin & Vapi Notified Area authorities and Industries Department 

 

• To expedite pending STP works of Vapi Notified Area (PRS of Damanganga & Kolak) 

and Sachin Notified Area (PRS of Mindhola), in view of Hon'ble NGT directions in O.A. 

No. 673/2018 regarding compensation for delays and fixing of responsibility on concerned 

officers. 

 

Gujarat Pollution Control Board   

 

• In consultation with the concerned local bodies & stakeholders, to update the existing 

action plans of Polluted River Stretches; and GPCB & Industries Department to continue 

necessary action against non-complying CETPs & ETPs. 

 

• To provide guidance/ help-desk support to local bodies facing difficulties in obtaining 

CTE/CCA from the Board, and to take necessary action against the non-complying CETPs, 

ETPs & STPs. 
 

Gujarat Water Supply & Sewerage Board concerned local bodies, Gujarat Urban Development 

Mission and Panchayat Rural Housing & Rural Development Department to promote maximum 

reuse of treated wastewater for agriculture, industrial purpose and other secondary uses. 
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Current status of the projects proposed under action plans of Polluted River Stretches: (From total proposed 99 STPs related to PRS, work 

of 18 STPs (including existing STP of Gavie) is completed so far.) 

STPs: 

Sr. 

No. 

PRS Proposed STP details Status Timeline details 

1. Given in RAP  

2. Revised 

Amount of Bank 

Guarantee submitted 

(Rs. In crores) & 

Organization details 

Remarks 

1.  Amravati 

(Priority - IV) 

• A meeting was held on 13/01/2021 under the 

chairmanship of ACS PRH&RDD for 

management of sewage, from villages being 

discharged into the 6 PRS. During the meeting, 

looking to the magnitude & importance of the 

work, it was decided to seek the extension of 

time limit for further 3 years. 

• Work for management of sewage from villages 

related to PRS has been assigned to Gujarat 

Water Supply and Sewerage Board (GWSSB) as 

per the decision taken during the meeting held 

on 01/02/2021 under the chairmanship of Chief 

Secretary, Gujarat.  

• At present DPR is under preparation. Work for 

STPs will be started by GWSSB after receiving 

land possession.  

• Details of STPs proposed are mentioned in 

Table – 2 below: 

1. Not mentioned 

in RAP  

 

2.02 Cr. & Panchayat 

Rural Housing & 

Rural Development 

Department 

(Development 

Commissioner-Smart 

Village Society 

Gandhinagar of 

Gujarat State.) 

 

2. Amalakhadi 

(Priority - I) 

14 MLD STP 

(Ankleshwar Nagar 

Palika) 

• Land is available. 78% 

of work completed.  

1. March 2021 

2. 31/07/2024 

8.9 Cr. 

Gujarat Urban 

Development Mission 
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 • For management of 

sewage from villages 

along the PRS, details 

are same as 

mentioned in PRS 

Amravati here in 

above. 

• Details of STPs 

proposed are 

mentioned in Table – 

2 below: 

1. Not mentioned 

in RAP  

 

*2.02 & anchayat 

Rural Housing & 

Rural Development 

Department 

(Development 

Commissioner-Smart 

Village Society 

Gandhinagar of 

Gujarat State.) 

 

3. Anas 

(Priority - V) 

13.70 MLD of STP 

(Dahod Nagarpalika):  

Operational. 1. March 2021  

2. -- 
* 8.9 & Gujarat Urban 

Development Mission 

 

4.60 MLD of STP 

(Zalod Nagarpalika) 

Operational. 1. March 2021  

2. -- 

4. Baleshwar 

Khadi 

(Priority - V) 

For management of sewage from villages along the 

PRS, details are same as mentioned in PRS 

Amravati hereinabove. 

 

Details of STPs proposed are mentioned in Table 

– 2 below: 

 

 

 

 

 

1. Not mentioned 

in RAP  

 

*2.02 & Panchayat 

Rural Housing & 

Rural Development 

Department 

(Development 

Commissioner-Smart 

Village Society 

Gandhinagar of 

Gujarat State.) 

 

5. Bhadar 

(Priority - I) 

STP Jetpur–Navagadh 

Nagarpalika (23.5 

MLD): 

Operational. 1. March 2021  

2. -- 
* 8.9 & Gujarat Urban 

Development Mission 

 

6. Bhogavo 

(Priority - I) 

Surendranagar (32.3 

MLD STP) 

Operational 1. October 2019 

2. -- 
* 8.9 & Gujarat Urban 

Development Mission 
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Wadhwan 12.1 MLD 

STP 

Estimates are under 

preparation for rising 

main work for 

conveying sewage of 

Wadhwan area to 

Surendranagar STP: 

DPR under preparation 

1. March 2021 

2. 31/3/2022 

 

7. Damanganga 

(Priority - IV) 

Vapi Namdha (14 

MLD)  

Operational  1. February 2020 

2. 30/09/2022 

* 8.9 & Gujarat Urban 

Development Mission 

 

Vapi 2 (22 MLD)  99% Completed. 1. March 2021 

2. 31/03/2026 

Vapi Notified Area 

Authority 10 (5+5) 

MLD to 20 (10+10) 

MLD (Capacity 

expanded) 

 

DPR is approved by 

Head Office and 

submitted to I.C office 

for approval under A.I.I. 

scheme.  

 

1. 2020 

2. December 

2022  

 

0.23 & Vapi Notified 

Area Authority 

 

8. Dhadhar 

(Priority - III) 

Kapurai (new) (60 

MLD) (STP + Network) 

Operational  1. December 

2020 

2. -- 

* 8.9 & Gujarat Urban 

Development Mission 

 

Sayaji garden (16 

MLD) 

Operational. 1. March 2021  

2. 28/02/2022 

Channi (new) (50 

MLD) (STP + Network) 

Operational. 1. December 

2021 

2. 30/06/2022 

 

Atladara (new)  

(84 MLD) * 

Operational. 1. December 

2022  

2. 31/05/2024 
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Tarsali/GIDC (new) 

(100 MLD) (STP + 

Network) * 

Operational. 1. December 

2023  

2. 31/09/2024 

Karjan Nagarpalika (5.2 

MLD) 

Operational. 1. December 

2023  

2. 15/06/2022 

For management of sewage from villages along the 

PRS, details are same as mentioned in PRS 

Amravati hereinabove. 

 

Details of STPs proposed are mentioned in Table 

– 2 below: 

1. Not mentioned 

in RAP  

 

*2.02 & Panchayat 

Rural Housing & 

Rural Development 

Department 

(Development 

Commissioner-Smart 

Village Society 

Gandhinagar of 

Gujarat State.) 

 

9. Khari 

(Priority - I) 

Vinzol (35 MLD) AMC Operational. 1.  July 2019 

2. -- 

* 8.9 & Gujarat Urban 

Development Mission 

 

Vinzol (100 MLD) 

AMC 

Operational. 1. December 2019 

2. --- 

10. Kim 

(Priority - V) 

For management of sewage from villages along 

the PRS, details are same as mentioned in PRS 

Amravati hereinabove. 

 

 

Details of STPs proposed are mentioned in Table 

– 2 below: 

1. Not mentioned 

in RAP  

 

*2.02 & Panchayat 

Rural Housing & 

Rural Development 

Department 

(Development 

Commissioner-Smart 

Village Society 

Gandhinagar of 

Gujarat State.) 

 

11. Kolak 

(Priority - IV) 

Vapi Notified Area 

Authority 10 (5+5) 

MLD to 20 (10+10) 

DPR is approved by 

Head Office and 

submitted to I.C office 

1. May 2020  

2. March 2022 

*0.23 & Vapi Notified 

Area Authority 
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MLD (Capacity 

expanded) 

(For PRS Kolak)  

for approval under A.I.I. 

scheme. 

For management of sewage from villages along the 

PRS, details are same as mentioned in PRS 

Amravati hereinabove. 

 

Details of STPs proposed are mentioned in Table 

– 2 below: 

1. Not mentioned 

in RAP  

 

*2.02 & Panchayat 

Rural Housing & 

Rural Development 

Department 

(Development 

Commissioner-Smart 

Village Society 

Gandhinagar of 

Gujarat State.) 

 

12. Mahi 

(Priority - IV) 

--- ---    

13. Meshwo 

(Priority - V) 

--- ---    

14. Mindhola 

(Priority - V) 

STP of 4 MLD (2+2 

MLD) proposed by 

Sachin Notified Area 

Authority 

Proposal is submitted 

and presented before 

Industries 

Commissioner (IC) for 

providing finance. IC 

office vides email 

dated 11/08/2021 

informed to take this 

project in Common 

Environmental 

Infrastructure Facility 

Scheme (CEIF) of 

1. May 2020 

2. December 

2022 

0.75 & Sachin Notified 

Area Authority 

Delayed due to 

COVID-19 pandemic, 

technical feasibility of 

the project, availability 

of land & finance, 

technical assessment of 

underground pipeline 

network.  
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GoG   for availing 

financial assistance.  

15. Narmada 

(Priority - V) 

--- ---    

16. Sabarmati 

(Priority - I) 

Pirana 155 MLD STP Operational. 1. March 2020 

2. ---  
* 8.9 & Gujarat Urban 

Development Mission 

 

STP of Shankar Bhuvan 

25 MLD 

Operational. 1. March 2020 

2. --- 

STP at Dafnala 25 

MLD 

Operational. 1. March 2021 

2. 30/04/2024 

STP at Kotarpur 60 

MLD 

Operational. 1.March 2021 

2.- 

STP at Koteshwar 60 

MLD 

Tender to be invited; 

Land possession issue 

1.  --- 

2. 31/12/2022 

3. 31/12/2023 

--- Newly proposed STP 

which was not included 

in the River Action Plan 

Pethapur STP (15 MLD 

– tentative) 

 

Under Trial Run. 1. ---  

2. 31/12/2022 

3. 31/12/2023 

--- Newly proposed STP 

which was not included 

in the River Action Plan 

17. Shedhi 

(Priority - IV) 

Kheda STP (5.2 MLD) Completed & 

Operational. 

1.March 2021 

2.15/06/2022 

* 8.9 & Gujarat Urban 

Development Mission 

 

To Channel untreated 

sewage into STP 

(Nadiad-51.26 MLD)  

Operational  1. July 2020 

2. December 2021 

18. Tapi 

(Priority - IV) 

 Land issues in 30 STPs 

have been sorted out 

from the total 52 STPs 

of Tapi Shuddhikaran. 

Details of STPs under 

Tapi Shuddhikaran is as 

per Table-1 

As per Table - 1 * 8.9 & Gujarat Urban 

Development Mission 
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19. Triveni 

(Priority-III) 

--- ---  0.75 & Somnath Trust. 

(Details as per Table 

– 2) 

2.02 & Panchayat 

Rural Housing & 

Rural Development 

Department 

(Development 

Commissioner-Smart 

Village Society 

Gandhinagar of 

Gujarat State.) 

 

20. Vishwamitri 

(Priority - II) 

Kapurai (new) (60 

MLD) (STP + Network) 

Operational  1. December 

2020 

2. -- 

* 8.9 &  

Gujarat Urban 

Development Mission 

 

Sayaji garden (16 

MLD) 

Operational.   1. March 2021  

2. 28/02/2022 

Channi (new) (50 

MLD) (STP + Network) 

Operational. 1. December 

2021 

2. 30/06/2022 

Atladara (new) (84 

MLD) * 

Operational. 1. Dec 2022 

Tarsali/GIDC (new) 

(100 MLD) (STP 

+Network) * 

Operational. 1. 31/12/2023 

2. 31/09/2024 
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Table-1 (For PRS Tapi) 

Sr. No. STP name & capacity Current Status Timeline details 

1. Given in RAP  

2. Revised 

Remarks (land 

availability / status of 

land/other issue) 

1.  Bhesan STP Augmentation (100 mld) SMC 

(Total capacity 200MLD) 

Operational -- -- 

2.  Singanpore STP Upgradation & expansion 

(100 mld) SMC (Total capacity 255 MLD) 

Operational -- -- 

3.  Bhatar STP Augmentation  

(115 mld) SMC (Total capacity 277 MLD) 

Operational -- -- 

4.  Gavier (53 MLD) – Expansion completed                    Operational        --        -- 

5.  Kamrej- Valak creek (43.24 MLD) SUDA Operational    --          -- 

6.  Kamrej- Varachha Creek (51.72 MLD SUDA  Work 100% Completed 

Non-Operational 

1. February 2022 

2. January-2024 

Private land issue for FP 

allotment in TP scheme by 

SUDA. Only Work for Raw 

Sewage Intake line app. 50 

mt. pending due to land 

possession issue  

7.  Bharthana SPS 1 at TPS-83 (22.7 MLD SUDA  Operational 1. February – 2022 

2. January-2024 

 

8.  Kamrej-50.09 MLD, SUDA 

(Kamrej 1 18.5MLD+ Kolvad (Vav- 1) 16.09 

mld+ 15.5 MLD for future) 

Operational 1. February – 2022 

2. January-2024 

 

9.  Kamrej- Dungra  

(0.52 MLD) SUDA  

Operational 1. February – 2022 

2. January-2024 
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10.  Kamrej-Dhoran Pardi – 13.18 MLD, SUDA 

(Dhoran Pardi-2  

12.5 MLD +Dhoran Creek 1.18 MLD)  

Operational 1. February – 2022 

2. March-2024 

  

11.  Kamrej – Kolibharthana (4.3 MLD) SUDA  Operational 1. February – 2022 

2. January-2024 

 

12.  Kamrej- Pasodara – 10.02 MLD (SUDA) 

(Pasodara 4.45 MLD + Laskana 5.57 MLD 

Operational 1. February – 2022 

2. January-2024  

 

13.  Kamrej- Karjan (0.76 MLD) SUDA Operational 1. February – 2022  

2. January-2024 

 

14.  Kamrej- Kholeshwar (0.38 MLD) SUDA Operational 1. February – 2022  

2. February-2024 

 

15.  Kamrej- Kathor (16 MLD) SUDA Operational 1. February – 2022  

2. January-2024 

 

 

  
                    Cluster-1 

16.  Kamrej- Timba (0.75 MLD)   

Operational  

 

17.  Kamrej- Sevni (5.18 MLD)   

18.  Kamrej- Jat Bharthana (0.17 MLD)  

19.  Kamrej- Maachi (0.16 MLD)   

20.  Kamrej- Dhatva (0.34 MLD)  

                   Cluster-2 

21.  Kamrej- Ghala (1.39 MLD)   

Operational  

 

22.  Mandvi- Bodhan Village (1.3 MLD)   
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23.  Mandvi- Khanjroli (0.29 MLD)  

                 Cluster-3  

24.  Bardoli- Vaghecha (0.28 MLD)  

Operational  

 

25.  Bardoli- Bhamaiya (0.17 MLD)  

26.  Bardoli- Mori (0.15 MLD)  

27.  Mandvi- Tarsada (0.82 MLD)   

                Cluster-4 

28.  Mandvi- Punagam + Unn Kosadi (0.65 MLD)  

Operational  

 

29.  Mandvi- Gamtalav Bujrang + Uskhed Khurd 

(0.45 MLD)  

30.  Mandvi STP (3.5 MLD)  

 Creek regions 

                   Cluster-5 

31.  Mandvi-Koliwad (0.23 MLD) Technical Sanction given in 165th 

TSC Committee of GWSSB.  

Tender to be invited after 

obtaining Revised Administrative 

Approval 

0% Completed 

* As GWSSB is implementing 

deposit work of Panchayat 

Department, Tender can be invited 

only after receiving necessary 

administrative approval/Grant. 

1. February – 2022  

2. *  

Land allotment proposal is 

with Collector, Surat. DLR 

for land survey completed.  
32.  Mandvi- Ratania (0.18 MLD)   Land allotment proposal is 

with Revenue Department. 
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                 Cluster-6  

33.  Mandvi-Vadod (0.14 MLD)  Technical Sanction given in 165th 

TSC Committee of GWSSB. 

Tender to be invited after obtaining 

Revised Administrative Approval  

0% Completed 

* As GWSSB is implementing 

deposit work of Panchayat 

Department, Tender can be invited 

only after receiving necessary 

administrative approval/Grant. 

1. February – 2022  

2. *  

Land allotment proposal is 

with Collector, Surat. DLR 

for land survey completed.  

34.  Mandvi- Munjalav (0.44 MLD)  

35.  Mandvi- Dharmapur (0.52 MLD)  

36.  Mandvi-Nogama (0.32 MLD)  

37.  Mandvi-Kolakui (0.15 MLD)  

38.  Mandvi-Ushker & Togapur (0.15 MLD)  

                  Cluster-7 

39.  Mandvi-Kharoli (0.54 MLD)  Technical Sanction given in 165th 

TSC Committee of GWSSB. 

Tender to be invited after obtaining 

Revised Administrative Approval  

0% Completed 

* As GWSSB is implementing 

deposit work of Panchayat 

Department, Tender can be invited 

only after receiving necessary 

administrative approval/Grant. 

1. February – 2022  

2. *  

Land allotment proposal is 

with Collector, Surat. DLR 

for land survey completed  

40.  Mandvi-Gavachhi (0.45 MLD)  

41.  Mandvi-Kudashi (0.08 MLD)  

42.  Mandvi-Naren (0.46 MLD)  

43.  Mandvi-Pipariya (0.25 MLD)  

44.  Mandvi-Kevadia (0.21 MLD)  

 Creek Regions  

                  Cluster-8  

45.  Mandvi-Godavadi (0.82 MLD)  Technical Sanction given in 165th 

TSC Committee of GWSSB. 

Tender to be invited after obtaining 

Revised Administrative Approval 

1. February – 2022  

2. *  

Land allotment proposal is 

with Collector, Surat. DLR 

for land survey completed 

46.  Mandvi-Kamlapor (0.33 MLD)  Land is available  
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47.  Mandvi-Nanadpor (0.34 MLD)  0% Completed 

* As GWSSB is implementing 

deposit work of Panchayat 

Department, Tender can be invited 

only after receiving necessary 

administrative approval/Grant. 

Land allotment proposal is 

with Collector, Surat. DLR 

for land survey completed 

48.  Mandvi-Umarsadi (0.4 MLD)  Land allotment proposal is 

with Collector, Surat. DLR 

for land survey completed 

                 Cluster-9 

49.  Bardoli-Kadod-Haripura (2.64 MLD)  Technical Sanction given in 165th 

TSC Committee of GWSSB.  

Tender to be invited after obtaining 

Revised Administrative Approval 

0% Completed 

* As GWSSB is implementing 

deposit work of Panchayat 

Department, Tender can be invited 

only after receiving necessary 

administrative approval/Grant. 

1. February – 2022  

2. *  

Land allotment proposal is 

with Collector, Surat. DLR 

for land survey completed 

50.  Bardoli-Jakhala (0.18 MLD)  

51.  Bardoli-Miyawadi (0.08 MLD)  

52.  Bardoli-Masad (0.46 MLD)  
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Table – 2: Status of Drainage work & STPs in Villages related to PRS 

Sr. No Name of PRS Village Name STP (MLD) Current status Land status 

1.  Dhadhar 

Dist: Vadodara 

Por 1.88 DPR under approval Land is available 

2.  Kolak  

Dist: Valsad 

Chiri 2.59 DPR under approval Land is available 

3.  Salvav 0.78 DPR under preparation. Land not available 

4.  Charvada 1.65 DPR under preparation. Land not available 

5.  Balitha 2.49 DPR under preparation. Land not available 

6.  Kim 

Dist: Surat 

Kim 3.39 As GWSSB is implementing deposit work of 

Panchayat Department, Proposal for 

Administrative approval is sent to Development 

Commissioner, Gandhinagar dated.05/10/2021 

which is awaited. Work can be started after 

receiving necessary administrative approval/Grant. 

Land not available, 

Implementation to be done by 

Panchayat Department. 

7.  Kim  

Dist: Bharuch 

Sahol 0.16 As GWSSB is implementing deposit work of 

Panchayat Department, Proposal for 

Administrative approval is sent to Development 

Commissioner, Gandhinagar dated.05/10/2021 

which is awaited. Work can be started after 

receiving necessary administrative approval/Grant. 

Land is available, 

Implementation to be done by 

Panchayat Department. 

8.  Baleshwar Khadi 

Dist: Surat 

Baleswar 0.90 As GWSSB is implementing deposit work of 

Panchayat Department, Proposal for 

Administrative approval is sent to Development 

Commissioner, Gandhinagar dated.05/10/2021 

which is awaited. Work can be started after 

receiving necessary administrative approval/Grant. 

Land is available 

9.  Kareli 0.13 Land is available 

10.  Dastan 0.24 Land is available 

11.  Bagumara 0.56 Land is available 

 

Implementation to be done by 

Panchayat Department. 

12.  Amlakhadi  

Dist: Bharuch 

Bhadkodara 2.79 DPR under preparation. Land not available 

13.  Piraman 0.32 DPR under preparation. Land not available 

14.  Kapodara 0.90 DPR under preparation. Land not available 
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15.  Kosamandi 2.60 DPR under preparation. Land not available 

16.  Amravati  

Dist: Bharuch 

Sengpur 0.35 As GWSSB is implementing deposit work of 

Panchayat Department, Proposal for 

Administrative approval is sent to Development 

Commissioner, Gandhinagar dated.05/10/2021 

which is awaited. Work can be started after 

receiving necessary administrative approval/Grant. 

Land is available 

17.  Avadar 0.16 Land is available 

 

Implementation to be done by 

Panchayat Department. 

18.  Dadhala 0.64 DPR under preparation. Land not available 

19.  Pardi 0.08 DPR under preparation. Land not available 

20.  Hirapor 0.28 As GWSSB is implementing deposit work of 

Panchayat Department, Proposal for 

Administrative approval is sent to Development 

Commissioner, Gandhinagar dated.05/10/2021 

which is awaited. Work can be started after 

receiving necessary administrative approval/Grant. 

Land is available 

21.  Limet 0.15 DPR under approval Land is available 

22.  Piprod 0.10 As GWSSB is implementing deposit work of 

Panchayat Department, Proposal for 

Administrative approval is sent to Development 

Commissioner, Gandhinagar dated.05/10/2021 

which is awaited. Work can be started after 

receiving necessary administrative approval/Grant. 

Land not available 

 

Implementation to be done by 

Panchayat Department. 

Total       23.14 
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CETPs: 

Sr. 

No. 

PRS CETP details Status Amount of 

Bank 

Guarantee 

submitted (Rs. 

In crores) 

Organization 

1. Amravati 

(Priority - IV) 

There is no Industry in the vicinity of River Amravati and there is no 

discharge of industrial effluent into Amravati River. 

--- --- 

2. Amalakhadi 

(Priority - I) 

There is no any direct wastewater discharge from any CETP into Amlakhadi --- --- 

3. Anas 

(Priority - V) 

No any industrial effluent is being discharged into the stretch of River Anas. --- --- 

4. Baleshwar Khadi 

(Priority - V) 

Proposed Up gradation of 

CETP GETPL to achieve 

ZLD  

Obtained CTE Amendment for zero liquid 

discharge.  Site office erection & area leveling is 

complete. Pre-treatment units 39% complete, 

tertiary treatment units 70% complete, MBBR 

tank 60% complete, gabion wall 90% complete 

and piping work 33% complete.  

The proposal is for Zero Liquid Discharge. 

However, CETP is meeting with the norms. 

0.45 Gujarat Eco Textile 

Park Limited. 

5. Bhadar 

(Priority - I) 

New CETP for washing 

ghat at Derdi & Monpar 

(20 MLD) 

Obtained CTE amendment from GPCB. RCC 

work on the floor of Aeration tank is completed. 

Excavation work of primary settling tank is 

completed. Collection sump is in operation since 

05/09/2020. Application is being filed with 

Ministry of Textile under IPDS scheme. The 

technical appraisal of the project is taken up with 

IIT Delhi which is under progress. Further 

construction work will be started after getting 

approval from Ministry of Textile. This is a 
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proposed CETP and no new industry will be 

permitted until and unless the CETP is 

commissioned. 

Expansion/Modification 

is mentioned as below: - 

CETP Dhareshwar 

(Modification): -  

Work completed 0.01 Shree Dhareshwar 

GIDC Vistar 

Association  

Upgradation of CETP 

JDPA wrt collection 

sump  

Work completed 0.4 Jetpur Dyeing & 

Printing 

Association. 

6. Bhogavo 

(Priority - I) 

No any CETP in the region of Surendranagar and there is no industrial effluent 

discharge in the Bhogavo river. 

  

7. Damanganga 

(Priority - IV) 

Expansion of the existing 

CETP of VGEL from 55 

to 70 MLD. 

EC for the proposed expansion was received on 

December-2022. CTE for the same was obtained. 

VGEL has allotted EPC contract for execution of 

15 MLD CETP expansion as per design and work 

has been started in Jan-2026. 

CETP has installed a spray dryer of 8000 kg/hr 

capacity. 10 numbers of Jet type floating have 

been installed.   

0.69 Vapi Green Enviro 

Limited 

8. Dhadhar 

(Priority - III) 

There is no any industrial effluent discharge/outlet into Dhadhar river stretch. --- --- 

9. Khari 

(Priority - I) 

GIDCs of Naroda, Odhav, Vatva and GVMM are discharging their treated 

wastewater from CETPs into the MEGA Pipeline which is specifically 

dedicated for conveyance of Effluent generated from the estates which is 

ultimately being discharged in River Sabarmati. Hence there is no industrial 

wastewater discharge into River Khari from these industrial estates. 

--- --- 

10. Kim 

(Priority - V) 

There is no industrial wastewater discharge into this river stretch. --- --- 

11. Kolak No any industrial effluent is being discharged into the stretch of River Kolak. --- --- 
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(Priority - IV) 

12. Mahi 

(Priority - IV) 

No any industrial effluent is being discharged into the stretch of River Mahi. --- --- 

13. Meshwo 

(Priority - V) 

There is no Industrial wastewater discharge into this river stretch. --- --- 

14. Mindhola 

(Priority - V) 

No Industrial wastewater discharged into this River stretch. --- --- 

15. Narmada 

(Priority - V) 

No Industrial wastewater discharge into this river stretch. --- --- 

16. Sabarmati 

(Priority - I) 

Green Environment Co-

Operative So. Ltd., 

(GECSL) 

Expn: 16 to 35 MLD 

100% installation work for 3 Fanton catalytic 

reactors is complete and 100% civil work for 

various treatment units is complete. FCR plant is 

operational. 

0.03 Green Environment 

Services Co-Op. 

So. Ltd. 

Naroda Enviro Projects 

Ltd. (NEPL) 

Expn-: 3 to 14 MLD 

Expansion of CETP upto 14 MLD is completed 

after obtaining EC & CCA. Further up-gradation 

of CETP through installation of hydro dynamic 

cavitation, for obtaining GPCB norms at final 

outlet, is under progress. 

0.01 Naroda Enviro 

Projects Ltd. 

Odhav Enviro Projects 

Ltd. (OEPL) 

modification: - Proposed 

Spray Dryer 

Completed the installation of common effluent 

spray dryer project. Operation of common spray 

dryer has been started after obtaining CCA of the 

Board. 

--- --- 

Narol Dyestuff Enviro 

Society (NDES) 

Expn. up to 0.45 MLD 

CETP has installed Hydro Dynamic Cavitation 

treatement facility.  

--- --- 

Narol Textile Integrated 

Enviro 

Management 

(NTIEM)Expn: - 100 to 

130 MLD 

Recently completed up-gradation in their CETP 

to meet with the norms. Existing CETP is 

meeting with the norms. Presently no plan for 

Expansion. 

0.22 Narol Textile 

Integrated Enviro 

Management 
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Ahmedabad Hand Screen 

Printing Association 

(AHSPA)- New CETP 

(30 MLD) 

Operational  0.08 Ahmedabad Hand 

Screen Printing 

Association 

17. Shedhi 

(Priority - IV) 

ETP-Mafatlal Industries 

Limited 

Upgradation 

ETP up-gradation and commissioning is 

completed. Stabilization is completed. Treated 

effluent, meeting with the norms, from the ETP is 

being discharged into inlet of the STP of Nadiad 

Nagarpalika and finally discharged into river 

Shedhi along with the treated sewage from STP 

of Nadiad Nagarpalika. 

0.08 Mafatlal Industries 

Limited 

 

CETP Nadiad (0.5 MLD) Nadiad GIDC association has put up proposal for 

land allotment to GIDC.  

Nadiad GIDC Industries Association vide letter 

dated 03/02/2021 submitted that the CETP will 

be made functional within 2 years from allotment 

of land by GIDC. 

Current status: Nadiad GIDC Association has 

submitted a letter that they are not able to set up 

CETP. 

0.05 Nadiad GIDC 

Association. 

18. Tapi 

(Priority - IV) 

No Industrial wastewater discharge into this river stretch --- --- 

19. Triveni 

(Priority - III) 

There is no Industrial effluent discharge into this River stretch. --- --- 

20. Vishwamitri 

(Priority - II) 

There is no industrial effluent discharge into the river stretch of Vishwamitri. --- --- 
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  Deep Sea Disposal Pipeline for PRS Sabarmati & Bhadar: 

• An unprecedented initiative, deep sea disposal pipeline projects to eliminate Industrial Footprint from River Sabarmati and Bhadar worth 

Rs. 2147 Crore as stated below have been given approval by State Government vide GR dated 26/11/2019.: 

1. Ahmedabad (Priority I) (300 MLD) (Rs. 1478 Cr.) 

2. Jetpur (Priority I) (80 MLD) (Rs. 669 Cr.) 

• For Ahmedabad, 70% of contribution of Capex will be from State Government and 30% from industries. For Jetpur, 80% of contribution 

of Capex will be from State Government and 20% from industries. Opex will be entirely borne by the industries.  

• State Government has allotted budget of Rs. 500 Cr. for the financial year 2019-2020 for the entire pipeline project.   

• Industrial Associations have also deposited their first installment of 10 % of project cost towards capital cost contribution.  

• State Government has allotted pipeline projects to Industries & Mines Department and execution of the project will be done by Gujarat 

Water Infrastructure Ltd (GWIL) as depository work.  

• GWIL has floated the tender for Ahmedabad region pipeline on 14/10/2020 which is on hold and Jetpur region pipeline on 02/10/2020. 

• In case of Jetpur region, tender is finalized and agency is fixed. Other administrative procedure is going on. 

• Originally the project was planned for disposal of effluent in the Gulf of Cambay. As the disposal point falls on the upstream of the proposed 

Kalpsar Reservoir, an ambitious project of the State - a huge fresh water coastal reservoir for irrigation, now it is required to find an 

alternative for disposal of effluent. Meetings dated 06/01/2021 and 31/03/2021 were convened under the chairmanship of Hon’ble C.S. to 

discuss the issues in implementation of deep-sea effluent disposal pipeline project for industrial areas of Ahmedabad region. Various 

alternatives were discussed during the meetings, and it was decided that the facts will be brought to the notice of the Government by the 

Industries Department and a decision by the Government will be taken on way forward. 

 

https://en.wikipedia.org/wiki/Coastal_reservoir
https://en.wikipedia.org/wiki/Irrigation
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Annesxure – 1(A) 

Details of each existing STP in the State 

 

Sr. 

No. 
Location 

Existing 

STP 

Capacity 

(MLD) 

Capaciy 

Being 

Utilized 

(MLD) 

Operational 

Status 

of STP 

Compliance 

Status of STP  

as on  August 

-2026 

Reason for 

non-

compliance 

Action 

Taken 

1 Ahmedabad Pirana 2009 60 60.000 Operational Compliance     

2 
Ahmedabad Old Pirana 

2004 
106 92.000 Operational Compliance     

3 Ahmedabad Pirana 2009 200 200.000 Operational Compliance     

4 Ahmedabad Vasna 2004 126 110.000 Operational Compliance     

5 Ahmedabad Vasna 2009 35 35.000 Operational Compliance     

6 Ahmedabad Vasna 2011 240 240.000 Operational Non-Compliance O & M issue 
Under 

Process 

7 Ahmedabad Vasna 2018 48 48.000 Operational Compliance     

8 
Ahmedabad 

JalViharVadaj 2019 
60 60.000 Operational Compliance     

9 
Ahmedabad V S 

Hospital 
1 1.000 Operational Compliance     

10 
Ahmedabad Shahpur 

Shankar Bhuvan 2020 
25 25.000 Operational Compliance     

11 Ahmedabad Pirana 2021 155 155.000 Operational Compliance     

12 Ahmedabad Maleksaban 30 30.000 Operational Compliance     

13 Ahmedabad Kotarpur 60 48.000 Operational Compliance     

14 Ahmedabad Saijpur lake 7 5.000 

Time being 

non-

operational 

due to 

Kharicut 

development 

work 

Non-Compliance O & M issue 
Under 

Process 

15 Ahmedabad Dafnala 25 25.000 Operational Compliance     

16 Ahmedabad Jagatpur 15   
Under Trial 

Run 
      

17 Ahmedabad Sola 30 - 
Under Trial 

Run 
      

18 Ahmedabad Vinzol 2011 70 70.000 Operational Compliance     

19 Ahmedabad Vinzol 2020 35 35.000 Operational Compliance     
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Sr. 

No. 
Location 

Existing 

STP 

Capacity 

(MLD) 

Capaciy 

Being 

Utilized 

(MLD) 

Operational 

Status 

of STP 

Compliance 

Status of STP  

as on  August 

-2026 

Reason for 

non-

compliance 

Action 

Taken 

20 Ahmedabad Lambha 5 5.000 Operational Compliance     

21 Ahmedabad Vinzol 2021 100 100.000 Operational Compliance     

22 Bareja 3.1 1.500 Operational Compliance     

23 Sanand 20.5 12.200 Operational Compliance     

24 Dholka 13.6 12.000 Operational Compliance     

25 Dhandhuka 7.5 5.700 Operational Compliance     

26 Botad 32 1.900 Operational Non-Compliance By-Pass SCN 

27 Bavla 5.8 3.500 Operational Non-Compliance By-Pass SCN 

28 Viramgam 4.5 2.000 Operational Non-Compliance 

STP was not 

in operation 

during visit 

SCN 

29 Barvala 2.91 1.600 Operational Non-Compliance By-Pass SCN 

30 Gadhada 6.3 3.260 Operational Non-Compliance 

STP was not 

in operation 

during visit 

  

31 Petlad 10.37 7.070 Operational Compliance     

32 Anand-1 33 33.000 Operational Compliance     

33 Anand-2 13.5 9.000 Operational Compliance     

34 Borsad 9.8 9.800 Operational Compliance     

35 Ode 2.5 2.5 Operational Compliance     

36 Anklav 3.6 3.4 Operational Compliance     

37 Boriyavi 3.3 3.000 Operational Compliance     

38 Anand- (Karamsad) 7 6.000 Operational Compliance     

39 Khambhat-1 6.8 5.250 Operational Compliance     

40 Khambhat-2 4.5 3.250 Operational Compliance     

41 Anand-3 6.5 2.000 Operational Compliance     

42 Rajpipla 5.5 3.900 Operational Compliance     

43 Ankleshwer 14 - 
Under Trial 

Run 
      

44 Jambusar 5.9 3.960 Operational Compliance     

45 Amod 3.1 2.600 Operational Non-Compliance 

STP was not 

in operation 

during visit 

Under 

Progres

s 
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Sr. 

No. 
Location 

Existing 

STP 

Capacity 

(MLD) 

Capaciy 

Being 

Utilized 

(MLD) 

Operational 

Status 

of STP 

Compliance 

Status of STP  

as on  August 

-2026 

Reason for 

non-

compliance 

Action 

Taken 

46 Bharuch 29.32 24.000 Operational Compliance     

47 
Bhavnagar Nari road, 

Kumbharwada 
30 28.300 Operational Non-Compliance 

AR not 

within norms 
NOD 

48 
Bhavnagar Behind Excel 

industries 
45 37.300 Operational Compliance     

49 
Bhavnagar Axcel 

Industries 
50 38.120 Operational Compliance     

50 Bhavnagar Akwada 19.2 9.360 Operational Compliance     

51 Mahuva 16.3 4.200 Operational Non-Compliance 
AR not 

within norms 
NOD 

52 Amreli 18.2 12.000 Operational Compliance     

53 Chalala 2.8 1.700 Operational Non-Compliance 
AR not 

within norms 
SCN 

54 Bagasra 5.9 4.600 Operational Compliance     

55 Rajula 5.7 3.200 Operational Compliance     

56 Babra 4 1.660 Operational Compliance     

57 Talaja 5.8 1.100 Operational Compliance     

58 Sihor 8.9 3.520 Operational Compliance     

59 Gariyadhar 7.1 0.980 Operational Non-Compliance O & M issue SCN  

60 Palitana 12 9.200 Operational Compliance     

61 Vallabhipur 2.3 1.840 Operational Compliance     

62 Lathi 3.8 2.000 Operational Non-Compliance 

STP was not 

in operation 

during visit 

SCN 

63 Damnagar 2.8 1.800 Operational Non-Compliance 
AR not 

within norms 
  

64 Savarkundla 13.4 5.000 Operational Non-Compliance 

STP was not 

in operation 

during visit 

Under 

Process 

65 
Gandhinagar Jaspur 

2007 
76 17.000 Operational Non-Compliance 

AR not 

within norms 
NOD 

66 
Gandhinagar Sargasan 

2012-13 
10 10.000 Operational Non-Compliance 

AR not 

within norms 
SCN 
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Sr. 

No. 
Location 

Existing 

STP 

Capacity 

(MLD) 

Capaciy 

Being 

Utilized 

(MLD) 

Operational 

Status 

of STP 

Compliance 

Status of STP  

as on  August 

-2026 

Reason for 

non-

compliance 

Action 

Taken 

67 
Gandhinagar Basan 

2011-12 
2 2.000 Operational Non-Compliance 

AR not 

within norms 
NOD 

68 Gandhinagar Jaspur 65 60 Operational Compliance     

69 Dahegam 7.6 7.450 Operational Compliance     

70 Mansa_G 5 4.500 Operational Non-Compliance 
AR not 

within norms 
SCN 

71 Gandhinagar Bhat 25 5.750 Operational Compliance     

72 Kolavda STP 3 1.000 Operational Compliance     

73 Kalol 33.1 27.000 Operational Non-Compliance 
AR not 

within norms 

Under 

Process 

74 Gandhinagar Pethapur 15 3.000 Operational Non-Compliance 

STP was not 

in operation 

during visit 

Under 

Process 

75 Siddhpur 13.5 - 
Under Trial 

Run 
Non-Compliance O & M issue 

Under 

Process 

76 Godhra 27.6 7.570 Operational Compliance     

77 Dahod 13.7 9.870 Operational Compliance     

78 Jhalod 4.6 3.500 Operational Non-Compliance 

STP was not 

in operation 

during 

visitss  

SCN 

79 Devgadhbariya 3.8 2.500 Operational Compliance     

80 Santrampur 2.91 2.910 Operational Non-Compliance 
AR not 

within norms  
SCN 

81 Kaalol 4.77 1.500 Operational Compliance     

82 Shahera 2.8 2.000 Operational Compliance     

83 Lunavada 5.6 4.570 Operational Compliance     

84 Balasinor 6.5 6.000 Operational Non-Compliance 
AR not 

within norms  
SCN 

85 Halol 12.35 1.520 Operational Compliance     

86 Himmatnagar 17.51 8.000 Operational Non-Compliance 
AR not 

within norms 
NOD 

87 Idar 7.4 4.000 Operational Non-Compliance 
AR not 

within norms 

Under 

Process 

88 Prantij 3.7 3.400 Operational Compliance     
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Sr. 

No. 
Location 

Existing 

STP 

Capacity 

(MLD) 

Capaciy 

Being 

Utilized 

(MLD) 

Operational 

Status 

of STP 

Compliance 

Status of STP  

as on  August 

-2026 

Reason for 

non-

compliance 

Action 

Taken 

89 Khedbrahma 5.8 1.200 Operational Compliance     

90 Vadali 3.8 1.700 Operational Non-Compliance 
AR not 

within norms 

Under 

Process 

91 Talod 3.6 1.500 Operational Compliance     

92 
Jamnagar 

NavagamGhed 
70 70 Operational Non-Compliance 

AR not 

within norms 
NOD  

93 Dwarka 7.4 2.800 Operational Non-Compliance 
AR not 

within norms 
SCN 

94 Sikka 2.9 2.200 Operational Non-Compliance O & M issue SCN 

95 Jamjodhpur 3.6 2.300 Operational Compliance     

96 Kalavad 4.5 -- 

Time being 

Non-

Operational 

Non-Compliance O & M issue SCN 

97 Dhrol 5.3 3.500 Operational Non-Compliance 
AR not 

within norms 

under 

process 

98 Salaya 6.2 - 

Time being 

Non-

Operational 

Non-Compliance O & M issue 
Under 

Process 

99 Okha 10.1 - 

Time being 

Non-

Operational 

Non-Compliance O & M issue 
under 

process 

100 Khambhaliya 5.5 2.900 Operational Non-Compliance O & M issue SCN 

101 Bhanvad 3 - 

Time being 

Non-

Operational 

Non-Compliance O & M issue SCN 

102 
Jamnagar, RS No. 972, 

Nr. Rajnagar 
20 8 Operational Non-Compliance O & M issue 

Under 

Process 

103 
Jamnagar, RS No. 48, 

Dhinchda 
30 10 Operational Non-Compliance 

AR not 

within norms 

Under 

Process 

104 JetpurNavagadh 23.5 15.000 Operational Non-Compliance O & M issue 
Under 

Process 

105 Dhoraji 12.9 7.500 Operational Non-Compliance 

STP was not 

in operation 

during visit 

SCN 

106 Bhayavadar 3.1 2.980 Operational Non-Compliance 
AR not 

within norms 
SCN 

107 
JunagadhBilkha Road, 

near CBSE School 
8.2 4.500 Operational Non-Compliance 

AR not 

within norms 
SCN 
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Sr. 

No. 
Location 

Existing 

STP 

Capacity 

(MLD) 

Capaciy 

Being 

Utilized 

(MLD) 

Operational 

Status 

of STP 

Compliance 

Status of STP  

as on  August 

-2026 

Reason for 

non-

compliance 

Action 

Taken 

108 Junagadh Kalva 15.5 13.500 Operational Compliance     

109 Junagadh Zanzarda 11 11.000 Operational Compliance     

110 Una_G 11.7 6.500 Operational Compliance     

111 Bantva 2.6 2.200 Operational Non-Compliance By-Pass NOD 

112 Visavadar 3.4 1.900 Operational Non-Compliance 

STP was not 

in operation 

during visit 

SCN 

113 Chorvad 3.7 1.660 Operational Non-Compliance 
AR not 

within norms 
SCN 

114 Keshod 13.3 7.790 Operational Non-Compliance O & M issue SCN 

115 Manavadar 4.9 2.900 Operational Non-Compliance 
AR not 

within norms 
NOD 

116 Talala 3.8 2.900 Operational Non-Compliance By-Pass 
under 

process 

117 Sutrapada 4 2.070 Operational Non-Compliance O & M issue SCN 

118 Kodinar 5.6 2.000 Operational Non-Compliance 
AR not 

within norms 

under 

process 

119 JunagadhSonrakh 29.5 9.700 Operational Non-Compliance 
AR not 

within norms 
SCN 

120 
In Situ Bio Remediation 

Plant 
2.5 2.000 Operational Compliance     

121 Gandhidham 30 28.800 Operational Compliance     

122 Bhachau-Rapar 5.5 5.350 Operational Compliance     

123 Rapar 5.2 --- 

Time being 

Non-

Operational 

Compliance     

124 Anjar 10 10.000 Operational Compliance     

125 Bhuj 23.7 5.000 Operational Non-Compliance O & M issue 
under 

process 

126 Mandvi-1 (JT Grounds) 5.3 2.500 Operational Compliance     

127 Mandvi-2 (Salaya) 3.2 1.500 Operational Non-Compliance 
AR not 

within norms 

under 

process 

128 Visnagar-1 12 3.000 Operational Compliance     

129 Kheralu 2.9 1.200 Operational Non-Compliance 
AR not 

within norms 

under 

process 
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Sr. 

No. 
Location 

Existing 

STP 

Capacity 

(MLD) 

Capaciy 

Being 

Utilized 

(MLD) 

Operational 

Status 

of STP 

Compliance 

Status of STP  

as on  August 

-2026 

Reason for 

non-

compliance 

Action 

Taken 

130 Visnagar-2 5.3 5.000 Operational Compliance     

131 Vijapur 4.1 2.500 Operational Compliance     

132 Kadi 12.8 12.800 Operational Non-Compliance 
AR not 

within norms 
SCN 

133 Unjha 11.6 6.810 Operational Compliance     

134 Vadnagar 5.94 3.400 Operational Non-Compliance 
AR not 

within norms 

under 

process 

135 Mahesana-1 23.18 12.000 Operational Non-Compliance By-Pass NOD 

136 Mahesana-2 18.46 14.000 Operational Compliance     

137 Becharaji 3 2.8 Operational Compliance     

138 Morbi-1 28.8 15.000 Operational Non-Compliance By-Pass NOD 

139 Morbi-2 9.3 5.000 Operational Compliance     

140 Halvad 6.7 5.500 Operational Non-Compliance O & M issue SCN 

141 MaliyaMiyana 2.5 1.400 Operational Non-Compliance 

STP was not 

in operation 

during visit 

SCN 

142 Wankaner 5.8 4.120 Operational Compliance     

143 Nadiad 51.26 23.000 Operational Compliance     

144 Umreth 6.1 6.100 Operational Non-Compliance 
AR not 

within norms 
NOD 

145 Mehemdabad 5.6 5.600 Operational Compliance     

146 Kheda 5.2 5.200 Operational Compliance     

147 Kanjari 3.3 3.300 Operational Compliance     

148 Kapadwanj 6.2 3.500 Operational Compliance     

149 Vyara 6.5 4.800 Operational Compliance     

150 Bilimora 8.3 4.970 Operational Compliance     

151 Gandevi 2.6 -- 

Time being 

Non-

Operational 

Compliance     

152 Songadh 4.5 2.210 Operational Compliance     

153 Vijalpor - Navsari 47.4 33.250 Operational Compliance     

154 Patan_Gu 25 20.500 Operational Non-Compliance 
AR not 

within norms 
NOD 
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Sr. 

No. 
Location 

Existing 

STP 

Capacity 

(MLD) 

Capaciy 

Being 

Utilized 

(MLD) 

Operational 

Status 

of STP 

Compliance 

Status of STP  

as on  August 

-2026 

Reason for 

non-

compliance 

Action 

Taken 

155 Tharad 4.8 3.04 Operational Compliance     

156 Deesa 18.4 18.400 Operational Non-Compliance 
AR not 

within norms 

under 

process 

157 Dhanera 4 3.900 Operational Non-Compliance O & M issue SCN 

158 Bhabhar 3.5 3.300 Operational Compliance     

159 Thara 3.3 3.1 Operational Non-Compliance 
AR not 

within norms 
SCN 

160 Harij 3 2.200 Operational Non-Compliance 

STP was not 

in operation 

during visit 

  

161 Chanasma 2.5 3.000 Operational Non-Compliance 
AR not 

within norms 
SCN 

162 Radhanpur 6 0.500 Operational Non-Compliance 

STP was not 

in operation 

during visit 

NOD 

163 Porbandar-2 19.1 11.120 Operational Non-Compliance 
AR not 

within norms 

under 

process 

164 Porbandar-1 12.8 8.590 Operational Non-Compliance By-Pass 
under 

process 

165 Kutiyana 2.9 --- 

Time being 

Non-

Operational 

Non-Compliance 

STP was not 

in operation 

during visit 

under 

process 

166 
Rajkot NrRaiya village 

2010 
51 50.000 Operational Non-Compliance 

AR not 

within norms 
SCN 

167 Rajkot Raiyadhar 2017 56 17.000 Operational Compliance     

168 
Rajkot NrMadhapar 

2018 
44.5 40.000 Operational Non-Compliance 

AR not 

within norms 
  

169 
Rajkot NrKothariya 

Village 2017 
15 15.000 Operational Compliance     

170 Rajkot Gavaridad 2018 70 45.000 Operational Non-Compliance 
AR not 

within norms 
  

171 Rajkot Madhapar 2019 80 65.000 Operational Compliance     

172 
Kothariya (New NH-8 

Bypass) 
15 15.000 Operational Compliance     

173 Jasdan 8.3 4.960 Operational Non-Compliance 
AR not 

within norms 

under 

process 
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Sr. 

No. 
Location 

Existing 

STP 

Capacity 

(MLD) 

Capaciy 

Being 

Utilized 

(MLD) 

Operational 

Status 

of STP 

Compliance 

Status of STP  

as on  August 

-2026 

Reason for 

non-

compliance 

Action 

Taken 

174 Gondal  16.5 16.500 Operational Non-Compliance 

STP was not 

in operation 

during visit 

  

175 Rajkot Raiya 23 14.000 Operational Non-Compliance 

STP was not 

in operation 

during visit 

under 

process 

176 Rajkot Ghanteshwar 15 5.000 Operational Non-Compliance 

STP was not 

in operation 

during visit 

under 

process 

177 Beyt (near Okha) 1 -- 
Under Trial 

Run 
      

178 
Surat Singanpore 

2003/2014/2021 
255 177.060 Operational Compliance     

179 Surat Karanj 1999/2015 211 179.970 Operational Compliance     

180 
Surat Bhatar 

1999/2014/2017/2022 
277 156.510 Operational Compliance     

181 
Surat Anjana 

1995/2007/2019 
122 112.810 Operational Compliance     

182 
Surat Bamroli 

2008/2019/2022 
215 86.400 Operational Compliance     

183 
Surat Bhesan 

1995/2009/2020 
200 149.960 Operational Compliance     

184 Surat Khajod 2011/2022 55 43.570 Operational Compliance     

185 
Surat Asarama 

2011/2022 
37.5 19.000 Operational Compliance     

186 Surat Dindoli 2012/2019 167 111.690 Operational Compliance     

187 
Surat Variav-Kosad 

2012/2017 
220 180.900 Operational Compliance     

188 Surat Gavier 2016 53 25.610 Operational Compliance     

189 Surat Valak 43.24 27.590 Operational Compliance     

190 Bardoli 11.3 8.000 Operational Compliance     

191 Mandvi_S 3.5 1.750 Operational Compliance     

192 Dungra 0.52 0.470 Operational Compliance     

193 Kolibharthana 0.36 0.320 Operational Compliance     

194 Kamrej 50.09 21.900 Operational Compliance     

195 Pasodra 10.02 9.870 Operational Compliance     
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Sr. 

No. 
Location 

Existing 

STP 

Capacity 

(MLD) 

Capaciy 

Being 

Utilized 

(MLD) 

Operational 

Status 

of STP 

Compliance 

Status of STP  

as on  August 

-2026 

Reason for 

non-

compliance 

Action 

Taken 

196 Kathor 16 12.330 Operational Compliance     

197 Bhartana 22.7 15.320 Operational Compliance     

198 Kholeshvar 0.38 0.260 Operational Compliance     

199 Varachha 51.72 - 
Under Trial 

Run 
Compliance     

200 Dhoran Pardi 13.18 0.190 Operational Compliance     

201 SurendranagarWadhwan 32.3 19.000 Operational Non-Compliance By-Pass NOD 

202 Dhrangadhra 11.6 10.000 Operational Non-Compliance 

STP was not 

in operation 

during visit 

under 

process 

203 Thangadh 9 4.090 Operational Non-Compliance 
AR not 

within norms 

under 

process 

204 Chotila-1 2.3 1.150 Operational Compliance     

205 Chotila-2 1.7 0.650 Operational Compliance     

206 Vadodara Gajarawadi 66 66.000 Operational Non-Compliance 
AR not 

within norms  
  

207 Vadodara Kapurai 43 21.000 Operational Compliance     

208 Vadodara Rajivnagar 78 54.000 Operational Compliance     

209 Vadodara Sayaji garden 16 14.000 Operational Compliance     

210 Vadodara Channi 21 21.000 Operational Compliance     

211 Vadodara Atladara (old) 43 38.000 Operational Compliance     

212 
Vadodara Atladara 

(new) 
43 40.000 Operational Non-Compliance 

AR not 

within norms 
SCN  

213 
Vadodara Kapurai 

(New) 
60 40.000 Operational Compliance     

214 Vadodara Bhayli 45 31.000 Operational Compliance     

215 Vadodara Chhani 50 38.000 Operational Compliance     

216 Vadodara Vemali new 13 6.000 Operational Compliance     

217 ChhotaUdepur 5 2.070 Operational Non-Compliance O & M issue 
under 

process 

218 Padra 5.6 5.600 Operational Compliance     

219 Karjan 5.2 5.200 Operational Compliance     
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SCN: Show Cause Notice    NOD: Notice of Direction  

 

 

 

Annexure – 1(B) 

Details of under construction STPs in the State 

 

Sr.

No. 

Mun.Corp./ 

RCM Zone 
District Location 

Capacity 

of the 

plant in 

MLD 

Physical 

Progress 

in % 

Status of House 

sewer 

connections 

Completion 

Timeline 

1 AUDA Ahmedabad Visalpur 107 77% - 30//09/2026 

2 MC Ahmedabad 
Ahmedabad 

Vinzol 
75 80% 

- 
31/12/2026 

3 MC Ahmedabad 
Ahmedabad 

Vasna 
375 75% 

- 
28/11/2028 

4 MC Ahmedabad Pirana 424 34% - 25/12/2028 

5 MC Ahmedabad Fatehwadi 150 25% - 15/12/2027 

6 MC Bhavnagar Upgradation of 

30MLD STP 
15 10% - 17/03/2028 

Sr. 

No. 
Location 

Existing 

STP 

Capacity 

(MLD) 

Capaciy 

Being 

Utilized 

(MLD) 

Operational 

Status 

of STP 

Compliance 

Status of STP  

as on  August 

-2026 

Reason for 

non-

compliance 

Action 

Taken 

220 Dabhoi 8.96 6.390 Operational Non-Compliance 
AR not 

within norms 
NOD  

221 Karjan-2 0.76 0.59 Operational Non-Compliance 

STP was not 

in operation 

during visit 

  

222 Vadodara Atladra new 84 60 Operational Compliance     

223 Vadodara Tarsali new 100 54 Operational Non-Compliance 
AR not 

within norms  
  

224 Vadodara Undera 21 6 Operational Compliance     

225 Valsad-1 20.2 -- 

Time being 

Non-

Operational 

Compliance     

226 Umargam 6.48 - 
Under Trial 

Run 
      

227 Vapi-1 14 11 Operational Compliance     

228 Dharampur 4.1 0.8 Operational Compliance     

  6378.99 4571.25        
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into 45MLD 

STP at 

Kumbhadwada 

7 MC Gandhinagar Raysan TP 19 3 48%  - 19/12/2026 

8 MC Gandhinagar                           Jaspur GMC 100 9% - 05/04/2028 

9 MC Gandhinagar Sargasan 72 5% - 04/05/2028 

10 MC Jamnagar 

R.S. No. 287 

Naghedi 

Jamnagar 

10 68% Work in Progress 23/12/2026 

11 MC Vadodara 
Vadodara 

Sherkhi 
100 95% Work ongoing 31/12/2026 

12 VUDA Vadodara 
Vadodara- 

Khalipur 
60 56% - 11/12/2028 

13 MC Vadodara 
Vadodara 

Tarsali 
50 89% Work ongoing 31/12/2026 

14 MC Vadodara 
Vadodara 

Gajarawadi 
130 32% Work ongoing 31/12/2027 

15 
RCM 

Ahmedabad 
Ahmedabad Viramgam-2 9 70% In Progress 31/12/2026 

16 
RCM 

Ahmedabad 
Kheda Chakalasi 4.90 98%  - 31/10/2026 

17 
RCM 

Ahmedabad 
Kheda Kathlal 4.5 93% - 31/12/2026 

18 
RCM 

Ahmedabad 
Kheda Thasra 7 35% In Progress 30/09/2026 

19 
RCM 

Ahmedabad 
Surendranagar Patdi 3.4 97% - 30/09/2026 

20 New MC Surendranagar Surendranagar 15 70% In Progress 29/09/2026 

21 
RCM 

Bhavnagar 
Amreli Jafarabad 5.4 58% In Progress 31/03/2027 

22 
RCM 

Bhavnagar 
Gir Somnath Veraval- Patan 45 23% - 31/03/2027 

23 
RCM 

Bhavnagar 
Junagadh Vanthali 2.5 6% In Progress 31/03/2027 

24 
RCM 

Gandhinagar 
Aravalli Modasa 28 83% In Progress 31/12/2026 
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25 
RCM 

Gandhinagar 
Aravalli Bayad 5.07 95% - 31/12/2026 

26 
RCM 

Gandhinagar 
Banaskantha Palanpur 36.00 85% 95% 06/10/2026 

27 RCM Rajkot Kutch Mundra 10.00 81% Work in progress 04/02/2027 

28 New MC Porbandar 
Porbandar-

(Chhaya) 
13.10 0% Completed 31/12/2027 

29 RCM Rajkot Rajkot Upleta 8.0 46% - 31/03/2027 

30 New MC Navsari Navsari-Vijalpor 24 42% In Progress 28/02/2027 

31 RCM Surat Surat Tarsadi 9 26% In Progress 28/10/2026 

32 New MC Valsad Vapi-2 22.00 99% Completed 30/09/2026 

33 RCM Surat Valsad Valsad-2 11 37% Completed 31/12/2026 

34 New MC Anand 

Anand 

(VallabhVidhya

nagar) 

21 90% In Progress 31/12/2026 

35 
RCM 

Vadodara 
Anand Sojitra 2.5 90% In Progress 30/09/2026 

36 New MC Anand Anand-4 10 - - 
Project 

Cancelled 

37 
RCM 

Vadodara 
Vadodara Savli 2.5 20% - 19/05/2027 

38 
RCM 

Bhavnagar 
Junagadh Mangrol_J 10.91 1% - 20/06/2027 

39 RCM Surat Valsad Pardi 6.5 64% - 31/06/2027 

40 RCM Rajkot 
Devbhumi 

Dwarka 
Jamraval 8 2% - 22/09//2027 

41 
RCM 

Ahmedabad 
Surendranagar Limbdi 15 0% - 08/03/2028 

42 
RCM 

Vadodara 
Vadodara Waghodiya 10 2% - 29/04/2028 

43 RCM Rajkot Porbandar Ranavav – 1 4 1% 
- 

 
Dec.2028 

44 RCM Rajkot Porbandar Ranavav – 2 6 1% 
- 

 
Dec.2028 

Total Capacity of STPs under construction = 2030.28 MLD 
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Annexure – 1 (C) 

Details of proposed STPs in the State 

 

Sr.No. 
Mun.Corp./ 

RCM Zone 
District Location 

Capacity 

of the 

STP 

proposed 

in MLD 

Status of Project (at 

DPR Stage/ Under 

Tendering/ Work to be 

Awarded) 

Likely Date of 

Completion 

1 MC Ahmedabad Pirana 200 
Tender Under 

Submission 
- 

2 MC Bhavnagar Kumbhadwada 50 
Tender Under 

submission 

Apr.2028 (Land 

allocation in 

process) 

3 MC Gandhinagar Palaj 100 DPR under preparation Dec.2026 

4 MC Jamnagar 
Jamnagar Nr 

Rangmati River 
20 DPR under preparation 

Land Acquisition 

Under Process 

5 MC Surat Surat Valak 100 Tender online - 

6 MC Surat Surat Kosad 90 DPR under preparation Land Issue 

7 MC Surat Surat Gothan 42 DPR under approval  
Land Not 

Available 

8 MC Surat 
Surat Kanakpur – 

Kansad 
53 Tender online - 

9 MC Surat 
Surat Saniya 

Hemad 
42 Tender online 

Land possession 

awaited 

10 MC Surat 
TP-84 Mota 

Varachha 
143 Tender online - 

11 
RCM 

Ahmedabad 
Kheda Mahudha 4 DPR under preparation Feb.2027 

12 
RCM 

Ahmedabad 
Kheda Dakor 4.9 DPR under preparation Feb.2027 

13 
RCM 

Rajkot 
Kutch Nakhatrana 4.50 Under AA/TS - 

14 
RCM 

Rajkot 
Morbi Tankara 5.15 Under AA/TS - 

15 RCM Surat Surat Kadodara 8 DPR under preparation - 

16 
RCM 

Bhavnagar 
Amreli Dhari 19 DPR under preparation - 

17 
RCM 

Vadodara 
 Anand Tarapur 7 DPR under preparation - 

18 New MC Kheda Nadiad 15 DPR under preparation Dec.2028 

19 New MC Kheda Nadiad 25 DPR under preparation  

20 New MC Morbi Morbi-Bhadiyad 15 DPR under preparation  

21 New MC Morbi Morbi-Gor 

Khijadiya 
23 DPR under approval  

 

Total Capacity of Proposed STPs = 970.55 MLD 
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Annexure-I(D) 

Details of Action taken done for non-complying CETP  

Sr. 

No. 
Name of CETP Action Taken 

1.  
M/s. The Ahmedabad hand screen printing association, Ahmedabad (GPCB 

ID: 49342) 

SCN 

2.  
M/s. Gujarat Vepari Maha Mandal Sahkari Udhyogik Vasahat Ltd, 

Ahmedabad (GPCB ID: 11536) 

SCN 

3.  M/s. Naroda Enviro Project Ltd., Naroda, Ahmedabad (GPCB ID: 12718) SCN 

4.  M/s. Odhav Enviro Project Ltd., Odhav, Ahmedabad (GPCB ID: 12890) SCN 

5.  
M/s. Narol Textile Infrastructure & Enviro Management (ATPA Swarnim 

Gujarat Enviro P. Ltd) Ahmedabad (GPCB ID:34244) 

SCN 

6.  
M/s. The Green Environment Services Co. Op. Society Ltd, Vatva, 

Ahmedabad (GPCB ID: 14438) 

SCN 

7.  
M/s. Narmada clean tech (NCT), Jaghadia pipeline Project (JPP), GIDC, 

Jhagadia (PCB ID- 28312) 

SCN 

8.  

M/s. Ankleshwar Waste Management Association. (Old Name: Ankleshwar 

Waste Management Limited) , GIDC Estate-Ankleshwar (GPCB ID- 

65750) 

NOD 

9.  M/s. CETP of Dahej Industrial Estate (GPCB ID: 50837) SCN 

10.  
M/s. Gujarat Industrial Development Corporation (CETP Sayakha) (GPCB 

ID: 71763) 
NOD 

11.  M/s. Jamnagar Electroplaters Association (GPCB ID: 41836) SCN 

SCN: Show Cause Notice    NOD: Notice of Direction 

Note:-  This list shown Non-compliant / partially Non-compliant CETP list according to month of ]une.
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Annexure-II 

XIII. Latest water quality of polluted river, its tributaries, drains with flow details and ground water quality in the catchment of 

polluted river 

 

1. Amlakhadi 

(A) 

Progress/Status Report of the River/PRS water quality monitoring for the Month August– 2026: 

Sr. 

No. 

Month/ Year Location 

ID 

Name of Location Parameter 

pH 

 

DO 

(mg/l) 

BOD 

(mg/l) 

COD 

(mg/l) 

Fecal 

Coliform 

(MPN/ 100ml) 

Total 

coliform 

(MPN/100 ml) 

1 June-2021 33440 Low Level Bridge 7.35 0.77 6 28 1600 1600 

32618 Pungam 7.53 1.34 6 32 70    280 

2 July-2021 33440 Low Level Bridge 7.3 BDL 20 53 1600 1600 

32618 Pungam 7.28 0.12 16 90 94 350 

3 August-2021 33440 Low Level Bridge 7.84 BDL 6 29 1600 1600 

32618 Pungam 7.44 1.26 5 28 1600 1600 

4 September-2021 32522 Low Level Bridge 7.27 BDL 12 57 1600 1600 

32518 Pungam 7.18 0.74 23 126 1600 1600 

5 October-2021 32522 Low Level Bridge 7.81 3.42 5 28 1600 1600 

32518 Pungam 7.69 5.2 4.38 29 920 1600 

6 November-2021 32522 Low Level Bridge 7.47 3.56 3.15 35 1600 1600 

32518 Pungam 7.44 3.89 5 11 540 1600 

7 December-2021 32522 Low Level Bridge 7.31 3.77 2.25 20 1600 1600 

32518 Pungam 7.81 4.19 2.70 7 1600 1600 

8 January-2022 32522 Low Level Bridge 7.87 BDL 22 88 1600 1600 

32518 Pungam 7.97 5.01 2.08 10 920 1600 

9 February-2022 32522 Low Level Bridge 7.51 BDL 27 118 920 1600 

32518 Pungam 7.67 BDL 24 109 920 1600 

10 March-2022 32522 Low Level Bridge 8.06 BDL 6 25 1600 1600 
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32518 Pungam 7.6 BDL 12 61 1600 1600 

11 April-2022 32522 Low Level Bridge 7.77 BDL 11 53 210 940 

32518 Pungam 7.62 BDL 11 40 110 220 

12 May-2022 32522 Low Level Bridge 7.56 BDL 19 85 540 920 

32518 Pungam 7.65 BDL 17 70 920 1600 

13 June-2022 32522 Low Level Bridge 7.04 1.62 06 40 1600 1600 

32518 Pungam 7.51 3.03 06 37 280 540 

14 July-2022 32522 Low Level Bridge 7.46 BDL 28 121 1600 1600 

32518 Pungam 7.57 BDL 12 54 1600 1600 

15 August-2022 32522 Low Level Bridge 7.28 BDL 11 48 350 940 

32518 Pungam 7.51 BDL 10 48 540 1600 

16 September-2022 32522 Low Level Bridge 7.36 1.02 6 30 1600 1600 

32518 Pungam 7.33 5.80 2.08 17 1600 1600 

17 October-2022 32522 Low Level Bridge 7.52 BDL 50 211 1600 1600 

32518 Pungam 7.60 BDL 8 34 540 920 

18 November-2022 32522 Low Level Bridge 7.54 3.08 <5 32 1600 1600 

32518 Pungam 7.75 BDL 8 32 1600 1600 

19 December-2022 32522 Low Level Bridge 7.47 BDL 14 62 > 1600 >1600 

32518 Pungam 7.64 0.66 7 42 540 >1600 

20 January-2023 32522 Low Level Bridge 7.37 BDL 15 68 > 1600 >1600 

32518 Pungam 7.55 BDL 19 80 240 920 

21 February-2023 32522 Low Level Bridge 7.50 BDL 11 50 > 1600 > 1600 

32518 Pungam 7.36 0.32 8 43 > 1600 > 1600 

22 March-2023 32522 Low Level Bridge 7.83 BDL 13 60 > 1600 > 1600 

32518 Pungam 7.39 4.50 3.15 16 110 220 

23 April-2023 32522 Low Level Bridge 7.58 BDL 12 48 > 1600 > 1600 

32518 Pungam 7.49 BDL 6 32 79 280 

24 May-2023 32522 Low Level Bridge 7.31 0.63 7 36 > 1600 > 1600 

32518 Pungam 8.11 5.05 2.90 16 > 1600 > 1600 
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25 June-2023 32522 Low Level Bridge 7.30 3.18 7 32 > 1600 > 1600 

32518 Pungam 7.33 1.84 5 20 110 540 

26 July-2023 32522 Low Level Bridge 7.36 BDL 8 35 540 >1600 

32518 Pungam 7.69 5.71 2.65 16 70 280 

27 August-2023 32522 Low Level Bridge 8.02 0.26 7 36 350 920 

32518 Pungam 7.50 1.13 8 36 540 >1600 

28 September-2023 32522 Low Level Bridge 7.38 0.44 6 32 240 540 

32518 Pungam 7.42 0.44 7 31 920 >1600 

29 October-2023 32522 Low Level Bridge 7.32 1.58 6 27 350 920 

32518 Pungam 7.30 0.36 7 36 920 >1600 

30 November-2023 32522 Low Level Bridge 8.07 4.38 4 24 280 1600 

32518 Pungam 7.37 0.53 9 40 >1600 >1600 

31 December-2023 32522 Low Level Bridge 8.02 BDL 11 52 >1600 >1600 

32518 Pungam 8.15 2.26 5 28 1100 700 

32 January-2024 32522 Low level Bridge 7.38 BDL 22 88 >1600 >1600 

32518 Pungam 7.50 BDL 14 64 790 1100 

33 February-2024 32522 Low level Bridge 7.40 BDL 13 55 >1600 >1600 

32518 Pungam 7.39 1.21 6.01 32 330 700 

34 March-2024 32522 Low Level Bridge 7.41 0.73 8 38 >1600 >1600 

32518 Pungam 7.37 1.09 7 32 120 330 

35 April - 2024 32522 Low Level Bridge 7.40 BDL 6 23 >1600 >1600 

32518 Pungam 7.32 BDL 16 69 >1600 >1600 

36 May - 2024 32522 Low Level Bridge 7.37 BDL 8 28 210 490 

32518 Pungam 8.00 BDL 11 41 110 220 

37 June - 2024 32522 Low Level Bridge 7.77 BDL 9 34 >1600 >1600 

32518 Pungam 7.45 BDL <5 8 >1600 >1600 

38 July-2024 32522 Low Level Bridge 7.26 BDL 10 37 >1600 >1600 

32518 Pungam 7.24 BDL 21 80 >1600 >1600 

39 August-2024 32522 Low level Bridge 7.21 2.2 5 24 700 1100 
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32518 Pungam 6.99 2.2 6 26 700 1300 

40 September-2024 32522 Low level Bridge 7.23 2.1 5 24 270 190 

32518 Pungam 7.22 4.5 3.1 17 >1600 >1600 

41 

 

October-2024 

 

32522 Low Level Bridge 7.39 BDL 6 24 >1600 >1600 

32518 Pungam 8.18 5.8 2.3 12 110 700 

42 November-2024 32522 Low Level Bridge 7.39 4.8 2.3 14 >1600 >1600 

32518 Pungam 7.36 4.9 2.6 15 400 940 

43 December-2024 32522 Low Level Bridge 7.38 6.2 2.3 12 270 490 

32518 Pungam 8.25 2.6 <5 21 93 220 

44 January-2025 32522 Low level Bridge 7.54 2.11 1.63 37 >1600 >1600 

32518 Pungam 7.67 BDL 22 107 >1600 >1600 

45 February-2025 32522 Low level Bridge 7.55 2.18 1.59 65 >1600 >1600 

32518 Pungam 7.5 BDL 13 72 >1600 >1600 

46 March-2025 32522 Low level Bridge 7.62 BDL 13 74 >1600 >1600 

32518 Pungam 7.70 BDL 15 83 39 170 

47 April-2025 32522 Low level Bridge 7.68 Fail 10 64 >1600 >1600 

32518 Pungam 7.8 Fail 15 73 23 220 

48 May-2025 32522 Low level Bridge 8.91 BDL 13 75 540 >1600 

32518 Pungam 7.65 BDL 12 56 33 220 

49 June-2025 32522 Low level Bridge 8.16 BDL 14 64 920 >1600 

32518 Pungam 8.42 BDL 14 78 17 110 

50 July-2025 32522 Low level Bridge 8.36 BDL 9 56 540 >1600 

32518 Pungam 8.45 BDL 7 41 11 110 

51 August-2025 32522 Low level Bridge 8.47 BDL 11 76 >1600 >1600 

32518 Pungam 8.66 BDL 8 96 11 110 

52 Sept-2025 32522 Low level Bridge 8.32 1.89 6 28 540 >1600 

32518 Pungam 8.35 2.44 6 30 11 170 

53 Oct-2025 32522 Low level Bridge 7.76 BDL 9 71 - - 

32518 Pungam 8.20 BDL 8 64 11 170 
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54 Nov-2025 32522 Low level Bridge 7.65 BDL 8 57 920 >1600 

32518 Pungam 7.36 BDL 7 41 11 110 

55 Dec-2025 32522 Low level Bridge 8.16 BDL 9 56 >1600 >1600 

32518 Pungam 8.40 BDL 9 46 23 220 

56 January-2026 32522 Low level Bridge 7.47 BDL 9 50 >1600 >1600 

32518 Pungam 7.15 BDL 7 39 >1600 >1600 

57 February-2026 32522 Low level Bridge 7.89 BDL 8 56 >1600 >1600 

32518 Pungam 7.78 BDL 6 31 >1600 >1600 

58 March-2026 32522 Low level Bridge 8.44 BDL 9 72 >1600 >1600 

32518 Pungam 8.47 BDL 11 82 21 220 

59 April-2026 32522 Low level Bridge 8.49 BDL 7 81 >1600 >1600 

32518 Pungam 8.74 BDL 8 42 11 170 

60 May 2026 32522 Low level Bridge 8.44 BDL 9.8 82 540 >1600 

32518 Pungam 8.42 BDL 7.2 46 26 220 

61 June 2026 32522 Low level Bridge 8.73 BDL 6.3 52 >1600 >1600 

32518 Pungam 8.49 BDL 9.2 86 21 170 

62 July 2026 32522 Low level Bridge 8.47 BDL 9.8 80 540 >1600 

32518 Pungam 8.40 1.35 8.4 68 11 110 

63 August 2026 32522 Low level Bridge 7.50 3.42 3.2 25 350 >1600 

32518 Pungam 8.46 1.99 4.4 30 17 170 

                                                                                      

(B) 

Progress /Status Report for Ground water quality monitoring pertaining to PRS River for August - 2026: 

Location 

ID 

Name of Location Parameter * HM- NA-Not Analyzed till date 

pH BOD 

(mg/l) 

COD 

(mg/l) 

Cu 

mg/l 

T.Cr. 

mg/l 

H.Cr. 

mg/l 

Fe 

mg/l 

Pb 

mg/l 

Mn 

mg/l 

Ni 

mg/l 

Zn 

mg/l 

50634 Gujarat Gas Office, 

Umervada 

8.35 1.32 10 BDL BDL BDL 0.16 BDL NA BDL BDL 
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50635 Vill. Juna Pungam 8.50 1.31 8 BDL BDL BDL 0.27 BDL NA BDL BDL 

 Vill. Bhadkodra -- -- -- -- -- -- -- -- -- -- -- 

 Vill. Kosmadi -- -- -- -- -- -- -- -- -- -- -- 

 Piraman Gram Panchayat -- -- -- -- -- -- -- -- -- -- -- 

 Vill. Sakarporbhatha -- -- -- -- -- -- -- -- -- -- -- 

*NA-Not analyze, BDL- Below Detection Limit 

 

(C) 

Drains Details with Flow: 

Sr. 

No. 

Location Name of Inletting River/Drain Discharge MLD 

Max Min 

1 GIDC AnkleshwarValiaChokdi Ankleshwar GIDC STP w/w stream/Ankleshwar GIDC drain 7.5 3 

2 Ankleshwar Station side drain Ankleshwar Station side drain near Low level bridge 0.5 0.2 

3 Piraman village Domestic w/w stream of Piraman village 0.25 0.1 

4 Ankleshwar Nagar Palika Oxidation Pond overflow Ankleshwar Town drain 6.45 2.01 

5 Ankleshwar Nagar Palika Juna Diva Juna Diva Drain 0.5 0 

6 Ankleshwar Nagar Palika SurtiBhagor drain Surti Bhagor Drain 0.05 0 

 

(D) 

STP & CETP results: 

STP Results: Not Applicable 

 

CETP Results: There is no industrial wastewater discharge into Amalakhadi. 
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2. Amravati 

 (A) 

Progress/Status Report of the River/PRS water quality monitoring for the Month August -2026: 

Sr. 

No. 

Month/ Date Location 

ID 

Name of Location Parameter 

pH 

 

DO 

(mg/l) 

BOD 

(mg/l) 

COD 

(mg/l) 

Fecal 

Coliform 

(MPN/ 100ml) 

Total  

Coliform 

(MPN/100 ml) 

1 June-2021 43527 At village Dadhal 8.01 7.24 1.13 5 33 130 

2 July-2021 43527 At village Dadhal 8.09 7.78 0.98 5 46 170 

3 August-2021 43527 At village Dadhal 7.82 6.81 1.22 6 49 130 

4 September-2021 83880 At village Dadhal 7.62 6.47 1.42 10 94 170 

5 October-2021 83880 At village Dadhal 8.26 7.04 1.14 6 13 79 

6 November-2021 83880 At village Dadhal 8.14 7.63 1.26 6 94 170 

7 December-2021 83880 At village Dadhal 8.03 8.02 1.42 6 70 110 

8 January-2022 83880 At village Dadhal 8.15 6.98 1.74 6 94 170 

9 February-2022 83880 At village Dadhal 8.14 7.06 1.70 6 33 140 

10 March-2022 83880 At village Dadhal 7.76 6.96 1.78 7 33 140 

11 April-2022 83880 At village Dadhal 7.59 7.02 1.24 6 27 140 

12 May-2022 83880 At village Dadhal 8.04 7.08 1.27 6 30 110 

13 June-2022 83880 At village Dadhal 7.91 4.83 2.27 25 33 140 

14 July-2022 83880 At village Dadhal 7.75 4.91 2.08 18 12 170 

15 August-2022 83880 At village Dadhal 8.2 7.06 0.96 6 46 170 

16 September-2022 83880 At village Dadhal 7.99 7.26 1.62 6 14 130 

17 October-2022 83880 At village Dadhal 8.27 7.32 1.54 5 47 140 

18 November-2022 83880 At village Dadhal 7.97 7.42 1.56 6 79 130 

19 December-2022 83880 At village Dadhal 8.21 3.98 <5 31 70 110 

20 January-2023 83880 At village Dadhal 8.16 7.22 1.58 8 33 140 

21 February-2023 83880 At village Dadhal 7.96 6.92 1.18 5 33 140 

22 March-2023 83880 At village Dadhal 8.30 6.18 2.21 12 33 140 

23 April-2023 83880 At village Dadhal 7.93 6.14 1.74 12 27 140 
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24 May-2023 83880 At village Dadhal 7.57 5.68 2.45 20 40 170 

25 June-2023 83880 At village Dadhal 8.04 4.69 2.94 20 79 280 

26 July-2023 83880 At village Dadhal 6.82 6.18 1.72 12 40 170 

27 August-2023 83880 At village Dadhal 8.07 6.97 1.38 12 49 140 

28 September- 2023 83880 At village Dadhal 8.09 5.56 1.58 11 70 170 

29 October-2023 83880 At village Dadhal 8.01 7.20 1.84 10 49 140 

30 November-2023 83880 At village Dadhal 7.77 6.42 2.68 18 33 110 

31 December-2023 83880 At village Dadhal 7.94 7.38 1.88 14 68 110 

32 January-2024 83880 At village Dadhal 7.86 8.14 1.13 10 93 220 

33 February-2024 83880 At village Dadhal 7.67 5.24 2.81 15 110 230 

34 March-2024 83880 At village Dadhal 8.30 8.17 0.87 6 40 200 

35 April- 2024 83880 At village Dadhal 8.10 8.34 0.73 8 40 170 

36 May- 2024 83880 At village Dadhal During visit, no flow is observed in river Amravti & stagnant water observed 

in river hence sample is not collected. 

37 June-2024 83880 At village Dadhal During visit, no flow is observed in river Amravti & stagnant water observed 

in river hence sample is not collected. 

38 July-2024 83880 At village Dadhal 7.61 6.49 1.28 6 40 140 

39 August-2024 83880 At village Dadhal 8.10 7.4 1 7 40 140 

40 September-2024 83880 At village Dadhal 7.86 7.40 1.10 7 45 120 

41 October-2024 83880 At village Dadhal 8.14 7.4 0.9 5 40 120 

42 November-2024 83880 At village Dadhal 8.12 8.4 0.9 5 92 170 

43 December-2024 83880 At village Dadhal 8.45 8.0 0.8 5 68 130 

44 January-2025 83880 At village Dadhal 8.1 7.33 <1 6 33 140 

45 February-2025 83880 At village Dadhal 7.78 7.4 <1 5 40 220 

46 March-2025 83880 At village Dadhal 7.93 7.4 <1 6 27 140 

47 April-2025 83880 At village Dadhal 7.57 7.48 <1 5 27 110 

48 May-2025 83880 At village Dadhal 8.47 7.39 <1 5 27 140 

49 June-2025 83880 At village Dadhal 8.5 6.96 <1 15 21 140 

50 July-2025 83880 At village Dadhal 8.53 7.59 0.85 10 11 79 

51 August-2025 83880 At village Dadhal 8.34 7.43 0.92 12 11 110 
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52 Sept-2025 83880 At village Dadhal 8.54 7.25 1.24 9 27 140 

53 Oct-2025 83880 At village Dadhal 8.34 7.34 BDL 7 11 110 

54 Nov-2025 83880 At village Dadhal 8.21 7.46 BDL 8 21 170 

55 Dec-2025 83880 At village Dadhal 8.48 7.47 1.12 6 11 110 

56 January-2026 83880 At village Dadhal 7.71 7.2 1.2 6 20 150 

57 February-2026 83880 At village Dadhal 7.85 7.1 1.2 5 32 120 

58 March-2026 83880 At village Dadhal 7.96 7.24 1.12 7 11 110 

59 April-2026 83880 At village Dadhal 8.45 7.18 1.16 14 33 170 

60 May- 2026 83880 At village Dadhal 8.43 7.12 1.18 13 11 130 

61 June- 2026 83880 At village Dadhal 8.42 6.97 1.28 18 11 110 

62 July- 2026 83880 At village Dadhal 8.43 7.28 1.34 18 11 110 

63 August-2026 83880 At village Dadhal 8.48 8.12 1.34 8 11 130 

 

(B) 

Progress /Status Report for Ground water quality monitoring pertaining to PRS River for August – 2026: 

Location ID Name of Location Parameter 

pH BOD  COD  Cu 

 

T.Cr. H.Cr. Fe 

 

Pb 

 

Mn 

 

Ni 

 

Zn 

 

mg/l 

50637 Jitali Water works 7.70 1.31 10 BDL BDL BDL 0.72 BDL N.A. BDL BDL 

   *NA-Not analyzed 

 

(C) 

Drains Details with Flow: 

Sr. 

No 

Location Name of Inletting River/Drain Discharge *(Cusec) 

Max Min 

1 Limbet Gram Panchayat- Ta. Jhagadia Domestic w/w drainpipe line outlet into River Amravati 0.1878 0.1 

2 HiraporGramPanchayat- Ta. Valia Domestic w/w drainpipe line outlet into River Amravati 0.2120 0.1 
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3 Sangpur Gram Panchayat- Ta. Ankleshwar Domestic w/w drainpipe line outlet into River Amravati 0.2884 0.2 

4 Pardi (Pardi-Piplod Group Gram 

Panchayat)- Ta. Ankleshwar 

Domestic w/w drainpipe line outlet of Pardi into River Amravati 0.0633 0.03 

5 Piprod (Pardi-Piplod Group Gram 

Panchayat)- Ta. Ankleshwar 

Domestic w/w drainpipe line outlet of Piprod into River 

Amravati 

0.0656 0.03 

6 Avadar Gram Panchayat- Ta. Ankleshwar Domestic w/w drainpipe line outlet into River Amravati 0.1440 0.1 

7. Dadhal Gram Panchayat- Ta. Ankleshwar Domestic w/w drainpipe line outlet into River Amravati 0.3991 0.4 

 

 

(D) 

                                                                                                   STP & CETP results 

Not Applicable 

3. Anas 

(A) 

Progress/Status Report of the River/PRS water quality Monitoring August – 2026: 

Sr. 

No. 

Month/ Year Location 

ID 

Name of Location Parameter 

pH 

 

DO 

(mg/l) 

BOD 

(mg/l) 

COD 

(mg/l) 

Fecal 

Coliform 

(MPN/ 100ml) 

Total 

coliform 

(MPN/100 ml) 

TDS 

(mg/l) 

1 June-2021  River Anas at Limdi 

(Zalod)-Kushalgadh 

road, Vill.Chakaliya, 

Dist.Dahod. 

8.17 8.7 0.8 7.0 7.8 70 - 

2 July-2021  As above 7.83 7.4 0.5 6.0 6.0 63  

3 August-2021  As above 7.78 7.2 0.7 5.0 2.0 39 278 

4 Sept-2021  As above 7.70 8.4 0.7 5.0 1.8 34 288 

5 October-2021  As above 8.45 8.3 0.7 6.0 1.8 40 296 

6 Nov-2021  As above 8.33 8.1 0.5 6.0 1.8 40 240 
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7 Dec-2021  As above 8.45 8.5 0.5 7.0 4.0 64 274 

8 January-2022  As above 8.41 8.5 0.6 6.0 2.0 33 308 

9 February-2022  As above 8.49 8.4 0.6 7.0 2 27 350 

10 March-2022  As above 8.29 8.5 0.6 9.0 4 33 446 

11 April-2022  As above 8.49 6.6 0.7 9.0 6.8 47 428 

12 May-2022  As above 8.48 8.0 0.7 7.0 2.0 33 422 

13 June-2022  As above 8.12 7.8 0.8 8.0 2.0 21 466 

14 July-2022  As above 8.49 7.0 0.7 8.0 2.0 27 350 

15 August-2022  As above 8.26 7.9 0.8 5.0 4.0 12 402 

16 Sept-2022  As above 8.49 7.3 0.6 7.0 4.0 27 208 

17 October-2022  As above 8.49 7.5 0.7 5.0 2.0 27 226 

18 Nov-2022  As above 8.28 7.7 0.7 6.0 4.0 21 206 

19 Dec-2022  As above 8.49 7.6 0.7 5.0 4.0 27 218 

20 January-2023  As above 8.49 7.8 0.6 6.0 4.0 21 296 

21 February-2023  As above 8.46 7.8 0.5 6.0 <2.0 11 220 

22 March-2023  As above 8.41 7.6 0.6 7.0 4.0 21 244 

23 April-2023  As above 8.46 7.8 0.5 7.0 11 30 300 

24 May-2023  As above 8.46 7.8 0.5 07 9 50 330 

25 June-2023  As above 8.46 7.5 0.5 06 14 70 322 

26 July-2023  As above 8.49 7.6 0.5 07 09 50 182 

27 August-2023  As above 8.39 7.7 0.5 06 06 21 250 

28 Sept-2023  As above 8.49 7.6 0.5 08 14 50 248 

29 October-2023  As above 8.06 7.4 0.6 07 11 30 324 

30 Nov-2023  As above 8.40 7.4 0.6 08 11 50 244 
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31 Dec-2023  As above 8.30 8.2 0.5 08 14 70 238 

32 January-2024  As above 8.41 7.39 0.8 07 09 50 332 

33 February-2024  As above 8.08 7.27 0.82 08 11 70 362 

34 March-2024  As above 8.46 7.22 0.78 08 07 30 302 

35 April -2024  As above 8.49 7.48 0.74 07 07 33 284 

36 May -2024  As above 8.47 7.17 0.83 08 04 30 300 

37 June – 2024  As above 8.41 7.16 0.73 07 13 70 312 

38 July – 2024  As above 8.46 7.22 0.93 08 07 50 332 

39 Aug – 2024  As above 8.26 6.99 0.95 07 07 30 242 

40 Sep-2024  As above 7.85 6.93 0.75 08 07 33 202 

41 Oct-2024  As above 7.89 7.06 0.61 08 11 27 288 

42 Nov-2024  As above 8.38 7.18 0.72 08 09 50 310 

43 Dec-2024  As above 8.10 7.46 <1.0 08 07 33 328 

44 January-2025  River Anas at Limdi 

(Zalod)-Kushalgadh 

road, Vill.Chakaliya, 

Dist.Dahod. 

8.29 8.36 <1.0 08 06 25 248 

45 February-2025  As above 8.75 6.62 <1.0 08 5.6 32 216 

46 March-2025  As above 8.47 6.65 <1.0 10 6.1 32 236 

47 April-2025  As above 8.24 7.16 <1.0 8 6.0 21 278 

48 May-2025  As above 8.33 6.54 <1.0 7 6.0 33 338 

49 June-2025  As above 8.17 7.42 <1.0 8 6.1 38 282 

50 July-2025  As above 7.47 7.32 <1.0 7 9.3 31 236 

51 August-2025  As above 8.00 6.81 BDL 8 12 22 232 

52 Sept-2025  As above 7.18 7.29 BDL 7 13 63 246 

53 Oct-2025  As above 7.91 7.24 BDL 7 11 58 252 

54 Nov-2025  As above 8.46 7.29 BDL 7 9.3 46 226 

55 Dec-2025  As above 7.99 7.44 BDL 8 12 41 216 
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56 January-2026  River Anas at Limdi 

(Zalod)-Kushalgadh 

road, Vill.Chakaliya, 

Dist.Dahod. 

8.49 7.62 BDL 8 13 39 224 

57 February-2026  As above 7.91 7.52 BDL 8 12 41 288 

58 March-2026  As above 8.05 6.58 BDL 8 12 33 290 

59 April-2026  As above 7.95 6.76 1.06 12 11 33 374 

60 May-2026  As above 8.45 7.13 BDL 8 8 31 446 

61 June-2026  As above 8.22 6.21 BDL 8 11 26 450 

62 July-2026  As above 7.49 6.68 BDL 8 13 43 310 

63 August-2026  As above 7.64 6.33 BDL 12 14 46 242 

 

(B) 

STPs Results 

Parameter Unit Dahod STP (12/07/2024) Jhalod STP (28/04/2024) 

Temp ℃ 26 28 

pH - 7.64 8.49 

SS  mg/l 24 20 

TCO  MPN/100 ml >1600 >1600 

FCO MPN/100 ml 540 1600 

BOD  mg/l 7.0 <5 

 

(C) 

Drain details with flow: 

Sr. 

No. 

Location Name of Inletting 

River/Drain 

Discharge (MLD) 

Max. Min. 

     1 Mandavav Bridge, Mandavav - Dhamarada Road, Dahod. River Khan -- -- 

     2 Kharasana Bridge, Zalod – Thunthikankachiya Road, Dist. Dahod. (Zalod) River Machhananala -- -- 
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(D)  

CETPs Results 

Not Applicable. As there is no discharge of industrial effluent in identified stretch of River Anas, there is no existing/ proposed CETP. 

 

(E) 

Progress /Status Report for Ground water quality monitoring pertaining to PRS River August– 2026: 

Sampling Point BOD 

(mg/L) 

COD 

(mg/L) 

DO 

(mg/L) 

FCO 
(MPN/100 ml) 

pH TCO 
(MPN/100 ml) 

TDS 

(mg/L) 

Hand Pump Opp. M/S Star Rediator, Chakaliya Road, 

Gidc, Dahod, Dist. Dahod 

BDL 12 4.02 <2 7.65 <2 834 

Well At Hindu Dharamashala, Station Road, Dahod BDL 12 5.89 <2 7.29 <2 562 

 

 

4. Baleshwar Khadi   

(A) 

 Progress/Status Report of the River/PRS water quality monitoring August- 2026: 

Sr. 

No. 

Month/ Year Location 

ID 

Name of Location Parameter 

pH 

 

DO 

(mg/l) 

BOD 

(mg/l) 

COD 

(mg/l) 

Fecal 

Coliform 

 (MPN/ 100ml) 

Total  

coliform 

(MPN/100 ml) 

1 June-2021  Baleshwar Khadi 8.41 5.1 2.5 20 540 1600 

2 July-2021  Baleshwar Khadi 7.68 5.0 2.7 13 1600 1600 

3 August-2021  Baleshwar Khadi 7.69 5.1 2.3 12 920 1600 

4 Sept-2021  Baleshwar Khadi 7.69 5.3 2.2 14 920 1600 

5 October-2021  Baleshwar Khadi 7.65 5.7 1.6 7 170 540 

6 Nov-2021  Baleshwar Khadi 7.82 5.2 2.7 8 220 920 

7 Dec-2021  Baleshwar Khadi 7.85 6.7 1.4 12 210 920 

8 January-2022  Baleshwar Khadi 8.05 4 2.8 15 540 >1600 

9 February-2022  Baleshwar Khadi 8.11 4.4 2.7 16 540 >1600 
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10 March-2022  Baleshwar Khadi                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                  8.22 6 2.1 14 110 >1600 

11 April-2022  Baleshwar Khadi                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                  7.82 5.7 1.8 14 130 >1600 

12 May-2022  Baleshwar Khadi 7.84 5.2 2.4 12 150 920 

13 June-2022  Baleshwar Khadi 7.74 5.5 2.5 12 920 >1600 

14 July-2022  Baleshwar Khadi 7.8 5.3 2.5 24 54 >1600 

15 August-2022  Baleshwar Khadi 8.42 5.4 2.3 20 920 >1600 

16 Sept-2022  Baleshwar Khadi 8.22 6.8 2.2 14 1600 >1600 

17 October-2022  Baleshwar Khadi 8.02 6.2 2.3 18 920 >1600 

18 Nov-2022  Baleshwar Khadi 8.33 5.6 1.6 10 1600 >1600 

19 Dec-2022  Baleshwar Khadi 8.22 6.0 1.8 12 1600 >1600 

20 January-2023  Baleshwar Khadi 8.05 8.0 2.3 12 920 >1600 

21 February-2023  Baleshwar Khadi 8.4 6.9 1.3 14 40 350 

22 March-2023  Baleshwar Khadi 7.7 6 2 17 63 540 

23 April-2023  Baleshwar Khadi 8.45 7.0 2.4 12 920 >1600 

24 May-2023  Baleshwar Khadi 8.10 6.0 2.4 14 32 170 

25 June-2023  Baleshwar Khadi 8.06 7.1 1.8 10 540 1600 

26 July-2023  Baleshwar Khadi 7.7 7 2.8 10 920 >1600 

27 August-2023  Baleshwar Khadi 7.75 5.0 2.8 10 11 31 

28 Sept-2023  Baleshwar Khadi 6.92 5.8 2.9 18 17 70 

29 October-2023  Baleshwar Khadi 7.84 5.2 2.6 16 70 920 

30 Nov-2023  Baleshwar Khadi 7.65 5.8 1.8 12 120 90 

31 Dec-2023  Baleshwar Khadi 7.67 5.5 2.6 10 350 920 

32 January-2024  Baleshwar Khadi 6.75 6.9 1.4 14 1600 >1600 

33 February-2024  Baleshwar Khadi 7.65 5.8 2.5 10 47 150 

34 March – 2024  Baleshwar Khadi 8.46 5.6 2.7 12 540 1600 

35 April -2024  Baleshwar Khadi 7.36 5.3 2.2 14 120 920 

36 May – 2024  Baleshwar Khadi 8.45 6.1 2.4 14 17 130 

37 June-2024  Baleshwar Khadi 8.46 6.1 2 14 120 920 
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38 July-2024  Baleshwar Khadi  8.45 6.2 2 8 48 110 

39 August-2024  Baleshwar Khadi 7.92 6.4 2.1 10 920 >1600 

40 Sept-2024  Baleshwar Khadi 7.79 6.4 1.5 8 920 >1600 

41 October-2024   Baleshwar Khadi 7.32 6 2.1 8 210 920 

42 Nov-2024  Baleshwar Khadi 8.13 6.5 1.9 12 15 43 

43 Dec-2024  Baleshwar Khadi 8.24 6.4 2.1 9 17 58 

44 January-2025  Baleshwar Khadi 7.52 5.5 1.9 10 43 130 

45 February-2025  Baleshwar Khadi 7.58 6.1 1.3 11 <1.8 12 

46 March-2025  Baleshwar Khadi 7.58 6.0 2.0 11.0 920 1600 

47 April-2025  Baleshwar Khadi 7.76 5.3 2.0 12.0 120 920 

48 May-2025  Baleshwar Khadi 7.56 6.0 2.1 12 920 >1600 

49 June-2025  Baleshwar Khadi 7.85 6.95 2.4 12 17 130 

50 July-2025  Baleshwar Khadi 7.19 6.4 1.69 10 48 110 

51 August-2025  Baleshwar Khadi 7.42 6.5 2 10 33 140 

52 Sept-2025  Baleshwar Khadi 7.69 6.7 1.0 7 27 170 

53 Oct-2025  Baleshwar Khadi 8.14 6.7 1.2 10 32 140 

54 Nov-2025  Baleshwar Khadi 8.05 6.4 1.3 12 46 170 

55 Dec-2025  Baleshwar Khadi 7.96 6.4 1.2 11 43 140 

56 January-2026  Baleshwar Khadi 7.84 6.5 1.8 12 46 110 

57 February-2026  Baleshwar Khadi 7.52 6.9 1.7 15 43 140 

58 March-2026  Baleshwar Khadi 7.81 6.8 1.8 17 58 150 

59 April-2026  Baleshwar Khadi 7.89 5.8 2.4 26 43 170 

60 May-2026  Baleshwar Khadi 8.25 -- 1.6 13 -- -- 

61 June-2026  Baleshwar Khadi 7.68 6.9 1.4 5 70 170 

62 July-2026  Baleshwar Khadi 7.53 5.4 2.4 13 49 140 

63 August-2026  Baleshwar Khadi 7.82 6.7 1.8 9 84 210 
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(B)  

STP results 

                                                                                        No existing STPs into this River stretch 

 

(C) 

Drain details 

Sr. No. Name of Drain/Location Discharge (MLD) 

Max Min 

1 Bagumara-Gangadhara 0.3  0.1  

2 Baleshwar-Samrod 114  50  

 

(D) 

Details of existing CETPs result 

* All the industries are CETP members having primary ETP facility. 

Date Name of CETP pH BOD 

(mg/L) 

COD 

(mg/L) 

O&G 

(mg/L) 

SS 

(mg/L) 

NH3N 

(mg/L) 

Phenolic 

Compounds (mg/L) 

05/08/2026 
CETP Of New Palsana Industrial Co-

Op. Society Ltd. (10462) 
7.16 28 227 - - 4.48 BDL 

Standard 6.5 to 8.5 30 250  <60 50 1 

 

(E) 

Progress/Status Report of the River/PRS ground water quality Monitoring: 

Location: -Borewell at Lucky Filling Station Palasanass 

Date 

AL

K 

BO

D 

BO

R 

CH

L 

CN

D 

CO

D 

CO

L 

DO

X 

FC

O 

MA

G 

NH

3 

NI

T 

NT

R 

p

H 

PH

O 

PO

T 

SO

D 

S

S 

SU

P 

T.

H 

TC

O 

TD

S TKN 

T

MP 

01/04/2

021 420 0.8 

0.0

9 92 

140

5 11 -- -- <2 

43.

8 

0.8

4 -- 0.8 8.5 

0.1

3 

0.8

5 

25.

7 

1

2 27 

27

0 <2 

85

6 2.8 30 

04/10/2

021 320 2.1 

0.0

58 175 

125

6 8 -- 4.6 <2 

46.

21 

0.2

8 -- 

0.0

54 

8.3

5 

0.1

31 

1.4

5 

26.

73 2 82 

29

0 <2 

76

2 

0.5

58 30 

01/04/2

022 320 1.4 

0.0

92 270 

126

6 11 -- -- <2 

46.

64 

0.2

8 -- 

0.0

46 

8.0

2 

0.0

46 1.3 

23.

7 4 78 

30

0 <2 

78

4 

0.5

6 31 

02/10/2

022 280 1.4 

0.1

87 265 

127

6 8 -- -- <2 

38.

91 

0.2

9 -- 

0.0

4 

8.4

6 

0.1

08 0.8 19 8 78 

24

0 <2 

76

6 

0.5

7 29 
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01/02/2

023 100 1.8  274  10  3.1 <2 

55.

94 

BD

L 

0.0

27 

0.0

45 

8.4

4    8 91 

35

0 <2 

76

2 

0.5

6 22 

01/04/2

024 285 2 

0.0

81 216 

133

1 8 

60.

12 4.4 <2 

72.

96 

BD

L 

0.0

22 

0.0

47 

8.1

1 

0.0

38 

0.1

5 

26.

6 6 85 

45

0 <2 

77

2 

0.5

6 29 

01/10/2

024 410 2.3 

0.0

84 176 

118

5 10 

48.

10 4.3 <2 

53.

50 - 

0.0

49 

0.0

95 

7.8

4 

0.0

92 

0.1

0 84 8 65 

34

0 <2 

70

0 

1.6

8 30 

 

Location: -Borewell At Primary Health Center (PHC) 

Date 
AL

K 

BO

D 

BO

R 

C

HL 

CN

D 

CO

D 

C

OL 

DO

X 

FC

O 

FL

U 

MA

G 

NH

3 

NI

T 

NT

R 

p

H 

PH

O 

PO

T 

SO

D 

S

S 

SU

P 

T.

H 

TC

O 

T

DS 

TK

N 
01/04/2

021 
400 0.8 

0.0

8 
238 

209

6 
10 -- -- <2 

0.2

2 

63.

2 

0.5

6 
-- 0.4 

8.

0 
0.17 

1.

27 

38.

4 

2

0 
31 

39

0 
<2 

12

78 

1.1

2 

04/10/2

021 
280 2 

0.0

93 
260 

188

6 
6 -- 4.8 <2 

0.5

4 

70.

53 

0.2

8 
-- 

0.0

7 

8.

34 

0.09

7 

2.

18 

40.

13 
2 

12

2 

43

0 
<2 

11

46 

0.5

58 

01/04/2

022 
430 1.6 

0.0

99 
390 

215

5 
8 -- -- <2 

0.2

7 

80.

26 

0.2

8 
-- 

0.0

5 

7.

73 

0.04

9 

2.

2 

40.

3 
4 

11

3 

51

0 
<2 

11

46 

0.5

6 

02/10/2

022 
400 1.5 

0.1

45 
425 

204

0 
6 -- -- <2 

0.2

5 

58.

37 

0.2

9 
-- 

0.0

50 

8.

33 

0.09

0 

1.

2 
31 

1

2 

12

2 

37

0 
<2 

12

24 

0.5

7 

01/04/2

024 
400 2.3 

0.1

38 
315 

194

0 
12 

80.

16 
4.3 <2 

0.0

46 

97.

28 

B

DL 

0.0

96 

0.1

54 

7.

80 

0.05

2 

0.

23 

40.

9 
4 

12

4 

60

0 
<2 

11

26 

2.2

4 

01/10/2

024 
615 2.1 

0.1

22 
273 

184

3 
8 

72.

14 
4.6 <2 

0.2

54 

85.

12 
- 

0.0

97 

0.1

76 

7.

48 

0.08

60 

0.

20 
130 6 

10

1 

53

0 
<2 

10

86 

1.6

8 
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5. Bhadar 

 (A) 

Progress/Status Report of the River/PRS water quality monitoring for the Month August -2026: 

Sr. 

No. 

Month/ Year Location 

ID 

Name of 

Location 

Parameter 

pH 

 

DO 

(mg/l) 

BOD 

(mg/l) 

COD 

(mg/l) 

Fecal 

Coliform 

(MPN/ 100ml) 

Total 

Coliform 

(MPN/100 ml) 

1 June-2021 31211 Dublipat 8.26 BDL 18 54.37 150 540 

2 July-2021 31211 Dublipat 8.23 BDL 22 72 220 540 

3 August-2021 31211 Dublipat 7.87 BDL 6 29.6 210 540 

4 Sept-2021 31211 Dublipat 7.45 6 2.6 18.38 170 540 

5 October-2021 31211 Dublipat 7.59 6.2 2.3 8 110 350 

6 Nov-2021 31211 Dublipat 7.86 5.9 2.4 10.4 140 350 

7 Dec-2021 31211 Dublipat 8.38 BDL 14 55 150 350 

8 January-2022 31211 Dublipat 8.02 BDL 9 34 140 350 

9 February-2022 31211 Dublipat 8.50 BDL 21 62 170 350 

10 March-2022 31211 Dublipat 8.18 BDL 69 202 350 920 

11 April-2022 31211 Dublipat 8.26 BDL 39 128 350 920 

12 May-2022 31211 Dublipat 7.91 4.1 25.45 147 540 920 

13 June-2022 31211 Dublipat 7.67 3.1 7.75 42.14 350 920 

14 July-2022 31211 Dublipat 7.98 5.8 2.4 14.15 280 920 

15 August-2022 31211 Dublipat 7.61 2.0 13 39.60 220 920 

16 Sept-2022 31211 Dublipat 6.79 6.1 2.2 10.67 240 920 

17 October-2022 31211 Dublipat 8.10 4.8 4.0 21.20 170 540 

18 Nov-2022 31211 Dublipat 8.42 5.5 2.5 15.05 140 540 

19 Dec-2022 31211 Dublipat 8.05 BDL 32 92 110 350 
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20 January-2023 31211 Dublipat 8.37 BDL 25 77 94 280 

21 February-2023 31211 Dublipat 8.42 BDL 20 74 79 240 

22 March-2023 31211 Dublipat 8.06 BDL 29 85 70 220 

23 April-2023 31211 Dublipat 8.40 BDL 45 129 79 280 

24 May-2023 31211 Dublipat 8.22 BDL 22.7 149 70 220 

25 June-2023 31211 Dublipat There was no flow observed in Bhadar River at the upstream of the said 

location 

26 July-2023 31211 Dublipat 7.18 6.2 2.2 14.01 13 49 

27 August-2023 31211 Dublipat 7.54 6.5 2.1 8.91 6.8 21 

28 Sept-2023 31211 Dublipat 5.5 7.17 5.8 26.71 22 4.5 

29 October-2023 31211 Dublipat 7.59 2.5 14 47.39 14 47 

30 Nov-2023 31211 Dublipat 8.14 5.5 7 27.52 33 140 

31 Dec-2023 31211 Dublipat 7.54 2.7 12 41 34 170 

32 January-2024 31211 Dublipat 8.09 BDL 28 115 70 170 

33 February-2024 31211 Dublipat 7.94 BDL 25 78 49 140 

34 March – 2024 31211 Dublipat 8.24 BDL 28 86 46 110 

35 April – 2024 31211 Dublipat 8.18 BDL 27 83 140 39 

36 May – 2024 31211 Dublipat During inspection on dated 01/05/2024, at this sampling location there is no live 

flow observed in river Bhadar, only stagnant ponding is observed; hence, water 

sample from this location could not be collected. 

37 June – 2024 31211 Dublipat During inspection on dated 01/06/2024, at this sampling location there is no live 

flow observed in river Bhadar, only stagnant ponding is observed; hence, water 

sample from this location could not be collected. 

38 July – 2024 31211 Dublipat 8.10 6.5 1.9 17 <1.8 <1.8 

39 August – 2024 31211 Dublipat 8.22 6.4 2.1 18.36 14 47 

40 Sept – 2024 31211 Dublipat 7.48 6.5 2.0 17.0 < 1.8 2 
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41 Oct – 2024 31211 Dublipat 7.52 6.4 2.3 19.55 17 474 

42 Nov- 2024 31211 Dublipat 7.33 6.7 1.9 29.40 11 34 

43 Dec-2024 31211 Dublipat 7.88 6.5 1.9 12.38 13 33 

44 January-2025 31211 Dublipat 8.07 0.8 11 42.63 17 47 

45 February-2025 31211 Dublipat 7.40 BDL 18 68 20 49 

46 March-2025 31211 Dublipat 7.65 BDL 13 53 <1.8 <1.8 

47 April-2025 31211 Dublipat 8.05 5.5 2.3 22.73 <1.8 2.0 

48 May – 2025 31211 Dublipat 7.91 4.0 <5 14.36 14 24 

49 June – 2025 31211 Dublipat 7.85 5.4 4.4 13.1 17 26 

50 July – 2025 31211 Dublipat 7.62 4.8 2.2 15.13 20 26 

51 August – 2025 31211 Dublipat 7.78 6.2 2.9 16.39 21 32 

52 Sept – 2025 31211 Dublipat 7.75 6.9 1.9 9.98 32 46 

53 Oct – 2025 31211 Dublipat 7.83 6.9 2.2 13.56 32 49 

54 Nov – 2025 31211 Dublipat 8.53 7.0 2.2 13.56 46 70 

55 Dec – 2025 31211 Dublipat 8.02 6.1 2.9 20 40 70 

56 January-2026 31211 Dublipat 7.32 6.3 2.8 9.52 41 79 

57 February-2026 31211 Dublipat 7.35 7.0 2.92 12.24 14 33 

58 March-2026 31211 Dublipat 7.42 12.3 2.70 14.86 26 39 

59 April-2026 31211 Dublipat 7.65 4.3 2.86 14.27 <1.8 2.0 

60 May-2026 31211 Dublipat 8.25 5.1 2.77 15.50 2.0 <1.8 

61 June-2026 31211 Dublipat Thick slurry was observed at sampling point in the flowing stream hence 

PRS sample is not collected. 

62 July-2026 31211 Dublipat 7.50 2.2 2.86 18 110 79 

63 August-2026 31211 Dublipat 8.45 6.6 2.67 10.38 70 40 
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(B) 

Progress /Status Report for Ground water quality monitoring pertaining to PRS River: 

Location Sampling date BOD (mg/L) COD (mg/L) TDS (mg/L) pH 

Bore well of P. K. Patel 01/08/2026 1.51 11.18 744 8.41 

 

(C) 

Drains Details with Flow: 

Sr. No. Location (Latitude and longitude) Discharge (MLD) 

Max Min 

1 Opp. Bhadar Stone Crusher 1.5 0.2 

2 Sarang Nallah 00 00 

3 Behind Gondra area 02 01 

4 Behind Kabrastan 1.5 0.5 

5 Near railway bridge 00 00 

6 Maghedi Vokda 00 00 

(D) 

STP & CETP results. 

Sr. 

No.  

Name of STP/CETP Discharge Norms  August-2026 Results 

1 CETP of Jetpur Dyeing 

& Printing Association 

(PCB ID-19722) 

DO (mg/l) -- 

pH 6.5 to 9 

BOD (mg/l) 100 

COD (mg/l) 250 

Total coliform (MPN/ 100ml) - 

Fecal coliform (MPN/100 ml) - 
 

DO (mg/l) -- 

pH 7.55 

BOD (mg/l) 45 

COD (mg/l) 157 

Total coliform (MPN/ 

100ml) 

----- 

Fecal coliform 

(MPN/100 ml) 

----- 

 

2 CETP of Shri 

Dhareshwar GIDC Vistar 

DO (mg/l) -- 

pH 6.5 to 9 

CETP Dhareshwar has obtained permission 

regarding industrial units associated with CETP 
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Assocation (PCB ID-

20111) 

BOD (mg/l) 30 

COD (mg/l) 100 

Total coliform (MPN/ 100ml) - 

Fecal coliform (MPN/100 ml) - 
 

of Dhareshwar allowed for change in mode of 

disposal of wastewater from member industrial 

units located in GIDC Dhareshwar area in to 

CETP of JDPA vide letter dated 04/12/2023.  

3 STP of Jetpur Dyeing 

and Printing Association 

(PCB ID-39298).  

DO (mg/l) -- 

pH 6.5 to 9 

BOD (mg/l) 100 

COD (mg/l) 250 

Total coliform (MPN/ 100ml) -- 

Fecal coliform (MPN/100 ml) -- 
 

DO (mg/l) -- 

pH 8.18 

BOD (mg/l) 26.79 

COD (mg/l) 92.79 

Total coliform (MPN/ 100ml) 110 

Fecal coliform (MPN/100 ml) 79 
 

 

 

6. Bhogavo 

(A) 

Progress/Status Report of the River/PRS water quality monitoring for the Month August-2026: 

Sr. 

No. 

Month/ Year Location 

ID 

Name of Location Parameter 

pH 

 

DO 

(mg/l) 

BOD 

(mg/l) 

COD 

(mg/l) 

Fecal 

Coliform 

(MPN/ 100ml) 

Total 

coliform 

(MPN/100 ml) 

1 June-2021 29538 D/S of Surendranagar City, 

Near Wadhvan Bridge 

8.38 1.5 6 26.04 43 94 

2 July-2021 29538 As above 7.86 2.5 3.8 18.28 43 120 

3 August-2021 29538 As above 8.21 4.0 2.6 13.2 43 140 

4 Sept-2021 29538 As above 7.73 3.5 1.4 14.4 38 110 

5 October-2021 29538 As above 7.56 5.8 2.1 10 20 63 

6 Nov-2021 29538 As above 7.87 5.6 2.2 11.44 26 70 

7 Dec-2021 29538 As above 7.81 5.9 1.75 11.6 23 79 

8 January-2022 29538 As above 7.89 4.5 2.4 14.4 46 94 

9 February-2022 29538 As above 7.88 6.4 2.2 9.94 49 110 

10 March-2022 29538 As above 7.81 6.1 2.4 13.95 33 79 
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11 April-2022 29538 As above 8.11 4.0 1.3 17.40 46 NA 

12 May-2022 29538 As above 8.13 3.8 1.71 25.2 46 120 

13 June-2022 29538 As above 7.83 2.1 4.16 27.2 70 170 

14 July-2022 29538 As above 7.83 5..2 2.7 17.40 110 280 

15 August-2022 29538 As above 7.57 3.5 06 22 94 220 

16 Sept-2022 29538 As above 8.48 6.1 2.3 13.84 79 170 

17 October-2022 29538 As above 8.24 5.5 2.2 11.91 63 170 

18 Nov-2022 29538 As above 8.08 5.9 2.3 10.73 49 140 

19 Dec-2022 29538 As above 8.04 6.2 2.1 12.40 46 140 

20 January-2023 29538 As above 8.02 5.6 4 18 49 130 

21 February-2023 29538 As above 8.03 6.2 2.4 14.3 26 140 

22 March-2023 29538 As above 7.60 6.0 2.3 17.96 32 140 

23 April-2023 29538 As above 7.51 6.1 2.6 12.38 33 140 

24 May-2023 29538 As above 7.42 5.6 2.85 23 46 170 

25 June-2023 29538 As above 7.48 1.5 5 35 47 220 

26 July-2023 29538 As above 7.54 5.8 2.8 19.59 26 110 

27 August-2023 29538 As above 7.56 6.4 2.3 12.44 17 70 

28 Sept-2023 29538 As above 7.37 6.4 2.0 14 13 79 

29 October-2023 29538 As above 7.22 6.4 2.4 13.97 17 79 

30 Nov-2023 29538 As above 7.11 6.2 2.3 13.99 17 79 

31 Dec-2023 29538 As above 7.15 5.8 2.5 19.96 14 70 

32 January-2024 29538 As above 7.41 6.5 2.2 10.81 22 70 

33 February-2024 29538 As above 7.32 6.2 2.3 18.33 27 110 

34 March – 2024 29538 As above 7.43 6.1 2.6 21.16 33 140 

35 April-2024 29538 As above 7.53 5.4 4.0 18.35 27 110 

36 May-2024 29538 As above 7.55 6.1 2.6 18.39 33 140 

37 June- 2024 29538 As above 7.48 4.6 5.0 23 46 140 

38 July- 2024 29538 As above 7.36 6.3 2.3 21.56 39 140 

39 August- 2024 29538 As above 7.22 6.6 1.8 12.81 13 47 
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40 Sept- 2024 29538 As above 7.28 6.6 1.9 12.01 11 49 

41 Oct- 2024 29538 As above 7.33 NA 1.8 11.96 14 47 

42 Nov-2024 29538 As above 7.97 6.6 1.8 13.66 17 47 

43 Dec-2024 29538 As above 7.28 6.5 1.8 14.34 21 70 

44 January-2025 29538 D/S of Surendranagar City, 

Near Wadhvan Bridge 

7.64 6.5 1.9 15.96 22 70 

45 February-2025 29538 As above 7.52 6.2 2.2 15.97 20 70 

46 March-2025 29538 As above 7.52 6.4 2.5 13.56 21 79 

47 April-2025 29538 As above 7.86 6.2 2.4 17.52 39 70 

48 May-2025 29538 As above 7.64 6.1 2.3 11.97 46 79 

49 June-2025 29538 As above 7.72 6.8 4.2 12.88 40 70 

50 July-2025 29538 As above 7.90 2.8 2.8 11.17 39 79 

51 August-2025 29538 As above 7.60 6.1 2.4 13.21 46 70 

52 Sept-2025 29538 As above 7.87 6.6 2.4 12.77 40 79 

53 Oct-2025 29538 As above 7.39 6.7 2.4 13.58 40 70 

54 Nov-2025 29538 As above 7.27 6.8 2.1 13.57 41 63 

55 Dec-2025 29538 As above 7.87 5.8 2.9 15 40 70 

56 January-2026 29538 D/S of Surendranagar City, 

Near Wadhvan Bridge 

7.11 4.4 2.6 9.12 41 79 

57 February-2026 29538 As above 7.53 4.1 2.9 14.06 46 79 

58 March-2026 29538 As above 7.50 6.9 2.4 14.97 39 70 

59 April-2026 29538 As above 7.24 2.6 1.98 14.08 46 79 

60 May-2026 29538 As above 7.60 4.2 2.88 14.79 40 70 

61 June-2026 29538 As above 8.08 5.8 2.18 13.93 40 79 

62 July-2026 29538 As above 8.36 6.3 2.75 12.34 40 79 

63 August-2026 29538 As above 8.20 3.4 1.99 15.18 46 70 
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(B) 

Progress /Status Report for Ground water quality monitoring pertaining to PRS River (August -2026): 

Location of sample collected Water Project Emp Program Bore Well Water Sample of M/S Bhavani Plastic GIDC Wadhwan – Monthly (29544) 

Sample ID 536123 

Date of sample collection 04/08/2026 

Parameter Unit Results 

Arsenic mg/l NA 

BOD mg/l 1.36 

COD mg/l 10.47 

Copper mg/l NA 

pH - 7.93 

TDS mg/l 1300 

Iron mg/l NA 

Lead mg/l NA 

Mercury PPb NA 

Nickel mg/l NA 

Zinc mg/l NA 

 

(C) 

Drains Details with Flow: 

Total no. of drains = 05 

Sr. No. Location Discharge (MLD) 

Max. Min. 

1 Kumbharpara 0.80 0.10 

2 Naklangpara 1.00 0.15 

3 Near Shradhdha Hotel 0.50 0.10 

4 Nr. Bari Darwaja 0.90 0.15 

5 Vadhwan Bridge 0.40 0.05 
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(D) 

STP & CETP results 

Not Applicable 

7. Damanganga 

(A) 

Progress/Status Report of the River/PRS water quality monitoring for the Month August-2026: 

Sr. 

No. 

Month/ Year Location 

ID 

Name of Location Parameter 

pH 

 

DO 

(mg/l) 

BOD 

(mg/l) 

COD 

(mg/l) 

Fecal 

coliform 

(MPN/ 100ml) 

Total 

coliform 

(MPN/100 ml) 

1 June-2021  GIDC Vapi Weir 7.88 6.80 0.7 9 12 47 

 Zari Causeway Kachigam 7.74 5.10 2.2 22 1600 1600 

 Village Namdha 7.79 5.20 1.9 23 49 150 

2 July-2021  GIDC Vapi Weir 7.93 7.0 0.7 9 11 46 

 Zari Causeway Kachigam 7.96 5.30 1.9 20 920 1600 

 Village Namdha 7.97 5.40 1.7 20 45 140 

3 August-2021 

 

 GIDC Vapi Weir 7.81 7.10 0.7 8.0 8.1 31.0 

 Zari Causeway Kachigam 7.95 6.50 0.8 11.0 79.0 240.0 

 Village Namdha 7.92 6.60 0.9 14.0 27.0 94.0 

4 September-2021  GIDC Vapi Weir 7.80 7.20 0.6 7.0 9.3 27.0 

 Zari Causeway Kachigam 7.74 6.80 0.7 8.0 38.0 94.0 

 Village Namdha 7.77 6.80 0.6 7.0 14.0 49.0 

5 October-2021  GIDC Vapi Weir 7.60 6.80 0.7 8.0 10.0 26.0 

 Zari Causeway Kachigam 7.25 6.10 0.9 10.0 39.0 110.0 

 Village Namdha 7.53 6.30 0.8 9.0 13.0 47.0 

6 November-2021  GIDC Vapi Weir 7.89 6.70 0.7 8.0 12.0 38.0 

 Zari Causeway Kachigam 7.93 5.90 1.1 12 540.0 1600.0 

 Village Namdha 7.94 6.20 0.9 11.0 31.0 94.0 

7 December-2021  GIDC Vapi Weir 7.99 6.80 0.7 8.0 13.0 39.0 
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 Zari Causeway Kachigam 7.38 5.70 1.2 13.0 540.0 1600.0 

 Village Namdha 7.40 5.90 1.0 12.0 41.0 120.0 

8 January-2022  GIDC Vapi Weir 7.73 6.70 0.7 8.0 13 40 

 Zari Causeway Kachigam 7.48 5.20 1.6 21.0 920 1600 

 Village Namdha 7.55 5.40 1.4 20.0 49 150 

9 February-2022  GIDC Vapi Weir 7.95 6.80 0.7 8 12 41 

 Zari Causeway Kachigam 7.73 5.40 1.5 20 920 1600 

 Village Namdha 7.88 5.40 1.5 21 46 140 

10 March-2022  GIDC Vapi Weir 7.91 6.90 0.7 8.0 13 43 

 Zari Causeway Kachigam 7.93 5.20 1.7 21.0 1600 1600 

 Village Namdha 7.60 5.30 1.5 18.0 49 170 

11 April-2022  GIDC Vapi Weir 7.91 6.90 0.7 8.0 13.0 43.0 

 Zari Causeway Kachigam 7.93 5.20 1.7 21.0 1600.0 >1600.0 

 Village Namdha 7.60 5.30 1.5 18.0 49.0 170.0 

12 May-2022  GIDC Vapi Weir 8.18 6.90 0.8 10.0 13 43 

 Zari Causeway Kachigam 7.81 4.70 2.6 26.0 1600 >1600 

 Village Namdha 7.86 4.90 2.0 24.0 84 280 

13 June-2022  GIDC Vapi Weir 8.01 6.80 0.8 9.0 14 46 

 Zari Causeway Kachigam 7.55 4.40 2.2 24.0 920 1600 

 Village Namdha 7.93 4.80 2.0 22.0 94 350 

14 July-2022  GIDC Vapi Weir 7.60 7.10 0.6 7.0 12 41 

 Zari Causeway Kachigam 7.62 5.60 1.4 15.0 79 220 

 Village Namdha 7.49 5.70 1.3 17.0 49 140 

15 August-2022  GIDC Vapi Weir 7.63 7.0 0.6 7.0 11 32 

 Zari Causeway Kachigam 7.64 5.60 1.3 14.0 94 350 

 Village Namdha 7.59 5.70 1.2 15.0 39 120 

16 September-2022  GIDC Vapi Weir 7.74 6.0 0.6 7.0 10 26 

 Zari Causeway Kachigam 7.80 6.8 1.4 16 94 220 

 Village Namdha 7.63 6.8 1.5 15 40 150 

17 October-2022  GIDC Vapi Weir 7.97 7.2 0.8 8 24 84 
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 Zari Causeway Kachigam 7.92 6.4 1.5 15 <1.8 350 

 Village Namdha 8 6.2 1.8 14 12 1600 

18 November-2022  GIDC Vapi Weir 7.97 6.0 0.9 8 11 210 

 Zari Causeway Kachigam 7.72 5.3 1.3 11 6 430 

 Village Namdha 7.75 6.1 1.1 10 9 >1600 

19 December-2022  GIDC Vapi Weir 7.51 6.9 0.8 7 6.8 350 

 Zari Causeway Kachigam 7.44 6.0 0.9 14 4.5 >1600 

 Village Namdha 7.41 6.0 1.2 12 12 >1600 

20 January-2023  GIDC Vapi Weir 7.99 7.1 0.7 8 17 63 

 Zari Causeway Kachigam 7.8 5.6 0.8 15 540 1600 

 Village Namdha 7.84 6.3 1.1 13 47 170 

21 February-2023  GIDC Vapi Weir 7.76 6.9 0.8 7 7.8 540 

 Zari Causeway Kachigam 7.43 5.8 2.0 16 7.8 540 

 Village Namdha 7.62 5.7 1.5 14 49 220 

22 March-2023  GIDC Vapi Weir 8.18 6.7 0.8 7 9.3 350 

 Zari Causeway Kachigam 7.59 4.0 1.8 18 15 1600 

 Village Namdha 7.76 4.0 1.4 14 7.8 280 

23 April-2023  GIDC Vapi Weir 7.81 6.3 0.7 9 <1.8 540 

 Zari Causeway Kachigam 7.89 4.5 2.0 19 4.5 1600 

 Village Namdha 7.80 4.6 1.9 17 2 1600 

24 May-2023  GIDC Vapi Weir 8.01 7.2 0.8 9 2 920 

 Zari Causeway Kachigam 8.07 5 1.8 18 120 1600 

 Village Namdha 8.16 4.9 1.6 16 1.8 1600 

25 June-2023  GIDC Vapi Weir 7.99 6 0.8 8 1.8 540 

 Zari Causeway Kachigam 7.59 4.8 2.2 19 3.6 1600 

 Village Namdha 7.69 5.5 1.8 17 2.0 1600 

26 July-2023  GIDC Vapi Weir 7.75 7.3 0.7 7 21 920 

 Zari Causeway Kachigam 7.66 7.1 0.9 14 13 350 

 Village Namdha 7.22 7.1 0.9 12 11 280 

27 August-2023  GIDC Vapi Weir 7.81 6.7 0.8 7.0 7.8 430 
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 Zari Causeway Kachigam 7.71 6.0 1.3 9.0 15 1600 

 Village Namdha 7.7 5.7 1.4 9 6.1 920 

28 September-2023  GIDC Vapi Weir 7.81 6.8 0.7 7.0 11 350 

 Zari Causeway Kachigam 7.59 5.2 1.6 17.0 13 1600 

 Village Namdha 7.77 6.0 1.2 16 12 430 

29 October-2023  GIDC Vapi Weir 7.82 6.8 0.7 8 15 430 

 Zari Causeway Kachigam 7.62 6.4 0.9 12 21 920 

 Village Namdha 7.45 6.4 0.8 12 17 430 

30 November-2023  GIDC Vapi Weir 7.98 6.9 0.7 10 11 280 

 Zari Causeway Kachigam 7.49 6.4 1.0 20 38 920 

 Village Namdha 7.46 5.8 3.0 27 32 540 

31 December-2023  GIDC Vapi Weir 7.87 6.7 0.7 10 12 240 

 Zari Causeway Kachigam 7.35 5.8 1.1 17 46 1600 

 Village Namdha 7.28 5.6 1.3 16 34 920 

32 January-2024  GIDC Vapi Weir 7.89 6.8 0.6 11 22 240 

 Zari Causeway Kachigam 7.67 5.4 1.2 18 63 1600 

 Village Namdha 7.63 6.0 1.2 19 48 920 

33 February - 2024  GIDC Vapi Weir 7.85 6.9 0.7 10 21 220 

 Zari Causeway Kachigam 7.35 5.7 1.1 19 79 1840 
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 Village Namdha 7.47 5.0 1.7 22 38 540 

34 March - 2024  GIDC Vapi Weir 7.94 7.0 0.8 11 24 240 

 Zari Causeway Kachigam 7.77 6.0 1.0 17 94 1840 

 Village Namdha 7.80 5.7 1.4 26 58 920 

35 April - 2024  GIDC Vapi Weir 7.78 6.9 0.9 9 17 210 

 Zari Causeway Kachigam 7.21 5.9 1.4 24 43 920 

 Village Namdha 7.25 5.7 1.6 28 33 540 

36 May - 2024  GIDC Vapi Weir 7.92 6.8 0.8 9 34 350 

 Zari Causeway Kachigam 7.54 6.3 1.2 19 84 1600 

 Village Namdha 7.28 6.2 1.2 20 63 920 

37 June - 2024  GIDC Vapi Weir 7.96 6.9 1.0 10 32 280 

 Zari Causeway Kachigam 7.59 6.2 1.5 35 94 1840 

 Village Namdha 7.54 6.1 1.6 39 84 1600 

38 July - 2024  GIDC Vapi Weir 7.45 7.1 0.8 8 21 240 

 Zari Causeway Kachigam 7.89 7.0 1.0 10 34 540 

 Village Namdha 7.80 7.0 1.1 13 31 430 

39 Aug - 2024  GIDC Vapi Weir 7.89 7.0 0.9 10 17 210 

 Zari Causeway Kachigam 7.99 6.9 1.2 16 21 350 

 Village Namdha 7.88 6.9 1.3 20 17 280 
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40 Sep-2024  GIDC Vapi Weir 7.81 7.0 0.8 9 17 220 

 Zari Causeway Kachigam 8.03 6.8 1.2 14 20 280 

 Village Namdha 7.98 6.9 1.3 16 17 240 

41 Oct-2024  GIDC Vapi Weir 7.92 7.1 0.7 10 14 170 

 Zari Causeway Kachigam 7.98 6.9 1.3 19 17 240 

 Village Namdha 8.01 6.8 1.3 27 15 220 

42 Nov-2024  GIDC Vapi Weir 7.46 7.2 0.6 11 12 150 

 Zari Causeway Kachigam 7.71 6.8 1.4 20 24 350 

 Village Namdha 7.25 6.8 1.4 22 22 280 

43 Dec-2024  GIDC Vapi Weir 8.06 7.1 0.8 10 14 210 

 Zari Causeway Kachigam 7.78 6.3 1.6 27 20 280 

 Village Namdha 7.86 6.4 1.5 25 17 240 

44 January-2025  GIDC Vapi Weir 7.77 7 0.8 10 14 40 

 Zari Causeway Kachigam 7.57 6.4 1.5 20 15 170 

 Village Namdha 7.54 6 1.5 16 17 58 

45 February-2025  GIDC Vapi Weir 8.14 7.2 0.7 8 10 40 

 Zari Causeway Kachigam 8.17 6.5 1.4 42 26 94 

 Village Namdha 8.06 6.2 1.5 47 17 47 

46 March-2025  GIDC Vapi Weir 8.16 7.1 0.8 8 <1.8 17 

 Zari Causeway Kachigam 7.88 6.4 1.5 44 24 84 

 Village Namdha 8.11 6.3 1.6 44 27 94 

47 April-2025  GIDC Vapi Weir 8.08 7.2 0.9 8 25 94 

 Zari Causeway Kachigam 7.73 6.5 1.5 46 27 140 

 Village Namdha 7.52 2.5 0.4 9 <2 <2 

48 May-2025  GIDC Vapi Weir 7.87 7.1 0.8 10 22 38 

 Zari Causeway Kachigam 7.16 6.1 1.5 22 120 350 
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 Village Namdha 7.33 6.3 1.9 46 63 220 

49 June-2025  GIDC Vapi Weir 8.28 7.2 0.9 8 27 47 

 Zari Causeway Kachigam 8.25 6.7 1.6 44 140 280 

 Village Namdha 7.65 6.4 1.6 46 49 210 

50 July-2025  GIDC Vapi Weir 7.72 7.2 0.8 8 14 26 

 Zari Causeway Kachigam 7.73 6.9 1.3 12 84 110 

 Village Namdha 7.70 7 1.5 16 43 150 

51 August-2025  GIDC Vapi Weir 7.82 7.2 0.9 6 6 21 

 Zari Causeway Kachigam 7.86 6.9 1 14 70 120 

 Village Namdha 7.59 6.8 1.2 17 34 170 

52 Sept-2025  GIDC Vapi Weir 7.76 7 0.8 8 11 41 

 Zari Causeway Kachigam 7.32 6.8 1 18 84 170 

 Village Namdha 7.44 6.9 1 16 47 210 

53 Oct-2025  GIDC Vapi Weir 7.66 7.1 0.9 6 4 21 

 Zari Causeway Kachigam 7.44 7 1 16 79 150 

 Village Namdha 7.37 7 1 14 47 170 

54 Nov-2025  GIDC Vapi Weir 7.87 7.2 0.8 7 4 17 

 Zari Causeway Kachigam 7.6 6.8 1 18 58 120 

 Village Namdha 7.23 6.9 1.1 24 43 210 

55 Dec-2025  GIDC Vapi Weir 7.89 7.1 0.9 8 6 23 

 Zari Causeway Kachigam 7.28 6.8 1.1 17 220 920 

 Village Namdha 7.46 6.9 1 22 110 350 

56 January-2026  GIDC Vapi Weir 7.88 7.1 0.9 8 4 21 

 Zari Causeway Kachigam 7.50 6.8 1.1 20 110 430 

 Village Namdha 7.4 6.9 1 24 130 540 

57 February-2026  GIDC Vapi Weir 7.94 7 0.9 8 4 13 

 Zari Causeway Kachigam 8.06 6.7 1.2 22 110 220 

 Village Namdha 7.32 6.8 1.3 20 170 350 
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58 March-2026  GIDC Vapi Weir 7.69 7.1 0.8 8 4 14 

 Zari Causeway Kachigam 7.23 6.4 2.3 30 1600 >1600 

 Village Namdha 7.35 6.7 1.4 24 210 430 

59 April-2026  GIDC Vapi Weir 7.60 7 0.9 8 <1.8 27 

 Zari Causeway Kachigam 6.97 6.8 1.4 22 110 220 

 Village Namdha 7.07 6.5 1.7 28 170 350 

60 May- 2026  GIDC Vapi Weir 7.1 7.91 0.9 9 21 58 

 Zari Causeway Kachigam 6.8 7.27 2.8 24 350 540 

 Village Namdha 6.6 7.56 2.3 27 920 1600 

61 June-2026  GIDC Vapi Weir 7.74 7.1 1 10 20 120 

 Zari Causeway Kachigam 7.27 6.7 2.9 23 150 280 

 Village Namdha 7.41 6.7 2.4 26 540 1600 

62 July-2026  GIDC Vapi Weir 7.40 7.1 1 8 14 49 

 Zari Causeway Kachigam 7.19 6.7 2.8 16 79 240 

 Village Namdha 6.98 6.8 2.3 22 350 920 

63 August-2026  GIDC Vapi Weir 7.67 7.2 1 9 6 33 

 Zari Causeway Kachigam 7.79 6.8 2.5 16 21 48 

 Village Namdha 7.94 6.7 2.4 24 63 110 

 

(B) 

STP Results 

Date Location SS (mg/l) pH BOD (mg/l) 

- 
From Final outlet of STP - 1 Of Vapi 

Municipality (14 MLD) 
- - - 

 

There is no any Existing STP at present 
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(C) 

 Drain details with flow 

Sr.No. Location/Name of Drain Name of Inletting River/Drain Discharge (MLD) 

Max. Min. 

1 Zari Causeway Kachigaon Bridge, Daman (UT) KalkadaKhadi (Domestic outfall from 

VapiNagarpalika Area) 

20 18 

2 Near GIDC Weir, Vapiss Domestic outfall from Village Chanod Area 0.5 0.3 

 

(D) 

 CETPs Results 

CETP, Vapi (VGEL Vapi):  

Samp.Dt. Type 
BOD (mg/l) COD (mg/l) NH3 (mg/l) pH SS (mg/l) 

Inlet Outlet Inlet Outlet Inlet Outlet Inlet Outlet Inlet Outlet 

24/08/2026 ROU 306 28 927 226 38.08 30.24 7.18 7.25 186 86 

Standards   30  250  50  6.5-8.5  100 

 

(E) 

Progress/Status Report of the River/PRS ground water quality monitoring August– 2026 

Date Location pH DO 

 

BOD  COD  SS Fe Pb Ni Fecal 

Coliform  

Total 

Coliform 

 

 mg/l MPN/100ml 

04.08.2026 

 

Borewell at JillaPanchayat 

School, KantaFaliya, Village 

Namdha 

7.80 2.50 

 

0.7 

 

 

5 

 

 

2 

 

0.04 

 

BDL 

 

BDL 

 

<2 

 

<2 
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Zinc 

 

Manganese 

 

Nitrite 

 

Nitrate 

 

Hexavalent 

Chromium 

Total 

Chromium 

NH3 

 

TKN 

 

TDS 

 

Sodium 

 

Conductivity 

 

mg/l 

 

% 

 

micromho/cm 

BDL BDL 0.006 0.091 BDL BDL 0.28 0.56 479 26.10 826 

 

 

8. Dhadhar 

(A) 

Progress/Status Report of the River/PRS water quality monitoring for the Month August -2026:  

Sr. 

No. 

Month/ Year Location 

ID 

Name of 

Location 

Parameter 

pH 

 

DO 

(mg/l) 

BOD 

(mg/l) 

COD 

(mg/l) 

Fecal 

Coliform 

(MPN/ 100ml) 

Total 

Coliform 

(MPN/100 ml) 

Faecal 

Streptococci 

(MPN/100 ml) 

1 June-2021 1865 Kothwada 7.67 0.9 16 69 1600 1600 - 

 Pingalwada 7.71 6.5 4.1 54 17 280 - 

2 July-2021 1865 Kothwada 7.75 0.9 9 44 1600 1600 >1600 

 Pingalwada 7.85 5.1 3.7 13 14 94 10 

3 August-2021 1865 Kothwada 7.73 0.9 6 31 350 >1600 350 

 Pingalwada 7.8 5.6 2.7 8 130 1600 130 

4 September-2021 1865 Kothwada 7.87 2.2 7 36 >1600 >1600 240 

 Pingalwada 8.33 5.9 3.4 13 540 920 70 

5 October-2021 1865 Kothwada 8.17 2.5 1.9 19 >1600 >1600 170 

 Pingalwada 8.43 6.0 2.1 23 920 1600 49 

6 November-2021 1865 Kothwada 7.61 0 9 54 >1600 >1600 110 

 Pingalwada 8.03 7.7 1.7 5 920 1600 21 

7 December-2021 1865 Kothwada 7.85 1.5 09 10 >1600 >1600 33 
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 Pingalwada 7.77 3.2 1.4 15 540 920 6.8 

8 January-2022 1865 Kothwada 8.01 0.6 10 47 >1600 >1600 27 

 Pingalwada 8.29 7.5 1.2 16 350 540 6.8 

9 February-2022 1865 Kothwada 7.55 0.5 11 49 >1600 >1600 21 

 Pingalwada 7.93 7.8 0.8 9 240 350 <1.8 

10 March-2022 1865 Kothwada 8.05 1.9 12 51 >1600 >1600 17 

 Pingalwada 8.01 7.1 0.8 10 270 350 <1.8 

11 April-2022 1865 Kothwada 8.04 0.8 8 39 >1600 >1600 11 

 Pingalwada 8.25 7.5 0.9 17 540 920 <1.8 

12 May-2022 1865 Kothwada 8.26 0 13 64 >1600 >1600 11 

 Pingalwada 8.52 6.08 0.9 30 >1600 >1600 <2 

13 June-2022 1865 Kothwada 8.40 0.0 21 90 >1600 >1600 6.8 

 Pingalwada 8.64 BDL 21 81 110 220 <1.8 

14 July-2022 1865 Kothwada 7.56 3.2 20 79 540 9.74 <1.8 

 Pingalwada 7.91 5.0 2.9 24 110 240 <1.8 

15 August-2022 1865 Kothwada 7.7 1.8 7 48 210 920 <1.8 

 Pingalwada 7.86 7.20 0.80 24 120 540 <1.8 

16 September-2022 1865 Kothwada 8.01 3.5 3 34 920 1600 <1.8 

 Pingalwada 8.38 6.9 1.2 19 240 350 <1.8 

17 

 

October -2022 1865 Kothwada 8.02 6.0 0.9 22 >1600 >1600 <1.8 

 Pingalwada 8.46 6.7 0.9 18 240 350 <1.8 

18 November-2022 1865 Kothwada 8.18 5.9 3.7 20 >1600 >1600 11 

 Pingalwada 8.28 6.3 0.9 16 >1600 >1600 6.8 

19 December-2022 1865 Kothwada 8.4 3.5 2.7 17 1600 >1600 6.8 

 Pingalwada 8.49 6.8 0.8 10 240 300 4 

20 January-2023 1865 Kothwada 8.48 4.3 1.8 16 500 900 4 

 Pingalwada 8.48 7.3 0.8 9 140 350 <1.8 
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21 February-2023 1865 Kothwada 8.19 1.2 3.8 24 >1600 >1600 350 

 Pingalwada 8.40 5.1 1.1 8 >1600 >1600 350 

22 March-2023 1865 Kothwada 7.56 1 7.0 40 >1600 >1600 540 

 Pingalwada 8.15 7.4 1.2 11 900 >1600 540 

23 April-2023 1865 Kothwada 7.79 1 5 39 >1600 >1600 540 

 Pingalwada 7.99 6.2 1.16 15 900 >1600 350 

24 

 

May-2023 

 

1865 Kothwada 7.86 1.4 3.4 25 >1600 >1600 920 

 Pingalwada 8.05 6.2 1.12 9 1600 >1600 540 

25 June-2023 1865 Kothwada 7.76 0.7 6 35 >1600 >1600 540 

 Pingalwada 8.34 5.7 0.56 12 1600 >1600 350 

26 July-2023 1865 Kothwada 8.93 1.9 6 35 >1600 >1600 >1600 

 Pingalwada 7.94 6.4 1.1 13 900 >1600 920 

27 

 

August-2023 1865 Kothwada 7.86 2.8 5.0 42 >1600 >1600 >1600 

 Pingalwada 7.77 6.8 1.3 10 >1600 >1600 540 

28 September-2023 1865 Kothwada 7.91 1.4 9 45 >1600 >1600 920 

 Pingalwada 8.34 5.8 1.3 9 900 1600 540 

29 October-2023 1865 Kothwada 7.98 1.5 8.0 46 >1600 >1600 920 

 Pingalwada 8.09 6.6 1.4 8 900 >1600 350 

30 November-2023 1865 Kothwada 8.11 1.4 6 35 >1600 >1600 >1600 

 Pingalwada 8.09 6.6 1.4 8 900 >1600 920 

31 December-2023 1865 Kothwada 7.61 1.5 < 5 20 >1600 >1600 >1600 

 Pingalwada 7.98 6.7 1.5 10 1600 >1600 >1600 

32 January-2024 1865 Kothwada 8.26 0.23 8.0 43 >1600 >1600 >1600 

 Pingalwada 8.39 5.96 1.74 10 >1600 >1600 >1600 

33 February-2024 1865 Kothwada 7.91 0.12 6.0 30 >1600 >1600 >1600 

 Pingalwada 8.19 5.17 1.79 8 >1600 >1600 >1600 

34 March-2024 1865 Kothwada 7.81 1.24 5.0 27 >1600 >1600 >1600 
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 Pingalwada 8.16 5.24 1.22 9 >1600 >1600 >1600 

35 April -2024 1865 Kothwada 7.91 0.49 7.0 32 >1600 >1600 >1600 

 Pingalwada 8.26 6.11 1.45 8 >1600 >1600 >1600 

36 May – 2024 1865 Kothwada 8.36 1.06 6.0 35 >1600 >1600 >1600 

 Pingalwada 8.39 6.92 1.53 9 >1600 >1600 >1600 

37 June-2024 1865 Kothwada 8.48 1.2 6 35 >1600 >1600 >1600 

 Pingalwada 8.44 7 1.34 9 >1600 >1600 >1600 

38 July-2024 

 

1865 Kothwada 7.31 0.93 6 28 >1600 >1600 >1600 

 Pingalwada 7.69 5.18 1.34 8 >1600 >1600 >1600 

39 Aug-2024 1865 Kothwada 8.11 6.72 1.39 40 >1600 >1600 >1600 

 Pingalwada 8.07 6.38 1.34 10 300 >1600 >1600 

40 Sept-2024 

 

1865 Kothwada 7.84 6.54 0.91 32 >1600 >1600 >1600 

 Pingalwada 7.87 6.40 0.91 11 240 >1600 >1600 

41 Oct-2024 

 

1865 Kothwada 8.09 2.97 6.0 36 >1600 >1600 >1600 

 Pingalwada 8.15 5.71 1.22 10 >1600 >1600 >1600 

42 Nov-2024 1865 Kothwada 7.66 2.69 6.0 45 >1600 >1600 >1600 

 Pingalwada 7.98 7.07 1.30 10 500 >1600 1600 

43 Dec-2024 1865 Kothwada 7.34 3.33 <0.5 28 >1600 >1600 >1600 

 Pingalwada 7.7 6.22 1.89 10 >1600 >1600 >1600 

44 January-2025 1865 Kothwada 7.47 2.39 5 39 >1600 >1600 >1600 

 Pingalwada 7.84 6.83 1.93 9 >1600 >1600 >1600 

45 February-2025 1865 Kothwada 7.52 3.65 2.47 34 >1600 >1600 >1600 

 Pingalwada 7.95 6.56 <1 9 540 >1600 >1600 

46 March-2025 1865 Kothwada 7.50 3.43 5 36 >1600 >1600 >1600 

 Pingalwada 7.80 5.43 1.32 10 350 950 33 

47 April-2025 1865 Kothwada 7.65 2.35 5 29 540 1600 58 

 Pingalwada 8.08 6.08 1.02 9 540 1600 210 
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48 May-2025 1865 Kothwada 7.87 1.11 5 30 430 920 79 

 Pingalwada 8.47 7.23 <1 8 540 920 94 

49 June-2025 1865 Kothwada 7.76 3.86 5 28 350 920 120 

 Pingalwada 8.29 6.44 <1 9 350 540 110 

50 July-2025 1865 Kothwada 7.23 5.90 1.12 20 46 170 17 

 Pingalwada 7.37 5.83 <1 10 58 280 17 

51 August-2025 1865 Kothwada 7.81 5.49 1.85 34 79 170 26 

 Pingalwada 7.87 5.69 1.22 14 63 130 21 

52 Sept-2025 1865 Kothwada 7.72 5.02 2 28 46 170 10 

 Pingalwada 7.74 6.48 1.26 12 58 150 13 

53 Oct-2025 1865 Kothwada 7.76 7.45 1 20 70 240 17 

 Pingalwada 7.99 7.32 1.18 11 84 240 20 

54 Nov-2025 1865 Kothwada 7.19 6.55 1 17 140 540 26 

 Pingalwada 7.36 7.02 1.05 10 94 430 22 

55 Dec-2025 1865 Kothwada 7.58 6.28 2 19 110 430 22 

 Pingalwada 7.86 6.33 1.12 11 79 280 15 

56 January-2026 1865 Kothwada 7.57 6.24 2 20 120 430 27 

 Pingalwada 7.95 6.51 BDL 10 110 350 17 

57 

 

February-2026 1865 Kothwada 7.41 5.72 2 18 120 350 26 

 Pingalwada 7.6 6.71 BDL 9 110 280 15 

58 March-2026 1865 Kothwada 8.05 4.56 2 16 170 540 47 

 Pingalwada 8.12 6.10 BDL 8 79 280 22 

59 April-2026 1865 Kothwada 6.97 4.12 2 14 120 430 31 

 Pingalwada 7.24 6.52 1.12 10 94 280 26 

60 May-2026 1865 Kothwada 7.45 4.51 2 16 110 350 21 

 Pingalwada 7.82 6.12 1.08 10 70 220 15 

61 June-2026 1865 Kothwada 7.78 3.88 2 18 79 280 22 
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 Pingalwada 8.65 7.19 1.05 10 46 170 14 

62 July-2026 1865 Kothwada 7.86 2.78 2 15 70 140 20 

 Pingalwada 8.08 5.10 1.12 11 63 170 15 

63 August-2026  Kothwada 7.25 5.02 1.05 18 70 140 21 

 Pingalwada 7.28 4.97 1.1 20 60 94 14 

 

(B) 

STPs Results (August-2026) 

 

Name of STP  

pH COD BOD TC FC 

mg/l MPN/100 ml 

Vadodara Municipal Corporation (100 MLD) STP Tarsali (New) - 90701  7.46 74 17 240 13 

STP at Gajarawadi – Capacity: 66 MLD (22903) 7.18 99 19 94 32 

STP at Sayaji Garden – Capacity: 16 MLD (17990) 7.19 33 4 70 31 

STP at Kapurai – Capacity: 43 MLD (14425) 7.20 26 5 70 24 

STP at Rajivnagar – Capacity: 78 MLD (46800) 7.32 31 6 41 11 

STP at Chhani – Capacity: 21 MLD (26341) 7.25 16 3 280 84 

STP at Atladara – I (Old STP at Atladra) – Capacity: 43 MLD (16488) 7.18 224 9 280 120 

STPat Ataladara – II (New STP at Atladra) – Capacity: 43 MLD (22938) 7.09 75 35 280 140 

Kapurai –New – Capacity: 60 MLD (63792) 7.45 9 1 49 21 

STP at Chhani New- Capacity: 60 MLD (77826) 7.20 34 5 41 11 

STP at Bhayli – Capacity: 45 MLD (77230) 7.25 86 14 41 11 

Vadodara Municipal Corporation ( 13 MLD Vemali STP) (87708) 7.71 9 1 140 46 
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Vadodara Municipal Corporation (84 MLD New STP Atladara) (92146) 7.25 41 4 140 79 

Vadodara Municipal Corporation (21 MLD Undera STP) (87690) 8.06 12 1 140 70 

 

 

(C) 

 Drain details with flow  

Sr. No. Location Name of Inletting Drain Flow in MLD 

1 Downstream of Pingalwada Vishwamitri @ 409 

2 Upstream of Pingalwada Rangai @ 1.3 

3 Upstream of Pingalwada Natural Kaans @ 0.36 

 

(D) 

 Details of CETP  

Not Applicable 

 

(E) 

Progress /Status Report for Ground water quality monitoring pertaining to PRS River :  

Sample ID  Date Sampling Point pH COD 

mg/l 

BOD 

mg/l 

TDS 

mg/l 

526374 04/08/2026 Borewell At Por GIDC Office (70869) 7.16 10 BDL 1032 
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9. Khari 

(A) 

Progress/Status Report of the River/PRS water quality monitoring for the Month August– 2026: 

Sr. 

No. 

Month/ Date Location 

ID 

Name of 

Location 

Parameter 

pH 

 

DO  

(mg/l) 

BOD 

(mg/l) 

COD 

(mg/l) 

Fecal 

coliform 

(MPN/ 100ml) 

Total coliform 

(MPN/100 ml) 

1 June-2021 13401 Lali village 7.81 BDL 37 254 1600 1600 

2 July-2021 13401 Lali village 7.15 BDL 91 388 1600 1600 

3 August-2021 13401 Lali village Sample results yet not freezed 

4 September-2021 13401 Lali village 7.39 1.91 17 69 540 920 

5 October-2021 13401 Lali village 8.11 BDL 72 296 1600 1600 

6 November-2021 13401 Lali village 7.19 BDL 26 132 1600 1600 

7 December-2021 13401 Lali village 7.96 BDL 33 131 1600 1600 

8 January-2022 13401 Lali village 7.11 BDL 55 183 1600 1600 

9 February-2022 13401 Lali village 7.30 BDL 56 200 1600 1600 

10 March-2022 13401 Lali village 7.95 BDL 13 50 920 1600 

11 April-2022 13401 Lali village 7.15 BDL 38 133 >1600 >1600 

12 May-2022 13401 Lali village 7.78 BDL 28 118 >1600 >1600 

13 June-2022 13401 Lali village 7.35 BDL 40 162 >1600 >1600 

14 July-2022 13401 Lali village 7.25 BDL 54 178 >1600 >1600 

15 August-2022 13401 Lali village 7.36 0.34 24 96 >1600 >1600 

16 September-2022 13401 Lali village 7.22 BDL 21 46 >1600 >1600 

17 October-2022 13401 Lali village 7.23 2.91 9 34 >1600 >1600 

18 November-2022 13401 Lali village 7.33 0.62 29 110 >1600 >1600 

19 December-2022 13401 Lali village 7.21 BDL 52 195 >1600 >1600 

20 January-2023 13401 Lali village 7.18 BDL 21 85 >1600 >1600 
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21 February-2023 13401 Lali village 7.37 0.87 26 95 >1600 >1600 

22 March-2023 13401 Lali village 7.41 BDL 26 87 >1600 >1600 

23 April-2023 13401 Lali village 7.40 BDL 29 89 >1600 >1600 

24 May-2023 13401 Lali village 7.47 BDL 37 181 >1600 >1600 

25 June-2023 13401 Lali village 7.48 1.56 11 46 >1600 >1600 

26 July-2023 13401 Lali village 7.39 BDL 27 94 >1600 >1600 

27 August-2023 13401 Lali village 7.35 BDL 19 77 >1600 >1600 

28 September-2023 13401 Lali village 7.31 BDL 19 74 >1600 >1600 

29 October-2023 13401 Lali village 7.58 BDL 68 243 >1600 >1600 

30 November-2023 13401 Lali village 7.44 BDL 42 164 >1600 >1600 

31 December-2023 13401 Lali village 7.44 0.72 41 221 >1600 >1600 

32 January-2024 13401 Lali village 7.55 2.00 19 89 >1600 >1600 

33 February-2024 13401 Lali village 7.30 0.80 13 64 >1600 >1600 

34 March-2024 13401 Lali village 7.35 0.24 46 226 >1600 >1600 

35 April – 2024 13401 Lali village 7.53 BDL 32 101 >1600 >1600 

36 May – 2024 13401 Lali village 7.30 BDL 19 68 >1600 >1600 

37 June-2024 13401 Lali village 7.43 0.23 24 84 >1600 >1600 

38 July -2024 13401 Lali village 7.00 1.00 17 73 >1600 >1600 

39 August-2024 13401 Lali village 6.80 1.00 22 64 >1600 >1600 

40 September-2024 13401 Lali village 7.04 1.95 7 27 >1600 >1600 

41 October-2024 13401 Lali village 7.58 BDL 32 104 >1600 >1600 

42 November-2024 13401 Lali village 7.27 BDL 39 173 >1600 >1600 

43 December-2024 13401 Lali village 7.28 BDL 78 212 >1600 >1600 

44 January-2025 13401 Lali village 6.94 0.52 17 146 >1600 >1600 

45 February-2025 13401 Lali village 7.17 0.73 28 148 >1600 >1600 

46 March-2025 13401 Lali village 7.26 0.7 80 204 >1600 >1600 

47 April-2025 13401 Lali village 7.10 1.38 88 215 >1600 >1600 
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48 May-2025 13401 Lali village 7.29 BDL 95 191 >1600 >1600 

49 June-2025 13401 Lali village 6.65 BDL 85 206 >1600 >1600 

50 July-2025 13401 Lali village 6.52 NA 35 108 >1600 >1600 

51 August-2025 13401 Lali village 7.36 0.32 20 78 >1600 >1600 

52 Sept-2025 13401 Lali village 7.6 6.26 21 62 >1600 >1600 

53 Oct-2025 13401 Lali village 7.06 0.32 38 116 >1600 >1600 

54 Nov-2025 13401 Lali village 7.23 0.38 33 118 >1600 >1600 

55 Dec-2025 13401 Lali village 7.42 0.72 84 195 >1600 >1600 

56 January-2026 13401 Lali village 7.35 BDL 137 310 >1600 >1600 

57 February – 2026 13401 Lali village 7.47 0.46 96 259 >1600 >1600 

58 March – 2026 13401 Lali village 7.62 2.13 42 95 >1600 >1600 

59 April – 2026 13401 Lali village 7.20 1.2 80 195 >1600 >1600 

60 May – 2026 13401 Lali village 7.58 0.79 61 156 >1600 >1600 

61 June-2026 13401 Lali village 7.88 4.27 27 94 >1600 >1600 

62 July-2026 13401 Lali village 7.66 4.11 38 130 >1600 >1600 

63 August-2026 13401 Lali village 7.29 BDL 58 173 >1600 >1600 

 

(B) 

Progress /Status Report for Ground water quality monitoring pertaining to PRS River for August- 2026: 

  

 

 

 

Location 

ID 

Name of Location Parameter 

pH BOD COD  Cu   Fe  Pb  Cd  Ni  Zn  T. Cr.  
mg/l 

10836 Bore well of village Lali gram panchayat Sample is not collected due to three monthly (3M) project in August 2026 (sample 

was collected during July-2026) 
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(C) 

                                                                                     Drains Details with Flow: 21913 

Sr.No. Location Name of Inletting River/Drain Discharge (MLD) 

Max. Min. 

1 Vinzol STP STP discharge of AMC at Vinzol into river 

Khari through Pipeline 

185 165 

2 Kharicut Canal at Railway Bridge Railway Bridge near Vinzol 0.5 0.2 

 

(D) 

                                                                                                     STP & CETP results: 

Vinzol STP (70 MLD) (21913) August -2026 

 

Location of Sample Collection Parameter Unit Discharge norms Analysis Results   

 

Final outlet for STP 

 

Dated: - 06.08.2026 

pH - 6.5 to 8.5 7.51 

BOD mg/L                                < 20  8.3 

SS mg/L <30 28 

Total coliform  MPN/100 ml  < 1000  920 

Fecal coliform MPN/100 ml < 1000 240 

Residual Chlorine mg/L 0.5 NA 

 

 

Vinzol STP (35 MLD) (55839) August -2026 

 

Location of sample collection Parameter Unit Discharge norms Analysis Results   

 

Final outlet for STP 

 

Dated: - 06.08.2026  

pH - 6.5 to 8.5 7.52 

BOD mg/L < 20 1.4 

SS mg/L <30 2 

Total coliform MPN/100 ml < 1000 110 
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Fecal coliform MPN/100 ml < 1000 17 

Residual Chlorine mg/L 0.5 NA 

 

Vinzol STP (100 MLD) (35932) August-2026 

Location of sample 

collection 

Parameter Unit Discharge norms Analysis Results   

 

Final outlet of STP 

 

Dated: - 10.08.2026  

pH - 6.5 to 8.5 7.52 

BOD mg/L < 20 1.4 

SS mg/L <30 02 

Total coliform  MPN/100 ml < 1000 110 

Fecal coliform MPN/100 ml < 1000 17 

Residual Chlorine mg/L 0.5 NA 

 

CETP Results: There is no industrial wastewater discharge into River Khari. 

10. Kim 

(A) 

Progress/Status Report of the River/PRS water quality monitoring for the Month August– 2026: 

Sr. 

No. 

Month/ Year Location 

ID 

Name of 

Location 

Parameter 

pH 

 

DO 

(mg/l) 

BOD 

(mg/l) 

COD 

(mg/l) 

Fecal 

Coliform 

(MPN/ 100ml) 

Total 

Coliform 

(MPN/100 ml) 

1 June-2021  Sahol Bridge 8.38 6.3 2.3 17 27 84 

2 July-2021  Sahol Bridge 7.78 5.2 1.8 15 22 94 

3 August-2021  Sahol Bridge 7.5 5.4 2.1 16 17 84 
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4 September-2021  Sahol Bridge 7.68 5.7 2.6 18 31 70 

5 October-2021  Sahol Bridge 7.78 5.8 2 12 24 94 

6 November-2021  Sahol Bridge 8.04 5.3 2.3 14 25 84 

7 December-2021  Sahol Bridge 7.5 5.6 2.7 15 17 63 

8 January-2022  Sahol Bridge 8.06 6 2.1 15 14 34 

9 February-2022  Sahol Bridge 7.86 5.9 2.9 20 17 58 

10 March-2022  Sahol Bridge 8.04 6 2.8 17 21 48 

11 April-2022  Sahol Bridge 7.78 6.9 2.4 16 10 31 

12 May-2022  Sahol Bridge 7.8 6 2.3 12 10 32 

13 June-2022  Sahol Bridge 8.09 6.4 2.5 14 12 33 

14 July-2022  Sahol Bridge 7.9 6.5 2.2 10 6 27 

15 August-2022  Sahol Bridge 8.63 6.9 1.9 12 10 33 

16 Sept-2022  Sahol Bridge 7.8 6.9 1.8 16 17 38 

17 October-2022  Sahol Bridge 7.73 6.6 2 7 14 27 

18 November-2022  Sahol Bridge 8.37 6.2 1.9 14 4 26 

19 December-2022  Sahol Bridge 7.93 5.4 1.9 16 4 21 

20 January-2023  Sahol Bridge 7.83 5.0 2.6 13 13 48 

21 February-2023  Sahol Bridge 8.48 6.8 1.9 14 11 39 

22 March-2023  Sahol Bridge 7.75 6.4 2 14 10 34 

23 April-2023  Sahol Bridge 8.3 7.1 1.5 14 34 140 

24 May-2023  Sahol Bridge 8.25 6.2 2.8 14 10 43 

25 June-2023  Sahol Bridge 8.40 6.9 2.0 18 10 31 

26 July-2023  Sahol Bridge 8.16 7 2 12 12 48 

27 August-2023  Sahol Bridge 7.22 7.0 1.9 10 6 32 

28 September  Sahol Bridge 6.99 7.0 2.4 14 6 17 
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29 October-2023  Sahol Bridge 8.3 6.8 2.6 9 13 43 

30 Nove-2023  Sahol Bridge 6.82 5.8 2.1 15 23 47 

31 Dec-2023  Sahol Bridge 7.62 5.6 2.1 13 12 48 

32 January-2024  Sahol Bridge 7.20 5.3 1.6 16 10 33 

33 Fabruary-2024  Sahol Bridge 7.26 6.0 2.3 15 6 32 

34 March-2024  Sahol Bridge 8.31 5.3 2.6 15 10 31 

35 April - 2024  Sahol Bridge 8.33 6.3 2.4 17 14 48 

36 May - 2024  Sahol Bridge 8.33 6.5 2.2 16 <1.8 20 

37 June-2024  Sahol Bridge 8.47 6 2.9 18 14 48 

38 July-2024  Sahol Bridge 7.72 6.6 1.9 16 6 37 

39 August-2024  Sahol Bridge 7.81 6.1 2.2 12 13 21 

40 Sept-2024  Sahol Bridge 7.91 7.3 1.2 10 17 43 

41 October-2024  Sahol Bridge 7.79 6.9 1.7 11 14 48 

42 Nov-2024  Sahol Bridge 7.67 6.5 2.6 12 17 63 

43 Dec-2024  Sahol Bridge 8.26 6.8 2.2 12 12 31 

44 January-2025  Sahol Bridge 7.64 5.5 2.2 14 14 33 

45 February-2025  Sahol Bridge 7.88 6.0 2.0 18 350 1600 

46 March-2025  Sahol Bridge 7.88 6.0 2.0 18.0 17.0 43.0 

47 April-2025  Sahol Bridge 7.87 5.4 2.4 16.0 14 48.0 

48 May-2025  Sahol Bridge 7.31 6.4 2.3 15 12 48 

49 June-2025  Sahol Bridge 7.74 6.84 2.1 14 <1.8 20 

50 July-2025  Sahol Bridge 7.21 7.0 2.11 12 14 47 

51 August-2025  Sahol Bridge 7.42 6.4 1.7 12 21 48 

52 Sept-2025  Sahol Bridge 7.88 6.7 1.3 10 23 63 

53 Oct-2025  Sahol Bridge 8.05 6.4 1.3 9 33 120 
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54 Nov-2025  Sahol Bridge 7.98 7.3 1.0 7.0 49 140 

55 Dec-2025  Sahol Bridge 8.12 6.5 1.2 8 38 170 

56 January-2026  Sahol Bridge 7.58 6.6 1.4 6 34 130 

57 February-2026  Sahol Bridge 7.99 6.7 1.3 5 46 170 

58 March-2026  Sahol Bridge 8.01 7.6 1.2 6 33 110 

59 April-2026  Sahol Bridge 7.87 6.7 1.2 6 43 150 

60 May-2026  Sahol Bridge 7.3 7 1.3 5 46 140 

61 June-2026  Sahol Bridge 7.12 6.9 1.3 6 43 150 

62 July-2026  Sahol Bridge 7.45 6.8 1.2 5 46 110 

63 August-2026  Sahol Bridge 7.33 7.0 1.2 5 70 170 

 

(B) 

Progress /Status Report for Ground water quality monitoring pertaining to PRS River for October - 2024: 
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Location: - Borewell at Piramal Glass 
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Location: - Borewell at Neelam Fiber Kim Ind Area Plot (October-2024) 
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(C) 

Drains Details with Flow: 

Sr.No.  Location/ Name of Drain  Name of Inletting River/Drain Discharge (MLD) 

Max Min 

1 Kim to Sahol Village Kim drain 10  2  

 

(D)  

STP Results: 

No Sewage treatment in this River stretch – Existing STP details – NA 

(E) 

CETP Details 

No Industrial wastewater discharge into this River stretch – Existing CETPs details – NA 

11. Kolak 

(A) 

Progress/Status Report of the River/PRS water quality monitoring for the Month August-2026: 

Sr. 

No. 

Month/ Year Location 

ID 

Name of 

Location 

Parameter 

pH 

 

DO 

(mg/l) 

BOD 

(mg/l) 

COD 

(mg/l) 

Fecal 

Coliform 

(MPN/ 100ml) 

Total  

Coliform 

(MPN/100 ml) 

1 June-2021  River Kolak at 

N.H. No.8, Morai 

7.91 6.90 0.80 10 20 58 

 River Kolak at 

Pataliya Bridge 

7.86 5.70 1.50 17 920 1600 

2 July-2021  River Kolak at 

N.H. No.8, Morai 

7.58 6.70 0.60 9.0 20 49 

 River Kolak at 

Pataliya Bridge 

8.02 6.50 1.10 12 350 920 

3 August-2021 

 

 River Kolak at 

N.H. No.8, Morai 

7.96 7.10 0.7 8.0 13 34 
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 River Kolak at 

Pataliya Bridge 

7.92 6.50 0.8 9.0 130 350 

4 September-2021  River Kolak at 

N.H. No.8, Morai 

7.87 7.20 0.6 7.0 11 33 

 River Kolak at 

Pataliya Bridge 

7.97 6.70 0.7 8.0 34 94 

5 October-2021  River Kolak at 

N.H. No.8, Morai 

7.95 7.20 0.6 7.0 10 32 

 River Kolak at 

Pataliya Bridge 

7.94 6.40 0.9 10.0 33 84 

6 November-2021  River Kolak at 

N.H. No.8, Morai 

8.01 6.90 0.7 8.0 11 38 

 

 River Kolak at 

Pataliya Bridge 

7.99 6.20 1.0 11.0 430 920 

7 December-2021  River Kolak at 

N.H. No.8, Morai 

7.86 6.80 0.6 8.0 12 39 

 River Kolak at 

Pataliya Bridge 

8.01 6.10 1.1 12.0 350 920 

8 January - 2022  River Kolak at 

N.H. No.8, Morai 

7.96 6.70 0.7 8.0 13 43 

 River Kolak at 

Pataliya Bridge 

7.82 6.00 1.2 13.0 430 920 

9 February-2022  River Kolak at 

N.H. No.8, Morai 

7.87 6.80 0.7 9 12 40 

 River Kolak at 

Pataliya Bridge 

7.84 5.70 1.3 14 540 1600 

10 March-2022  River Kolak at 

N.H. No.8, Morai 

7.92 6.90 0.6 8 11 38 

 River Kolak at 

Pataliya Bridge 

7.88 5.80 1.2 13 920 1600 
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11 April-2022  River Kolak at 

N.H. No.8, Morai 

7.98 6.80 0.7 10.0 12 39 

 River Kolak at 

Pataliya Bridge 

7.94 5.70 1.3 14.0 920 1600 

12 May-2022  River Kolak at 

N.H. No.8, Morai 

8.19 6.70 0.8 12 13 38 

 River Kolak at 

Pataliya Bridge 

8.20 5.50 1.4 16 920 1600 

13 June-2022  River Kolak at 

N.H. No.8, Morai 

7.98 6.60 0.9 11 14 39 

 River Kolak at 

Pataliya Bridge 

7.39 5.50 1.3 15 920 1600 

14 July-2022  River Kolak at 

N.H. No.8, Morai 

7.93 7.0 0.6 7.0 13 33 

 River Kolak at 

Pataliya Bridge 

7.97 5.50 1.4 11.0 94 280 

15 August-2022  River Kolak at 

N.H. No.8, Morai 

8.01 6.8 0.6 7.0 14 38 

 River Kolak at 

Pataliya Bridge 

7.7 6.2 1.1 12.0 84 280 

16 September-2022  River Kolak at 

N.H. No.8, Morai 

7.79 6.5 0.7 7.0 9.2 33 

 River Kolak at 

Pataliya Bridge 

7.78 5.5 0.7 10.0 63 240 

17 October-2022  River Kolak at 

N.H. No.8, Morai 

7.87 6.9 0.9 8 14 40 

 River Kolak at 

Pataliya Bridge 

7.83 6.4 0.8 11 63 280 

18 November-2022  River Kolak at 

N.H. No.8, Morai 

7.97 6.8 0.8 8 17 84 



 
 

[100] 
 

 River Kolak at 

Pataliya Bridge 

8.01 6.6 0.9 12 63 540 

19 December-2022  River Kolak at 

N.H. No.8, Morai 

8.03 6.9 0.9 7 20 110 

 River Kolak at 

Pataliya Bridge 

7.7 6.7 0.8 10 13 350 

20 January-2023  River Kolak at 

N.H. No.8, Morai 

8.13 7.3 0.8 8 12 40 

 River Kolak at 

Pataliya Bridge 

8.16 6.2 0.9 11 920 1720 

21 February-2023  River Kolak at 

N.H. No.8, Morai 

8.02 7.1 0.8 7 17 120 

 River Kolak at 

Pataliya Bridge 

7.81 5.6 1.2 10 17 280 

22 March-2023  River Kolak at 

N.H. No.8, Morai 

8.07 6.1 0.9 8 11 150 

 River Kolak at 

Pataliya Bridge 

7.94 6.0 1.0 12 15 140 

23 April-2023  River Kolak at 

N.H. No.8, Morai 

7.96 6.5 
0.8 9 20 140 

 River Kolak at 

Pataliya Bridge 

7.88 5.2 
1.7 10 9.1 120 

24 May-2023  River Kolak at 

N.H. No.8, Morai 

8.02 7.2 
0.7 9 3.6 170 

 River Kolak at 

Pataliya Bridge 

7.96 6.9 
1 22 2 540 

25 June-2023  River Kolak at 

N.H. No.8, Morai 

8.02 7.2 
0.7 9 3.6 170 

 River Kolak at 

Pataliya Bridge 

8.18 4.6 
2.8 28 8.3 920 
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26 July-2023  River Kolak at 

N.H. No.8, Morai 
7.87 7.2 0.7 7 26 920 

 River Kolak at 

Pataliya Bridge 
8.06 7.2 0.8 9 13 350 

27 August-2023  River Kolak at 

N.H. No.8, Morai 
7.56 6.9 0.8 7 1.8 94 

 River Kolak at 

Pataliya Bridge 
7.90 6.5 0.9 9 9.3 140 

28 September-2023  River Kolak at 

N.H. No.8, Morai 
7.93 7.0 0.7 7 12 84 

 River Kolak at 

Pataliya Bridge 
7.80 6.8 0.8 10 15 150 

29 October-2023  River Kolak at 

N.H. No.8, Morai 
7.93 7.1 0.6 8 14 94 

 River Kolak at 

Pataliya Bridge 
7.45 6.5 0.9 10 17 170 

30 November-2023  River Kolak at 

N.H. No.8, Morai 
7.96 7.2 0.7 8 10 58 

 River Kolak at 

Pataliya Bridge 
7.90 6.4 1.0 15 26 430 

31 December-2023  River Kolak at 

N.H. No.8, Morai 
7.96 7.0 0.7 8 11 63 

 River Kolak at 

Pataliya Bridge 
7.84 5.9 1.1 13 32 540 

32 January-2024  River Kolak at 

N.H. No.8, Morai 
8.19 7.1 0.7 8 12 48 

 River Kolak at 

Pataliya Bridge 
7.84 5.8 1.1 13 32 540 

33 February-2024  River Kolak at N 

H No. 8, Morai 
7.0 7.83 0.6 9 10 47 
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 River Kolak at 

Pataliya Bridge 
6.4 7.25 0.8 15 39 540 

34 March - 2024  River Kolak at N 

H No. 8, Morai 
8.08 6.9 0.7 10 11 58 

 River Kolak at 

Pataliya Bridge 
7.60 6.3 1.0 14 58 920 

35 April - 2024  River Kolak at N 

H No. 8, Morai 
8.07 7.0 0.8 9 12 49 

 River Kolak at 

Pataliya Bridge 
7.63 6.2 1.0 10 31 430 

36 May – 2024 

 

 

 

 

 River Kolak at N 

H No. 8, Morai 
8.05 6.9 0.9 8 12 58 

 River Kolak at 

Pataliya Bridge 
7.81 6.8 1.1 11 34 540 

37 June – 2024  River Kolak at N 

H No. 8, Morai 
8.04 6.8 0.8 8 11 48 

 River Kolak at 

Pataliya Bridge 
7.74 6.6 1.0 16 32 430 

38 July – 2024  River Kolak at N 

H No. 8, Morai 
8.07 7.1 0.7 8 10 46 

 River Kolak at 

Pataliya Bridge 
7.67 7.0 1.4 25 21 350 

39 August – 2024  River Kolak at N 

H No. 8, Morai 
7.97 7.0 0.8 9.0 9.3 43 

 River Kolak at 

Pataliya Bridge 
8.09 7.0 1.0 12 17 280 
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40 September-2024  River Kolak at N 

H No. 8, Morai 
7.92 6.9 0.9 8.0 9.1 48 

 River Kolak at 

Pataliya Bridge 
7.88 6.9 0.9 11.0 15 240 

41 October-2024  River Kolak at N 

H No. 8, Morai 
8.09 7 0.8 9 9.2 46 

 River Kolak at 

Pataliya Bridge 
8.02 7 1 11 13 220 

42 November-2024  River Kolak at N 

H No. 8, Morai 
7.9 7.1 0.7 8 9.1 43 

 River Kolak at 

Pataliya Bridge 
8.02 6.9 1.1 12 17 280 

43 December-2024  River Kolak at N 

H No. 8, Morai 
8.12 7.2 0.8 10 12 58 

 River Kolak at 

Pataliya Bridge 
8.05 7 1.1 14 21 240 

44 January-2025  River Kolak at N 

H No. 8, Morai 
7.8 7.1 0.7 8 14 47 

 River Kolak at 

Pataliya Bridge 
7.84 6.9 1 14 39 150 

45 February-2025  River Kolak at N 

H No. 8, Morai 
8.05 7 0.8 8 10 48 

 River Kolak at 

Pataliya Bridge 
7.45 6.8 1.1 12 38 110 

46 March-2025  River Kolak at N 

H No. 8, Morai 
8.07 7.1 0.9 10 13 58 

 River Kolak at 

Pataliya Bridge 
7.95 6.9 1.1 18 39 170 
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47 April-2025  River Kolak at N 

H No. 8, Morai 
7.94 7 0.9 10 27 120 

 River Kolak at 

Pataliya Bridge 
7.54 6 1.6 12 94 280 

48 May-2025  River Kolak at N 

H No. 8, Morai 
7.84 7 0.9 9 23 94 

 River Kolak at 

Pataliya Bridge 
7.33 6.5 1.4 10 120 350 

49 June-2025  River Kolak at N 

H No. 8, Morai 
7.75 7.2 0.9 12 27 120 

 River Kolak at 

Pataliya Bridge 
7.63 6.6 1.5 18 150 280 

50 July-2025  River Kolak at N 

H No. 8, Morai 
7.79 7.3 0.9 10 17 58 

 River Kolak at 

Pataliya Bridge 
7.58 6.9 1.0 14 84 140 

51 August-2025  River Kolak at N 

H No. 8, Morai 
8.08 7.2 0.9 8 47 110 

 River Kolak at 

Pataliya Bridge 
7.95 6.9 1 12 63 150 

52 September-2025  River Kolak at N 

H No. 8, Morai 
7.67 6.9 0.8 13 70 150 

 River Kolak at 

Pataliya Bridge 
7.6 6.8 1.1 14 58 120 

53 October-2025  River Kolak at N 

H No. 8, Morai 
7.74 6.9 0.9 10 58 110 

 River Kolak at 

Pataliya Bridge 
7.52 6.9 1.2 12 48 110 
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54 November-2025  River Kolak at N 

H No. 8, Morai 
7.85 7 0.9 10 40 84 

 River Kolak at 

Pataliya Bridge 
7.62 6.8 1.2 14 14 84 

55 December-2025  River Kolak at N 

H No. 8, Morai 
7.84 7.1 0.9 9 24 58 

 River Kolak at 

Pataliya Bridge 
7.21 6.9 1.3 18 33 110 

56 January-2026  River Kolak at N 

H No. 8, Morai 
8.10 7.2 0.9 12 27 63 

 River Kolak at 

Pataliya Bridge 
7.81 6.9 1.3 16 39 94 

57 February-2026  River Kolak at N 

H No. 8, Morai 
7.18 6.9 1 15 170 430 

 River Kolak at 

Pataliya Bridge 
7.24 6.9 1.2 17 32 70 

58 March-2026  River Kolak at N 

H No. 8, Morai 
7.76 7 0.9 11 32 84 

 River Kolak at 

Pataliya Bridge 
7.97 6.8 1.5 15 39 93 

59 April-2026  River Kolak at N 

H No. 8, Morai 
7.31 7.1 1 11 47 110 

 River Kolak at 

Pataliya Bridge 
7.16 5.8 2.3 26 170 220 

60 May-2026  River Kolak at N 

H No. 8, Morai 

7 7.70 1 12 110 170 

 River Kolak at 

Pataliya Bridge 

6 7.13 2.4 24 540 920 

61 June-2026  River Kolak at N 

H No. 8, Morai 

7.84 7 1.1 11 38 70 
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 River Kolak at 

Pataliya Bridge 

7.19 6.1 2.5 22 170 540 

62 July-2026  River Kolak at N 

H No. 8, Morai 

7.58 7.1 1 11 33 70 

 River Kolak at 

Pataliya Bridge 

7.03 6.4 2.4 20 94 220 

63 August-2026  River Kolak at N 

H No. 8, Morai 

7.75 7.2 1 10 14 27 

 River Kolak at 

Pataliya Bridge 

8.14 6.7 2.8 18 38 94 

 

 

(B) 

 STPs Results 

There is no Existing STP at present 

 

(C)  

Drain details with flow 

Sr. No. Location/Name of Drain Name of Inletting River/Drain Discharge (MLD) 

Max. Min. 

1 Morai, Vapi Bill Khadi 26 MLD 10 MLD 

 

(D) 

CETPs Results 

Not Applicable 
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(E) 

Progress/Status Report of the River/PRS ground water quality Monitoring (August – 2026): 

Date Location DO 

(mg/l) 

pH BOD 

(mg/l) 

COD 

(mg/l) 

Fecal 

 Coliform 

(MPN/100 ml) 

Total  

Coliform 

(MPN/100 ml) 

SS 

(mg/l) 

Iron 

(mg/l) 

Lead 

(mg/l) 

Nickel 

(mg/l) 

03/08/2026 

 

Borewell at 

KoteshwarMahadev 

Temple, Vatar 

 

1.5 

 

7.78 

 

0.7 

 

5 

 

<2 

 

<2 

 

2 

 

0.051 

 

BDL 

 

BDL 

 

 

 

12. Mahi 

(A) 

Progress/Status Report of the River/PRS water quality monitoring for the Month August – 2026: 

Sr. 

No. 

Month/ Year Location 

ID 

Name of Location Parameter 

pH 

 

DO 

(mg/l) 

BOD 

(mg/l) 

COD 

(mg/l) 

Fecal 

Coliform 

(MPN/ 100ml) 

Total Coliform 

(MPN/100 ml) 

1 June-2021  River Mahi at Sevalia 7.45 8.2 0.7 6 11 70 

2 July-2021  River Mahi at Sevalia 7.67 8.5 0.6 5 2 48 

3 August-2021  River Mahi at Sevalia 8.06 8.4 0.6 5.0 2 39 

4 September-2021  River Mahi at Sevalia 7.96 7.9 0.6 5.0 2 48 

Zinc 

(mg/l) 

Manganese 

(mg/l) 

Nitrite 

(mg/l) 

Nitrate 

(mg/l) 

Hexavalent 

Chromium 

(mg/l) 

Total 

Chromium 

(mg/l) 

Percent 

Sodium 

Ammonical 

Nitrogen 

(mg/l) 

Total 

Kejeldahl 

Nirtogen 

(mg/l) 

TDS 

(mg/l) 

Conductivity 

(micro.s/cm) 

BDL BDL 0.005 0.247 BDL BDL 26.62 0.28 0.56 295 508 
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5 October-2021  River Mahi at Sevalia 8.48 7.7 0.7 5.0 2 40 

6 November-2021  River Mahi at Sevalia 8.3 8.5 0.5 5.0 2 40 

7 December-2021  River Mahi at Sevalia 7.95 8.5 0.5 6.0 6.8 63 

8 January – 2022  River Mahi at Sevalia 8.5 8.5 0.5 6.0 4 47 

9 February-2022  River Mahi at Sevalia 8.05 8.2 0.7 6.0 4 49 

10 March-2022  River Mahi at Sevalia 8.1 3.8 0.8 7 4 33 

11 April-2022  River Mahi at Sevalia 8.58 8.3 0.8 8 4 49 

12 May-2022  River Mahi at Sevalia 8.31 8.8 0.8 6 4 63 

13 June-2022  River Mahi at Sevalia 8.51 8.5 0.8 8 1.8 11 

14 July-2022  River Mahi at Sevalia 8.46 8.4 0.7 6 6.8 33 

15 August-2022  River Mahi at Sevalia 8.26 7.8 0.7 5 2 33 

16 Sept-2022  River Mahi at Sevalia 8.49 8.0 0.8 6 4 49 

17 October-2022  River Mahi at Sevalia 8.49 8.0 0.7 6 6.8 33 

18 Nov-2022  River Mahi at Sevalia 8.49 7.9 0.8 6 6.8 43 

19 Dec-2022  River Mahi at Sevalia 8.41 8 0.8 5 4 21 

20 January-2023  River Mahi at Sevalia 8.46 8.2 0.6 5 7 33 

21 February-2023  River Mahi at Sevalia 8.5 8 0.5 7 14 22 

22 March-2023  River Mahi at Sevalia 8.5 8 0.5 7 240 500 

23 April-2023  River Mahi at Sevalia 8.3 7.8 0.5 6 170 350 

24 May-2023  River Mahi at Sevalia 8.4 7.8 0.5 7 70 280 

25 June-2023  River Mahi at Sevalia 7.9 7.5 0.5 5 140 350 

26 July-2023  River Mahi at Sevalia 8.0 7.5 0.5 7 50 170 

27 August-2023  River Mahi at Sevalia 8.4 7.5 0.5 6 26 110 

28 September -2023  River Mahi at Sevalia 8.4 7.6 0.5 6 33 140 

29 October-2023  River Mahi at Sevalia 8.3 7.6 0.5 7 14 110 
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30 November-2023  River Mahi at Sevalia 8.2 7.6 0.6 8 14 90 

31 December-2023  River Mahi at Sevalia 8.4 8.2 0.5 6 30 220 

32 January-2024  River Mahi at Sevalia 8.3 7.5 0.72 8 14 90 

33 February-2024  River Mahi at Sevalia 7.5 8.06 0.57 7 11 70 

34 March – 2024  River Mahi at Sevalia 8.4 7.5 0.7 8 17 70 

35 April -2024  River Mahi at Sevalia 8.4 7.3 0.6 8 8 70 

36 May – 2024  River Mahi at Sevalia 8.4 7.5 0.7 7 8 30 

37 June – 2024  River Mahi at Sevalia 8.28 7.6 0.8 10 11 90 

38 July – 2024  River Mahi at Sevalia 7.9 8.3 0.7 8 7 70 

39 Auguest – 2024  River Mahi at Sevalia 8.3 7.2 0.7 8 8 70 

40 September-2024  River Mahi at Sevalia 7.8 7.2 0.5 8 8 90 

41 October-2024  River Mahi at Sevalia 8.2 7.4 0.5 9 7 70 

42 November-2024  River Mahi at Sevalia 8.2 7.6 0.6 8 11 90 

43 December-2024  River Mahi at Sevalia 7.9 7.6 <1 8 8 70 

44 January-2025  River Mahi at Sevalia 8.04 9.26 <1.0 8 8 70 

45 February-2025  River Mahi at Sevalia 8.32 7.35 <1 8 7 70 

46 March-2025  River Mahi at Sevalia 8.21 8.38 <1 7 8 79 

47 April-2025  River Mahi at Sevalia 7.12 8.12 <1 7 10 84 

48 May – 2025  River Mahi at Sevalia 8.09 8.2 <1 7 14 94 

49 June – 2025  River Mahi at Sevalia 7.11 7.56 <1 7 13 94 

50 July – 2025  River Mahi at Sevalia 8.02 7.13 <1 8 14 79 

51 August – 2025  River Mahi at Sevalia 8.16 8.34 <1 7 12 94 

52 September – 2025  River Mahi at Sevalia 7.38 7.22 BDL 6 11 41 

53 October – 2025  River Mahi at Sevalia 8.47 7.12 BDL 7 17 70 

54 November – 2025  River Mahi at Sevalia 7.23 5.1 1.6 7 15 46 
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55 December – 2025  River Mahi at Sevalia 7.15 6.82 BDL 6 17 38 

56 January-2026  River Mahi at Sevalia 8.19 7.31 BDL 7 15 46 

57 February-2026  River Mahi at Sevalia 7.95 6.93 BDL 7 15 46 

58 March-2026  River Mahi at Sevalia 7.07 8.10 BDL 8 17 47 

59 April-2026  River Mahi at Sevalia 7.72 8.37 BDL 7 12 41 

60 May-2026  River Mahi at Sevalia 7.79 7.08 BDL 7 14 47 

61 June-2026  River Mahi at Sevalia 8.17 7.82 BDL 7 11 46 

62 July-2026  River Mahi at Sevalia 7.95 6.86 BDL 7 13 39 

63 August-2026  River Mahi at Sevalia 7.72 7.23 1.0 20 11 41 

 

13. Meshwo 

(A) 

Progress/Status Report of the River/PRS water quality monitoring for the Month August - 2026: 

Sr. 

No. 

Month/ Year Location 

ID 

Name of Location Parameter 

pH 

 

DO 

(mg/l) 

BOD 

(mg/l) 

COD 

(mg/l) 

Fecal 

Coliform 

(MPN/ 100ml) 

Total 

Coliform 

(MPN/100 ml) 

1 June-2021  River Meshwo D/s at Shamlaji 7.60 7.12 0.93 8 4 21 

2 July-2021  Same as above 7.36 5.98 0.88 9  1.8  1.8 

3 August-2021  Same as above 7.47 5.91 0.73 14  1.8 11 

4 Sept-2021  Same as above 7.31 4.89 1.46 11  1.8 46 

5 October-2021  Same as above 7.61 6.02 0.80 12  1.8 12 

6 Nov-2021  Same as above 7.68 6.92 0.71 13 4 21 

7 Dec-2021  Same as above 7.20 6.75 0.79 12  1.8 14 

8 January – 2022  Same as above 7.69 5.74 0.57 15  1.8 21 

9 Feb-2022  Same as above 7.76 6.79 0.71 10  1.8 12 
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10 March-2022  Same as above 7.61 7.55 0.78 11  1.8 14 

11 April-2022  Same as above 8.20 5.77 0.81 18  1.8 12 

12 May-2022  Same as above 7.84 5.98 0.73 18  1.8 12 

13 June-2022  Same as above 7.85 5.26 0.65 20 4 17 

14 July-2022  Same as above 7.20 6.51 0.85 17  1.8 11 

15 August-2022  Same as above 7.94 6.30 0.67 10  1.8 4 

16 Sept-2022  Same as above 8.35 6.75 1.13 11  1.8 12 

17 October-2022  Same as above 7.55 6.14 1.43 12  1.8 14 

18 Nov-2022  Same as above 7.75 7.14 0.78 8  2  2 

19 Dec-2022  Same as above 6.83 7.74 1.77 10  1.8 14 

20 January-2023  Same as above 7.38 7.34 1.00 11  1.8 6 

21 February-2023  Same as above 7.68 5.09 1.00 12  1.8 6 

22 March-2023  Same as above 8.16 6.21 0.95 10 4 21 

23 April-2023  Same as above 7.93 6.59 1.28 7 <1.8 8 

24 May-2023  Same as above 7.94 6.42 0.87 8 4 21 

25 June 2023  Same as above 8.02 5.01 1.06 9  1.8 12 

26 July 2023  Same as above 7.60 6.50 0.84 13 11 70 

27 August-2023  Same as above 7.89 7.76 0.89 8 < 1.8 12 

28 Sept-2023  Same as above 7.46 6.1 1.0 7  1.8 12 

29 October-2023  Same as above 7.39 7.3 0.76 7 2 26 

30 Nov-2023  Same as above 7.37 7.74 0.98 11  1.8 21 

31 Dec-2023  Same as above 7.66 5.22 0.92 10 2 17 

32 January-2024  River Meshwo D/s at Shamlaji 8.14 7.63 0.76 9  1.8 20 

33 February-2024  Same as above 7.76 8.03 0.77 10  1.8 6 

34 March 2024  Same as above 7.19 7.96 0.79 11  1.8 21 
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35 April – 2024  Same as above 7.01 6.12 0.74 9  1.8 21 

36 May – 2024  Same as above 7.71 5.14 0.76 8  1.8 11 

37 June – 2024  Same as above 7.49 5.51 0.68 9  1.8 8 

38 July-2024  Same as above 7.20 6.45 0.72 10  1.8 4 

39 August -2024  Same as above 7.19 5.87 0.68 9  1.8 4 

40 Sept- 2024  Same as above 7.03 7.06 0.65 8  1.8 12 

41 Oct-2024  Same as above 7.45 7.21 0.68 8  1.8 6 

42 Nov-2024  Same as above 7.15 6.85 0.68 9  1.8 11 

43 Dec-2024  Same as above 7.39 7.9 0.68 11  1.8 21 

44 January-2025  River Meshwo D/s at Shamlaji 7.24 7.12 0.9 10  1.8 6 

45 February-2025  Same as above 7.53 7.97 0.5 8  1.8 6 

46 March-2025  Same as above 8.10 7.33 0.7 7  1.8 6.1 

47 April-2025  Same as above 7.28 5.60 0.8 9  1.8 6.1 

48 May – 2025  Same as above 7.98 4.98 0.8 10  1.8 6.1 

49 June – 2025  Same as above 8.07 6.03 0.6 8  1.8 6.1 

50 July – 2025  Same as above 7.77 6.29 0.7 6  1.8 6.1 

51 August – 2025  Same as above 7.30 7.05 0.9 6 < 1.8 6.8 

52 Sept – 2025  Same as above 6.75 6.50 0.6 6 <1.8 6.8 

53 Oct – 2025  Same as above 8.07 7.66 0.8 8 <1.8 4.5 

54 Nov – 2025  Same as above 7.77 7.99 0.9 6 <1.8 6.8 

55 Dec – 2025  Same as above 7.73 8.07 0.9 6 <1.8 6.8 

56 January-2026  River Meshwo D/s at Shamlaji 7.92 8.20 0.8 8 <1.8 6.1 

57 February-2026  River Meshwo D/s at Shamlaji 6.65 7.9 0.8 6 <1.8 6.8 

58 March-2026  River Meshwo D/s at Shamlaji 8.02 6.77 0.8 6 <1.8 4 

59 April-2026  River Meshwo D/s at Shamlaji 7.61 7.67 0.8 6 <1.8 6.8 
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60 May-2026  River Meshwo D/s at Shamlaji 7.20 6.33 1.98 6 <1.8 - 

61 June-2026  River Meshwo D/s at Shamlaji 7.66 6.43 0.96 6 <1.8 4 

62 July-2026  River Meshwo D/s at Shamlaji 7.70 6.17 0.97 6 <1.8 4.5 

63 August-2026  River Meshwo D/s at Shamlaji 7.91 3.95 2 14 <2.0 <2.0 

 

(B) 

 STP Results 

Not Applicable  

(C) 

 Drain Details 

Not Applicable 

(D) 

 CETP Results 

Not Applicable 

 

(E) 

Progress/Status Report of the ground water quality Monitoring: 

Date Location pH BOD (mg/l) COD (mg/l) TDS (mg/l) 

July-2025 Borewell from Shamlaji Dharamshala 7.23 0.7 6 554 
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14. Mindhola 

 (A) 

Progress/Status Report of the River/PRS water quality monitoring for the Month August – 2026: 

Sr. 

No. 

Month/ Year Location 

ID 

Name of Location Parameter 

pH 

 

DO 

(mg/l) 

BOD 

(mg/l) 

COD 

(mg/l) 

Fecal 

Coliform 

(MPN/ 100ml) 

Total 

Coliform 

(MPN/100 ml) 

1 June-2021  River Mindhola 8.38 6.3 2.3 17 27 84 

2 July-2021  As above 7.74 5.1 2.7 22 350 1600 

3 August-2021  As above 7.50 6.0 1.8 20 540 1600 

4 Sept-2021  As above 7.58 6.0 1.7 14 920 1600 

5 October- 2021  River Mindhola 8.04 6 1.6 10 350 1600 

6 Nov-2021  River Mindhola 7.88 5.4 2.6 11 920 1600 

7 December-2021  As above 7.94 5 2.9 30 220 >1600 

8 January – 2022  River Mindhola 7.62 3.2 7 35 540 >1600 

9 February-2022  River Mindhola 7.95 5.2 2.9 26 >1600 >1600 

10 March-2022  River Mindhola 8.07 4.7 2.2 14 240 >1600 

11 April-2022  As above 7.63 5.6 2.9 24 70 430 

12 May-2022  As above 7.66 5.8 2.9 18 220 540 

13 June-2022  As above 7.53 5.8 3 20 280 350 

14 July-2022  As above 8 5.9 2.6 12 17 280 

15 August-2022  As above 8.7 6.2 2.3 10 79 430 

16 Sept-2022  As above 7.94 5.1 2.8 18 94 220 
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17 October-2022  River Mindhola 8.26 5 2.8 18 110 350 

18 Nov-2022  River Mindhola 8.07 5.1 2.7 18 110 540 

19 December-2022  River Mindhola 7.97 5.1 2.8 22 110 920 

20 January-2023  River Mindhola 7.72 5.0 2.9 26 1600 >1600 

21 February-2023  River Mindhola 8.40 5.2 2.9 22 140 1600 

22 March-2023  River Mindhola 7.5 5.1 2 19 170 >1600 

23 April-2023  River Mindhola 8.25 5.1 2.9 26 920 >1600 

24 May-2023  River Mindhola 7.9 5.2 2.8 13 31 150 

25 June-2023  River Mindhola 7.88 5.1 2.9 22 350 1600 

26 July-2023  River Mindhola 7.95 6.9 2.4 12 540 1600 

27 August-2023  River Mindhola 7.92 7.0 2.3 8 110 920 

28 Sept-2023  River Mindhola 7.92 7.0 2.3 8 110 920 

29 October-2023  River Mindhola 7.87 5.2 3 22 70 540 

30 Nov-2023  River Mindhola 7.33 5.3 1.9 20 70 350 

31 December-2023  River Mindhola 7.52 6.2 1.7 10 11 47 

32 January-2024  River Mindhola 7.51 5.6 2.8 28 920 >1600 

33 Fabruary-2024  River Mindhola 7.11 5.5 2.8 22 110 540 

34 March-2024  River Mindhola 8.42 6.9 1.8 10 6 31 

35 April-2024  River Mindhola 7.64 5.1 2.7 28 84 350 

36 May - 2024  River Mindhola 8.42 5.3 2.5 18 27 170 

37 June-2024  River Mindhola 8.42 7 1.3 10 63 120 

38 July-2024  River Mindhola 7.80 5.9 2.3 16 70 350 



 
 

[116] 
 

39 August-2024  River Mindhola 7.90 6.4 2.5 12 540 920 

40 Sept-2024  River Mindhola 8.03 5.9 1.9 15 240 920 

41 October-2024  River Mindhola 7.38 5.3 2.8 18 120 510 

42 Nov-2024  River Mindhola 7.62 6.9 1 44 63 210 

43 Dec-2024  River Mindhola 8.17 5.5 2.7 17 40 170 

44 January-2025  River Mindhola 7.49 5.3 2.8 18 84 210 

45 February-2025  River Mindhola 7.77 6.6 1.6 14 25 84 

46 March-2025  River Mindhola 7.73 5.1 2.9 16.0 39.0 110 

47 April-2025  River Mindhola 7.66 5.1 2.8 29.0 84 350 

48 May-2025  River Mindhola 7.67 6.8 2.0 16 6.0 27 

49 June-2025  River Mindhola 7.41 5 2.9 19 27 170 

50 July-2025  River Mindhola 7.15 6.0 1.81 12 70 350 

51 August-2025  River Mindhola 7.56 6.6 2.4 18 70 280 

52 Sept-2025  River Mindhola 7.74 6.8 1.0 6 46 170 

53 Oct-2025  River Mindhola 8.12 6.6 1.2 11 43 210 

54 Nov-2025  River Mindhola 8.1 6.5 1.1 8.0 63 220 

55 Dec-2025  River Mindhola 8.01 6.9 1.2 9 46 170 

56 January-2026  River Mindhola 7.82 6.6 1.4 9 43 140 

57 February-2026  River Mindhola 8.11 6.8 1.5 8 34 130 

58 March-2026  River Mindhola 8.24 7.1 1.6 7 46 170 

59 April-2026  River Mindhola 8.12 6.8 1.2 6 43 120 

60 May-2026  River Mindhola 7.58 6.9 1.3 5 58 150 
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61 June-2026  River Mindhola 7.55 6.9 1.2 6 46 120 

62 July-2026  River Mindhola 7.24 6.8 1.3 5 49 110 

63 August-2026  River Mindhola 7.52 7.0 1.3 5 70 170 

 

(B) 

Progress /Status Report for Ground water quality monitoring pertaining to PRS River: 

Location: - Borewell at Sachin Gidc (SIEL) 
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%

N

A 

A

L

K 

B

O

D 

CA

L 

C

H

L 

C

N

D 

C

O

D 

C

O

L 

D

O

X 

F

D

S 

F

L

U 

M

A

G 

N

A

A 

N

H

3 

N

T

R 

p

H 

P

H

O 

P

O

T 

S

O

D 

S

S 

S

U

P 

T.

H 

T

C

O 

T

D

S 

T

K

N 

T

M

P 

T

U

R 

01/04

/2021 

28.

2 

26

0 

1.

2 

11

6.2 

24

24 

87

04 
13 <5 - - 

0.

42 

14

3.5 

2.

34 

1.

1 

0.

7 

7.

7

5 

0.

15 

5.

3 

51

9 
8 

1

1

9 

88

0 
<2 

53

08 

2.

2 
31 1 

06/10

/2021 
-- 

58

0 

2.

8 

14

4.3 

11

00 

77

67 
11 -- 

4.

4 
-- 

0.

79 

17

9.9

7 

2.

17 

0.

28 

0.

07 

7.

6 

0.

20

8 

8.

9 

16

5 
2 

5

0

3 

11

00 
<2 

47

22 

0.

55

8 

30 

B

D

L 

02/04

/2022 

31.

81 

33

0 

1.

7 

96.

19 

18

99 

77

94 
14 -- -- -- 

0.

53 

10

4.5

8 

2.

98 

0.

56 

0.

57 

7.

1 

0.

10

6 

7.

8 

14

5 
6 

5

5

9 

67

0 
<2 

56

50 

2.

24 
29 

B

D

L 

02/10

/2022 

24.

63 

85

0 

1.

6 

10

8.2 

17

09 

81

61 
12 -- -- -- 

0.

51 

13

1.3 

1.

86 

0.

29 

0.

20

1 

6.

9

8 

0.

12

7 

4.

9 

12

2 

5

0 

4

8

9 

81

0 
<2 

48

96 

0 

.8

6 

30 1 

01/02

/2023 
 

10

0 

0.

2 

17

2.3

4 

18

59 
 14  3  

0.

28 

20

6.7 
 

0.

28 

0.

07

8 

8.

0

6 

   8 

6

2

3 

12

80 
<2 

51

92 

1.

12 
24  

01/04

/2024 
-- 

87

0 

2.

8 

24

4.5 

12

06 

74

22 
15 

24

4.

5 

4.

0 

27

12 

0.

27

9 

28

9.4

1 

--- -- 

0.

09

0 

7.

1

5 

0.

05

8 

0.

86 

21

0 
8 

4

7

4 

18

00 
<2 

43

06 

0.

56 
30 1 

01/10

/2024 
- 

49

0 

2.

2 

84.

17 

43

2 

25

23 
10 

84

.1

7 

4 
<

2 

0.

17

8 

97.

28 
- - 

0.

09

7 

7.

0

9 

0.

09

6 

0.

30 

20

5 
8 

1

6

0 

61

0 
<2 

17

16 

0.

56 
31 1 

javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl08','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl08','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl08','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl10','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl10','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl10','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl13','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl13','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl16','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl16','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl16','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl17','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl17','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl17','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl20','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl20','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl20','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl23','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl23','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl23','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl28','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl28','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl28','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl30','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl30','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl30','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl33','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl33','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl33','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl34','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl34','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl35','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl35','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl35','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl36','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl36','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl36','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl37','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl37','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl37','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl38','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl38','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl39','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl39','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl39','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl40','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl40','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl42','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl42','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl42','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl43','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl43','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl43','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl44','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl44','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl44','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl45','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl45','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl45','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl46','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl46','')
javascript:__doPostBack('dgCROSS_TAB$ctl01$ctl46','')


 
 

[118] 
 

 

Location: - Borewell at Nr Common Haz Waste Dspo.Site(GEPIL) 

Date 
%

NA 

A
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Location: - Open Well at Gabheni Opp: Panchyat Office 
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 (C) 

 Drains Details with Flow: 

Sr.No. Location Name of Inletting River/Drain 
Discharged 

Max Min 

1 Sachin Notified area Kapletha village drain meeting River Mindhola 1.6 MLD 0.5 MLD 

Note: Entire Baleshwar Khadi is meeting to River Mindhola at village Samrod as major drain. Polluted River action plan of Baleshwar Khadi is prepared 

and submitted separately. 

(D) 

 STP & CETP results: 

No Sewage treatment in this River stretch – Existing STP details – NA 

No Industrial wastewater discharge into this River stretch – Existing CETPs details – NA 

 

 

15. Narmada 

 (A) 

Progress/Status Report of the River/PRS water quality monitoring for the Month August– 2026: 

Sr. 

No. 

Month/ Year Location 

ID 

Name of 

Location 

Parameter 

pH 

 

DO 

(mg/l) 

BOD 

(mg/l) 

COD 

(mg/l) 

Fecal 

Coliform 

(MPN/ 100ml) 

Total 

Coliform 

(MPN/100 ml) 

1 June-2021  NTPC Zanor 7.91 8.13 1.06 5 21 46 

 Zadeshwar 7.95 8.28 1.11 6 94 220 

 Garudeshwar 8.02 8.32 0.72 6 13 47 

2 July-2021  NTPC Zanor 8.24 7.68 1.22 10 22 70 

 Zadeshwar 8.07 7.57 1.28 10 46 110 

 Garudeshwar 7.97 7.43 0.7 5 17 70 

3 August-2021  NTPC Zanor 7.87 7.28 1.02 11 23 94 

 Zadeshwar 7.95 7.04 1.09 11 79 280 
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 Garudeshwar 8.28 8.13 0.68 5 21 70 

4 September- 2021  NTPC Zanor 8.19 6.89 1.18 12 22 70 

 Zadeshwar 8.21 6.62 1.26 12 46 110 

 Garudeshwar 7.51 6.41 1.28 5 26 70 

5 October-2021  NTPC Zanor 7.88 6.72 1.21 10 46 110 

 Zadeshwar 7.74 6.58 1.34 10 49 140 

 Garudeshwar 8.26 7.43 0.8 05 17 49 

6 November-2021  NTPC Zanor 8.18 8.05 0.81 10 22 70 

 Zadeshwar 8.21 7.40 0.89 10 46 110 

 Garudeshwar 8.25 8.16 0.7 05 24 70 

7 December-2021  NTPC Zanor 8.21 8.02 0.8 9 34 79 

 Zadeshwar 8.24 7.91 0.82 10 47 110 

 Garudeshwar 8.02 8.11 0.72 5 21 27 

8 January – 2022  NTPC Zanor 8.31 8.05 0.82 11 33 94 

 Zadeshwar 8.32 7.63 0.84 14 49 140 

 Garudeshwar 8.31 8.15 0.75 5 26 70 

9 February-2022  NTPC Zanor 8.46 8.29 0.85 9 49 110 

 Zadeshwar 8.29 7.04 1.05 10 79 170 

 Garudeshwar 8.18 8.58 0.77 5 17 46 

10 March-2022  NTPC Zanor 8.31 7.73 0.88 10 33 110 

 Zadeshwar 8.12 7.64 0.95 10 49 170 

 Garudeshwar 8.2 8.15 0.8 5 17 33 

11 April-2022  NTPC Zanor 8.34 7.08 0.91 12 22 70 

 Zadeshwar 8.29 6.88 0.94 14 110 260 
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 Garudeshwar 8.45 8.51 0.84 5 23 49 

12 May-2022  NTPC Zanor 8.34 7.30 0.9 12 22 49 

 Zadeshwar 8.39 6.7 0.92 12 94 170 

 Garudeshwar 8.57 8.46 0.84 5 13 47 

13 June-2022  NTPC Zanor 7.96 6.98 0.87 8 26 46 

 Zadeshwar 7.71 6.89 0.92 9 94 220 

 Garudeshwar 8.14 8.15 0.86 5 22 47 

14 July-2022  NTPC Zanor 8.38 7.1 0.84 11 21 46 

 Zadeshwar 8.39 6.73 0.87 13 94 170 

 Garudeshwar 8.11 7.64 0.84 5 21 70 

15 August-2022  NTPC Zanor 7.48 7.06 0.82 5 21 46 

 Zadeshwar 7.79 6.86 0.83 5 94 170 

 Garudeshwar 7.98 7.47 0.85 5 17 70 

16 September-2022  NTPC Zanor 7.81 7.22 0.88 8 22 70 

 Zadeshwar 7.97 6.92 0.91 9 46 110 

 Garudeshwar 7.88 7.42 0.80 5 26 70 

17 October-2022  NTPC Zanor 8.2 7.48 0.84 6 17 70 

 Zadeshwar 8.26 7.24 0.86 6 46 130 

 Garudeshwar 8.17 7.48 0.84 5 33 79 

18 November-2022  NTPC Zanor 8.28 7.42 0.83 7 22 70 

 Zadeshwar 8.30 7.25 0.85 8 49 130 

 Garudeshwar 8.33 7.40 0.85 5 21 40 

19 December -2022 

 

 NTPC Zanor 8.15 7.72 0.82 6 34 79 

 Zadeshwar 8.23 7.68 0.84 6 47 110 
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 Garudeshwar 8.23 7.60 0.80 5 12 27 

20 January-2023  NTPC Zanor 8.04 7.85 0.84 5 21 70 

 Zadeshwar 8.06 7.40 0.87 6 94 240 

 Garudeshwar 8.27 7.65 0.85 5 17 33 

21 February-2023  NTPC Zanor 8.05 7.56 0.89 8 46 110 

 Zadeshwar 8.10 7.38 0.91 9 70 170 

 Garudeshwar 8.29 8.16 0.82 5 17 46 

22 March-2023  NTPC Zanor 8.18 7.71 0.85 6 46 140 

 Zadeshwar 8.23 7.54 0.86 6 49 170 

 Garudeshwar 8.29 7.69 0.81 5 17 33 

23 April-2023  NTPC Zanor 8.25 8.19 0.82 7 49 110 

 Zadeshwar 8.29 8.12 0.85 8 70 170 

 Garudeshwar 8.42 8.18 0.72 5 23 49 

24 May-2023  NTPC Zanor 7.72 7 0.83 6 78 140 

 Zadeshwar 7.94 6.52 0.96 7 170 340 

 Garudeshwar 8.13 7.80 0.77 5 20 45 

25 June-2023  NTPC Zanor 8.13 7.08 0.80 5 45 110 

 Zadeshwar 8.19 6.99 0.96 8 40 140 

 Garudeshwar 8.38 7.81 0.71 5 <2 20 

26 July-2023  NTPC Zanor 8.11 7.65 0.68 5 33 110 

 Zadeshwar 8.10 6.94 0.75 6 39 170 

 Garudeshwar 7.99 7.89 0.76 5 14 33 

27 August-2023  NTPC Zanor 7.89 7.76 0.81 5 21 46 

 Zadeshwar 8.01 6.30 0.94 7 70 140 

 Garudeshwar 8.13 7.61 0.68 5 17 70 
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28 September-2023  NTPC Zanor 8.31 7.32 0.74 5 17 70 

 Zadeshwar 8.30 7.07 0.86 8 94 280 

 Garudeshwar 8.35 8.49 0.68 5 21 70 

29 October-2023  NTPC Zanor 8.10 7.57 0.78 6 13 79 

 Zadeshwar 8.04 7.79 0.85 7 70 220 

 Garudeshwar 7.99 7.31 0.79 5 17 94 

30 November-2023  NTPC Zanor 8.30 8.22 0.84 6 17 110 

 Zadeshwar 8.32 8.31 0.80 6 49 170 

 Garudeshwar 8.14 7.92 0.71 5 13 21 

31 December-2023  NTPC Zanor 8.47 8.48 0.83 6 20 68 

 Zadeshwar 8.45 8.34 0.90 6 40 140 

 Garudeshwar 8.41 8.35 0.70 5 <2 45 

32 January – 2024 

 

 NTPC Zanor 8.34 8.54 0.78 5 40 90 

 Zadeshwar 8.46 8.65 0.82 5 45 170 

 Garudeshwar 8.11 8.46 0.70 5 61 120 

33 February-2024  NTPC Zanor 8.40 8.44 0.72 7 45 110 

 Zadeshwar 8.47 8.35 0.78 8 68 200 

 Garudeshwar 8.41 8.28 0.75 4 45 130 

34 March-2024  NTPC Zanor 7.63 8.19 0.83 5 20 78 

 Zadeshwar 8.04 7.09 0.91 6 120 260 

 Garudeshwar 8.25 7.78 0.76 5 20 45 

35 April – 2024  NTPC Zanor 8.19 8.18 0.77 5 40 92 

 Zadeshwar 8.15 7.22 0.83 6 110 210 

 Garudeshwar 8.39 8.15 0.77 5 20 40 

36 May – 2024  NTPC Zanor 8.20 7.37 0.86 6 40 78 
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 Zadeshwar 8.24 7.64 0.91 6 120 220 

 Garudeshwar 8.3 8.01 0.83 5 21 70 

37 June – 2024 

 

 NTPC Zanor 7.89 7.14 0.89 5 20 92 

 Zadeshwar 7.83 7.39 0.94 6 93 260 

 Garudeshwar 8.21 8.00 0.76 5 20 68 

38 July – 2024 

 

 NTPC Zanor 8.19 6.92 1.03 5 40 93 

 Zadeshwar 8.24 7.10 1.14 7 61 140 

 Garudeshwar 7.82 6.70 0.74 5 40 92 

39 August – 2024 

 

 NTPC Zanor 7.55 7.4 0.80 6 20 68 

 Zadeshwar 8.02 6.90 1.10 6 45 170 

 Garudeshwar 8.38 8.40 0.65 5 20 68 

40 September - 2024 

 

 NTPC Zanor 7.83 7.0 0.81 6 20 61 

 Zadeshwar 7.80 6.70 0.92 6 40 93 

 Garudeshwar 7.93 7.60 0.70 5 20 78 

41 October - 2024 

 

 NTPC Zanor 7.82 6.9 0.8 5 20 61 

 Zadeshwar 7.98 7.3 0.9 6 45 120 

 Garudeshwar 8.18 6.8 0.7 5 20 68 

42 November-2024  NTPC Zanor 8.26 7.3 0.8 6 20 61 

 Zadeshwar 8.32 7.0 0.9 7 40 120 

 Garudeshwar 8.48 8.2 0.8 5 <2 20 

43 December - 2024 

 

 NTPC Zanor 8.21 8.5 0.8 6 20 78 

 Zadeshwar 8.48 8.5 1.0 6 45 140 

 Garudeshwar 8.47 8.6 0.7 5 20 68 

44 January- 2025  NTPC Zanor 8.17 8.3 0.8 6 11 46 
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  Zadeshwar 8.11 8.5 0.9 6 13 47 

 Garudeshwar 8.24 7.29 <1 5 4 33 

45 February-2025  NTPC Zanor 8.42 7.61 <1 5 13 79 

 Zadeshwar 8.50 7.54 <1 5 33 130 

 Garudeshwar 8.39 7.21 <1 5 2 17 

46 March-2025  NTPC Zanor 8.20 7.55 <1 5 17 110 

 Zadeshwar 8.30 7.62 <1 5 11 79 

 Garudeshwar 8.3 7.32 < 1 5 11 70 

47 April-2025  NTPC Zanor 8.45 7.63 <1 5 21 140 

 Zadeshwar 8.35 7.33 <1 5 12 110 

 Garudeshwar 8.22 7.55 <1 5 34 130 

48 May-2025  NTPC Zanor 8.46 7.55 <1 5 11 79 

 Zadeshwar 8.43 7.41 <1 5 12 110 

 Garudeshwar 8.48 7.34 <1 5 11 79 

49 June-2025  NTPC Zanor 8.38 7.61 <1 5 22 130 

 Zadeshwar 8.39 7.56 <1 6 13 110 

 Garudeshwar 8.50 7.61 <1 5 11 70 

50 July-2025  NTPC Zanor 8.49 7.82 0.77 5 17 110 

 Zadeshwar 8.12 7.77 0.83 5 11 110 

 Garudeshwar 8.41 7.7 0.86 5 4 70 

51 August-2025  NTPC Zanor 7.99 7.76 0.81 5 4 79 

 Zadeshwar 8.05 7.69 0.94 5 13 140 

 Garudeshwar 8.40 7.83 0.92 5 11 94 

52 Sept-2025  NTPC Zanor 8.21 7.64 0.86 5 11 110 
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 Zadeshwar 8.27 7.52 0.92 5 3 110 

 Garudeshwar 8.36 7.71 0.78 5 11 79 

53 Oct-2025  NTPC Zanor 8.35 

 

7.86 BDL 5 22 130 

 Zadeshwar 8.26 7.94 BDL 5 12 140 

 Garudeshwar 8.25 7.9 BDL 5 11 110 

54 Nov-2025  NTPC Zanor 8.18 7.49 BDL 5 21 170 

 Zadeshwar 8.25 7.53 BDL 5 17 220 

 Garudeshwar 8.34 7.73 BDL 5 11 110 

55 Dec-2025  NTPC Zanor 8.43 7.33 BDL 5 17 110 

 Zadeshwar 8.41 7.25 1.12 5 11 170 

 Garudeshwar 8.46 7.68 BDL 5 11 79 

56 January- 2026 

 

 NTPC Zanor 8.26 7.52 0.68 8 22 130 

 Zadeshwar 8.33 7.64 0.92 7 13 140 

 Garudeshwar 7.91 7.7 0.8 5 14 48 

57 February- 2026 

 

 NTPC Zanor 8.42 7.37 <1.0 5 17 110 

 Zadeshwar 8.21 7.45 <1.0 5 17 170 

 Garudeshwar 8.01 8.3 1.0 5 17 32 

58 March- 2026 

 

 NTPC Zanor 8.44 7.64 1.12 5 17 110 

 Zadeshwar 8.36 7.25 1.14 6 11 130 

 Garudeshwar 8.48 7.66 0.90 7 11 110 

59 April- 2026 

 

 NTPC Zanor 8.38 7.92 1.12 6 11 110 

 Zadeshwar 8.44 7.96 1.24 6 13 140 

 Garudeshwar 8.45 7.63 1.12 7 11 110 

60 May-2026  NTPC Zanor 8.32 7.86 1.12 6 13 110 
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 Zadeshwar 8.26 7.72 1.21 7 26 170 

 Garudeshwar 8.04 7.67 1.14 6 11 110 

61 

June-2026 

 NTPC Zanor 8.47 7.48 1.22 6 11 79 

 Zadeshwar 8.43 7.26 1.31 6 13 140 

 Garudeshwar 8.47 7.67 1.22 6 11 110 

62 

July-2026 

 NTPC Zanor 8.30 8.19 1.18 5 7 110 

 Zadeshwar 8.36 7.46 1.33 6 12 140 

 Garudeshwar 8.40 7.31 1.38 6 33 170 

63 

August-2026 

 NTPC Zanor 7.94 8.46 1.24 6 11 110 

 Zadeshwar 7.87 8.34 1.38 6 21 140 

 Garudeshwar 8.48 8.32 1.38 6 17 170 

 

16. Sabarmati 

(A)  

Progress/Status Report of the River/PRS water quality monitoring for the Month August – 2026: 

Sr. 

No. 

Month/ Year Location 

ID 

Name of 

Location 

Parameter 

pH 

 

DO 

(mg/l) 

BOD 

(mg/l) 

COD 

(mg/l) 

Fecal  

Coliform 

 (MPN/ 100ml) 

Total   

Coliform 

(MPN/100 ml) 

1 June-2021  Kheroj Samples were not collected as river is dry 

 Mahudi Samples were not collected as river is dry 

 Chiloda Samples were not collected as river is dry 

 Hansol 7.63 7.13 0.88 15 17 70 

 Railway Bridge 7.83 6.42 1.43 30 79 210 

 V N Bridge 7.50 BDL 14 74 540 920 

 Miroli 8.00 BDL 39 145 >1600 >1600 

 Vautha 7.70 3.89 32 148 920 1600 
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2  

July -2021 

 Kheroj Samples were not collected as river is dry 

 Mahudi Samples were not collected as river is dry 

 Chiloda Samples were not collected as river is dry 

 Hansol Bridge 8.08 6.29 0.59 15 06 63 

 Railway Bridge 7.96 6.51 1.5 27 63 350 

 V N Bridge 7.96 0.1 71 244 >1600 >1600 

 Miroli 7.28 4.08 31 117 >1600 >1600 

 Vautha 7.48 0.09 28 103 >1600 >1600 

3 August-2021  Kheroj 8.10 6.80 0.60 11 04 63 

 Mahudi Samples were not collected as river is dry 

 Chiloda Samples were not collected as river is dry 

 Hansol Bridge 7.72 4.98 1.47 14 09 70 

 Railway Bridge 7.40 6.40 1.42 18 47 240 

 V N Bridge 8.19 Nil 60 518 >1600 >1600 

 Miroli Result yet not freeze 

 Vautha 8.05 Nil 42 98 540 920 

4 September-2021  Kheroj 8.20 5.70 1.68 12 14 94 

 Mahudi Sample was not collected due to river found stagnant 

 Chiloda Sample was not collected as river is dry 

 Hansol Bridge 7.75 5.57 1.40 15 12 110 

 Railway Bridge 7.70 4.61 1.57 25 70 350 

 V N Bridge 8.55 BDL 146 384 >1600 >1600 

 Miroli 7.38 BDL 47 199 >1600 >1600 

 Vautha 7.52 BDL 31 122 >1600 >1600 

5 October-2021  Kheroj 8.14 6.53 0.74 12 21 46 

 Mahudi Samples were not collected during October month due to river found stagnant. 

 Chiloda Sample was not collected during October month due to river found dry. 

 Hansol Bridge Sample was not collected during October month due to river found dry. 

 Railway Bridge 7.65 6.03 14 84 350 540 

 V N Bridge 7.26 BDL 143 611 >1600 >1600 
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 Miroli 7.81 BDL 31 112 >1600 >1600 

 Vautha 8.81 BDL 41 156 540 920 

6 November-2021  Kheroj 7.50 7.69 0.73 15 4 46 

 Mahudi Samples were not collected during October month due to river found stagnant. 

 Chiloda Sample was not collected during October month due to river found dry. 

 Hansol Bridge 8.25 7.66 0.72 09 12 63 

 Railway Bridge 7.27 3.06 12 69 540 920 

 V N Bridge 8.36 BDL 147 537 >1600 >1600 

 Miroli 7.18 BDL 29 105 >1600 >1600 

 Vautha 7.79 BDL 27 101 >1600 >1600 

7 December - 2021  Kheroj 7.77 7.56 0.82 12 12 47 

 Mahudi Samples were not collected during October month due to river found stagnant. 

 Chiloda Sample was not collected during October month due to river found dry. 

 Hansol Bridge 7.58 5.55 0.89 14 12 70 

 Railway Bridge 7.52 5.82 0.79 17 170 350 

 V N Bridge 7.38 BDL 60 273 >1600 >1600 

 Miroli 7.20 BDL 33 109 >1600 >1600 

 Vautha 7.57 BDL 33 139 >1600 >1600 

8 January - 2022  Kheroj 8.20 7.69 0.68 14 4 47 

 Mahudi Sample was not collected due to river found stagnant. 

 Chiloda Sample was not collected due to river found dry. 

 Hansol Bridge 8.20 7.76 0.73 13 06 47 

 Railway Bridge 7.94 6.53 1.53 15 70 280 

 V N Bridge 7.26 BDL - - >1600 >1600 

 Miroli 7.84 BDL 51 205 >1600 >1600 

 Vautha 7.5 BDL 32 87 >1600 >1600 

9 February-2022  Kheroj 7.77 6.61 0.75 17 12 47 

 Mahudi Sample was not collected due to river found stagnant. 

 Chiloda Sample was not collected due to river found dry. 

 Hansol Bridge 7.75 8.25 0.72 11 12 94 

 Railway Bridge 7.00 4.34 1.69 36 120 350 

 V N Bridge 7.19 BDL 86 264 >1600 >1600 
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 Miroli 7.35 BDL 66 288 >1600 >1600 

 Vautha 7.64 BDL 35 137 >1600 >1600 

10 March-2022  Kheroj 7.77 7.33 0.87 11 <1.8 33 

 Mahudi Sample was not collected due to river found stagnant. 

 Chiloda Sample was not collected due to river found dry. 

 Hansol Bridge 7.71 6.67 0.98 18 21 94 

 Railway Bridge 7.54 6.09 0.82 18 33 240 

 V N Bridge 7.71 BDL 96 506 >1600 >1600 

 Miroli 7.76 0.34 37 127 >1600 >1600 

 Vautha 7.6 1.63 25 104 >1600 >1600 

11 April-2022  Kheroj Sample was not collected due to river found dry 

 Mahudi Sample was not collected due to river found stagnant. 

 Chiloda Samples were not collected due to river found dry. 

 Hansol Bridge Sample was not collected due to river found stagnant 

 Railway Bridge 8.15 5.17 1.19 23 47 280 

 V N Bridge 7.50 BDL 56 302   

 Miroli 7.39 1.19 26 95 >1600 >1600 

 Vautha 7.68 BDL 77 256 >1600 >1600 

12 May-2022  Kheroj Sample was not collected due to river found dry 

 Mahudi Sample was not collected due to river found stagnant. 

 Chiloda Samples were not collected due to river found dry. 

 Hansol Bridge Sample was not collected due to river found stagnant 

 Railway Bridge 7.70 3.94 2.04 49 39 140 

 V N Bridge 7.14 0.33 46 196 >1600 >1600 

 Miroli 7.96 BDL 24 84 >1600 >1600 

 Vautha 8.00 BDL 41 164 >1600 >1600 

13 June-2022  Kheroj Sample is not collected as no flow observed 

 Mahudi Sample was not collected due to river found stagnant. 

 Chiloda Samples were not collected due to river found dry. 

 Hansol Bridge Sample was not collected due to river found stagnant 

 Railway Bridge 8.36 2.45 28 155 120 430 
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 V N Bridge 7.33 BDL 92 329 >1600 >1600 

 Miroli 7.29 BDL 29 124 >1600 >1600 

 Vautha 7.71 BDL 39 202 >1600 >1600 

14 July-2022  Kheroj 7.43 5.45 1.32 34 7.8 23 

 Mahudi Sample was not collected due to river found stagnant. 

 Chiloda Samples were not collected due to river found dry. 

 Hansol Bridge Sample was not collected due to river found stagnant 

 Railway Bridge 7.71 1.75 9 54 220 920 

 V N Bridge 6.56 BDL 22 86 >1600 >1600 

 Miroli 7.20 BDL 24 84 >1600 >1600 

 Vautha 8.17 BDL 23 83 >1600 >1600 

15 August-2022  Kheroj 7.84 5.34 0.78 11 <1.8 21 

 Mahudi 7.29 5.45 1.49 08 <2 <2 

 Chiloda 8.25 5.99 0.87 16 70 350 

 Hansol Bridge 7.62 5.56 1.04 10 4 47 

 Railway Bridge 7.33 4.52 1.92 21 170 540 

 V N Bridge 7.0 BDL 22 86 >1600 >1600 

 Miroli 7.54 5.24 7 34 >1600 >1600 

 Vautha 7.31 BDL 20 48 >1600 >1600 

16 September-2022  Kheroj 8.33 6.9 1.58 12 33 170 

 Mahudi 7.62 6.68 1.55 14 170 350 

 Chiloda 7.8 6.47 0.91 18 12 70 

 Hansol Bridge 7.18 6.29 1.03 16 12 60 

 Railway Bridge 7.35 5.08 2.28 15 12 70 

 V N Bridge 7.45 5.48 1.12 38 170 540 

 Miroli 7.45 4.67 6 25 920 1600 

 Vautha 7.7 5.24 12 30 >1600 >1600 

17 October-2022  Kheroj 7.65 6.45 1.13 17 <1.8 33 

 Mahudi 7.92 4.94 2.23 11 04 33 

 Chiloda 7.64 6.53 2.3 11 12 70 

 Hansol Bridge 7.36 5.66 1.17 14 06 47 
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 Railway Bridge 7.74 5.97 1.24 15 12 110 

 V N Bridge 7.22 2.21 14 58 >1600 >1600 

 Miroli 7.31 4.60 8 31 >1600 >1600 

 Vautha 7.30 3.48 12 36 >1600 >1600 

18 November-2022  Kheroj 7.71 6.75 1.42 9 04 33 

 Mahudi 8.01 6.06 1.01 9 04 70 

 Chiloda Sample was not collected due to river found Dry 

 Hansol Bridge 7.80 6.05 1.54 09 12 70 

 Railway Bridge 7.45 5.17 2.22 24 70 350 

 V N Bridge 7.49 BDL 43 201 >1600 >1600 

 Miroli 7.73 6.54 2.72 27 >1600 >1600 

 Vautha 7.78 3.41 5.98 33 >1600 >1600 

19 December-2022  Kheroj 7.06 7.66 1.84 11 06 33 

 Mahudi 7.89 7.00 1.72 12 06 33 

 Chiloda Sample was not collected due to river found Dry 

 Hansol Bridge 7.15 7.23 1.43 12 04 33 

 Railway Bridge 7.18 3.71 4.91 18 47 350 

 V N Bridge 7.24 0.29 32 87 >1600 >1600 

 Miroli 7.40 0.95 27 89 >1600 >1600 

 Vautha 7.71 1.52 23 76 >1600 >1600 

20 January-2023  Kheroj 7.89 6.91 1.39 09 06 47 

 Mahudi 7.81 6.11 1.08 09 06 63 

 Chiloda Sample was not collected due to river found Dry 

 Hansol Bridge 7.70 7.35 1.47 10 06 63 

 Railway Bridge 7.42 4.72 2.47 24 110 350 

 V N Bridge 8.01 0.35 25 103 >1600 >1600 

 Miroli 7.30 BDL 20 85 >1600 >1600 

 Vautha 7.5 0.51 21 55 >1600 >1600 

21 February-2023  Kheroj 7.54 5.09 1.38 11 <1.8 21 



 
 

[133] 
 

 Mahudi 8.29 5.77 0.98 12 12 70 

 Chiloda Sample was not collected due to river found Dry 

 Hansol Bridge 7.70 5.21 1.81 19 04 49 

 Railway Bridge 8.08 5.13 1.66 17 70 350 

 V N Bridge 7.30 BDL 104 328 >1600 >1600 

 Miroli 7.42 1.70 24 73 >1600 >1600 

 Vautha 7.85 BDL 25 84 >1600 >1600 

22 March-2023  Kheroj Sample was not collected as no flow observed 

 Mahudi Sample was not collected due to river found stagnant condition 

 Chiloda Sample was not collected due to river found Dry 

 Hansol Bridge 7.60 6.77 1.36 11 12 70 

 Railway Bridge 7.82 6.86 1.46 14 70 280 

 V N Bridge 7.10 BDL 54 175 >1600 >1600 

 Miroli 7.42 1.06 19 45 >1600 >1600 

 Vautha 7.38 3.37 17 46 >1600 >1600 

23 April-2023  Kheroj Sample was not collected as no flow observed 

 Mahudi Sample was not collected due to river found stagnant condition 

 Chiloda Sample was not collected due to river found Dry 

 Hansol Bridge 7.52 6.94 1.14 08 12 110 

 Railway Bridge 7.00 2.79 4.15 18 170 540 

 V N Bridge 7.10 0.85 33 143 >1600 >1600 

 Miroli 7.57 0.53 28 100 >1600 >1600 

 Vautha 7.97 5.18 07 44 >1600 >1600 

24 May-2023  Kheroj Sample was not collected as no flow observed 

 Mahudi Sample was not collected due to river found stagnant condition 

 Chiloda Sample was not collected due to river found Dry 

 Hansol Bridge 8.14 5.97 1.85 36 12 96 

 Railway Bridge 8.08 4.57 1.84 42 110 350 

 V N Bridge 7.24 BDL 105 434 >1600 >1600 
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 Miroli (13423) 7.76 BDL 20 92 >1600 >1600 

 Vautha 7.45 1.54 21 82 >1600 >1600 

25 June-2023  Kheroj Sample was not collected as no flow observed 

 Mahudi Sample was not collected due to river found stagnant condition 

 Chiloda Sample was not collected due to river found Dry 

 Hansol Bridge 7.35 2.62 1.70 46 33 120 

 Railway Bridge 7.30 0.69 46 163 >1600 >1600 

 V N Bridge 7.28 BDL 56 268 >1600 >1600 

 Miroli (13423) 7.95 1.49 31 110 >1600 >1600 

 Vautha 8.02 1.30 8 54 >1600 >1600 

26 July-2023  Kheroj 8.07 6.9 1.02 14 12 50 

 Mahudi Sample was not collected due to river found stagnant condition 

 Chiloda Sample was not collected due to river found Dry 

 Hansol Bridge Sample was not collected due to river found stagnant condition 

 Railway Bridge 8.01 5.8 2.46 36 170 540 

 V N Bridge 7.20 BDL 50 237 >1600 >1600 

 Miroli (13423) 7.71 0.90 15 63 >1600 >1600 

 Vautha 7.85 1.29 12 49 >1600 >1600 

27 August-2023  Kheroj 7.97 7.36 1.02 14 12 50 

 Mahudi 8.04 5.79 1.03 10 - - 

 Chiloda 7.40 BDL 36 138 - - 

 Hansol Bridge 8.24 6.84 1.19 16 33 170 

 Railway Bridge 7.89 5.06 1.14 13 33 240 

 V N Bridge 7.50 BDL 48 218 >1600 >1600 

 Miroli (13423) 7.26 2.52 11 66 >1600 >1600 

 Vautha 7.93 3.57 23 86 >1600 >1600 

28 September-2023  Kheroj 8.06 6.2 1.02 14 12 50 
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 Mahudi 8.26 4.1 2 13 - - 

 Chiloda 8.35 5.1 1 7 - - 

 Hansol Bridge 7.73 4.2 1.0 06 12 70 

 Railway Bridge 8.25 6.5 1.0 08 21 110 

 V N Bridge 7.37 BDL 82 156 >1600 >1600 

 Miroli (13423) 7.21 BDL 20 75 >1600 >1600 

 Vautha 8.36 3.5 27 58 >1600 >1600 

29 October-2023  Kheroj 7.37 7.34 0.69 05 <1.8 18 

 Mahudi 7.48 6.85 0.85 16 - - 

 Chiloda 8.14 5.6 0.83 10 - - 

 Hansol Bridge 7.42 5.89 1.56 10 04 47 

 Railway Bridge 7.53 5.47 2.04 22 70 210 

 V N Bridge 7.21 1.2 12 48 >1600 >1600 

 Miroli (13423) 7.67 3.9 08 34 >1600 >1600 

 Vautha 7.63 4.1 08 36 >1600 >1600 

30 Nov-2023  Kheroj 7.23 7.64 0.76 11 <1.8 12 

 Mahudi 7.96 7.16 0.85 08 <1.8 17 

 Chiloda 7.92 7.0 1.03 16 04 33 

 Hansol Bridge 7.94 6.93 0.96 17 12 70 

 Railway Bridge 7.69 6.62 1.06 15 120 350 

 V N Bridge 7.10 BDL 43 208 >1600 >1600 

 Miroli (13423) 7.39 4.86 23 112 >1600 >1600 

 Vautha 7.65 1.54 12 38 >1600 >1600 

31 Dec-2023  Kheroj 7.75 6.14 0.88 10 <1.8 06 

 Mahudi 8.38 7.09 0.85 11 <1.8 13 

 Chiloda 8.45 6.73 0.96 12 <1.8 21 

 Hansol Bridge 8.11 7.65 0.82 18 <1.8 17 

 Railway Bridge 7.94 6.84 1.12 17 70 350 

 V N Bridge 7.17 BDL 72 364 >1600 >1600 

 Miroli (13423) 7.59 BDL 26 72 >1600 >1600 

 Vautha 8.04 3.53 06 21 >1600 >1600 

32 Jan-2024  Kheroj 7.64 7.59 0.63 07 <1.8 04 
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 Mahudi 8.75 8.05 0.71 09 <1.8 11 

 Chiloda Sample was not collected due to river found Dry 

 Hansol Bridge 8.46 7.57 0.82 11 04 26 

 Railway Bridge 8.25 8.04 0.82 12 20 240 

 V N Bridge Represantive Sample could not be collected from this location due to renovation of  

V N bridge was going on (Coffer Structure). 

 Miroli (13423) 7.52 1.84 19 83 >1600 >1600 

 Vautha 8.07 1.83 20 61 >1600 >1600 

33 Feb-2024  Kheroj 7.71 7.86 0.66 11 <1.8 15 

 Mahudi 8.23 7.44 0.76 10 <1.8 21 

 Chiloda Sample was not collected due to river found Dry 

 Hansol Bridge 7.94 6.94 1.22 10 12 70 

 Railway Bridge 8.20 7.03 1.22 11 70 350 

 V N Bridge 7.30 0.38 56 223 >1600 >1600 

 Miroli (13423) 7.46 1.00 23 115 >1600 >1600 

 Vautha 7.48 BDL 17 72 >1600 >1600 

34 March-2024  Kheroj 7.35 7.84 0.85 11 7 46 

 Mahudi Sample was not collected as  river found stagnant 

 Chiloda Sample was not collected as river found Dry 

 Hansol Bridge 8.40 8.09 0.75 7 4 21 

 Railway Bridge 8.46 7.77 0.86 9 4 70 

 V N Bridge 7.11 BDL 39 210 >1600 >1600 

 Miroli (13423) 7.3 0.4 22 105 >1600 >1600 

 Vautha 7.59 0.8 22 82 >1600 >1600 

35 April - 2024  Kheroj Sample was not collected as  no flow observed 

 Mahudi Sample was not collected as  river found stagnant 

 Chiloda Sample was not collected as river found Dry 

 Hansol Bridge 8.16 6.63 1.02 13 12 70 

 Railway Bridge 8.27 4.32 0.89 14 70 350 

 V N Bridge 7.34 BDL 42 394 >1600 >1600 

 Miroli (13423) 7.67 BDL 28 71 >1600 >1600 

 Vautha 7.93 BDL 22 85 >1600 >1600 
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36 May - 2024  Kheroj Sample was not collected as  no flow observed 

 Mahudi Sample was not collected as  river found stagnant 

 Chiloda Sample was not collected as river found Dry 

 Hansol Bridge Sample was not collected as  river found stagnant 

 Railway Bridge Sample was not collected as  river found stagnant 

 V N Bridge 7.40 BDL 82 320 >1600 >1600 

 Miroli (13423) 7.62 BDL 26 70 >1600 >1600 

 Vautha 7.67 0.77 14 73 >1600 >1600 

37 June-2024  Kheroj Sample was not collected as  no flow observed 

 Mahudi Sample was not collected as  river found stagnant 

 Chiloda Sample was not collected as river found Dry 

 Hansol Bridge Sample was not collected as  river found stagnant 

 Railway Bridge Sample was not collected as  river found stagnant 

 V N Bridge 7.17 BDL 65 319 >1600 >1600 

 Miroli (13423) 7.42 1.8 29 137 >1600 >1600 

 Vautha 7.76 BDL 18 69 >1600 >1600 

38 July-2024  Kheroj 7.28 6.47 0.69 09 <1.8 12 

 Mahudi Sample was not collected as  river found stagnant 

 Chiloda Sample was not collected as river found Dry 

 Hansol Bridge 7.29 5.44 0.89 15 12 110 

 Railway Bridge 7.18 3.44 1.87 27 120 350 

 V N Bridge 6.78 0.3 66 362 >1600 >1600 

 Miroli (13423) 7.00 1.21 16 60 >1600 >1600 

   Vautha 7.24 1.0 10 42 >1600 >1600 

39 Aug-2024  Kheroj 7.18 6.69 0.71 09 04 33 

 Mahudi 7.29 5.78 0.82 09 <1.8 21 

 Chiloda 7.01 4.97 0.89 10 06 47 

 Hansol Bridge Sample not collected due to stagnant water 

 Railway Bridge Sample not collected due to stagnant water 

 V N Bridge 6.54 0.34 64 276 >1600 >1600 

 Miroli (13423) 7.01 0.23 24 74 >1600 >1600 
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 Vautha 7.29 1.03 12 64 >1600 >1600 

40 Sept-2024  Kheroj 7.18 6.89 0.85 9 <1.8 17 

 Mahudi Reslult not submited 

 Chiloda 7.55 6.9 1.02 9 6 63 

 Hansol Bridge 7.38 7.45 0.68 9 6 47 

 Railway Bridge 7.27 7.36 0.79 7 8 110 

 V N Bridge 7.17 7.00 0.85* 12* 920 1600 

 Miroli (13423) 7.1 5.33 3.62* 16* >1600 >1600 

 Vautha 7.25 6.12 1.25* 26* 350 920 

41 Oct-2024 

 

 Kheroj 7.45 7.19 0.76 8 <1.8 7 

 Mahudi 7.84 5.98 0.64 7 4 21 

 Chiloda 8.15 7.02 0.71 10 4 26 

 Hansol Bridge 7.55 6.93 0.74 8 14 49 

 Railway Bridge 7.67 6.62 0.68 9 17 110 

 V N Bridge 7.36 4.27 6 18 >1600 >1600 

 Miroli (13423) 7.57 3.42 6 20 >1600 >1600 

 Vautha 7.31 3.5 1.87 17 >1600 >1600 

42 Nov-2024  Kheroj 7.29 6.75 0.72 9 6 33 

 Mahudi Sample not collected due to stagnant water 

 Chiloda Sample not collected due to stagnant water 

 Hansol Bridge 7.92 5.44 0.77 18 12 50 

 Railway Bridge 8.20 5.43 0.86 16 110 350 

 V N Bridge 7.19 BDL 22 72 >1600 >1600 

 Miroli (13423) 7.4 1.16 29 150 >1600 >1600 

 Vautha 7.59 1.42 10 32 >1600 >1600 

43 Dec-2024  Kheroj 7.27 7.32 0.77 11 <1.8 22 

 Mahudi Sample not collected due to stagnant water 

 Chiloda Sample not collected due to stagnant water 

 Hansol Bridge 8.01 6.96 0.72 15 08 70 

 Railway Bridge 8.09 4.90 0.78 19 12 110 

 V N Bridge 7.40 BDL 53 202 >1600 >1600 

 Miroli (13423) 7.59 BDL 34 96 >1600 >1600 
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 Vautha 7.69 1.12 23 70 >1600 >1600 

44 January-2025  Kheroj 7.20 7.85 0.8 08 12 70 

 Mahudi Sample not collected 

 Chiloda Sample not collected 

 Hansol Bridge 7.83 7.92 0.72 16 04 47 

 Railway Bridge 7.87 7.20 0.75 15 04 49 

 V N Bridge 7.34 0.31 35 135 >1600 >1600 

 Miroli (13423) 7.26 4.78 18 79 >1600 >1600 

 Vautha 7.76 1.89 15.2 74 >1600 >1600 

45 February-2025  Kheroj 7.81 7.58 0.82 10 < 1.8 11 

 Mahudi No flow observed hence, Sample not collected 

 Chiloda No flow observed hence, Sample not collected 

 Hansol Bridge 7.78 7.61 0.87 22 12 49 

 Railway Bridge 8.03 7.35 0.79 18 15 120 

 V N Bridge 7.15 0.73 38 144 >1600 >1600 

 Miroli (13423) 7.41 1.61 15 62 >1600 >1600 

 Vautha 7.57 2.9 22 80 >1600 >1600 

46 March-2025  Kheroj 8.0 6.89 0.6 08 <1.8 8.1 

 Mahudi No flow observed hence, Sample not collected 

 Chiloda No flow observed hence, Sample not collected 

 Hansol Bridge 7.93 6.66 0.8 13 12 49 

 Railway Bridge 7.81 6.34 0.7 15 14 120 

 V N Bridge 7.49 0.28 48 211 >1600 >1600 

 Miroli (13423) 7.20 1.2 31 110 >1600 >1600 

 Vautha 8.2 2.16 7.2 28 350 920 

47 April-2025  Kheroj Sample is not collected as no flow observed 

 Mahudi No flow observed hence, Sample not collected 

 Chiloda No flow observed hence, Sample not collected 

 Hansol Bridge 7.82 6.84 1.3 14 13 49 

 Railway Bridge 7.79 6.93 1.7 16 12 110 

 V N Bridge 7.19 BDL 109 198 >1600 >1600 

 Miroli (13423) 7.30 0.97 32 85 >1600 >1600 
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 Vautha 8.2 2.16 7.2 28 350 920 

48 May-2025  Kheroj Sample is not collected as no flow observed 

 Mahudi No flow observed, hence Sample not collected 

 Chiloda No flow observed, hence Sample not collected 

 Hansol Bridge 7.75 4.98 0.9 11 11 46 

 Railway Bridge 8.34 5.14 01 12 12 120 

 V N Bridge 6.89 BDL 86 172 >1600 >1600 

 Miroli (13423) 7.25 1.26 24 78 >1600 >1600 

 Vautha 7.89 1.34 14 59 >1600 >1600 

49 June-2025  Kheroj Sample is not collected as no flow observed 

 Mahudi No flow observed, hence Sample not collected 

 Chiloda No flow observed, hence Sample not collected 

 Hansolsss Bridge During visit shallow and stagnant water observed in river, hence sample could not 

be collected. 

 Railway Bridge During visit shallow and stagnant water observed in river, hence sample could not 

be collected. 

 V N Bridge 7.45 BDL 106 286 >1600 >1600 

 Miroli (13423) 7.61 1.65 25 67 >1600 >1600 

 Vautha 7.89 1.34 14 59 >1600 >1600 

50 July-2025  Kheroj 7.57 7.06 0.6 07 <1.8 10 

 Mahudi 8.22 7.21 0.8 07 130 280 

 Chiloda No flow observed, hence Sample not collected 

 Hansol Bridge 7.78 5.45 0.8 10 7.8 46 

 Railway Bridge 8.02 5.14 0.9 10 12 110 

 V N Bridge 7.02 BDL 45 125 >1600 >1600 

 Miroli (13423) 7.20 0.26 12 32 >1600 >1600 

 Vautha 7.74 - 4.3 24 920 1600 

51 August-2025  Kheroj 7.31 6.96 0.8 06 <1.8 9.1 

 Mahudi 7.45 7.38 0.8 08 110 280 

 Chiloda 7.31 6.76 0.9 08 130 540 

 Hansol Bridge 7.59 6.53 0.9 07 11 49 
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 Railway Bridge 7.58 7.15 0.8 10 17 94 

 V N Bridge 7.08 6.64 16 36 >1600 >1600 

 Miroli (13423) 7.42 4.48 11 40 >1600 >1600 

 Vautha 7.2 - 5.2 19 >1600 >1600 

52 Sept-2025  Kheroj 6.84 5.11 0.5 05 <1.8 10 

 Mahudi 7.6 7.56 0.3 08 130 220 

 Chiloda 7.52 6.59 2.6 16 160 240 

 Hansol Bridge 7.57 7.19 0.5 08 9.2 46 

 Railway Bridge 7.87 7.05 0.9 12 21 94 

 V N Bridge 7.49 6.17 1.1 12 350 920 

 Miroli (13423) 7.50 5.58 3.1 18 >1600 >1600 

 Vautha 7.36 6.11 3.7 17 350 920 

53 Oct-2025  Kheroj 8.01 7.26 0.8 09 <1.8 7.8 

 Mahudi 7.88 6.72 0.9 06 130 280 

 Chiloda 7.60 6.54 0.8 08 350 920 

 Hansol Bridge 8.58 6.20 0.9 08 7.8 46 

 Railway Bridge 8.23 5.53 1.4 09 12 120 

 V N Bridge 7.84 2.21 3.4 16 >1600 >1600 

 Miroli (13423) 6.69 4.39 6.6 24 >1600 >1600 

 Vautha 8.32 - 3.5 16 920 1600 

54 Nov-2025  Kheroj 7.88 - 0.8 06 <1.8 10 

 Mahudi 7.97 7.61 0.8 07 130 280 

 Chiloda 8.1 7.57 2.2 14 240 540 

 Hansol Bridge 7.55 5.48 0.9 09 7.8 49 

 Railway Bridge 7.64 5.65 0.9 10 12 94 

 V N Bridge 7.39 1.05 18 64 >1600 >1600 

 Miroli (13423) 7.21 0.85 14 51 >1600 >1600 

 Vautha 8.23 3.57 05 28 350 920 

55 Dec-2025  Kheroj 7.44 8.03 0.8 05 <1.8 6.8 

 Mahudi 8.32 7.28 0.8 06 130 280 

 Chiloda 8.38 6.91 0.9 07 130 240 

 Hansol Bridge 7.63 6.15 0.8 09 7.8 46 
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 Railway Bridge 7.65 5.45 0.8 10 9.3 110 

 V N Bridge 7.55 BDL 78 242 >1600 >1600 

 Miroli (13423) 7.53 0.61 27 86 >1600 >1600 

 Vautha 7.92 2.89 7.5 45 920 1600 

56 January-2026  Kheroj 7.95 8.12 0.9 05 <1.8 7.8 

 Mahudi 7.90 7.9 1.4 17 130 280 

 Chiloda 8.23 8.26 1.2 15 240 540 

 Hansol Bridge 7.09 8.17 0.8 10 9.3 49 

 Railway Bridge 7.14 7.43 0.8 09 9.3 110 

 V N Bridge 7.63 BDL 91 223 >1600 >1600 

 Miroli (13423) 7.34 BDL 46 116 >1600 >1600 

 Vautha 7.94 2.0 16 66 920 >1600 

57 February-2026  Kheroj 6.75 8.17 0.80 06 <1.8 7.8 

 Mahudi 7.36 8.58 0.8 08 130 220 

 Chiloda 7.42 7.99 0.8 09 130 220 

 Hansol Bridge 8.23 7.47 0.8 07 7.8 49 

 Railway Bridge 8.06 7.61 0.8 08 9.3 70 

 V N Bridge 7.26 BDL 88 248 >1600 >1600 

 Miroli (13423) 7.30 BDL 30 109 >1600 >1600 

 Vautha 8.05 1.18 18 77 920 >1600 

58 March-2026  Kheroj 7.92 6.85 0.7 06 < 1.8 4.5 

 Mahudi No flow observed hence, Sample not collected 

 Chiloda No flow observed hence, Sample not collected 

 Hansol Bridge 8.0 4.9 0.8 07 BDL 7.8 

 Railway Bridge 7.96 6.71 0.9 07 9.3 79 

 V N Bridge 7.15 0.3 92 238 >1600 >1600 

 Miroli (13423) 7.84 1.06 40 100 >1600 >1600 

 Vautha 7.82 1.6 27 68 540 920 

59 April-2026  Kheroj Samples were not collected as river is dry 

 Mahudi No flow observed hence, Sample not collected 

 Chiloda No flow observed hence, Sample not collected 

 Hansol Bridge 8.09 5.32 0.8 06 7.8 49 
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 Railway Bridge 8.19 5.45 0.7 09 12 94 

 V N Bridge 6.92 0.38 55 169 >1600 >1600 

 Miroli (13423) 7.60 0.25 43 118 >1600 >1600 

 Vautha 7.95 3.78 29 82 >1600 >1600 

60 May-2026  Kheroj Samples were not collected as river is dry 

 Mahudi No flow observed hence, Sample not collected 

 Chiloda No flow observed hence, Sample not collected 

 Hansol Bridge No sample collected 

 Railway Bridge No sample collected as stagnant water 

 V N Bridge 7.08 1.21 114 276 >1600 >1600 

 Miroli (13423) 7.70 3.17 18 53 >1600 >1600 

 Vautha 8.16 3.07 18 51 920 1600 

61 June-2026  Kheroj Samples were not collected as river is dry. 

 Mahudi No Flow Observed, hence water sample is not collected. 

 Chiloda No Flow Observed, hence water sample is not collected. 

 Hansol Bridge No sample collected. 

 Railway Bridge No sample collected. 

 V N Bridge 7.10 4.41 110 352 >1600 >1600 

 Miroli (13423) 7.81 3.88 26 87 >1600 >1600 

 Vautha 7.94 4.28 28 84 >1600 >1600 

62 July-2026  Kheroj Samples were not collected as river is dry 

 Mahudi No Flow Observed, hence water sample is not collected 

 Chiloda No Flow Observed, hence water sample is not collected 

 Hansol Bridge 8.67 5.85 0.95 07 9.3 49 

 Railway Bridge 8.94 4.02 0.98 10 12 79 

 V N Bridge 7.33 3.11 60 220 >1600 >1600 

 Miroli (13423) 7.83 4.1 1.17 13 130 240 

 Vautha 7.98 4.19 11 37 540 920 

63 August-2026  Kheroj 7.81 5.4 0.7 08 <2 <2 

 Mahudi 8.19 - 0.92 06 >2 >2 

 Chiloda 7.56 - 0.94 04 >2 >2 

 Hansol Bridge 7.7 3.65 02 13 <2 <2 
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 Railway Bridge 7.1 4.12 01 08 <2 <2 

 V N Bridge 7.58 BDL 87 313 >1600 >1600 

 Miroli (13423) 8.01 4.6 6.5 27 49 240 

 Vautha 7.43 1.85 5.3 38 >1600 >1600 
(Note: *Sample collected from River Sabarmati at V.N. Bridge in Sept -24 found clear in appearance during sampling because of ongoing rainy season & freshwater 

inflow due to opening gates of Vasana barriage. Hence, the analysis results of water sample collected during sept-24 show drastic reduction.)  

 

(B) 

     Progress /Status Report for Ground water quality monitoring pertaining to PRS River for August- 2026: 

Sr No Bore wells 
pH 

BOD 

(mg/I) 
COD (mg/I) TDS (mg/I) 

1.  Gandhi Ashram, Ahmedabad 8.12 0.8 07 904 

2.  Jain Temple, Ahmedabad (Half yearly Half Yearly 

3.  P T College, Ahmedabad 8.44 0.8 09 374 

4.  Pirana Pumping Station, Ahmedabad (Half Yearly) Half Yearly 

5.  GyaspurNr.MSW Site, Ahmedabad borewell was found demolished 

6.  Ajmeri Farm, Ahmedabad 7.7 02 22 1944 

7.  Excel Industries, Ahmedabad Borewell found closed 

8.  UPL Djl, Ahmedabad Borewell found closed 

9.  Miroli Pumping Station, Ahmedabad (10837) Sample is not collected due to three monthly (3M) project in May 

(sample was collected during April-2026) 

10.  NaklangMahadev, Ahmedabad (10823) Sample is not collected due to three monthly (3M) project in May 

(sample was collected during April-2026) 

11.  Paldi-Kankaj, Ahmedabad (10824) Sample is not collected due to three monthly (3M) project in May 

(sample was collected during April-2026) 

12.  GIDC Naroda, Ahmedabad (10817) 7.57 0.7 10 14 

13.  GIDC-Vatva, Ahmedabad (10820) 7.52 0.8 11 1200 

14.  GIDC-GVMM, Ahmedabad (10821) 8.14 0.7 10 1078 

15.  GIDC-Odhav, Ahmedabad (10804) 7.64 1.9 24 1320 

16.  Narol, Ahmedabad (closed) - - - - 
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(C) 

Drains Details with Flow: 

 

    Total No of drains: -11 

    Major Drains:  

• Outfall of old city area, danilimda (D/S of Vasna Barrage) 

• AMC storm water drain (Danilimda)-30 MLD 

• Pumping Station 76 MLD (Old Vasna area) 

• Pumping Station 182 MLD (Old Pirana area) 

• Outfall of new city area, Vasna (D/S of Vasna Barrage) 

• Domestic wastewater discharged at WaghaKotar, Sukhadeshwar Pumping station, PethapurNagarpalika, flow-55.3 MLD 

• Domestic wastewater discharged through natural ssdrain nala, Village – Koteshwar, flow- 0.73 MLD 

• Domestic wastewater discharged through underground pipeline at Bank of River Sabarmati near Indira Bridge, Vill – Bhat, flow- 0.06 

MLD 

• Domestic wastewater discharged through underground pipeline at Bank of River Sabarmati near Indira Bridge, Village – Bhat, flow-2.16 

MLD 

• Domestic wastewater discharged from outfall of AUDA line, Village Nana Chiloda, flow-0.43 MLD 

• Domestic wastewater discharged from outfall of Village Nana Chiloda, Flow-6.48 MLD 

 

Directions u/s 33/A of Water Act have been issued by GPCB to Ahmedabad Urban Development Authority, Gandhinagar Municipal Corporation 

(Pethapur), Gram Panchayats of village Koteshwar, Bhat & Nana Chiloda asking them to take following measures: 

1. To get detailed survey of untreated sewage discharge into River Sabarmati in terms of latitude longitude, flow, population, sewage 

characteristics etc under your jurisdiction. 

2. To take immediate steps to stop discharge of untreated sewage directly into the river under your jurisdiction or inform to concerned authority 

if not covered under your jurisdiction. 

3. To submit a short term & long-term action plan with Gantt Chart for each discharge point within 15 days.  

4. Provide an interim treatment system as mentioned in Hon. NGT orders dt.22/02/2021. 
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5. Ensure that no any untreated & unauthorized sewage shall be discharged into the river from existing as well as new residential projects/society 

under your jurisdiction. Necessary directions for adequate treatment & disposal of sewage shall be issued by you. 

(D) 

 STP & CETP results  

STP Results (August- 2026) 

 

Sr 

No 

Parameters pH BOD 

(mg/I) 

TSS 

(mg/I) 

FC 

MPN/100 ml 

Residual chlorine 

(mg/l) 

Discharging Norms 6.5 to 9.0 20 <50 <1000 MPN/100 ml 0.5 

1 AMC Pirana STP 60 MLD (ASP TYPE) 7.68 09 08 280 - 

2 AMC Pirana STP 106 MLD (UASB TYPE) 8.10 09 24 240 - 

3 AMC Pirana STP 180 MLD (ASP TYPE) 7.66 07 06 140 - 

4 AMC Vasna OLD STP 126 MLD (UASB TYPE) 8.29 05 24 110 - 

5 AMC Vasna   STP 35 MLD (ASP TYPE) 7.44 06 04 240 - 

6 AMC Vasna   STP 240 MLD (ASP TYPE) 7.54 17 12 920  

7 AMC Vasna   STP 48 MLD (SBR TYPE) 7.26 06 02 130 - 

8 AMC Vadaj STP 60 MLD, (SBR TYPE) 7.67 4.5 20 240 - 

9 AMC Shahpur STP 25 MLD, (SBR TYPE)  7.50 <5 02 94 - 

CETP Results (August- 2026) 

Sr. No Parameters pH COD (mg/I) BOD (mg/l) 

Discharging norms of CETPs 6.5 – 8.5 250 30 

1.  CETP GREEN VATVA (14438) 6.49 276 61 

2.  CETP NEPL (12718) 6.85 108 20 

3.  CETP OEPL (12890) 7.39 515 130 

4.  CETP OGEPL (12891) 7.95 139 32 

5.  CETP GVMM (11536) 7.25 127 31 

6.  Narol Dye Stuff CETP (12720) 8.22 45 12 
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7.  Narol Textile Infrastructure &Enviro Management (Narol Textile CETP) (34244) 8.06 133 32 

ss 

Note: GPCB has given work to NEERI for carrying out study for 07 CETPs relating to the treatability of the CETPs of Ahmedabad area and to 

suggest the necessary repairs, overhauling, upgradation, retrofication and modernization. NEERI has carried out rigorous study and final reports 

have been received. Based on final reports directions to all 07 CETPs issued by GPCB to implement the observations, suggestions and 

recommendations of NEERI in time bound manner.  

 

GPCB has assigned work to GEMI for carring out study related to groundwater quality along the Sabarmati River which stretches from 

Gandhinagar to the location where the river meets the Gulf of Khambhat. GEMI submitted final report on 07.10.2022. Reviewing the Final report 

is under progress. 

  

GPCB has given work to carry out Drone Survey for “Identifying all the types of treated and untreated sewage and or industrial effluent outfalls 

into Sabarmati River through Drone based technology. Total 123 nos. of outfalls identified during drone survey; quantification and characterization 

of these outfalls are under process. 

 

17. Shedhi 

(A) 

Progress/Status Report of the River/PRS water quality monitoring for the Month August – 2026:  

Sr. 

No. 

Month/ Year Location 

ID 

Name of Location Parameter 

pH 

 

DO 

(mg/l) 

BOD 

(mg/l) 

COD 

(mg/l) 

Fecal 

Coliform 

(MPN/ 100ml) 

Total 

Coliform 

(MPN/100 ml) 

1 June-2021  River Shedhi at Kheda 

Matar Bridge 
7.65 6.6 0.6 17 350 540 

2 July-2021  As above 7.72 3.8 2.3 23 110 210 

3 August-2021  As above 7.19 7.0 0.9 8.0 350 540 

4 Sept-2021  As above 7.15 3.6 2.3 10 350 540 

5 October-2021  As above 8.43 3.2 1.5 13 350 540 

6 Nov-2021  As above 7.74 2.3 1.7 13 350 540 
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7 Dec – 2021  As above 7.84 3.4 1.7 20 350 540 

8 January-2022  As above 8.41 6.8 0.8 12 540 920 

9 February-2022  As above 8.15 6.1 0.8 11 540 920 

10 March-2022  As above 7.9 3.7 2.2 20 1600 1600 

11 April-2022  As above 8.81 7.3 3.8 72 1600 1600 

12 May-2022  As above 8.01 6.4 2.9 38 1600 1600 

13 June-2022  AS above 7.49 5.6 2.4 30 120 240 

14 July-2022  As above 7.69 3.1 2.6 35 210 350 

15 August-2022  As above 8.16 5.6 2.4 11 110 350 

16 Sept-2022  As above 7.71 3.7 2.8 14 170 540 

17 October-2022  As above 8.19 5.5 3.5 15 540 920 

18 Nov-2022  As above 8.26 5.7 3.8 16 540 920 

19 Dec-2022  As above 8.39 4.3 3.7 15 >1600 >1600 

20 January-2023  As above 8.48 4.5 2.7 12 240 300 

21 February-2023  As above 8.44 6.7 1.3 170 170 500 

22 March-2023  As above 7.7 4.6 1.5 34 300 500 

23 April-2023  As above 7.8 6.2 1.1 12 500 1600 

24 May-2023  As above 8.3 4.9 1.5 31 900 >1600 

25 June-2023  As above 7.99 6.2 1.2 11 >1600 >1600 

26 July-2023  As above 7.68 7 0.8 10 900 >1600 

27 August-2023  As above 7.68 7.2 0.6 8 900 >1600 

28 Sept-2023  As above 8.4 6.2 1.4 17 500 >1600 

29 October-2023  As above 7.7 7.0 1.0 16 500 900 

30 Nov-2023  As above 7.7 4.1 2.4 35 >1600 >1600 

31 Dec-2023  As above 8.0 2.4 1.8 57 >1600 >1600 

32 January-2024  As above 8.3 5.3 1.6 25 >1600 >1600 

33 February-2024  As above 7.69 5.2 1.8 12 >1600 >1600 

34 March – 2024  As above 8 5.2 2.3 41 920 >1600 
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35 April – 2024  As above 8.06 5.4 2.5 41 >1600 >1600 

36 May – 2024  As above 8.06 5.7 2.1 56 >1600 >1600 

37 June -2024  As above 8.4 5.1 2.6 32 >1600 >1600 

38 July -2024  As above 7.7 5.9 2.1 20 >1600 >1600 

39 Aug -2024  As above 8.2 5.9 1.9 23 >1600 >1600 

40 Sep-2024  As above 7.8 5.7 1.4 15 >1600 >1600 

41 Oct-2024  As above 7.8 5.0 1.4 56 >1600 >1600 

42 Nov-2024  As above 7.5 5.4 1.4 25 >1600 >1600 

43 Dec-2024  As above 8.13 3.48 1.2 58 >1600 >1600 

44 January-2025  River Shedhi at Kheda 

Matar Bridge 
8.09    5.88 

1.2 11 >1600 >1600 

45 February-2025  As above 8.05 5.9 <1 10 240 920 

46 March-2025  As above 7.65 6.05 1.2 12 >1600 >1600 

47 April-2025  As above 8.33 6.02 1.54 23 >1600 >1600 

48 May-2025  As above 8.34 8.33 <1 12 540 920 

49 June-2025  As above 7.20 7.12 <1 9 430 1600 

50 July-2025  As above 7.71 7.16 <1 9 58 150 

51 August-2025  As above 7.66 6.61 BDL 8 63 120 

52 Sept-2025  As above 7.48 6.56 1.06 12 58 150 

53 Oct-2025  As above 7.74 7.25 BDL 8 94 350 

54 Nov-2025  As above 7.53 4.8 1.2 7 350 540 

55 Dec-2025  As above 7.67 6.03 BDL 7 27 79 

56 January-2026  River Shedhi at Kheda 

Matar Bridge 
8.28 6.03 BDL 10 110 350 

57 February-2026  As above 7.16 6.12 BDL 7 110 350 

58 March-2026  As above 7.28 6.08 BDL 8 540 920 

59 April-2026  As above 7.65 7.49 BDL 8 430 920 

60 May-2026  As above 7.76 7.23 BDL 8 350 540 
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61 June-2026  As above 8.14 5.98 2 19 110 350 

62 July-2026  As above 7.96 6.83 1.02 9 70 210 

63 August-2026  As above 7.52 5.24 2.02 49 43 94 

 

(B) 

Progress /Status Report for Ground water quality monitoring pertaining to PRS River for August- 2026: 

Month Location pH BOD (mg/l) COD (mg/l) 

August-2026 Borewell Nadiad GIDC Water Works 7.32 1.48 35 

 

(C) 

Drains Details with Flow 

Sr.No. Location Name of Inletting River/Drain Discharge (MLD) 

Max. Min. 

1 Nadiad Natural Drain 24 15 

2 Kheda Natural drain 0.020 0.010 

 

(D) 

STP & CETP Results 

Nadiad STP Results (August– 2026) 

 

Sample Date sampling point BOD 

(mg/l) 

COD 

(mg/l) 

FC 

(MPN/100 

ml) 

pH SS 

(mg/l) 

TDS 

(mg/l) 

NH3-N 

27/08/2026 From the final 

outlet of STP 

2 12 21 7.59 10 1954 3.36 

Standard <10 
   

<10 
 

 

 

CETP Results: 

Not Applicable, No CETP in the PRS of RO-Nadiad jurisdiction. 
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18. Tapi 

 (A) 

Progress/Status Report of the River/PRS water quality monitoring for the Month August-2026: 

Sr. 

No. 

Month/Year Location 

ID 

Name of Location Parameter 

pH 

 

DO 

(mg/l) 

BOD 

(mg/l) 

COD 

(mg/l) 

Fecal 

Coliform 

(MPN/ 100ml) 

Total 

 Coliform 

(MPN/100 ml) 

1 June-2021  Kathor, N.H. 8 8.33 7.1 1.0 8 11 40 

 Varachha Bridge 8.42 7.0 1.1 9 14 58 

 ONGC Bridge 7.35 6.1 1.9 23 17 46 

 Rander 8.4 7.2 0.9 6 12 40 

 Swami vivekanand Bridge 7.45 5.5 2.8 25 43 120 

 Sardar Bridge 7.45 5.6 2.6 21 23 70 

 Umara Temple 7.47 6.0 2.0 - 24 94 

2 July-2021  Kathor, N.H. 8 7.93 6.8 1.4 7 14 48 

 Varachha Bridge 7.95 7.0 1.2 8 17 63 

 ONGC Bridge 7.69 5.4 1.8 22 21 58 

 Rander 7.81 7.2 1.0 6 17 70 

 Swami vivekanand Bridge 7.53 4.8 2.4 13 47 140 

 Sardar Bridge 7.62 5.2 2.0 12 38 120 

 Umara Temple 7.51 5.0 2.2 - 20 63 

3 August-2021  Kathor, N.H. 8 7.40 7.2 0.9 7 17 58 

 Varachha Bridge 7.58 7.0 1.0 8 20 70 

 ONGC Bridge 7.52 6.1 1.8 24 22 63 

 Rander 7.81 7.2 0.9 5 33 120 

 Swami vivekanand Bridge 7.73 5.9 2.2 18 49 150 

 Sardar Bridge 7.78 5.7 2.3 19 43 140 

 Umara Temple 7.76 6.2 1.9 - 17 58 
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4 September-

2021 

 Kathor, N.H. 8 7.95 7.1 1.1 9 10 41 

 Varachha Bridge 7.65 7.0 1.2 9 17 58 

 ONGC Bridge 7.55 6.4 2 22 17 58 

 Rander 7.69 7.0 1.1 9 26 94 

 Swami vivekanand Bridge 7.21 6.6 1.9 12 47 140 

 Sardar Bridge 7.3 6.7 1.9 13 41 120 

 Umara Temple 7.26 6.4 1.9 - 14 46 

5 October-

2021 

 Kathor, N.H. 8 7.95 7.3 0.9 5 25 84 

 Varachha Bridge 7.81 7.2 1 6 31 120 

 ONGC Bridge 7.98 6.6 1.4 12 23 84 

 Rander 8.29 7.1 0.9 7 25 84 

 Swami vivekanand Bridge 7.81 6.9 1 8 58 150 

 Sardar Bridge 7.7 6.8 1.1 9 48 120 

 Umara Temple 7.76 6.7 1.3 - 40 94 

6 November-

2021 

 Kathor, N.H. 8 8.18 7.2 0.8 7 12 43 

 Varachha Bridge 8.27 7 1 7 17 63 

 ONGC Bridge 7.67 6.2 1.9 22 12 47 

 Rander 8.09 7.1 1 8 32 110 

 Swami vivekanand Bridge 7.57 6.8 1.3 10 43 150 

 Sardar Bridge 7.46 6.5 1.5 11 41 110 

 Umara Temple 7.4 6.4 1.6 - 14 48 

7 December-

2021 

 Kathor, N.H. 8 8.14 7.2 0.9 6 6 33 

 Varachha Bridge 8.32 7.2 1 6 17 63 

 ONGC Bridge 7.37 6.2 2.4 21 17 46 

 Rander 8.22 7.1 1.1 7 22 110 

 Swami vivekanand Bridge 7.91 6.2 2 19 33 130 

 Sardar Bridge 7.94 6.1 2.1 19 11 46 

 Umara Temple 7.7 6 2.2 20 17 58 
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8 January - 

2022 

 Kathor, N.H. 8 8.15 7.2 1 7 10 31 

 Varachha Bridge 7.74 6.9 1.1 9 17 46 

 ONGC Bridge 7.49 6.3 2 24 12 46 

 Rander 8.18 7.4 1.2 7 14 43 

 Swami vivekanand Bridge 7.36 6.1 1.9 21 12 43 

 Sardar Bridge 7.58 6.2 2 22 12 43 

 Umara Temple 7.61 6.4 1.8 24 17 63 

9 February-

2022 

 Kathor, N.H. 8 8.13 7.2 1.1 8 6 26 

 Varachha Bridge 8.45 7.1 1.1 9 10 47 

 ONGC Bridge 7.82 6.37 2.4 24 12 31 

 Rander 8.22 7 1.1 8 17 43 

 Swami vivekanand Bridge 7.82 6.4 2.4 22 12 34 

 Sardar Bridge 7.87 6.6 2.2 23 10 27 

 Umara Temple 7.81 6.2 2.3 24 14 43 

10 March-2022  Kathor, N.H. 8 8.49 7.3 1 7 6 27 

 Varachha Bridge 8.46 7.2 1 8 11 43 

 ONGC Bridge 8.25 6.5 2.5 25 11 47 

 Rander 8.45 7.1 1.2 9 6 33 

 Swami vivekanand Bridge 8.5 6.5 2.5 20 10 43 

 Sardar Bridge 8.47 6.3 2.2 22 17 58 

 Umara Temple 8.45 6.5 2.3 23 15 40 

11 April-2022  Kathor, N.H. 8 7.84 7.1 1.1 8 6 22 

 Varachha Bridge 7.87 7.1 1.0 7 10 46 

 ONGC Bridge 7.41 7.1 2.0 24 12 48 

 Rander 8.46 7 1.2 9 10 43 

 Swami vivekanand Bridge 7.41 5.9 2 24 12 48 

 Sardar Bridge 7.63 6.3 2.1 20 12 43 

 Umara Temple 7.64 6.2 2.3 21 14 39 
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12 May-2022  Kathor, N.H. 8 7.86 7 0.9 8 12 27 

 Varachha Bridge 7.9 6.9 1.1 9 14 32 

 ONGC Bridge 7.44 6.8 1.6 21 14 46 

 Rander 8.49 7 1 9 12 33 

 Swami vivekanand Bridge 7.44 6.8 1.6 21 14 46 

 Sardar Bridge 7.69 6.7 1.6 22 22 48 

 Umara Temple 7.68 6.6 1.9 -- 17 40 

13 June-2022  Kathor, N.H. 8 8.43 7 0.9 8 14 34 

 Varachha Bridge 8.17 7.1 1.1 10 17 43 

 ONGC Bridge 8.11 6.5 2.4 24 10 41 

 Rander 8.38 6.8 1.2 10 10 27 

 Swami vivekanand Bridge 7.9 6.4 2 28 12 43 

 Sardar Bridge 7.67 6.4 2.3 25 14 46 

 Umara Temple 7.98 6.3 2.2 -- 13 43 

14 July-2022  Kathor, N.H. 8 8.1 6.8 0.9 8 6, 27 

 Varachha Bridge 7.8 6.7 1.1 8 17 48 

 ONGC Bridge 7.9 6.4 1.6 14 10 43 

 Rander 7.9 6.9 1 8 17 48 

 Swami vivekanand Bridge 7.66 6.6 1.8 16 12 34 

 Sardar Bridge 7.61 6.6 1.7 18 10 40 

 Umara Temple 7.72 6.5 1.9 - 14 58 

15 August-2022  Kathor, N.H. 8 8.5 6.9 0.8 6 6 22 

 Varachha Bridge 8.45 6.8 1 10 14 46 

 ONGC Bridge 8.54 6.6 1.4 26 12 40 

 Rander 8.5 6.9 1 8 6 31 

 Swami vivekanand Bridge 8.47 6.6 1.6 28 17 63 

 Sardar Bridge 8.55 6.7 1.5 26 17 58 

 Umara Temple 8.53 6.2 1.7 28 12 38 
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16 September-

2022 

 Kathor, N.H. 8 8.43 7 1.1 7 6 27 

 Varachha Bridge 8.25 6.9 0.9 8 12 40 

 ONGC Bridge 8.28 6.5 1.9 28 14 41 

 Rander 8.35 7 1.0 10 14 46 

 Swami vivekanand Bridge 8.26 7 1.2 26 17 58 

 Sardar Bridge 8.06 6.7 1.4 28 21 63 

 Umara Temple 8.35 6.4 1.6 30 17 48 

17 October-

2022 

 Kathor, N.H. 8 8.08 7.1 1 8 12 34 

 Varachha Bridge 8.1 7.2 0.9 7 14 47 

 ONGC Bridge 8.01 6.4 1.9 26 14 43 

 Rander 7.95 6.9 1 8 17 48 

 Swami vivekanand Bridge 7.85 6.8 1.2 24 12 46 

 Sardar Bridge 7.87 6.5 1.5 28 17 58 

 Umara Temple 7.8 6.5 1.7 - 10 39 

18 November-

2022 

 Kathor, N.H. 8 8.47 7.3 0.8 8 6 26 

 Varachha Bridge 8.48 7.1 1 8 10 39 

 ONGC Bridge 7.22 6 1.4 20 6 48 

 Rander 8.44 7.2 0.9 10 6 26 

 Swami vivekanand Bridge 8.32 6 1.1 13 10 47 

 Sardar Bridge 8.46 6 1.3 12 10 48 

 Umara Temple 8.3 5.2 1.5 - 6 27 

19 December-

2022 

 Kathor, N.H. 8 8.22 7.2 1.0 6 6 27 

 Varachha Bridge 8.16 7.0 1.2 8 6 27 

 ONGC Bridge 8.30 5.8 1.9 20 14 41 

 Rander 8.48 6.9 1.0 10 6 31 

 Swami vivekanand Bridge 7.74 5.7 1.9 16 12 40 

 Sardar Bridge 7.78 5.6 2.1 16 14 46 

 Umara Temple 8.25 5.7 2.0  13 48 
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20 January-

2023 

 Kathor, N.H. 8 8.16 8.0 0.8 10 21 49 

 Varachha Bridge 8.17 8.0 1.0 12 10 47 

 ONGC Bridge 7.60 6.0 2.3 28 10 39 

 Rander 8.11 7.4 1.0 20 17 58 

 Swami vivekanand Bridge 7.70 7.0 2.6 19 12 46 

 Sardar Bridge 7.68 7.0 2.4 20 14 58 

 Umara Temple 7.54 5.1 2.8 25 13 49 

21 February-

2023 

 Kathor, N.H. 8 8.48 7.1 0.9 8 11 43 

 Varachha Bridge 8.44 7 1.9 12 10 48 

 ONGC Bridge 8.08 5.5 1.6 24 11 38 

 Rander 8.48 7 2 18 12 46 

 Swami vivekanand Bridge 8.13 5.3 1.9 21 11 41 

 Sardar Bridge 8.17 6 1.8 22 17 49 

 Umara Temple 8.11 5.8 1.9 -- 11 48 

22 March-2023  Kathor, N.H. 8 8.16 7.2 1.1 8 10 48 

 Varachha Bridge 8.32 7.0 1.0 10 14 58 

 ONGC Bridge 7.70 6.3 2.0 27 6 32 

 Rander 8.41 7.1 1.0 12 11 43 

 Swami vivekanand Bridge 7.86 6.5 1.9 18 6 41 

 Sardar Bridge 7.89 6.5 2.0 21 10 47 

 Umara Temple 7.73 6.4 2.0 - 6 40 

23 April-2023  Kathor, N.H. 8 8.46 7.2 1.5 8 6 48 

 Varachha Bridge 8.42 7.0 2.4 13 10 43 

 ONGC Bridge 7.92 6.0 2.4 26 13 41 

 Rander 8.48 7.1 2.6 15 13 47 

 Swami vivekanand Bridge 7.98 6.0 2.3 22 13 48 

 Sardar Bridge 7.92 6.0 2.3 23 14 47 

 Umara Temple 7.75 6.0 2.5 -- 10 47 
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24 May-2023  Kathor, N.H. 8 8.40 7.2 1.5 8 10 31 

 Varachha Bridge 8.49 7.2 1.7 10 13 48 

 ONGC Bridge 7.70 6.1 2.4 20 10 40 

 Rander 8.49 7.2 1.8 10 17 46 

 Swami vivekanand Bridge 7.77 6.1 2.4 23 17 48 

 Sardar Bridge 7.85 6.0 2.7 25 17 63 

 Umara Temple 7.80 6.0 2.6 -- 12 70 

25 June-2023  Kathor, N.H. 8 8.47 7.2 1.3 9 10 32 

 Varachha Bridge 7.46 7.0 1.6 11 12 41 

 ONGC Bridge 8.25 6.2 1.6 22 12 32 

 Rander 8.48 7.1 1.4 11 10 17 

 Swami vivekanand Bridge 8.48 6.6 1.5 26 12 40 

 Sardar Bridge 8.42 6.5 1.6 26 12 32 

 Umara Temple 8.47 6.5 1.6 ---- 10 33 

26 July-2023  Kathor, N.H. 8 8.3 7.4 1.8 6 6 24 

 Varachha Bridge 8.38 7.3 1.6 6 10 31 

 ONGC Bridge 7.8 6.9 2.4 16 10 47 

 Rander 8.18 7.3 1.6 6 11 47 

 Swami vivekanand Bridge 8.06 7 2 10 14 47 

 Sardar Bridge 8.25 7 2.1 9 10 33 

 Umara Temple 7.5 6.2 2.3 -- 12 46 

27 August-2023  Kathor, N.H. 8 7.40 7.2 1.9 6 10 26 

 Varachha Bridge 7.37 7.1 1.8 8 10 25 

 ONGC Bridge 6.98 6.6 2.3 24 6 27 

 Rander 7.56 7.0 1.8 6 6 21 

 Swami vivekanand Bridge 7.50 7.0 1.8 12 6 22 

 Sardar Bridge 7.50 7.1 2.0 14 6 17 
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 Umara Temple 7.48 6.8 2.2 - 4 26 

28 September-

2023 

 Kathor, N.H. 8 6.96 7.1 1.7 6 6 26 

 Varachha Bridge 6.98 7.0 1.8 7 10 31 

 ONGC Bridge 6.66 7.0 2.5 26 12 40 

 Rander 7.12 7.2 1.9 9 14 39 

 Swami vivekanand Bridge 6.84 7.1 2.0 22 6 32 

 Sardar Bridge 6.77 7.0 1.9 24 10 34 

 Umara Temple 6.74 6.9 2.4 - 10 39 

29 October-

2023 

 Kathor, N.H. 8 8.18 7.2 1.1 10 17 58 

 Varachha Bridge 8.22 7.1 1.2 12 14 39 

 ONGC Bridge 8.17 6.4 1.6 18 11 47 

 Rander 7.77 7 1.4 10 17 58 

 Swami vivekanand Bridge 7.16 6.4 1.4 22 11 39 

 Sardar Bridge 7.68 6.4 1.8 26 10 34 

 Umara Temple 8.05 6.2 1.8 - 12 40 

30 November-

2023 

 Kathor, N.H. 8 6.84 7.2 1.2 7 17 40 

 Varachha Bridge 6.74 7.2 1.5 8 14 33 

 ONGC Bridge 6.75 6.6 2.4 24 12 33 

 Rander 7.82 7.1 1.6 8 14 34 

 Swami vivekanand Bridge 7.10 6.5 2.3 13 15 41 

 Sardar Bridge 7.07 6.7 2.3 14 15 40 

 Umara Temple 7.10 6.8 2.2 - 14 39 

31 December-

2023 

 Kathor, N.H. 8 7.5 7.3 1.2 7 11 39 

 Varachha Bridge 7.52 7 1.5 8 12 47 

 ONGC Bridge 6.92 6 2.4 22 11 48 

 Rander 7.48 6.9 2 10 17 58 
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 Swami vivekanand Bridge 7.48 6 2.1 20 10 58 

 Sardar Bridge 7.29 6.1 2.3 1.8 10 39 

 Umara Temple 7.24 6 2.7 - 12 47 

32 January-

2024 

 Kathor, N.H. 8 7.07 7.2 0.8 8 <1.8 15 

 Varachha Bridge 7.22 7.4 1 10 12 49 

 ONGC Bridge 6.72 6.4 2.3 26 10 33 

 Rander 7.26 7.4 1.4 14 10 39 

 Swami vivekanand Bridge 7.61 6.3 1.9 18 12 46 

 Sardar Bridge 7.32 6.2 2 22 12 43 

 Umara Temple 7.17 6.3 2.4 -- 17 48 

33 Fabruary-

2024 

 Kathor, N.H. 8 7.40 7.3 1 8 10 40 

 Varachha Bridge 7.33 7.2 1.2 10 6 33 

 ONGC Bridge 7.13 6.7 2.4 24 10 41 

 Rander 7.81 7.1 1.1 10 13 48 

 Swami Vivekanand Bridge 7.16 6.8 1.8 20 12 38 

 Sardar Bridge 7.19 6.9 2.0 21 13 39 

 Umara Temple 7.28 6.6 2.2 -- 17 48 

34 March-2024  Kathor, N.H. 8 8.42 7.1 1.6 9 6 24 

 Varachha Bridge 8.46 7.0 2 10 4 17 

 ONGC Bridge 6.86 6.2 2.8 24 12 46 

 Rander 8.48 6.9 1.9 10 14 63 

 Swami  Vivekanand Bridge 8.22 6.5 2.8 22 14 48 

 Sardar Bridge 7.97 6.6 2.6 24 10 32 

 Umara Temple 6.94 6.7 2.4 -- 10 34 

35 April-2024  Kathor, N.H. 8 8.10 7.0 1.3 10 39 56 

 Varachha Bridge 8.23 6.9 1.5 12 33 63 

 ONGC Bridge 7.72 6.5 1.6 28 12 40 



 
 

[160] 
 

 Rander 8.18 6.9 1.4 12 17 40 

 Swami Vivekanand Bridge 7.63 6.5 1.8 22 15 48 

 Sardar Bridge 7.66 6.4 1.7 22 14 32 

 Umara Temple 7.69 6.7 1.5 -- 14 47 

36 May - 2024  Kathor, N.H. 8 8.32 6.8 1.5 8 <1.8 17 

 Varachha Bridge 8.38 7.1 1.4 10 <1.8 14 

 ONGC Bridge 7.97 6.7 1.4 26 10 40 

 Rander 8.16 7.1 1.6 10 11 27 

 Swami Vivekanand Bridge 8.46 6.6 1.9 20 10 33 

 Sardar Bridge 7.88 6.2 1.9 22 10 29 

 Umara Temple 7.93 6.8 1.8 -- 10 46 

37 June-2024  Kathor, N.H. 8 8.47 7 1.4 6 39 56 

 Varachha Bridge 8.48 6.8 1.8 8 33 63 

 ONGC Bridge 8.34 6.4 2.6 22 12 40 

 Rander 8.45 6.7 1.9 10 17 40 

 Swami Vivekanand Bridge 8.46 6.8 1.7 22 14 41 

 Sardar Bridge 8.47 7 1.3 23 15 48 

 Umara Temple 8.36 6.8 1.5 -- 14 47 

38 July-2024  Kathor, N.H. 8 8.08 7.2 1.0 4 <1.8 1 

 Varachha Bridge 7.97 7.4 1.2 6 <1.8 40 

 ONGC Bridge 8.46 6.5 1.5 18 6 43 

 Rander 8.16 7.1 1.4 6 <1.8 47 

 Swami Vivekanand Bridge 7.82 6.6 1.6 14 14 58 

 Sardar Bridge 7.92 6.7 1.5 12 13 38 

 Umara Temple 7.22 6.7 1.4 -- 13 33 

39 August-2024  Kathor, N.H. 8 7.84 7.1 1.0 6 11 24 

 Varachha Bridge 7.85 7.2 1.2 6 10 26 



 
 

[161] 
 

 ONGC Bridge 7.97 6.8 1.7 18 17 47 

 Rander 8.22 7.1 1.4 6 14 43 

 Swami Vivekanand Bridge 8.41 6.3 2.0 10 14 31 

 Sardar Bridge 8.39 6.7 2.1 10 12 33 

 Umara Temple 8.46 6.8 1.8 -- 14 48 

40 September-

2024 

 Kathor, N.H. 8 7.98 7.3 0.8 8 11 26 

 Varachha Bridge 7.95 7.1 1.1 7 13 31 

 ONGC Bridge 8.05 7.3 1.3 7 14 33 

 Rander 7.92 7.2 1.2 6 14 38 

 Swami Vivekanand Bridge 8.11 7.1 1.1 7 17 48 

 Sardar Bridge 8.06 7.2 1.2 7 15 41 

 Umara Temple 8.08 7 1 -- 10 24 

41 October-

2024 

 Kathor, N.H. 8 7.42 7.2 1.4 7 14 43 

 Varachha Bridge 7.18 7.2 1.5 7 17 48 

 ONGC Bridge 7.73 6.5 1.9 12 17 40 

 Rander 7.12 7.1 1.7 10 14 34 

 Swami Vivekanand Bridge 8.28 6.2 2.0 10 17 47 

 Sardar Bridge 8.18 6.1 2.1 9 14 48 

 Umara Temple 7.73 6.5 2.0 -- 12 33 

42 November-

2024 

 Kathor, N.H. 8 7.38 7.2 1.7 9 6 40 

 Varachha Bridge 7.44 7.3 1.1 7 10 33 

 ONGC Bridge 7.56 6.8 2.4 22 12 40 

 Rander 7.54 6.9 2 10 17 58 

 Swami Vivekanand Bridge 8.14 6.9 2.3 10 17 48 

 Sardar Bridge 8.31 6.8 2.4 11 10 47 

 Umara Temple 7.59 6.9 2.3 -- 10 43 

43  Kathor, N.H. 8 7.95 7.3 0.8 6 14 40 
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December-

2024 

 

 Varachha Bridge 8.11 7 1.2 8 13 26 

 ONGC Bridge 7.80 6.6 2.1 20 12 31 

 Rander 8.15 6.5 2 11 12 39 

 Swami Vivekanand Bridge 8.01 6.8 1.9 15 14 40 

 Sardar Bridge 7.97 7 1.8 14 14 39 

 Umara Temple 7.70 6.6 0.3 -- 10 26 

44 January-

2025 

 Kathor, N.H. 8 7.53 7.3 1.0 7 17 32 

 Varachha Bridge 7.46 7.2 1.2 8 14 22 

 ONGC Bridge 7.92 6.4 1.6 20 13 40 

 Rander 7.66 6.9 1.5 11 14 31 

 Swami Vivekanand Bridge 7.86 6.4 2.2 13 10 43 

 Sardar Bridge 7.95 6.4 2 14 10 33 

 Umara Temple 7.83 6.4 0.2 -- 14 48 

45 February-

2025 

 Kathor, N.H. 8 8.21 7.0 1.2 10 17 63 

 Varachha Bridge 8.18 7.2 1.2 12 25 84 

 ONGC Bridge 7.24 6.6 1.2 6 33 350 

 Rander 8.44 6.1 1.7 14 21 94 

 Swami Vivekanand Bridge 7.72 6.4 1.7 8 170 920 

 Sardar Bridge 7.63 6.4 1.9 8 170 920 

 Umara Temple 7.54 6.5 2.3 -- 170 920 

46 March-2025  Kathor, N.H. 8 8.13 7.0 1.0 10.0 13.0 31.0 

 Varachha Bridge 7.57 6.9 1.1 13.0 11.0 26.0 

 ONGC Bridge 7.86 6.5 2.0 24.0 14.0 33.0 

 Rander 7.89 6.5 1.5 14.0 14.0 38.0 

 Swami Vivekanand Bridge 7.95 6.4 2.1 20.0 17.0 48.0 

 Sardar Bridge 7.84 6.4 2.0 19.0 15.0 41.0 

 Umara Temple 7.89 6.4 2.0 -- 10.0 24.0 



 
 

[163] 
 

47 April-2025  Kathor, N.H. 8 8.1 7.0 0.9 10.0 39 56.0 

 Varachha Bridge 8.35 6.4 2.6 18.0 800 >1600 

 ONGC Bridge 7.42 6.2 2.0 24.0 12.0 40.0 

 Rander 8.30 6.5 2.5 15.0 350 1600 

 Swami Vivekanand Bridge 7.7 6.6 1.9 19.0 15.0 48.0 

 Sardar Bridge 7.57 6.6 1.9 19.0 14.0 41.0 

 Umara Temple 7.45 6.4 2.0 - 14.0 47.0 

48 May-2025  Kathor, N.H. 8 7.38 6.5 1.3 12 6 24 

 Varachha Bridge 7.36 6.5 1.4 13 10 31 

 ONGC Bridge 7.22 6.7 1.4 26 10 47 

 Rander 7.6 6.0 2.0 16 11 47 

 Swami Vivekanand Bridge 7.61 6.7 2.3 16 14 47 

 Sardar Bridge 7.62 6.7 2.1 14 10 33 

 Umara Temple 7.61 6.7 2.2 -- 12 46 

49 June-2025  Kathor, N.H. 8 8.06 7.16 1.5 12 <1.8 17 

 Varachha Bridge 8.02 6.2 2.3 15 <1.8 14 

 ONGC Bridge 7.63 7.2 1.3 993 10 40 

 Rander 8.0 6.0 2.4 16 11 27 

 Swami Vivekanand Bridge 7.64 7.0 1.4 21 10 33 

 Sardar Bridge 7.72 6.9 1.8 20 10 39 

 Umara Temple 7.43 7.0 1.9 0 10 46 

50 July-2025  Kathor, N.H. 8 7.28 7.0 2.05 9.0 <1.8 14 

 Varachha Bridge 7.2 7.0 1.99 10 6.0 40 

 ONGC Bridge 7.65 7.0 2.0 20 14 43 

 Rander 6.9 7.0 1.93 10 17 40 

 Swami Vivekanand Bridge 7.89 7.0 2.1 16 14 58 

 Sardar Bridge 7.42 7.1 2.2 18 13 48 

 Umara Temple 7.59 7.1 2.2 0 14 47 
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51 August-2025  Kathor, N.H. 8 7.37 7 1.9 9 9.2 26 

 Varachha Bridge 7.33 6.8 1.6 10 14 47 

 ONGC Bridge 7.38 7 1.6 12 17 63 

 Rander 7.45 6.4 1.9 12 23 46 

 Swami Vivekanand Bridge 7.34 7 1.4 12 11 63 

 Sardar Bridge 7.38 7 1.7 12 17 40 

 Umara Temple 7.3 7 1.5 -- 14 39 

52 Sept-2025  Kathor, N.H. 8 7.57 7.1 1 8 11 32 

 Varachha Bridge 7.81 6.9 1.7 9 17 33 

 ONGC Bridge 8.04 7 1.8 14 21 58 

 Rander 7.67 6.9 0.9 7 11 38 

 Swami Vivekanand Bridge 8.06 7 1.5 10 25 84 

 Sardar Bridge 7.67 7.2 1.1 10 22 48 

 Umara Temple 7.98 7.1 1.6 -- 27 48 

53 Oct-2025  Kathor, N.H. 8 7.88 7.0 1.4 9 26 38 

 Varachha Bridge 7.88 6.5 1.6 7 26 38 

 ONGC Bridge 7.66 7.1 1.9 17 26 70 

 Rander 7.9 6.5 1.1 9 22 47 

 Swami Vivekanand Bridge 7.94 6.9 1.4 11 22 70 

 Sardar Bridge 7.93 6.8 1.5 12 21 58 

 Umara Temple 7.85 6.9 1.5 -- 23 63 

54 Nov-2025  Kathor, N.H. 8 7.72 7.5 1.1 8 13 31 

 Varachha Bridge 7.55 7.8 1.5 8 27 47 

 ONGC Bridge 7.64 7.3 1.2 8 33 80 

 Rander 7.92 7.5 0.9 6 17 38 

 Swami Vivekanand Bridge 7.91 7.6 1.2 9 31 63 

 Sardar Bridge 8.07 7.3 1.4 10 17 70 

 Umara Temple 8.09 7.0 1.9 --- 21 48 
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55 Dec-2025  Kathor, N.H. 8 7.85 6.5 1.2 7 17 40 

 Varachha Bridge 7.92 6.7 1.4 8 25 58 

 ONGC Bridge 8.11 6.8 1.3 10 17 46 

 Rander 8.05 6.9 1.0 7 17 32 

 Swami Vivekanand Bridge 7.99 7.0 1.4 10 21 48 

 Sardar Bridge 8.08 7.1 1.5 10 17 43 

 Umara Temple 8.26 7.10 1.9 --- 11 32 

56 January-

2026 

 Kathor, N.H. 8 6.96 6.9 1.3 6 21 47 

 Varachha Bridge 7.24 6.7 1.4 6 21 46 

 ONGC Bridge 7.96 7.2 1.4 9 17 32 

 Rander 7.16 6.8 1.2 7 26 40 

 Swami Vivekanand Bridge 7.99 6.9 1.7 8 25 58 

 Sardar Bridge 7.71 7.2 1.6 8 21 48 

 Umara Temple 7.84 7.3 1.8 -- 21 47 

57 February-

2026 

 Kathor, N.H. 8 7.02 7.8 1.2 5 17 58 

 Varachha Bridge 7.86 6.9 1.3 6 21 40 

 ONGC Bridge 8.11 7.1 1.3 8 23 58 

 Rander 7.01 7.8 1.3 7 23 58 

 Swami Vivekanand Bridge 7.42 6.8 1.4 8 21 47 

 Sardar Bridge 7.84 7.3 1.5 9 31 58 

 Umara Temple 8.01 7.5 1.7 - 27 41 

58 March-2026  Kathor, N.H. 8 7.48 7.4 1.3 5 21 43 

 Varachha Bridge 7.61 7.6 1.2 6 17 58 

 ONGC Bridge 8.04 7.0 1.5 9 21 47 

 Rander 7.4 7.3 1.4 6 22 41 

 Swami Vivekanand Bridge 7.32 6.7 1.5 8 25 58 

 Sardar Bridge 7.91 7.1 1.4 8 33 46 

 Umara Temple 8.19 6.8 1.7 - 23 63 
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59 April-2026  Kathor, N.H. 8 7.81 6.8 0.9 6 26 48 

 Varachha Bridge 7.69 6.8 1.1 7 21 46 

 ONGC Bridge 7.69 7.0 1.2 8 22 48 

 Rander 7.96 7.4 1.0 6 17 58 

 Swami Vivekanand Bridge 7.45 7.2 1.3 7 33 70 

 Sardar Bridge 7.52 7.0 1.2 7 23 63 

 Umara Temple 8.05 6.9 1.5 - 21 46 

60 May-2026  Kathor, N.H. 8 7.59 7.2 1 5 23 58 

 Varachha Bridge 7.62 7.6 1.2 6 31 63 

 ONGC Bridge 7.72 7.1 1.6 7 17 40 

 Rander 7.41 7.8 1.1 6 26 63 

 Swami Vivekanand Bridge 7.85 7 1.2 6 33 79 

 Sardar Bridge 7.79 7.1 1.3 7 43 84 

 Umara Temple 7.76 7 1.6 - 31 58 

61 June-2026  Kathor, N.H. 8 7.23 6.9 1.2 6 31 63 

 Varachha Bridge 7.22 6.7 1.3 5 25 58 

 ONGC Bridge 7.41 7.4 1.3 8 25 58 

 Rander 7.24 7.2 1.1 6 31 70 

 Swami Vivekanand Bridge 7.58 7.1 1.2 6 46 84 

 Sardar Bridge 7.7 7 1.2 7 46 110 

 Umara Temple 7.47 7.1 1.3 -             31 63 

62 July-2026  Kathor, N.H. 8 7.5 7 1.3 6 25 58 

 Varachha Bridge 7.67 6.9 1.2 5 33 63 

 ONGC Bridge 7.67 6.9 1.4 8 31 63 

 Rander 7.63 7.1 1.2 6 33 79 

 Swami Vivekanand Bridge 7.8 7 1.3 6 33 120 

 Sardar Bridge 7.7 7.5 1.1 5 46 140 

 Umara Temple 7.66 7.2 1.4 - 49 70 
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63 August-2026  Kathor, N.H. 8 7.42 6.8 1.3 5 46 94 

 Varachha Bridge 7.45 7.6 1.1 5 49 110 

 ONGC Bridge 7.26 7.2 1.2 6 32 47 

 Rander 7.42 7.1 1.2 5 46 120 

 Swami Vivekanand Bridge 7.45 7.3 1.2 6 63 150 

 Sardar Bridge 7.45 7.1 1.3 5 58 170 

 Umara Temple 7.22 7.4 1.4 - 70 110 

 

(B) 

Progress /Status Report for Ground water quality monitoring pertaining to PRS River: 

Name of Location Date  BOD DOX FCO FLU MAG NH3 pH SS SUP T.H TCO TDS TKN TMP 

Borewell of Kadod, 

Ta. Mandvi 

04/10/2021 2 4.8 <2 0.72 46.21 0.28 7.71 2 79 280 <2 732 0.558 30 

01/04/2022 1.6 3.5 <2 0.70 36.48 0.28 7.77 4 71 230 <2 714 0.84 29 

02/10/2022 1.5 3.5 <2 0.65 43.78 0.29 7.97 10 87 270 <2 892 0.86 28 

01/04/2023 0.8 -- <2 0.10 60.8 BDL 8.4 8 97 370 <2 806 0.56 29 

01/04/2024 1.9 4.5 <2 0.097 65.66 0.56 7.68 14 76 400 <2 692 0.28 28 

01/10/2024 2 4.5 <2 0.290 77.82 1.12 6.92 8 91 480 <2 984 2.24 29 

Borewell of Shree Sai 

Asha Petrol 

Pump(Ioc), Bhatha 

06/10/2021 2.6 4.7 <2 0.59 92.42 0.28 8.35 2 206 570 <2 1920 0.558 30 

02/04/2022 1.7 3.1 <2 0.60 82.69 0.28 8.24 6 161 530 <2 1630 1.12 29 

01/10/2022 1.6 3.3 <2 0.58 70.53 0.29 8.36 20 195 440 <2 1954 1.14 30 

02/04/2023 1 8 <2 0.05 51.07 0.28 8.46 6 41 260 <2 580 0.56 32 

04/04/2024 2.1 4.5 <2 0.046 141.06 0.28 7.48 6 214 870 <2 1942 0.56 28 

03/10/2024 2 4.3 <2 0.218 160.51 0.28 8.32 6 190 590 <2 2042 2.24 31 

 

(C) 

Drains Details with Flow: 

Sr.No. Location/Name of Drain Discharge (MLD) 

Average 

Outside SUDA – L 

1 Koliwad 0.12 
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2 Rataniya 0.09 

3 Tarsada 0.47 

4 Village near Tarsada 2.44 

5 Mori 0.07 

6 Bhamaiya 0.08 

7 Vaghechha 0.16 

8 Timba 0.40 

9 Machhi 0.10 

10 Dhatva 0.20 

11 Dungra 0.45 

12 Kholeshwar 0.21 

SUDA-L 

13 Kamrej 6.58 

14 Kholwad 4.58 

15 Vav 14.37 

16 Laskana 4.75 

17 KoliBharthana 3.84 

18 Valak Creek 43.24 

19 Varachha Creek 51.72 

20 JatBharthana 5.19 

21 Pasodara 4.09 

22 Sevni 4.98 

SMC-L 

23 Kotar-7 75 

24 Kotar-9 5 

25 Makkai Bridge 9 

26 Sardar Bridge 11 

27 Umra Drain 7 

28 Dimple Row House 5 

29 RundhJakatnaka 2 

Outside SUDA – R 

30 Mandvi 22.28 
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31 GamtalavBujrang 0.23 

32 Ushkhedkhurd 0.07 

33 Puna gam 0.26 

34 Unn -kosadi 0.21 

35 Nandpore 1.23 

36 Kharoli 1.07 

37 Kevadiya–Vadod 0.20 

38 Bodhan 0.88 

39 Nogama 1.30 

40 Karjan 0.46 

41 Virpore 0.20 

42 Limodara 0.67 

43 DhoranPardi 12.31 

44 Khanjroli 0.14 

45 Ghala 0.66 

SUDA – R 

46 Kathor 13.56 

47 Bharthana 17.29 

SMC – R 

48 Swaminarayan Temple 7.5 

49 Pal Jakatnaka 12.5 

50 Pal-Halpativas 15 

 

(D) 

STP & CETP Results 

STP Results 

Sr. No Location of STP 
Date of 

Sampling 
pH 

SS 

(mg/l) 

BOD 

(mg/l) 

Fecal 

Coliform  

(MPN/100 ml) 

1 Sewage Treatment Plant- Signapore, Surat (21377) 04/06/2025 6.93 12 8 40 

2 Sewage Treatment Plant-Gavier, Surat (47019) 04/06/2025 6.86 14 9 12 
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CETP Results 

No Industrial wastewater discharge into this River stretch 

 

19. Triveni 

(A) 

     Progress/Status Report of the River/PRS water quality Monitoring August– 2026: 

Sr. 

No. 

Month/ Year Location 

ID 

Name of Location Parameter 

pH 

 

DO 

(mg/l) 

BOD 

(mg/l) 

COD 

(mg/l) 

Fecal 

Coliform 

(MPN/ 100ml) 

Total 

Coliform 

(MPN/100 ml) 

1 June-2021  Triveni sangam The sample could not be collected since sufficient water was not available for 

sampling. The river isn’t perennial in nature. 

2 July-2021  As above 7.53 6.0 2.3 11.2  1.8  1.8 

3 August-2021  As above 7.85 6 2.1 10  1.8 9.2 

Note: There was considerably higher pilgrimage rush due to auspicious shravan 

month 

4 Sept-2021  As above - 5.9 2.3 10.40  1.8  1.8 

5 October-2021  As above 7.39 6.2 2.1 14.4  1.8  1.8 

6 Nov-2021  As above 8.16 6.4 2.2 8.32  1.8  1.8 

7 Dec-2021  As above 7.59 6.3 2.2 9.1  1.8  1.8 

8 January – 

2022 

 As above 7.57 6.6 2.1 9.1  1.8  1.8 

9 February-2022  As above 7.35 6.8 2.1 7.95  1.8 2 

10 March-2022  As above 7.44 6.8 2.1 7.97  1.8  1.8 

11 April-2022  As above 7.37 6.6 2.1 8.40  1.8  1.8 

12 May-2022  As above 7.33 7.6 1.83 8  1.8 2 

13 June-2022  As above 7.25 6.8 2.1 8.70  1.8  1.8 

14 July-2022  As above 7.57 6.5 2.1 8.70  1.8  1.8 
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15 August-2022  As above 7.45 6.6 2.3 7.60  1.8  1.8 

16 Sept-2022  As above 7.52 6.6 2.1 08 <1.8 <1.8 

17 October-2022  As above 8.46 6.5 2.2 8.31 <1.8 2 

18 Nov-2022  As above 7.69 6.7 2.3 7.53 <1.8 <1.8 

19 Dec-2022  As above 7.45 6.7 2.1 7.98 <1.8 <1.8 

20 January-2023  As above 7.53 6.7 2.2 08 <1.8 <1.8 

21 February-2023  As above 7.56 6.7 2.1 8.40 <1.8 <1.8 

22 March-2023  As above 7.50 6.6 2.1 11.57 <1.8 <1.8 

23 April-2023  As above 7.24 6.2 2.1 9.19 <1.8 <1.8 

24 May-2023  As above 7.18 6.7 1.57 11.18 <1.8 <1.8 

25 June-2023  As above 7.63 6.5 2.1 11.59 <1.8 02 

26 July-2023  As above 7.52 6.6 2.1 11.59 <1.8 <1.8 

27 August-2023  As above 7.45 6.7 2.0 10.15 <1.8 <1.8 

28 Sept-2023  As above 7.19 6.6 2.0 8.38 <1.8 <1.8 

29 October-2023  As above 7.19 6.6 2.0 8.38 <1.8 <1.8 

30 Nov-2023  As above 7.28 6.7 2.0 10.37 <1.8 <1.8 

31 Dec-2023  As above 7.30 6.6 2.2 10.78 <1.8 <1.8 

32 January-2024  As above 7.46 6.6 2.0 9.60 <1.8 <1.8 

33 February-2024  As above 7.44 6.7 2.2 9.57 <1.8 <1.8 

34 March-2024  As above 7.38 6.6 2.1 11.18 <1.8 <1.8 

35 April – 2024  As above 7.24 6.5 2.1 9.99 <1.8 <1.8 

36 May – 2024  As above 7.42 6.5 2.3 11.59 <1.8 <1.8 

37 June – 2024  As above 7.39 6.2 2.1 14.37 <1.8 <1.8 

38 July – 2024  As above 7.39 6.5 2.0 11.58 <1.8 <1.8 

39 Aug – 2024  As above 7.44 6.6 2.0 10.38 <1.8 <1.8 

40 Sep – 2024  As above 7.33 6.7 1.8 8.81 <1.8 <1.8 

41 Oct– 2024  As above 7.38 6.6 2.1 10.36 <1.8 <1.8 

42 Nov-2024  As above 7.41 6.7 1.8 14.10 <1.8 <1.8 
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43 Dec-2024  As above 7.40 6.6 2.0 10.75 <1.8 <1.8 

44 January-2025  Triveni sangam 7.48 6.6 2.0 11.97 <1.8 <1.8 

45 February-2025  Triveni sangam 7.93 6.9 1.2 11.21 <1.8 <1.8 

46 March-2025  Triveni sangam 8.16 7.1 1.9 10.78 <1.8 <1.8 

47 April-2025  Triveni sangam 7.85 6.9 2.0 10.78 <1.8 2.0 

48 May-2025  Triveni sangam 7.67 5.2 <2 8.38 <1.8 <1.8 

49 June-2025  Triveni sangam 7.71 6.6 2.9 10.92 <1.8 <1.8 

50 July-2025  Triveni sangam 8.0 4.1 1.5 10.36 <1.8 2.0 

51 August-2025  Triveni sangam 7.86 4.8 1.2 9.57 <1.8 2.0 

52 Sept-2025  Triveni sangam 7.79 6.9 2.2 11.98 <1.8 0.56 

53 Oct-2025  Triveni sangam 8 7 1.9 11.16 <1.8 <1.8 

54 Nov-2025  Triveni sangam 8.32 6.9 2.2 10.39 <1.8 <1.8 

55 Dec-2025  Triveni sangam 7.82 8.1 2.4 14.3 <1.8 2 

56 January-2026  Triveni sangam 8.18 4.0 2.5 17.06 <1.8 2 

57 February-2026  Triveni sangam 8.27 8.9 1.9 11.78 <1.8 2 

58 March-2026  Triveni sangam 7.49 9.3 2.18 9.65 <1.8 2.0 

59 April-2026  Triveni sangam 7.20 8.6 2.12 10.9 <1.8 <1.8 

60 May-2026  Triveni sangam 7.33 8.0 2.80 10.54 <2.0 <1.8 

61 June-2026  Triveni sangam 7.76 7.1 2.21 12.98 <1.8 <1.8 

62 July-2026  Triveni sangam 7.48 7.2 2.33 14.87 <1.8 <1.8 

63 August-2026  Triveni sangam 8.18 4.2 1.53 13.54 <1.8 <1.8 

 

 (B)  

 STP & CETP results 

 

STP Results: There is no discharge of domestic wastewater into this River stretch 

CETP Results: There is no Industrial effluent discharge into this River stretch 
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20. Vishwamitri 

 (A) 

Progress/Status Report of the River/PRS water quality monitoring for the Month August -2026: 

Sr. 

No. 

Month/ Year Location 

ID 

Name of 

Location 

Parameter 

pH 

 

DO 

(mg/l) 

BOD 

(mg/l) 

COD 

(mg/l) 

Fecal 

Coliform 

(MPN/100

ml) 

Total 

coliform 

(MPN/100ml) 

Faecal 

Streptococci 

(MPN/100ml) 

1 June-2021 3204 At Asod 8.05 7.4 0.7 7 11 90 - 

3205 At Khalipur 7.24 0 21 88 1600 1600 - 

2 July-2021 3204 At Asod 7.81 8.5 0.7 6.0 11 70 - 

3205 At Khalipur 7.22 0 15 68 1600 1600 - 

3 August-2021 3204 At Asod 7.67 8.2 0.7 5.0 17 70 <1.8 

3205 At Khalipur 7.15 0 12 54 >1600 >1600 47 

4 September-

2021 

3204 At Asod 7.89 8.2 0.8 5.0 6 63 < 1.8 

3205 At Khalipur 7.73 0 6 33 >1600 >1600 33 

5 October-2021 3204 At Asod 8.44 8 0.8 6.0 6.8 70 < 1.8 

3205 At Khalipur 8.2 0 8 35 >1600 >1600 17 

6 November-

2021 

3204 At Asod 7.76 8 0.7 6.0 6.8 70 < 1.8 

3205 At Khalipur 7.28 0 18 65 >1600 >1600 33 

7 December-

2021 

3204 At Asod 7.78 8 0.5 6.0 6.8 70 <1.8 

3205 At Khalipur 7.76 0 23 105 >1600 >1600 27 

8 January-2022 3204 At Asod 8.13 8.5 0.6 6 2 63 <1.8 

3205 At Khalipur 7.55 0.0 25 90 >1600 >1600 21 

9 February-2022 3204 At Asod 8.29 7.9 0.7 8 <1.8 47 <1.8 

3205 At Khalipur 7.62 0 27 92 >1600 >1600 17 
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10 March-2022 3204 At Asod 7.89 7.8 0.7 8 4 63 <1.8 

3205 At Khalipur 7.49 0 14 68 >1600 >1600 11 

11 April-2022 3204 At Asod 8.49 4.8 0.9 10 4 63 <1.8 

3205 At Khalipur 7.79 0 17 83 >1600 >1600 11 

12 May-2022 3204 At Asod Sample not collected since no water in river it was found dry during visit. 

3205 At Khalipur 7.74 0 15 73 >1600 >1600 63 

13 June-2022 3204 At Asod Sample not collected since no water in river it was found dry during visit. 

3205 At Khalipur 7.73 0 30 63 >1600 >1600 11 

14 July-2022 3204 At Asod Sample not collected since no water in river it was found dry during visit 

3205 At Khalipur 7.73 1.0 14 213 540 14. <1.8 

15 August-2022 3204 At Asod 8.08 6.60 0.80 6 2 47 <1.8 

3205 At Khalipur 7.39 2.1 5 24 920 1600 <1.8 

16 September-

2022 

3204 At Asod 7.99 6.5 0.7 7 2 27 <1.8 

3205 At Khalipur 7.76 0 16 63 920 1600 <1.8 

17 October-2022 3204 At Asod 8.13 7.2 0.8 13 4 33 <1.8 

3205 At Khalipur 7.88 0 12 51 >1600 >1600 <1.8 

18 November-

2022 

3204 At Asod 8.34 7 0.8 6 4 26 <1.8 

3205 At Khalipur 8.25 0 8 40 >1600 >1600 33 

19 December-

2022 

3204 At Asod 8.45 7.5 0.7 6 9 70 <1.8 

3205 At Khalipur 8.37 1.4 8 34 >1600 >1600 11 

20 January-2023 3204 At Asod 9.25 8.2 0.6 6 2 70 <1.8 

3205 At Khalipur 8.49 0.0 8 30 >1600 >1600 21 

21 February-2023 3204 At Asod 8.24 8.2 0.6 6 2 17 <1.8 

3205 At Khalipur 8.36 1.0 6 39 >1600 >1600 240 
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22 March-2023 3204 At Asod Samples are not collected due to river observed dry. 

3205 At Khalipur 7.62 0.0 6 38 1600 >1600 350 

23 April-2023 3204 At Asod Samples are not collected due to river observed dry. 

3205 At Khalipur 7.60 0.6 8.0 49 >1600 >1600 540 

24 May-2023 

 

3204 At Asod Samples are not collected due to river observed dry. 

3205 At Khalipur 7.58 0.0 9.0 67 >1600 >1600 920 

25 June-2023 3204 At Asod Samples are not collected due to river observed dry. 

3205 At Khalipur 7.73 0.2 8 44 >1600 >1600 920 

26 July-2023 3204 At Asod 8.135 7.5 0.5 10 14 300 < 1.8 

3205 At Khalipur 7.85 1.1 8 44 >1600 >1600 >1600 

27 August-2023 3204 At Asod 8.34 7.4 0.5 10 11 130 < 1.8 

3205 At Khalipur 7.61 2.9 5 48 >1600 >1600 >1600 

28 September-

2023 

3204 At Asod 8.22 7.6 0.5 10 6 110 <1.8 

3205 At Khalipur 7.31 1.3 11 52 >1600 >1600 920 

29 OCtober-2023 3204 At Asod 8.10 7.4 0.7 10 23 70 <1.8 

3205 At Khalipur 7.72 1.1 9 49 >1600 >1600 540 

30 November-

2023 

3204 At Asod 8.13 7.5 0.7 12 11 50 < 1.8 

3205 At Khalipur 7.53 0.7 8 45 >1600 >1600 >1600 

31 December-

2023 

3204 At Asod 7.98 7.9 0.5 26 30 350 < 1.8 

3205 At Khalipur 7.52 0.9 5.0 30 >1600 >1600 >1600 

32 January-2024 3204 At Asod 8.25 6.78 1.04 18 11 90 <1.8 

3205 At Khalipur 8.10 0.24 8.0 45 >1600 >1600 >1600 

33 February-2024 3204 At Asod 7.85 7.27 0.78 15 7 50 <1.8 

3205 At Khalipur 7.78 Fail 8 39 >1600 >1600 >1600 
34 March-2024 3204 At Asod * Sample are not collected due to river observed dry. 

3205 At Khalipur 7.74 0.67 7 37 >1600 >1600 >1600 
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35 Apr-2021 3204 At Asod * Sample is not collected due to river observed dry. 

3205 At Khalipur 7.78 0.32 6.0 40 >1600 >1600 >1600 

36 May - 2024 3204 At Asod * Sample is not collected due to river observed dry. 
3205 At Khalipur 8.40 Fail 8 42 >1600 >1600 >1600 

37 

 

 

June-2024 3204 At Asod * Sample is not collected due to river observed dry. 

3205 At Khalipur 8.48 Fail 8 45 >1600 >1600 >1600 

38 July-2024 3204 At Asod 7.84 6.87 0.91 15 17 130 <1.8 

3205 At Khalipur 7.39 0.47 7 32 >1600 >1600 >1600 

39 Aug-2024 3204 At Asod 7.90 7.21 0.89 15 13 110 <1.8 

3205 At Khalipur 8.14 6.84 1.60 42 >1600 >1600 >1600 

40 Sept-2024 

 

3204 At Asod 8.02 6.63 0.63 10 7 30 <1.8 

3205 At Khalipur 7.86 6.43 0.94 26 >1600 >1600 >1600 

41 Oct-2024 

 

3204 At Asod 7.94 7.21 0.64 13 4 26 <1.8 

3205 At Khalipur 8.16 2.61 6.0 35 >1600 >1600 >1600 

42 Nov-2024 3204 At Asod 8.29 7.22 0.76 8 7 33 <1.8 

3205 At Khalipur 7.47 1.29 8 42 >1600 >1600 >1600 

43 Dec-2024 3204 At Asod 8.25 7.37 <1 11 7 50 <1.8 

3205 At Khalipur 7.25 2.46 6 36 >1600 >1600 >1600 

44 January-2025 3204 At Asod 8.27 6.72 <1 8 7 32 <1.8 

3205 At Khalipur 7.4 1.16 6 38 >1600 >1600 >1600 

45 February-2025 3204 At Asod 8.11 7.43 <1 10 6.8 33 2 

3205 At Khalipur 7.44 1.24 5 37 >1600 >1600 >1600 

46 March-2025 3204 At Asod 8.11 6.58 <1 12 8.2 32 <1.8 

3205 At Khalipur 7.49 0.65 8 40 >1600 >1600 >1600 

47 April-2025 3204 At Asod 8.30 7.61 <1 11 9.3 49 <1.8 

3205 At Khalipur 7.50 1.65 6 32 540 920 26 

48 May-2025 3204 At Asod 7.98 7.08 <1 10 10 47 <1.8 

3205 At Khalipur 7.10 2.89 7 39 430 1600 84 

49 June-2025 3204 At Asod 6.95 8.21 <1 12 14 31 <1.8 
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3205 At Khalipur 7.78 3.58 5 32 540 920 140 

50 July-2025 3204 At Asod 7.29 7.6 <1 11 12 32 <1.8 

3205 At Khalipur 7.24 5.32 1.32 24 31 140 8.1 

51 August-2025 3204 At Asod 7.70 6.82 1.02 10 12 94 <1.8 

3205 At Khalipur 7.75 4.97 2 32 63 170 17 

52 Sept-2025 3204 At Asod 8.25 7.15 BDL 9 14 84 <1.8 

3205 At Khalipur 8.02 4.52 2 28 43 170 11 

53 Oct-2025 3204 At Asod 7.94 7.98 BDL 9 24 79 <1.8 

3205 At Khalipur 7.49 6.19 2 22 58 150 14 

54 Nov-2025 3204 At Asod 7.10 5.1 1 9 17 46 <1.8 

3205 At Khalipur 7.19 6.02 2 20 110 350 21 

55 Dec-2025 3204 At Asod 7.90 6.77 BDL 9 14 47 <1.8 

3205 At Khalipur 7.69 6.12 2 16 170 540 26 

56 January-2026 3204 At Asod 7.65 7.02 BDL 9 17 58 <1.8 

3205 At Khalipur 7.68 6.05 2 19 110 430 22 

57 February-2026 3204 At Asod 7.82 8.13 BDL 9 12 41 <1.8 

3205 At Khalipur 7.22 5.22 2 15 140 430 22 

58 March-2026 3204 At  Asod 7.06 6.70 BDL 8 15 46 <1.8 

3205 At Khalipur 8.12 4.67 2 14 110 350 26 

59 April-2026 3204 At Asod 7.41 6.80 BDL 8 14 47 <1.8 

3205 At Khalipur 7.03 4.24 2 17 170 540 34 

60 May-2026 3204 At Asod 7.21 6.73 BDL 8 13 58 <1.8 

3205 At Khalipur 7.45 3.73 2 15 140 540 26 

61 June-2026 3204 At Asod 8.36 7.03 BDL 9 14 46 <1.8 

3205 At Khalipur 7.45 3.73 2 15 140 540 17 

62 July-2026 3204 At Asod Sample Could not be collected 

3205 At Khalipur 7.78 2.53 2.6 19 84 170 22 

63 August-2026 3204 At Asod 8.36 7.03 BDL 9 14 46 <1.8 

3205 At Khalipur 7.45 3.73 2 15 140 540 17 
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(B) 

Progress /Status Report for Ground water quality monitoring pertaining to PRS River for August-2026: 

 

(C) 

Drains Details with Flow 

 

Sr. No. Location Name of Inletting Drain Flow (MLD) 

1 Nr. New Sama Bridge Cygnus School – Krishna Party Plot Drain 0.972 

2 Parth School Bharwadwas 1.440 

3 Behind Vuda Bldg. - 1.500 

4 Behind Sayaji Soc. SayajiSoc.Drain 1.944 

5 Bahucharaji Kirti Tower Various Tributaries at different Locations 11.127 

6 Bhimnath Bridge ParshuramBhatta 1.35 

7 B/H Jail Court Jail & Court Compund Drain 0.305 

8 Nr. Akotadandiabarzar Bridge - 0.00 

9 Nr. Urmi School Overflow of Sama Lake 2.333 

10 Bharwadwassama GIPCL Circle Drain 3.840 

11 Nr. Narhari Bridge - 2.092 

12 Planatorium Various Tributaries at different Locations in BhukhiKaans 14.959 

13 Nr. Darshanam (Parshuramnagar Soc.) ParshuramBhatta 2.218 

14 Nr. Akotadandiabarzar Bridge - 1.037 

15 B/H. Akota Village Akota Village 0.47 

16 Nr. Ratri Bazar VIP road drain 2.312 

17 Urmi Bridge Sama Lake Char Rasta 2.197 

18 Bharwadwas Kamatipura Area 2.00 

Sample ID Date Sampling Point pH COD 

(mg/l) 

BOD 

(mg/l) 

TDS 

(mg/l) 

526375 04/08/2026 Water Project Rap Borewell at Hanuman Temple 

Atladra (70870) 

7.06 7 BDL 906 

536441 05/08/2026 Water Project Rap Borewell at Kamatibaug (70868) 7.39 22 BDL 1100 
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19 Opp. Agora Mall Navrachana School – GIPCL Circle 1.128 

20 Opp. Ratri Bazar EME Campus 0.00 

21 Munjmahuda Bridge Western part of Munjmahuda 8.156 

22 Kalali B/H BSUP Kalali Village 1.620 

23 B/H Dental College - 1.00 

TOTAL 64 

 

(D) 

 STP & CETP results 

STP Results – August– 2026 

August -2026 

Name of STP pH COD BOD TC FC 

mg/L mg/L (MPN/100 ml) (MPN/100 ml) 

Vadodara Municipal Corporation (100 Mld) Stp Tarsali 

(New)-90701  

7.46 74 17 240 13 

STP at Gajarawadi – Capacity: 66 MLD (22903) 7.18 99 19 94 32 

STP at Sayaji Garden – Capacity: 16 MLD (17990) 7.19 33 4 70 31 

STP at Kapurai – Capacity: 43 MLD (14425) Not in operation 

STP at Rajivnagar – Capacity: 78 MLD (46800) 7.32 31 6 41 11 

STP at Chhani – Capacity: 21 MLD (26341) 7.25 16 3 280 84 

STP at Atladara – I (Old STP at Atladra) – Capacity: 43 

MLD (16488) 

7.18 224 9 280 120 

STPat Ataladara – II (New STP at Atladra) – Capacity: 43 

MLD (22938) 

7.09 75 35 280 140 

Kapurai –New – Capacity: 60 MLD (63792) 7.45 9 1 49 21 

STP at Chhani New- Capacity: 60 MLD (77826) 7.20 34 5 41 11 

STP at Bhayli – Capacity: 45 MLD (77230) 7.25 86 14 41 11 

Vadodara Municipal Corporation (13 MLD Vemali STP) 

(87708) 

7.96 71 12 39 13 
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Vadodara Municipal Corporation (84 MLD New STP 

Atladara) (92146) 

7.36 63 9 46 15 

Vadodara Municipal Corporation (21 MLD Undera STP) 

(87690) 
8.06 12 1 140 70 

Kapurai –New – Capacity : 60 MLD (63792) 7.51 23 3 240 150 

STP at Chhani New- Capacity : 50 MLD (77826) 7.57 14 2 150 48 

STP at Bhayli – Capacity : 45 MLD (77230) 8.05 9 1 280 94 

Vadodara Municipal Corporation  (13 MLD Vemali STP) 

(87708) 
8.15 12 1 130 41 

Vadodara Municipal Corporation (84 MLD NEW STP 

ATLADARA) (92146) 
7.70 13 2 350 140 

 

                                                                                                               

CETP Results: Not Applicable
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                                                                  Annexure-III 

Details w.r.t point no. XV, XVI, XVII & XVIII is given by Irrigation Dept./ Water 

Resource Dept., NWR WS & KD as on date 

Sr. 

No. 

River Name Stretch Priority Details / Status 

1 Sabarmati Kheroj    

     to  

Vautha 

I 1. Environmental flow: 

• 50 to 100 Cusecs of water is released 

from Dharoi Dam into Sabarmati River 

as per the requirement in the Down 

Stream of Dharoi Dam, Sabarmati is not 

a perennial river 

• Proposed plan to achieve min e-flow: 

Sufficient water is released in D/S of 

Dharoi dam in Sabarmati River hence 

question does not arise. 

2. Details of Good Irrigation Practices: 

• General government practice of 

irrigation is maintained in command area 

of Vasana Barrage. 

• Farmers are made aware to use water 

efficiently. 

• Canal System of Fatehwadi canal system 

is 80% lined so as to minimize seepage 

losses. As such no water logging issues 

noticed so far in the command area of 

Vasana Barrage. 

3. Details on Flood Plain Management Zone: 

• As far as Vasana Barrage is concerned 7 

villages of Ahmadabad District, 8 

villages of Kheda and 1 Village of Anand 

are identified which and may be affected 

due to floods in D/s of Vasana Barrage, 

for more than 2,00,000 lakh cusecs 

discharge from dam. In such conditions, 

people of these villages are warned 

through early warning arrangement in 

consultation with revenue department. 

2 Bhadar Jetpur  

to  

Saranvill 

I 1. Environmental flow: 

• Bhadar is not a perennial river. 

• Sometimes releasing surplus flood water 

during monsoon period, June to October 

in Bhadar River through spillway gates at 

Bhadar Dam site to Saran around 25 Km 

hence there is no question of releasing 

water during month from November to 

May period. 

• During the monsoon and on availability of 

excess flood water from Bhadar Dam to 

Saran. (June to October) 
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2. Details of Good Irrigation Practices: 

• General government practice of 

irrigation is maintained in command area 

of Bhadar-1 irrigation project and 

Bhadar-2 irrigation project. 

• Farmers are made aware to use water 

efficiently. 

• Main Canal System and distributary of 

Bhadar 1 and Bhadar 2 is lined so as to 

minimize seepage losses. As such no 

water logging issues noticed so far in the 

command area of Bhadar 1 and Bhadar 2 

Canal System. 

3. Details on Flood Plain Management Zone: 

• As far as Bhadar 1 project, Lilakha & 

Bhadar-2 reservoir project, Bhukhi is 

concerned 37 villages of Rajkot District, 

3 villages of Junagadh and 15 Village of 

Porbandar are identified which and may 

be affected due to floods in D/s of Bhadar 

1 project, Lilakha & Bhadar-2 reservoir 

project, Bhukhi, for more than 2,50,000 

lakh cusecs discharge from above two 

dams. In such condition people of these 

villages are warned through early warning 

arrangement in consultation with revenue 

department. 

3 Amlakhadi Pangam  

to  

Bharuch 

I 1. Environmental flow: 

• NA, Amla Khadi is not a perennial river, 

it is a drain/ Khadi meeting to Narmada 

ricer. There is no existing storage 

Dam/Weir on this drain. Water gets 

polluted due to effluents released from the 

industrial units located in up stream of 

this khadi. 

2. Details of Good Irrigation Practices: 

• There is no Irrigation project existing on 

Amla Khadi hence NA. 

3. Detail on Flood Plain Management Zone: No 

such heavy flood is noticed in this drain, hence 

NA 

4 Bhogavo Surendranagar  

to  

Nana Kerala 

I 1. Environmental flow: 

• Bhogavo is not a perennial river. 

• Sometimes releasing surplus flood water 

during monsoon period, June to October 

in Bhogawo River through spillway gates 

at Bhogawo Dam site to Nana Kerala 

around 17 Km hence there is no question 

of releasing water during month from 
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November to May period. 

• During the monsoon and on availability of 

excess flood water from Bhogavo to 

Kerala. (June to October) 

2. Details of Good Irrigation Practices: 

• General government practice of 

irrigation is maintained in command area 

of Wadhwan Bhogavo -1 irrigation 

project and Wadhwan Bhogawo -2 

irrigation project is reserved for Drinking 

Water Purpose. 

• Farmers are made aware to use water 

efficiently. 

3. Details of Good Irrigation Practices: 

• As far as Wadhwan Bhogavo 1 reservoir 

project and Wadhwan Bhogavo-2 

reservoir project is concerned 12 villages 

of Surendranagar District are identified 

which and may be affected due to floods 

in D/s of Wadhwan Bhogavo 1 project, & 

Wadhwan Bhogavo -2 reservoir project, 

Wadhwan Bhogavo-1 & Wadhwan 

Bhogavo-2, for more than 1,36,861 

cusecs discharge from above two dams. In 

such conditions, people of these villages 

are warned through early warning 

arrangement in consultation with revenue 

department. 

5 Khari Lali Village 

 to  

Kashipura 

I 1. Environmental flow: 

• Khari River is a small tributary of the 

Sabarmati River & not a perennial river. 

There is no any structure built on Khari 

River. In the monsoon season the natural 

water flows into the river which flows into 

the river up to month of February-March. 

In the summer season Water is released 

after treated as per the government norms 

by Municipal Corporation from the STP 

plants situated on the banks of the river. 

• Sufficient water flows during almost all of 

the year hence the question does not arise. 

2. Details of Good Irrigation Practices: 

• This river does not contain command area. 

Farmers are made aware to use water 

efficiently 

• Canal System of Kharicut canal system is 

80% lined so as to minimize seepage 

losses. Also, Kharicut canal receives water 

from Narmada Canal. 
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3. Details on Flood Plain Management Zone: 

• As far as Khari River is concerned it is 

tributary of Sabarmati River, the village is 

situated in the bank of the river are 

warned as per the flood memorandum 

through early warning arrangement in 

consultation with revenue department. 

6. Vishwamiti Vadodara  

to 

 Asod 

II 1. Environmental flow: 

• NA, when flood water of Ajwa and 

Pratapura sarovar (which are under 

Vadodara, Mahanagar seva sadan) is 

excess, the flood water is flowing in 

Vishwamitry River. Moreover, there is 

disposal of domestic wastewater and 

recycled sewage water from Vadodara 

Mahanagar seva sadan in Vishwamitry 

River which passes thorugh the Vadodara 

City. So the concerned authorities are 

requested to stop the disposal of water in 

Vishwamitry River. 

• Proposed plan to achieve min e-flow: As 

Vishwamitri is Non-perennial River 

hence existing e-flow does not arise. 

2. Details of Good Irrigation Practices: 

• As there is no irrigation project on 

Vishwamitry River and in Vadodara to 

asod no irrigation is prevailing. Hence no 

question arises about good irrigation 

practices. 

3. Details of Flood Plain Management Zone: 

• As far as Vishwamaitry flood protection 

work is concerned about different 10 

wireless stations are located during the 

flood season for rainfall and gauge 

discharge measurement out of which 

Ajwa, Pratappura and city Bridge Stations 

are under Vadodara Mahangar Seva 

Sadan According to Danger level of City 

Bridge the different low lying areas 

identified and people are warned through 

early warning arrangement in conclusion 

with local administration. 

7 Dhadhar Khotada  

to  

Chandpura 

III 1. Environmental flow: 

• NA, Dhadhar is not a perennial River. 

When the access of flood water was 

released from Deo Dam, ultimately the 

water of Deo River meets to Dhadhar 

River at village Banaiya, Ta. Dabhoi. 

• Proposed plan to achieve min e-flow: As 
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Dhadhar is Non-perennial River hence 

existing e-flow does not arise. 

2. Details of Good Irrigation Practices: 

• General Government Practice of 

irrigation is maintained in command area 

of Deo irrigation project and jojwa-

wadhwana irrigation project. 

• Deo irrigation project – CCA 5887 Ha. 

• Jojwa – Wadhwana irrigatin project- 

6750Ha. 

• 15 No. of small check dam – 70 Ha. 

Indirect irrigation 

• 27 Lift Irrigation Schemes-135 Ha. 

Indirect irrigation 

• Farmer are frequently made aware to use 

water optimally. 

3. Details of Flood Plain Management Zone: 

• According to rule level which decided by 

the Govt. of Gujarat the access water from 

Deo Dam is released and there are about 33 

villages of Halol, Waghodia & Dabhoi 

Taluka are identified which might go under 

submergence zone. Hence according to 

that different low-lying villages are 

identified, and people are warned through 

early warning arrangement in consultation 

with local administration. 

8 Triveni Sangam  

to  

Badlapura 

III 1. Environmental flow: 

• Triveni stretches from Triveni Sangam to 

Badlapura is the Saraswati River from 

Badalpura to Triveni. Saraswati River is 

not a perennial river; hence, there is no E-

flow in lean season. The water is polluted 

at Triveni by pilgrims as they perform 

rituals in this reservoir. Hence, it is 

proposed to construct separate enclose for 

performing ritual by pilgrims and this will 

help in keeping the water of Triveni free 

from pollution. 

• There is no inflow from November to 

May in Sarasvati River, Sarasvati River is 

a local river, Tributary of Hiran River and 

there is no storage scheme on upstream of 

Badalpura on this stream hence it is not 

possible to maintain e-flow in this streach. 

2. Details of Good Irrigation Practices: 

• Saraswati is not a perennial river and 

there is no scheme for irrigation in this 

river. However, 26 Nos of Check dams 
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are constructed on upstream side of 

Badalpura village which help in filtering 

of rainwater into the ground the water table 

of surrounding area is 

replenished and the farmers are getting 

indirect benefits. 

3. Details of Flood Plain Management Zone: 

• The stretch of river Saraswati from 

Badalpura to Triveni is very near to Sea 

shore. The river Saraswati meets river 

Hiran near Triveni Sangam, and the flood 

water is directly discharged to the Sea 

through Somanath Tidal Regulator 

downstream of Triveni. 

9 Amravati 
(Tributary 
Of 
Narmada) 

Dadahi Ta. 
Ankleshwar 
Amravati 
River 

IV 1. Environmental flow: 

• 1360 cusecs in lean period. 

• There is no inflow from March to May in 

Amravari River. Hence there is no 

question of releasing water during above 

period. However, during March to May 

average flow in river is 1360 cusecs. 

Hence the question of the proposed new 

plan to achieve min e-flow does not arise. 

2. Details of Good Irrigation Practices: 

• General government of irrigation is 

maintained in command area of Karjan 

Project. 

• Farmers are made aware to use water 

optimally. Excess water flow from B-3 

branch canal of Karjan reservoir project 

escape at ch 2525 vill. Dharoli irrigation 

rotation period. 

• As such no water logging issues are 

noticed due to irrigation command area. 

3. Details of Flood Plain Management Zone: 

• NIL 

10 Damanganga Vapi  

To 

Zari 

IV 1. Environmental flow: 

• 805 MCM (For monsoon period) (As per 

MoEF & CC Norms) 

• Proposed plan to achieve min e-flow: 

More than enough flow is available hence 

question does not arise. 

2. Details of Good Irrigation Practices: 

• General Government Practice of 

irrigation is maintained in command area 

of Damanganga reservoir project. 

• Farmers are made aware to use water 

optimally. 
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• Canal System of Damanganga project is 

fully lined up so as to minimize seepage 

losses. 

• As such no water logging issue noticed so 

far in the command area of Damanganga 

reservoir project. 

3. Details of Flood Plain Management Zone: 

• As far as Damanganga reservoir project is 

concerned, 13 villages of Valsad District, 

14 villages of UT of Dadra & Nagarhaveli 

and 10 Village of UT of Daman are 

identified which and may be affected due 

to floods in D/s of Damanganga Dam, for 

more than 2,50,000 lakh cusecs discharge 

from dam. In such conditions, people of 

these villages are warned through early 

warning arrangement in consultation with 

revenue department. 

11 Kolak Salav 

To 

Kikaria 

 1. Environmental flow: 

• Non-Perennial River 

• There is no storage Dam on u/s of the 

stretch shown. 

2. Details of Good Irrigation Practices: 

• General Government Practice of 

irrigation is maintained in command area 

of Damnaganga reservoir project 

• Farmers are made aware to use water 

optimally. 

• As such no water logging issue noticed so 

far in the command area of Damanganga 

reservoir project. 

 

3. Details of Flood Plain Management Zone: 

• No flood hazard situation has been 

noticed in the vicinity of Kolak River and 

there is no dam on Kolak River hence 

need to prepare flood management plan, 

does not arise till today. 

12 Mahi Sevaliya  

to 

Bahadarpura 

IV 1. Environmental flow: 

• Minimum 300 cusecs of water is released 

on d/s of Wanakbori weir or escapes 

constructed on Mahi right bank canal. 

Excess flood water will be realised in 

Monsoon as per availability. 

2. Details of Good Irrigation Practices: 

• General Government practice of irrigation 

is maintained in command area of Mahi 

stage-1 project. The MRBC-1 caters 
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2,72,515 Ha. Area covering Anand and 

Kheda District. In case of acute shortage 

of water, the canals are run on rotational 

basis to use water effectively. Farmers are 

made aware to use water optimally. Our 

majority of canals are Lined canals to 

minimize seepage loss of water logging 

problem. 

3. Details of Flood Plain Management Zone: 

• As far as Mahi Stage-1 project is 

concerned, 267 villages of Anand, Kheda, 

Panchmahaal, Mahisagar and Vadodara 

District are identified which may have 

affected due to floods in downstream of 

Wanakbori weir for more than 12,65,000 

cusecs discharge from Wanakbori weir, in 

different inflow conditions, gradually 

white, blue and red signals are being 

issued well in time depending upon 

inflow inflow into wanakbori weir. In 

such condition people of those villages 

are warned through early warning 

arrangement in consultation with 

Revenue Dept. the flood cells are made 

operational 24 hours ago throughout the 

monsoon. 

13 Shedi Dakor  

to  

Kheda 

IV 1. Environmental flow: 

• River is not the Perennial River, hence 

NA. By releasing surplus flood water 

through Mohr escape at Ch. 181.80 Km of 

Narmada Main Canal under SSNNL and 

through different escapes of Mahi Right 

Bank Canal off taking from Vanakbori 

Weir. There is disposal of domestic 

wastewater near Dakor and Nadiad. So the 

concerned authorities are requested to stop 

the disposal of wastewater in Shedhi 

River. 

2. Details of Good Irrigation Practices: 

• NA 

3. Details of Flood Plain Management Zone: 

• NA 

14 Tapi Kadod 

(Bardoli)  

   to  

Surat 

IV 1. Environmental flow: 

• Existing E-Flow is 2039 Cusec in lean 

period. 

• Proposed plan to achieve min e-flow: 

There is no inflow from December to May 
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in Tapi River hence there is no question 

of releasing water during the 
above period, however during December 
to May average flow in river Tapi is 2039 
Cusecs hence the question for proposed 
new plan to achieve minimum e-flow does 
not arise. 

2. Details of Good Irrigation Practices: 

• General Government practice of 

irrigation is maintained in command area 

of Ukai - Kakrapar Project. 

• Farmers are made aware to use water 

optimally. 

• During last three years’ majority of canal 

lined at cost Rs. 540 crores. Canal system 

of Kakrapar Project are most of lined so 

as to minimize seepage losses. 

• As such no water logging issues are 

noticed due to irrigation in command 

area. 

3. Details on Flood Plain Management Zone: 

• As far as Tapi Reservoir Project is 

concerned. 252 villages of Surat District 

are identified which may affected due to 

Floods in downstream of Kakrapar Weir 

for more than 3,91,100 cusecs discharge 

from Kakrapar, ln such condition people 

of these villages ae warned through early 

waning arrangement in consultation with 

Revenue Dept. 

• The work of Operational Flood Early 

Warning Model 

development for tapi basin has been taken 

up by National Remote Sensing Centre. 

ISRO, Hydrabad. 

15 Anas Dahod to 

Fatehpura 
V 1. Environmental flow: 

• 735 MCM (As per MoEF & CC Norms) 

• Proposed plan to achieve minimum e-

flow: There is less inflow from December 

to May in Anas River hence there is no 

question of releasing water during above 

period, however December to May, 

Average flow in 

river Anas is 600 Cusecs hence question 

does not arise. 

2. Details of Good irrigation Practices: 

• NA 

3. Details on Flood Plain Management Zone: 

• NA 
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16 Baleshwar 

Khadi 

Pandesara  

    to  

Kepletha 

 

 

V 1. Environmental flow: 

• NA, Baleshwar Khadi is not a perennial 

river. 

2. Details of Good irrigation Practices: 

• There is no Irrigation project existing 

Baleshwar Khadi. So the question of 

Irrigation Practice does not arise. 

3. Detail of Flood Plain Management Zone: 

• No such heavy flood is noticed in this 

drain, so question does not arise. 

17 Kim Sahol Bridge 

      to  

Hansol 

V 1. Environmental flow: 

• NA 

2. Detail of Good Irrigation Practices: 

• There is no Irrigation Project existing on 

Kim River. So question does not arise. 

3. Detail of Flood Plain Management Zone: 

• As far as Kim river is concerned 13 

villages of Bharuch District are identified 

which & may affected due to heavy floods 

in downstream. ln such condition people 

of these villages are warned through early 

warning 
arrangement in consultation with Revenue 
Dept. 

18 Meshwo Along 

Samlaji 

V 1. Environmental flow: 

• Nil 

• Meshwo River is not a perennial river. 

During monsoon period when water level 

crosses 214.59 mt. level, then only water 

of reservoir can pass through river. 

2. Details of Good Irrigation Practices: 

• General Government practice of 

irrigation is maintained in command area 

of Meshwo Project. 

• Farmers are made aware to use water 

optimally. 

• Every year routine maintenance work of 

Meshwo Canal is carried out for optimum 

water usage and to minimise seepage 

losses. 

• As such no water logging issues are 

noticed due to irrigation in command 

area. 

3. Detail on Flood Plain Management Zone: 

• The maximum flood recorded in meshwo 

project is 73000 cusecs. As far as meshwo 

project is concerned 19 villages of 

Modasa and Bhiloda Taluka are identified 
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which may get affected due to flood in 

downstream of Meshwo Dam upto 7300 

cusecs discharge from waste weir in such 

condition people of this villages are 

warned through early warning 

arrangement in consultation with 

revenuedepartment. 

19 Mindhola Mindhola 

River  

Stretch  

near  

Sachin 

V 1. Environmental flow: 

• NA 

2. Details of Good Irrigation Practices: 

• General Government practice of 

irrigation is maintained in command area 

of Ukai - kakrapar Project. 

• Farmers are made aware to use water 

optimally. 

• Canal system of Kakrapar Project are 

most of lined so as  to  minimize  seepage  

losses.  As  such  not water  logging 

issued noticed so far ln the command 

area of Ukai-Kakrapar project. 

3. Detail of Flood Plain Management Zone: 

• NA 

20 Narmada Garudeshwar 

      to 

Bharuch 

V 1. Environmental flow: 

• 600 cusecs 

• Garudeshwar weir (Ungated) is lacated at 

village Garudeshwar 12.10 Km D/S of 

SSP Canal at completion stage. 

2.   Detail of Good irrigation Practices: 

• General Government practice of 

irrigation is maintained in command area 

of Sardar Sarovar Narmada Project 

• Farmers are made aware to use water 

optimally 

• Canal system of Sardar Sarovar 

Naramada Project are fully lined so as to 

minimize seepage losses. 

• As such no water logging issue noticed 

so far in the command area of canals of 

Sardar Sarovar Narmada Project. 

3. Detail on Flood Plain Management Zone: 

• NA 
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Annexure-IV 

Details w.r.t point no.XIX given by Forest Dept. /PCCF/ACCF/Concerned as on date 

Existing plantation / vegetation cover 

details 

Proposed plan Time 

limit 

Remarks 

25,000 Plants were planted along the 

Sabarmati and Meshwo river in the areas 

available under the Vanmahotsav and 

other Schemes of the forest Department 

with the co-operation of local People. 

1.54 Lacs 

plantation to be 

done in 2020-

2021 

2020-

2021 

As per AAP 

(Annexure A) for both 

side plantation on 

PRS during 2020-21. 

 

 

Annexure – A 

 

List of Polluted River Stretches of Gujarat 

(River Both side Plantation AAP in 2020-21) 

Sr. No. River Plants (In lakhs) 

1.  Sabarmati 1.54 

2.  Bhadar 0.20 

3.  Amlakhadi 0.10 

4.  Bhogavo 0.60 

5.  Khari 0.02 

6.  Vishwamitri 0.15 

7.  Dhadhar 1.10 

8.  Triveni 0.10 

9.  Amravati 0.10 

10.  Damanganga 0.25 

11.  Kolak 0.25 

12.  Mahi 0.20 

13.  Shedhi 0.15 

14.  Tapi 0.35 

15.  Anas 0.05 

16.  Baleshwar Khadi 0.02 

17.  Kim 0.02 

18.  Meshwo 0.40 

19.  Mindhola 0.05 

20.  Narmada 0.45 

Total 6.10 

 

Plantation of 6.91 lakh trees has been carried out on both sides of polluted river stretches against 

the action plan for planting 6.10 lakh trees. 
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Annexure-V 

Details received from concerned department regarding reuse of treated wastewater 

 

Treated wastewater utilization policy: 

• Gujarat Government has framed Policy for Reuse of “Treated Wastewater (TWW)” 

by maximising the collection and treatment of sewage generated and reusing the 

treated wastewater on a sustainable basis. In this regards, revised action plan has 

been submitted by Gujarat Water Supply and Sewerage Board (GWSSB) to 

Chairman, CPCB where one of the objectives of the revised action plan is to reuse 

70% of treated wastewater by 2025 and 100% of treated wastewater by 2030. 

• As per the details received from Gujarat Water Supply & Sewerage Board, Latest 

status of Treated wastewater reuse in the State is as under:  

 
 

TWW reuse 

started (MLD) 

Project in 

tender/execution 

stage (MLD) 

Projects under 

planning (MLD) 

Total 

Municipal Corporation 813 217 614 1644 

Municipality 28 - - 28 

Total 841 217 614 1672 

 

In compliance of Hon’ble NGT direction in the O.A. no. 606/2018, the State Level Monitoring 

Committee has been constituted under the Chairmanship of Hon’ble Chief Secretary of the state. 

In one of the SLMC meetings the state directed the following w.r.to Treated Wastewater reuse: 

 

• To initiate necessary amendments in the treated wastewater policy w.r.to have fair price of 

treated wastewater (TWW) for better reuse of TWW. 

• Preparing infrastructure for reuse of TWW for industrial purposes or other purposes. 

• To prepare DPR on priority basis for the Urban Local Bodies where projects are already 

identified for the reuse of TWW. 

• State has written a letter to Central Ground Water Authority (CGWA) for formulation of 

policy to restrict the use of ground water in Industry in order to promote reuse of treated 

sewage. 
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Annexure-VI 

Action taken Points w.r.to Model River (i.e. Sabarmati River) 

[A] Treated industrial wastewater from 06 CETPs through MEGA pipeline and from 01 CETP 

through separate pipeline is discharged into the river Sabarmati.  

 

Following steps are taken for improvement of water quality into the river Sabarmati w.r.to 

discharge from 07 CETPs: 

➢ Study on Adequacy Assessment, Upgradation and Retrofitting of all the 7 CETPs by 

NEERI. 

• Hon’ble Gujarat High court has passed an order to carry out study of all the 7 CETPs by 

institutes of National repute like NEERI, Nagpur. GPCB had given a work to NEERI for 

carrying out study on Adequacy Assessment, Upgradation and Retrofitting of all the 7 

CETPs. 

• NEERI visited all the CETPs and carried out study related to Adequacy Assessment, 

Upgradation and Retrofitting of 7 CETPs based on primary data collection & secondary 

data available. 

• NEERI has submitted final reports of all the 7 CETPs incorporating the 

recommendations/suggestions for overall performance improvement of the CETPs. 

• GPCB had issued Direction to all the Seven CETPs for implementation of the 

recommendations/ suggestions given by NEERI in the final report. CETPs have submitted 

their time bound action plan regarding implementation of NEERI recommendation.  

• GPCB regularly carry out the monitoring of all the 7 CETPs to review the compliance 

status regarding implementation of the recommendation & suggestion of NEERI by the 

CETPs. Majority of the CETPs have completed their work of Upgradation and Retrofitting 

w.r.t. recommendations/suggestions by NEERI.    

• After implementation of the measures suggested by the NEERI, improvements in the 

performance of the CETPs have been noticed through the water quality at final outlets of 

the CETPs which are tabulated below:  

 

CETP Year BOD (mg/L) COD (mg/L) 

Permissible limit (mg/L) 30 250 

GESCSL 

2021 36.76 483.06 

2022 19.0 190.5 

2023 20.8 208.0 

2024 18.1 216.1 

NEPL 

2021 43.6 400.8 

2022 35.38 340.38 

2023 35.8 331.4 

2024 31.3 263.7 

Narol Dye Stuff 

2021 40.3 277.8 

2022 27.67 153.08 

2023 29.4 174.5 
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2024 23.7 124.5 

OEPL 

2021 60.9 417.6 

2022 39.33 244.00 

2023 46.5 297.0 

2024 39.7 261.0 

OGEPL 

2021 62.0 388.0 

2022 42.96 209.58 

2023 26.4 166.0 

2024 18.1 111.0 

GVMM 

2021 37.7 203.10 

2022 25.63 122.67 

2023 24.0 127.3 

2024 23.2 118.2 

NTIEM 

2021 18.68 108.20 

2022 21.83 114.83 

2023 42.8 229.4 

2024 29.4 204.3 

 

[B] Additionally, treated domestic wastewater through STPs is also discharged into the river. 

Following steps are taken for improvement of water quality into the river Sabarmati w.r.to 

discharge from STPs: 

 

➢ The AMC is working with World Bank for Resilient City project under which up-gradation of 

non-performing STPs is underway. 

 

[C] Additionally, Industrial wastewater from the industrial units/clusters in the city area of 

Ahmedabad was used discharg into river Sabarmati through Ahmedabad Municipal Corporation 

drainage network. 

➢ Ahmedabad Municipal Corporation - AMC has taken actions including disconnection of 

drainage in industrial clusters of Ahmedabad city areas where industries were dischargeing 

industrial wastewater into river Sabarmati through AMC drainage network and withdrawal of 

permission. GPCB has issued Directions to all such industries and initiated issuing zero liquid 

discharge (ZLD) permissions to such industirs. 

 

[D] In addition, regular monitoring and inspection of CETPs, STPs and Sabarmati River is being 

carried out by the GPCB, and actions are being taken against the non-compliance observed. 

 

The following improvemts observed into the water quality of the river Sabarmati: 

➢ As per the CPCB report – 2022 for the PRS maximum value of BOD observed into the river 

Sabarmati was 292 mg/l. As a result of various actions taken by the State, maximum BOD 

value observed for the year 2022 was 96 mg/l and for the year 2023 is 105 mg/l. Thus, the river 

quality is improved as comared to the previous years. 


