BRI,

e Madhya Pradesh Pollution Control Board /e

S~ Paryawaran Parisar, E-5, Arera Colony, Bhopal-462 016 (M.P) = L
T~ d:Phone : 0755-2466735 (0) Fax: 0755-2463742, EPBX: 0755-2517600, 2466191 iliglem |
il email:, ms-mppcb@mp. gov.in, it_mppcb@rediffmail.com 0 Hpled
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No. /Xéé /HOPCB/Tech/2022 Bhopal, Dt: 25/3 /2022

To,
Executive Director (Technical)
National Mission for Clean Ganga
Ministry of Jal Shakti GOI
New Delhi 110002

Subject:- Submission of monthly progress report of February, 2022 of
polluted river stretches in M.P. for the compliance of Hon’ble NGT
order passed on dated 06/12/2019 in OA no. 673/2018.

Ref. :- Your O.M. no. L-34 /2014 -15/ legal /2019 (Part)

R/Sir,

3

With reference to the above subject, please find enclosed here with the
monthly progress report of polluted river stretches in M.P. in the revised prescribed .
format for the month of F ebruary, 2022 in compliance of Hon’ble NGT order dated
06/12/2019 in OA no. 673/2018.

Enclosure; - As above

(V. K. Ahirwa r)ﬁF

wiDirector (Environment)
For information and necessary action please.

Copy to :- .

1. Principal Secretary, Urban development and housing department,
Manrtalaya, vallabh Bhawan, Bhopal.

2. Principal Secretary, Environment department, Manrtalaya, vallabh Bhawan, »

Bhopal. ‘

Engineer in Chief, WRD, Narmada Bhawan, Bhopal.

Principal Chief, conservator of forest, Satpura Bhawan, Bhopal.

Regional Director, CGWD, Paryawas Bhawan, Bhopal

Shri A Sudhakar DH,WQM-1 Division. Central Pollution control Board,

Delhi for information in reference of letter no. A140] 1/0.A.673/2020

WQM-112235dt. 04/02/2020.

=l S



National Mission for Clean Ganga

Format for submission of Monthly Progress Report in the NGT case No. 673 of
2018 (in compliance to NGT order dated 24.09.2020)

For the State of Madhya Pradesh
Overall status of the State:

I. Total Population: 72,597,565 (As per census 2011)
Urban Population: 2, 00, 36,928
Rural Population: 5, 25, 60,637

Il. Estimated Sewage Generation (MLD): 2183.65

I11. Details of Sewage Treatment Plant:
e Existing no. of STPs and Treatment Capacity: 44 No. & 1136.41 MLD
e Capacity Utilization of existing STPs: 674.68 MLD

e MLD of sewage being treated through Alternate technology: 16.06 MLD
e Gap in Treatment Capacity in MLD: 1047.24 MLD

e No. of Operational STPs: 44

e No. of Complying STPs: 44

e No. of Non-complying STPs: Nil

Details of each existing STP in the State

No. | Location | Existing STP | Capacity Being | Operational Status| Compliance
Capacity Utilized of STP Status of STP
Enclosed as Annexure -1

Details of under construction STPs in the State

No. | Location | Capacity of the Physical Status of | & D Completion
plant in MLD Progress in or House sewer Timeline
% connections

Enclosed as Annexure -11

Details of proposed STPs in the State
No.| Location | Capacity of the STP Status of Project (at DPR Likely Date of
proposed in MLD Stage/ Under Tendering/ Completion
Work to be Awarded)
Enclosed as Annexure -111




Details of household service connections in the State

Details of operational FSTPs in the State

Enclosed as Annexure -1V

V. Details of Industrial Pollution

e No. of industries in the State :- 21873

e No. of water polluting industries in the State: 1211

e Quantity of effluent generated from the industries in MLD: 151.5

Enclosed as Annexure -V

e Quantity of Hazardous Sludge generated from the Industries:- 2,42,014.39 MT/Y

e Number of industrial units having ETPs: 1211

e Number of industrial units connected to CETP: 245

e Number and total capacity of ETPs : 1211 and approx - 152 MLD
(Details of existing / under construction / proposed)

e Compliance status of the ETPs: Being complied : 1211

e Number and total capacity of CETPs : 03 and 4.6 MLD

(Details of existing / under construction / proposed)

Status of compliance and operation of the CETPs

Town No. of Industrial Status of Status of CETPs
Industries discharge ETPs (existing, under
construction &
proposed)
1 Govindpura Industrial 26 0.1 MLD approx. Running Existing
Area, Bhopal
2.Sanwer Road, Indore 168 03 MLD approx. Running Existing
3. Burhanpur 51 01 MLD approx. Running Existing

V. Solid Waste Management :

e Total number of Urban Local Bodies and their Population: 378 & 2.2 Crore

e Current Municipal Solid Waste Generation : 7980 TPD

e Number, installed capacity and utilization of existing MSW processing facilities in

TPD (bifurcated by type of processing e.g.- Waste to Energy (Tonnage and Power

Output), Compost

Plants

(Windrow, Vermi-composting,

composting), biomethanation, MRF etc.

decentralized pit




S. No. Name of the Facility SWM facilities (Number) Existing Capacity
MRFs Waste segregation 275

1 facili 3136 TPD
acility (No. ULBs covered- 256)

Biodegradable waste

Composting- No. ULBs
covered- 354

Composting- 4768 TPD

2 (Bio-Methanation & (Bio-Methanation -127.23
Composting) Biomethanation- 10 TPD)
) Recycling- 275 MRFs )
3 Non bio- degradable Recycling- 2584 TPD
(No. ULBs covered- 256)
RDE- 27 RDF- 1222 TPD
) WTE-600 TPD
4 Recycling, RDF, WTE

Waste to Energy- 1
(No. of ULB Covered- 16)

(Jabalpur plant
functional) Installed
Capacity- 11.2 MW )

Action plan to bridge gap between Installed Capacity and Current Utilization of

processing facilities (if Gap > 20%) :- Annexure - VI-(A)

No. and capacity of C&D waste processing plants in TPD (existing, proposed and

under construction) - Annexure - VI-(A)

Total no. of wards, no. of wards having door to door collection service, no. of wards
practicing segregation at source. - Annexure -VI1-(A)

Details of MSW treatment facilities proposed and under construction (no., capacity,

and technology)- Annexure-VI1-(B)

There are 35 ULBs which are yet to setup MSW facilities -for further details are as

Annexure -VI1-(B)

No. and area (in acres) of uncontrolled garbage dumpsites and Sanitary Landfills. PI. refer

Ann.-VI-(C)

No. and area (in acres) of legacy waste within 1km buffer of both side of the rivers Pl. refer

Ann.-VI-(C)

No. of drains falling into rivers and no. of drains having floating racks/screens installed to

prevent solid waste from falling into the rivers.Pl. refer Ann.-V1-(C)




Status of ULB wise Management of Solid Waste

ULB Total MSW Total MSW Existing MSW Utilization Proposed MSW
generation in being facilities Capacity of the Facilities &
TPD processed in existing MSW Completion
TPD facilities Timeline
378 7980 6431 Out of 378 ULBs, |Details are as per|Details are as per
only 35 ULBs don’t |[Annexure-VI-(B) |Annexure-VI-(B)
have treatment
facility. Need to
setup.
VI. Bio-medical Waste Management:

Total Bio-medical generation: 20.008 TPD

No. of Hospitals and Health Care Facilities: 8901
Status of Treatment Facility/ CBMWTF: 13 CBWTFs operating

VI. Hazardous Waste Management:

VII.

VIII.

Total Hazardous Waste generation: 2,07,930.79 MT/Y

No. of Industries generating Hazardous waste:- 3041
Treatment Capacity of all TSDFs :- 01 TSDF
1-Incinerator Capacity: - 1.5-2.5 T/hr.

2- Incinerator Capacity:-5500000 k. Cal. / kg

3 - Land fill site:-70,000 MT /A

Avg. Quantity of Hazardous waste reaching the TSDFs and Treated: as per above

Details of on-going or proposed TSDF: As per Annexure VI

Plastic Waste Management:

Total Plastic Waste generation: 379.40 TPD

Treatment/ Measures adopted for reduction or management of plastic waste: Co-processing in
Cement plants and utilization in Road Construction.

Details of Alternate Treatment Technology being adopted by the State/UT: Annexure-

Vil

action as per NGT order on in-situ treatment:
The In-Situ Bio remediation has been started in two cities Mandideep and Nagda
on pilot basis. On successful implementation of in—situ bioremediation in these

Identification of polluting sources including drains contributing river pollution and




two towns; it will be replicated to other towns also.
XI. Details of Nodal Officer appointed by Chief Secretary in the State/UT: PS ,UADD

XIl.  Details of meetings carried under the Chairmanship Chief of Secretary in the
State/UT: Latest meeting on dated: 17.07.2020 In O.A. no. 606/2018.
XII. Latest water quality of polluted river, its tributaries, drains with flow details and

ground water quality in the catchment of polluted river: Latest river water quality
is enclosed as Annexure- IX

XIV. Ground water regulation: Being done

XV.  Good irrigation practices being adopted by the State: Yes

XVI. Rain Water Harvesting: Annexure-X

XVII. Demarcation of Floodplain and removal of illegal encroachments: Annexure-X

XVIII. Maintaining minimum e-flow of river: All the river are non perennial hence difficult to
maintain minimum flow of rivers.

XIX. Plantation activities along the rivers: Annexure-X
Major Plantation details are as follows
e Kshipra River -1.5 lac.
e Khan River -78,000
e Chamla River - 9,000 in the Bank of River, Badnagar
e Kunda River - 50,000 during 2019-20.
e Tapti River -9616 during 2019-20
XX.  Development of biodiversity park: Annexure - X

XXI. Reuse of Treated Water: Being done: Annexure —X
XXI11. Model River being adopted by the State & Action Proposed for achieving the
bathing quality standards : Annexure — X

XXI11. Status of Preparation of Action Plan by the 13 Coastal States: No coastal area so, not
applicable

XXI1V. Regulation of Mining Activities in the State/UT: Being done
XXV. Action against identified polluters, law violators and officers responsible for
failure for vigorous monitoring: Time to time appropriate action taken against

violators



Annexure- |

Details of each Operational STPs in the State

S. No. Location c::;s:iitr;g(ﬂ':m Eat::;(:;y(:ne:g? Re‘x:t:rf (Tl\;ﬁaDt)e d Operatio;\-?ll)Status of Remarks Compliance Status
1 ?ﬁ&%ﬂfﬁ&m - Maholi Damkhera 35 7.20 1.44 Operational AMRUT Compliant
2 Bhopal (BHEL) 2.5 0.61 0.12 Operational Existing Compliant
3 Bhopal (M Corp.) - Bawariya Kalan 13.56 11.90 2.38 Operational Existing Compliant
4 Bhopal (M Corp.) - Mata Mandir 4.5 12.30 2.46 Operational(Bio-filter) Existing Compliant
5 Bhopal (BHEL) 4.5 0.44 0.09 Operational Existing Compliant
6 Bhopal (M Corp.) - Badwai 16.67 16.52 3.30 Operational Existing Compliant
7 Bhopal (M Corp.) - Gondarmau 2.36 2.07 0.41 Operational Existing Compliant
8 Bhopal (M Corp.) - Kotra 10 7.90 1.58 Operational Existing Compliant
9 Bhopal (M Corp.) - Ekant Park 8 2.00 0.40 Operational Existing Compliant
10 Burhanpur (M Corp.) 4.5 2.50 0.50 Operational Existing Compliant
11 Indore (M Corp.) - Kabit Khedi 12 9.00 1.80 Operational Existing Compliant
12 Indore (M Corp.) - Kabit Khedi 245 225.00 45.00 Operational Existing Compliant
13 Indore (M Corp.) - Kabit Khedi 78 62.00 12.40 Operational Existing Compliant
14 Dewas (M Corp.) - Balawali 12 9 1.8 Operational Existing Compliant
15 Jabalpur (M Corp.) - Kathonda 50 32.09 6 Operational Existing Compliant
16 Jabalpur (M Corp.) - Gwarighat 0.55 0.36 0.07 Operational Existing Compliant
17 Jabalpur (M Corp.) - Gulauatal 0.5 0.35 0.07 Operational Existing Compliant
18 Mandala (M Corp.) - Mandla 0.5 0.40 0.08 Operational Existing Compliant




. Existing STP Capacity Being | Reuse of Treated | Operational Status of .
S.No. | Location Capacity (MLD) | Utilized (MLD) Water (MLD) STP Remarks Compliance Status
19 Sehore (M) - Junia Wada 12 3.6 0.72 Operational AMRUT Compliant
20 Singrauli (NTPC) 28.22 8.73 1.746 Operational (NTPC) Existing Compliant
21 Ujjain (M Corp.) 83 40 8 Operational Existing Compliant
22 Vidisha (M) 7.2 7 1.4 Operational Existing Compliant
Indore (M Corp.) - Hukma Khedi . Commissioned .

23 (Indore-1) 7 3.65 0.73 Operational after Dec 2020 Compliant
Indore (M Corp.) - Prateek Setu . Commissioned .

24 (Indore-1) 8 8.64 1.73 Operational after Dec 2020 Compliant
Bhopal (M Corp.) - Shirin River . Commissioned )

25 (Kohefiza) (Bhojwetland) 5 4.6 0.92 Operational after Dec 2020 Compliant
Dewas (M Corp.) - Nanda Nagar, . Commissioned .

26 Mendki 14 2.25 0.45 Operational after Dec 2020 Compliant
Gwalior (M Corp.) - Jalalpur . Commissioned .

27 (Lashkar) 145 78.6 15.72 Operational after Dec 2020 Compliant
. Commissioned in .

28 Burhanpur (M Corp.)-Boharda 21 7.57 1.514 Operational March 2021 Compliant
Gwalior (M Corp.)-Laltipara . Commissioned in .

29 (Morar) 65 30.46 6.092 Operational March 2021 Compliant
Indore (M Corp.)-Radhaswami . Commissioned in .

30 (Indore-1) 6 5.55 1.11 Operational March 2021 Compliant
Indore (M Corp.)-Zoo . Commissioned in .

31 (Indore-1) 35 14.84 2.968 Operational March2021 Compliant
Indore (M Corp.)-Naharbhandara . Commissioned in .

32 (Indore-1) 11 8.69 1.738 Operational March 2021 Compliant
Indore (M Corp.)-C.P.Shekhar Nagar . Commissioned in .

33 (Smart City) 10 10.3 2.06 Operational March 2021 Compliant




S. No. Location c::;s:iitr;g(ﬂ'll-’o) ﬁiz;‘:;y(:ne:g Re\xlsaet:rf (Tl\:ﬁ?)t;e d Operatio;\-?ll)Status of Remarks Compliance Status
34 ?I\\/IIV:rI;ch)r (M Corp.)-Shatabdipuram 8 6.13 1.226 Operational (New) Con;griisls;%r;id n Compliant
35 '\A"r%;e”a (M)-Ward No. 4 Atarsuma 25 6.584 1.3168 Operational (New) CO”A‘\E‘:SS;%EC’ n Compliant
36 Khargone (M)-Ward No.14 17.6 0.8 0.16 Operational (New) ComMn;i;/ssziggid n Compliant
37 Vidisha (M)-Haripur Peria Nalla 22.25 7.509 1.5018 Operational (New) ComMn;i;/ssziggid in Compliant
38 | Bhopal (Char Imli, Shahpura) 45 1.99 0.398 Operational (New) CO”Amugsziggid in Compliant
39 Bhopal (Neelbad, Shahpura) 6 2.26 0.452 Operational (New) CorrAmuigssziggid n Compliant
40 Bhopal (Sankhedi, Kolar) 32 2.46 0.492 Operational (New) Con;muigssziggid in Compliant
41 Dewas (Saroday Nagar) 22 3.562 0.7124 Operational (New) Comsﬂg)sséic;);f din Compliant
42 Ratlam ( Khetalpur) 16 3.33 0.666 Operational (New) Comg; itszié);f din Compliant
43 Ratlam (Trenching Ground) 215 3.9 0.78 Operational (New) Comglitszié);fd in Compliant
44 Gwalior (Lashkar) 4.0 0.033 0.0066 Operational (New) ComNn;ifszi(c))gid in Compliant

Total 1136.41 674.68 134.94




Annexure- |1

Details of under construction/Under Trial Run STPs in the state

S. No. Name of ULBs Location Capacit.y of the PhVSiC?I Status Cor.’nple.tion
Plantin MLD | Progress in % Timeline

1 Neemuch Near Bus Stand 7 100 Under Trial since Aug -21 Apr-22
2 Neemuch Near Ravanrundi 9.5 100 Under Trial since Aug -21 Apr-22
3 Bhind Zone Five 12 100 Under Trial since Sep -21 Apr-22
4 Jabalpur Zone Two Khatonda 32 100 Under Trial since Jan -22 Apr-22
5 Bhopal (Shahpura) Jamoniyachhir 3.5 94 Work in progress Jun-22
6 Bhopal (Shahpura) Yaadgar-E-Shahjani Park 3.5 5 Site shift by NGT -

7 Bhopal (Shahpura) Behind Bansal Hospital 9.5 99 Work in progress Jun-22
8 Bhopal (Kolar) Makshi 20.5 88 Work in progress Jun-22
9 Bhopal (Bhojwetland) Proffesor's Colony 2 89 Work in progress Jun-22
10 Datia Ward Fourteen Near Sewda 12 98 Work in progress Apr-22
11 Guna P H E Guest House 7.6 46 Inadequate manpower Sep-22
12 | Guna Saket Pura 14.65 57 deployed by Contractor Sep-22
13 Jabalpur Zone Five Tevar 29 90 Work in progress Dec-22
14 Jabalpur Zone three and four at Lalpur 34 35 Work in progress Dec-22
15 Murwara (Katni) Madhav Nagar 7.5 18 Work Terminated. Mar-23
16 Murwara (Katni) Katyaghat 6 8 Work Terminated. Mar-23
17 Murwara (Katni) Kuthla Bus Stand 11 8 Work Terminated. Mar-23




Capacity of the Physical Completion
S. No. Name of ULBs Location . . Status .
Plant in MLD | Progressin % Timeline
18 Rewa Khairana Basti Near Nallah 1 - Jun-23
19 Rewa VaIgya Colony Near Nallah 1 i o Jun-23
Puliya Contract under termination
20 | Rewa Harijan Colony Sirmour Road 1 - Jun-23
21 Rewa Vivekanand Nagar Nallah 6.5 15 Jun-23
22 Rewa Bichiya Laxman Bagh Road 6.5 15 Jun-23
23 Rewa Vibhisha Nagar 3 - Contract under termination Jun-23
24 Rewa Laxman Bagh Road 6 - Jun-23
25 | Sagar Patharia Hat 43 98 House Service Connections Sep-22
balance.
Contract Terminated.
26 Satna Zone One Dhawart 15 15 Retendering 4th recall under Sep-23
process.
27 Satna f/loonde Two Nazirabad Mela 16 - Drawing approval under Sep-23
28 Satna Zone Three Kripalpur 11 13 Process Sep-23
29 Singrauli \é\ga}gc:];orty three Near Nirvah 11 51 Work in progress Mar-23
30 Singrauli Ward ngnty Nine Near 10 10 Work in progress Mar-23
Devera Village
. . Ward Thirty Two Navjivan .
31 Singrauli Vihar Colony 10 19 Work in progress Mar-23
32 Ujjain Salasa Village 92.5 92 Work in progress Sep-22
33 Chhindwara Ward No.35 28 70 Work in progress Jun-22
34 Maheshwar Maheshwar 4,91 18 Work in progress Jun-22
35 Shajapur Ward No.8 10.9 55 Work in progress Jun-22
36 Shajapur Ward No.3 0.35 55 Work in progress Sep-22




. Capacity of the Physical Completion
S. No. Name of ULBs Location Plantin MLD | Progress in % Status Timeline
37 Bhedaghat Bhedaghat 0.43 19 Work in progress Sep-22
38 Bhedaghat Bhedaghat 0.12 19 Work in progress Sep-22
39 Bhedaghat Bhedaghat 0.22 19 Work in progress Sep-22
40 Bhedaghat Bhedaghat 0.06 19 Work in progress Sep-22
41 Bhedaghat Bhedaghat 0.06 19 Work in progress Sep-22
42 Dharampuri \é\g}? No.-1, Kunj River 2 99 Work in progress Apr-22
43 Nasrullaganj Ward No.6 4.2 40 Work in progress Jun-22
44 Budhni Vill-Mana 2.2 98 Work in progress Apr-22
45 Budhni Near PWD Office 1.08 98 Work in progress Apr-22
46 Amarkantak Amarkantak 1.2 70 Work in progress Jun-22
47 Mandleshwar Mandleshwar 3 25 Work in progress Jun-22
48 Nemawar Village Nemawar 1 61 Work in progress Jun-22
49 Chitrakoot Village Manjhgawa 4.7 35 Work in progress Jun-22
50 Dindori Vill-Sukharmaal 3.85 27 Work in progress Jun-22
51 Omkareshwar Near Vridhashram 0.55 85 Work in progress Jun-22
52 Omkareshwar g?ozﬁﬁp\r/?{ I?a\ é;;ﬁmhmg 0.45 85 Work in progress Jun-22
53 Hoshgabad Kishanpur, Rashulia 21 19 Work in progress Dec-22
54 Mandla Ward No. 23, 7.75 12 Work in progress Dec-22
55 Mandla Village Gaunjhi 1.75 12 Work in progress Dec-22
56 Narsingpur Dedwara Region, Near WTP 7.75 21 Work in progress Dec-22
57 Narsingpur Naktua Region, Near Jail 1.25 21 Work in progress Dec-22
58 Badwani Bheelkhera 9 Work in progress Dec-22
59 Sendhwa Village Semalia 8.5 6 Work in progress Dec-22
60 Barwaha Near Trenching Ground, 3.75 25 Work in progress Jun-22

Ward no. 2, Barwaha




Capacity of the Physical Completion
S. No. Name of ULBs Location . . Status .
Plant in MLD | Progressin % Timeline
61 Anjad '2:1?;?1 Panchayat Palasia, 3.66 39 Work in progress Sep-22
. Ward no. 14, near Girl’s .

62 Saikheda Hostel, Saikheda, 2.6 58 Work in progress Jun-22

63 Sanavad Sanavad 5.58 2 Work in progress Aug-23

64 Shivpuri Ghasari 20 98 Work in progress Apr-22

65 Shahdol Near murna nalla 17 2 Work in progress Dec-23
Total Capacity (MLD) 633.62




Annexure- 11

Details of Proposed STPs in the State

S. . Capacity of the

No. Name of ULBs Location Plant in MLD Status

1 Khajuraho 4.45 Under tendering process
2 Rajnagar 2.45 Under tendering process
3 Maihar 14.45 Under tendering process
4 Sanchi 1.9 Under tendering process
5 Dhamnod 6.8 Under DPR approval
6 Nagda(Scheme I1) - DPR Stage
Total Capacity (MLD) 30.05




Annexure- IV

Details of operational FSTPs in the State

Installed capacity Treatc.ed Reuse of Date of
S. No. Name of ULBs (MLD) capacity Treated Status of STP/ FSTP Completion
(MLD) Water (MLD)
1 Khandwa (M Corp.) 0.0018 0.00 0.00 Operational (FSTP) N.A.
2 Morena (M Corp.) 0.0012 0.0012 0.0012 Operational (FSTP) N.A.
3 Sagar (M Corp.) 0.02 0.02 0.02 Operational (FSTP) N.A.
4 Betul 0.001 0.001 0.001 Operational (FSTP) N.A.
5 Sarni 2.655 1.65 1.65 Operational (FSTP) N.A.
6 Raisen 1 1 1 Operational (FSTP) N.A.
7 Shahganj 1 0.179 0.179 Operational (FSTP) N.A.
8 Pithampur 0.02 0.02 0.02 Operational (FSTP) N.A.
9 Sanavad 1 0.001 0.0001 Operational (FSTP) N.A.
10 Maheshwar 0.001 0.001 0.001 Operational (FSTP) N.A.
11 Khargone 0.5 0.4 0.1 Operational (FSTP) N.A.
12 Malajkhand 0.031 0.015 0.015 Operational (FSTP) N.A.
13 Bamhani 1 1 1 Operational (FSTP) N.A.
14 Kymore 0.8 0.4 0.4 Operational (FSTP) N.A.
15 Gotegaon 1 1 1 Operational (FSTP) N.A.
16 Chakghat 1 1 0.0005 Operational (FSTP) N.A.
17 Hatta 0.002 0.002 0.002 Operational (FSTP) N.A.
18 Damoh 0.09 0.09 0.09 Operational (FSTP) N.A.
19 Tendukheda 0.5 0.1 0.001 Operational (FSTP) N.A.




Installed capacity Treatc.ed Reuse of Date of
S. No. Name of ULBs (MLD) capacity Treated Status of STP/ FSTP Completion
(MLD) Water (MLD)
20 Patera 0.5 0.1 0.001 Operational (FSTP) N.A.
21 Banda 1.98 1.98 1.48 Operational (FSTP) N.A.
22 Makroniya 1.35 1.35 1.35 Operational (FSTP) N.A.
23 Bhaurasa 15 1.5 1.5 Operational (FSTP) N.A.
24 Ratangarh 0.1 0.1 0.02 Operational (FSTP) N.A.
25 Unhel 0.01 0.01 0.01 Operational (FSTP) N.A.
26 Badnagar 0.001 0.001 0.0001 Operational (FSTP) N.A.
Total Capacity (MLD) 16.06 11.92 9.84




Annexure- V

Details of Household Service Connections in the state

Total Number of Number of
Household Household Total Total Total no. of
number of . . . .

S, Household s covered Connection | Connections | Connections Connection Total

No. Name of City . at the start GAP Proposed Done Done Done Through | Connections
of Mission Under Through Through AMRUT & Done
(Census
2011) (2015- A.mr.ut Amrut Convergence | Convergence
2016) Mission

1 Jabalpur 208978 0 208978 146900 15000 5913 20913 20913
2 Gwalior 233430 131458 101972 38414 38977 0 38977 170435
3 Morena 47832 0 47832 26585 20800 0 20800 20800
4 Satna 55200 0 55200 50000 0 0 0 0
5 Sagar 51300 0 51300 60173 0 0 0 0
6 Rewa 56000 3000 53000 42933 798 0 798 3798
7 Katni 45953 9000 36953 29000 0 0 0 9000
8 Singrauli 44682 8404 36278 35000 0 0 0 8404
9 Chhindwara 43740 0 43740 0 0 0 0 0
10 Bhind 37161 0 37161 13585 8686 0 8686 8686
11 Guna 37000 0 37000 26000 1899 0 1899 1899
12 Shivpuri 36438 0 36438 0 0 0 0 0
13 Chhatarpur 35000 0 35000 0 0 0 0 0
14 Damoh 24700 0 24700 0 0 0 0 0




Total Number of Number of
ota Household Household Total Total Total no. of
number of . . . .

S Household s covered Connection | Connections | Connections Connection Total

N " | Name of City at the start GAP Proposed Done Done Done Through | Connections
° > of Mission Under Through Through AMRUT & Done
(Census
2011) (2015- Amrut Amrut Convergence | Convergence
2016) Mission

15 Seoni 22080 0 22080 0 0 0 0 0
16 Datia 19254 0 19254 13349 1354 0 1354 1354
17 Dabra 23268 0 23268 0 0 0 0 0
18 Betul 23401 0 23401 0 0 0 0 0
19 Bhopal 455767 91717 364050 151316 15141 30000 45141 136858
20 Burhanpur 38470 1593 36877 26701 23520 1500 25020 26613
21 Dewas 57982 7500 50482 0 0 16000 16000 23500
22 Hoshangabad 24608 1100 23508 0 0 0 0 1100
23 Indore 426903 263812 163091 5000 1800 0 1800 265612
24 Khandwa 30830 0 30830 0 0 0 0 0
25 Khargone 22150 300 21850 11349 8300 0 8300 8600
26 Mandsaur 33220 4840 28380 0 0 0 0 4840
27 Nagda 14129 0 14129 0 0 0 0 0
28 Neemuch 19422 500 18922 16222 16212 1100 17312 17812
29 Omkareshwar 2236 0 2236 0 0 0 0 0
30 Pithampur 34936 6455 28481 0 0 0 0 6455
31 Ratlam 45503 1000 44503 43273 26403 3000 29403 30403
32 Sehore 20000 500 19500 14200 14200 0 14200 14700
33 Ujjain 102000 0 102000 80320 0 0 0 0
34 Vidisha 25500 700 24800 26000 18100 250 18350 19050
Total 2399073 531879 1867194 856320 211190 57763 268953 800832




Annexure- VI-A

e Action plan to bridge gap between installed capaicty and Current Utilization of
processsing facilities (if Gap > 20%)

Quantity of MSW generated (TPD) 7,980
Quantity of MSW processed (TPD) 6,431
Quantity of MSW disposed in secured land fill site (TPD) 762

We are processing more than 90% of the waste generaed currently.

e No. and capacity of C & D watse processing plants in TPD (exisiting, proposed and
under construction)

Head No. of plants | Name of ULB Plant capacity
(In TPD)
Existing 1 Indore 100
1 Satna 100
1 Ujjain 100
1 Jabalpur 50
1 Rewa 50
1 Sagar 20
Under construction 1 Bhopal 100
Proposed 1 Sagar 50
Note: 318 ULBs have dedicated storage areas for C&D Waste. It is not financially
viable for setting up C&D waste processing plant in ULBs with <100 TPD of C&D
waste generation rate .

e Total no. of wards, no. of wards having door to door collection service, no. of wards
practicing segregation at source.

Total no. of wards No. of wards having door | No. of wards practicing
to door collection service | segregation at source

7101 7101 6273

e Details of MSW treatment facilities proposed and under construction (no., capacity
and technology)
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" - Annexure- VI-B
A |
< | Annexure ) Statos-of ULB wise Management of Solid Waste
Lode A8 Name Total MSW generation | TotaHMSW baing Existing MSW Ucization Capacity of Propoted MSW Faclities &
: : o TPO processed in 190 | facilities the esisting MSW | Completion timeline

34 : : =5 facilities .

302431 ] “ghawa (NP) 533 533 ves 100% - Y

_30243¢ Chhaners {P) 7 i 55 Yes | . 100% )

807836 | - “Barod[N¥} 1 1 - Yes 100% 3
802079 sheopusr{M}). 1" |- 24 205 Yes | 85% 1
802082 Porsad{M] 9 0 No 0% Fadility Proposed 30th June 2021

802090 8hind (M) 65.5 SO Yes 76%

802093 | Gormi{nP) 6.51 s Yes TT%

802096 Mihona {NP) i 40 3 Yes 75% -
802099 Daboh {NP) .6.13 4 yes 5%

802102 Bitaua{NP} - - S 0 No 0% “fadlity Proposed,30th June 2021 -
802110 Badonl {NP) 35S 0 No 0% Faciity Proposed,30th June 2021

802113 Narwar{NP) 35 35 Yes ! 100% '

BORIE “gadarwas (NP} - | 7 0 No o% Fadility Proposed,30th June 2021 |
91SS Bairad 315 27 Yes 36%
802139 |  Tarichas Kalan 9] 2 2 Yes 100% i

., _bnz2 Jeson Khalss (NP) 4.16 436 Yes 100%
_. o Tomghd) |- 1¢ 135 Yes 97% ;
802153 | Laviush Nagar {NP) 75 3 Yes 80% i
802136, | Nowgong {M] ; 11.81 10.34 Yes 88% :
i 802139 ‘Chhatarpur (M) a1.1 29.94 Yes 73% i
(__ 832142 Bada Maihera [NP) 5.75 45 Yes 78% :
* 802145 |. - Sijawar{NP] 4.83 4.28 j Yes 89% T

802153 . Bina Etawa (M} 1843 14.8 Yes 80%

802156 Shahgarh {NP) i a2 4 T Yes 85%

802159 Sagar (M Corp.) 95.83 8754 i Yes . ) 91%

802162 Rehfi {M) . 9.8 i s3, Yes ° S8%

900172 | Makroniya Bujurg 17.48 ’ 13 Yes : 74%

802165 Patharla (NP) . 8 : 5.76 Yes . 2%

802173 Jaitwara (NP) ° is 3.5 T Yes 100%

B02176 | Rampur Baghelan{NP) 413 4.1 Yes 99%

802179 maihar {M) 16.8 13 Yes 77%

802182 Sirmour {NP) 3.26 32 Yes : 98% o

802185 Semaria (NP) S 0| * No 0% Facility Proposed,30th June 2021

802193 Chandia (NP) 4,37 306 Yes 70% ' 3

802196 Dikzn (NP) | 0.8 ) 0.8 Yes 100%

802199 Ratangarh {NP} - 132 13 Yes 98%

| 802202 Rampura {NP) S ' 5 Yes 100%

[ ¢, 39 |- Serwaniya Maharsj 0.5 T 035 . Yes 70%

802305 Bhanpura (NP) 6.27 ] 0 No 0% Fadility Proposed,30th June 2021

802213 Sitamau {NP] 1.8 - i 18 Yes 100% .

B02216 Jaora (M) 16 . 16 Yes 100% _‘.

802219 Tal{NP) 34 3 Yes 88% '

( . [Teozz2z. | ‘RatlamiM:Lorp) 86 ‘ 80 Yes 93% '

. JwBO222S Nagda (M} 3472 335 Yes 97%

802228 _ Tacana (NP} 7.11 ] 1.1 Yes 100% - 1
| 802239 Shajspur (M} 305 a Yes 89%

202242 Abuia (NP) 1.4 137 Yes 9R% ; ; 7

802245 Bhaurasa {(NP) . 2 H | Yes 100%

802248 Dewas (M Corp.) 102.09 90.37 . Yes - . 89%

802256 Khategaon{NP) ENFISI 7 ot = Yes 95%

802259 Sardarpur (NP) - 1.94 1.94 Yes 100%

302262 MandaviNP) 3.2 32 Yes 100%

802285 Manawar {M} - 10.18 : 9.67 tYes 95%

302258 | RunjiGaviampura{N?l | . 35 35 Yes 100% ?

802276 ahowgaon {NP) '13.44 1165 Yes - 37%

302272 Sanawad (M) 17.24 1637 Yes 97%

1 ac2232  gasrawad {NP) . 5.88 : 8.23 Yes 95%

302285 | Sarwari {M) 205 20 Yes 93%

R02296 1 Kajparn (NP) : 7.2 : 7.0 ¢ Yes 99%

202239 . saosai{M) - 4 ? ves £8%

202302 20d1 IN?] 2 2 Yes 100% ]




8

L8 Cg |

ULS Mame Totai MiSW generation | Total MSWY being | Existing MSW | Utilization Capaaty of Proposed MSW Fachities &
in TPD peocessed in TPD Fadiides the existing MSW ) Completion Nimeline
3 facilities o
302305 L37eri {NP) [ [+ No 0% Fadihty Proposed 30th June 2021
302209 S350t (M} 115 9.54 Yes 84%
202311 Berasiz (M) s 0 No 0% Fadlity Proposed, 30th June 2023
| 202319 Nasrullaganj{np} |, 11 T9S | Yes 86%
802322 Sanchi {NP} i 22 0 No 0% Facility Proposed,3Cth June 2021
802325 8ezamganj{M} 1SS 15.2 Yes - 98%
802328 | Obedullaganj{NP) 3 S5 Yes 3%
802331 Sitwani {NP) 45 4 Yes. 89%
302339 Multai{M) 33 ES Yes 4%
302342 Harda (M} 28 27.44 Yes 98%
802345 1zarsi {M) 16.9 14.87 Yes 83%
802348 Schagpur {NP}) 7S5 7 Yes 93%
802351 [Murwara {Xatni) {M Corp. 92 90 Yes 98%
802359 Shahpura {NP) - ELY 3s Yes 100%
802362 | - Shedaghat {NP) 2 2 Yes 100%
BOZIES Gotmgacn PEP) 87 6.7 Yes [ 100%
802263 Yarel (M) 74 7.4 E Yes 100%
Larsrd Ciadosi JYP) 45 [ Yes 89%
802382 IMexton Chikhs Katan (NP} 25 2 Yes 80%
B0B3E Bodia:hi (NP) 247 2.47 Yes 100%
802288 Mohgaon (NP} 0.8 0.64 Yes 80% :
802391 Pandhurna (M} 12.01 12 Yes 100%
900161 Chand 21 21 Yes 100%
802402 | Raghogarh -Vijaypur (M) 12 0 No 0% Fadility Proposed,30th June 2021
i 802405 | Chachaura-Binaganj (NP) 0.02 C.02 Yes 1C0%
802408 Ashaknagar {M) 2202 21 Yes 95%
802411 Beochari (NP) 6.5 5 Yes 7%
802314 Burhar [NP) 4.86 4 Yes 82%
802422 Rampur Naikin (NP) 3.28 2.9 Tes 88%
802425 Mzjhauli {NP) C 3.7 3.27 Yes ~100% -
802084 Bamor [NP) 8 0 No 0% Fadility Proposed,30th June 2021
302087 Jhundpura {NP) 4 0 No ° 0% Fadlity Proposed,30th june 2021
302095 Mau [NP) 5.01 4 Yes 80%
80z098 Alampur (NP) 4.25 0 No 0% Facility Proposed,30th June 2021
802104 Dabra (M) 52 a5 Yes 87%
| 802107 Seondha (NP) 6.36 S Yes 79%
| 802115 | Xolaras {NP} 3.44 3.16 Yes 92%
802118 | Khaniyadhana {NP) 39 35 Yes 90%
202121 | Orchha (NP} 8 “_[l's Yes 75%
802124 Lidhora Khas [N?) S 4.54 Yes 93%
" 780217 [| aviceogarn {NP) 2.23 1.8 Yes 81%
| 802135 | Harpalpur {NP) 7.5 7.2 Yes 96%
802138 | Maharajpur (NP) 8.4 7 Yes 83%
802141 | Xhajuraho (NP} 3 5 Yes 100% i
802144 | Satai (NP) 4.29 4 | Yes 93%
802147 | Ajaigarh (NP} 5.z 415 i Yes 80%
B02150 Xakarhati {NP) 5 5 Yes 100%
802158 | Shahpur {NP) $.58 5 Yes 0%
[.&ons | Garhakota (M) 1.5 5.76 Yes 7%
802154 | Haiza (M) 75 7 Yes 93%
802167 | Dzmoh [M) 345 24.85 Yes 72%
[ 802170 | Sainz {M Corn.) S0 83 Yes S2%
| 802175 | Amzr3atan INP) 5.33 8s Yes . 94%
£52:51 | Tecothar (NP 5.1 S Yes 98%
2134 | 15 2s Yes 71%
502137 6.6 X3 Yes B85%
823 24 2.4, Yes 100% i
2 No 0% Faciity Pregesad, 35th dune 2621
s 1.5 1 Yes S3%
23 2 Yes 100%
4. < | Yes 98%
352 312 | Yoo 83%
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Sus Cu:ie : s Name Fotal MSW zeneration | Total MSW being | Existing MSW | Utilizaticn Capacity of Proposed MSW Faditities &
in TPD processed in TPD Faciities the zaisting MSW ; Completon Timeiine
facilities ,
802218 alct {NP) 2 2 Yes 100% .
802221 Namli {NP) a 2 Yes 50%
802224 Xhacharod {M) 9 3 Yes 100%
302227 Mahidpur [M} % 15 15 Yes 100%
BO2230 . ‘Ugfain{M Corp.} 20427 19251 Yes 97%
802241 Shujalpur (M) 2 185 Yes 7%
802244 Tonk Xhurd (NP) 3.4 252 Yes 74% (=
802247 Pipalrawan (NP} 25 25 Yes 100% s
802250 Lohard {NP} .73 463 Yes 8%
802253 Karnawad (NP) 25 0 No 0% Facility Proposed,30th June 202:
900166 Nemawar 2.9 25 Yes 86%
802261 Pithampur {M) 1000.1 88 Yes 9%
802264 Dahi (NP) 262 262 Yes 100%
802267 | . Charsmpuii {NP) 33 23 Yes 35%
B0 " Betma (NP} 3s7 3s2 Yes 99%
82281 Mandeshwar [NP) 5.2 49 Yes 94%
80228¢ [ : whargone (M) 4724 44.08 Yes 93%
802287 Rajpur [NP) 15 15 Yes 100%
802250 Mhetia {NP) 4 338 Yes 85%
82233 Jirapur {NP) 4.8 [ No 0% Facility Proposed,30th June 2021
802304 Talen (NP) 2 15 Yes 75% :
< 900154 Kurawar 2 2 Yes 100%
802307 " Kurwal (NP) is 0 No 0% Facility Proposed,30th June 2021
802310 Vidisha (M) 50 59.01 Yes 98%
802316 Xothri (NP) 1.2 058 Yes 48%
802327 Mandideep (M) 30 30 Yes 100%
80233p Badi (NP) 3 2 Yes 67%
802333 Bhainsdehi (NP} 1.65 135 Yes 82%
802336 Batul-Bazar (NP) 2.25 1.75 Yes 78%
802344 Seoni-Malwa (M} 3 55 Yes 59% -
802347 Babai (NP) 0.03 0.02 Yes 67%
802353 Kymore {NP) 4.56 453 Yes 99%
802356 Majholi {NP) 22 22 Yes -~ 100%
802364 Panagar [M) 758 7.68 Yes 100%
802367 Narsimhapur (M) 11.01 10.5 Yes 95%
900163 Chichli 36 36 Yes 300%
802370 Shahpura (NP} 2.5 2.25 Yes 90%
802373 Mandia (M) 10.9 8.73 Yes 80%
802376 Nainpur {M) 4.65 < 465 Yes 100%
802379 Chaurai Khas (M) 3 3 Yes 100%
802387 Sausar (M) 8.75 38 Yes 43%
802330 | . Piplanarayanwar (NP) 1.91 15 Yes 79%
S00160 Bichua ’ 2.62 2.62 Yes. 100%
802393 Seoni (M} 308 28.98 Yes 84%
802396 Waraseoni (M) 7.14 4.09 Yes 57%
802333 Malajkhand (M) 12.8 9.6 Yes 75%
802207 Chanderi (M) 11 9.16 Yes 83%
832410 Khand{Bansagar) (NP} 3 3 Yes 100%
802613 Shahdol (M) 23 3 Yes 100%
802416 Sijuri (M) 3 5.5 Yes 69%
802419 Anuppur (M} 8.5 7 Yes 92%
802427 Thandlz [NP) s 5 Yes 100%
832430 | Ra~aour {NP) 5.23 4.2 Yes 80%
C2433 Alira;pur {M) 13.75 14 3 Yes 8§3%¢
BCZ:36 Omk2:eshwar {NP) 6.3 6.22 Yes 95%
2urhanpur (M Corp.} 50 85 Yes 96%
Susnzr {NP) 5.01 H Yas 100%
Vasyoul (NP ] .7 Ses 60% B
& i1 Ambah (i) 1983 I 0 No C*% Facifity Proposed 30tk Jira 2021
802125 P3lera (NP) 3 72 Yes 9%
803129 “zr1 (NP) 5.8 3.35 E Yes 76% !
82132 | sangarhine) 3 185 Yes L 76% )
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—‘gl;aa-Co::é | UL3 Name 1 TomrMSW genaraton | Total MSW beng- Existing MSW | Utilization Capadty of Proposed MSW Facilibies &
" w» TPO processed in TPD Facilities the existing MSW Gomplation Timeline
- " facilities n
' 802140 Rajnagar {NP) a2 42 Yes i 100% o
02143 | Gluwara{NP) is 2.5 Yes 54% i
802146 | Bwwaha(nP} L e 3 26 . Yes 27% | .
| sonan 1 pevendransgz-{NP) i 289 158 Yes 58% [
| 802152 Pawai{NP) 435 s Yes 92% i
802155. | - - - Banda(NP) - 7.16 333 Yes 47% "
802163 . Deori (M)~ 658 $35 Yes 100%
802186 Hindorla (NP) 429- 3.7 Yes 87% i
900165 ~ patera i 3.19 265 Yes 83% |
BO2169 Xothi {NP) ! 2 2 Yes 100%
802172 | _ Birsinghpur (NP} g 3.94. 3.94 Yes 100% |
802175 Unchatiara {NP) " 5.4 5 Yes 98% i
802183 Baikunthpur {NP). © .28 ) 25 Yes 89% !
802185 .| . ‘Harumans (NP), 462 - -4.37 Yes . 55%
8199 |, —.Rews (M Comp) - 1w 835 Yes 82%
X192 . Umara (M)~ 14k 3.44 Yes 100%
BOZ2155 jwrorabad {(Khodargamal s52 : S.19 Yes 94%
57, B02m Manass [NP)- 78 6.9 Yes . 88%
900168 Nayagaon : 2 2 " Yes 100% ]
_ 802206 Mahargarh {NP) | 206 3 155 Yes 75%
L5 §02209 Garoth{NP) 5.1 i 4.9 Yes 96%
. B02212 Nagri (NP) 0.81° ) 0.27 Yes 95% |
(_ 802215 Piploda [NP) 3 o No 0% Fadility Proposed,30th June 2021 :
= | BO226 __Unhel [NP} 5.72 5.42 Yes 95%
802229 . Makdon {KP]' o283 s 26 Yes 59%
802246 Sonkatch (NP) 4.8 4.8 Yes 100% 1
802249 Xannod (NP} - 75 -7 Yes ; © 93% !
802252 Satwas (NP) . 4.15 4.15 Yes 100%
802255 | . Hatpiplya (NP) S - B 6 Yes . 100% s :
‘802258 Rajgarh (NP} s.7 3 57 Yes 100% |
802269 Depalpur (NP} ' a5 4.46 Yes ' 99% - ' |
802272 Sawer (NP) " 456 | 443 - Yes' 97%
802278 Barwaha (M) 11.7 11.44 Yes r 98%
" 802286 Anjad (NP} i 5.45 <. 518 Yes 95%
802289 JPansemal (NP} 33 33 Yes 100%
802292 Machalpur (NP} 3 A 2] Yes 100%
802295 Chhapitieda (NP} 3.8 3.65 Yes S6%
802298 Suthaliya (NP} 15 1.5 Yes 100%
802301 Narsinghgarh (M) 6.5 .65 Yes 100%
802309 ‘Shamshabad (NP} 3 3 Yes 100% .
802315 Ashta M) ] 20.03 _ 20.03 Yes J 100%
802318 ‘Ichhawar (NP} 35 0 No 0% Fadility Proposed;30th Jutye:208% }
- 802321 Aehti [NP) 45 . 402 Yes 89%
b 802329 Baraily {NP) 71 3z Yes a5%
r 802332 Udaipura (NP} 25 1.4 : Yes S6%
< 02335 Betul (M) 385 3% Yes 9a% ]
| 802338 Sarni (M) 46 39 Yes- 85%
. 802341 Khirkiya {NP) 5. ] s Yes 100% A S |
302349 Pipariya (M) 3.01 0 No 0% Facifity Proposed,30th June 2021
900171 Vankhedi S S | | Yes 100% ]
602352 Barhi {NP} 3.5 3 Yes 85%
362355 ShoraiM) 155 155 Yes 100%
202353 Fiian (isP) S ‘5 Yes 10034 l
202351 1\ Corp.) 52¢ 526 ! Yes ©150% i
1302353 Tencixheda (NP) 2.87 i 2.87 Yes T 1% . |
3C0159 $3,4h223 (NP) 3.58 - 355 Yes - 100% ]
500152 | Safichoukal3awaikalan) 3.4 1340 Yes 100% o 1
S1nrnya (NP) 2.2 2 Yes 91
Harrai INF) % =3 3 Yes 10C% i
Camui (M) A 13 Yes €%
Lakhrzdon{NP) 5.5 3.83 : Yes . Nx% - ==
ritazg IN?) 35 3.2 Yes A0TH |




&
ILB (o UL3 Mame Yotal MSW genesation| Yot MSW being ] Existing MSW "Diliaation.Copadityof | Proposed MSW Facifities &
' b TPO processed in TPD | Facilites theexisting MSW Complesion Timeline
facilities: 3
30238 | Bdie{np) 15 173 Yot K [
302401 Guna (M) $3.18 KTl Yes 7173
302404 aton [Np) 1,25 4.25 Yes 100%
802412 | saisinghozgar (NP) | .. 25 215 Yes. 86%
802415 |npuri (Narg3da HarkDafai] 7" 1153 1074 Yes 93% .
802418 . Pasan (M) %; 7.8 = 0 No 0% | Facility Proposed,30th June 2021
802421 | Amarkantak{ng) 32 3 Yes 4% iam:
82424 Sidhi{M)’ 14 58 Yes 41%
802432 * Jobat {NP) 5.85 45 Yes 77%
802435 | Khandwa (M Corp.) - 0 4898 Yes 98%
| 802438 P (NP) 6.75 5 Yes 89%
802441 Nepanagar (M) 6.1 0 No 0% Facility Propased,30th June 2021
802232 Sayatkalan (NP} ? 7 Yes - 100%
802235 Badagaon {NP) 1.85 17 Yes . 92%
802038 |, - Kanad [NP) LS 15 Yes 100%
80200  Bododa () 4.4 19 Yes 43%
SE3 Morena (M) 91 91 Yes 100%
82085 Kaitaras (NP) 10 0 No 0% Facility Propased,30th June 2021
ar ] Phuphdalan (NP) , g = 0 No 0% Facility Proposed,30th June 2021
BOI2 Metgzaon {NP) $.01 0 No- 0% Facility Proposed,30th June 2021
802100 Gwallor (M Corp,) Rg7 450 Yes 92% . :
802103 Pichhore (NP) s 45 Yes 100%
802106 Aniari (NP) 4 4 Yes 100%
802109 Catia (M) 26 18 - Yes 69%
802112 ' onionM) 143 143 . Yes 100%
807120 Niwan (NP) ‘§.75 87 Yes 99%
802123 |  'Prithvipur (NP) 7 7 Yes 100%
802105 Bhitarwar [NP) 7.3 7.2 Yes 99%
| 802108 indergarn (NP) 5 0 No 0% Facility Proposed,30th June 2021
802111 Bhander (NP) 8.5 58 _Yes " B8% ,
802114 Karera (NP) 638 0 No 0% Facility Proposad.30th June 2021
802117 Pichhore (NP) 3.3 375 Yes - 87% L
802125 " Jatara (NP) 2 2 Yes 100%
BO2128 Xhargapyr (NP) aq 2.7 Yes - 68%
802131 Badagaon (NP) 18 1 Yes 36%
807134 . Chancia (NP] & T Yes 62%
832137 | Garhi- Malhers (NP) 3,75 375 Yes . 100%
802148 Panna (M) 13 9.94 Yes C O 76%
BO2151 Amanzanj (NP) <1 12 Yes 63%
802154 Khurai (M) 16.1 * 117 Yes 73%
802157 Rahatzarh (NP} 1.5 454 Yes 61%
B02168 |  Tendukheda NP).. 403 278 Yes 69%
_B02171 | Chitrakoot (NP) 6.4 £.09 Yes 55%
‘802174 | Nagod (NP) | 6178 6.78 Yes 100%
502177 Kotar {NP) 3 2 Yes 67%
500164 New Ramnagar 533 H Yes 94%
802180 Chakghat (NP) 323 3 Yes 93%
B02188 Naigarhi (NP) 4.68 272 Yes S58%
| #0191 Gurh {NP) An3 4.13 Yes W%
=T 52194 Pali [NP) a6 4.45 Yes 100%
202197 jawad (NP) 5 5 Yes 100%
802200 | Neemen (M) 49(27 a3 Yes 97%
30187 Ainena 15 158 Yes 99%
[ &cizog PipYys argi (hP) | ihn 351 Yes 100%
302214 N3 Z5at (M) a7l5¢ €552 Yes 96%
302213 S, sara [NP) 2.54 2.87 Yes 98%
g7 Biiicaca [NP) 12 1.2 Yes 100%
B0 | 5 malwe) 2 2 Yes 1007 bi
ED223 t- sading) 18 1.5 Yee 83
802250 3 iNF) 25 1.8 Yes 72%
501323 2 : 138 1.3 Yes 100%
R I 1p 033 Yes © 8%
? [

T

TS
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~1jL8 Code ULS Name Total MSW generation} Total MSW being | Existing MSW | Utifization Capadity of Proposed MSW Facilities &
i3 TPD processedin TPD | Facilities the existing MSW Completion Timeline
] faciiities

302251 Xantaphod TNP) : 3 264 Yes 83%
802254 BIgh{NP} 2 | *¥ 2R 28 Yes 99% :
802257..|  Badnawar (NP} 9.8 5.8 Yes 100%
802260 . Ohar{M} a0. . 39 Yes 33% n
802263 | ' KXukshi{NP) 10:: 6, Yes 60%
802271 Hatod (NP) 3.1 265 Yes 85%
802280 Maheshwar {NP) 17 1.1 Yes 100%
802283 |  Bhikangaon{NP) . 4.84 451 Yes 93%
802281 " Sandhwa {M) 2167 20.67 Yes 95%

' 802294 Khilchipur [NP} S 5 . Yes 100%
802297 Xhujner {NP) 5.9 59 Ye$ 100%
802300 " f‘_ngpur(M) 12 12 Yes 100%

. 802303. | pachore (NP} 7 63 Yes 90%
sarne _Sahore (M) 4 245 Yes S6%
somy Jowar [NP) Qas 08 Yes 100%
80120 Bunj {NP) 5.85 45 Yes 77%
900177 | Fohganj Nogar Parishad 185 3.25 Yes 84%
L Roisen (M) 1681 13.72 Yes 82%

- B2 Sulanpur (NP) -~ s 0.66 Yes 19%
b .|_soBu Athner (NP). 2.95 255 Yes 86%
( 802337 Chichali (NP) 217 2.15 Yes 99%

~ 802340 Amia (M) 5.01 5 Tes 100%
802343 Timarni (NP) | 7.45 1.3 Yes 98%
802346 Hoshangebad (M) | 46 27 Yes 59%
802354 | Vijzyraghavgarh (NP) | 2.93 2.36 “Yes 81%
802357 Kstangi (NP) | 4.7 4.7 Yes 100%
802363 Barela (NP} 23 25 Yes 100%
802374 Bamhani (NP} 23 23 Yes 100%
802377 Amarwara (M} 35 3.5 Yes 100%
802380 Jamal (M) 5.19 45 Yes 87%
802183 Dongar Paresta (M) 122 11.2 Yes 92%
802386 Chtindwara (M) . 59.8 59.7 Yes 100%

i]. 802397 Balaghat (M) 33 33 " Yes 100%
" | 802200 Lanji NP} 3.39 3.1? Yes 94%
802403 Kumbhraj (NP) 7.45 7.65 Yes 100%
802406 Isagarh {NP} 2.1 2.1 Yes 100%
802209 Mungaoli (NP} 7.23. . 3.6 Yes 48%
900156 Shadhora 28 268 Yes 96%
802417 Kotma (M} B.15 4.87 Yes €0%
802420 J3ithari (NP) 4 3.9 Yes 98%

bl 802423 Churhat (NP) 4.5 .5 Yes 56%

A 802429 Jhabua (M) 9 85 Yes 94%
t 802437 Mundi (NP) s s Yes 100%

; 802440 Shahpur (NP} 4.8 2.6 Yes 54%
802234 Nalkheda (NP} 45 45 Yes 100%
802237 Agar (M) 14.8 9.5 Yes 64%
T p_Boz08s Jaura [NP) ) 15 ‘11 Yes 73%
' 802091 Akoda [NP) | .01 2.25 Yes 53
802094 Gohad {M) 19.4 12 Yes 62%
§02097 Lahar [WP) 9.01 5 Yes ' 55%
SC01S8 | KARAH! PADLIYA KHURD 3.68 -1.68 Yos 100%
22394 . 3arghat {NP) 15 35 ! - Yz 100%
532428 | ?2lawad {N?) , 27 27 Yes 109%
202273 indcre (M Zorp) | 1133 1122 Yas s2x;
4 Boana .Gairaiganj (NP) ' 5.33 5.5 Y25 100%
SC0157 Meghna’gar ' 75 3 Yns 8C%
552285 | Dramnod [«Fj i 7 72 Ya3 100N
832312 Bhopal (M Corp.) 863 563 Vi 100%
802372 Nawras {N?) 2.1 2.04 Yes 97% |
852306 Sironj {A4) s 0 No . 0% Facility Procosed,30th June 2C21
0136 Sicerwara (M) 10.3 108 Yes 168
Lau wheca {NF) 3 272 Yes




8 Cod LD e Towl MW generotion | Total MSW being | Existng #SW | Wdlization Capadity of Proposed MSW Fadlides &
W TPO processed in 17D Taalices e existing MSW fompletion tmeline
. ; ;
¥ 802426 | Singrauli (MComp ) 5934 5934 Yes 100%° 1
802231 Sodmagar{M) No-Deta 0 No NA Facility Proposed,30th June 2021
802274 Rau (NP) No Dotz o No NA Fadlity Proposed,30th June 2021
802277 Manpur (NP} .. NoDaa [ No NA Fadility Proposed,30th June 2021
802384 do Butaria (NP)] No Data o No MA - Fadility Proposed,30th June 2021
802288 Patsud (NP} No Data [ No NA Fadility Proposed,30th June 2021
802088 Sabaigarh (M) No Datar o No NA Facility Proposed 30th June 2021
L
]
[}
.
-~




Annexure- VI-C

1. No. & Area (In Acres) of uncontrolled garbage dumpsits and
sanitary landfills:-
UADD has proposed Sanitary landfills at 51 district headquarters and out
of that 8 district head quarters have set up the Sanitary landfills and 43
are yet to set up. There are total 378 ULBs in the state. As per
information received from UADD. Total area covered by all dump sites
of 378 ULBs was approx. 14947559 sgm. Out of 378 ULBs, 56 ULBs
have cleared their dump sites.

2. No. and Area of legacy waste within 1 km buffer of bothside

of the rivers:-
Currently, there is no data available in the department pertaining to this

query.

3. No. of drains falling into rivers and no. of darins having
floating racks/ screen installed to prevent solid waste from
falling into the rivers:-

There are total 1310 storm water drains identified in the state and 2089
wire mash have been installed on them to prevent floating solid from
joining the stream.



|
| Annexure-Vli
Proposed Project Information's
NS Description Details - M | —

Project Name

Integrated Common Hazardous Waste , Treatment, Storage, Disposat & |
Recycling Facility :

Plot no 2- Sector B-1 (P-H) .at Industrial Gr@wth.(-:entre{»t@{;);

!

Maneri, Dist. Mandla (MP)

 Status of
Environmental

_;J_C!ear-ance (EC)

19.77 acres [Allotted by MPIDC (formerly MPAKVN) in motified

Industrial Area] i
Obtained from MoEF & cC ( EC no-Letter No.F.No.10-407281
t

A-lll; Dated 15th October 2020-under Project / Adtivity 7 (dl)
HWTSDF, Category “a*

[INR- 40 0 Cr

] 33% of total area

*120 KLD sources rom MPIDC supply

325 KVA from MPMKVVCL- Jabalpur & power back up provision of DG
Set

Control:

Zero Liquid Dischargeq ETP‘-E’: LCP)

1Bust Control System, Scrubber followed by Stack of appropriate height
_40f respective soyrces for facinerator, DG Set, SPL, E-waste etc

Objective of

Resources Management Facility under Environmental Slustain‘ability
| approach :




t:in-_u,-um—-—*‘ . et} 1;2

CTE Application — Proposed Waste Treatment &
Recycle with Capacity

Hewarde ol umlﬁwnu h L
b Facility Capacity Remark
1 Secured Landfill (Direct Landfil} 250 TPD Direct Landfill as per. waste awepu noe CEEB- l:riterfﬂ =
2 |Landfill afler Treatment _ 400 TPD Landfill aﬁertreatmem as per CPCB quidelings .
3 Qommop Incineration (for hazardous waste and 55 TPD ! Common Incinerator for HzW & BMW ( Modular Typé)
bio-medical waste) _ ;
G Bio Medical Waste Treatment 125TPD In line of CBMWTDnguidelih'es
: - . - - . Colleciion, mixing, blendmg, drying. hagging & packmg ii@r
=4 i — ~ [T
i Alternative Fuel and Raw Material Facilty (AFRF)[ 55 TPD reuse in line of CPCH. gUlG‘eﬁaes ¥
g o . ' Dry Process Only-Co lectuun, Dlsmantﬁnrg‘ Segmg ation i
6. . E-Waste Recycling Facility (Dry Process) 82 TPD resale to-authorized vendérs %
7 Drum‘Qgcontamination Plant 10 TPD De-contaimination , cutﬂngr&rgraﬂumtmn f )
sy Uséd,g}ipem Oil Recycling Faciity 54 KLD B
B Lead:i"iacycung Facility 165 TPD } R w”"*'-'
R . GE ; -
[ : . Go s Dry Process—Collecttch _rmr;aﬁ‘m s”ﬁreddmg,,
! 10 Pap ‘, gﬁccyclmg Facility 10 TPD bailing & resale {o aut nze*éﬁﬂéraa‘ors
L T e  pe gy
14 P!aa!i@@e'cyclihg?'F'Er;ijiiy 10 TPD Standard Operating E}!ant a‘s per CPCB SOP
19 ; Alumi'rﬁi:im Dro‘ss- He m 165 TED Standard Operating Plant as. per CPCB SOP
137 Spenff’ot Lmer (Q 465 TPD Standard Opératmg Plant as per CPCB SOP
;__'__ Faciiity.
SpentRot Liner (Refrasiony Portion} T
1 y . : ing £l ¢ 50P
o Reproq@ssing, and:Bisgbsal Facility | 165 TPD Standard Cperating Plant as per CPCB SOF
. | i) ~ 3 f2
Solvent Recovery- Fac’l:ty | 27°KED Hroposed Develcpment Based on market demand
development
e —If—Qenewable Energy.; ‘ MW Proposed under ,\Jon—conventionahl_green energy plan
L 17 Was!e 1o Energy . 2 MW | Proposed utilized in-house energy sources




Annexure- VIII

Plastic Waste Management in the state of Madhya pradesh (as per Annual Report
2020-21):

1. Municipal Solid Waste (MSW) generation from the state- 7980 MT/day

2. Average Plastic waste generation as a part of the Municipal Solid Waste (4.75% of
MSW): 379 MT/day

3. Composition of Plastic waste generated from the state:
3.1. Recyclable : 326 MT/day

(Utensils, toys, domestic goods, pet bottles, storage items, machenical parts,
other containers etc)

3.2. Non Recyclable: 53 MT/day
(Carry bags, packaging materials, cutlery items, decoration, thermocol items etc.)

4. The Plastic waste is being used in the Cement kilns for co-processing for energy
utilisation from 2008-09, around 1,61,150 MT plastic waste has been coprocessed up
to 2020-21. Around 55,183 MT plastic waste coprocessed during 2020-21.

5. There are 166 plastic waste recyclers in the state; they recycled 63,400.00 MT plastic
waste during 202-21.

6. As per the overall status, total generation is 1,38,483.58 MT and total utilisation is
1,18,988.62 MT during 2020-21 i.e 85.92% of total generation.

Action taken for implementation of the Rules in the state:

1. The state government has imposed complete ban on the production, storage,
transportation, sale and use of plastic carry bags in the entire state of Madhya
Pradesh from 24/05/2017 under the Madhya Pradesh Jaiv Anshya Apshishtha
(Niyantran) Adhiniyam, 2004.

2. The state Government may imposed ban on the usage of Single Use Plastic (SUP) in
all the public programs organized by the State Government Offices from
04/06/2019 vide orders no. F 11-13/2019/1/9, Dated 04/06/2019. An action plant to
phase out the Single Use Plastic has been launched by the Environment Minister of
the State on 24/09/2019.

3. Regular awareness programmes are being conducted by the Urban Local Bodies of
the State to make aware all the stake holders to comply with the regulations . Raids
& seizer actions are being taken and penalty have been imposed on the violators
during 2020-21 as follows:

1. No. of awareness programme conducted by MPPCB/ULBs: 2,499

2. No. of raids conducted by MPPCB/ULBs: 19,222



3. Polythene seized (MT): 24.0
4. Penalty imposed (Rs.): 42.0 Lakh

The Madhya Pradesh Pollution Control Board identified 164 Producers/Brand
owners/Importers working in the state and requireing registration from the State
Pollution Control Board out of which 124 Producers/Brand owners obtained
registration from the Board.

The Madhya Pradesh Pollution Control Board has enlisted the organisations to
work as Producer Responsibility Organisation (PRO) in the state on the basis of the
facilities available with them under the Extended Producers Responsibility.



The M.P. Pollution Control Board

—_—
74 Water quality status of polluted river stretches in M.P.
22 Polluted Rivers Stretches. February - 2022
Name of MonitoringStation State Name ABITIICT Dresilie BOD F?cal T_otal Streptococcai
S ) Adgency Ovaen Coliform Coliform
N. River Priority| Code 4.0 <30 <2500 <5000 |Water Quality Status
S Water Quality Criteria m ./I m ./I MPN/ MPN/
9 9 100ml 100ml|
2119 River Betwa at Nayapura Down Stream Mandideep Industrial Area- M.P. MPPCB
1. Mandideen 7.2 24 33 280
2121 River Betwa near road bridge, Bhojpur, M.P. MPPCB
V& Disstt. Raisen /8 2.1 14 170
1 Betwa River n 2122 River Betwa near Water Supply intake well point, Raisen M.P. MPPCB 79 1.7 43 220
1614 River Betwa near Water Supply intake M.P. MPPCB 124 1.9 46 350
point, Vidisha ' i
2124 River Betwa near Charantirathghat, M.P. MPPCB 13.2 26 84 350
Vidisha : :
2 BichiyaRiver| V [2117 River Bicchiya at Distt. Rewa M.P. MPPCB 6.8 2.2 8.3 150.0
Chambal 1366 River Chambal at 1 km d/s nagda M.P. MPPCB 0 10 920 1600
River
3 | 1418 River Chambal at Gandhisagar M.P. MPPCB 7.2 2 2 49
3309 Chambal at Tal M.P. MPPCB 7.2 6 920 1600
4 Chamla River V  |3310 River Chamla at Badnagar M.P. MPPCB 7.1 2.0 18 40
: Choupan v 3306 Choupan River U/S Vijaypur Guna M.P. MPPCB 7.0 1.7 0.2 36
River 3307 Choupan River D/S Vijaypur Guna M.P. MPPCB 7.0 1.7 0.2 36
6 Gohad VvV  |1607 Gohad Dam, Gohad Bhind M.P MPPCB 5.2 5 4.2 150
7 Kailsoat River| VvV [2120 River Kailsoat near road bridge, M.P. MPPCB
Mandideep 7.6 2.2 70 350
8 Kanhan River V  |3312 Kanhan at chhindwara before mixing M.P. MPPCB 73 20 3.0 39.0
boregaon growth centre nalla, chhindwara . . i i
9 Katni River VvV  [2101 Katni River Katni M.P. MPPCB 6.3 1.8 2 46
10 Khan River | 1367 River Khan at KabitKhedi M.P. MPPCB 0.00 27.0 920 6300
2110 River Khan at Shakkar Khedi M.P. MPPCB 0.00 21 920 5400
1370 River Kshipra at 1 k.m. d/s Triveni ,Ujjain M.P. MPPCB 7.5 2.4 8.3 280
3315 River Kshipra at Gaughat, Ujjain M.P. MPPCB 78 4.0 10 350
11 Kshipra River 11 = - o
1369 River Kshipra at Ramghat,Ujjain M.P. MPPCB 78 6.0 540 1600
3316 River Kshipra at Mahidpur M.P. MPPCB 7.4 2.2 4 58
1468 River Kshipra at Siddhwat ,Ujjain M.P. MPPCB 6.2 8 920 1600
12 |Kunda \Y 2114 Kunda River at Khargone M.P. MPPCB 5.8 2.8 70 540
13 |Maleni 1\ 2104 Maleni River at Jaora M.P. MPPCB 7.3 2.0 18 47




7.7 4.0 106
7.2 2.1 02 42
7.3 1.8 2 35
7.5 2.4 3 40
6 1.6 2 47
7.2 1.7 1.8 37
8.1 11 1.8 43
8.0 1.4 1.8 70
8.0 1.2 1.8 46
7.3 15 1.8 44.0
7.5 1.8 2 46
7.9 1.2 4.0 31

* Sampling point is not under MPPCB monitoring program




Annexure- X
A. Rain water Harvesting (RWH):

Under the State Action Plan named “Akshay Jal SanchayYojna”, the current
number of installed rainwater harvesting structures in the Urban area of State is
47564. The work of further installation is also going on.

At present, the National Position of Madhya Pradesh (MP) is 3" out of the selected 33
States for the first phase. MP has incorporated RWH in its Building By-laws and
mandatory provision is made in MP Bhumi Vikas Nigam — 2012 for installation of RWH
on all building structures covered over 140 Sgm land area.

Jal Shakti Abhiyan was launched in July 2019 with following components:

e Renovation of old Rainwater Harvesting (RWH) Structures and creation of new
RWH structures

Tree plantation

Clean water channels & use that for recharge of aquifers through wells

Identification and rejuvenation of water bodies

Reuse of treated wastewater

Creation of permeable green spaces

Jal Shakti” park (Rainwater Harvesting parks) in big/ capital cities.

In the first phase of the mission 29 cities were chosen from 11 water scarce districts in
Madhya Pradesh as pilot cities. Concentrated efforts were made not only for the selected
districts under the mission, but the purview of the project was also extended to all the
other districts of the State. The National position of Madhya Pradesh was 3" in the first
phase of the program. MP has also incorporated RWH in its Building By-laws and the
mandatory provision is made in MP Bhumi Vikas Nigam-2012 for installation of RWH
on all building structures covered over 140 m? land area.

Jal shakti Abhiyan 2 (Catch the Rain) was launched on March 22" 2021 by the
Honourable Prime Minister. In the second phase the intervention was extended to all the
cities and likewise in Madhya Pradesh all the ULBs are the part of the mission in its
second phase. The second phase is ongoing at present. The progress made under the
mission under various tasks are as follows:

S.No Component Progress
1 No. of RWH structures renovated 17538
2 No. of RWH structures constructed 39661
3 Number of Establishments using Treated | 1797
Wastewater
4 Total Treated Wastewater Reused (in KLD) 179481
5 Number of Water Bodies Rejuvenated 855
6 Total Number of Saplings Planted 2509893

B. Demarcation of Floodplain and removal of illegal encroachments:

Many Actions have been taken in this matter. Municipal corporations and councils
have been instructed by UADD through letter no. 4589 dated 14.05.2020 to take
appropriate action for the removal of illegal encroachments. This is a continuous process.



C. Plantation activities along the rivers:

Plantation is done every year by the ULBs. Around 11,40,000 nos., 13,20,000 and
14,80,000 nos. of trees have been planted in year 2017, 2018 and 2019, respectively by
different ULBs. Out of this, 5,54,520 nos. of trees were planted in 44 ULBs situated on
the bank of River Narmada in the year 2017. No. of Saplings planted till date is
25,09,893.

D. Development of Biodiversity park:

This activity comes under Madhya Pradesh State Biodiversity Board, which is
constituted under the Department of Forest, Govt. of MP. As per the information
available on website of MPSBB biodiversity, the Biodiversity parks are being developed
in Sagar, Rewa, Ujjain, Indore, Shahdol, Dewas, Burhanpur and Hoshangabad through
forest Department. Representative floral species of the area and rare, endangered and
threatened species of the area are being conserved under biodiversity park.

E. Reuse of Treated Water:

At present, 134.94 MLD of treated water is being used for irrigation/gardening
purpose. Twenty percent of the total cumulative capacity of the STPs under construction
under AMRUT is proposed to be reused for irrigation and other purposes.

F. Model river being adopted by the State & Action proposed for achieving the
bathing quality standards:

For River Khan, total quantity of sewage affecting the river is 350 MLD. For
preventing pollution in the river, 9 STPs having cumulative capacity of 412 MLD are
operational. These include 4 new STPs having cumulative capacity of 62 MLD which
were commissioned in March 2021 (3 STPs under AMRUT and one under Smart City
project). Therefore, total 412 MLD cumulative capacity of STPs are now operational for
preventing River Khan from pollution and will satisfy the bathing quality standards of the
river stream.
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