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'Io,
Executive Director (Technical)
National Mission for Clean Ganga,
Ministry of Jal Shakti, GOI,
New Delhi- 110002

Subject:- Submission of Monthly Progress Report of July, 2025 of
Polluted River Stretches in M.P. for the Compliance of Hon'ble
NGT order passed on dated 0611212019 in OA No. 67312018.

Ref.:- (l) Your O.M. no.L-34 I 2014 -15 I legal 12019 (Part)

(2) LiADD's letter no 9650 dtd.2210812025 (received by e-mail)

Itespected Sir,

With reference to the above subject, please find enclosed here
Montlrly Progress Report regalding Polluted River Stretches in Madhya
in the revised fbrmat for the rnonth of July, 2025 in compliance of
NG'l'order dated 0611212019 in case of OA no. 67312018.
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f]ncloscd: - As above
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Copy ro :-
For inlbrruration and necessary action please.

L Additional Chief Secretary, Environment, GoMP, Mantralaya, Vallabh
llhawan, Bhopal.
Principal Secretary, Urban Development and I{ousing Departrnent.
CloMP, Mantralaya, Vallabh Bhawan, tshopal.
Comrni ssioner, I)irectorate of LJrban Administration and DeveIopmc'nt
Dcpartment, Shivaj i nagar, Bhopal.
i:ngineer in Chiel, WRD. Narrnada Bhawan, Bhopal.
Principal Chief Conservator of lrorest, Satpura Bhawan, Bhopal,
Regional I)irector, CCiWD, Paryawas Bhawan, Bhopal.
Divisional llead,WQM-l Division. Central Pollution control Borrd,
Dr:lhi fbr infbrrnation in refelence of letter no. A140111O.A.67312()20
\\/QN{- 1 12235 &. tJ4t02t2020.

All Regional Olficers MPPCB for verification of facts & reportingl to
I to.
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National Mission for Clean Ganga 

Format for submission of Monthly Progress Report of July, 2025 

 in the NGT Case No. 673 of 2018  

(in compliance to NGT order dated 24.09.2020) 
 

For the State of Madhya Pradesh 

Overall Status of the State: 

I. Total Population: 7,25,97,565 (As per Census 2011) 

Urban Population:  2,00,36,928 

 Rural Population:  5,25,60,637  

 

II. Estimated Sewage Generation For Urban Population (MLD): 2183.65 MLD 
 

III. D        etails of Sewage Treatment Plant: 

 Existing no. of STPs and Treatment Capacity: 72 Nos & 1456 MLD 

 Capacity Utilization of existing STPs: 941.34 MLD 

 Gap in Treatment Capacity in MLD: 514.66 MLD 

 No. of Operational STPs: 72 

 No. of Complying STPs: 72 

 No. of Non-complying STPs: 00 

 No. of Non- Operational STPs: 00 
 

Details of Operational STPs in the State  
 

No. Location Existing STP 

Capacity 

Capacity Being 

Utilized 

Operational Status 

of STP 

Compliance 

Status of STP 

 Enclosed as Annexure -I 

 

Details of Under Construction/Under Trial Run STPs in the State 
 

No. Location Capacity of the 

plant in MLD 

Physical 

Progress in 

% 

Status of I & D 

or House sewer 
connections 

Completion 

Timeline 

 Enclosed as Annexure -II 

 

Details of Proposed STPs in the State 
 

No. Location Capacity of the STP 

proposed in MLD 

Status of Project (at DPR 

Stage/ Under Tendering/ 

Work to be Awarded) 

Likely Date 

of 

Completion 

 Enclosed as Annexure -III 

 
 

 

Details of Household Service Connections in the State 

Enclosed as Annexure -IV 



 

IV. D     etails of Industrial Pollution 

 No. of industries in the State :- 20488 nos. (Stone Crushers located in Mining Area are 

Merged) 

 No. of water polluting industries in the State:  2140 nos. 

 Quantity of effluent generated from the industries in MLD: 532.073 (Approx.) 

 Quantity of Hazardous Sludge generated from the Industries:- 2,42,014.39 MT/Y 

 Number of industrial units having ETPs: 2140 

 Number of industrial units connected to CETP: 269 

 Number and total capacity of  ETPs  : 2140 and approx  - 759.8 MLD  

      (Details of existing / under construction / proposed)  

 Compliance status of the ETPs: Being complied : 2139 

 Number and total capacity of CETPs   : 05 & 9.3 MLD   

 Status of compliance and operation of the CETPs 

 

Town No. of   

Industries 

Industrial 

discharge 

Status of 

CETPs 

Status of CETPs 

(existing, under 

construction & 

proposed) 

1 Govindpura Industrial   

Area, Bhopal 

26 0.2 MLD approx. Operational Compliant 

2.Sanwer Road, Indore 168 4.0 MLD approx. Operational Compliant 

3. Burhanpur 51 4.5 MLD approx. Closed* Non Compliant 

4. Meghnagar, Jhabua 10 0.4 MLD capacity Operational Compliant  ** 

5. Common CETP                     

Rangwasa Indore 

14 0.2 MLD Capacity Operational Compliant 

 

*    Burhanpur CETP Is Closed, as per information received by Muncipal Corporation 

Burhanpur’s letter no. 50 dated 13.05.2025. 

 ** No discharge outlets from CETP Meghnagar Jhabua due to Multiple Effect Evaporator 

(MEE)  Technique . 

 

V. SSolid Waste Management : 

 Total number of Urban Local Bodies and their Population: 413 & 1,93,40,256 

respectively 

 (As per Census 2011 excluding five Cantonment Boards). 

 Current Municipal Solid Waste Generation : 6678.15 TPD 

 Number, installed capacity and utilization of existing MSW processing facilities 

in TPD (bifurcated by type of processing e.g.- Waste to Energy (Tonnage and 

Power Output), Compost Plants (Windrow, Vermi- composting, decentralized  

pit composting), Biomethanation, MRF etc.  

 



 

 

 

S. No. Name of the Facility SWM facilities (Number) Existing Capacity 

1 
MRFs Waste segregation 

facility 

360 MRFs 

(No. ULBs covered- 401) 5964 TPD 

2 

Biodegradable waste  

(Bio-Methanation & 

Composting) 

Composting- No. ULBs 

covered - 401 

Biomethanation- 06 

Composting- 4988 TPD 

Bio-Methanation -547 TPD 

3 Non bio- degradable 
Recycling- 360 MRFs  

(No. ULBs covered- 401) 
Recycling- 5964 TPD 

4 Recycling,  RDF, WTE 

RDF-  (As RDF is the 

Byproduct of  Dry waste. 

Hence it is already covered 

in MRF Capacity) 
 

Waste to Energy- 1 

(No. of ULB Covered- 16) 

 

WTE- 600 TPD 

(Jabalpur plant 

functional)  

Installed Capacity- 11.2 MW  

 

 Action plan to bridge gap between Installed Capacity and Current Utilization of 

processing facilities (if Gap > 20%)  :- Annexure - V-(A) 

 No. and capacity of C&D waste processing plants in TPD (existing, proposed and under 

construction) - Annexure - V-(A) 

 Total no. of wards, no. of wards having door to door collection service, no. of wards 

practicing segregation at source. - Annexure -V-(A) 

 Details of MSW treatment facilities proposed and under construction (no., capacity, and 

technology)- Annexure-V-(B) 

 There are 12 ULBs which are yet to setup MSW facilities -for further details are as 

Annexure -V-(B) 

 No. and area (in acres) of uncontrolled garbage dumpsites and Sanitary Landfills. Pl. refer Ann.-

V-(C) 

 No. and area (in acres) of legacy waste within 1 km buffer of both side of the rivers Pl. refer 

Ann.-V-(C) 

 No. of drains falling into rivers and no. of drains having floating racks/screens installed to prevent 

solid waste from falling into the rivers. Pl. refer Ann.-V-(C) 

 
 

 

 

 

 

 

 

 

 



 

 

 

 

 

Status of ULB wise Management of Solid Waste 

(As per UADD ULB’s Wise List) 
 

ULB Total MSW 

generation 

in TPD 

Total MSW 

being 

processed 

in TPD 

Existing MSW 

facilities 

Utilization 

Capacity of the 

existing MSW 
facilities 

Proposed MSW 

Facilities & 

Completion 

Timeline 

  413 6678.15 

 

6612.13 

 

Out of 413 ULBs, 

only 12 ULBs 

don’t have 

treatment facility. 

Need to setup. 

 Details are as  per 

Annexure-V-(B) 

Details are as per 

Annexure-V-(B) 

VI. Bio-medical Waste Management: 

 Total Bio-medical waste generation: 20.90 TPD (As per Annual Report – 2024) 

 No. of Hospitals and Health Care Facilities: 12261 nos. 

 Status of Treatment Facility/CBMWTF: 20 CBWTFs operating 
 

VII. H   \   azardous Waste Management: 

 Total Hazardous  Waste generation: 13,94,586.33 MT/Y(As per Annual Report 2023-

24) 

 No. of Industries generating Hazardous waste:- 4702.0 nos. 

 Treatment Capacity of all TSDFs :- 01 TSDF 

1-Incinerator Capacity: - 1.5-2.5 T/hr. 

2- Incinerator Capacity:-5.5 Mk. Cal.  

3 - Land fill site:-1,75,000 MT /A 

 Avg. Quantity of Hazardous waste reaching the TSDFs and Treated: as per above 

 Details of on-going or proposed TSDF: As per Annexure VI 

VIII. Plastic Waste Management: 

 Total Plastic Waste generation: 495.70 TPD(As per Annual Report 2023-24) 

 Treatment/ Measures adopted for reduction or management of plastic waste: Co-

processing in Cement plants and utilization in Road Construction.  Annexure-VII 

IX. Details of Alternate Treatment Technology being adopted by the State/UT: Annexure- 

VII 

X. Identification of polluting sources including drains contributing river pollution 

and action as per NGT order on in-situ treatment:  

XI. The In-Situ Bio remediation has been started in two cities Mandideep and Nagda 



 

on pilot basis. On successful implementation of in–situ bioremediation in these 

two towns; it will be replicated to other towns also.  

XII. Details of Nodal Officer appointed by Chief Secretary in the State/UT: PS ,UADD 

XIII. Details of meetings carried under the Chairmanship of Chief Secretary in the 

State/UT: Latest meeting on dated: 17.07.2020 In O.A. no. 606/2018. 

XIV. Latest water quality of polluted river, its tributaries, drains with flow details and 

ground water quality in the catchment of polluted river: Latest river water 

quality is enclosed as Annexure- VIII 

XV. Ground water regulation: Being done  Annexure-IX 

XVI. Good irrigation practices being adopted by the State: Yes 

XVII. Rain Water Harvesting: Annexure-IX 

XVIII. Demarcation of Floodplain and removal of illegal encroachments: Annexure-IX 

XIX. Maintaining minimum e-flow of river: Most of the rivers are non perennial hence difficult 

to maintain minimum flow of rivers. 

XX. Plantation activities along the rivers: Annexure-IX 

XXI. Development of biodiversity park:  Annexure - IX 

XXII.  Reuse of Treated Water:  Being done: Annexure –IX 

XXIII. Model River being adopted by the State & Action Proposed for achieving the 

bathing quality standards : Annexure – IX 
  

XXIV. Status of Preparation of Action Plan by the 13 Coastal States: No coastal area so, not 

applicable 

XXV. Regulation of Mining Activities in the State/UT:  Being done 

XXVI. Action against identified polluters, law violators and officers responsible for failure for 

vigorous monitoring: Time to time appropriate action taken against violator 



Annexure -I 

Details of Operational STPs in the State 

S. 

No. 
Location 

Existing STP 

Capacity 

(MLD) 

Capacity Being 

Utilized (MLD) 

Reuse of Treated 

Water (MLD) 
Operational Status of STP 

Compliance 

Status 

1 
Bhopal (M Corp.) - Maholi 

Damkheda (Bhojwet Land) 
35 17.50 5.00 AMRUT, Operational 2019 

Compliant 

2 
Bhopal (M Corp.) - Bawariya 

Kalan 
13.56 13.50 11.70 Operational 

Compliant 

3 Bhopal (M Corp.) - Mata Mandir 4.51 Nil Nil 
Dismantled New STP 

construction in progress Compliant 

4 Bhopal (BHEL) 4.5 1 0.50 Operational 
Compliant 

5 Bhopal (M Corp.) - Badwai 16.67 16.50 4.00 Operational 
Compliant 

6 Bhopal (M Corp.) - Gondarmau 2.36 2.20 1.70 Operational 
Compliant 

7 Bhopal (M Corp.) - Kotra 10 10.00 0.50 Operational 
Compliant 

8 Bhopal (M Corp.) - Ekant Park 8 8.00 1.00 Operational Compliant 

9 
Bhopal (M Corp.) - Shirin River 

(Kohefiza) (Bhojwetland) 
5 4.70 0.50 

AMRUT, Operational Dec 

2020 Compliant 

10 Bhopal (Char Imli ,Shahpura) 4.5 2.00 1.00 
AMRUT, Operational Aug 

2021 Compliant 

11 Bhopal (Neelbad, Shahpura) 6 3.00 1.50 
AMRUT, Operational Aug 

2021 Compliant 

12 Bhopal (Sankhedi, Kolar) 32 19.00 15.00 
AMRUT, Operational Aug 

2021 Compliant 

13 
Bhopal (Behind Bansal 

Hospital,Shahpura) 
9.5 5.00 1.00 

AMRUT, Operational June 

2022 Compliant 

14 
Bhopal (Professor's Colony, 

2 1.00 0.85 
AMRUT, Operational June Compliant 



Annexure -I 

Details of Operational STPs in the State 

S. 

No. 
Location 

Existing STP 

Capacity 

(MLD) 

Capacity Being 

Utilized (MLD) 

Reuse of Treated 

Water (MLD) 
Operational Status of STP 

Compliance 

Status 

Bhojwetland) 2022 

15 Bhopal (Jamoniyachhir Shahpura) 3.5 3.00 2.00 
AMRUT, Operational July 

2022 Compliant 

16 Bhopal (Makshi, Kolar) 20.5 6.00 5.80 
AMRUT, Operational Aug 

2022 Compliant 

17 Indore (M Corp.) - Kabit Khedi 12 9.60 0.00 Operational Compliant 

18 Indore (M Corp.) - Kabit Khedi 245 206.71 75.17 Operational Compliant 

19 Indore (M Corp.) - Kabit Khedi 78 67.86 0.00 Operational Compliant 

20 
Indore (M Corp.) - Hukma Khedi  

(Indore-1) 
7 6.23 3.33 

AMRUT, Operational Dec 

2020 Compliant 

21 
Indore (M Corp.) - Prateek Setu    

(Indore-1) 
8 7.02 3.38 

AMRUT, Operational Dec 

2020 Compliant 

22 
Indore (M Corp.)-Radhaswami 

(Indore-1) 
6 4.72 2.55 

AMRUT, Operational Mar 

2021 Compliant 

23 Indore (M Corp.)-Zoo  (Indore-1)  35 21.74 8.80 
AMRUT, Operational Mar 

2021 Compliant 

24 
Indore (M Corp.)-Naharbhandara 

(Indore-1) 
11 10.16 6.43 

AMRUT, Operational Mar 

2021 Compliant 

25 
Indore (M Corp.)-C.P.Shekhar 

Nagar  
10 7.58 4..95 

SMART CITY, Operational 

Mar 2021 Compliant 

26 Burhanpur (M Corp.)-Boharda 21 14.85 4.72 
AMRUT, Operational Mar 

2021 Compliant 



Annexure -I 

Details of Operational STPs in the State 

S. 

No. 
Location 

Existing STP 

Capacity 

(MLD) 

Capacity Being 

Utilized (MLD) 

Reuse of Treated 

Water (MLD) 
Operational Status of STP 

Compliance 

Status 

27 Burhanpur (M Corp.) 4.5 2.30 0.46 Operational 
Compliant 

28 
Dewas (M Corp.) - Nanda Nagar, 

Mendki 
14 3.54 1.19 

UIDSSMT, Operational  Dec 

2020 Compliant 

29 Dewas (M Corp.) - Balawali 12 2.32 0.81 Operational 
Compliant 

30 Dewas (Saroday Nagar) 22 5.10 1.78 
UIDSSMT, Operational Sep 

2021 Compliant 

31 Ujjain (M Corp.) 83 78.00 0.00 Operational Compliant 

32 Ujjain  (Salsa Village) 92.5 22 0.00 
AMRUT, Operational April 

2024 Compliant 

33 Neemuch (Bus Stand) 7 2.71 0.34 
AMRUT, Operational July 

2022 Compliant 

34 Neemuch (Nr Ravanrundi) 9.5 2.90 0.12 
AMRUT, Operational July 

2022 Compliant 

35 Ratlam (Khetalpur) 16 13.10 3.89 
AMRUT, Operational Oct 

2021 Compliant 

36 Ratlam (Trenching Ground) 21.5 9.21 2.76 
AMRUT, Operational Oct 

2021 Compliant 

37 Khargone (M)-Ward No.14 17.6 4.9 1.50 
AMRUT, Operational May 

2021 Compliant 

38 Jabalpur (M Corp.) - Gwarighat 0.55 0.24 1.26 Operational 
Compliant 

39 Jabalpur (M Corp.) - Gulauatal 0.5 0.17 0.10 Operational 
Compliant 

40 Jabalpur (Zone II Khatonda) 32 25.51 0.10 
AMRUT, Operational Nov Compliant 



Annexure -I 

Details of Operational STPs in the State 

S. 

No. 
Location 

Existing STP 

Capacity 

(MLD) 

Capacity Being 

Utilized (MLD) 

Reuse of Treated 

Water (MLD) 
Operational Status of STP 

Compliance 

Status 

2022 

41 
Jabalpur Zone three and four at 

Lalpur 
34 24.82 1.21 

AMRUT, Operational Sep 

2024 Compliant 

42 Jabalpur Zone 5  Tewar 29 18.98 0.21 
AMRUT, Operational Mar 

2024 Compliant 

43 Mandla 0.5 0.4 0.12 Operational 
Compliant 

44 
Gwalior (M Corp.) - Jalalpur 

(Lashkar) 
145 90.40 90.20 

AMRUT, Operational Dec 

2020 Compliant 

45 
Gwalior (M Corp.)-Laltipara  

(Morar) 
65 53.85 53.00 

AMRUT, Operational Mar 

2021 Compliant 

46 
Gwalior (M Corp.)-

Shatabdipuram (Morar) 
8 5.51 5.00 

AMRUT, Operational April 

2021 Compliant 

47 Gwalior (Lashkar) 4 0.28 0.05 
AMRUT, Operational Nov 

2021 Compliant 

48 
Morena (M)-Ward No. 4 

Atarsuma Area 
25 8.16 5.00 

AMRUT, Operational April 

2021 Compliant 

49 Bhind 12 7.74 7.00 
AMRUT, Operational June 

2022 Compliant 

50 Datia (Ward 14, Nr Sewda) 12 5.10 1.02 
AMRUT, Operational Dec 

2022 Compliant 

51 Sagar (Patharia Hat) 43 18.00 4.60 
AMRUT, Operational Mar 

2023 Compliant 



Annexure -I 

Details of Operational STPs in the State 

S. 

No. 
Location 

Existing STP 

Capacity 

(MLD) 

Capacity Being 

Utilized (MLD) 

Reuse of Treated 

Water (MLD) 
Operational Status of STP 

Compliance 

Status 

52 Satna (Zone I Dhawari ) 15 5 1.50 
AMRUT, Operational Oct 

2024 Compliant 

53 Vidisha (M)-Haripur Peria Nalla 22.25 14.00 5.60 
AMRUT, Operational May 

2021 Compliant 

54 Sehore (M) - Junia Wada 12 6.00 1.20 AMRUT, Operational 2018 
Compliant 

55 Rewa (Baba Ghat) 0.2 0.10 0.02 AMRUT, Operational 2025 Compliant 

56 Singrauli (NTPC) 28.22 15.40 3.08 NTPC,Operational 
Compliant 

57 Dharampuri 2 1.40 0.90 
World Bank, Operational Apr 

2022 Compliant 

58 Bhedaghat (panchwati) 0.43 0.38 0.37 
World Bank, Operational Dec 

2023 Compliant 

59 Bhedaghat (lametaghat)  0.12 0.084 0.08 
World Bank, Operational Dec 

2023 Compliant 

60 Bhedaghat(gopalpur) 0.22 0.151 0.14 
World Bank, Operational Dec 

2023 Compliant 

61 Bhedaghat (bhadpura) 0.06 0.041 0.03 
World Bank, Operational Dec 

2023 Compliant 

62 Bhedaghat (Lameta village) 0.06 0.043 0.04 
World Bank, Operational Dec 

2023 Compliant 

63 Shajapur 11.2 7.10 0.25 
World Bank, Operational Sep 

2024 Compliant 

64 Chhindwara 28 12.00 9.50 
World Bank, Operational June Compliant 



Annexure -I 

Details of Operational STPs in the State 

S. 

No. 
Location 

Existing STP 

Capacity 

(MLD) 

Capacity Being 

Utilized (MLD) 

Reuse of Treated 

Water (MLD) 
Operational Status of STP 

Compliance 

Status 

2025 

65 
Omkareshwar (Near 

Vridhashram) 
0.55 0.39 0.38 

Vishesh Nidhi , Operational 

July 2024 Compliant 

66 
Omkareshwar (Trenching 

Ground,) 
0.45 0.32 0.31 

AMRUT, Operational Oct 

2025 Compliant 

67 Amarkantak 1.2 0.26 0.12 
World Bank, Operational July  

2024  Compliant 

68 
Budhni (Near Dindayal convent 

school) 
2.2 1.48 1.35 

Vishesh Nidhi, Operational 

July 2022 Compliant 

69 Budhni (Vill-Mana) 1.08 0.69 0.05 
Vishesh Nidhi, Operational 

July 2022 Compliant 

70 Saikheda 2.6 1.00 0.30 ADB, Operational Nov 2024 Compliant 

71 Anjad(Gram Panchayat Palasia) 3.66 0.50 0.15 ADB, Operational Nov 2024 Compliant 

72 
Barwaha(Near Trenching 

Ground, Ward no. 2) 
3.75 1.50 0.45 ADB, Operational Mar 2025 

Compliant 

Total 
1456.00 941.934 363.95 

 
 

 



 Annexure - II 

 

 

 

Details of Under Trial Run STPs in the State 

 

S. No. Name of ULBs  Location Capacity in MLD Scheme 

1 Shivpuri Ghasari 20 PHE 

2 Guna P H E Guest House 7.6 Amrut 

3 Guna Saket Pura 14.65 Amrut 

4 Nemawar Village Nemawar 1 KFW 

5 Narsingpur Dedwara Region, Near WTP 6.25 KFW 

6 Narsingpur Naktua Region, Near Jail 2.75 KFW 

7 Dindori Vill-Sukharmaal 3.85 VISHESH NIDHI 
 Total 56.1  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 Annexure - II 

Details of Under Construction STPs in the State 

 

S. 

No. 
Name of ULBs Location  

Capacity of 

the Plant in 

MLD 

Physical 

Progress in 

July % 

Status 
Completion 

Timeline 
Scheme 

1 Murwara (Katni) Madhav Nagar 7.5 75.14 Balance Work in progress Dec-25   

2 Murwara (Katni) Katyaghat 6 23.1 Balance Work in progress Mar-26   

3 Murwara (Katni) Kuthla Bus Stand 11 27.14 Balance Work in progress Mar-26   

4 Rewa Vivekanand Nagar Nallah 6.5 78 Balance Work in progress Sep-25   

5 Rewa 
Bichiya Laxman Bagh 

Road 
6.5 73 Balance Work in progress Sep-25   

6 Rewa Vibhishan Nagar 3 0 Land issue Sep-25   

7 Rewa Laxman Bagh Road 9 62 Balance Work in progress Sep-25   

8 Rewa Nepaniya 0.4 60 Balance Work in progress Sep-25 
 WORLD 

BANK 

9 Rewa 
 

12   

STP completed under 

JNNURM, Network Under 

AMRUT remaining 

Sep-25   

10 Satna 
Zone II Nazirabad Mela 

Mod 
16 78 Balance Work in progress Sep-25   

11 Satna Zone III Kripalpur 11 85 Balance Work in progress Sep-25   

12 Singrauli 
Ward 43 Near Nirvah 

Colony 
11 95 Balance Work in progress. Sep-25 

  

  
13 Singrauli 

Ward 29 Near Devera 

Village 
10 35 Balance Work in progress. Sep-25 



 Annexure - II 

S. 

No. 
Name of ULBs Location  

Capacity of 

the Plant in 

MLD 

Physical 

Progress in 

July % 

Status 
Completion 

Timeline 
Scheme 

14 Singrauli 
Ward 32 Navjivan Vihar 

Colony 
10 93 Balance Work in progress. Sep-25   

15 
Jabalpur (Civil 

Lines) 
Civil Line 5 2 Land issue Dec-25   

16 Maheshwar Maheshwar 4.91 48 

" Contract has been 

cancelled due to non-

performance by the 

contractor. Action is 

underway to arrange for 

finances to complete the 

remaining work." 

Dec-25 
WORLD 

BANK 

17 Nasrullaganj Ward No.6 4.2 99 

Due to non-performance by 

the contractor, the contract 

has been cancelled and work 

order has been issued for the 

remaining work on 

16.05.2025.  

Dec-25   

18 Shahdol Near Murna Nalla 17 76 Work in progress Dec-25   

19 Mandleshwar Mandleshwar 3 86 Work in progress Dec-25 
VISHESH 

NIDHI 20 Chitrakoot Village Manjhgawa 4.7 99 Work in progress Dec-25 

21 Hoshangabad Kishanpur, Rashulia 21 36 Work in progress Dec-25 

KFW 

22 Mandla Ward No. 23, 7.75 80 Work in progress Dec-25 

23 Mandla Village Gaunjhi 1.75 90 Work in progress Dec-25 

24 Badwani Bheelkhera 9 64 Work in progress Dec-25 

25 Sendhwa Village Semalia 8.5 96 Work in progress Sep-25 



 Annexure - II 

S. 

No. 
Name of ULBs Location  

Capacity of 

the Plant in 

MLD 

Physical 

Progress in 

July % 

Status 
Completion 

Timeline 
Scheme 

26 Sanavad Sanavad 5.58 42 

The ADB loan period has 

been completed on 

31.12.2024, and the process 

of foreclosing this project is 

being done. The remaining 

work will be completed 

under some other scheme of 

the government 

Dec-25 ADB  

27 Khajuraho Khajuraho 4.56 26 Work in progress Aug-26 ADB  

28 Rajnagar Rajnagar 2.82 25 Work in progress Aug-26 ADB  

29 Maihar Maihar 14.5 71 Work in progress Sep-26 ADB  

30 Sanchi Sanchi 2.1 3.5 Work in progress Jul-27 ADB  

31 Dhamnod Dhamnod 6.68 67 Work in progress Aug-26 ADB  

32 Khurai Khurai 10 61 Work in progress Dec-25 ADB  

33 Unhel Unhel 1.6 0 Work in progress Dec-27 SBM 2.0 

34 Maksi (NP) Maksi (NP) 1.6 0 Work in progress Dec-27 SBM 2.0 

35 Meghnagar Meghnagar 1 0 Work in progress Dec-27 SBM 2.0 
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36 Mangrauni Mangrauni 1 0 Work in progress Dec-27 SBM 2.0 

37 Alirajpur (M) Alirajpur (M) 3 0 Work in progress Oct-27 SBM 2.0 

38 Nowgong Nowgong 5.5 0 Work in progress Oct-27 SBM 2.0 

39 KHACHROD KHACHROD 3.5 0 Work in progress Dec-27 SBM 2.0 

40 Badarwas (NP) Badarwas (NP) 1 0 Work in progress Dec-27 SBM 2.0 

41 Chaurai Khas (M) Chaurai Khas (M) 1.5 0 Work in progress Dec-27 SBM 2.0 

42 Damua (M) Damua (M) 2.9 0 Work in progress Dec-27 SBM 2.0 

43 Lodhikheda (NP) Lodhikheda (NP) 1.3 0 Work in progress Dec-27 SBM 2.0 

44 Tarana (NP) Tarana (NP) 2.5 0 Work in progress Dec-27 SBM 2.0 

45 GARHAKOTA GARHAKOTA 4 0 Work in progress Dec-27 SBM 2.0 

46 Soyatkalan (NP) Soyatkalan (NP) 1 0 Work in progress Dec-27 SBM 2.0 

47 MANAVAR MANAVAR 4.5 0 Work in progress Dec-27 SBM 2.0 

48 JHABUA JHABUA 5 0 Work in progress Dec-27 SBM 2.0 
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49 Niwas (NP) Niwas (NP) 1 0 Work in progress Dec-27 SBM 2.0 

50 
Chandameta- 

Butaria (NP) 
Chandameta- Butaria (NP) 1.5 0 Work in progress Dec-27 SBM 2.0 

51 Bichua Bichua 0.7 0 Work in progress Dec-27 SBM 2.0 

52 Barghat (NP) Barghat (NP) 1.3 0 Work in progress Dec-27 SBM 2.0 

53 Katangi (NP) Katangi (NP) 2.6 0 Work in progress Dec-27 SBM 2.0 

54 
Neuton Chikhli 

Kalan (NP) 
Neuton Chikhli Kalan (NP) 1 0 Work in progress Dec-27 SBM 2.0 

55 REHLI REHLI 3.4 0 Work in progress Dec-27 SBM 2.0 

56 RADHOGARH RADHOGARH 4.9 0 Work in progress Dec-27 SBM 2.0 

57 Akodia (NP) Akodia (NP) 0.85 0 Work in progress Dec-27 SBM 2.0 

58 Kanad (NP) Kanad (NP) 0.7 0 Work in progress Dec-27 SBM 2.0 

59 
Pankhedi 

(Kalapipal) 
Pankhedi (Kalapipal) 1 0 Work in progress Dec-27 SBM 2.0 

60 Sitamau (NP) Sitamau (NP) 1 0 Work in progress Dec-27 SBM 2.0 

61 AGAR AGAR 3.35 0 Work in progress Dec-27 SBM 2.0 

62 Tal (NP) Tal (NP) 1.2 0 Work in progress Dec-27 SBM 2.0 

63 Kasrawad (NP) Kasrawad (NP) 2.5 0 Work in progress Dec-27 SBM 2.0 

64 Kewlari Kewlari 1.5 0 Work in progress Dec-27 SBM 2.0 

65 Badkuhi (NP) Badkuhi (NP) 1 0 Work in progress Dec-27 SBM 2.0 

66 Thikari Thikari 2 0 Work in progress Dec-27 SBM 2.0 
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67 Niwali Burjurg Niwali Burjurg 1.5 0 Work in progress Dec-27 SBM 2.0 

68 Jamai (M) Jamai (M) 3 0 Work in progress Dec-27 SBM 2.0 

69 Chichli Chichli 1.65 0 Work in progress Dec-27 SBM 2.0 

70 Harrai (NP) Harrai (NP) 1.3 0 Work in progress Dec-27 SBM 2.0 

71 NEPANAGAR NEPANAGAR 3,0.7 0 Work in progress Dec-27 SBM 2.0 

72 SIDDHI SIDDHI 5,1 0 Work in progress Dec-27 SBM 2.0 

73 Kurwai (NP) Kurwai (NP) 1.25 0 Work in progress Dec-27 SBM 2.0 

74 Obedullaganj (NP) Obedullaganj (NP) 2.7 0 Work in progress Dec-27 SBM 2.0 

75 Palsud (NP) Palsud (NP) 0.8 0 Work in progress Dec-27 SBM 2.0 

76 
Runji-Gautampura 

(NP) 
Runji-Gautampura (NP) 1 0 Work in progress Dec-27 SBM 2.0 

77 Barhi (NP) Barhi (NP) 1.5 0 Work in progress Dec-27 SBM 2.0 

78 Baihar (NP) Baihar (NP) 1.5 0 Work in progress Dec-27 SBM 2.0 

79 Bhaurasa (NP) Bhaurasa (NP) 1 0 Work in progress Dec-27 SBM 2.0 

80 Bistaan Bistaan 0.8 0 Work in progress Dec-27 SBM 2.0 

81 Petlawad (NP) Petlawad (NP) 1 0 Work in progress Dec-27 SBM 2.0 

82 MALAJKHAND MALAJKHAND 3 0 Work in progress Dec-27 SBM 2.0 

83 Khetia (NP) Khetia (NP) 2 0 Work in progress Dec-27 SBM 2.0 

84 
DONGAR 

PARASIYA 
DONGAR PARASIYA 4 0 Work in progress Dec-27 SBM 2.0 

85 
Salichouka(Bawaik

alan) 
Salichouka(Bawaikalan) 0.8 0 Work in progress Dec-27 SBM 2.0 

86 Betma (NP) Betma (NP) 0.8 0 Work in progress Dec-27 SBM 2.0 

87 MHOWGAON MHOWGAON 3 0 Work in progress Dec-27 SBM 2.0 

88 Gotegaon (NP) Gotegaon (NP) 3.5 0 Work in progress Dec-27 SBM 2.0 

89 BARELI BARELI 3.5 0 Work in progress Dec-27 SBM 2.0 

90 Katangi (NP) Katangi (NP) 1.5 0 Work in progress Dec-27 SBM 2.0 

91 Khujner (NP) Khujner (NP) 0.6 0 Work in progress Dec-27 SBM 2.0 
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92 Aantri Aantri 0.5 0 Work in progress Dec-27 SBM 2.0 

93 Vankhedi Vankhedi 1 0 Work in progress Dec-27 SBM 2.0 

94 Jobat (NP) Jobat (NP) 0.75 0 Work in progress Dec-27 SBM 2.0 

95 Bhainsdehi Bhainsdehi 0.6 0 Work in progress Dec-27 SBM 2.0 

96 Pali (NP) Pali (NP) 1.5 0 Work in progress Dec-27 SBM 2.0 

97 
Nowrozabad 

(Khodargama) (NP) 

Nowrozabad (Khodargama) 

(NP) 
1.3 0 Work in progress Dec-27 SBM 2.0 

98 Sirali Sirali 0.7 0 Work in progress Dec-27 SBM 2.0 

99 BIJURI BIJURI 1.65 0 Work in progress Dec-27 SBM 2.0 

100 Chand Chand 1.1 0 Work in progress Dec-27 SBM 2.0 

101 Mohgaon (NP) Mohgaon (NP) 1 0 Work in progress Dec-27 SBM 2.0 

102 Badagaon (NP) Badagaon (NP) 0.5 0 Work in progress Dec-27 SBM 2.0 

103 Badod (NP) Badod (NP) 1 0 Work in progress Dec-27 SBM 2.0 

104 Bamhani (NP) Bamhani (NP) 1 0 Work in progress Dec-27 SBM 2.0 

105 Panagar (M) Panagar (M) 3.8 0 Work in progress Dec-27 SBM 2.0 

106 Susner (NP) Susner (NP) 1 0 Work in progress Dec-27 SBM 2.0 

107 Patan (NP) Patan (NP) 1 0 Work in progress Dec-27 SBM 2.0 

108 BADNAGAR BADNAGAR 4 0 Work in progress Dec-27 SBM 2.0 

109 Sailana Sailana 1 0 Work in progress Dec-27 SBM 2.0 

110 Manasa (NP) Manasa (NP) 3.12 0 Work in progress Dec-27 SBM 2.0 

111 Chapara Chapara 1.3 0 Work in progress Dec-27 SBM 2.0 

112 Lakhnadon (NP) Lakhnadon (NP) 2.3 0 Work in progress Dec-27 SBM 2.0 

113 Sausar (M) Sausar (M) 3 0 Work in progress Dec-27 SBM 2.0 

114 Shahpur (NP) Shahpur (NP) 1 0 Work in progress Dec-27 SBM 2.0 

115 Ranapur (NP) Ranapur (NP) 0.6 0 Work in progress Dec-27 SBM 2.0 
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116 Piparai Piparai 1.5 0 Work in progress Dec-27 SBM 2.0 

117 Mungaoli (NP) Mungaoli (NP) 4 0 Work in progress Dec-27 SBM 2.0 

118 Ichhawar (NP) Ichhawar (NP) 1 0 Work in progress Dec-27 SBM 2.0 

119 Polaykalan (NP) Polaykalan (NP) 0.9 0 Work in progress Dec-27 SBM 2.0 

120 Tendukheda (NP) Tendukheda (NP) 1.6 0 Work in progress Dec-27 SBM 2.0 

121 Bichhiya (NP) Bichhiya (NP) 1 0 Work in progress Dec-27 SBM 2.0 

122 Jhundpura (NP) Jhundpura (NP) 1 0 Work in progress Dec-27 SBM 2.0 

123 Bairad Bairad 1 0 Work in progress Dec-27 SBM 2.0 

124 Bhitarwar (NP) Bhitarwar (NP) 1,1 0 Work in progress Dec-27 SBM 2.0 

125 Badnawar (NP) Badnawar (NP) 3 0 Work in progress Dec-27 SBM 2.0 

126 Aron (NP) Aron (NP) 1.5 0 Work in progress Dec-27 SBM 2.0 

127 RAISEN RAISEN 5 0 Work in progress Dec-27 SBM 2.0 

128 Machalpur (NP) Machalpur (NP) 0.6 0 Work in progress Dec-27 SBM 2.0 

129 Kumbhraj (NP) Kumbhraj (NP) 2 0 Work in progress Dec-27 SBM 2.0 

130 Gormi (NP) Gormi (NP) 3 0 Work in progress Dec-27 SBM 2.0 

131 Alot (NP) Alot (NP) 2.1 0 Work in progress Dec-27 SBM 2.0 

132 
Piplanarayanwar 

(NP) 
Piplanarayanwar (NP) 1.1 0 Work in progress Dec-27 SBM 2.0 

133 Bagli (NP) Bagli (NP) 0.5 0 Work in progress Dec-27 SBM 2.0 

134 Suwasara (NP) Suwasara (NP) 0.9 0 Work in progress Dec-27 SBM 2.0 

135 
Vijayraghavgarh 

(NP) 
Vijayraghavgarh (NP) 1.2 0 Work in progress Dec-27 SBM 2.0 

136 Piplodha Piplodha 0.6 0 Work in progress Dec-27 SBM 2.0 

137 Khategaon (NP) Khategaon (NP) 3.5 0 Work in progress Dec-27 SBM 2.0 

138 Bhikangaon (NP) Bhikangaon (NP) 1.5 0 Work in progress Dec-27 SBM 2.0 

139 PANDHURNA PANDHURNA 4 0 Work in progress Dec-27 SBM 2.0 

140 CHANDERI CHANDERI 3,1 0 Work in progress Dec-27 SBM 2.0 
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141 Shahganj Shahganj 0.5 0 Work in progress Dec-27 SBM 2.0 

142 Sardarpur (NP) Sardarpur (NP) 0.5 0 Work in progress Dec-27 SBM 2.0 

143 Nainpur (M) Nainpur (M) 2 0 Work in progress Dec-27 SBM 2.0 

144 Waraseoni Waraseoni 2 0 Work in progress Dec-27 SBM 2.0 

145 Jeerapur (NP) Jeerapur (NP) 2.5 0 Work in progress Dec-27 SBM 2.0 

146 Unchahara Unchahara 0.8 0 Work in progress Dec-27 SBM 2.0 

147 Narwar (NP) Narwar (NP) 2 0 Work in progress Dec-27 SBM 2.0 

148 Rannod Rannod 0.8 0 Work in progress Dec-27 SBM 2.0 

149 PIPARIYA_M PIPARIYA_M 
3.0 

1.9 
0 Work in progress Dec-27 SBM 2.0 

150 Rajpur (NP) Rajpur (NP) 1.5 0 Work in progress Dec-27 SBM 2.0 

151 BEGUMGANJ BEGUMGANJ 3.5 0 Work in progress Dec-27 SBM 2.0 

152 Lateri (NP) Lateri (NP) 2 0 Work in progress Dec-27 SBM 2.0 

153 DHANPURI DHANPURI 1.7 0 Work in progress Dec-27 SBM 2.0 

154 UMARIYA UMARIYA 1.2 0 Work in progress Dec-27 SBM 2.0 

155 Jaisinghnagar (NP) Jaisinghnagar (NP) 0.6 0 Work in progress Dec-27 SBM 2.0 

156 Manpur Manpur 1 0 Work in progress Dec-27 SBM 2.0 

157 Baandri Baandri 4 0 Work in progress Dec-27 SBM 2.0 

158 Shahpura (NP) Shahpura (NP) 1 0 Work in progress Dec-27 SBM 2.0 

159 Lanji (NP) Lanji (NP) 1.5 0 Work in progress Dec-27 SBM 2.0 

160 JHABUA JHABUA 5 0 Work in progress Aug-26 AMRUT 2-0 

161 Vidisha Vidisha 1 0 Work in progress Dec-26 AMRUT 2-0 

162 Ujjain Ujjain 8 0 Work in progress Feb-27 AMRUT 2-0 

163 INDORE INDORE 120 0 Work in progress Mar-27 NMCG 

164 INDORE INDORE 40 0 
Drawing design yet to be 

approved 
Mar-27 NMCG 

165 INDORE INDORE 35 0 
Drawing design yet to be 

approved 
Mar-27 NMCG 
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166 Nagda Juna Nagda 1.35 0 Work order issued Aug-27 AMRUT 2-0 

167 Khandwa 
Trenching ground 

Khandwa 
30 0 Work order issued Jul-27 AMRUT 2-0 

168 Pithampur Pithampur 31 0 Work order issued Jul-27 AMRUT 2-0 

 
  Total 744.72         
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1 Ujjain  2 24.38 Re-tendered NMCG 

2 Chhatarpur 2 23.4 Tender in Progress Amrut 2.0 

3 Dewas 3 3 Tender in Progress Amrut 2.0 

4 Bhopal (Package 3) 5 171 LoA issued Amrut 2.0 

5 Khargone 0 0 Tender in Progress Amrut 2.0 

6 Burhanpur 1 18 Tender in Progress Amrut 2.0 

7 Mandsaur 1 24 LoA pending Amrut 2.0 

8 Neemuch 1 1.8 LoA pending Amrut 2.0 

9 Ratlam 0 0 LoA pending Amrut 2.0 

10 Chhindwara 0 0 LoA pending Amrut 2.0 

11 Bhind 1 17.9 Tender in progress Amrut 2.0 

12 Datia 1 20 Tender in progress Amrut 2.0 

13 Jabalpur Cantt 0 0 Tender in progress Amrut 2.0 

14 Katni  1 6 Tender in progress Amrut 2.0 

15 Morena 2 21 Tender in progress Amrut 2.0 

16 Satna 0 0 Tender in progress Amrut 2.0 

17 Rewa 0 0 Tender in progress Amrut 2.0 

18 Singrauli 0 0 Tender in progress Amrut 2.0 

19 Sehore 1 2 Tender in progress Amrut 2.0 

20 Sagar 0 0 Tender in progress Amrut 2.0 

21 Seoni M 4 17.4 Tender in progress Amrut 2.0 

22 Majholi (NP) 1 1 Under Rate Approval SBM 2.0 

23 Namli (NP) 1 0.7 LOA pending SBM 2.0 

24 Pansemal (NP) 1 0.8 LOA Issued SBM 2.0 

25 Seondha (NP) 2 0.16 Tender Live SBM 2.0 

26 Buxwaha (NP) 1 0.55 Tender Live SBM 2.0 

27 Hatod (NP) 1 1 LOA pending SBM 2.0 

28 MAHIDPUR 1 4 Under Technical Evaluation SBM 2.0 

29 Indergarh (NP) 1 1 Under Financial Evaluation SBM 2.0 

30 Gurh (NP) 1 1 LOA pending SBM 2.0 

31 Rampur Baghelan (NP) 1 0.7 LOA Issued SBM 2.0 

32 Badoda (NP) 1 1 LOA Issued SBM 2.0 

33 Shahpur (NP) 1 1.5 LOA Issued SBM 2.0 

34 SABALGARH 1 6 LOA Issued SBM 2.0 

35 Nalkheda (NP) 1 2 Tender Live SBM 2.0 

36 Mihona (NP) 1 2.7 LOA pending SBM 2.0 

37 Bijaypur 2 1.25 Under Rate Approval SBM 2.0 

38 Tonk Khurd 1 0.85 Under Financial Evaluation SBM 2.0 
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39 RAHATGARH 1 3.75 LOA Issued SBM 2.0 

40 Patharia (NP) 1 2.35 LOA Issued SBM 2.0 

41 Harpalpur (NP) 1 0.9 LOA pending SBM 2.0 

42 Badawada (NP) 1 0.6 Under Financial Evaluation SBM 2.0 

43 Pichhore (NP) 1 1 LOA pending SBM 2.0 

44 Malhargarh 1 1 LOA Issued SBM 2.0 

45 Madhusudangarh 1 1.5 Under Financial Evaluation SBM 2.0 

46 HATTA 1 3.6 Tender Live SBM 2.0 

47 Shamshabad (NP) 1 0.8 LOA Issued SBM 2.0 

48 Pichhore (NP) 1 0.7 LOA Issued SBM 2.0 

49 AMLA 2 2.2 LOA Issued SBM 2.0 

50 Chandia (NP) 1 0.8 LOA Issued SBM 2.0 

51 Dabhoura 1 0.5 LOA Issued SBM 2.0 

52 Pasan (M) 1 2.5 Under Rate Approval SBM 2.0 

53 Kailaras (NP) 1 4.5 LOA Issued SBM 2.0 

54 Ghodadogri 1 0.6 LOA pending SBM 2.0 

55 Kolaras (NP) 1 1 LOA Issued SBM 2.0 

56 Shahpur 2 0.7 Tender Live SBM 2.0 

57 ASHTA 2 6.5 LOA pending SBM 2.0 

58 Badi (NP) 1 2.3 LOA Issued SBM 2.0 

59 BERASIA 1 3 LOA Issued SBM 2.0 

60 Jaitwara (NP) 1 0.5 Under Rate Approval SBM 2.0 

61 SEONI MALWA 1 3 LOA pending SBM 2.0 

62 Athner (NP) 1 0.65 LOA pending SBM 2.0 

63 HARDA 1 8 LOA Issued SBM 2.0 

64 MULTAI 1 0.85 LOA pending SBM 2.0 

65 Khirkiya (NP) 1 1.3 LOA Issued SBM 2.0 

66 Timarni (NP) 1 2.4 LOA pending SBM 2.0 

67 Nayagaon 1 1 Under Rate Approval SBM 2.0 

68 GANJBASODA 1 9.5 Retender SBM 2.0 

69 Babai (NP) 1 1.8 LOA pending SBM 2.0 

70 Sohagpur 2 2.5 Under Rate Approval SBM 2.0 

71 BAMORE 1 3.5 LOA pending SBM 2.0 

72 Chicholi (NP) 1 0.5 LOA pending SBM 2.0 

73 Chhapiheda (NP) 1 0.65 LOA pending SBM 2.0 

74 Kothri (NP) 1 0.6 LOA pending SBM 2.0 

75 Kukdeshwar 1 1 LOA Issued SBM 2.0 

76 Karera (NP) 1 2 LOA Issued SBM 2.0 
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77 GOHAD 3 148.31 Under Rate Approval SBM 2.0 

78 Manpur (NP) 1 0.5 LOA Issued SBM 2.0 

79 Jiran 1 1.07 LOA pending SBM 2.0 

80 Dhamnod_R 1 0.55 LOA pending SBM 2.0 

81 Amarpatan (NP) 1 0.75 Retender SBM 2.0 

82 Jawad (NP) 1 1.8 LOA pending SBM 2.0 

83 Shamgarh (NP) 1 3 LOA pending SBM 2.0 

84 Khand(Bansagar) (NP) 1 0.7 LOA pending SBM 2.0 

85 Bilhara 1 1 LOA Issued SBM 2.0 

86 SIHORA 1 4 LOA Issued SBM 2.0 

87 Chakghat (NP) 1 1 Tender Live SBM 2.0 

88 JAWARA 1 5 Under Rate Approval SBM 2.0 

89 SHADORA 1 1 Under Financial Evaluation SBM 2.0 

90 Anuppur (M) 2 1.95 Tender Live SBM 2.0 

91 Khaniyadhana (NP) 1 1 Under Rate Approval SBM 2.0 

92 Udaipura (NP) 1 1.7 Under Financial Evaluation SBM 2.0 

93 Pachore (NP) 1 3 Under Rate Approval SBM 2.0 

94 Mohna 2 1.7 LOA pending SBM 2.0 

95 Mangawan (NP) 1 1 LOA pending SBM 2.0 

96 Bhainsoda Mandi 1 1.6 Under Rate Approval SBM 2.0 

97 JAURA 1 5 LOA Issued SBM 2.0 

98 Thandla (NP) 1 1 LOA Issued SBM 2.0 

99 SHEOPUR 3 6 LOA pending SBM 2.0 

100 Phuphkalan (NP) 1 1 Under Financial Evaluation SBM 2.0 

101 SIRONJ 1 5.5 Under Rate Approval SBM 2.0 

102 Ghuwara (NP) 1 0.7 Tender Live SBM 2.0 

103 GADARWARA 1 5.5 Retender SBM 2.0 

104 Bada Malhera (NP) 1 1.3 Tender Live SBM 2.0 

105 Pandhana (NP) 2 1 LOA Issued SBM 2.0 

106 Rampur Naikin (NP) 1 1 Under Financial Evaluation SBM 2.0 

107 Rehti 1 1.35 LOA Issued SBM 2.0 

108 Bijawar (NP) 1 1.5 Tender Live SBM 2.0 

109 Warigarh 1 0.5 Under Financial Evaluation SBM 2.0 

110 Garhi - Malhera (NP) 1 0.9 Tender Live SBM 2.0 

111 Akoda (NP) 1 1.3 Tender Live SBM 2.0 

112 Rajgarh (NP) 1 2.3 Under Rate Approval SBM 2.0 

113 Alampur (NP) 1 0.7 Under Technical Evaluation SBM 2.0 

114 Daboh (NP) 1 2 LOA pending SBM 2.0 
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115 LAHAR 2 4 Tender Live SBM 2.0 

116 Kakarhati (NP) 1 1 Retender SBM 2.0 

117 Amanganj (NP) 1 1 Tender Live SBM 2.0 

118 Sultanpur (NP) 1 1.2 Tender Live SBM 2.0 

119 Hindoria (NP) 1 1.65 Draft Rfp Prepared SBM 2.0 

120 Mundi (NP) 1 0.75 Draft Rfp Prepared SBM 2.0 

121 Jaithari (NP) 1 0.89 Tender Live SBM 2.0 

122 Jawar (NP) 1 0.5 Tender Live SBM 2.0 

123 Bangawan (Rajnagar) 1 0.8 Draft Rfp Prepared SBM 2.0 

124 Depalpur (NP) 3 1.15 Tender Live SBM 2.0 

125 Kari (NP) 1 1 Tender Live SBM 2.0 

126 Itarsi 1 12 Tender Live SBM 2.0 

127 BIAORA 1 5 Tender Live SBM 2.0 

128 NARSINGHGARH 1 3.5 Tender Live SBM 2.0 

129 RAJGARH_R 1 4 Tender Live SBM 2.0 

130 SARANGPUR 1 4 Tender Live SBM 2.0 

131 Mandideep 5 10 Draft Rfp Prepared SBM 2.0 

132 Khilchipur (NP) 1 2 Draft Rfp Prepared SBM 2.0 

133 Silwani (NP) 1 2 Draft Rfp Prepared SBM 2.0 

134 Deori 1 1.5 Draft Rfp Prepared SBM 2.0 

135 Betul-Bazar (NP) 1 0.5 Draft Rfp Prepared SBM 2.0 

136 Boda (NP) 1 1 Draft Rfp Prepared SBM 2.0 

137 Talen (NP) 1 1.04 Draft Rfp Prepared SBM 2.0 

138 Suthaliya (NP) 1 1.12 Draft Rfp Prepared SBM 2.0 

139 Kurawar 1 1.67 Draft Rfp Prepared SBM 2.0 

140 ASHOKNAGAR 1 11 Draft Rfp Prepared SBM 2.0 

141 AMBAH 1 5.5 Draft Rfp Prepared SBM 2.0 

142 Porsa 1 5 Tender Live SBM 2.0 

143 Raun 1 2.5 Tender Live SBM 2.0 

144 Pohari 1 2 Tender Live SBM 2.0 

145 Isagarh (NP) 1 1.5 Tender Live SBM 2.0 

146 Badoni (NP) 1 1 Tender Live SBM 2.0 

147 Mehgaon (NP) 1 3.5 Tender Live SBM 2.0 

148 Mau (NP) 1 2.5 Tender Live SBM 2.0 

149 Malanpur 1 1.34 Tender Live SBM 2.0 

150 Chachaura-Binaganj (NP) 1 2.5 Tender Live SBM 2.0 

151 Bilaua (NP) 1 1.12 Tender Live SBM 2.0 

152 Bhander (NP) 1 3 Tender Live SBM 2.0 
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153 DHAR 1 12 Draft Rfp Prepared SBM 2.0 

154 RAU 1 5 Draft Rfp Prepared SBM 2.0 

155 Kukshi 1 3.5 Tender Live SBM 2.0 

156 Chhanera (NP) 1 2.5 Tender Live SBM 2.0 

157 Bhavra (NP) 1 1.5 Tender Live SBM 2.0 

158 Mandav (NP) 1 1.5 Tender Live SBM 2.0 

159 Punasa 1 1.5 Tender Live SBM 2.0 

160 KARAHI PADLIYA KHURD 1 1 Tender Live SBM 2.0 

161 Dahi (NP) 1 1 Tender Live SBM 2.0 

162 Balaghat 4 8 Tender Live SBM 2.0 

163 KARELI 1 3.25 Tender Live SBM 2.0 

164 Kymore (NP) 1 2.01 Tender Live SBM 2.0 

165 Barela (NP) 1 1.15 Tender Live SBM 2.0 

166 Amarwara (M) 1 1.33 Tender Live SBM 2.0 

167 Teonthar (NP) 1 2 Tender Live SBM 2.0 

168 Mauganj (NP) 1 3 Tender Live SBM 2.0 

169 Bargaon 1 3 Tender Live SBM 2.0 

170 Beohari (NP) 1 3.5 Tender Live SBM 2.0 

171 New Ramnagar 1 2.5 Tender Live SBM 2.0 

172 Majhauli (NP) 1 1.5 Tender Live SBM 2.0 

173 Bakho 1 2.5 Tender Live SBM 2.0 

174 Bargaon (Amlai) 1 2.2 Tender Live SBM 2.0 

175 Sarai 1 2.5 Tender Live SBM 2.0 

176 Burhar (NP) 1 2.5 Tender Live SBM 2.0 

177 Semaria (NP) 1 1.5 Tender Live SBM 2.0 

178 Sirmour (NP) 1 1.5 Tender Live SBM 2.0 

179 Govindgarh (NP) 1 1 Tender Live SBM 2.0 

180 Naigarhi (NP) 1 1.2 Tender Live SBM 2.0 

181 Kotar (NP) 1 1 Tender Live SBM 2.0 

182 Dumarkachar 1 1 Tender Live SBM 2.0 

183 Dola 1 1 Tender Live SBM 2.0 

184 Kothi (NP) 1 1 Tender Live SBM 2.0 

185 Hanumana (NP) 1 2 Tender Live SBM 2.0 

186 Churhat (NP) 1 2 Tender Live SBM 2.0 

187 Birsinghpur (NP) 1 1.35 Tender Live SBM 2.0 

188 Baikunthpur (NP) 1 1.2 Tender Live SBM 2.0 

189 PANNA 1 9 Tender Live SBM 2.0 

190 BANDA 1 3.5 Tender Live SBM 2.0 
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Details of Proposed STPs in the State 

S. 

No. 
Name of ULBs No. of STPs Capacity  (MLD) Status Scheme 

191 BINA ETAWA 1 8 Tender Live SBM 2.0 

192 MAKRONIA 1 8 Tender Live SBM 2.0 

193 TIKAMGARH 1 11 Tender Live SBM 2.0 

194 Satai (NP) 1 1.03 Tender Live SBM 2.0 

195 Pawai (NP) 1 1.4 Tender Live SBM 2.0 

196 Patera 1 0.98 Tender Live SBM 2.0 

197 Maharajpur (NP) 1 2.5 Tender Live SBM 2.0 

198 Lavkush Nagar (NP) 1 2.5 Tender Live SBM 2.0 

199 Prithvipur (NP) 1 3 Tender Live SBM 2.0 

200 Deori (M) 1 3 Tender Live SBM 2.0 

201 Niwari (NP) 1 2.45 Tender Live SBM 2.0 

202 Malthaun 1 1.5 Tender Live SBM 2.0 

203 BARODIYA KALAN 1 2 Tender Live SBM 2.0 

204 Karrapur 1 1.5 Tender Live SBM 2.0 

205 Surakhi 1 2 Tender Live SBM 2.0 

206 Jatara (NP) 1 2 Tender Live SBM 2.0 

207 Palera (NP) 1 2 Tender Live SBM 2.0 

208 Ajaigarh (NP) 1 2 Tender Live SBM 2.0 

209 Shahgarh (NP) 1 2 Tender Live SBM 2.0 

210 Khargapur (NP) 1 1.54 Tender Live SBM 2.0 

211 Tendukheda (NP) 1 1.5 Tender Live SBM 2.0 

212 Lidhora Khas (NP) 1 1.5 Tender Live SBM 2.0 

213 Devendranagar (NP) 1 1.5 Tender Live SBM 2.0 

214 Gunnor 1 1.5 Tender Live SBM 2.0 

215 Orchha (NP) 1 1.5 Tender Live SBM 2.0 

216 Jeron Khalsa (NP) 1 1 Tender Live SBM 2.0 

217 Badgaon 1 0.96 Tender Live SBM 2.0 

218 Baldeogarh (NP) 1 1 Tender Live SBM 2.0 

219 Chandla (NP) 1 1.25 Tender Live SBM 2.0 

220 SHUJALPUR 1 8 Tender Live SBM 2.0 

221 Sonkatch 1 1.59 Tender Live SBM 2.0 

222 Singoli (NP) 1 0.95 Tender Live SBM 2.0 

223 Satwas (NP) 1 1.36 Tender Live SBM 2.0 

224 Sarwaniya Maharaj 1 1 Tender Live SBM 2.0 

225 Ratangarh 1 1 Tender Live SBM 2.0 

226 Rampura (NP) 1 2 Tender Live SBM 2.0 

227 Piplyamandi 1 1.46 Tender Live SBM 2.0 

228 Pipalrawan (NP) 1 1.1 Tender Live SBM 2.0 
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Details of Proposed STPs in the State 

S. 

No. 
Name of ULBs No. of STPs Capacity  (MLD) Status Scheme 

229 Narayangarh (NP) 1 1.02 Tender Live SBM 2.0 

230 Nagri (NP) 1 1 Tender Live SBM 2.0 

231 Loharda (NP) 1 0.98 Tender Live SBM 2.0 

232 Karnawad (NP) 1 1.09 Tender Live SBM 2.0 

233 Kantaphod (NP) 1 1.12 Tender Live SBM 2.0 

234 Kannod (NP) 1 2 Tender Live SBM 2.0 

235 Hatpiplya (NP) 1 1.82 Tender Live SBM 2.0 

236 Garoth (NP) 1 1.43 Tender Live SBM 2.0 

237 Makdon (NP) 1 1.5 Tender Live SBM 2.0 

238 Bhanpura (NP) 1 2.5 Tender Live SBM 2.0 

239 Athana 1 1 Tender Live SBM 2.0 

240 Diken 1 1 Tender Live SBM 2.0 

241 SARNI 1 2.7 Draft Rfp Prepared SBM 2.0 

242 KOTMA 1 3.4 Draft Rfp Prepared SBM 2.0 

243 Nagod (NP) 1 2 Draft Rfp Prepared SBM 2.0 

244 Shahpura (NP) 1 1 Draft Rfp Prepared SBM 2.0 

245 Gairatganj (NP) 1 0.9 Tender Live SBM 2.0 

246 Tarichar Kalan (NP) 1 0.75 Tender Live SBM 2.0 

Total 273 998 
 

  

 



Annexure - IV 

Details of  Household Service Connections in the State (Sewerage) 

S. 

No. 

Name of City Number of 

Households 

covered at 

the start of 

Mission 

(2015-2016) 

Number of 

Household 

Connection  

Proposed 

Under Amrut 

Mission 

Total 

Connections 

Done Through 

Amrut 

Balance 

Connections 

in AMRUT 

Total 

Connections 

Done Through 

Convergence 

Total no. of 

Connection 

Done Through 

AMRUT & 

Convergence 

Total 

Connections 

Done 

1 Jabalpur 
0 0 96900 62825 5913 68738 68738 

2 Gwalior 
131458 131458 38414 38977 0 38977 170435 

3 Morena 
0 0 22231 22231 0 22231 22231 

4 Satna 
0 0 50000 8325 0 7525 8325 

5 Sagar 
0 0 60173 28000 0 28000 28000 

6 Rewa 
3000 3000 42933 0 0 0 3000 

7 Katni 
9000 9000 29000 0 0 0 9000 

8 Singrauli 
8404 8404 35000 0 0 0 8404 

9 Chhindwara 
0 0 0 0 28000 21930 21930 

10 Bhind 
0 0 12585 13800 0 13800 13800 

11 Guna 
0 0 26000 22995 0 22995 23295 

12 Shivpuri 
0 0 0 0 0 0 0 

13 Chhatarpur 
0 0 0 0 0 0 0 

14 Damoh 
0 0 0 0 0 0 0 

15 Seoni 
0 0 0 0 0 0 0 

16 Datia 
0 0 13349 8880 0 8680 9223 
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Details of  Household Service Connections in the State (Sewerage) 

S. 

No. 

Name of City Number of 

Households 

covered at 

the start of 

Mission 

(2015-2016) 

Number of 

Household 

Connection  

Proposed 

Under Amrut 

Mission 

Total 

Connections 

Done Through 

Amrut 

Balance 

Connections 

in AMRUT 

Total 

Connections 

Done Through 

Convergence 

Total no. of 

Connection 

Done Through 

AMRUT & 

Convergence 

Total 

Connections 

Done 

17 Dabra 
0 0 0 0 0 0 0 

18 Betul 
0 0 0 0 0 0 0 

19 Bhopal 
91717 91717 76820 80206 30000 110206 201923 

20 Burhanpur 
1593 1593 23520 23520 1500 25020 26613 

21 Dewas 
7500 7500 0 0 22852 22852 30352 

22 Hoshangabad 
1100 1100 0 0 459 459 1559 

23 Indore 
263812 263812 5000 5000 0 5000 268812 

24 Khandwa 
0 0 0 0 0 0 0 

25 Khargone 
300 300 9349 9349 0 9349 9649 

26 Mandsaur 
4840 4840 0 0 0 0 4840 

27 Nagda  
0 0 0 0 0 0 0 

28 Neemuch 
0 0 0 0 0 16222 16222 

29 Omkareshwar 
0 0 0 0 1818 1818 1818 

30 Pithampur 
6455 6455 0 0 0 0 6455 

31 Ratlam 
1000 1000 43273 43273 3000 46273 47273 

32 Sehore 
500 500 14200 14200 0 14200 14700 
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Details of  Household Service Connections in the State (Sewerage) 

S. 

No. 

Name of City Number of 

Households 

covered at 

the start of 

Mission 

(2015-2016) 

Number of 

Household 

Connection  

Proposed 

Under Amrut 

Mission 

Total 

Connections 

Done Through 

Amrut 

Balance 

Connections 

in AMRUT 

Total 

Connections 

Done Through 

Convergence 

Total no. of 

Connection 

Done Through 

AMRUT & 

Convergence 

Total 

Connections 

Done 

33 Ujjain 
0 0 60320 11560 0 11898 11898 

34 Vidisha 
700 700 18406 18406 0 18406 19106 

35 Shajapur 
0 0 0 0 13457 13457 13457 

36 Bhedaghat 
0 0 0 0 1084 1084 1084 

37 Nasrullaganj 
0 0 0 0 2833 2833 2833 

38 Chitrakoot 
0 0 0 0 350 350 350 

39 Mandla 
0 0 0 0 12842 12842 12842 

40 Narsinghpur 
0 0 0 0 13100 13100 13100 

41 Badwani 
0 0 0 0 1743 1743 1743 

42 Sendhwa 
0 0 0 0 7162 4194 4194 

43 Barwaha 
0 0 0 0 1677 1677 1677 

44 Anjad 
0 0 0 0 1463 1463 1463 

45 Saikheda 
0 0 0 0 2721 2721 2721 

46 Budhni 
0 0 0 0 2804 2804 2804 

47 Dharampuri 
0 0 0 0 2300 2300 2300 

48 Nemawar 
0 0 0 0 1226 1226 1226 
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Details of  Household Service Connections in the State (Sewerage) 

S. 

No. 

Name of City Number of 

Households 

covered at 

the start of 

Mission 

(2015-2016) 

Number of 

Household 

Connection  

Proposed 

Under Amrut 

Mission 

Total 

Connections 

Done Through 

Amrut 

Balance 

Connections 

in AMRUT 

Total 

Connections 

Done Through 

Convergence 

Total no. of 

Connection 

Done Through 

AMRUT & 

Convergence 

Total 

Connections 

Done 

49 Amarkantak 
0 0 0 0 1518 1518 1518 

50 Mandleshwar 
0 0 0 0 3846 3846 3846 

51 Dindori 
0 0 0 0 2000 2000 2000 

52 Sanawad 
0 0 0 0 1021 1021 1021 

53 Maheshwar 
0 0 0 0 2007 2007 2007 

54 Dhamnod 
0 0 0 0 0 0 0 

55 Rajnagar 
0 0 0 0 0 0 0 

56 Shahdol 
0 0 0 0 1523 1523 1523 

57 Sanchi  
0 0 0 0 0 0 0 

58 Khajuraho 
0 0 0 0 0 0 0 

59 Maihar 
0 0 0 0 0 0 0 

60 Khurai 
0 0 0 0 310 310 310 

Total 531879 693695 426969 271890 164459 588598 1121620 
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 Action plan to bridge gap between installed capacity and Current 

Utilization of processing facilities (if Gap > 20%) 

 

Quantity of MSW generated (TPD) 6678.15 

Quantity of MSW processed (TPD) 6612.13 

Quantity of MSW disposed in secured land fill site 

(TPD) 

260 

 

We are processing more than 99% of the waste generated currently. 

 

 No. and capacity of C & D waste processing plants in TPD (existing, 

proposed and  under construction) 

 

Head No. of 

plants 

Name of 

ULB 

Plant capacity 

(In TPD) 

Existing 1 Indore 100 

1 Bhopal 100 

1 Ujjain 100 

1 Jabalpur 50 

1 Rewa 50 

1 Sagar 50 

1 Singrauli 30 

1 Gwalior  50 

Note: 07 newly formed ULBs don’t have any provisions for C&D waste 

management & remaining 398 ULBs have dedicated storage cum manual 

segregation units for C&D Waste.  

It is not financially viable for setting up C&D waste processing plant in ULBs 

with <100 TPD of C&D waste generation rate. 

 

 Total no. of wards, no. of wards having door to door collection service, no. 

of wards  practicing segregation at source. 

 

Total no. of wards No. of wards having 

door  to door collection 

service 

No. of wards practicing 

segregation at source 

7591 7586 99% 
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Status of ULB Wise Management of Solid Waste 

S. 

No. 
ULB Name ULB ID 

SW_ 

Generation 

(TPD) 

SW_ 

Collection 

(TPD) 

SW_ 

Processed 

(TPD) 

Existing 

MSW 

Facilities 

Utilization 

Capacity of the 

Existing MSW 

Facilities 

1 AGAR 802237 7.74 7.74 7.74 Yes 100% 

2 BADAGAON_A 802235 1.1 1.1 1.1 Yes 100% 

3 BARODE 802236 3.48 3.48 3.48 Yes 100% 

4 KANAD 802238 4.82 4.82 4.82 Yes 100% 

5 NALKHEDA 802234 3.84 3.84 3.84 Yes 100% 

6 SOYATKALAN 802232 3.41 3.41 3.41 Yes 100% 

7 SUSNER 802233 3.23 3.23 3.23 Yes 100% 

8 ALIRAJPUR 802433 7.23 7.23 7.23 Yes 100% 

9 BHAVRA 802431 4.23 4.21 4.21 Yes 100% 

10 JOBAT 802432 3.71 3.6 3.6 Yes 97% 

11 AMARKANTAK 802421 1.61 1.61 1.61 Yes 100% 

12 ANUPPUR 802419 3.26 3.26 3.23 Yes 99% 

13 
BANGAWAN 

(RAJNAGAR) 
900691 4.84 4.84 4.84 

Yes 
100% 

14 BIJURI 802416 3.42 3.42 3.42 Yes 100% 

15 DOLA 900692 0.65 0.65 0.65 Yes 100% 

16 DUMARKACHAR 900693 1.45 1.45 1.45 Yes 100% 

17 JAITHARI 802420 1.94 1.94 1.94 Yes 100% 

18 Bargawan (Amlai) New ULB  8.59 5.35 5.35 Yes 62% 

19 KOTMA 802417 1.77 1.77 1.77 Yes 100% 

20 PASAN 802418 4.55 4.55 4.55 Yes 100% 

21 ASHOKNAGAR 802408 19.35 19.35 19.35 Yes 100% 

22 CHANDERI 802407 11.29 10.84 10.84 Yes 96% 

23 ESAGARH 802406 4.29 4.29 4.29 Yes 100% 

24 MUNGAOLI 802409 7.93 7.93 7.93 Yes 100% 

25 PIPARAI 900682 3.6 3.6 3.6 Yes 100% 

26 SHADORA 900156 4.32 4.32 4.32 Yes 100% 

27 BAIHAR 802398 1.94 1.94 1.94 Yes 100% 

28 BALAGHAT 802397 16.71 16.71 16.71 Yes 100% 

29 KATANGI_B 802395 1.94 1.94 1.94 Yes 100% 

30 LANGI 802400 1.89 1.89 1.89 Yes 100% 

31 MALAJKHAND 802399 10.97 10.97 10.97 Yes 100% 

32 WARASEONI 802396 4.78 4.78 4.78 Yes 100% 

33 ANJAD 802286 4.29 4.29 4.29 Yes 100% 

34 BADWANI 802285 25.78 25.78 25.78 Yes 100% 

35 KHETIA 802290 3.55 3.55 3.55 Yes 100% 

36 NIWALI BURJURG 900677 3.32 3.32 3.32 Yes 100% 

37 PALSOOD 802288 3.68 3.68 3.68 Yes 100% 

38 PANSEMAL 802289 3.58 3.58 3.58 Yes 100% 

39 RAJPUR_M 802287 6.97 6.97 6.97 Yes 100% 

40 SENDHWA 802291 19.81 19.81 19.81 Yes 100% 
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S. 

No. 
ULB Name ULB ID 

SW_ 

Generation 

(TPD) 

SW_ 

Collection 

(TPD) 

SW_ 

Processed 

(TPD) 

Existing 

MSW 

Facilities 

Utilization 

Capacity of the 

Existing MSW 

Facilities 

41 THIKARI 900678 3.1 3.1 3.1 Yes 100% 

42 AMLA 802340 10.06 10.06 10.06 Yes 100% 

43 ATHNER 802334 1.16 1.16 1.16 Yes 100% 

44 BETUL 802335 36.19 36.19 36.19 Yes 100% 

45 BETUL BAZAAR 802336 4.03 4.03 4.03 Yes 100% 

46 BHAINSDEHI 802333 2.32 2.32 2.32 Yes 100% 

47 CHICHOLI 802337 1.24 1.24 1.24 Yes 100% 

48 GHODADOGRI 900702 1.74 1.74 1.74 Yes 100% 

49 MULTAI 802339 6 6 5.94 Yes 99% 

50 SARNI 802338 29.74 29.74 29.74 Yes 100% 

51 SHAHPUR 900703 2.52 2.52 2.52 Yes 100% 

52 AKODA 802091 3.52 3.52 3.52 Yes 100% 

53 ALAMPUR 802098 4.52 4.52 4.52 Yes 100% 

54 BHIND 802090 71.12 71.12 71.12 Yes 100% 

55 DABOH 802099 6.94 6.94 6.94 Yes 100% 

56 GOHAD 802094 12.76 12.76 12.76 Yes 100% 

57 GORMI 802093 6.03 6.03 6.03 Yes 100% 

58 LAHAR 802097 8.42 8.42 8.42 Yes 100% 

59 MALANPUR 900680 3.5 3.5 3.5 Yes 100% 

60 MAU 802095 6.61 6.61 6.61 Yes 100% 

61 MEHGAON 802092 6.97 6.97 6.97 Yes 100% 

62 MIHONA 802096 5.32 5.32 5.32 Yes 100% 

63 PHUPHKALAN 802089 3.68 3.68 3.68 Yes 100% 

64 RAUN 900681 3.07 3.07 3.07 Yes 100% 

65 BERASIA 802311 3.19 3.19 3.19 Yes 100% 

66 BHOPAL 802312 819 819 819 Yes 100% 

67 BURHANPUR 802439 60.06 60.06 60.06 Yes 100% 

68 NEPANAGAR 802441 8.71 8.71 8.71 Yes 100% 

69 SHAHPUR_B 802440 3.61 3.61 3.61 Yes 100% 
70 BADALMALHERA 802142 3.19 3.19 3.19 Yes 100% 
71 BIJAWAR 802145 4.13 4.13 4.13 Yes 100% 

72 BUXWAHA 802146 2.81 2.81 2.81 Yes 100% 

73 CHANDALA 802134 2.65 2.65 2.65 Yes 100% 

74 CHHATARPUR 802139 32.94 32.94 32.94 Yes 100% 

75 GADIMALHARA 802137 4.23 4.23 4.23 Yes 100% 

76 GHUWARA 802143 2.74 2.74 2.74 Yes 100% 

77 HARPALPUR 802135 3.77 3.77 3.77 Yes 100% 

78 KHAJURAO 802141 5.9 5.9 5.9 Yes 100% 

79 LAVKUSH NAGAR 802133 3.71 3.71 3.71 Yes 100% 

80 MAHARAJPUR 802138 5.32 5.32 5.32 Yes 100% 

81 NOGAON 802136 5.84 5.84 5.84 Yes 100% 

82 RAJNAGAR 802140 3.74 3.74 3.74 Yes 100% 

83 SATAI 802144 3.1 3.1 3.1 Yes 100% 
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S. 

No. 
ULB Name ULB ID 

SW_ 

Generation 

(TPD) 

SW_ 

Collection 

(TPD) 

SW_ 

Processed 

(TPD) 

Existing 

MSW 

Facilities 

Utilization 

Capacity of the 

Existing MSW 

Facilities 

84 WARIGARH 802132 2.65 2.65 2.65 Yes 100% 

85 AMARWARA 802377 7.31 7.31 7.31 Yes 100% 

86 BADKUHI 802385 2.66 2.66 2.66 Yes 100% 

87 BICHHUUA 900160 1.87 1.87 1.87 Yes 100% 

88 CHAND 900161 2.63 2.63 2.63 Yes 100% 

89 
CHANDAMETA 

BUTARIA 
802384 4.21 4.21 4.21 

Yes 
100% 

90 CHHINDWARA 802386 55.81 55.81 55.81 Yes 100% 

91 CHORAI 802379 1.25 1.25 1.25 Yes 100% 

92 DAMUA 802381 9.21 9.21 9.21 Yes 100% 

93 
DONGAR 

PARASIYA 
802383 18.12 18.12 18.12 

Yes 
100% 

94 HARRAI 802378 2.16 2.16 2.16 Yes 100% 

95 JUNNARDEO 802380 10.12 10.12 10.12 Yes 100% 

96 LODHIKHEDA 802389 3.23 3.23 3.23 Yes 100% 

97 MOHGAON 802388 3.19 3.19 3.19 Yes 100% 

98 NEWTONCHIKHLI 802382 1.92 1.92 1.92 Yes 100% 

99 PANDHURNA 802391 13.55 13.55 13.55 Yes 100% 

100 
PIPLANARAYANW

AR 
802390 1.87 1.87 1.87 

Yes 
100% 

101 SAUSAR 802387 5.31 5.31 5.31 Yes 100% 

102 DAMOH 802167 26.45 26.45 26.45 Yes 100% 

103 HATTA 802164 3.94 3.94 3.94 Yes 100% 

104 HINDORIYA 802166 4.66 4.66 4.66 Yes 100% 

105 PATERA 900165 4.55 4.55 4.55 Yes 100% 

106 PATHARIYA 802165 4.39 4.39 4.39 Yes 100% 

107 TENDUKHEDA_D 802168 3.35 3.35 3.35 Yes 100% 

108 BADONI 802110 3.87 3.87 3.87 Yes 100% 

109 BHANDER 802111 8.06 8.06 8.06 Yes 100% 

110 DATIA 802109 32.13 32.13 32.13 Yes 100% 

111 INDERGARH_MP 802108 8.58 8.58 8.58 Yes 100% 

112 SEONDHA 802107 8.39 8.39 8.39 Yes 100% 

113 BAGLI 802254 3.31 3.31 3.31 Yes 100% 

114 BHAURASA 802245 2.35 2.35 2.35 Yes 100% 

115 DEWAS 802248 110.12 110.12 110.12 Yes 100% 

116 HATPIPLIYA 802255 3.54 3.54 3.54 Yes 100% 

117 KANNOD 802249 3.87 3.87 3.87 Yes 100% 

118 KANTHAPHOD 802251 2.1 2.1 2.1 Yes 100% 

119 KARNAWAD 802253 2.85 2.85 2.85 Yes 100% 

120 KHATEGAON 802256 3.87 3.87 3.87 Yes 100% 

121 LOHARDA 802250 2.35 2.35 2.35 Yes 100% 

122 NEEMAWAR 900166 1.71 1.71 1.71 Yes 100% 

123 PIPALRAWAN 802247 2.87 2.87 2.87 Yes 100% 
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S. 

No. 
ULB Name ULB ID 

SW_ 

Generation 

(TPD) 

SW_ 

Collection 

(TPD) 

SW_ 

Processed 

(TPD) 

Existing 

MSW 

Facilities 

Utilization 

Capacity of the 

Existing MSW 

Facilities 

124 SATWAS 802252 3.5 3.5 3.5 Yes 100% 

125 SONKATCH 802246 3.28 3.28 3.28 Yes 100% 

126 TONKHURD 802244 2.46 2.46 2.46 Yes 100% 

127 BADNAWAR 802257 5.26 5.26 5.26 Yes 100% 

128 DAHI 802264 2.51 2.51 2.51 Yes 100% 

129 DHAMNOD_D 802266 7.42 7.42 7.42 Yes 100% 

130 DHAR 802260 38.06 38.06 38.06 Yes 100% 

131 DHARAMPURI 802267 5.5 5.5 5.5 Yes 100% 

132 KUKSHI 802263 8.18 8.18 8.18 Yes 100% 

133 MANAVAR 802265 9.63 9.63 9.63 Yes 100% 

134 MANDAV 802262 3.27 3.27 3.27 Yes 100% 

135 PITHAMPUR 802261 43 43 43 Yes 100% 

136 RAJGARH_D 802258 5 5 5 Yes 100% 

137 SARDARPUR 802259 3.71 3.71 3.71 Yes 100% 

138 DINDORI_D 802371 4.19 4.19 4.19 Yes 100% 

139 SHAHPURA_D 802370 2.35 2.35 2.35 Yes 100% 

140 ARON 802404 6.17 6.17 6.17 Yes 100% 

141 
CHACHODABINAG

ANJ 
802405 5.37 5.37 5.37 

Yes 
100% 

142 GUNA 802401 52.42 52.42 52.42 Yes 100% 

143 KUMBHRAJ 802403 7.13 7.13 7.13 Yes 100% 

144 
MADHUSUDANGA

RH 
900683 2.91 2.91 2.91 

Yes 
100% 

145 RADHOGARH 802402 7.77 7.77 7.77 Yes 100% 

146 ANTRI 802106 4.03 4.03 4.03 Yes 100% 

147 BILAUA 802102 3.73 3.73 3.73 Yes 100% 

148 BITARWAR 802105 6.06 6.06 6.06 Yes 100% 

149 DABRA 802104 11.97 11.97 11.97 Yes 100% 

150 GWALIOR 802100 535.05 535.05 535.05 Yes 100% 

151 MOHNA 900684 4.23 4.23 4.23 Yes 100% 

152 PICHHORE 802103 6.35 6.35 6.35 Yes 100% 

153 HARDA 802342 22.97 22.97 22.97 Yes 100% 

154 KHIRKIYA 802341 3.87 3.87 3.87 Yes 100% 

155 SIRALI 900704 3.87 3.53 3.53 Yes 91% 

156 TIMARNI 802343 3.19 3.19 3.19 Yes 100% 

157 BABAI 802347 3.42 3.42 3.42 Yes 100% 

158 BANKHEDI 900171 2.94 2.94 2.94 Yes 100% 

159 HOSHANGABAD 802346 24.19 24.19 24.19 Yes 100% 

160 ITARSI 802345 20.8 20.8 20.8 Yes 100% 

161 PIPARIYA_M 802349 3.35 3.35 3.35 Yes 100% 

162 SEONI MALWA 802344 3.77 3.77 3.77 Yes 100% 

163 SOHAGPUR 802348 3.7 3.7 3.7 Yes 100% 

164 BETMA 802270 3.95 3.95 3.95 Yes 100% 
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165 DEPALPUR 802269 9.68 9.68 9.68 Yes 100% 

166 GAUTAMPURA 802268 4.11 4.1 4.1 Yes 100% 

167 HATHOD 802271 3.19 3.19 3.19 Yes 100% 
168 INDORE 802273 1,001.1 1,001.1 1,001.1 Yes 100% 
169 MANPUR 802277 2.52 2.52 2.52 Yes 100% 

170 MHOWGAON 802276 7.23 7.23 7.23 Yes 100% 

171 RAU 802274 13.58 13.58 13.58 Yes 100% 

172 SANWER 802272 3.32 3.32 3.32 Yes 100% 

173 BERALA_M 802363 3.84 3.84 3.84 Yes 100% 

174 BHEDAGHAT 802362 1.1 1.1 1.1 Yes 100% 

175 JABALPUR 802361 515.59 515.59 515.59 Yes 100% 

176 KATANGI_J 802357 5.29 5.29 5.29 Yes 100% 

177 MANJHOLI_J 802356 3.71 3.1 3.1 Yes 84% 

178 PANAGAR 802364 6.6 6.6 6.6 Yes 100% 

179 PATAN_MP 802358 3.07 3.07 3.07 Yes 100% 

180 Punasa New ULB  4.3 4. 4. Yes 93% 

181 SHAHPUR BHITONI 802359 3.39 3.39 3.39 Yes 100% 

182 SIHORA 802355 15 15 15 Yes 100% 

183 JHABUA 802429 9.94 9.94 9.94 Yes 100% 

184 MEGHNAGAR 900157 3.61 3.61 3.61 Yes 100% 

185 PETLAWAD 802428 5 5 5 Yes 100% 

186 RANAPUR 802430 3.48 3.48 3.48 Yes 100% 

187 THANDLA 802427 3.81 3.48 3.48 Yes 92% 

188 CHHANERA 802434 4.23 4.23 4.23 Yes 100% 

189 KHANDWA 802435 45.65 45.65 45.65 Yes 100% 

190 MUNDI 802437 7.1 7.1 7.1 Yes 100% 

191 OMKARESHWAR 802436 3.77 3.77 3.77 No 100% 

192 PANDHANA 802438 4.1 4.1 4.1 Yes 100% 

193 BARWAHA 802278 7.53 7.53 7.53 Yes 100% 

194 BHIKANGAON 802283 4.19 4.19 4.19 Yes 100% 

195 BISTAAN 900679 3.87 3.87 3.87 Yes 100% 

196 KARHI PANDLYA 900158 2.68 2.68 2.68 Yes 100% 

197 KASRAWAD 802282 6.69 6.69 6.69 Yes 100% 

198 KHARGONE 802284 40 40 40 Yes 100% 

199 MAHESHWAR 802280 7.03 7.03 7.03 Yes 100% 

200 MANDLESHWAR 802281 3.45 3.45 3.45 Yes 100% 

201 SANAWAD 802279 10.32 10.32 10.32 Yes 100% 

202 BAMHANI 802374 5.1 5.1 5.1 Yes 100% 

203 BHUA BHICHHIA 802375 3.84 3.84 3.84 Yes 100% 

204 MANDLA 802373 18.55 18.55 18.55 Yes 100% 

205 NAINPUR 802376 9.5 9.5 9.5 Yes 100% 

206 NIWAS 802372 2.87 2.87 2.87 Yes 100% 

207 BHAINSODA 900701 2.87 2.87 2.87 Yes 100% 
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S. 
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ULB Name ULB ID 
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(TPD) 

SW_ 
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(TPD) 
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MANDI 

208 BHANPURA 802205 6.06 6.06 6.06 Yes 100% 

209 GAROTH 802209 1.33 1.33 1.33 Yes 100% 

210 MALHARGARH 802206 0.94 0.94 0.94 Yes 100% 

211 MANDSAUR 802211 22.26 22.26 22.26 Yes 100% 

212 NAGRI_M 802212 1.35 1.35 1.35 Yes 100% 

213 NARAYANGARH 802207 0.77 0.77 0.77 Yes 100% 

214 PIPALYA MANDI 802208 1.9 1.9 1.9 Yes 100% 

215 SHYAMGARH 802210 1.29 1.29 1.29 Yes 100% 

216 SITAMAU 802213 1.23 1.23 1.23 Yes 100% 

217 SUWASRA 802214 0.98 0.98 0.98 Yes 100% 

218 AMBAH 802081 11.29 11.29 11.29 Yes 100% 

219 BAMORE 802084 8.29 8.29 8.29 Yes 100% 

220 JAURA 802085 9.61 9.61 9.61 Yes 100% 

221 JHUNDPURA 802087 3.35 3.35 3.35 Yes 100% 

222 KAILARAS 802086 6.85 6.85 6.85 Yes 100% 

223 MORENA 802083 85 85 85 Yes 100% 

224 PORSA 802082 9.9 9.9 9.9 Yes 100% 

225 SABALGARH 802088 0.16 0.01 0.01 Yes 4% 

226 BARHI 802352 3.71 3.71 3.71 Yes 100% 

227 KATNI 802351 116.26 116.26 116.26 Yes 100% 

228 KYMORE 802353 4.66 4.66 4.66 Yes 100% 

229 
VIJAY 

RADHOGARH 
802354 4.35 4.35 4.35 

Yes 
100% 

230 CHICHLI 900163 3.03 3.03 3.03 Yes 100% 

231 GADARWARA 802366 9.04 9.04 9.04 Yes 100% 

232 GOTEGAON 802365 7.02 7.02 7.02 Yes 100% 

233 KARELI 802368 9.78 9.78 9.78 Yes 100% 

234 NARSINGHPUR 802367 12.15 12.15 12.15 Yes 100% 
235 SAINKHEDA 900159 3.13 3.13 3.13 Yes 100% 
236 SALICHOKA 900162 3 3 3 Yes 100% 

237 TENDUKHEDA_N 802369 3.55 3.48 3.48 Yes 98% 

238 ATHANA 900167 1.05 1.05 1.05 Yes 100% 

239 DIKEN 802196 0.71 0.71 0.71 Yes 100% 

240 JAWAD 802197 2 2 2 Yes 100% 

241 JEERAN 802201 0.16 0.16 0.16 Yes 100% 

242 KUKDESHWAR 802204 0.09 0.09 0.09 Yes 100% 

243 MANASA 802203 6.68 6.68 6.68 Yes 100% 

244 NAYAGAON 900168 1.59 1.59 1.59 Yes 100% 

245 NEEMUCH 802200 33.08 33.08 33.08 Yes 100% 

246 RAMPURA 802202 2.75 2.75 2.75 Yes 100% 

247 RATANGARH_N_M 802199 1.2 1.2 1.2 Yes 100% 

248 SARWANIA 900169 0.59 0.59 0.59 Yes 100% 
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MAHARAJ 

249 SINGOLI 802198 2.42 2.42 2.42 Yes 100% 

250 JERON KHALSA 802122 4.1 4.1 4.1 Yes 100% 

251 NIWARI 802120 3.35 3.35 3.35 Yes 100% 

252 ORCHHA 802121 4.06 4.06 4.06 Yes 100% 

253 PRITHVIPUR 802123 4.77 4.77 4.77 Yes 100% 

254 TARICHARKALA 802119 3.58 3.58 3.58 Yes 100% 

255 AJAIGARH 802147 4.16 4.16 4.16 Yes 100% 

256 AMANGANJ 802151 4.04 4.04 4.04 Yes 100% 

257 
DEVENDRA 

NAGAR 
802149 4.65 4.65 4.65 

Yes 
100% 

258 GUNNOR 900696 4.26 4.26 4.26 Yes 100% 

259 KIKRATHI 802150 4.35 4.35 4.35 Yes 100% 

260 PANNA 802148 11.57 11.57 11.57 Yes 100% 

261 PAWAI 802152 4.39 4.39 4.39 Yes 100% 

262 BAADI 802330 4.58 4.58 4.58 Yes 100% 

263 BARELI 802329 5.06 5.06 5.06 Yes 100% 

264 BEGUMGANJ 802325 4.35 4.35 4.35 Yes 100% 

265 Deori New ULB  4.98 4. 4. Yes 80% 

266 GAIRATGANJ 802324 1.45 1.45 1.45 Yes 100% 

267 MANDIDEEP 802327 8.55 8.55 8.55 Yes 100% 

268 OBEDULLAGANJ 802328 5.68 5.68 5.68 Yes 100% 

269 RAISEN 802323 5.03 5.03 5.03 Yes 100% 

270 SANCHI 802322 4 4 4 Yes 100% 

271 SILWANI 802331 3.74 3.74 3.74 Yes 100% 

272 SULTANPUR_R 802326 2.5 2.5 2.5 No 100% 

273 UDAIPURA 802332 4.51 4.51 4.51 Yes 100% 

274 BIAORA 802299 6.55 6.55 6.55 Yes 100% 

275 BODA 802302 0.9 0.9 0.9 Yes 100% 

276 CHHAPIHEDA 802295 1 1 1 Yes 100% 

277 JEERAPUR 802293 2.29 2.29 2.29 Yes 100% 

278 KHILCHIPUR 802294 2.11 2.11 2.11 Yes 100% 

279 KHUJNER 802297 3.44 3.44 3.44 Yes 100% 

280 KURAWAR 900154 3.55 3.55 3.55 Yes 100% 

281 MACHALPUR 802292 0.96 0.96 0.96 Yes 100% 

282 NARSINGHGARH 802301 4.85 4.85 4.85 Yes 100% 

283 PACHORE 802303 6.67 6.67 6.67 Yes 100% 

284 RAJGARH_R 802296 5.65 5.65 5.65 Yes 100% 

285 SARANGPUR 802300 4.82 4.82 4.82 Yes 100% 

286 SUTHALIA 802298 3.55 3.55 3.55 Yes 100% 

287 TALEN 802304 0.98 0.98 0.98 Yes 100% 

288 ALOT 802218 5.23 5.23 5.23 Yes 100% 

289 BADAWADA 802217 3.29 3.29 3.29 Yes 100% 
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290 DHAMNOD_R 802223 3.29 3.29 3.29 Yes 100% 

291 JAWARA 802216 18 18 18 Yes 100% 

292 NAMLI 802221 2.21 2.21 2.21 Yes 100% 

293 PIPLODHA 802215 3.39 3.39 3.39 Yes 100% 

294 RATLAM 802222 117.33 117.33 117.33 Yes 100% 

295 SAILANA 802220 1.35 1.35 1.35 Yes 100% 

296 TAL 802219 2.76 2.76 2.76 Yes 100% 

297 BAIKUNTHPUR_M 802183 3.16 3.16 3.16 Yes 100% 

298 CHAKGHAT 802180 2.97 2.95 2.95 Yes 99% 

299 DABHOURA 900690 0.01 0.01 0.01 Yes 100% 

300 GOVINDGARH 802190 2.39 2.39 2.39 Yes 100% 

301 GURH 802191 3.84 3.8 3.8 Yes 99% 

302 HANUMANA 802186 3.37 3.34 3.34 Yes 99% 

303 MANGAVA 802184 2.55 2.55 2.55 Yes 100% 

304 MAUGANJ 802187 8.06 8.06 8.06 Yes 100% 

305 NAI GARHI 802188 2.61 2.61 2.61 Yes 100% 

306 REWA 802189 114.42 114.42 114.42 Yes 100% 

307 SEMARIA 802185 1.87 1.87 1.87 Yes 100% 

308 SIRMOUR 802182 3.06 3.06 3.06 Yes 100% 

309 THEOTHAR 802181 2.65 2.65 2.65 No 100% 

310 BAANDRI 900697 3.39 3.39 3.39 No 100% 

311 BANDA 802155 6.91 6.91 6.91 Yes 100% 

312 BILHARA 900698 4.32 4.32 4.32 Yes 100% 

313 Badodiyakalan New ULB  8.62 7.9 7.9 Yes 92% 

314 karrapur New ULB  7.46 6.3 6.3 Yes 84% 

315 Bargawan New ULB  10.51 9.11 9.11 Yes 87% 

316 BINA ETAWA 802153 17.04 17.04 17.04 Yes 100% 

317 DEORI_S 802163 5.43 5.43 5.43 Yes 100% 

318 GARHAKOTA 802161 4.68 4.68 4.68 Yes 100% 

319 KHURAI 802154 23.42 23.42 23.42 Yes 100% 

320 MAKRONIA 900172 6.03 6.03 6.03 Yes 100% 

321 MALTHAUN 900699 4.29 4.29 4.29 Yes 100% 

322 RAHATGARH 802157 8.65 8.65 8.65 Yes 100% 

323 REHLI 802162 4.06 4.06 4.06 Yes 100% 

324 SAGAR 802159 131.69 131.69 131.69 Yes 100% 

325 SHAHGARH 802156 5.87 5.87 5.87 Yes 100% 

326 SHAHPUR_S 802158 2.74 2.74 2.74 No 100% 

327 SURAKHI 900700 6.68 6.68 6.68 No 100% 

328 AMARPATAN 802178 3.77 3.73 3.73 Yes 99% 

329 BIRSINGHPUR 802172 3.29 3.29 3.29 Yes 100% 

330 CHITRAKOOT 802171 3.06 3.06 3.06 Yes 100% 

331 JAITWARA 802173 1.94 1.94 1.94 Yes 100% 

332 KOTAR 802177 3.3 3.27 3.27 Yes 99% 
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333 KOTHI 802169 2.9 2.9 2.9 Yes 100% 

334 MAIHAR 802179 5.4 5.4 5.4 Yes 100% 

335 NAGOD 802174 8.36 8.36 8.36 Yes 100% 

336 NEW RAMNAGAR 900164 3.68 3.68 3.68 Yes 100% 

337 
RAMPUR 

BHAGHELAN 
802176 4.26 4.22 4.22 

Yes 
99% 

338 SATNA 802170 164.35 164.35 164.35 Yes 100% 

339 UCHEHRA 802175 4.52 4.52 4.52 Yes 100% 

340 ASHTA_MP 802315 13.87 13.87 13.87 Yes 100% 

341 BUDNI 802320 5.76 5.76 5.76 Yes 100% 

342 ICHHAWAR 802318 1.32 1.32 1.32 Yes 100% 

343 JAWAR 802317 3.31 3.31 3.31 Yes 100% 

344 KOTHRI 802316 3.03 3.03 3.03 Yes 100% 

345 NASRULLAGANJ 802319 3.55 3.55 3.55 Yes 100% 

346 REHTI 802321 2.84 2.84 2.84 Yes 100% 

347 SEHORE 802314 20.32 20.32 20.32 Yes 100% 

348 SHAHGANJ 900127 3.57 3.57 3.57 Yes 100% 

349 BARGHAT 802394 2 2 2 Yes 100% 

350 CHAPARA 900688 2.42 2.42 2.42 Yes 100% 

351 KEWLARI 900689 2.42 2.42 2.42 Yes 100% 

352 LAKHNADOAN 802392 3.64 3.64 3.64 Yes 100% 

353 SEONI_M 802393 19.68 19.68 19.68 Yes 100% 

354 BAKHO 900694 0.65 0.65 0.65 Yes 100% 

355 BEOHARI 802411 3.06 3.06 3.06 Yes 100% 

356 BURHAR 802414 2.92 2.92 2.92 Yes 100% 

357 DHANPURI 802415 6.93 6.93 6.93 Yes 100% 

358 JAYSINGH NAGAR 802412 1.83 1.83 1.83 Yes 100% 

359 KHAND 802410 2.09 2.09 2.09 Yes 100% 

360 SHAHDOL 802413 24.16 24.16 24.16 Yes 100% 

361 AKODIA 802242 3.24 3.24 3.24 Yes 100% 

362 MAKSHI 802240 3.49 3.49 3.49 Yes 100% 

363 PALAYKALA 802243 2.97 2.97 2.97 Yes 100% 

364 
PANKHEDI 

KALAPIPAL 
900170 2.58 2.58 2.58 

Yes 
100% 

365 SHAJAPUR 802239 20.32 20.32 20.32 Yes 100% 

366 SHUJALPUR 802241 14.52 14.52 14.52 Yes 100% 

367 BADODA 802080 5.81 5.81 5.81 Yes 100% 

368 BIJAYPUR 802078 5.71 5.71 5.71 Yes 100% 

369 SHEOPUR 802079 13.06 13.06 13.06 Yes 100% 

370 BADARWAS 802116 2.1 2.1 2 Yes 95% 

371 BAIRAD 900155 6.61 6.61 6.61 Yes 100% 

372 KARERA 802114 6.61 6.61 6.61 Yes 100% 

373 KHANIADHANA 802118 5.35 5.35 5.35 Yes 100% 
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374 KOLARAS 802115 1.29 1.29 1.29 Yes 100% 

375 MANGRAUNI 900685 4.9 4.9 4.9 Yes 100% 

376 NARWAR 802113 6.55 6.55 6.55 Yes 100% 

377 PICHHOR 802117 7.05 7.05 7.05 Yes 100% 

378 Sarai New ULB  8.48 6.83 6.83 Yes 81% 

379 POHARI 900686 4.19 4.19 4.19 Yes 100% 

380 RANNOD 900687 3.87 3.87 3.87 Yes 100% 

381 SHIVPURI 802112 77.26 77.26 77.26 Yes 100% 

382 CHURHAT 802423 4 4 4 Yes 100% 

383 MANJHOLI_S 802425 1.94 1.94 1.94 Yes 100% 

384 RAMPURNEKIN 802422 2.81 2.81 2.81 Yes 100% 

385 SIDDHI 802424 11.81 11.81 11.81 Yes 100% 

386 SINGRAULI 802426 90.22 90.22 90.22 No 100% 

387 BADAGAON_T 802131 2.17 2.17 2.17 Yes 100% 

388 BALDEVGARH 802127 3.04 3.04 3.04 Yes 100% 

389 JATARA 802125 4.48 4.48 4.48 Yes 100% 

390 KARI 802129 3.87 3.87 3.87 Yes 100% 

391 KHARGAPUR 802128 3.32 3.32 3.32 Yes 100% 

392 LIDHORAKHAS 802124 3.16 3.16 3.16 Yes 100% 

393 PALERA 802126 3.84 3.84 3.84 Yes 100% 

394 TIKAMGARH 802130 10.13 10.13 10.13 Yes 100% 

395 BADNAGAR 802231 5.42 5.42 5.42 Yes 100% 

396 KHACHROD 802224 6.92 6.92 6.92 Yes 100% 

397 MAHIDPUR 802227 11.84 11.84 11.84 Yes 100% 

398 MAKDONE 802229 3.87 3.87 3.87 Yes 100% 

399 NAGDA 802225 31.35 31.35 31.35 Yes 100% 

400 TARANA 802228 4.52 4.52 4.52 Yes 100% 

401 UJJAIN 802230 261.17 261.17 261.17 Yes 100% 

402 UNHEL 802226 3.65 3.65 3.65 Yes 100% 

403 CHANDIA 802193 3.32 3.29 3.29 Yes 99% 

404 MANPUR-U 900695 4.26 4.26 4.26 Yes 100% 

405 NAWROZABAD 802195 3.61 3.58 3.58 Yes 99% 

406 PALI_M 802194 4.94 4.89 4.89 Yes 99% 

407 UMARIYA 802192 10.81 10.71 10.71 Yes 99% 
408 GANJBASODA 802308 11.35 11.35 11.35 Yes 100% 
409 KURWAI 802307 1.35 1.35 1.35 Yes 100% 
410 LATERI 802305 2.83 2.83 2.83 Yes 100% 
411 SHAMSHABAD 802309 3.08 3.08 3.08 Yes 100% 
412 SIRONJ 802306 5.74 5.74 5.74 Yes 100% 

413 VIDISHA 802310 52.19 52.19 52.19 
Yes 

100% 

 

 



Annexure- V-C 
 

 

1. No. & Area (In Acres) of uncontrolled garbage dumpsites and     sanitary landfills:- 

 

   Currently, In the State 9 sanitary landfills are available either at individual ULB level or 

on a cluster basis, which covers around 65 ULBs. UADD has further proposed 39 common 

regional sanitary landfills to set up in different locations to meet the requirement. There 

are total 413 ULBs in the state, but presently open dumpsites are available in 86 ULBs 

only and the total area covered by all these dump sites of 86 ULBs is approx. 421.42 acres.   

 

2. No. and Area of legacy waste within 1 km buffer of both side of the rivers:- 
 

   11 ULBs dumpsites are coming within 1 km buffer of river out of these 86 ULBs and 

they have prepared their proposals for 5.32 Lack tons Legacy Waste remediation, which 

have been submitted to MoHUA for their approval and fund transfer to State. Currently, all 

86 ULBs have floated tenders for the appointment of contractors to commence the 

dumpsite remediation work in the ULB.  

 

3. No. of drains falling into rivers and no. of drains having floating racks/screen installed to 

prevent solid waste from falling into the rivers:- 

  There are total 1310 storm water drains identified in the state and 2089 wire mash have been 

installed on them to prevent floating solid from joining the stream. 
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  Annexure- VII  

(I) Plastic Waste Management in the state of Madhya Pradesh (as per Annual 

Report 2023-24):- 
 

1. Municipal Solid Waste (MSW) generation from the State :- 6853.50 MT/day. 

2. Average Plastic waste generation as a part of the Municipal Solid Waste (7.23% of  MSW) :-495.70 

MT/day.                                                                                                                                                                 

3. Composition of Plastic waste generated from the state: 

 (a) Recyclable :- 371.77 MT/day. 

(Utensils, toys, domestic goods, pet bottles, storage items, mechanical parts, other containers etc) 

 (b)Non Recyclable:-  123.92 MT/day. 

(Carry bags, packaging materials, cutlery items, decoration, thermocol items etc.) 
 

(II) The Plastic waste is being used in the Cement kilns for co-processing for energy 

utilization from 2008-09, around 84,194 MT plastic waste has been co processed 

during 2022-23. Around 1,07,016 MT plastic waste co-processed during 2023-

24. 

(III) There are 152 plastic waste recyclers in the state; they recycled 4,06,213.1 MT              

plastic waste during 2023-24. 

(IV) As per the overall status, total generation is 1,80,932.7 MT and total    

utilization is 4,06,420.32 MT during 2023-24. 

(V)  Action taken for implementation of the Rules in the state: 
 

(a) The state government has imposed complete ban on the production, storage, transportation, sale and use 

of plastic carry bags in the entire state of Madhya Pradesh from 24/05/2017 under the Madhya Pradesh Jaiv 

Anashya Apshishtha (Niyantran) Adhiniyam, 2004. 

(b) The Government of India has imposed ban on Single Use Plastic (SUP) vide notification dated 

12/08/2021. In compliance of which Madhya Pradesh Pollution Control Board has given direction to all 29 

Single Use Plastic manufacturing units established in the Madhya Pradesh state stop the production up to 

15/08/2022. 

 (c) Regular awareness programmes are being conducted by the Urban Local Bodies of the State to make 

aware all the stake holders to comply with the regulations. Raids & seizer actions are being taken and 

penalty have been imposed on the violators during 2023-24 as follows: 

1. No. of awareness programme conducted by MPPCB/ULBs:- 28,139  
2. No. of raids conducted by MPPCB/ULBs:- 46,822 

3. Polythene seized (MT):- 98.67 

4. Penalty imposed (Rs.):- 73,71,122/- 
 

(VI)The Madhya Pradesh Pollution Control Board identified 362 Producers/Brand 

owners/Importers working in the state and requiring registration from the State 

Pollution Control Board out of which 71 Producers/Brand owners obtained 

registration from the Board & 41 MSME exempted as per rules. 



M.P. Pollution Control Board     ANNEXURE-VIII 

Water Quality Status of 19 Polluted Rivers Stretches in M.P. -JULY. -2025 
 

 

 

S. No. 

 

 

River 

 

 

Code 

 

Name of Monitoring Station 
State 

Name 

Monito 

ring Agency 

Dissolved 

Oygen 

 

BOD 
Fecal 

Coliform 

Total 

Coliform 

 

 

Water Quality Status 

Water Quality Criteria 
>4.0 

mg/l 

<3.0 

mg/l 

<2500 

MPN/100ml 

<5000 

MPN/100ml 

 

 

1 

 

Betwa River 

2119 River Betwa at Nayapura Down Stream Ind.Area-1,Mandideep M.P. MPPCB 7.2 2.6 41 540 SATISFACTORY 

2121 River Betwa near road bridge, Bhojpur, Disstt.Raisen M.P. MPPCB 7.5 2.2 27 430 SATISFACTORY 

2124 River Betwa near Charantrithghat,Vidisha M.P. MPPCB 9.1 2.8 31 280 SATISFACTORY 

2125 River Betwa D/S after mixing of Bais River at Vidisha M.P. MPPCB 9.9 2.4 38 350 SATISFACTORY 

30080 River Betwa at Kanjia road bridge Ashoknagar(M.P.) M.P. CPCB * 

2 Bichiya River 2117 River Bicchiya at Distt.Rewa M.P. MPPCB 8 1.7 2.0 49.0 SATISFACTORY 

 

3 Chambal River 

1366 River Chambal at 1 km d/s Nagda M.P. MPPCB Nil 18 92000 160000 NOT SATISFACTORY 

3309 River Chambal at Tal Ratlam M.P. MPPCB 6.8 3.6 6 350 NOT SATISFACTORY 

30060 River Chambal at Fish Farm Gandhisagar (M.P.) M.P. CPCB * 

4 Chamla River 3310 River Chamla at Badnagar Ujjain M.P. MPPCB *** 

5 Hiran River 
3829 River Hiran, NH-12, road bridge, Vikrampur,Distt- Narsinghpur M.P. MPPCB 7.7 1.6 10.0 33 SATISFACTORY 

4613 River Hiranafter mixing pariyat near road bridge at vill.Ganuyari M.P. MPPCB 5.8 2.8 8.0 44.0 SATISFACTORY 

6 Johila River 1611 River Johila Near road bridge at Nawrozabad Shahdol M.P MPPCB *** 

7 Kailsoat River 2120 River Kailsoat near road bridge,Mandideep M.P. MPPCB 7.8 2.3 26 280 SATISFACTORY 

8 Kanhan River 3312 River Kanhan at before mixing boregaon growth centre nalla, M.P. MPPCB *** 

 

9 Khan River 

1367 River Khan at Kabit Khedi Indor M.P. MPPCB Nil 20 220 2400 NOT SATISFACTORY 

2110 River Khan at Shakkar Khedi Indor M.P. MPPCB Nil 24 240 2800 NOT SATISFACTORY 

2111 River Khan at Sanwer Indor M.P. MPPCB 4 8.0 140 920 NOT SATISFACTORY 

 

 

10 

 

Kshipra River 

1370 River Kshipra at 1k.m.d/sTriveni,Ujjain M.P. MPPCB 7 10 92000 160000 NOT SATISFACTORY 

3315 River Kshipra at Gaughat,Ujjain M.P. MPPCB 7.1 8.0 12000 92000 NOT SATISFACTORY 

1369 River Kshipra at Ramghat,Ujjain M.P. MPPCB 7.3 6 35000 160000 NOT SATISFACTORY 

3316 River Kshipra at Mahidpur Ujjain M.P. MPPCB 6.5 3.0 3200 54000 NOT SATISFACTORY 

1468 River Kshipra at Siddhwat,Ujjain M.P. MPPCB 6.9 12 92000 160000 NOT SATISFACTORY 

11 Kunda River 2114 River Kunda at Khargone M.P. MPPCB 6.2 2 10 120 SATISFACTORY 

12 Mahi River 30058 River Mahi at vill.Bajna (M.P.) M.P. CPCB * 

13 Maleni 2104 River Maleni at Jaora Ujjain M.P. MPPCB 7.4 2.2 2 63 SATISFACTORY 

14 Mandakini 1372 River Mandakini at Ramghat at Chitrakoot, Satna M.P. MPPCB 6.9 2.5 1.8 120 SATISFACTORY 

15 Neewaj River 
3319 River Neewaj at Shujalpur M.P. MPPCB 6.9 1.8 1.8 33 SATISFACTORY 

3320 River Neewaj at U/S near W/S intake point.Rajgarh . M.P. MPPCB 7.2 0.7 38 220 SATISFACTORY 

16 Parwati River 1432 River Parwati , near vill. Bataodapar (Dharnawada) M.P. MPPCB *** 

17 Sone River 30082 River Sone, Deora U/S Rihand (M.P.) M.P. CPCB * 

18 River Tapti 10 River Tapti at Pipalghat Burhanpur M.P. MPPCB 7.5 1.5 9.3 110 SATISFACTORY 

19 River Wardha 30059 River Wardha at Bangon village near Pandhurna (M.P.) M.P. CPCB * 

 * These locations are not covered under NWMP by MPPCB        

** Maximum BOD is less than 3.0 mg/l        

  ***   Sampling point is not under MPPCB monitoring schedule in this month



Annexure- IX 

A. Groundwater Management and Rain Water Harvesting (RWH): 

 

Under the State Action Plan named “Akshay Jal Sanchay Yojna”, the current number of installed 

rainwater harvesting structures in the Urban area of State is 47564. The work of further 

installation is also going on. 
 

 In the first phase of the mission 29 cities were chosen from 11 water scarce districts in Madhya 

Pradesh as pilot cities. Concentrated efforts were made not only for the selected districts under the 

mission, but the purview of the project was also extended to all the other districts of the State. The 

National position of Madhya Pradesh was 3
rd

 in the first phase of the program. MP has also 

incorporated RWH in its Building By-laws and the mandatory provision is made in MP Bhumi 

Vikas Nigam-2012 for installation of RWH  on all building structures covered over 140 m
2
 land area. 

 

Jal Shakti Abhiyan was launched in July 2019 with following components: 

 Renovation of old Rainwater Harvesting (RWH) Structures and creation of new  RWH 

structures. 

 Tree plantation. 

 Clean water channels & use that for recharge of aquifers through wells. 

 Identification and rejuvenation of water bodies. 

 Reuse of treated wastewater. 

 Creation of permeable green spaces. 

 Jal Shakti” park (Rainwater Harvesting parks) in big/ capital cities. 

 

Jal shakti Abhiyan 3 (Catch the Rain 3) was launched on March 4
th

 2023 by the Honorable Prime 

Minister. In the second phase the intervention was extended to all the cities and likewise in Madhya 

Pradesh all the 418 ULBs are the part of the mission. The Progress made under the mission under 

various tasks are as follows: 

 
 

S.No Component Progress 

1 No. of RWH structures renovated 17611 

2 No. of RWH structures constructed 125131 

3 Number of Establishments using Treated Wastewater 1850 

4 Total Treated Wastewater Reused (in KLD) 179521 

5 Number of Water Bodies Rejuvenated 969 

6 Total Number of Saplings Planted 2566063 

 

B. Demarcation of Floodplain and removal of illegal encroachments:- 

 

Many Actions have been taken in this matter. Municipal corporations and councils have been 

instructed by UADD through letter no. 4589 dated 14.05.2020 to take appropriate action for the 

removal of illegal encroachments. This is a continuous process. 

C. Plantation activities along the rivers:- 
 

Plantation is done every year by the ULBs. Around 11,40,000 nos., 13,20,000 and 14,80,000 nos. of 

trees have been planted in year  2021, 2022 and 2023, respectively by different ULBs. No. of Saplings 

planted till date is 25,66,063. 



 

 

 

 

D. Development of Biodiversity park:- 

 

This activity comes under Madhya Pradesh State Biodiversity Board, which is constituted under the 

Department of Forest, Govt. of MP. As per the information available on website of MPSBB 

biodiversity, the Biodiversity parks are being developed in Sagar, Rewa, Ujjain, Indore, Shahdol, 

Dewas, Burhanpur and Hoshangabad through Forest Department. Representative floral species of the 

area and rare, endangered and threatened species of the area are being conserved under biodiversity 

park. 

E. Reuse of Treated Water:- 

 

At present 363.95 MLD of treated water is being used for irrigation/gardening purpose. Twenty 

percent of the total cumulative capacity of the STPs under construction under AMRUT is proposed to 

be reused for irrigation and other purposes. 

 

F. Model river being adopted by the State & Action proposed for achieving the bathing quality 

standards: 

For River Khan, total quantity of sewage affecting the river is 350 MLD. For preventing pollution in 

the river, 9 STPs having cumulative capacity of 412 MLD are operational. These include 4 new STPs 

having cumulative capacity of 62 MLD which were commissioned in March 2021 (3 STPs under 

AMRUT and one under Smart City project). Therefore, total 412 MLD cumulative capacity of STPs 

are now operational for preventing River Khan from pollution and will satisfy the bathing quality 

standards of the river stream. 
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