
By E-Mail
Madhya Pradesh Pollution Control Board

Paryavaran Parisar, E-5, Arera Colony, Bhopal - 462016 (M. P.)
Tel: 0755-2 464428,2466191 Fax: 07 55-2463742Web: www.mppcb.nic.in

No. o I PRS-Monitoring/IIO/NIPPCBl2026

To,
Executive Director (Technical)
National Mission for Clean Ganga,
Ministry of Jal Shakti, GOI,
New Delhi- 110002

Bhopal, Dt e2 nLN

Subject:- Submission of Monthly Progress Report of Novemberr 2025 of
Polluted River Stretches in M.P. for the Compliance of Hon'ble
NGT order passed on dated 0611212019 in OA No. 67312018.

Ref. :- (1) Your O.M. no.L-34 I 2014 -15 I legal 12019 (Part)

(2) UADD's letter no 14699 dtd.24ll2l2025 (received by e-mail)

Respected Sir,

With reference to the above subject, please find enclosed here with the
Monthly Progress Report regarding Polluted River Stretches in Madhya Pradesh
in the revised format for the month of November, 2025 in compliance of
Hon'ble NGT order dated 0611212019 in case of OA no.67312018.

Enclosed: - As above

Copy to :-
For information and necessary action please.
1. Additional Chief Secretary, Environment, GoMP, Mantralaya, Vallabh

Bhawan, Bhopal.
2. Principal Secretary, Urban Development and Housing Department,

GoMP, Mantralaya, Vallabh Bhawan, Bhopal.
3. Commissioner, Directorate of Urban Administration and Development

Department, Shivaj i nagar, Bhopal.
4. Engineer in Chief, WRD, Narmada Bhawan, Bhopal.
5. Principal Chief Conservator of Forest, Satpura Bhawan, Bhopal.
6. Regional Director, CGWD, Paryawas Bhawan, Bhopal.
7. Divisional Head,WQM-I Division. Central Pollution control Board,

Delhi for information in reference of letter no. ,4.140110.A.67312020
wQM- 1 t223s dt. 0410212020.

8. All Regional Officers MPPCB for verification of facts & reporting to
HO.

ishra)



 

 

 

National Mission for Clean Ganga 

Format for submission of Monthly Progress Report of November, 2025 

 in the NGT Case No. 673 of 2018  

(in compliance to NGT order dated 24.09.2020) 
 

For the State of Madhya Pradesh 

Overall Status of the State: 

I. Total Population: 7,26,26,809 (As per Census 2011) 

Urban Population:  2,00,66,787 

 Rural Population:  5,25,60,022  

 

II. Estimated Sewage Generation For Urban Population (MLD): 2183.65 MLD 
 

III. D        etails of Sewage Treatment Plant: 

 Existing no. of STPs and Treatment Capacity: 76 Nos & 1500 MLD 

 Capacity Utilization of existing STPs: 1035 MLD 

 Gap in Treatment Capacity in MLD: 465 MLD 

 No. of Operational STPs: 76 

 No. of Complying STPs: 76 

 No. of Non-complying STPs: 00 

 No. of Non- Operational STPs: 00 
 

Details of Operational STPs in the State  
 

No. Location Existing STP 

Capacity 

Capacity Being 

Utilized 

Operational Status 

of STP 

Compliance 

Status of STP 

 Enclosed as Annexure -I 

 

Details of Under Construction/Under Trial Run STPs in the State 
 

No. Location Capacity of the 

plant in MLD 

Physical 

Progress in 

% 

Status of I & D 

or House sewer 
connections 

Completion 

Timeline 

 Enclosed as Annexure -II 

 

Details of Proposed STPs in the State 
 

No. Location Capacity of the STP 

proposed in MLD 

Status of Project (at DPR 

Stage/ Under Tendering/ 

Work to be Awarded) 

Likely Date 

of 

Completion 

 Enclosed as Annexure -III 

 
 

 

Details of Household Service Connections in the State 

Enclosed as Annexure -IV 



 

IV. D     etails of Industrial Pollution 

 No. of industries in the State : 32823 nos. (Stone Crushers located in Mining Area are 

Merged) 

 No. of water polluting industries in the State:  2140 nos. 

 Quantity of effluent generated from the industries in MLD: 532.073 (Approx.) 

 Quantity of Hazardous Sludge generated from the Industries:- 2,42,014.39 MT/Y 

 Number of industrial units having ETPs: 2140 

 Number of industrial units connected to CETP: 269 

 Number and total capacity of  ETPs  : 2140 and approx  - 759.8 MLD  

      (Details of existing / under construction / proposed)  

 Compliance status of the ETPs: Being complied : 2139 

 Number and total capacity of CETPs   : 05 & 9.3 MLD   

 Status of compliance and operation of the CETPs 

 

Town No. of   

Industries 

Industrial 

discharge 

Status of 

CETPs 

Status of CETPs 

(existing, under 

construction & 

proposed) 

1 Govindpura Industrial   

Area, Bhopal 

26 0.2 MLD approx. Operational Compliant 

2.Sanwer Road, Indore 168 4.0 MLD approx. Operational Compliant 

3. Burhanpur  51 4.5 MLD approx. Closed* Non Compliant 

4. Meghnagar, Jhabua 10 0.4 MLD capacity Operational Compliant  ** 

5. Common CETP                     

Rangwasa Indore 

14 0.2 MLD Capacity Operational Compliant 

 

*    Burhanpur CETP Is Closed, as per information received by Muncipal Corporation 

Burhanpur’s letter no. 50 dated 13.05.2025. 

 ** No discharge outlets from CETP Meghnagar Jhabua due to Multiple Effect Evaporator 

(MEE)  Technique . 

 

V. SSolid Waste Management : 

 Total number of Urban Local Bodies and their Population: 413 & 1,93,40,256 

respectively 

 (As per Census 2011 excluding five Cantonment Boards). 

 Current Municipal Solid Waste Generation : 6898.24 TPD 

 Number, installed capacity and utilization of existing MSW processing facilities 

in TPD (bifurcated by type of processing e.g.- Waste to Energy (Tonnage and 

Power Output), Compost Plants (Windrow, Vermi- composting, decentralized  

pit composting), Biomethanation, MRF etc.  

 



 

 

 

S. No. Name of the Facility SWM facilities (Number) Existing Capacity 

1 
MRFs Waste segregation 

facility 

360 MRFs 

(No. ULBs covered- 401) 
5964 TPD 

2 

Biodegradable waste  

(Bio-Methanation & 

Composting) 

Composting- No. ULBs 

covered - 401 

Biomethanation- 06 

Composting- 4988 TPD 

Bio-Methanation -547 TPD 

3 Non bio- degradable 
Recycling- 360 MRFs  

(No. ULBs covered- 401) 
Recycling- 5964 TPD 

4 Recycling,  RDF, WTE 

RDF- (As RDF is the 

Byproduct of  Dry waste. 

Hence it is already covered 

in MRF Capacity) 
 

Waste to Energy- 1 

(No. of ULB Covered- 16) 

WTE- 600 TPD (Jabalpur 

plant functional)         

Installed Capacity- 11.2 
MW 

 

 Action plan to bridge gap between Installed Capacity and Current Utilization of 

processing facilities (if Gap > 20%)  :- Annexure - V-(A) 

 No. and capacity of C&D waste processing plants in TPD (existing, proposed and under 

construction) - Annexure - V-(A) 

 Total no. of wards, no. of wards having door to door collection service, no. of wards 

practicing segregation at source. - Annexure -V-(A) 

 Details of MSW treatment facilities proposed and under construction (no., capacity, and 

technology)- Annexure-V-(B) 

 There are 12 ULBs which are yet to setup MSW facilities -for further details are as 

Annexure -V-(B) 

 No. and area (in acres) of uncontrolled garbage dumpsites and Sanitary Landfills. Pl. refer Ann.-

V-(C) 

 No. and area (in acres) of legacy waste within 1 km buffer of both side of the rivers Pl. refer 

Ann.-V-(C) 

 No. of drains falling into rivers and no. of drains having floating racks/screens installed to prevent 

solid waste from falling into the rivers. Pl. refer Ann.-V-(C) 

 
 

 

 

 

 

 

 

 

 

 

 



 

 

 

Status of ULB wise Management of Solid Waste 

(As per UADD ULB’s Wise List) 
 

ULB Total MSW 

generation 

in TPD 

Total MSW 

being 

processed 

in TPD 

Existing MSW 

facilities 

Utilization 

Capacity of the 

existing MSW 
facilities 

Proposed MSW 

Facilities & 

Completion 

Timeline 

  413 6898.24 6325.91 Out of 413 ULBs, 

only 7 ULBs 

don’t have 

treatment facility. 

Need to setup. 

 Details are as  per 

Annexure-V-(B) 

Details are as per 

Annexure-V-(B) 

VI. Bio-medical Waste Management: 

 Total Bio-medical waste generation: 20.90 TPD (As per Annual Report – 2024) 

 No. of Hospitals and Health Care Facilities: 12261 nos. 

 Status of Treatment Facility/CBMWTF: 20 CBWTFs operating 
 

VII. H   \   azardous Waste Management: 

 Total Hazardous  Waste generation: 215494.66 MT/Y(As per Annual Report 2024-25) 

 No. of Industries generating Hazardous waste 4872 nos. 

 Treatment Capacity of all TSDFs :- 01 TSDF 

1-Incinerator Capacity: - 1.5-2.5 T/hr. 

2- Incinerator Capacity:-5.5 Mk. Cal.  

3 - Land fill site:-1,75,000 MT /A 

 Avg. Quantity of Hazardous waste reaching the TSDFs and Treated: as per above 

 Details of on-going or proposed TSDF: As per Annexure VI 

VIII. Plastic Waste Management: 

 Total Plastic Waste generation: 495.70 TPD(As per Annual Report 2023-24) 

 Treatment/ Measures adopted for reduction or management of plastic waste: Co-

processing in Cement plants and utilization in Road Construction.  Annexure-VII 

IX. Details of Alternate Treatment Technology being adopted by the State/UT: Annexure- 

VII 

X. Identification of polluting sources including drains contributing river pollution 

and action as per NGT order on in-situ treatment:  

XI. The In-Situ Bio remediation has been started in two cities Mandideep and Nagda 

on pilot basis. On successful implementation of in–situ bioremediation in these 

two towns; it will be replicated to other towns also.  



 

XII. Details of Nodal Officer appointed by Chief Secretary in the State/UT: PS ,UADD 

XIII. Details of meetings carried under the Chairmanship of Chief Secretary in the 

State/UT: Latest meeting on dated: 17.07.2020 In O.A. no. 606/2018. 

XIV. Latest water quality of polluted river, its tributaries, drains with flow details and 

ground water quality in the catchment of polluted river: Latest river water 

quality is enclosed as Annexure- VIII 

XV. Ground water regulation: Being done  Annexure-IX 

XVI. Good irrigation practices being adopted by the State: Yes 

XVII. Rain Water Harvesting: Annexure-IX 

XVIII. Demarcation of Floodplain and removal of illegal encroachments: Annexure-IX 

XIX. Maintaining minimum e-flow of river: Most of the rivers are non perennial hence difficult 

to maintain minimum flow of rivers. 

XX. Plantation activities along the rivers: Annexure-IX 

XXI. Development of biodiversity park:  Annexure - IX 

XXII.  Reuse of Treated Water:  Being done: Annexure –IX 

XXIII. Model River being adopted by the State & Action Proposed for achieving the 

bathing quality standards : Annexure – IX 
  

XXIV. Status of Preparation of Action Plan by the 13 Coastal States: No coastal area so, not 

applicable 

XXV. Regulation of Mining Activities in the State/UT:  Being done 

XXVI. Action against identified polluters, law violators and officers responsible for failure for 

vigorous monitoring: Time to time appropriate action taken against violator 



Annexure -I 

 

Details of Operational STPs in the State 

S. 

No. 
Location 

Existing 

STP 

Capacity 

(MLD) 

Capacity Being 

Utilized (MLD) 

Reuse of 

Treated Water 

(MLD) 

Operational Status 

of STP 
Compliance Status 

1 Bhopal (M Corp.) - Maholi 

Damkheda (Bhojwet Land) 
35 17.50 5.00 Amrut 1.0 Operational compliant 

2 Bhopal (M Corp.) - Bawariya 

Kalan 
13.56 13.50 11.70 PHE operational 

compliant 

3 Bhopal (M Corp.) - Mata 

Mandir 
4.51 2.00 1.50 PHE operational 

compliant 

4 Bhopal (BHEL) 4.5 4.5 0.50 B.H.E.L compliant 

5 Bhopal (M Corp.) - Badwai 16.67 16.50 4.00 ADB operational compliant 

6 Bhopal (M Corp.) - Gondarmau 2.36 2.30 1.70 ADB operational compliant 

7 Bhopal (M Corp.) - Kotra 10 8.00 0.50 Bhoj Wetland compliant 

8 Bhopal (M Corp.) - Ekant Park 8 8.00 1.00 Bhoj Wetland compliant 

9 Bhopal (M Corp.) - Shirin River 

(Kohefiza) (Bhojwetland) 
5 4.70 0.50 Amrut 1.0 Operational 

compliant 

10 Bhopal (Char Imli ,Shahpura) 4.5 4.50 1.00 Amrut 1.0 Operational compliant 

11 Bhopal (Neelbad, Shahpura) 6 4.00 1.50 Amrut 1.0 Operational compliant 

12 Bhopal (Sankhedi, Kolar) 32 21.00 15.00 Amrut 1.0 Operational compliant 

13 Bhopal (Behind Bansal 

Hospital,Shahpura) 
9.5 5.00 1.00 Amrut 1.0 Operational 

compliant 

14 Bhopal (Professor's Colony, 

Bhojwetland) 
2 1.50 0.85 Amrut 1.0 Operational 

compliant 

15 Bhopal (Jamoniyachhir 

Shahpura) 
3.5 3.00 2.00 Amrut 1.0 Operational 

compliant 

16 Bhopal (Makshi, Kolar) 20.5 10.00 5.80 Amrut 1.0 Operational compliant 

17 Indore (M Corp.) - Kabit Khedi 12 10.07 0.00 NRCP 2004 & 2006 compliant 



Annexure -I 

 

Details of Operational STPs in the State 

S. 

No. 
Location 

Existing 

STP 

Capacity 

(MLD) 

Capacity Being 

Utilized (MLD) 

Reuse of 

Treated Water 

(MLD) 

Operational Status 

of STP 
Compliance Status 

18 
Indore (M Corp.) - Kabit Khedi 245 206.86 75.17 

JNNURM 2016 

operational  

compliant 

19 Indore (M Corp.) - Kabit Khedi 78 67.94 0.00 NRCP 2004 & 2006 compliant 

20 Indore (M Corp.) - Hukma 

Khedi  

(Indore-1) 

7 6.08 3.52 Amrut 1.0 Operational 

compliant 

21 Indore (M Corp.) - Prateek Setu    

(Indore-1) 
8 7.08 3.50 Amrut 1.0 Operational 

compliant 

22 Indore (M Corp.)-Radhaswami 

(Indore-1) 
6 5.30 2.71 Amrut 1.0 Operational 

compliant 

23 Indore (M Corp.)-Zoo  (Indore-

1)  
35 21.74 8.80 Amrut 1.0 Operational 

compliant 

24 Indore (M Corp.)-

Naharbhandara (Indore-1) 
11 10.31 6.52 Amrut 1.0 Operational 

compliant 

25 Indore (M Corp.)-C.P.Shekhar 

Nagar  
10 7.58 4.95 Smart city operational 

compliant 

26 
Burhanpur (M Corp.)-Boharda 21 14.85 4.72 

European Union  

operational 

compliant 

27 Burhanpur (M Corp.) 4.5 2.30 0.46 Amrut 1.0 Operational compliant 

28 Dewas (M Corp.) - Nanda 

Nagar, Mendki 
14 2.30 0.80 UIDSSMT operational  

compliant 

29 Dewas (M Corp.) - Balawali 12 2.32 2.00 UIDSSMT operational  compliant 

30 Dewas (Saroday Nagar) 22 5.10 1.78 UIDSSMT operational  compliant 

31 Ujjain (M Corp.) 83 78.00 0.00 Operational  compliant 

32 Ujjain  (Salsa Village) 92.5 22 0.89 Amrut 1.0 Operational compliant 
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Details of Operational STPs in the State 

S. 

No. 
Location 

Existing 

STP 

Capacity 

(MLD) 

Capacity Being 

Utilized (MLD) 

Reuse of 

Treated Water 

(MLD) 

Operational Status 

of STP 
Compliance Status 

33 Neemuch (Bus Stand) 7 2.71 0.34 Amrut 1.0 Operational compliant 

34 Neemuch ( Ravanrundi) 9.5 2.90 0.12 Amrut 1.0 Operational compliant 

35 Ratlam (Khetalpur) 16 13.10 3.89 Amrut 1.0 Operational compliant 

36 Ratlam (Trenching Ground) 21.5 9.21 2.76 Amrut 1.0 Operational compliant 

37 Khargone (M)-Ward No.14 17.6 4.9 1.50 Amrut 1.0 Operational compliant 

38 Jabalpur (M Corp.) - Gwarighat 0.55 0.24 0.22 Amrut 1.0 Operational compliant 

39 Jabalpur (M Corp.) - Ranital 5 3.49 3.49 Amrut 1.0 Operational compliant 

40 Jabalpur (Zone II Khatonda) 32 26.18 5.24 Amrut 1.0 Operational compliant 

41 Jabalpur Zone three and four at 

Lalpur 
34 24.82 4.9 Amrut 1.0 Operational 

compliant 

42 
Jabalpur Zone 5  Tewar 29 19.18 4.22 Amrut 1.0 Operational 

compliant 

43 Gwalior (M Corp.) - Jalalpur  

(Lashkar) 
145 130.00 78.20 Amrut 1.0 Operational 

compliant 

44 Gwalior (M Corp.)-Laltipara  

(Morar) 
65 64 55.50 Amrut 1.0 Operational 

compliant 

45 Gwalior (M Corp.)-

Shatabdipuram (Morar) 
8 7 6.31 Amrut 1.0 Operational 

compliant 

46 Gwalior (Lashkar) 4 3.40 2.90 Amrut 1.0 Operational compliant 

47 Morena (M)-Ward No. 4 

Atarsuma Area 
25 8.1 5.00 Amrut 1.0 Operational 

compliant 

48 Bhind 12 7.00 7.00 Amrut 1.0 Operational compliant 

49 Datia (Ward 14, Nr Sewda) 12 5.10 1.02 Amrut 1.0 Operational compliant 

50 Guna (P H E Guest House) 7.6 3.80 1.80 Amrut 1.0 Operational compliant 

51 Guna (Saket pura) 14.65 9.10 4.10 Amrut 1.0 Operational compliant 



Annexure -I 

 

Details of Operational STPs in the State 

S. 

No. 
Location 

Existing 

STP 

Capacity 

(MLD) 

Capacity Being 

Utilized (MLD) 

Reuse of 

Treated Water 

(MLD) 

Operational Status 

of STP 
Compliance Status 

52 Sagar (Patharia Hat) 43 18.00 4.60 Amrut 1.0 Operational compliant 

53 Satna (Zone I Dhawari ) 15 5 1.50 Amrut 1.0 Operational compliant 

54 Vidisha (M)-Haripur Peria Nalla 22.25 11.20 4.48 Amrut 1.0 Operational compliant 

55 Sehore (M) - Junia Wada 12 7.50 1.20 Amrut 1.0 Operational compliant 

56 Rewa (Baba Ghat) 0.2 0.10 0.02 Amrut 1.0 Operational compliant 

57 Singrauli (NTPC) 28.22 15.40 3.08 NTPC Operational  compliant 

58 
Dharampuri 2 2.00 1.40 

World Bank 

operational  

compliant 

59 
Bhedaghat (panchwati) 0.43 0.38 0.37 

World Bank 

operational  

compliant 

60 
Bhedaghat (lametaghat)  0.12 0.084 0.08 

World Bank 

operational  

compliant 

61 
Bhedaghat(gopalpur) 0.22 0.151 0.14 

World Bank 

operational  

compliant 

62 
Bhedaghat (bhadpura) 0.06 0.041 0.03 

World Bank 

operational  

compliant 

63 
Bhedaghat (Lameta village) 0.06 0.043 0.04 

World Bank 

operational  

compliant 

64 
Shajapur 11.2 7.00 1.40 

World Bank 

operational  

compliant 

65 
Chhindwara 28 13.50 2.70 

World Bank 

operational  

compliant 

66 Omkareshwar (Near 

Vridhashram) 
0.55 0.45 0.30 

Vishesh Nidhi 

Operational  

compliant 
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Details of Operational STPs in the State 

S. 

No. 
Location 

Existing 

STP 

Capacity 

(MLD) 

Capacity Being 

Utilized (MLD) 

Reuse of 

Treated Water 

(MLD) 

Operational Status 

of STP 
Compliance Status 

67 Omkareshwar (Trenching 

Ground,) 
0.45 0.45 0.30 

Vishesh Nidhi 

Operational  

compliant 

68 
Amarkantak 1.2 0.60 0.12 

Vishesh Nidhi 

operational 

compliant 

69 Budhni (Near Dindayal convent 

school) 
2.2 1.48 1.35 

Vishesh Nidhi 

Operational  

compliant 

70 Budhni (Vill-Mana) 1.08 0.69 0.05 ADB operational compliant 

71 Saikheda 2.6 1.40 0.30 ADB operational compliant 

72 
Anjad(Gram Panchayat Palasia) 3.66 1.15 0.33 ADB operational 

compliant 

73 Barwaha(Near Trenching 

Ground, Ward no. 2) 
3.75 1.00 0.3 ADB operational 

compliant 

74 
Sendhwa  8.5 5 2 

KFW operational 
compliant 

75 Narsingpur                                     

(Dedwara Region, Near WTP) 6.25 1 0.00 
KFW operational 

compliant 

76 Narsingpur                                      

(Naktua Region, Near Jail) 
2.75 1 0.00 KFW operational 

compliant 

Total 1499.75 1034.67 384 
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Details of Under Trial Run STPs in the State 
 

S. No. Name of ULBs Location Capacity in MLD Scheme 

1 Shivpuri Ghasari 20 PHE 

2 Nemawar Village Nemawar 1 KFW 

3 Dindori Vill-Sukharmaal 3.85 VISHESH NIDHI 

4 Mandla Mandla 7.75 KFW 

 Total 32.6  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 



Annexure - II 

Details of Under Construction STPs in the State 

S. 

No. 
Name of ULBs Location  

Capacity of 

the Plant in 

MLD 

Physical 

Progress 

in Nov % 

Status 
Completion 

Timeline 
Scheme 

1 Murwara (Katni) Madhav Nagar 7.5 90.7 Balance Work in progress Dec-25   

2 Murwara (Katni) Katyaghat 6 52.71 Balance Work in progress Mar-26   

3 Murwara (Katni) Kuthla Bus Stand 11 49.71 Balance Work in progress Mar-26   

4 Rewa Vivekanand Nagar Nallah 6.5 87 Balance Work in progress Dec-25   

5 Rewa 
Bichiya Laxman Bagh 

Road 
6.5 98 Balance Work in progress Dec-25   

6 Rewa Vibhishan Nagar 3 0 Land issue Dec-25   

7 Rewa Laxman Bagh Road 9 75 Balance Work in progress Dec-25   

8 Rewa Nepaniya 0.4 60 Balance Work in progress Dec-25 
 AMRUT 

1.0 

9 Rewa   12   

STP completed under 

JNNURM; Network Under 

AMRUT remaining 

Dec-25   

10 Satna 
Zone II Nazirabad Mela 

Mod 
16 83 Balance Work in progress Dec-25   

11 Satna Zone III Kripalpur 11 91 Balance Work in progress Dec-25   

12 Singrauli 
Ward 43 Near Nirvah 

Colony 
11 95 Balance Work in progress. Dec-25 

 

 

 

 

AMRUT 

1.0 

13 Singrauli 
Ward 29 Near Devera 

Village 
10 57 Balance Work in progress. Dec-25 

14 Singrauli 
Ward 32 Navjivan Vihar 

Colony 
10 95 Balance Work in progress. Dec-25 

15 Jabalpur (Civil Lines) Civil Line 5 2 Land issue Dec-25 



Annexure - II 

S. 

No. 
Name of ULBs Location  

Capacity of 

the Plant in 

MLD 

Physical 

Progress 

in Nov % 

Status 
Completion 

Timeline 
Scheme 

16 Nasrullaganj Ward No.6 4.2 65 

Due to non-performance by 

the contractor, the contract has 

been cancelled and work order 

has been issued for the 

remaining work on 

16.05.2025.  

Dec-25 

 

WORLD 

BANK  

17 Shahdol Near Murna Nalla 17 62 Work in progress Dec-25 
WORLD 

BANK  

18 Mandleshwar Mandleshwar 3 73 Work in progress Dec-25 
VISHESH 

NIDHI 

19 Chitrakoot Village Manjhgawa 4.7 92 Work in progress Dec-25 
 VISHESH 

NIDHI 

20 Hoshangabad Kishanpur, Rashulia 21 42.94 Work in progress Dec-25 KFW 

21 Mandla Village Gaunjhi 1.75 93 Work in progress Dec-25 
KFW 

22 Badwani Bheelkhera 9 77.8 Work in progress Dec-25 KFW 

23 Sanavad Sanavad 5.58 42 

The ADB loan period has been 

completed on 31.12.2024, and 

the process of foreclosing this 

project is being done. The 

remaining work will be 

completed under some other 

scheme of the government. 

Dec-25 ADB  

24 Khajuraho Khajuraho 4.56 30 Work in progress Aug-26 ADB  

25 Rajnagar Rajnagar 2.82 29 Work in progress Aug-26 ADB  

26 Maihar Maihar 14.5 83 Work in progress Sep-26 ADB  

27 Sanchi Sanchi 2.1 5 Work in progress Jul-27 ADB  

28 Dhamnod Dhamnod 6.68 69 Work in progress Aug-26 ADB  



Annexure - II 

S. 

No. 
Name of ULBs Location  

Capacity of 

the Plant in 

MLD 

Physical 

Progress 

in Nov % 

Status 
Completion 

Timeline 
Scheme 

29 Khurai Khurai 10 62 Work in progress Dec-25 ADB  

30 Unhel Unhel 1.6 0 Work in progress Jun-27 SBM 2.0 

31 Maksi (NP) Maksi (NP) 1.6 0 Work in progress Jun-27 SBM 2.0 

32 Meghnagar Meghnagar 1 0 Work in progress Jun-27 SBM 2.0 

33 Mangrauni Mangrauni 1 0 Work in progress Sep-27 SBM 2.0 

34 Alirajpur (M) Alirajpur (M) 3 0 Work in progress Jun-27 SBM 2.0 

35 Nowgong Nowgong 5.5 0 Work in progress Jun-27 SBM 2.0 

36 KHACHROD KHACHROD 3.5 0 Work in progress Jun-27 SBM 2.0 

37 Badarwas (NP) Badarwas (NP) 1 0 Work in progress Sep-27 SBM 2.0 

38 Chaurai Khas (M) Chaurai Khas (M) 1.5 0 Work in progress Jun-27 SBM 2.0 

39 Damua (M) Damua (M) 2.9 0 Work in progress Jun-27 SBM 2.0 

40 Lodhikheda (NP) Lodhikheda (NP) 1.3 0 Work in progress Jun-27 SBM 2.0 

41 Tarana (NP) Tarana (NP) 2.5 0 Work in progress Sep-27 SBM 2.0 

42 GARHAKOTA GARHAKOTA 4 0 Work in progress Jun-27 SBM 2.0 

43 Soyatkalan (NP) Soyatkalan (NP) 1 0 Work in progress Sep-27 SBM 2.0 

44 MANAVAR MANAVAR 4.5 0 Work in progress Jun-27 SBM 2.0 

45 JHABUA JHABUA 5 0 Work in progress Sep-27 SBM 2.0 

46 Niwas (NP) Niwas (NP) 1 0 Work in progress Jun-27 SBM 2.0 

47 Chandameta- Butaria (NP) 
Chandameta- Butaria 

(NP) 
1.5 0 Work in progress Jun-27 SBM 2.0 
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48 Bichua Bichua 0.7 0 Work in progress Jun-27 SBM 2.0 

49 Barghat (NP) Barghat (NP) 1.3 0 Work in progress Sep-27 SBM 2.0 

50 Katangi (NP) Katangi (NP) 2.6 0 Work in progress Sep-27 SBM 2.0 

51 
Neuton Chikhli Kalan 

(NP) 

Neuton Chikhli Kalan 

(NP) 
1 0 Work in progress Jun-27 SBM 2.0 

52 REHLI REHLI 3.4 0 Work in progress Jun-27 SBM 2.0 

53 RADHOGARH RADHOGARH 8.5 0 Work in progress Sep-27 SBM 2.0 

54 Akodia (NP) Akodia (NP) 0.85 0 Work in progress Jun-27 SBM 2.0 

55 Kanad (NP) Kanad (NP) 0.7 0 Work in progress Jun-27 SBM 2.0 

56 Pankhedi (Kalapipal) Pankhedi (Kalapipal) 1 0 Work in progress Jun-27 SBM 2.0 

57 Sitamau (NP) Sitamau (NP) 1 0 Work in progress Jun-27 SBM 2.0 

58 AGAR AGAR 3.35 0 Work in progress Sep-27 SBM 2.0 

59 Tal (NP) Tal (NP) 1.2 0 Work in progress Sep-27 SBM 2.0 

60 Kasrawad (NP) Kasrawad (NP) 2.5 0 Work in progress Dec-27 SBM 2.0 

61 Kewlari Kewlari 1.5 0 Work in progress Sep-27 SBM 2.0 

62 Badkuhi (NP) Badkuhi (NP) 1 0 Work in progress Sep-27 SBM 2.0 

63 Thikari Thikari 2 0 Work in progress Sep-27 SBM 2.0 

64 Niwali Burjurg Niwali Burjurg 1.5 0 Work in progress Sep-27 SBM 2.0 

65 Jamai (M) Jamai (M) 3 0 Work in progress Jun-27 SBM 2.0 

66 Chichli Chichli 1.65 0 Work in progress Sep-27 SBM 2.0 

67 Harrai (NP) Harrai (NP) 1.3 0 Work in progress Sep-27 SBM 2.0 

68 NEPANAGAR NEPANAGAR 3.7 0 Work in progress Sep-27 SBM 2.0 

69 SIDDHI SIDDHI 6 0 Work in progress Sep-27 SBM 2.0 

70 Kurwai (NP) Kurwai (NP) 1.25 0 Work in progress Sep-27 SBM 2.0 
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71 Obedullaganj (NP) Obedullaganj (NP) 2.7 0 Work in progress Sep-27 SBM 2.0 

72 Palsud (NP) Palsud (NP) 0.8 0 Work in progress Sep-27 SBM 2.0 

73 Runji-Gautampura (NP) Runji-Gautampura (NP) 1 0 Work in progress Jun-27 SBM 2.0 

74 Barhi (NP) Barhi (NP) 1.5 0 Work in progress Sep-27 SBM 2.0 

75 Baihar (NP) Baihar (NP) 1.5 0 Work in progress Sep-27 SBM 2.0 

76 Bhaurasa (NP) Bhaurasa (NP) 1 0 Work in progress Sep-27 SBM 2.0 

77 Bistaan Bistaan 0.8 0 Work in progress Sep-27 SBM 2.0 

78 Petlawad (NP) Petlawad (NP) 1 0 Work in progress Sep-27 SBM 2.0 

79 MALAJKHAND MALAJKHAND 3 0 Work in progress Sep-27 SBM 2.0 

80 Khetia (NP) Khetia (NP) 2 0 Work in progress Sep-27 SBM 2.0 

81 DONGAR PARASIYA DONGAR PARASIYA 4 0 Work in progress Sep-27 SBM 2.0 

82 Salichouka(Bawaikalan) Salichouka(Bawaikalan) 0.8 0 Work in progress Sep-27 SBM 2.0 

83 Betma (NP) Betma (NP) 0.8 0 Work in progress Sep-27 SBM 2.0 

84 MHOWGAON MHOWGAON 3 0 Work in progress Sep-27 SBM 2.0 

85 Gotegaon (NP) Gotegaon (NP) 3.5 0 Work in progress Sep-27 SBM 2.0 

86 BARELI BARELI 3.5 0 Work in progress Sep-27 SBM 2.0 

87 Katangi (NP) Katangi (NP) 1.5 0 Work in progress Sep-27 SBM 2.0 

88 Khujner (NP) Khujner (NP) 0.6 0 Work in progress Sep-27 SBM 2.0 

89 Aantri Aantri 0.5 0 Work in progress Sep-27 SBM 2.0 

90 Vankhedi Vankhedi 1 0 Work in progress Sep-27 SBM 2.0 

91 Jobat (NP) Jobat (NP) 0.75 0 Work in progress Sep-27 SBM 2.0 

92 Bhainsdehi Bhainsdehi 0.6 0 Work in progress Sep-27 SBM 2.0 

93 Pali (NP) Pali (NP) 1.5 0 Work in progress Sep-27 SBM 2.0 

94 
Nowrozabad 

(Khodargama) (NP) 

Nowrozabad 

(Khodargama) (NP) 
1.3 0 Work in progress Sep-27 SBM 2.0 

95 Sirali Sirali 0.7 0 Work in progress Sep-27 SBM 2.0 

96 BIJURI BIJURI 1.65 0 Work in progress Sep-27 SBM 2.0 
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97 Chand Chand 1.1 0 Work in progress Sep-27 SBM 2.0 

98 Mohgaon (NP) Mohgaon (NP) 1 0 Work in progress Sep-27 SBM 2.0 

99 Badagaon (NP) Badagaon (NP) 0.5 0 Work in progress Sep-27 SBM 2.0 

100 Badod (NP) Badod (NP) 1 0 Work in progress Sep-27 SBM 2.0 

101 Bamhani (NP) Bamhani (NP) 1 0 Work in progress Sep-27 SBM 2.0 

102 Panagar (M) Panagar (M) 3.8 0 Work in progress Sep-27 SBM 2.0 

103 Namli (NP) Namli (NP) 0.7 0 Work in progress Dec-27 SBM 2.0 

104 Susner (NP) Susner (NP) 1 0 Work in progress Sep-27 SBM 2.0 

105 Patan (NP) Patan (NP) 1 0 Work in progress Sep-27 SBM 2.0 

106 BADNAGAR BADNAGAR 4 0 Work in progress Sep-27 SBM 2.0 

107 Sailana Sailana 1 0 Work in progress Sep-27 SBM 2.0 

108 Manasa (NP) Manasa (NP) 3.12 0 Work in progress Dec-27 SBM 2.0 

109 Pansemal (NP) Pansemal (NP) 0.8 0 Work in progress Dec-27 SBM 2.0 

110 Chapara Chapara 1.3 0 Work in progress Sep-27 SBM 2.0 

111 Lakhnadon (NP) Lakhnadon (NP) 2.3 0 Work in progress Sep-27 SBM 2.0 

112 Sausar (M) Sausar (M) 3 0 Work in progress Sep-27 SBM 2.0 

113 Hatod (NP) Hatod (NP) 1 0 Work in progress Jun-27 SBM 2.0 

114 Shahpur (NP) Shahpur (NP) 1 0 Work in progress Sep-27 SBM 2.0 

115 Ranapur (NP) Ranapur (NP) 0.6 0 Work in progress Sep-27 SBM 2.0 

116 Piparai Piparai 1.5 0 Work in progress Sep-27 SBM 2.0 

117 Mungaoli (NP) Mungaoli (NP) 4 0 Work in progress Sep-27 SBM 2.0 

118 Ichhawar (NP) Ichhawar (NP) 1 0 Work in progress Sep-27 SBM 2.0 

119 Polaykalan (NP) Polaykalan (NP) 0.9 0 Work in progress Sep-27 SBM 2.0 

120 Tendukheda (NP) Tendukheda (NP) 1.6 0 Work in progress Dec-27 SBM 2.0 

121 Bichhiya (NP) Bichhiya (NP) 1 0 Work in progress Sep-27 SBM 2.0 

122 Jhundpura (NP) Jhundpura (NP) 1 0 Work in progress Sep-27 SBM 2.0 

123 Bairad Bairad 1 0 Work in progress Sep-27 SBM 2.0 
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124 Bhitarwar (NP) Bhitarwar (NP) 2 0 Work in progress Sep-27 SBM 2.0 

125 Badnawar (NP) Badnawar (NP) 3 0 Work in progress Sep-27 SBM 2.0 

126 Aron (NP) Aron (NP) 1.5 0 Work in progress Sep-27 SBM 2.0 

127 RAISEN RAISEN 5 0 Work in progress Sep-27 SBM 2.0 

128 Machalpur (NP) Machalpur (NP) 0.6 0 Work in progress Sep-27 SBM 2.0 

129 Kumbhraj (NP) Kumbhraj (NP) 2 0 Work in progress Dec-27 SBM 2.0 

130 Gormi (NP) Gormi (NP) 3 0 Work in progress Dec-27 SBM 2.0 

131 Alot (NP) Alot (NP) 2.1 0 Work in progress Dec-27 SBM 2.0 

132 Piplanarayanwar (NP) Piplanarayanwar (NP) 1.1 0 Work in progress Dec-27 SBM 2.0 

133 Bagli (NP) Bagli (NP) 0.5 0 Work in progress Dec-27 SBM 2.0 

134 Suwasara (NP) Suwasara (NP) 0.9 0 Work in progress Dec-27 SBM 2.0 

135 Vijayraghavgarh (NP) Vijayraghavgarh (NP) 1.2 0 Work in progress Dec-27 SBM 2.0 

136 Piplodha Piplodha 0.6 0 Work in progress Dec-27 SBM 2.0 

137 Rampur Baghelan (NP) Rampur Baghelan (NP) 0.7 0 Work in progress Dec-27 SBM 2.0 

138 Khategaon (NP) Khategaon (NP) 3.5 0 Work in progress Sep-27 SBM 2.0 

139 Bhikangaon (NP) Bhikangaon (NP) 1.5 0 Work in progress Dec-27 SBM 2.0 

140 PANDHURNA PANDHURNA 4 0 Work in progress Dec-27 SBM 2.0 

141 Badoda (NP) Badoda (NP) 1 0 Work in progress Dec-27 SBM 2.0 

142 CHANDERI CHANDERI 4 0 Work in progress Jun-27 SBM 2.0 

143 Shahpur (NP) Shahpur (NP) 1.5 0 Work in progress Sep-27 SBM 2.0 

144 Shahganj Shahganj 0.5 0 Work in progress Sep-27 SBM 2.0 

145 Sardarpur (NP) Sardarpur (NP) 0.5 0 Work in progress Dec-27 SBM 2.0 

146 Nainpur (M) Nainpur (M) 2 0 Work in progress Sep-27 SBM 2.0 

147 Waraseoni Waraseoni 2 0 Work in progress Dec-27 SBM 2.0 

148 Jeerapur (NP) Jeerapur (NP) 2.5 0 Work in progress Dec-27 SBM 2.0 

149 SABALGARH SABALGARH 6 0 Work in progress Dec-27 SBM 2.0 

150 Unchahara Unchahara 0.8 0 Work in progress Dec-27 SBM 2.0 
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151 RAHATGARH RAHATGARH 3.75 0 Work in progress Dec-27 SBM 2.0 

152 Patharia (NP) Patharia (NP) 2.35 0 Work in progress Dec-27 SBM 2.0 

153 Harpalpur (NP) Harpalpur (NP) 0.9 0 Work in progress Dec-27 SBM 2.0 

154 Narwar (NP) Narwar (NP) 2 0 Work in progress Dec-27 SBM 2.0 

155 Malhargarh Malhargarh 1 0 Work in progress Sep-27 SBM 2.0 

156 Rannod Rannod 0.8 0 Work in progress Dec-27 SBM 2.0 

157 PIPARIYA_M PIPARIYA_M 4.9 0 Work in progress Dec-27 SBM 2.0 

158 Shamshabad (NP) Shamshabad (NP) 0.8 0 Work in progress Dec-27 SBM 2.0 

159 Pichhore (NP) Pichhore (NP) 0.7 0 Work in progress Dec-27 SBM 2.0 

160 Rajpur (NP) Rajpur (NP) 1.5 0 Work in progress Sep-27 SBM 2.0 

161 BEGUMGANJ BEGUMGANJ 3.5 0 Work in progress Dec-27 SBM 2.0 

162 Lateri (NP) Lateri (NP) 2 0 Work in progress Dec-27 SBM 2.0 

163 DHANPURI DHANPURI 1.7 0 Work in progress Dec-27 SBM 2.0 

164 UMARIYA UMARIYA 1.2 0 Work in progress Dec-27 SBM 2.0 

165 Chandia (NP) Chandia (NP) 0.8 0 Work in progress Dec-27 SBM 2.0 

166 Dabhoura Dabhoura 0.5 0 Work in progress Sep-27 SBM 2.0 

167 Jaisinghnagar (NP) Jaisinghnagar (NP) 0.6 0 Work in progress Sep-27 SBM 2.0 

168 Manpur Manpur 1 0 Work in progress Dec-27 SBM 2.0 

169 Kailaras (NP) Kailaras (NP) 4.5 0 Work in progress Dec-27 SBM 2.0 

170 Baandri Baandri 4 0 Work in progress Dec-27 SBM 2.0 

171 Ghodadogri Ghodadogri 0.6 0 Work in progress Dec-27 SBM 2.0 

172 Kolaras (NP) Kolaras (NP) 1 0 Work in progress Dec-27 SBM 2.0 

173 ASHTA ASHTA 6.5 0 Work in progress Dec-27 SBM 2.0 

174 Badi (NP) Badi (NP) 2.3 0 Work in progress Dec-27 SBM 2.0 

175 BERASIA BERASIA 3 0 Work in progress Dec-27 SBM 2.0 

176 HARDA HARDA 8 0 Work in progress Dec-27 SBM 2.0 
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177 MULTAI MULTAI 0.85 0 Work in progress Dec-27 SBM 2.0 

178 Timarni (NP) Timarni (NP) 2.4 0 Work in progress Mar-28 SBM 2.0 

179 Shahpura (NP) Shahpura (NP) 1 0 Work in progress Dec-27 SBM 2.0 

180 BAMORE BAMORE 3.5 0 Work in progress Dec-27 SBM 2.0 

181 Lanji (NP) Lanji (NP) 1.5 0 Work in progress Dec-27 SBM 2.0 

182 Chicholi (NP) Chicholi (NP) 0.5 0 Work in progress Dec-27 SBM 2.0 

183 Chhapiheda (NP) Chhapiheda (NP) 0.65 0 Work in progress Dec-27 SBM 2.0 

184 Kothri (NP) Kothri (NP) 0.6 0 Work in progress Dec-27 SBM 2.0 

185 Kukdeshwar Kukdeshwar 1 0 Work in progress Dec-27 SBM 2.0 

186 Karera (NP) Karera (NP) 2 0 Work in progress Dec-27 SBM 2.0 

187 Manpur (NP) Manpur (NP) 0.5 0 Work in progress Dec-27 SBM 2.0 

188 Jiran Jiran 1.07 0 Work in progress Dec-27 SBM 2.0 

189 Dhamnod_R Dhamnod_R 0.55 0 Work in progress Dec-27 SBM 2.0 

190 Jawad (NP) Jawad (NP) 1.8 0 Work in progress Dec-27 SBM 2.0 

191 Shamgarh (NP) Shamgarh (NP) 3 0 Work in progress Dec-27 SBM 2.0 

192 Bilhara Bilhara 1 0 Work in progress Dec-27 SBM 2.0 

193 SIHORA SIHORA 4 0 Work in progress Dec-27 SBM 2.0 

194 Mohna Mohna 1.7 0 Work in progress Dec-27 SBM 2.0 

195 JAURA JAURA 5 0 Work in progress Dec-27 SBM 2.0 

196 Thandla (NP) Thandla (NP) 1 0 Work in progress Dec-27 SBM 2.0 

197 SHEOPUR SHEOPUR 6 0 Work in progress Aug-26 SBM 2.0 

198 Pandhana (NP) Pandhana (NP) 1 0 Work in progress Dec-26 SBM 2.0 

199 Rampur Naikin (NP) Rampur Naikin (NP) 1 0 Work in progress Feb-27 SBM 2.0 

200 Vidisha Vidisha   0 Work in progress Mar-27 Amrut 2.0 

201 Ujjain Ujjain 8 0 Work in progress Mar-27 Amrut 2.0 
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202 INDORE INDORE 120 0 Work in progress Mar-27 Amrut 2.0 

203 INDORE INDORE 40 0 Work in progress Aug-27 Amrut 2.0 

204 INDORE INDORE 35 0 Work in progress Jul-27 Amrut 2.0 

205 Nagda Juna Nagda  1.35 0 Work in progress Jul-27 Amrut 2.0 

206 Khandwa Khandwa 24 0 Work in progress Jul-27 Amrut 2.0 

207 Khandwa 
Trenching ground 

Khandwa 
12 0 Work in progress Jul-27 Amrut 2.0 

208 Mandsaur Mandsaur 24 0 Work in progress Jul-27 Amrut 2.0 

209 Pithampur Pithampur 31 0 Work in progress Jul-27 Amrut 2.0 

210 Bhopal Bhopal 5 0 Work in progress Jul-27 Amrut 2.0 

211 Bhopal Bhopal 30 0 Work in progress Jul-27 Amrut 2.0 

212 Bhopal Bhopal 60 0 Work in progress Aug-27 Amrut 2.0 

213 Bhopal Bhopal 76 0 Work in progress Sep-27 Amrut 2.0 

214 Katni  Katni  6 0 Work in progress Jul-27 Amrut 2.0 

215 Sehore  Sehore  4 0 Work in progress Jul-27 Amrut 2.0 

216 Bhind  Bhind  17.9 0 Work in progress Jul-27 Amrut 2.0 

217 Dabra Dabra  20 0 Work in progress Jul-27 Amrut 2.0 

218 Guna Guna 5 0 Work in progress Jul-27 Amrut 2.0 

219 Neemuch  Neemuch  1.85 0 Work in progress Jul-27 Amrut 2.0 

220 Satna Satna  0 0 Work in progress Jul-27 Amrut 2.0 
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221 Chhindwara Chhindwara  0 0 Work in progress Jul-27 Amrut 2.0 

222 Khargone  Khargone 0 0 Work in progress Jul-27 Amrut 2.0 

223 Ratlam Ratlam 0 0 Work in progress Jul-27 Amrut 2.0 

 
  Total 1085         
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Details of Proposed STPs in the State 

S. No. Name of ULBs No. of STPs Capacity  (MLD) Status Scheme 

1 Ujjain  2 24.38 Re-tendered NMCG 

2 Jabalpur 11 124 Tender in progress Amrut 2.0 

3 Jabalpur Cantt 0 0 Tender in Progress Amrut 2.0 

4 Rewa 0 0 Tender in Progress Amrut 2.0 

5 Singrauli 0 0 Tender in Progress Amrut 2.0 

6 Damoh 1 12.2 Tender in progress Amrut 2.0 

7 Sagar  0 0 Tender in Progress Amrut 2.0 

8 Sagour Cantt 1 5 Tender in Progress Amrut 2.0 

9 Datia 2 5.5 Tender in Progress Amrut 2.0 

10 Gwalior 0 0 Tender in progress Amrut 2.0 

11 Morar Cantt 1 13 Tender in Progress Amrut 2.0 

12 Betul  1 14 DPR not approved Amrut 2.0 

13 Chhatarpur 2 23.4 Tender in Progress Amrut 2.0 

14 Dewas 3 3 Tender in Progress Amrut 2.0 

15 Burhanpur 1 18 Tender in Progress Amrut 2.0 

16 Datia 1 20 Tender in progress Amrut 2.0 

17 Sehore 1 2 Tender in progress Amrut 2.0 

18 Sawner 2 12 Tender in progress Amrut 2.0 

19 Seoni M 4 17.4 Tender in progress Amrut 2.0 

20 Majholi (NP) 1 1 Under Approval SBM 2.0 

21 Seondha (NP) 2 1.6 Under Approval SBM 2.0 

22 Buxwaha (NP) 1 0.55 Under Approval SBM 2.0 

23 MAHIDPUR 1 4 Rate Approved By SLTC SBM 2.0 

24 Indergarh (NP) 1 1 Under Approval SBM 2.0 

25 Gurh (NP) 1 1 Under Approval SBM 2.0 

26 Nalkheda (NP) 1 2 Rate Approved By SLTC SBM 2.0 

27 Mihona (NP) 1 2.7 Tender Live SBM 2.0 

28 Bijaypur 2 1.25 LOA pending SBM 2.0 

29 Tonk Khurd 2 0.85 Under Approval SBM 2.0 

30 Badawada (NP) 1 0.6 Under Approval SBM 2.0 
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31 Pichhore (NP) 1 1 Under Approval SBM 2.0 

32 Madhusudangarh 1 1.5 LOA pending SBM 2.0 

33 HATTA 1 3.6 Under Approval SBM 2.0 

34 AMLA 2 2.2 Under Approval SBM 2.0 

35 Pasan (M) 2 2.5 Retender SBM 2.0 

36 Shahpur 1 0.7 Under Approval SBM 2.0 

37 Jaitwara (NP) 2 0.5 Under Approval SBM 2.0 

38 SEONI MALWA 1 3 Under Approval SBM 2.0 

39 Athner (NP) 1 0.65 LOA Issued SBM 2.0 

40 Khirkiya (NP) 1 1.3 LOA pending SBM 2.0 

41 Nayagaon 1 1 Tender Live SBM 2.0 

42 GANJBASODA 1 9.5 Under Approval SBM 2.0 

43 Babai (NP) 1 1.8 Tender Live SBM 2.0 

44 Sohagpur 2 2.5 LOA Issued SBM 2.0 

45 Gohad 5 9 Under Approval SBM 2.0 

46 Amarpatan (NP) 1 0.75 Rate Approved By SLTC SBM 2.0 

47 Khand(Bansagar) (NP) 5 0.7 Under Approval SBM 2.0 

48 Chakghat (NP) 1 1 Retender SBM 2.0 

49 JAWARA 1 5 LOA pending SBM 2.0 

50 Shadora 1 1 Under Approval SBM 2.0 

51 Anuppur (M) 2 1.95 Under Approval SBM 2.0 

52 Khaniyadhana (NP) 1 1 Under Approval SBM 2.0 

53 Udaipura (NP) 2 1.7 Under Approval SBM 2.0 

54 Pachore (NP) 1 3 Under Approval SBM 2.0 

55 Mangawan (NP) 1 1 Under Approval SBM 2.0 

56 Bhainsoda Mandi 1 1.6 Under Approval SBM 2.0 

57 Phuphkalan (NP) 1 1 Rate Approved By SLTC SBM 2.0 

58 SIRONJ 1 5.5 Under Approval SBM 2.0 

59 Ghuwara (NP) 1 0.7 Under Approval SBM 2.0 

60 GADARWARA 1 5.5 Under Approval SBM 2.0 

61 Bada Malhera (NP) 1 1.3 Under Approval SBM 2.0 
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62 Rehti 1 1.35 Retender SBM 2.0 

63 Bijawar (NP) 1 1.5 Under Approval SBM 2.0 

64 Warigarh 1 0.5 Under Approval SBM 2.0 

65 Garhi - Malhera (NP) 1 0.9 LOA Issued SBM 2.0 

66 Akoda (NP) 1 1.3 Under Approval SBM 2.0 

67 Rajgarh (NP) 1 2.3 Under Approval SBM 2.0 

68 Alampur (NP) 1 0.7 Under Approval SBM 2.0 

69 Daboh (NP) 1 2 Tender Live SBM 2.0 

70 LAHAR 2 4 Under Approval SBM 2.0 

71 Kakarhati (NP) 1 1 Under Approval SBM 2.0 

72 Amanganj (NP) 1 1 LOA Issued SBM 2.0 

73 Sultanpur (NP) 2 1.2 Tender Live SBM 2.0 

74 Hindoria (NP) 1 1.65 Retender SBM 2.0 

75 Mundi (NP) 1 0.75 Tender Live SBM 2.0 

76 Jaithari (NP) 1 0.89 Under Approval SBM 2.0 

77 Jawar (NP) 1 0.5 Draft Document prepared SBM 2.0 

78 Bangawan (Rajnagar) 1 0.8 Draft Document prepared SBM 2.0 

79 Depalpur (NP) 3 1.15 Under Approval SBM 2.0 

80 Kari (NP) 1 1 Tender Live SBM 2.0 

81 Itarsi 1 12 Draft Document prepared SBM 2.0 

82 BIAORA 3 5 Under Approval SBM 2.0 

83 NARSINGHGARH 1 3.5 Under Approval SBM 2.0 

84 RAJGARH_R 1 4 Under Approval SBM 2.0 

85 SARANGPUR 1 4 Under Approval SBM 2.0 

86 Mandideep 5 10 Under Approval SBM 2.0 

87 Khilchipur (NP) 1 2 Under Approval SBM 2.0 

88 Silwani (NP) 1 2 Under Approval SBM 2.0 

89 Deori 5 1.5 Draft Document prepared SBM 2.0 

90 Betul-Bazar (NP) 1 0.5 Draft Document prepared SBM 2.0 

91 Boda (NP) 1 1 Draft Document prepared SBM 2.0 

92 Talen (NP) 1 1.04 Draft Document Under SBM 2.0 



 

Annexure – III 
 

 
S. No. Name of ULBs No. of STPs Capacity  (MLD) Status Scheme 

Preparation 

93 Suthaliya (NP) 1 1.12 Tender Live SBM 2.0 

94 Kurawar 1 1.67 Tender Live SBM 2.0 

95 ASHOKNAGAR 1 11 Tender Live SBM 2.0 

96 
AMBAH 

1 
5.5 

Draft Document Under 

Preparation 
SBM 2.0 

97 
Porsa 

1 
5 

Draft Document Under 

Preparation 
SBM 2.0 

98 
Raun 

1 
2.5 

Draft Document Under 

Preparation 
SBM 2.0 

99 
Pohari 

1 
2 

Draft Document Under 

Preparation 
SBM 2.0 

100 Isagarh (NP) 1 1.5 Tender Live SBM 2.0 

101 Badoni (NP) 1 1 Tender Live SBM 2.0 

102 Mehgaon (NP) 1 3.5 Tender Live SBM 2.0 

103 Mau (NP) 1 2.5 Tender Live SBM 2.0 

104 Malanpur 1 1.34 Tender Live SBM 2.0 

105 Chachaura-Binaganj (NP) 1 2.5 Tender Live SBM 2.0 

106 
Bilaua (NP) 

1 
1.12 

Draft Document Under 

Preparation 
SBM 2.0 

107 
Bhander (NP) 

1 
3 

Draft Document Under 

Preparation 
SBM 2.0 

108 DHAR 1 12 - SBM 2.0 

109 
RAU 

1 
5 

Draft Document Under 

Preparation 
SBM 2.0 

110 
Kukshi 

1 
3.5 

Draft Document Under 

Preparation 
SBM 2.0 

111 Chhanera (NP) 1 2.5 Draft Document prepared SBM 2.0 

112 Bhavra (NP) 1 1.5 Draft Document prepared SBM 2.0 

113 Mandav (NP) 1 1.5 Tender Live SBM 2.0 

114 Punasa 1 1.5 Tender Live SBM 2.0 

115 KARAHI PADLIYA 1 1 Tender Live SBM 2.0 
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KHURD 

116 Dahi (NP) 1 1 Tender Live SBM 2.0 

117 Balaghat 4 8 Tender Live SBM 2.0 

118 KARELI 1 3.25 Tender Live SBM 2.0 

119 Kymore (NP) 1 2.01 Tender Live SBM 2.0 

120 Barela (NP) 4 1.15 Tender Live SBM 2.0 

121 Amarwara (M) 1 1.33 Tender Live SBM 2.0 

122 Teonthar (NP) 1 2 Tender Live SBM 2.0 

123 
Mauganj (NP) 

1 
3 

Draft Document Under 

Preparation 
SBM 2.0 

124 
Bargaon 

1 
3 

Draft Document Under 

Preparation 
SBM 2.0 

125 
Beohari (NP) 

1 
3.5 

Draft Document Under 

Preparation 
SBM 2.0 

126 
New Ramnagar 

1 
2.5 

Draft Document Under 

Preparation 
SBM 2.0 

127 
Majhauli (NP) 

1 
1.5 

Draft Document Under 

Preparation 
SBM 2.0 

128 
Bakho 

1 
2.5 

Draft Document Under 

Preparation 
SBM 2.0 

129 
Bargaon (Amlai) 

1 
2.2 

Draft Document Under 

Preparation 
SBM 2.0 

130 
Sarai 

1 
2.5 

Draft Document Under 

Preparation 
SBM 2.0 

131 
Burhar (NP) 

1 
2.5 

Draft Document Under 

Preparation 
SBM 2.0 

132 
Semaria (NP) 

1 
1.5 

Draft Document Under 

Preparation 
SBM 2.0 

133 
Sirmour (NP) 

1 
1.5 

Draft Document Under 

Preparation 
SBM 2.0 

134 
Govindgarh (NP) 

1 
1 

Draft Document Under 

Preparation 
SBM 2.0 
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S. No. Name of ULBs No. of STPs Capacity  (MLD) Status Scheme 

135 
Naigarhi (NP) 

1 
1.2 

Draft Document Under 

Preparation 
SBM 2.0 

136 
Kotar (NP) 

1 
1 

Draft Document Under 

Preparation 
SBM 2.0 

137 
Dumarkachar 

1 
1 

Draft Document Under 

Preparation 
SBM 2.0 

138 
Dola 

1 
1 

Draft Document Under 

Preparation 
SBM 2.0 

139 
Kothi (NP) 

1 
1 

Draft Document Under 

Preparation 
SBM 2.0 

140 
Hanumana (NP) 

1 
2 

Draft Document Under 

Preparation 
SBM 2.0 

141 
Churhat (NP) 

1 
2 

Draft Document Under 

Preparation 
SBM 2.0 

142 
Birsinghpur (NP) 

1 
1.35 

Draft Document Under 

Preparation 
SBM 2.0 

143 
Baikunthpur (NP) 

1 
1.2 

Draft Document Under 

Preparation 
SBM 2.0 

144 PANNA 1 9 - SBM 2.0 

145 
BANDA 

1 
3.5 

Draft Document Under 

Preparation 
SBM 2.0 

146 
BINA ETAWA 

1 
8 

Draft Document Under 

Preparation 
SBM 2.0 

147 
MAKRONIA 

1 
8 

Draft Document Under 

Preparation 
SBM 2.0 

148 
TIKAMGARH 

1 
11 

Draft Document Under 

Preparation 
SBM 2.0 

149 
Satai (NP) 

1 
1.03 

Draft Document Under 

Preparation 
SBM 2.0 

150 
Pawai (NP) 

1 
1.4 

Draft Document Under 

Preparation 
SBM 2.0 

151 Patera 1 0.98 Draft Document Under SBM 2.0 
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S. No. Name of ULBs No. of STPs Capacity  (MLD) Status Scheme 

Preparation 

152 
Maharajpur (NP) 

1 
2.5 

Draft Document Under 

Preparation 
SBM 2.0 

153 
Lavkush Nagar (NP) 

1 
2.5 

Draft Document Under 

Preparation 
SBM 2.0 

154 Prithvipur (NP) 1 3 - SBM 2.0 

155 
Deori (M) 

1 
3 

Draft Document Under 

Preparation 
SBM 2.0 

156 
Niwari (NP) 

1 
2.45 

Draft Document Under 

Preparation 
SBM 2.0 

157 
Malthaun 

1 
1.5 

Draft Document Under 

Preparation 
SBM 2.0 

158 
BARODIYA KALAN 

1 
2 

Draft Document Under 

Preparation 
SBM 2.0 

159 
Karrapur 

1 
1.5 

Draft Document Under 

Preparation 
SBM 2.0 

160 
Surakhi 

1 
2 

Draft Document Under 

Preparation 
SBM 2.0 

161 
Jatara (NP) 

1 
2 

Draft Document Under 

Preparation 
SBM 2.0 

162 
Palera (NP) 

1 
2 

Draft Document Under 

Preparation 
SBM 2.0 

163 
Ajaigarh (NP) 

1 
2 

Draft Document Under 

Preparation 
SBM 2.0 

164 
Shahgarh (NP) 

1 
2 

Draft Document Under 

Preparation 
SBM 2.0 

165 
Khargapur (NP) 

1 
1.54 

Draft Document Under 

Preparation 
SBM 2.0 

166 
Tendukheda (NP) 

1 
1.5 

Draft Document Under 

Preparation 
SBM 2.0 

167 
Lidhora Khas (NP) 

1 
1.5 

Draft Document Under 

Preparation 
SBM 2.0 
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S. No. Name of ULBs No. of STPs Capacity  (MLD) Status Scheme 

168 
Devendranagar (NP) 

1 
1.5 

Draft Document Under 

Preparation 
SBM 2.0 

169 
Gunnor 

1 
1.5 

Draft Document Under 

Preparation 
SBM 2.0 

170 
Orchha (NP) 

1 
1.5 

Draft Document Under 

Preparation 
SBM 2.0 

171 
Jeron Khalsa (NP) 

1 
1 

Draft Document Under 

Preparation 
SBM 2.0 

172 
Badgaon 

1 
0.96 

Draft Document Under 

Preparation 
SBM 2.0 

173 
Baldeogarh (NP) 

1 
1 

Draft Document Under 

Preparation 
SBM 2.0 

174 
Chandla (NP) 

1 
1.25 

Draft Document Under 

Preparation 
SBM 2.0 

175 
SHUJALPUR 

1 
8 

Draft Document Under 

Preparation 
SBM 2.0 

176 
Sonkatch 

1 
1.59 

Draft Document Under 

Preparation 
SBM 2.0 

177 
Singoli (NP) 

1 
0.95 

Draft Document Under 

Preparation 
SBM 2.0 

178 
Satwas (NP) 

1 
1.36 

Draft Document Under 

Preparation 
SBM 2.0 

179 
Sarwaniya Maharaj 

1 
1 

Draft Document Under 

Preparation 
SBM 2.0 

180 
Ratangarh 

1 
1 

Draft Document Under 

Preparation 
SBM 2.0 

181 
Rampura (NP) 

1 
2 

Draft Document Under 

Preparation 
SBM 2.0 

182 
Piplyamandi 

1 
1.46 

Draft Document Under 

Preparation 
SBM 2.0 

183 
Pipalrawan (NP) 

1 
1.1 

Draft Document Under 

Preparation 
SBM 2.0 
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S. No. Name of ULBs No. of STPs Capacity  (MLD) Status Scheme 

184 
Narayangarh (NP) 

1 
1.02 

Draft Document Under 

Preparation 
SBM 2.0 

185 
Nagri (NP) 

1 
1 

Draft Document Under 

Preparation 
SBM 2.0 

186 
Loharda (NP) 

1 
0.98 

Draft Document Under 

Preparation 
SBM 2.0 

187 
Karnawad (NP) 

1 
1.09 

Draft Document Under 

Preparation 
SBM 2.0 

188 
Kantaphod (NP) 

1 
1.12 

Draft Document Under 

Preparation 
SBM 2.0 

189 
Kannod (NP) 

1 
2 

Draft Document Under 

Preparation 
SBM 2.0 

190 
Hatpiplya (NP) 

1 
1.82 

Draft Document Under 

Preparation 
SBM 2.0 

191 
Garoth (NP) 

1 
1.43 

Draft Document Under 

Preparation 
SBM 2.0 

192 
Makdon (NP) 

1 
1.5 

Draft Document Under 

Preparation 
SBM 2.0 

193 
Bhanpura (NP) 

1 
2.5 

Draft Document Under 

Preparation 
SBM 2.0 

194 
Athana 

1 
1 

Draft Document Under 

Preparation 
SBM 2.0 

195 
Diken 

1 
1 

Draft Document Under 

Preparation 
SBM 2.0 

196 
SARNI 

1 
2.7 

Draft Document Under 

Preparation 
SBM 2.0 

197 
KOTMA 

1 
3.4 

Draft Document Under 

Preparation 
SBM 2.0 

198 
Nagod (NP) 

1 
2 

Draft Document Under 

Preparation 
SBM 2.0 

199 Shahpura (NP) 1 1 Draft Document prepared SBM 2.0 

200 Gairatganj (NP) 1 0.9 Draft Document prepared SBM 2.0 
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S. No. Name of ULBs No. of STPs Capacity  (MLD) Status Scheme 

201 Tarichar Kalan (NP) 1 0.75 Draft Document prepared SBM 2.0 

202 Shahpura (NP) 1 1 Draft Document prepared SBM 2.0 

203 Gairatganj (NP) 1 0.9 Under Approval SBM 2.0 

204 Tarichar Kalan (NP) 1 0.75 Under Approval SBM 2.0 

Total 255 719 
 

  

 



Annexure - IV 

Details of  Household Service Connections in the State (Sewerage) 

S. 

No. 

Name of City Number of 

Households 

covered at the 

start of Mission 

(2015-2016) 

Number of 

Household 

Connection  

Proposed Under 

Amrut Mission 

Total 

Connections 

Done 

Through 

Amrut 

Balance 

Connections 

in AMRUT 

Total 

Connections 

Done Through 

Convergence 

Total no. of 

Connection Done 

Through 

AMRUT & 

Convergence 

Total 

Connections 

Done 

1 Jabalpur 0 103942 80432 23510 9500 89932 89932 

2 Gwalior 131458 38414 38977 0 0 38977 170435 

3 Morena 0 22231 22231 0 0 22231 22231 

4 Satna 0 50000 11276 38724 0 11276 11276 

5 Sagar 0 60173 28422 31751 0 28422 28422 

6 Rewa 3000 42933 250 42683 0 0 250 

7 Katni 9000 29000 0 29000 0 0 0 

8 Singrauli 8404 35000 0 35000 0 0 0 

9 Chhindwara 0 0 0 0 22750 22750 22750 

10 Bhind 0 12585 13585 0 0 13585 13585 

11 Guna 0 26000 23695 2305 0 23695 23695 

12 Shivpuri 0 0 0 0 0 0 0 

13 Chhatarpur 0 0 0 0 0 0 0 

14 Damoh 0 0 0 0 0 0 0 

15 Seoni 0 0 0 0 0 0 0 

16 Datia 0 10000 9223 777 0 9223 9223 

17 Dabra 0 0 0 0 0 0 0 

18 Betul 0 0 0 0 0 0 0 

19 Bhopal 91717 151185 82953 0 31581 114534 124534 

20 Burhanpur 1593 23520 23520 0 1500 25020 25020 

21 Dewas 7500 0 0 0 22852 22852 22852 

22 Hoshangabad 1100 0 0 0 2500 2500 2500 



Annexure - IV 

Details of  Household Service Connections in the State (Sewerage) 

S. 

No. 

Name of City Number of 

Households 

covered at the 

start of Mission 

(2015-2016) 

Number of 

Household 

Connection  

Proposed Under 

Amrut Mission 

Total 

Connections 

Done 

Through 

Amrut 

Balance 

Connections 

in AMRUT 

Total 

Connections 

Done Through 

Convergence 

Total no. of 

Connection Done 

Through 

AMRUT & 

Convergence 

Total 

Connections 

Done 

23 Indore 263812 63379 63379 0 422723 486102 486102 

24 Khandwa 0 0 0 0 0 0 0 

25 Khargone 300 9349 9349 0 0 9349 9349 

26 Mandsaur 4840 0 0 0 0 0 0 

27 Nagda  0 0 0 0 0 0 0 

28 Neemuch 500 16222 16222 0 0 16222 16222 

29 Omkareshwar 0 0 0 0 2400 2400 2400 

30 Pithampur 6455 0 0 0 0 0 0 

31 Ratlam 1000 43273 43273 0 3000 46273 47273 

32 Sehore 500 14200 14200 0 0 14200 14800 

33 Ujjain 0 60320 15718 44602 0 15718 15718 

34 Vidisha 700 18406 18406 0 0 18406 18406 

35 Shajapur 0 0 0 0 13457 13645 13645 

36 Bhedaghat 0 0 0 0 1125 1125 1125 

37 Nasrullaganj 0 0 0 0 3501 3501 3501 

38 Chitrakoot 0 0 0 0 1250 1250 1250 

39 Mandla 0 0 0 0 16094 16094 16094 

40 Narsinghpur 0 0 0 0 14525 14525 14525 

41 Barwani 0 0 0 0 2405 2405 2405 

42 Sendhwa 0 0 0 0 12030 12030 12030 

43 Barwaha 0 0 0 0 5429 5429 5429 

44 Anjad 0 0 0 0 5300 5300 5300 

45 Saikheda 0 0 0 0 2860 2860 2860 

46 Budhni 0 0 0 0 3419 3419 3419 



Annexure - IV 

Details of  Household Service Connections in the State (Sewerage) 

S. 

No. 

Name of City Number of 

Households 

covered at the 

start of Mission 

(2015-2016) 

Number of 

Household 

Connection  

Proposed Under 

Amrut Mission 

Total 

Connections 

Done 

Through 

Amrut 

Balance 

Connections 

in AMRUT 

Total 

Connections 

Done Through 

Convergence 

Total no. of 

Connection Done 

Through 

AMRUT & 

Convergence 

Total 

Connections 

Done 

47 Dharampuri 0 0 0 0 2309 2309 2309 

48 Nemawar 0 0 0 0 1019 1019 1019 

49 Amarkantak 0 0 0 0 1520 1520 1520 

50 Mandleshwar 0 0 0 0 1159 1159 1159 

51 Dindori 0 0 0 0 2028 2028 2028 

52 Sanawad 0 0 0 0 1021 1021 1021 

53 Maheshwar 0 0 0 0 2007 2007 2007 

54 Dhamnod 0 0 0 0 2190 2190 2190 

55 Rajnagar 0 0 0 0 0 0 0 

56 Shahdol 0 0 0 0 2100 2100 2100 

57 Sanchi  0 0 0 0 0 0 0 

58 Khajuraho 0 0 0 0 0 0 0 

59 Maihar 0 0 0 0 0 0 0 

60 Khurai 0 0 0 0 0 0 0 

Total 531879 830132 515111 248352 615554 89932 1273911 
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 Action plan to bridge gap between installed capacity and Current 

Utilization of processing facilities (if Gap > 20%) 

 

Quantity of MSW generated (TPD) 6898.24 

Quantity of MSW processed (TPD) 6325.91 

Quantity of MSW disposed in secured land fill site 

(TPD) 

260 

 

We are processing more than 99% of the waste generated currently. 

 

 No. and capacity of C & D waste processing plants in TPD (existing, 

proposed and  under construction) 

 

Head No. of 

plants 

Name of 

ULB 

Plant capacity 

(In TPD) 

Existing 1 Indore 100 

1 Bhopal 100 

1 Ujjain 100 

1 Jabalpur 50 

1 Rewa 50 

1 Sagar 50 

1 Singrauli 30 

1 Gwalior  50 

Note: 07 newly formed ULBs don’t have any provisions for C&D waste 

management & remaining 398 ULBs have dedicated storage cum manual 

segregation units for C&D Waste.  

It is not financially viable for setting up C&D waste processing plant in ULBs 

with <100 TPD of C&D waste generation rate. 

 

 Total no. of wards, no. of wards having door to door collection service, no. 

of wards  practicing segregation at source. 

 

Total no. of wards No. of wards having 

door  to door collection 

service 

No. of wards practicing 

segregation at source 

7591 7586 99% 
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Status of ULB Wise Management of Solid Waste 

S. 

No. 
ULB Name ULB ID 

SW_ 

Generation 

(TPD) 

SW_ 

Collection 

(TPD) 

SW_ 

Processed 

(TPD) 

Existing 

MSW 

Facilities 

Utilization 

Capacity of the 

Existing MSW 

Facilities 

1 AGAR 802237 8.39 8.39 8.39 Yes 100% 

2 BADAGAON_A 802235 1.03 1.03 1.03 Yes 100% 

3 BARODE 802236 4.39 4.39 4.1 Yes 93% 

4 KANAD 802238 1 1 1 Yes 100% 

5 NALKHEDA 802234 4.39 4.39 4.39 Yes 100% 

6 SOYATKALAN 802232 4.03 4.03 4.03 Yes 100% 

7 SUSNER 802233 3.35 3.35 3.35 Yes 100% 

8 ALIRAJPUR 802433 7.26 7.26 7.26 Yes 100% 

9 BHAVRA 802431 3.73 3.72 3.72 Yes 100% 

10 JOBAT 802432 3.77 3.63 3.63 Yes 96% 

11 AMARKANTAK 802421 1.61 1.61 1.61 Yes 100% 

12 ANUPPUR 802419 3.26 3.26 3.23 Yes 99% 

13 
BANGAWAN 

(RAJNAGAR) 
900691 5.81 5.81 5.2 

Yes 
90% 

14 BIJURI 802416 3.16 3.16 3.16 Yes 100% 

15 Bargawan (Amlai) New ULB  8.59 5.35 5.35 Yes 62% 

16 DOLA 900692 0.65 0.65 0.65 Yes 100% 

17 DUMARKACHAR 900693 1.61 1.61 1.61 Yes 100% 

18 JAITHARI 802420 1.94 1.94 1.94 Yes 100% 

19 KOTMA 802417 2.03 2.03 2.03 Yes 100% 

20 PASAN 802418 5.42 5.42 5.42 Yes 100% 

21 ASHOKNAGAR 802408 18.55 18.55 18.55 Yes 100% 

22 CHANDERI 802407 9.58 9.58 9.58 Yes 100% 

23 ESAGARH 802406 1.94 1.94 1.94 Yes 100% 

24 MUNGAOLI 802409 8.53 8.53 8.53 Yes 100% 

25 PIPARAI 900682 1.38 1.38 1.13 Yes 82% 

26 SHADORA 900156 4.39 4.39 4.39 Yes 100% 

27 BAIHAR 802398 2.68 2.68 2.68 Yes 100% 

28 BALAGHAT 802397 16.45 16.45 16.45 Yes 100% 

29 KATANGI_B 802395 2 2 2 Yes 100% 

30 LANGI 802400 2 2 2 Yes 100% 

31 MALAJKHAND 802399 11.61 11.61 11.61 Yes 100% 

32 WARASEONI 802396 4.65 4.65 4.65 Yes 100% 

33 ANJAD 802286 4.39 4.39 4.26 Yes 97% 

34 BADWANI 802285 27.88 27.88 27.88 Yes 100% 

35 KHETIA 802290 3.42 3.42 3.42 Yes 100% 

36 NIWALI BURJURG 900677 3.65 3.65 3.65 Yes 100% 

37 PALSOOD 802288 3.49 3.49 3.49 Yes 100% 

38 PANSEMAL 802289 3.35 3.35 3.35 Yes 100% 

39 RAJPUR_M 802287 6.84 6.84 6.84 Yes 100% 

40 SENDHWA 802291 19.39 19.39 19.39 Yes 100% 
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S. 

No. 
ULB Name ULB ID 

SW_ 

Generation 

(TPD) 

SW_ 

Collection 

(TPD) 

SW_ 

Processed 

(TPD) 

Existing 

MSW 

Facilities 

Utilization 

Capacity of the 

Existing MSW 

Facilities 

41 THIKARI 900678 3.06 3.06 3.06 Yes 100% 

42 AMLA 802340 10.06 10.06 10.06 Yes 100% 

43 ATHNER 802334 1.69 1.69 1.69 Yes 100% 

44 BETUL 802335 36.19 36.19 36.19 Yes 100% 

45 BETUL BAZAAR 802336 4.03 4.03 4.03 Yes 100% 

46 BHAINSDEHI 802333 2.32 2.32 2.32 Yes 100% 

47 CHICHOLI 802337 1.21 1.21 1.21 Yes 100% 

48 GHODADOGRI 900702 1.74 1.74 1.2 Yes 69% 

49 MULTAI 802339 6.29 6.29 6.29 Yes 100% 

50 SARNI 802338 29.74 29.74 29.74 Yes 100% 

51 SHAHPUR 900703 0.08 0.08 0.08 Yes 100% 

52 AKODA 802091 3.34 3.34 3.34 Yes 100% 

53 ALAMPUR 802098 4.84 4.84 4.84 Yes 100% 

54 BHIND 802090 71.09 64.64 64.64 Yes 91% 

55 DABOH 802099 6.16 6.16 6.16 Yes 100% 

56 GOHAD 802094 12.48 12.48 12.48 Yes 100% 

57 GORMI 802093 6.23 6.23 6.23 Yes 100% 

58 LAHAR 802097 8.32 8.32 8.32 Yes 100% 

59 MALANPUR 900680 3.18 3.18 3.18 Yes 100% 

60 MAU 802095 6.23 6.23 6.23 Yes 100% 

61 MEHGAON 802092 7.13 7.13 7.13 Yes 100% 

62 MIHONA 802096 6.19 6.19 6.19 Yes 100% 

63 PHUPHKALAN 802089 3.43 3.43 3.43 Yes 100% 

64 RAUN 900681 3.43 3.43 3.43 Yes 100% 

65 BERASIA 802311 3.43 3.41 3.41 Yes 100% 

66 BHOPAL 802312 823.3 823.3 823.3 Yes 100% 

67 BURHANPUR 802439 59.68 59.68 59.68 Yes 100% 

68 NEPANAGAR 802441 8.32 8.32 8.32 Yes 100% 

69 SHAHPUR_B 802440 3.52 3.52 3.52 Yes 100% 
70 BADALMALHERA 802142 3.2 3.2 3.2 Yes 100% 
71 BIJAWAR 802145 6.39 6.39 6.39 Yes 100% 

72 BUXWAHA 802146 3.87 3.87 3.87 Yes 100% 

73 CHANDALA 802134 2.81 2.81 2.81 Yes 100% 

74 CHHATARPUR 802139 34.06 34.06 34.06 Yes 100% 

75 GADIMALHARA 802137 4.06 4.05 4.05 Yes 100% 

76 GHUWARA 802143 2.94 2.94 2.94 Yes 100% 

77 HARPALPUR 802135 4.15 4.15 4.15 Yes 100% 

78 KHAJURAO 802141 4.95 4.95 4.95 Yes 100% 

79 LAVKUSH NAGAR 802133 3.6 3.6 3.6 Yes 100% 

80 MAHARAJPUR 802138 5.65 5.65 5.65 Yes 100% 

81 NOGAON 802136 6.04 6.04 6.04 Yes 100% 

82 RAJNAGAR 802140 3.92 3.92 3.92 Yes 100% 

83 SATAI 802144 3.36 3.36 3.36 Yes 100% 
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S. 

No. 
ULB Name ULB ID 

SW_ 

Generation 

(TPD) 

SW_ 

Collection 

(TPD) 

SW_ 

Processed 

(TPD) 

Existing 

MSW 

Facilities 

Utilization 

Capacity of the 

Existing MSW 

Facilities 

84 WARIGARH 802132 2.94 2.94 2.94 Yes 100% 

85 AMARWARA 802377 3.72 3.72 3.72 Yes 100% 

86 BADKUHI 802385 2.79 2.79 2.79 Yes 100% 

87 BICHHUUA 900160 1.91 1.91 1.91 Yes 100% 

88 CHAND 900161 2.77 2.77 2.77 Yes 100% 

89 
CHANDAMETA 

BUTARIA 
802384 4.21 4.21 4.21 

Yes 
100% 

90 CHHINDWARA 802386 55.55 55.55 55.55 Yes 100% 

91 CHORAI 802379 1.3 1.3 1.3 Yes 100% 

92 DAMUA 802381 9.15 9.15 9.15 Yes 100% 

93 
DONGAR 

PARASIYA 
802383 18.11 18.11 18.11 

Yes 
100% 

94 HARRAI 802378 2.23 2.23 2.23 Yes 100% 

95 JUNNARDEO 802380 10.1 10.1 10.1 Yes 100% 

96 LODHIKHEDA 802389 3.18 3.18 3.18 Yes 100% 

97 MOHGAON 802388 2.97 2.97 2.97 Yes 100% 

98 NEWTONCHIKHLI 802382 2.09 2.09 2.09 Yes 100% 

99 PANDHURNA 802391 13.55 13.55 13.55 Yes 100% 

100 
PIPLANARAYANW

AR 
802390 1.84 1.84 1.84 

Yes 
100% 

101 SAUSAR 802387 5.44 5.44 5.44 Yes 100% 

102 DAMOH 802167 26.16 26.16 26.16 Yes 100% 

103 HATTA 802164 3.55 3.55 3.55 Yes 100% 

104 HINDORIYA 802166 4.46 4.46 4.46 Yes 100% 

105 PATERA 900165 4.55 4.55 4.55 Yes 100% 

106 PATHARIYA 802165 4.01 4.01 4.01 Yes 100% 

107 TENDUKHEDA_D 802168 3.51 3.51 3.51 Yes 100% 

108 BADONI 802110 5.81 5.81 5.81 Yes 100% 

109 BHANDER 802111 7.52 7.52 7.52 Yes 100% 

110 DATIA 802109 32.52 32.52 32.52 Yes 100% 

111 INDERGARH_MP 802108 8.32 8.32 8.32 Yes 100% 

112 SEONDHA 802107 8.39 8.39 8.39 Yes 100% 

113 BAGLI 802254 3.41 3.41 3.41 Yes 100% 

114 BHAURASA 802245 2.4 2.4 2.4 Yes 100% 

115 DEWAS 802248 105 105 105 Yes 100% 

116 HATPIPLIYA 802255 3.77 3.77 3.77 Yes 100% 

117 KANNOD 802249 3.81 3.81 3.81 Yes 100% 

118 KANTHAPHOD 802251 2.8 2.8 2.8 Yes 100% 

119 KARNAWAD 802253 2.9 2.9 2.9 Yes 100% 

120 KHATEGAON 802256 3.84 3.84 3.84 Yes 100% 

121 LOHARDA 802250 2.3 2.3 2.3 Yes 100% 

122 NEEMAWAR 900166 1.76 1.76 1.76 Yes 100% 

123 PIPALRAWAN 802247 3.27 3.27 3.27 Yes 100% 
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S. 

No. 
ULB Name ULB ID 

SW_ 

Generation 

(TPD) 

SW_ 

Collection 

(TPD) 

SW_ 

Processed 

(TPD) 

Existing 

MSW 

Facilities 

Utilization 

Capacity of the 

Existing MSW 

Facilities 

124 SATWAS 802252 3.9 3.9 3.9 Yes 100% 

125 SONKATCH 802246 3.32 3.32 3.32 Yes 100% 

126 TONKHURD 802244 2.63 2.63 2.63 Yes 100% 

127 BADNAWAR 802257 3.55 3.55 3.55 Yes 100% 

128 DAHI 802264 2.31 2.31 2.31 Yes 100% 

129 DHAMNOD_D 802266 6.94 6.94 6.94 Yes 100% 

130 DHAR 802260 38.71 38.71 38.71 Yes 100% 

131 DHARAMPURI 802267 5.32 5.32 5.32 Yes 100% 

132 KUKSHI 802263 8.16 8.16 8.16 Yes 100% 

133 MANAVAR 802265 9.52 9.52 9.52 Yes 100% 

134 MANDAV 802262 2.46 2.46 2.46 Yes 100% 

135 PITHAMPUR 802261 42.97 42.97 42.97 Yes 100% 

136 RAJGARH_D 802258 4.94 4.94 4.94 Yes 100% 

137 SARDARPUR 802259 3.74 3.74 3.74 Yes 100% 

138 DINDORI_D 802371 4.32 4.32 4.32 Yes 100% 

139 SHAHPURA_D 802370 2.47 2.47 2.47 Yes 100% 

140 ARON 802404 5.17 5.17 5.17 Yes 100% 

141 
CHACHODABINAG

ANJ 
802405 5.47 5.47 5.47 

Yes 
100% 

142 GUNA 802401 52.9 52.9 52.9 Yes 100% 

143 KUMBHRAJ 802403 7.13 7.13 7.13 Yes 100% 

144 
MADHUSUDANGA

RH 
900683 2.96 2.96 2.96 

Yes 
100% 

145 RADHOGARH 802402 6.86 6.86 6.86 Yes 100% 

146 ANTRI 802106 4.03 4.03 4.03 Yes 100% 

147 BILAUA 802102 4.1 4.1 4.1 Yes 100% 

148 BITARWAR 802105 5.65 5.65 5.65 Yes 100% 

149 DABRA 802104 16.75 16.75 16.75 Yes 100% 

150 GWALIOR 802100 551.66 551.66 551.66 Yes 100% 

151 MOHNA 900684 3.71 3.71 3.71 Yes 100% 

152 PICHHORE 802103 6.48 6.48 6.48 Yes 100% 

153 HARDA 802342 22.9 22.9 22.9 Yes 100% 

154 KHIRKIYA 802341 3.77 3.77 3.77 Yes 100% 

155 SIRALI 900704 4.11 4.11 4.11 Yes 100% 

156 TIMARNI 802343 3.13 3.13 3.13 Yes 100% 

157 BABAI 802347 4.48 4.48 4.48 Yes 100% 

158 BANKHEDI 900171 4.45 4.45 4.45 Yes 100% 

159 HOSHANGABAD 802346 23.87 23.87 23.87 Yes 100% 

160 ITARSI 802345 20.9 20.9 20.9 Yes 100% 

161 PIPARIYA_M 802349 3.29 3.29 3.29 Yes 100% 

162 SEONI MALWA 802344 4.06 4.06 4.06 Yes 100% 

163 SOHAGPUR 802348 3.82 3.82 3.82 Yes 100% 

164 BETMA 802270 4.32 4.32 4.32 Yes 100% 
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165 DEPALPUR 802269 9.68 9.68 9.68 Yes 100% 

166 GAUTAMPURA 802268 5.34 5.23 5.23 Yes 98% 

167 HATHOD 802271 3.18 3.18 3.18 Yes 100% 
168 INDORE 802273 1,013.1 1,013.1 1,013.1 Yes 100% 
169 MANPUR 802277 2.32 2.32 2.32 Yes 100% 

170 MHOWGAON 802276 7.19 7.19 7.19 Yes 100% 

171 RAU 802274 13.71 13.71 13.71 Yes 100% 

172 SANWER 802272 3.29 3.29 3.29 Yes 100% 

173 BERALA_M 802363 3.97 3.97 3.97 Yes 100% 

174 BHEDAGHAT 802362 0.97 0.97 0.97 Yes 100% 

175 JABALPUR 802361 517.89 517.89 25.36 Yes 5% 

176 KATANGI_J 802357 5.37 5.37 5.37 Yes 100% 

177 MANJHOLI_J 802356 3.39 3.39 3.39 Yes 100% 

178 PANAGAR 802364 7.08 7.08 7.08 Yes 100% 

179 PATAN_MP 802358 2.91 2.91 2.91 Yes 100% 

180 Punasa New ULB  4.3 4. 4. Yes 93% 

181 SHAHPUR BHITONI 802359 3.55 3.55 3.55 Yes 100% 

182 SIHORA 802355 15 15 15 Yes 100% 

183 JHABUA 802429 9.84 9.84 9.84 Yes 100% 

184 MEGHNAGAR 900157 4.35 4.35 4.35 Yes 100% 

185 PETLAWAD 802428 4.94 4.94 4.94 Yes 100% 

186 RANAPUR 802430 3.55 3.55 3.55 Yes 100% 

187 THANDLA 802427 3.87 3.87 3.87 Yes 100% 

188 CHHANERA 802434 4.03 4.03 4.03 Yes 100% 

189 KHANDWA 802435 43.15 43.15 43.15 Yes 100% 

190 MUNDI 802437 7.1 7.1 7.1 Yes 100% 

191 OMKARESHWAR 802436 3.45 3.45 3.45 No 100% 

192 PANDHANA 802438 4 4 4 Yes 100% 

193 BARWAHA 802278 7.41 7.41 7.41 Yes 100% 

194 BHIKANGAON 802283 4.13 4.13 4.13 Yes 100% 

195 BISTAAN 900679 2.58 2.58 2.58 Yes 100% 

196 KARHI PANDLYA 900158 2.59 2.59 2.59 Yes 100% 

197 KASRAWAD 802282 6.59 6.59 6.59 Yes 100% 

198 KHARGONE 802284 40.32 40.32 40.32 Yes 100% 

199 MAHESHWAR 802280 6.9 6.9 6.9 Yes 100% 

200 MANDLESHWAR 802281 3.74 3.74 3.74 Yes 100% 

201 SANAWAD 802279 10.58 10.58 10.58 Yes 100% 

202 BAMHANI 802374 5.04 5.04 5.04 Yes 100% 

203 BHUA BHICHHIA 802375 3.81 3.81 3.81 Yes 100% 

204 MANDLA 802373 19.03 19.03 19.03 Yes 100% 

205 NAINPUR 802376 9.5 9.5 9.5 Yes 100% 

206 NIWAS 802372 3.03 3.03 1.84 Yes 61% 

207 BHAINSODA 900701 3.08 3.08 3.08 Yes 100% 
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MANDI 

208 BHANPURA 802205 6.47 6.47 6.47 Yes 100% 

209 GAROTH 802209 1.3 1.3 1.3 Yes 100% 

210 MALHARGARH 802206 0.94 0.94 0.94 Yes 100% 

211 MANDSAUR 802211 27.42 27.42 27.42 Yes 100% 

212 NAGRI_M 802212 1.35 1.35 1.35 Yes 100% 

213 NARAYANGARH 802207 1.29 1.29 1.29 Yes 100% 

214 PIPALYA MANDI 802208 1.94 1.94 1.94 Yes 100% 

215 SHYAMGARH 802210 1.23 1.23 1.23 Yes 100% 

216 SITAMAU 802213 1.23 1.23 1.23 Yes 100% 

217 SUWASRA 802214 1.03 1.03 1.03 Yes 100% 

218 AMBAH 802081 11 11 11 Yes 100% 

219 BAMORE 802084 8.22 8.22 8.22 Yes 100% 

220 JAURA 802085 10.13 10.13 10.13 Yes 100% 

221 JHUNDPURA 802087 3.45 3.45 3.45 Yes 100% 

222 KAILARAS 802086 6.76 6.76 6.76 Yes 100% 

223 MORENA 802083 77.81 77.81 23.89 Yes 31% 

224 PORSA 802082 9.94 9.94 9.94 Yes 100% 

225 SABALGARH 802088 0.32 0.32 0.32 Yes 99% 

226 BARHI 802352 4.39 4.39 4.39 Yes 100% 

227 KATNI 802351 125.73 125.73 125.73 Yes 100% 

228 KYMORE 802353 5.39 5.39 5.39 Yes 100% 

229 
VIJAY 

RADHOGARH 
802354 4.29 4.29 4.29 

Yes 
100% 

230 CHICHLI 900163 3.03 3.03 3.03 Yes 100% 

231 GADARWARA 802366 10.94 10.94 10.94 Yes 100% 

232 GOTEGAON 802365 9.5 9.5 9.5 Yes 100% 

233 KARELI 802368 9.78 9.78 9.78 Yes 100% 

234 NARSINGHPUR 802367 14.89 14.89 14.89 Yes 100% 
235 SAINKHEDA 900159 3.16 3.16 3.16 Yes 100% 
236 SALICHOKA 900162 2.97 2.97 2.97 Yes 100% 

237 TENDUKHEDA_N 802369 3.55 3.52 3.52 Yes 99% 

238 ATHANA 900167 1.08 1.08 1.08 Yes 100% 

239 DIKEN 802196 0.98 0.98 0.98 Yes 100% 

240 JAWAD 802197 2 2 2 Yes 100% 

241 JEERAN 802201 0.18 0.16 0.13 Yes 74% 

242 KUKDESHWAR 802204 2.55 2.55 2.55 Yes 100% 

243 MANASA 802203 6.61 6.61 6.61 Yes 100% 

244 NAYAGAON 900168 1.75 1.75 1.75 Yes 100% 

245 NEEMUCH 802200 33.23 33.23 33.23 Yes 100% 

246 RAMPURA 802202 3.1 3.1 3.1 Yes 100% 

247 RATANGARH_N_M 802199 1 1 1 Yes 100% 

248 SARWANIA 900169 0.73 0.73 0.73 Yes 100% 
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MAHARAJ 

249 SINGOLI 802198 0.97 0.97 0.97 Yes 100% 

250 JERON KHALSA 802122 4.97 4.96 4.96 Yes 100% 

251 NIWARI 802120 3.42 3.42 3.42 Yes 100% 

252 ORCHHA 802121 3.51 3.51 3.51 Yes 100% 

253 PRITHVIPUR 802123 4.48 4.48 4.48 Yes 100% 

254 TARICHARKALA 802119 3.42 3.42 3.42 Yes 100% 

255 AJAIGARH 802147 3.31 3.31 3.31 Yes 100% 

256 AMANGANJ 802151 3.84 3.84 3.84 Yes 100% 

257 DEVENDRA NAGAR 802149 4.65 4.65 4.65 Yes 100% 

258 GUNNOR 900696 4.29 4.29 4.29 Yes 100% 

259 KIKRATHI 802150 4.42 4.42 4.42 Yes 100% 

260 PANNA 802148 11.57 11.57 11.57 Yes 100% 

261 PAWAI 802152 4.33 4.33 4.33 Yes 100% 

262 BAADI 802330 4.9 4.9 4.9 Yes 100% 

263 BARELI 802329 4.9 4.9 4.9 Yes 100% 

264 BEGUMGANJ 802325 4.19 4.19 4.19 Yes 100% 

265 Deori New ULB  4.98 4. 4. Yes 80% 

266 GAIRATGANJ 802324 1.35 1.35 1.35 Yes 100% 

267 MANDIDEEP 802327 8.61 8.61 8.58 Yes 100% 

268 OBEDULLAGANJ 802328 6.3 6.3 6.3 Yes 100% 

269 RAISEN 802323 4.9 4.9 4.85 Yes 99% 

270 SANCHI 802322 3.73 3.73 3.73 Yes 100% 

271 SILWANI 802331 4.35 4.35 4.35 Yes 100% 

272 SULTANPUR_R 802326 3.1 3.1 3.1 No 100% 

273 UDAIPURA 802332 4.98 4.98 4.98 Yes 100% 

274 BIAORA 802299 6.53 6.53 6.53 Yes 100% 

275 BODA 802302 0.89 0.89 0.89 Yes 100% 

276 CHHAPIHEDA 802295 0.97 0.97 0.97 Yes 100% 

277 JEERAPUR 802293 2.28 2.28 2.28 Yes 100% 

278 KHILCHIPUR 802294 2.06 2.06 2.06 Yes 100% 

279 KHUJNER 802297 3.43 3.43 3.43 Yes 100% 

280 KURAWAR 900154 3.55 3.55 3.47 Yes 98% 

281 MACHALPUR 802292 0.94 0.94 0.94 Yes 100% 

282 NARSINGHGARH 802301 4.78 4.78 4.78 Yes 100% 

283 PACHORE 802303 6.72 6.72 6.72 Yes 100% 

284 RAJGARH_R 802296 6.06 6.06 6.06 Yes 100% 

285 SARANGPUR 802300 4.67 4.67 4.67 Yes 100% 

286 SUTHALIA 802298 2.26 2.26 2.26 Yes 100% 

287 TALEN 802304 0.95 0.95 0.95 Yes 100% 

288 ALOT 802218 4.62 4.62 4.62 Yes 100% 

289 BADAWADA 802217 3.39 3.39 3.39 Yes 100% 

290 DHAMNOD_R 802223 3.24 3.24 3.24 Yes 100% 
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291 JAWARA 802216 18 18 18 Yes 100% 

292 NAMLI 802221 2.33 2.33 2.33 Yes 100% 

293 PIPLODHA 802215 3.29 3.29 3.29 Yes 100% 

294 RATLAM 802222 126.35 126.35 126.35 Yes 100% 

295 SAILANA 802220 1.77 1.77 1.77 Yes 100% 

296 TAL 802219 2.59 2.59 2.59 Yes 100% 

297 BAIKUNTHPUR_M 802183 2.48 2.48 2.48 Yes 100% 

298 CHAKGHAT 802180 2.97 2.96 2.96 Yes 100% 

299 DABHOURA 900690 0.06 0.06 0.036 Yes 64% 

300 GOVINDGARH 802190 2.39 2.39 2.39 Yes 100% 

301 GURH 802191 3.87 3.84 3.84 Yes 99% 

302 HANUMANA 802186 3.45 3.42 3.42 Yes 99% 

303 MANGAVA 802184 2.61 2.61 2.61 Yes 100% 

304 MAUGANJ 802187 8.06 8.06 8.06 Yes 100% 

305 NAI GARHI 802188 2.68 2.68 2.68 Yes 100% 

306 REWA 802189 113.04 113.04 113.04 Yes 100% 

307 SEMARIA 802185 2.48 2.48 2.48 Yes 100% 

308 SIRMOUR 802182 2.74 2.74 2.74 Yes 100% 

309 THEOTHAR 802181 2.87 2.87 2.87 No 100% 

310 BAANDRI 900697 3.55 3.55 3.55 No 100% 

311 BANDA 802155 7.87 7.87 7.87 Yes 100% 

312 BILHARA 900698 4.32 4.32 4.32 Yes 100% 

313 Badodiyakalan New ULB  8.62 7.9 7.9 Yes 92% 

314 karrapur New ULB  7.46 6.3 6.3 Yes 84% 

315 Bargawan New ULB  10.51 9.11 9.11 Yes 87% 

316 BINA ETAWA 802153 17.04 17.04 17.04 Yes 100% 

317 DEORI_S 802163 5.5 5.5 5.5 Yes 100% 

318 GARHAKOTA 802161 5.11 5.11 5.11 Yes 100% 

319 KHURAI 802154 23.42 23.42 23.42 Yes 100% 

320 MAKRONIA 900172 5.68 5.68 5.68 Yes 100% 

321 MALTHAUN 900699 4.32 4.32 4.32 Yes 100% 

322 RAHATGARH 802157 8.68 8.68 8.68 Yes 100% 

323 REHLI 802162 4.15 4.15 4.15 Yes 100% 

324 SAGAR 802159 185.32 185.32 185.32 Yes 100% 

325 SHAHGARH 802156 5.84 5.84 5.84 Yes 100% 

326 SHAHPUR_S 802158 3.67 3.67 3.67 No 100% 

327 SURAKHI 900700 7.55 7.55 7.55 No 100% 

328 AMARPATAN 802178 3.83 3.79 3.79 Yes 99% 

329 BIRSINGHPUR 802172 3.35 3.35 3.35 Yes 100% 

330 CHITRAKOOT 802171 2.9 2.9 2.88 Yes 99% 

331 JAITWARA 802173 1.94 1.94 1.94 Yes 100% 

332 KOTAR 802177 3.3 3.27 3.27 Yes 99% 

333 KOTHI 802169 2.9 2.9 2.9 Yes 100% 
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334 MAIHAR 802179 5.4 5.35 5.35 Yes 99% 

335 NAGOD 802174 8.36 8.36 8.36 Yes 100% 

336 NEW RAMNAGAR 900164 2.81 2.48 2.48 Yes 89% 

337 
RAMPUR 

BHAGHELAN 
802176 4.32 4.28 4.28 

Yes 
99% 

338 SATNA 802170 135.06 135.06 135.06 Yes 100% 

339 UCHEHRA 802175 3.39 3.39 3.39 Yes 100% 

340 ASHTA_MP 802315 14.52 14.52 14.52 Yes 100% 

341 BUDNI 802320 5.87 5.87 5.87 Yes 100% 

342 ICHHAWAR 802318 1.32 1.32 1.32 Yes 100% 

343 JAWAR 802317 3.17 3.17 3.17 Yes 100% 

344 KOTHRI 802316 3.06 3.06 3.06 Yes 100% 

345 NASRULLAGANJ 802319 4.03 4.03 4.03 Yes 100% 

346 REHTI 802321 3.45 3.45 3.45 Yes 100% 

347 SEHORE 802314 20.41 20.41 20.41 Yes 100% 

348 SHAHGANJ 900127 3.4 3.4 3.4 Yes 100% 

349 BARGHAT 802394 2.26 2.26 2.26 Yes 100% 

350 CHAPARA 900688 2.42 2.42 2.42 Yes 100% 

351 KEWLARI 900689 2.32 2.32 2.32 Yes 100% 

352 LAKHNADOAN 802392 3.74 3.74 3.74 Yes 100% 

353 SEONI_M 802393 19.35 19.35 19.35 Yes 100% 

354 BAKHO 900694 0.65 0.65 0.65 Yes 100% 

355 BEOHARI 802411 2.58 2.58 2.58 Yes 100% 

356 BURHAR 802414 2.92 2.92 2.92 Yes 100% 

357 DHANPURI 802415 7.04 7.04 7.04 Yes 100% 

358 JAYSINGH NAGAR 802412 1.83 1.83 1.83 Yes 100% 

359 KHAND 802410 2.09 2.09 2.09 Yes 100% 

360 SHAHDOL 802413 29.71 29.71 29.71 Yes 100% 

361 AKODIA 802242 3.12 3.12 3.12 Yes 100% 

362 MAKSHI 802240 3.48 3.48 3.48 Yes 100% 

363 PALAYKALA 802243 3.06 3.06 3.06 Yes 100% 

364 
PANKHEDI 

KALAPIPAL 
900170 3.94 3.94 3.94 

Yes 
100% 

365 SHAJAPUR 802239 18.88 18.88 18.88 Yes 100% 

366 SHUJALPUR 802241 13.06 13.06 13.06 Yes 100% 

367 BADODA 802080 6.77 6.77 6.77 Yes 100% 

368 BIJAYPUR 802078 5.65 5.65 5.65 Yes 100% 

369 SHEOPUR 802079 14.52 12.9 12.9 Yes 89% 

370 BADARWAS 802116 2.1 2.1 2 Yes 95% 

371 BAIRAD 900155 6.61 6.58 6.58 Yes 100% 

372 KARERA 802114 7.1 7.1 7.1 Yes 100% 

373 KHANIADHANA 802118 5.32 5.32 5.32 Yes 100% 

374 KOLARAS 802115 2.26 2.26 2.26 Yes 100% 
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375 MANGRAUNI 900685 4.84 4.84 4.84 Yes 100% 

376 NARWAR 802113 6.48 6.48 6.48 Yes 100% 

377 PICHHOR 802117 4.19 4.19 0.19 Yes 5% 

378 Sarai New ULB  8.48 6.83 6.83 Yes 81% 

379 POHARI 900686 4.48 4.48 4.48 Yes 100% 

380 RANNOD 900687 3.55 3.55 3.55 Yes 100% 

381 SHIVPURI 802112 78.06 78.06 78.06 Yes 100% 

382 CHURHAT 802423 4 4 4 Yes 100% 

383 MANJHOLI_S 802425 1.94 1.94 1.94 Yes 100% 

384 RAMPURNEKIN 802422 2.81 2.81 2.81 Yes 100% 

385 SIDDHI 802424 11.99 11.99 11.99 Yes 100% 

386 SINGRAULI 802426 92.63 92.63 92.63 No 100% 

387 BADAGAON_T 802131 2.1 2.1 2.1 Yes 100% 

388 BALDEVGARH 802127 2.91 2.91 2.91 Yes 100% 

389 JATARA 802125 3.72 3.72 3.72 Yes 100% 

390 KARI 802129 3.29 3.29 3.29 Yes 100% 

391 KHARGAPUR 802128 3.6 3.6 3.6 Yes 100% 

392 LIDHORAKHAS 802124 3.5 3.5 3.5 Yes 100% 

393 PALERA 802126 4.12 4.12 4.12 Yes 100% 

394 TIKAMGARH 802130 10.17 10.17 10.17 Yes 100% 

395 BADNAGAR 802231 5.65 5.65 5.65 Yes 100% 

396 KHACHROD 802224 6.96 6.96 6.96 Yes 100% 

397 MAHIDPUR 802227 12.65 12.65 12.65 Yes 100% 

398 MAKDONE 802229 3.55 3.55 3.55 Yes 100% 

399 NAGDA 802225 36.39 36.39 36.39 Yes 100% 

400 TARANA 802228 4.52 4.52 4.52 Yes 100% 

401 UJJAIN 802230 234.56 234.56 234.56 Yes 100% 

402 UNHEL 802226 3.9 3.9 3.9 Yes 100% 

403 CHANDIA 802193 3.55 3.55 3.55 Yes 100% 

404 MANPUR-U 900695 4.42 4.42 4.42 Yes 100% 

405 NAWROZABAD 802195 3.66 3.63 3.63 Yes 99% 

406 PALI_M 802194 5 5 5 Yes 100% 

407 UMARIYA 802192 9.71 9.71 9.71 Yes 100% 
408 GANJBASODA 802308 11.35 11.35 11.35 Yes 100% 
409 KURWAI 802307 1.23 1.23 1.23 Yes 100% 
410 LATERI 802305 2.89 2.89 2.89 Yes 100% 
411 SHAMSHABAD 802309 3.21 3.21 3.21 Yes 100% 
412 SIRONJ 802306 4.61 4.61 4.61 Yes 100% 

413 VIDISHA 802310 52.58 52.58 52.58 
Yes 

100% 

 

 



Annexure- V-C 
 

 

1. No. & Area (In Acres) of uncontrolled garbage dumpsites and     sanitary landfills:- 

 

Currently, In the State 9 sanitary landfills are available either at individual ULB level or on 

a cluster basis, which covers around 65 ULBs. UADD has further proposed 44 common 

regional sanitary landfills to set up in different locations to meet the requirement. There 

are total 413 ULBs in the state, but presently open dumpsites are available in 109 ULBs 

only and the total area covered by all these dump sites of 86 ULBs is approx. 590 acres.   

 

2. No. and Area of legacy waste within 1 km buffer of both side of the rivers:- 
 

11 ULBs dumpsites are coming within 1 km buffer of river out of these 86 ULBs and they 

have prepared their proposals for 5.32 Lack tons Legacy Waste remediation, which have 

been submitted to MoHUA for their approval and fund transfer to State. Currently, all 86 

ULBs have floated tenders for the appointment of contractors to commence the dumpsite 

remediation work in the ULB.  

 

3. No. of drains falling into rivers and no. of drains having floating racks/screen installed to 

prevent solid waste from falling into the rivers:- 

There are total 1310 storm water drains identified in the state and 2089 wire mash have been 

installed on them to prevent floating solid from joining the stream. 
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  Annexure- VII  

(I) Plastic Waste Management in the state of Madhya Pradesh (as per Annual 

Report 2023-24):- 
 

1. Municipal Solid Waste (MSW) generation from the State :- 6898.24 MT/day. 

2. Average Plastic waste generation as a part of the Municipal Solid Waste (7.23% of  MSW) :-495.70 

MT/day.                                                                                                                                                                 

3. Composition of Plastic waste generated from the state: 

 (a) Recyclable :- 371.77 MT/day. 

(Utensils, toys, domestic goods, pet bottles, storage items, mechanical parts, other containers etc) 

 (b)Non Recyclable:-  123.92 MT/day. 

(Carry bags, packaging materials, cutlery items, decoration, thermocol items etc.) 
 

(II) The Plastic waste is being used in the Cement kilns for co-processing for energy 

utilization from 2008-09, around 84,194 MT plastic waste has been co processed 

during 2022-23. Around 1,07,016 MT plastic waste co-processed during 2023-

24. 

(III) There are 152 plastic waste recyclers in the state; they recycled 4,06,213.1 MT              

plastic waste during 2023-24. 

(IV) As per the overall status, total generation is 1,80,932.7 MT and total    

utilization is 4,06,420.32 MT during 2023-24. 

(V)  Action taken for implementation of the Rules in the state: 
 

(a) The state government has imposed complete ban on the production, storage, transportation, sale and use 

of plastic carry bags in the entire state of Madhya Pradesh from 24/05/2017 under the Madhya Pradesh Jaiv 

Anashya Apshishtha (Niyantran) Adhiniyam, 2004. 

(b) The Government of India has imposed ban on Single Use Plastic (SUP) vide notification dated 

12/08/2021. In compliance of which Madhya Pradesh Pollution Control Board has given direction to all 29 

Single Use Plastic manufacturing units established in the Madhya Pradesh state stop the production up to 

15/08/2022. 

 (c) Regular awareness programmes are being conducted by the Urban Local Bodies of the State to make 

aware all the stake holders to comply with the regulations. Raids & seizer actions are being taken and 

penalty have been imposed on the violators during 2023-24 as follows: 

1. No. of awareness program conducted by MPPCB/ULBs:- 28,139  
2. No. of raids conducted by MPPCB/ULBs:- 46,822 

3. Polythene seized (MT):- 98.67 

4. Penalty imposed (Rs.):- 73,71,122/- 
 

(VI)The Madhya Pradesh Pollution Control Board identified 362 Producers/Brand 

owners/Importers working in the state and requiring registration from the State 

Pollution Control Board out of which 71 Producers/Brand owners obtained 

registration from the Board & 41 MSME exempted as per rules. 



Name of Monitoring Station
State

Name

Monito

ring 

Agency

Dissolved

Oygen
BOD

Fecal

Coliform

Total

Coliform

>4.0

mg/l

<3.0

mg/l

<2500

MPN/100m

<5000

MPN/100m

2119 River Betwa at Nayapura Down Stream Ind.Area-1,Mandideep M.P. MPPCB 7.7 2.7 220 1600 SATISFACTORY

2121 River Betwa  near road bridge, Bhojpur, Distt. Raisen M.P. MPPCB 8.1 1.5 17 280 SATISFACTORY

2124 River Betwa  near Charantrithghat,Vidisha M.P. MPPCB 7 2.1 26 220 SATISFACTORY

2125 River Betwa D/S after mixing of Bais River  at Vidisha M.P. MPPCB 7.3 2.5 32 280 SATISFACTORY

30080 River Betwa at Kanjia road bridge Ashoknagar (M.P.) M.P. CPCB

2 Bichiya River 2117 River Bicchiya at Distt.Rewa M.P. MPPCB 7.4 1.8 4.0 70.0 SATISFACTORY

1366 River Chambal at 1 km D/s Nagda M.P. MPPCB 6.2 6 1600 1600 NOT SATISFACTORY

3309 River Chambal at Tal Ratlam M.P. MPPCB 7.4 3 2 79 SATISFACTORY

30060 River Chambal at Fish Farm Gandhisagar (M.P.) M.P. CPCB

4 Chamla River 3310 River Chamla at Badnagar  Ujjain M.P. MPPCB 7.1 2.0 1.8 48 SATISFACTORY

3829 River Hiran, NH-12, road bridge, Vikrampur,Distt- Narsinghpur M.P. MPPCB 7.5 1.8 2.0 70 SATISFACTORY

4613 River Hiran after mixing pariyat near road bridge at vill.Ganiyari M.P. MPPCB 7.5 1.8 2.0 70.0 SATISFACTORY

6 Johila River 1611 River Johila Near road bridge at Nawrozabad M.P MPPCB

7 Kailsoat River 2120 River Kailsoat near road bridge, Mandideep M.P. MPPCB 7.5 2.6 47 540 SATISFACTORY

8 Kanhan River 3312
River Kanhan at before mixing boregaon growth centre nalla,  

Chhindwara
M.P. MPPCB

1367 River Khan at Kabit Khedi Indore M.P. MPPCB Nil 22 540 2200 NOT SATISFACTORY

2110 River Khan at  Shakkarkhedi,  Indore M.P. MPPCB Nil 25 490 2800 NOT SATISFACTORY

2111 River Khan at Sanwer  Indore M.P. MPPCB 4.2 8.0 350 920 NOT SATISFACTORY

1370 River Kshipra  at 1k.m. d/s Triveni,Ujjain M.P. MPPCB 6.8 5 1600 1600 NOT SATISFACTORY

3315 River Kshipra at Gaughat,Ujjain M.P. MPPCB 6.8 6 1600 1600 NOT SATISFACTORY

1369 River Kshipra at Ramghat,Ujjain M.P. MPPCB 6.9 6 1600 1600 NOT SATISFACTORY

3316 River Kshipra at Mahidpur  Ujjain M.P. MPPCB 7.4 3 2.0 94 SATISFACTORY

1468 River Kshipra at Siddhwat,Ujjain M.P. MPPCB 6.8 10 1600 1600 NOT SATISFACTORY

11 Kunda River 2114 River Kunda  at Khargone M.P. MPPCB 7.3 2.1 17 170 SATISFACTORY

12 Mahi River 30058 River Mahi at vill.Bajna (M.P.) M.P. CPCB

13 Maleni 2104  River Maleni at Jaora Ujjain M.P. MPPCB 7.1 2.0 1.8 48 SATISFACTORY

14 Mandakini 1372 River Mandakini at Ramghat at Chitrakoot, Satna M.P. MPPCB 7.4 2.7 1.8 140 SATISFACTORY

3319 River Neewaj  at Shujalpur M.P. MPPCB 6.9 2.0 1.8 47 SATISFACTORY

3320 River Neewaj  at U/S near W/S intake point.Rajgarh . M.P. MPPCB 7.8 1.5 21 120 SATISFACTORY

16 Parwati River 1432 River Parwati , near vill. Bataodapar (Dharnawada) M.P. MPPCB

17 Sone River 30082 River Sone, Deora U/S Rihand  (M.P.) M.P. CPCB

18 River Tapti 10 River Tapti at Pipalghat Burhanpur M.P. MPPCB 7.2 1.8 5.6 110 SATISFACTORY

19 River Wardha 30059 River Wardha at Bangon village near Pandhurna (M.P.) M.P. CPCB

                           *      These locations  are not covered under NWMP  by  MPPCB          

                         ** Maximum BOD is less than 3.0 mg/l

                         *** Sampling point  is not under MPPCB monitoring schedule in this month

M.P. Pollution  Control  Board

                                          Water Quality Status of 19 Polluted Rivers Stretches in M.P. -NOV.  -2025              ANNEXURE-VIII

S.
No. River Code Water Quality Status

Water Quality Criteria

10 Kshipra River

1 Betwa River

*

3 Chambal River

*

5 Hiran River

9 Khan River

***

***

*

*

15 Neewaj River

*

***



Annexure- IX 
 

A. Groundwater Management and Rain Water Harvesting (RWH): 

 

Under the State Action Plan named “Akshay Jal Sanchay Yojna”, the current number of installed 

rainwater harvesting structures in the urban area of State is 47564. The work of further 

installation is also going on. 
 

 In the first phase of the mission 29 cities were chosen from 11 water scarce districts in Madhya 

Pradesh as pilot cities. Concentrated efforts were made not only for the selected districts under the 

mission, but the purview of the project was also extended to all the other districts of the State. The 

National position of Madhya Pradesh was 3
rd

 in the first phase of the program. MP has also 

incorporated RWH in its Building By-laws and the mandatory provision is made in MP Bhumi 

Vikas Nigam-2012 for installation of RWH  on all building structures covered over 140 m
2
 land area. 

 

Jal Shakti Abhiyan was launched in July 2019 with following components: 

 Renovation of old Rainwater Harvesting (RWH) Structures and creation of new  RWH 

structures. 

 Tree plantation. 

 Clean water channels & use that for recharge of aquifers through wells. 

 Identification and rejuvenation of water bodies. 

 Reuse of treated wastewater. 

 Creation of permeable green spaces. 

 Jal Shakti” park (Rainwater Harvesting parks) in big/ capital cities. 

 

Jal shakti Abhiyan 3 (Catch the Rain 3) was launched on March 4
th

 2023 by the Honorable Prime 

Minister. In the second phase the intervention was extended to all the cities and likewise in Madhya 

Pradesh all the 418 ULBs are the part of the mission. The Progress made under the mission under 

various tasks are as follows: 

 
 

S.No Component Progress 

1 No. of RWH structures renovated 17611 

2 No. of RWH structures constructed 125131 

3 Number of Establishments using Treated Wastewater 1850 

4 Total Treated Wastewater Reused (in KLD) 179521 

5 Number of Water Bodies Rejuvenated 969 

6 Total Number of Saplings Planted 2566063 

 

B. Demarcation of Floodplain and removal of illegal encroachments:- 

 

Many Actions have been taken in this matter. Municipal corporations and councils have been 

instructed by UADD through letter no. 4589 dated 14.05.2020 to take appropriate action for the 

removal of illegal encroachments. This is a continuous process. 

C. Plantation activities along the rivers:- 
 

Plantation is done every year by the ULBs. Around 11,40,000 nos., 13,20,000 and 14,80,000 nos. of 

trees have been planted in year  2021, 2022 and 2023, respectively by different ULBs. No. of Saplings 

planted till date is 25,66,063. 
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D. Development of Biodiversity park:- 

 

This activity comes under Madhya Pradesh State Biodiversity Board, which is constituted under the 

Department of Forest, Govt. of MP. As per the information available on website of MPSBB 

biodiversity, the Biodiversity parks are being developed in Sagar, Rewa, Ujjain, Indore, Shahdol, 

Dewas, Burhanpur and Hoshangabad through Forest Department. Representative floral species of the 

area and rare, endangered and threatened species of the area are being conserved under biodiversity 

park. 

E. Reuse of Treated Water:- 

 

At present 382 MLD of treated water is being used for irrigation/gardening purpose. Twenty percent 

of the total cumulative capacity of the STPs under construction under AMRUT is proposed to be 

reused for irrigation and other purposes. 

 

F. Model river being adopted by the State & Action proposed for achieving the bathing quality 

standards: 

For River Khan, total quantity of sewage affecting the river is 350 MLD. For preventing pollution in 

the river, 9 STPs having cumulative capacity of 412 MLD are operational. These include 4 new STPs 

having cumulative capacity of 62 MLD which were commissioned in March 2021 (3 STPs under 

AMRUT and one under Smart City project). Therefore, total 412 MLD cumulative capacity of STPs 

are now operational for preventing River Khan from pollution and will satisfy the bathing quality 

standards of the river stream. 
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