
(PRS of River Amlakhadi) 

National Mission for Clean Ganga 
Monthly Progress Report of PRS Amlakhadi (Gujarat State) for Sep 2020 

(Hon’ble NGT in the matter of OA No.673/2018 dated 06/12/2019) 

Sl.No. Activity to be monitored Timeline  Submission of Progress by States/UT-
Compliance Status 

1 Ensure 100% treatment  of sewage at 
least in-situ remediation 

31.03.2020 Presently there is no any proposal for in-situ 
remediation.  However, as per the suggestion 
given by Assessment team during meeting held 
on 04/02/2020, NEERI, UP Govt., Punjab Gov. 
etc may be approached by 
UDD/GUDM/Concerned for technical support in 
the matter. 
Trial run of in situ remediation is started by M/S 
Gujarat Eco Microbial Technologies Pvt Ltd for 
Ankleshwar Nagar Palika sewage w/w at 
Sarvoday Pumping station.  

 Commencement of setting up of STPs 
and connecting all the drains and other 
sources of generation of sewage to the 
STPs must be ensured 

31.03.2020 Ankleshwar STP (14 MLD):- may be completed 

by April-2022 

PRH & RDD was informed to submit the action 
plan for the sewage generated from the villages 

2 Timeline for completing all steps of 
action plans including completion of 
setting up of STPs and their 
commissioning 

31.03.2021 14 MLD STP (Ankleshwar Nagar Palika):-  April-
2022 
PRH & RDD was informed to submit the action 
plan for the sewage generated from the villages. 
 
Utilization of treated wastewater (Sewage) 

Policy for the Gujarat State:- 

As per the revised action plan submitted by 
Gujarat Water Supply and Sewerage Board 
(GWSSB) to Chairman, CPCB by letter dated 
29.11.2019; one of the objectives of the revised 
action plan is to reuse 70% of treated 
wastewater (Sewage) by 2025 and 100% of 
treated wastewater (Sewage) by 2030. Latest 
status of treated wastewater reuse in the State 
is as per Annexure-V.  

3 Chief Secretaries may set up 
appropriate monitoring mechanism at 
State level 

 Specifying accountability of 
nodal authorities not below the 
Secretary Level 

 Chief Secretaries may have an 
accountable person attached in 
their office for this purpose. 

 Monitoring at State level must 

22.01.2020 
 
 
 
 
 
22.01.2020 
 
 
 

RRC meetings are being regularly held at GPCB, 
Gandhinagar to review the progress and the 
minutes of the meeting, having progress status, 
are regularly submitted to CPCB. Last RRC (8th 
RRC) meeting was conducted on 07/08/2020.  
 
In compliance to the direction of Hon’ble NGT 
with reference to set up of Monitoring 
Mechanism, Deputy Environmental Engineer 
(Shri T.C.Patel) has been deputed vide letter No. 
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take place Fortnightly 
commencin
g 
21.12.2019 

મહકેમ / જી -40 (14) / 561788 dated 

10.06.2020 at Chief Secretary office to look after 
the Hon’ble NGT matters. 
 
All NGT matters are being reviewed regularly 
under chairmanship of Hon’ble CS (Last meeting 
was conducted on 10/09/2020) in matter of O.A.  
No.:- 673/2018. 

4 Progress report may be furnished by 
the States/UTs to 

 Secretary, Ministry of Jal Shakti 

 Member Secretary, CPCB 

Monthly 
(preferably 
before 20th 
of every 
month) 

Noted & Complied  

5 Progress Report may be comprised of 
details along with completion timelines 
on: 

(i)        Identification of polluting 
sources including drains 
contributing to river 
pollution and action as per 
NGT order on in-situ 
treatment 

 Identification of polluting sources including 
drains contributing to river pollution is already 
completed and submitted in the PRS action plan 
which is already approved by CPCB w.r.t Priority 
I and II.  
In-situ treatment:- Pl. refer point no:-1    

(ii)      Status of STPs, I&D and 
sewerage networks 
Details of existing 
infrastructure, gap analysis, 
proposed along with 
completion timeline 

 Existing infrastructure: 22.5 MLD (only 7.5 MLD 
capacity is utilized for the sewage generated 
from Notified area)  
Gap: 10.75 MLD (due to sewage generated from 
Nagarpalika and nearby villages) 
Proposed : 14 MLD 
Completion Timeline : April-2022 
Proposed plan with present status:- 

 Ankleshwar STP (14 MLD):- Tender is 

invited on date.29/07/2020.Last date of bid 

submission was 29/09/2020. Expression of 

interest has to be called by Nagarpalika. 

Elongated timeline. Land is available. May 

be completed by April-2022 (Source:- 

GUDM) 

 During the meeting held on  10/09/2020, 

PRH&RDD was asked to submit PRS wise & 

village wise action plans for the 

management of sewage generated from all 

the villages relevant to all the six polluted 

river stretches. 
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(iii)        Status of CETPs 
Details of existing CETP and 
ETP infrastructure, gap 
analysis, proposed along 
with completion timeline, 
no. of industries and 
complying status 

 There is no any direct waste water discharge 
from any CETP in to Amlakhadi  
 

(iv)         Status of Solid Waste 
Management & Details of 
Processing Facilities 
Details of existing 
infrastructure, gap analysis,  
proposed along with 
completion timeline 

 5 (iv) Status is attached as Annexure – I 
 

(v)        Latest water quality of 
polluted river, its 
tributaries, drains with flow 
details and ground water 
quality in the catchment of 
polluted river 

 5 (v) Status is attached as Annexure –II 

(vi)        Preventing dumping of 
waste and scientific waste 
management including bio-
medical wastes, plastic 
wastes and decentralizing 
waste processing, including 
waste generated from 
hotels, ashrams etc. 

 Bio-Medical Waste:-  
There are total 321 # of HCUs (Health Care 
Units) located in the Ankleshwar taluka, 
treatment & disposal of Bio Medical Waste, 
generated from the health care units, is being 
taken care of by a common facility M/s, Globe 
Bio Care located in GIDC Ankleshwar 
Industrial Waste:- 

All consented Hazardous Waste generating 
industrial units in the State are having 
authorization under Haz. Waste Management 
Rules, amended from time to time & they are 
disposing their waste to TSDF/CHWIF/registered 
recycler under Rule-9/Co-processing and as per 
consented conditions.  

(vii)        Ground water regulation  In the meeting held on 04/02/2020 at GPCB with 
PRS Assessment Team nominated by Ministry of 
Jal Shakti, GWRDC has given details about the 
recently framed draft bill titled “Conservation, 
Protection, Regulation and Management of 
Ground Water in Gujarat State” which is in 
process and to be submitted to the Assembly. 
 

Utilization of treated wastewater (Sewage) 

Policy for the Gujarat State:- 

To reduce demand of Ground water extraction 
and to promote treated waste water as an 



(PRS of River Amlakhadi) 

Economic Resource, Gujarat Government has 
framed a Policy for Reuse of “Treated Waste 
Water (TWW)” by maximizing the collection and 
treatment of sewage generated and reusing the 
treated wastewater on a sustainable basis. Also, 
revised action plan regarding utilization of 
treated wastewater is submitted by Gujarat 
Water Supply and Sewerage Board (GWSSB) to 
Chairman, CPCB by letter dated 29.11.2019 
where one of the objectives of the revised 
action plan is to reuse 70% of treated 
wastewater (Sewage) by 2025 and 100% of 
treated wastewater (Sewage) by 2030. Latest 
status of treated wastewater reuse in the State 
is as per Annexure-V.  

(viii) Adopting good irrigation 
practices 

 Details w.r.t point no. 5 (viii), (ix), (x), (xi) given 
by Irrigation Dept. as on date is attached as 
Annexure – III.  (ix)         Protection and 

management of Flood Plain 
Zones (FPZ) 

 

(x)        Rain water harvesting  

(xi)        Maintaining minimum 
environmental flow of river 

 

(xii)        Plantation on both sides of 
the river 

 Details w.r.t point no. 5 (xii) given by Forest 
Dept. /PCCF/ACCF/Concerned as on date is 
attached as Annexure – IV 

(xiii)  Setting up biodiversity parks     
on flood plains by removing 
encroachment 

 As per the information received from GBB, vide 
letter dated 24.04.2020, Forest Dept. has 
established a very rich Botanical Garden at 
Waghai, Dangs. It also has a chain of Research 
Stations, Germ Plasms Banks, Provenance Banks, 
Sample Plots, Preservation Plots spread all over 
the State. Many working plans have 
Conservation or Preservation Working Circles for 
the express purpose of Biodiversity 
Conservation. The National Working Pan Code 
2014 also mandates a Biodiversity Conservation 
Working Circle. All plans coming up for revision 
now shall have a Biodiversity Conservation 
Working Circle. Besides a host of Biodiversity 
based activities like Cactus Park, Ekta Van, Ekta 
Nursery, and Nutritional Park etc., have come up 
at Statue of Unity. Moreover, Shakkarbaug Zoo 
is an "A" Category zoological park along with 
many other zoological parks at Rajkot, 
Ahmedabad, Gandhinagar, Vadodara, Surat, 
Kevadiya etc. All these are repositories of 
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biodiversity. Therefore, these may be treated as 
a Biodiversity park is totality. 
GBB informed during the meeting held on 
04/02/2020 at GPCB with PRS Assessment Team 
nominated by Ministry of Jal Shakti about 
proposal sent by them to CAMPA for funding of 
around Rs. 5 Crore for the development of 
Biodiversity Park. Team suggested tying up with 
AMC as they already have some plan to develop 
Biodiversity Park at Khari under NRCP.  

 

Details with regard to the industrial pollution management is as per annexure: VI  

Details with regard to solid waste management in the state is as per annexure: VII 
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Annexure- I 

5 (iv) Status of Solid Waste Management & Details of Processing Facilities: 
 

Types of 
Waste/ 

Characte
ristic of 
waste 

Generat
ed 

Quantit
y 

(MT/Da
y) 

Collection/Sto
rage facility 

with capacity 
(MT/Day) 

Disposal/Trea
tment facility 
with capacity 

along with 
location 

Total Gap 
with 

generation 
& existing 
treatment 
facilities if 

any 

Proposed 
action plan 
/facility to 
cover gap 

Time 
limit 

Remarks Present Status 

Anklesh
war 

Notified 
Area  
MSW 

WASTE 

23 10 MT/Day dry 
waste and 13 

MT/Day 
Kitchen Waste 

13 MT/day 
kitchen waste 

disposed to 
Bio gas plant 

of BEIL 

10 MT/day Installing 
MSW 

processing 
plant 

Of 10 MTD 
Capacity 

Dec 
2019 

Earlier it was decided by 

Board of Management of 

Notified Area, GIDC. 

Ankleshwar to give O & 

M for MSW plot for five 

years and for the same 

estimate was prepared 

and DPR is almost ready 

for inviting tender. But 

there is problem with 

the disposal of existing 

dumped solid waste. And 

broadly discussed  about 

this problem and Now 

Board has decided to 

prepare estimate 

considering disposal of 

existing dumped waste 

in the plot allotted for 

MSW purpose. So, 

Ankleshwar Notified 

area: For MSW plot no 

9207 admeasuring 14000 

SQMT is allotted by 

GIDC. Kitchen waste of 

housing area is dumped 

to BEIL, Ankleshwar. 

Estimate work for 

development of MSW 

site as per MSW Rules 

2016 is under process 

and same may approved 

and tender of the same 

will be done in 5 to 6 

months. Door to door 

MSW collected from 

GIDC area is dumped to 

plot no 9207. GIDC, 

Ankleshwar. 
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Earlier the time for 

tendering work was 

given up to Dec-2019 but 

now the same has been 

revised and it was to be 

be published up to May- 

2020.  

Anklesh
war 

Nagar 
Palika 
MSW 

WASTE 

23.54  23.54 14.64 TPD 
(Wet Waste 

being 
processed at 

Compost 
plant-25 TPD 
Amboli road, 
Ankleshwar) 
 08.50 TPD 
(Dry Waste 

being 
segregated & 

sold out to 
recyclers) 

00.40 
TPD (Mix 

Waste to be 
disposed at 
dump site) 

0 - - Ankleshwar Nagar 

Palika- MSW collected 

from household of 

Ankleshwar town is 

segregated for 

converting 15 MT of 

inorganic fertilizer and 

plastic waste is used for 

making molds.  

 

- 

Total 46.54 36.54   -- 10 MT -- --  -- 
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Annexure-II (Amlakhadi) 

5 (v) Latest water quality of polluted river, its tributaries, drains with flow details and ground water quality in the catchment of 
polluted river 
 
Progress/Status Report of the River/PRS water quality monitoring for the Month (Sep 2020): 

Sr.no. Location ID  Name of 

Location 

Parameter 

DO (mg/l) pH BOD 

(mg/l) 

COD 

(mg/l) 

Total coliform 

(MPN/ 100ml) 

Fecal coliform 

(MPN/100 ml) 

1434 33440 Low Level bridge 0.62 7.7 13 51 1600 240 

1980 32618 Pungam 4.13 8.11 1.71 11 220 94 

 
Progress /Status Report for Ground water quality monitoring pertaining to PRS River (Sep 2020): 

Location 
ID  

Name of Location Parameter * HM- NA-Not Analyzed till date 

pH BOD 
(mg/l) 

COD 
(mg/l) 

Cu mg/l T.Cr. 
mg/l 

H.Cr. 
mg/l 

Fe 
mg/l 

Pb 
 mg/l 

Mn  
mg/l 

Ni 
mg/l 

Zn 
 mg/l 

50634 Gujarat Gas Office, 
Umervada 

7.88 0.94 5 In 
process 

In 
proc
ess 

BDL In 
proces

s 

In 
proces

s 

-- In 
proce

ss 

In 
proces

s 

50635 Vill. Juna Pungam 8.01 0.61 5 In 
process 

In 
proc
ess 

BDL In 
proces

s 

In 
proces

s 

-- BDL In 
proces

s 

 Vill. Bhadkodra  --  --  -- -- -- -- -- -- -- -- -- 

 Vill. Kosmadi  -- --  -- -- -- -- -- -- -- -- -- 

 Piraman Gram Panchayat  -- --  -- -- -- -- -- -- -- -- -- 

 Vill. Sakarporbhatha  -- --  -- -- -- -- -- -- -- -- -- 

*Heavy metal analysis is still under process. 
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Drains details with Flow: 

Sr. 

No. 

Location Name of Inletting River/Drain Discharge MLD 

Max Min 

1 GIDC Ankleshwar Valia Chokdi Ankleshwar 

GIDC STP w/w stream/Ankleshwar GIDC 

drain 

7.5 3 

2 Ankleshwar Station side 

drain 

Ankleshwar Station side drain nr Low 

level bridge 

0.5 0.2 

3 Piraman village Domestic w/w stream of Piraman village 0.25 0.1 

4 Ankleshwar Nagar Palika 

Oxidation pond overflow 

Ankleshwar Town drain 6.45 2.01 

5 Ankleshwar Nagar Palika 

Juna Diva 

Juna Diva Drain 0.5 0 

6 Ankleshwar Nagar Palika 

Surti Bhagor drain 

Surti Bhagor drain 0.05 0 
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Annexure-III 

Details w.r.t point no. 5 (viii), (ix), (x), (xi) given by Irrigation Dept. as on date  

Sr.No River name Details/Status 

1 Amlakhadi 1) Environmental flow – NA. AmlaKhadi is not a perennial 
river, it is a drain/ Khadi meeting to river Narmada . There 
is no existing storage Dam/Weir on this drain. 

2) Details of good irrigation practice- There is no Irrigation 
project existing on Amla Khadi hence NA.  

3) Details of flood plain management zone - No such heavy 
flood is noticed in this drain, hence NA. 
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Annexure-IV 

Details w.r.t point no. 5 (xii) given by Forest Dept. /PCCF/ACCF/Concerned as on date 

Stretch/river Existing 

plantation/vegetation 

cover details 

Proposed plan to 

cover remaining gap 

along river /river 

stretch 

Time 

limit 

Remarks 

Amla kahdi  

(Limed to Dadhal) 

43.00 Km 

About 11000 trees 0.10 lakh plants 2020-

21 

As per AAP 

(Annexure A ) 

for both side 

plantation on 

PRS during 

2020-21. 

Annexure – A 

List of Polluted River Stretches of Gujarat  

(River Both side Plantation AAP in 2020-21) 

Sr. 

No. 

River Plants (In lakhs) 

1.  Sabarmati 1.54 

2.  Bhadar 0.20 

3.  Amlakhadi 0.10 

4.  Bhogavo 0.60 

5.  Khari 0.02 

6.  Vishwamitri 0.15 

7.  Dhadhar 1.10 

8.  Triveni 0.10 

9.  Amravati 0.10 

10.  Damanganga 0.25 

11.  Kolak 0.25 

12.  Mahi 0.20 

13.  Shedhi 0.15 

14.  Tapi 0.35 

15.  Anas 0.05 

16.  Baleshwar Khadi 0.02 

17.  Kim 0.02 

18.  Meshwo 0.40 

19.  Mindhola 0.05 

20.  Narmada 0.45 

                   Total 6.10 
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Annexure-V 

Latest status of Treated waste water reuse in the State (Source: GWSSB) 

 Status 

TWW reuse started 
(MLD)  

TWW reuse projects in 
tender/execution stage 
(MLD)  

TWW reuse under 
planning 
(MLD)  

Municipal Corporation  688.68  273.80  823  

Municipality  23  6.5  38.1  

Total  711.6  280.3  861.1  
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Annexure-VI 

Details with regard to the industrial pollution management: 

No. of industries in the State 43717 

No. of water Polluting industries in the state:  14528 (Source: India E-Track Poral) 

Quantity of effluent generated from the industries in 

MLD:  

Information not available 

Quantity of hazardous sludge generated from the 

industries in TPD:  

5000 to 8000 TPD. (The Hazardous waste 

include Landfillable, Incinerable, Recyclable, 

Used in pre processing/ co-processing. 

Number of industries having ETPs:  14415 (Source: India E-Track Poral) *(as per 

August 2020 NGT monthly data, pending for 

upload) 

Number of industrial units connected to CETPS:   6385 (Source: Annual Report: 2019-20) 

Number and total capacity of CETPs (details of 

existing/under construction/proposed): 

 

 Existing CETPs :   34, Total Capacity: 

755.259 (Source: Annual Report: 2019-

20) 

 Propose/Under construction: 16 , total 

capacity: 263.35  

 Under expansion: 4, Capacity: 95.5  

*(as per India E-Track Portal August-2020 

data) 

Status of compliance and operation of CETPs:  

 

 

 Complying CETPs: 21,  

 Non complying: 13  

*(as per CM dash board data, available on 

Board’s website) 
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Annexure-VII 

Details with regard to solid waste management: 

Particulars Data 

Total number of Urban Local Bodies and their 

population 

170 

Current municipal solid waste generation 10,798MT/Day 

Number, installed capacity and utilization of existing 

MSW processing facilities in TPD (bifurcated by type 

of processing eg- Waste to Energy (Tonnage and 

Power Output), Compost Plants (Windrow, Vermi, 

decentralized pit composting), biomethanation, MRF 

 There are total No. 755 of Plants for Vermi 
/ Aerobic/ anaerobic Composting of 
installed processing capacity 7477 TPD. 

 There are 232 plants Material Recovery 
Facilities (MRF) with processing capacity of 
5441.93 TPD installed capacity.  

 There are 5 plants of RDF with processing 
of 1390.25 TPD. 

 Biogas 29 plants with capacity of 1086 TPD.  

Action plan to bridge gap between installed capacity 

and current utilization of processing facilities (if gap > 

20%) 

Gap is less than 20% hence not applicable. 

No. and capacity of C&D waste processing plants in 

TPD (existing, proposed and under construction) 

There are 2 Processing plants C & D Waste 

with processing capacity of 1300 TPD. 

Total no. of wards:  

no. of wards having door to door collection service:  

no. of wards practicing segregation at source falling 

into PRS: 

1418 

 

1418 

 

Information not available 

Details of MSW treatment facilities proposed and 

under construction (no., capacity, and technology) 

Information not available 

No. and area (in acres) of uncontrolled garbage 

dumpsites and sanitary landfills. 

Information not available 

No. and area (in acres) of legacy waste within 1km. 

buffer on both side of the PRS 

Information not available 

No. of drains falling into PRS and no. of drains having 

floating racks/screens installed to prevent solid waste 

from falling into PRS 

Information not available 
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National Mission for Clean Ganga 

Monthly Progress Report of PRS Bhadar (Gujarat State) for Sept-2020 

(Hon’ble NGT in the matter of OA No.673/2018 dated 06/12/2019) 

Sl.
N
o. 

Activity to be monitored Timeline  Submission of Progress by States/UT-
Compliance Status 

1 Ensure 100% treatment  of sewage at least 
in-situ remediation 

31.03.2020 As per the information given by UDD, 7 
Municipalities (Jetpur (Bhadar), 
Ankleshwar (Amlakhadi), Wadhvan 
(Bhogavo), Vapi (Damanganga), Kheda 
(Shedhi), Dahod (Anas), Zalod (Anas) out 
of 10 municipalities are related to PRS 
requiring in-situ bioremediation. It is also 
informed that pilot project for in-situ 
remediation at Ankleshwar and Kheda 
municipalities are under implementation. 
It will be commenced in all 7 
municipalities related to PRS within one 

month after positive results of technology. 
 Commencement of setting up of STPS and 

connecting all the drains and other sources 
of generation of sewage to the STPs must 
be ensured 

31.03.2020 STP Jetpur - Navagadh Nagarpalica (23.5 
MLD): - Work to be completed by October-
2020.  (Revised timeline as per 8th RRC 
meeting. Source:- GUDM). During the  

2 Timeline for completing all steps of action 
plans including completion of setting up of 
STPs and their commissioning 

31.03.2021 STP Jetpur - Navagadh Nagarpalica (23.5 
MLD): - Work to be completed by October-
2020. (Revised timeline as per 8th RRC 
meeting. Source:- GUDM)  
 Utilization of treated wastewater 

(Sewage) Policy for the Gujarat State:- 

Reuse of treated sewage  
As per the revised action plan submitted 
by Gujarat Water Supply and Sewerage 
Board (GWSSB) to Chairman, CPCB by 
letter dated 29.11.2019; one of the 
objectives of the revised action plan is to 
reuse 70% of treated wastewater 
(Sewage) by 2025 and 100% of treated 
wastewater (Sewage) by 2030. Latest 
status of treated wastewater reuse in the 
State is as per Annexure-VI.  
 
CETP: - 
CETP JDPA (Upgradation) - The project is 
under trial run from 20/08/2020. 
CETP Dhareshwar (Modification): - work 
completed. 
New CETP JDPA: - Dec- 2020 

3 Chief Secretaries may set up appropriate 
monitoring mechanism at State level 

 Specifying accountability of nodal 

22.01.2020 
 
 

RRC meetings are being regularly held at 
GPCB, Gandhinagar to review the progress 
and the minutes of the meeting, having 
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authorities not below the Secretary 
Level 
 
 
 

 Chief Secretaries may have an 
accountable person attached in 
their office for this purpose. 
 
 
 
 
 
 
 

 Monitoring at State level must take 
place 

 
 
 
 
 
22.01.2020 
 
 
 
 
 
 
 
 
 
Fortnightly 
commencing 
21.12.2019 

progress status, are regularly submitted to 
CPCB. Last RRC (8th RRC) meeting was 
conducted on 07/08/2020.  
 
In compliance to the direction of Hon’ble 
NGT with reference to set up of 
Monitoring Mechanism, Deputy 
Environmental Engineer (Shri T.C.Patel) 

has been deputed vide letter No. મહકેમ / 
જી -40 (14) / 561788 dated 10.06.2020 

at Chief Secretary office to look after the 
Hon’ble NGT matters. 
 
All NGT matters are being reviewed 
regularly under chairmanship of Hon’ble 
CS (Last meeting was conducted on 
10/09/2020) in matter of O.A.  No.:- 
673/2018.  

4 Progress report may be furnished by the 
States/UTs to 

 Secretary, Ministry of Jal Shakti 

 Member Secretary, CPCB 

Monthly 
(preferably 
before 20th of 
every month) 

Noted & Complied  

5 Progress Report may be comprised of 
details along with completion timelines on: 

(i)        Identification of polluting 
sources including drains 
contributing to river pollution 
and action as per NGT order on 
in-situ treatment 

 Identification of polluting sources 
including drains contributing to river 
pollution is already completed and 
submitted in the PRS action plan which is 
already approved by CPCB w.r.t Priority I 
and II 
In-situ treatment:- Pl. refer point no:-1    

(ii)      Status of STPs, I&D and 
sewerage networks 
Details of existing 
infrastructure, gap analysis, 
proposed along with 
completion timeline 

 Existing infrastructure: 6 MLD 
Gap analysis: 8 MLD 
Proposed: 23.5 MLD 
 Completion Timeline: October-2020 
Proposed plan with present status: - 
STP: - 
STP Jetpur - Navagadh Nagarpalica (23.5 
MLD): - STP civil work 85 % completed, 
Plant machinery has reached on site. 
Expected work completion up to October-
2020. 
Utilization of treated wastewater 

(Sewage) Policy for the Gujarat State:- 

Reuse of treated sewage  
As per the revised action plan submitted 
by Gujarat Water Supply and Sewerage 
Board (GWSSB) to Chairman, CPCB by 
letter dated 29.11.2019; one of the 
objectives of the revised action plan is to 
reuse 70% of treated wastewater 
(Sewage) by 2025 and 100% of treated 
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wastewater (Sewage) by 2030. Latest 
status of treated wastewater reuse in the 
State is as per Annexure-VI. 

(iii)        Status of CETPs 
Details of existing CETP and ETP 
infrastructure, gap analysis, 
proposed along with 
completion timeline, no. of 
industries and complying status 

 No. of industries and complying status: - 
Industries: - 1430 Industrial Units are 

there in Jetpur Ind area & Dhareshwar 
GIDC and 2 CETPs i.e. CETP JDPA (Having 
domestic & Industrial mixed effluent) & 
CETP Dhareshwar are there which are 
disposing final treated effluent for 
irrigation & plantation. However due to 
consequences like overflows/broken/ 
choke up /seepage in “C-Channel” etc., 
effluent leads to River Bhadar. GIDC has 
upgraded CETP Dhareshwar before 
timeline. To overcome this situation 
following action are proposed  
i) CETP JDPA Modification by means of 

construction of the collection sump: - 
CETP JDPA has constructed new 
collection sump for mercerized units at 
CETP of JDPA for the conveyance of 
wastewater through road tankers and 
the same is in operation since 
December-2019. Other two collection 
sumps are also in operation since 
05/09/2020..   

ii) Setting up of New CETP (JDPA-20 MLD) 
at Derdi, Monpar: - Obtained CTE 
amendment from GPCB, RCC work of 
floor of Aeration tank is completed, 
excavation work of primary settling 
tank is completed. (Timeline- Dec-
2020) 

iii) Shifting of Washing Ghats: - Still 
shifting of washing ghat not done due 
to treated waste water disposal 
problems. However, illegal washing 
Ghats are regularly demolished by joint 
drive of GPCB, Police dept., Revenue 
dept. etc. as per High court order  

i) CETP Dhareshwar Modification: - Work 
completed 

ii) Deep Sea Disposal Pipeline: - As 
Permanent Solution to eliminate 
Industrial footprint from River 
Sabarmati and Bhadar, Deep sea 
disposal pipeline projects for the State 
of Gujarat worth Rs. 2147 Cr. have 
been given approval by State 
Government.(Detail is attached  as 
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Annexure:- V) 

(iv)         Status of Solid Waste 
Management & Details of 
Processing Facilities 
Details of existing 
infrastructure, gap analysis,  
proposed along with 
completion timeline 

 5 (iv) Status is attached as Annexure – I 
Jetpur-Navagadh Nagarpalica allocated 
SWM land fill site, DPR prepared and 
tendering is not done. 
MRF is installed and operational.   
(timeline as per RAP:- 31/12/2020) 

(v)        Latest water quality of polluted 
river, its tributaries, drains with 
flow details and ground water 
quality in the catchment of 
polluted river 

 5 (v) Status is attached as Annexure – II 

(vi)        Preventing dumping of waste 
and scientific waste 
management including bio-
medical wastes, plastic wastes 
and decentralizing waste 
processing, including waste 
generated from hotels, 
ashrams etc. 

 Bio-Medical Waste: -  
Total 101 Nos. of Health Care Units are 
operating in Jetpur and generated Bio 
Medical Waste is disposing their waste in to 
the CBWTF of M/s. Distromed Bio Clean 
Pvt. Ltd. 
Industrial Waste: - 
All consented Hazardous Waste 
generating industrial units in the State are 
having authorization under Haz. Waste 
Management Rules, amended from time 
to time & they are disposing their waste to 
TSDF/CHWIF/registered recycler under 
Rule-9/Co-processing and as per 
consented conditions.  

(vii)        Ground water regulation  In the meeting held on 04/02/2020 at 

GPCB with PRS Assessment Team 

nominated by Ministry of Jal Shakti, 

GWRDC has given details about the 

recently framed draft bill titled 

“Conservation, Protection, Regulation and 

Management of Ground Water in Gujarat 

State” which is in process and to be 

submitted to the Assembly. 

Utilization of treated wastewater 

(Sewage) Policy for the Gujarat State:- 

To reduce demand of Ground water 

extraction and to promote treated waste 

water as an Economic Resource, Gujarat 

Government has framed Policy for Reuse 

of “Treated Waste Water (TWW)” by 

maximizing the collection and treatment 

of sewage generated and reusing the 

treated wastewater on a sustainable basis. 
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Also, revised action plan regarding 

utilization of treated wastewater is 

submitted by Gujarat Water Supply and 

Sewerage Board (GWSSB) to Chairman, 

CPCB by letter dated 29.11.2019 where 

one of the objectives of the revised action 

plan is to reuse 70% of treated 

wastewater (Sewage) by 2025 and 100% 

of treated wastewater (Sewage) by 2030. 

Latest status of treated wastewater reuse 

in the State is as per Annexure-VI. 

(viii) Adopting good irrigation 
practices 

 Details w.r.t point no. 5 (viii), (ix), (x), (xi) 
given by Irrigation Dept. as on date is 
attached as Annexure – III (ix)         Protection and management of 

Flood Plain Zones (FPZ) 
 

(x)        Rain water harvesting  

(xi)        Maintaining minimum 
environmental flow of river 

 

(xii)        Plantation on both sides of the 
river 

 Details w.r.t point no. 5 (xii) given by 
Forest Dept. /PCCF/ACCF/Concerned as on 
date is attached as Annexure – IV 

(xiii)    Setting up biodiversity parks     
on flood plains by removing 
encroachment 

 As per the information received from GBB, 
vide letter dated 24.04.2020, Forest Dept. 
has established a very rich Botanical 
Garden at Waghai, Dangs. It also has a 
chain of Research Stations, Germ Plasms 
Banks, Provenance Banks, Sample Plots, 
Preservation Plots spread all over the 
State. Many working plans have 
Conservation or Preservation Working 
Circles for the express purpose of 
Biodiversity Conservation. The National 
Working Pan Code 2014 also mandates a 
Biodiversity Conservation Working Circle. 
All plans coming up for revision now shall 
have a Biodiversity Conservation Working 
Circle. Besides a host of Biodiversity based 
activities like Cactus Park, Ekta Van, Ekta 
Nursery, and Nutritional Park etc., have 
come up at Statue of Unity. Moreover, 
Shakkarbaug Zoo is an "A" Category 
zoological park along with many other 
zoological parks at Rajkot, Ahmedabad, 
Gandhinagar, Vadodara, Surat, Kevadiya 
etc. All these are repositories of 
biodiversity. Therefore, these may be 
treated as a Biodiversity park is totality. 
GBB informed during the meeting held on 
04/02/2020 at GPCB with PRS Assessment 
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Team nominated by Ministry of Jal Shakti 
about proposal sent by them to CAMPA 
for funding of around Rs. 5 Crore for the 
development of Biodiversity Park. Team 
suggested tying up with AMC as they 
already have some plan to develop 
Biodiversity Park at Khari under NRCP.  

 

Details with regard to the industrial pollution management is as per annexure: VII 

Details with regard to solid waste management in the state is as per annexure: VIII
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Annexure- I 

5 (iv) Status of Solid Waste Management & Details of Processing Facilities: 
 

Type of 

Waste / 

Characterist

ic of Waste 

Generated 

Quantity MTPD 

Collection 

/Storage 

facility with 

capacity 

Disposal/ 

Treatment facility 

with capacity along 

with location 

Total gap with 

generation and 

existing 

treatment facility 

if any 

Proposed 

action plan/ 

facility to 

cover gap 

Time 

limit 

Present 

Status 

MSW @39 

 

Only 

collection and 

segregation 

facility. 

At present @ 15 

MTPD MSW recycling 

facility throughout 

sourcing agency 

setup. 

Scientifically landfill 

site is not developed 

@24 

MTPD 

MSW and 

other waste 

dumping site 

will be 

developed at 

S. No. 972/3 

Derdi Road, 

Jetpur. 

31/ 

12/ 

2020 

Jetpur-
Navagadh 
Nagarpalica 
allocated 
SWM land 
fill site, DPR 
prepared 
and 
tendering is 
not done. 
MRF is 

installed and 

operational.   

Total @ 39  -- 15 MTPD 24 MTPD -- -- -- 
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Annexure-II 

5 (v) Latest water quality of polluted river, its tributaries, drains with flow details and ground water 
quality in the catchment of polluted river 
 

Progress/Status Report of the River/PRS water quality monitoring for the Month Sept-2020: 

Location ID  Name of 
Location 

Parameter 
DO 

(mg/l) 
pH BOD 

(mg/l) 
COD (mg/l) Total coliform 

(MPN/ 100ml) 
Fecal 

coliform 
(MPN/100 

ml) 

31211 Dublipat Analysis is under process 

 
Progress /Status Report for Ground water quality monitoring pertaining to PRS River: 

Location Sampling 

date 

BOD COD TDS pH 

Bore well of P. K. Patel 03/09/2020 Analysis is under process 

 

Drains Details with Flow: 

Sr. 

No. 

Location 

(Latitude and 

longitude) 

Discharge (MLD) 

Max Min 

1 Opp. Bhadar Stone 

Crusher 

00 00 

2 Sarang Nallah 0.5 0.1 

3 Behind Gondra area 2 1 

4 Behind Kabrastan 00 00 

5 Near railway bridge 00 00 

6 Maghedi Vokda 00 00 
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Annexure-II (c) 
CETP Results 

Sr. No.  Name of STP/CETP Discharge Norms  Sept-2020 Results  

1 CETP of Jetpur Dyeing 

& Printing Association 

(PCB ID-19722) 

DO (mg/l) -- 

pH 6.5 to 9 

BOD (mg/l) 100 

COD (mg/l) 250 

Total coliform 

(MPN/ 100ml) 

- 

Fecal coliform 

(MPN/100 ml) 

- 

 

DO (mg/l) -- 

pH 8.30 

BOD (mg/l) 262 

COD (mg/l) 800 

Total coliform 

(MPN/ 100ml) 

-- 

Fecal coliform 

(MPN/100 ml) 

--  

 

2 CETP of Shri 

Dhareshwar GIDC 

Vistar Assocation (PCB 

ID-20111) 

DO (mg/l) -- 

pH 6.5 to 9 

BOD (mg/l) 30 

COD (mg/l) 100 

Total coliform 

(MPN/ 100ml) 

- 

Fecal coliform 

(MPN/100 ml) 

- 

 

DO (mg/l) -- 

pH 7.60 

BOD (mg/l) 85 

COD (mg/l) 273 

Total coliform 

(MPN/ 100ml) 

-- 

Fecal coliform 

(MPN/100 ml) 

--  

 

3 STP of Jetpur Dyeing 

and Printing 

Association (PCB ID-

39298).  

DO (mg/l) -- 

pH 6.5 to 9 

BOD (mg/l) 30 

COD (mg/l) -- 

Total coliform 

(MPN/ 100ml) 

- 

Fecal coliform 

(MPN/100 ml) 

< 1000 

 

DO (mg/l) Analysis is 

under 

process. pH 

BOD (mg/l) 

COD (mg/l) 

Total coliform 

(MPN/ 100ml) 

Fecal coliform 

(MPN/100 ml) 
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Annexure-III 

Details w.r.t point no. 5 (viii), (ix), (x), (xi) given by Irrigation Dept. as on date  

Sr.No River name Details/Status 

1 Bhadar Environmental flow:  
 Bhadar is not a perennial river. During the monsoon and on 
availability of excess flood water from Bhadar Dam to Saran. 
(June to October)  
2.Detail of Good Irrigation Practices:  
General government practice of irrigation is maintained in 
command area of Bhadar-1 irrigation project and Bhadar-2 
irrigation project.  
Farmers are made aware to use water efficiently.  
Main Canal System and distributary of Bhadar 1 and Bhadar 2 is 
lined so as to minimize seepage losses. As such no water logging 
issues noticed so far in the command area of Bhadar 1 and 
Bhadar 2 Canal System.  
3.Detail on Flood Plain Management Zone:  
As far as Bhadar 1 project, Lilakha & Bhadar-2 reservoir project, 

Bhukhi is concerned 37 villages of Rajkot District, 3 villages of 

Junagadh and 15 Village of Porbandar are identified which and 

may be affected due to floods in D/s of Bhadar 1 project, Lilakha 

& Bhadar-2 reservoir project, Bhukhi, for more than 2,50,000 

lakh cusecs discharge from above two dams. In such condition 

people of these villages are warned through early warning 

arrangement in consultation with revenue department. 
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Annexure-IV 
Details w.r.t point no. 5 (xii) given by Forest Dept. /PCCF/ACCF/Concerned as on date 

Stretch/ 

River 

Existing plantation / vegetation 

cover details 

Proposed plan to 

cover remaining gap 

along river/river 

stretch 

Time 

limit 

Remarks 

Bhadar   Vegetation Cover is scattered 
and scanty covered by Thorny 
trees with Dry deciduous 
vegetation Prosopios juliflora, 
Azadirachta  aindica About 91% 
is covered with  such scartly 
vegetation.  

0.20 lacs Plantation to 
be done in 2020-2021 

2020-
2021 

As per AAP 

(Annexure A ) 

for both side 

plantation on 

PRS during 

2020-21. 

Annexure-A 

 
List of Polluted River Stretches of Gujarat  

(River Both side Plantation AAP in 2020-21) 

Sr. 

No. 

River Plants (In lakhs) 

1.  Sabarmati 1.54 

2.  Bhadar 0.20 

3.  Amlakhadi 0.10 

4.  Bhogavo 0.60 

5.  Khari 0.02 

6.  Vishwamitri 0.15 

7.  Dhadhar 1.10 

8.  Triveni 0.10 

9.  Amravati 0.10 

10.  Damanganga 0.25 

11.  Kolak 0.25 

12.  Mahi 0.20 

13.  Shedhi 0.15 

14.  Tapi 0.35 

15.  Anas 0.05 

16.  Baleshwar Khadi 0.02 

17.  Kim 0.02 

18.  Meshwo 0.40 

19.  Mindhola 0.05 

20.  Narmada 0.45 

                   Total 6.10 
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Annexure-V 

Deep Sea Disposal Pipeline for PRS Gujarat 

 An unprecedented initiative, deep sea disposal pipeline projects to eliminate Industrial Footprint 

from River Sabarmati and Bhadar worth Rs. 2147 Crore as stated below have been given 

approval by State Government vide GR dated 26/11/2019.: 

1. Ahmedabad (Priority I) (300 MLD) (Rs. 1478 Cr.) 

2. Jetpur (Priority I) (80 MLD) (Rs. 669 Cr.) 

 For Ahmedabad, 70% contribution of Capex will be from State Government and 30% from 

industries. For Jetpur, 80% contribution of Capex will be from State Government and 20% from 

industries. Opex will be entirely borne by the industries.  

 State Government has allotted budget of Rs. 500 Cr. for the financial year 2019-2020 for the 

entire pipeline project.   

 Industrial Associations have also deposited their first installment of 10 % of project cost towards 

capital cost contribution.  

 State Government has allotted pipeline projects to Industries & Mines Department and 

execution of the project will be done by Gujarat Water Infrastructure Ltd (GWIL) as depository 

work.  

 Gujarat Water Infrastructure Ltd (GWIL) has already invited tender for appointing Project 

management Consultant for execution of the projects.  

 DPRs are prepared and are under vetting by Gujarat Water Infrastructure Ltd (GWIL).  
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Annexure-VI 

Latest status of Treated waste water reuse in the State (Source: GWSSB) 

 Status 

TWW reuse started 
(MLD)  

TWW reuse projects in 
tender/execution stage 
(MLD)  

TWW reuse under 
planning 
(MLD)  

Municipal Corporation  688.68  273.80  823  

Municipality  23  6.5  38.1  

Total  711.6  280.3  861.1  
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Annexure-VII 

Details with regard to the industrial pollution management: 

No. of industries in the State 43717 

No. of water Polluting industries in the state:  14528 (Source: India E-Track Poral) 

Quantity of effluent generated from the industries in 

MLD:  

Information not available 

Quantity of hazardous sludge generated from the 

industries in TPD:  

5000 to 8000 TPD. (The Hazardous waste 

include Landfillable, Incinerable, Recyclable, 

Used in pre processing/ co-processing. 

Number of industries having ETPs:  14415 (Source: India E-Track Poral) *(as per 

August 2020 NGT monthly data, pending for 

upload) 

Number of industrial units connected to CETPS:   6385 (Source: Annual Report: 2019-20) 

Number and total capacity of CETPs (details of 

existing/under construction/proposed): 

 

 Existing CETPs :   34, Total Capacity: 

755.259 (Source: Annual Report: 2019-

20) 

 Propose/Under construction: 16 , total 

capacity: 263.35  

 Under expansion: 4, Capacity: 95.5  

*(as per India E-Track Portal August-2020 

data) 

Status of compliance and operation of CETPs:  

 

 

 Complying CETPs: 21,  

 Non complying: 13  

*(as per CM dash board data, available on 

Board’s website) 
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Annexure-VIII 

Details with regard to solid waste management: 

Particulars Data 

Total number of Urban Local Bodies and their 

population 

170 

Current municipal solid waste generation 10,798MT/Day 

Number, installed capacity and utilization of existing 

MSW processing facilities in TPD (bifurcated by type 

of processing eg- Waste to Energy (Tonnage and 

Power Output), Compost Plants (Windrow, Vermi, 

decentralized pit composting), biomethanation, MRF 

 There are total No. 755 of Plants for Vermi 
/ Aerobic/ anaerobic Composting of 
installed processing capacity 7477 TPD. 

 There are 232 plants Material Recovery 
Facilities (MRF) with processing capacity of 
5441.93 TPD installed capacity.  

 There are 5 plants of RDF with processing 
of 1390.25 TPD. 

 Biogas 29 plants with capacity of 1086 TPD.  

Action plan to bridge gap between installed capacity 

and current utilization of processing facilities (if gap > 

20%) 

Gap is less than 20% hence not applicable. 

No. and capacity of C&D waste processing plants in 

TPD (existing, proposed and under construction) 

There are 2 Processing plants C & D Waste 

with processing capacity of 1300 TPD. 

Total no. of wards:  

no. of wards having door to door collection service:  

no. of wards practicing segregation at source falling 

into PRS: 

1418 

 

1418 

 

Information not available 

Details of MSW treatment facilities proposed and 

under construction (no., capacity, and technology) 

Information not available 

No. and area (in acres) of uncontrolled garbage 

dumpsites and sanitary landfills. 

Information not available 

No. and area (in acres) of legacy waste within 1km. 

buffer on both side of the PRS 

Information not available 

No. of drains falling into PRS and no. of drains having 

floating racks/screens installed to prevent solid waste 

from falling into PRS 

Information not available 
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National Mission for Clean Ganga 

Monthly Progress Report of PRS Bhogavo (Gujarat State) for September -2020 

(Hon’ble NGT in the matter of OA No.673/2018 dated 06/12/2019) 

Sl.No. Activity to be monitored Timeline  Submission of Progress by States/UT-
Compliance Status 

1 Ensure 100% treatment  of sewage at 
least in-situ remediation 

31.03.2020 As per the information given by UDD, 7 
Municipalities (Jetpur (Bhadar), Ankleshwar 
(Amlakhadi), Wadhvan (Bhogavo), Vapi 
(Damanganga), Kheda (Shedhi), Dahod 
(Anas), Zalod (Anas) out of 10 municipalities 
are related to PRS requiring in-situ 
bioremediation. It is also informed that pilot 
project for in-situ remediation at 
Ankleshwar and Kheda municipalities are 
under implementation. It will be 
commenced in all 7 municipalities related to 
PRS within one month after positive results 

of technology.  
 Commencement of setting up of STPS 

and connecting all the drains and other 
sources of generation of sewage to the 
STPs must be ensured 

31.03.2020 Surendranagar (32.3 MLD STP) - Work 
completed (100%) 
Wadhwan 12.1 MLD STP :- May be 
completed by  March-2022 

2 Timeline for completing all steps of 
action plans including completion of 
setting up of STPs and their 
commissioning 

31.03.2021 STPs:  (Source:- GUDM) 
Surendranagar (32.3 MLD STP) - Work 
completed (100%) – Under 
Trial/Commissioning  Stage 
Wadhwan 12.1 MLD STP - May be 
completed by  March-2022 
Utilization of treated wastewater (Sewage) 

Policy for the Gujarat State:- 

As per the revised action plan submitted by 
Gujarat Water Supply and Sewerage Board 
(GWSSB) to Chairman, CPCB by letter dated 
29.11.2019; one of the objectives of the 
revised action plan is to reuse 70% of 
treated wastewater (Sewage) by 2025 and 
100% of treated wastewater (Sewage) by 
2030. Latest status of treated wastewater 
reuse in the State is as per Annexure-V.    

3 Chief Secretaries may set up appropriate 
monitoring mechanism at State level 

 Specifying accountability of 
nodal authorities not below the 
Secretary Level 
 
 
 

 Chief Secretaries may have an 
accountable person attached in 
their office for this purpose. 

22.01.2020 
 
 
 
 
 
 
 
22.01.2020 
 
 

RRC meetings are being regularly held at 
GPCB, Gandhinagar to review the progress 
and the minutes of the meeting, having 
progress status, are regularly submitted to 
CPCB. Last RRC (8th RRC) meeting was 
conducted on 07/08/2020.  
 
In compliance to the direction of Hon’ble 
NGT with reference to set up of Monitoring 
Mechanism, Deputy Environmental Engineer 
(Shri T.C.Patel) has been deputed vide letter 



  (PRS of River Bhogavo) 

 

 
 
 
 

 

 Monitoring at State level must 
take place 

 
 
 
 
 
 
Fortnightly 
commencing 
21.12.2019 

No. મહકેમ / જી -40 (14) / 561788 dated 

10.06.2020 at Chief Secretary office to look 
after the Hon’ble NGT matters. 
 
All NGT matters are being reviewed 
regularly under chairmanship of Hon’ble CS 
(Last meeting was conducted on 
10/09/2020) in matter of O.A.  No.:- 
673/2018. 

4 Progress report may be furnished by the 
States/UTs to 

 Secretary, Ministry of Jal Shakti 

 Member Secretary, CPCB 

Monthly 
(preferably 
before 20th of 
every month) 

Noted & Complied  

5 Progress Report may be comprised of 
details along with completion timelines 
on: 

(i)        Identification of polluting 
sources including drains 
contributing to river 
pollution and action as per 
NGT order on in-situ 
treatment 

 Identification of polluting sources including 
drains contributing to river pollution is 
already completed and submitted in the PRS 
action plan which is already approved by 
CPCB w.r.t Priority I and II 
In-situ treatment:- Pl. refer point no:-1    

(ii) Status of STPs, I&D and 
sewerage networks 
Details of existing 
infrastructure, gap analysis, 
proposed along with 
completion timeline 

 Existing infrastructure: ---  
Gap analysis: 15 MLD 
Proposed : 44.4 MLD 
 Completion Timeline : March-2021 
Proposed plan with present status (Source:- 
GUDM):-  
Surendranagar (32.3 MLD STP) - Work 
physically completed (100%) (Feb. 2020), 
testing is in progress. 
Wadhwan 12.1 MLD STP - Land issue sorted 
out, land is available now. Land for STP 
allotted on date 18/06/2020 (which is 683 
days from the LOI date, i.e. 06/08/2018).SBC 
work completed. Design and Drawing 
approval in process. Fees for land paid and 
DILR demarcation completed. (might be 
completed by March-2022). 

(iii) Status of CETPs 
Details of existing CETP and 
ETP infrastructure, gap 
analysis, proposed along 
with completion timeline, 
no. of industries and 
complying status 

 Not applicable as there is no any CETP in the 
region of Surendranagar and there is no 
industrial effluent discharge in the Bhogavo 
river. 
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(iv) Status of Solid Waste 
Management & Details of 
Processing Facilities 
Details of existing 
infrastructure, gap analysis,  
proposed along with 
completion timeline 

 5 (iv) Status is attached as Annexure – I 

(v)        Latest water quality of 
polluted river, its tributaries, 
drains with flow details and 
ground water quality in the 
catchment of polluted river 

 5 (v) Status is attached as Annexure – II 

(vi)        Preventing dumping of 
waste and scientific waste 
management including bio-
medical wastes, plastic 
wastes and decentralizing 
waste processing, including 
waste generated from 
hotels, ashrams etc. 

 Bio-Medical Waste:-  
In Surendranagar region @ 381 HCU are 
registered and all are member of two 
CBMWTF i.e E coli Waste management Pvt. 
Ltd, Sanand, Dist. Ahmedabad & Distromed 
Bio Clean Pvt. Ltd. Kuvadava GIDC, Dist. 
Rajkot. 
Industrial Waste:- 

All consented Hazardous Waste generating 
industrial units in the State are having 
authorization under Haz. Waste 
Management Rules, amended from time to 
time & they are disposing their waste to 
TSDF/CHWIF/registered recycler under Rule-
9/Co-processing and as per consented 
conditions.  

(vii)        Ground water regulation  In the meeting held on 04/02/2020 at GPCB 
with PRS Assessment Team nominated by 
Ministry of Jal Shakti, GWRDC has given 
details about the recently framed draft bill 
titled “Conservation, Protection, Regulation 
and Management of Ground Water in 
Gujarat State” which is in process and to be 
submitted to the Assembly. 

(viii) Adopting good irrigation 
practices 

 Details w.r.t point no. 5 (viii), (ix), (x), (xi) 
given by Irrigation Dept./Water Resource 
Dept., NWR WS & KD as on date is attached 
as Annexure – III 

(ix)         Protection and 
management of Flood Plain 
Zones (FPZ) 

 

(x)        Rain water harvesting  

(xi)        Maintaining minimum 
environmental flow of river 

 

(xii)        Plantation on both sides of 
the river 

 Details w.r.t point no. 5 (xii) given by Forest 
Dept. /PCCF/ACCF/Social Forestry Wing/ 
Concerned as on date is attached as 
Annexure – IV.  

(xiii)    Setting up biodiversity parks     
on flood plains by removing 
encroachment 

 As per the information received from GBB, 
vide letter dated 24.04.2020, Forest Dept. 
has established a very rich Botanical Garden 
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at Waghai, Dangs. It also has a chain of 
Research Stations, Germ Plasms Banks, 
Provenance Banks, Sample Plots, 
Preservation Plots spread all over the State. 
Many working plans have Conservation or 
Preservation Working Circles for the express 
purpose of Biodiversity Conservation. The 
National Working Pan Code 2014 also 
mandates a Biodiversity Conservation 
Working Circle. All plans coming up for 
revision now shall have a Biodiversity 
Conservation Working Circle. Besides a host 
of Biodiversity based activities like Cactus 
Park, Ekta Van, Ekta Nursery, and Nutritional 
Park etc., have come up at Statue of Unity. 
Moreover, Shakkarbaug Zoo is an "A" 
Category zoological park along with many 
other zoological parks at Rajkot, 
Ahmedabad, Gandhinagar, Vadodara, Surat, 
Kevadiya etc. All these are repositories of 
biodiversity. Therefore, these may be 
treated as a Biodiversity park is totality. 
GBB informed during the meeting held on 
04/02/2020 at GPCB with PRS Assessment 
Team nominated by Ministry of Jal Shakti 
about proposal sent by them to CAMPA for 
funding of around Rs. 5 Crore for the 
development of Biodiversity Park. Team 
suggested tying up with AMC as they already 
have some plan to develop Biodiversity Park 
at Khari under NRCP.  

 

Details with regard to the industrial pollution management is as per annexure: VI  

Details with regard to solid waste management in the state is as per annexure: VII 
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Annexure- I 

5 (iv) Status of Solid Waste Management & Details of Processing Facilities: 
 

Types of Waste/ 

Characteristic of 

waste 

Generated 

Quantity/ 

day 

Collection/ 

Storage facility 

with capacity 

Disposal/ 

Treatment 

facility with 

capacity along 

with location 

Total Gap 

with 

generation & 

existing 

treatment 

facilities if 

any 

Proposed 

action 

plan / 

facility to 

cover gap 

Time 

limit 

Remarks Present Status 

Domestic waste 

from 

Surendranagar 

Municipality 

(Mixed type) 

@ 90-

100 MT/ 

Day 

Not provided  90-100 

MT/Day 

-- NA Vermi 

compost 

There is no 
any solid 
waste 
management 
& Processing 
facilities 
provided by 
the 
Nagarpalika.  
Scientific 

landfill site is 

not 

developed by 

the 

Nagarpalika. 

Provided 

Vermi 

compost 

plant are non 

operative.  

Domestic Solid 

waste from 

Wadhwan 

Municipality 

(Mixed Type) 

@ 17-18 

MT/ Day 

Not provided  17-18 

 MT/Day 

-- NA Vermi 

compost 

 

Annexure-II 

5 (v) Latest water quality of polluted river, its tributaries, drains with flow details and ground 
water quality in the catchment of polluted river 
 
Progress/Status Report of the River/PRS water quality monitoring: 

Date Location DO 

(mg/l) 

pH BOD (mg/l) COD (mg/l) Fecal 

Coliform 

(MPN/100 

ml) 

Total 

coliform 

(MPN/100 

ml) 

Sep-

2020 

D/S of 

Surendranagar 

City, Near 

Wadhwan Bridge 

3.2 8.0 3 12  <1.8 4 
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Annexure-II (A) STPs Results 

There is no STP at present. Hence not applicable 

 

Annexure-II (B) Drain details with flow 

Total no. of drains = 05 

Sr. No. Location Discharge (MLD) 

Max. Min. 

1 Kumbharpara 0.80 0.10 

2 Naklangpara 1.00 0.15 

3 Near Shradhdha Hotel 0.50 0.10 

4 Nr. Bari Darwaja 0.90 0.15 

5 Vadhwan Bridge 0.40 0.05 

Annexure-II (C) CETPs Results 

Not applicable 

 

Annexure-II (D) 

Progress /Status Report for Ground water quality monitoring pertaining to PRS River: 

Location of sample collected Water Project EMP Program Bore Well 
Water Sample Of M/S Bhavani Plastic 
Gidc Wadhwan - Monthly 

Sample ID *Sample analysis under process  

Date of sample collection 01/09/2020 

Parameter Unit Result 

Arsenic mg/l  

BOD mg/l  

COD mg/l  

Copper mg/l  

pH pH units  

TDS mg/l  

Iron mg/l  

Lead mg/l  

Mercury Ppb  

Nickel mg/l  

Zinc mg/l  
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 Annexure-III 

Details w.r.t point no. 5 (viii), (ix), (x), (xi) given by Irrigation Dept. as on date  

 

Sr.No River name Details/Status 

1 Bhogavo 1. Environmental flow:  
Bhogavo is not a perennial river. During the monsoon and on 
availability of excess flood water from Bhogavo to Kerala. (June 
to October)  
 
2. Detail of Good Irrigation Practices:  
General government practice of irrigation is maintained in 
command area of Wadhwan Bhogavo -1 irrigation project and 
Wadhwan Bhogawo -2 irrigation project is reserved for Drinking 
Water Purpose.  
Farmers are made aware to use water efficiently.  
 
3. Detail on Flood Plain Management Zone:  
As far as Wadhwan Bhogavo 1 reservoir project and  wadhwan 

Bhogavo-2 reservoir project, is concerned 12 villages of 

Surendranagar District are identified which and may be affected 

due to floods in D/s of Wadhwan Bhogavo 1 project, & 

Wadhwan Bhogavo -2 reservoir project, Wadhwan Bhogavo-1 & 

Wadhwan Bhogavo-2, for more than 1,36,861 cusecs discharge 

from above two dams. In such condition people of these villages 

are warned through early warning arrangement in consultation 

with revenue department. 
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Annexure-IV 

Details w.r.t point no. 5 (xii) given by Forest Dept. /PCCF/ACCF/Concerned as on date 

Stretch/ 

River 

Existing plantation / vegetation 

cover details 

Proposed plan to 

cover remaining 

gap along 

river/river 

stretch 

Time 

limit 

Remarks 

Bhogavo 

Vegetation Cover is scattered and 
scanty covered by Thorny trees 
with Dry deciduous vegetation  
Prosopiosjuliflora, 
Azadirachtaaindica About 91% is 
covered with  such scartly 
vegetation.  

0.60 lacs Plantation 

to be done in 2020-

2021 

2020-

2021 

As per AAP 

(Annexure A ) for 

both side 

plantation on PRS 

during 2020-21. 

Annexure-A 

List of Polluted River Stretches of Gujarat  

(River Both side Plantation AAP in 2020-21) 

Sr. 

No. 

River Plants (In lakhs) 

1.  Sabarmati 1.54 

2.  Bhadar 0.20 

3.  Amlakhadi 0.10 

4.  Bhogavo 0.60 

5.  Khari 0.02 

6.  Vishwamitri 0.15 

7.  Dhadhar 1.10 

8.  Triveni 0.10 

9.  Amravati 0.10 

10.  Damanganga 0.25 

11.  Kolak 0.25 

12.  Mahi 0.20 

13.  Shedhi 0.15 

14.  Tapi 0.35 

15.  Anas 0.05 

16.  Baleshwar Khadi 0.02 

17.  Kim 0.02 

18.  Meshwo 0.40 

19.  Mindhola 0.05 

20.  Narmada 0.45 

                   Total 6.10 
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Annexure-V 

Latest status of Treated waste water reuse in the State (Source: GWSSB) 

 Status 

TWW reuse started 

(MLD)  

TWW reuse projects in 

tender/execution stage 

(MLD)  

TWW reuse under 

planning 

(MLD)  

Municipal Corporation  
688.68  273.80  823  

Municipality  23  6.5  38.1  

Total  
711.6  280.3  861.1  
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Annexure-VI 

Details with regard to the industrial pollution management: 

No. of industries in the State 43717 

No. of water Polluting industries in the state:  14528 (Source: India E-Track Poral) 

Quantity of effluent generated from the industries in 

MLD:  

Information not available 

Quantity of hazardous sludge generated from the 

industries in TPD:  

5000 to 8000 TPD. (The Hazardous waste 

include Landfillable, Incinerable, Recyclable, 

Used in pre processing/ co-processing. 

Number of industries having ETPs:  14415 (Source: India E-Track Poral) *(as per 

August 2020 NGT monthly data, pending for 

upload) 

Number of industrial units connected to CETPS:   6385 (Source: Annual Report: 2019-20) 

Number and total capacity of CETPs (details of 

existing/under construction/proposed): 

 

 Existing CETPs :   34, Total Capacity: 

755.259 (Source: Annual Report: 2019-

20) 

 Propose/Under construction: 16 , total 

capacity: 263.35  

 Under expansion: 4, Capacity: 95.5  

*(as per India E-Track Portal August-2020 

data) 

Status of compliance and operation of CETPs:  

 

 

 Complying CETPs: 21,  

 Non complying: 13  

*(as per CM dash board data, available on 

Board’s website) 
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Annexure-VII 

Details with regard to solid waste management: 

Particulars Data 

Total number of Urban Local Bodies and their 

population 

170 

Current municipal solid waste generation 10,798MT/Day 

Number, installed capacity and utilization of existing 

MSW processing facilities in TPD (bifurcated by type 

of processing eg- Waste to Energy (Tonnage and 

Power Output), Compost Plants (Windrow, Vermi, 

decentralized pit composting), biomethanation, MRF 

 There are total No. 755 of Plants for Vermi 
/ Aerobic/ anaerobic Composting of 
installed processing capacity 7477 TPD. 

 There are 232 plants Material Recovery 
Facilities (MRF) with processing capacity of 
5441.93 TPD installed capacity.  

 There are 5 plants of RDF with processing 
of 1390.25 TPD. 

 Biogas 29 plants with capacity of 1086 
TPD.  

Action plan to bridge gap between installed capacity 

and current utilization of processing facilities (if gap 

> 20%) 

Gap is less than 20% hence not applicable. 

No. and capacity of C&D waste processing plants in 

TPD (existing, proposed and under construction) 

There are 2 Processing plants C & D Waste 

with processing capacity of 1300 TPD. 

Total no. of wards:  

no. of wards having door to door collection service:  

no. of wards practicing segregation at source falling 

into PRS: 

1418 

 

1418 

 

Information not available 

Details of MSW treatment facilities proposed and 

under construction (no., capacity, and technology) 

Information not available 

No. and area (in acres) of uncontrolled garbage 

dumpsites and sanitary landfills. 

Information not available 

No. and area (in acres) of legacy waste within 1km. 

buffer on both side of the PRS 

Information not available 

No. of drains falling into PRS and no. of drains having 

floating racks/screens installed to prevent solid 

waste from falling into PRS 

Information not available 
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National Mission for Clean Ganga 
Monthly Progress Report of PRS Khari (Gujarat State) for September -2020 

(Hon’ble NGT in the matter of OA No.673/2018 dated 06/12/2019) 
 

Sl.No. Activity to be monitored Timeline  Submission of Progress by States/UT-
Compliance Status 

1 Ensure 100% treatment  of sewage at least 
in-situ remediation 

31.03.2020 Presently there is no any proposal for 
in-situ remediation.  However, as per 
the suggestion given by Assessment 
team during meeting held on 
04/02/2020, NEERI, UP Govt., Punjab 
Gov. etc will be approached by 
UDD/GUDM/Concerned for technical 
support in the matter 

 Commencement of setting up of STPS and 
connecting all the drains and other sources 
of generation of sewage to the STPs must 
be ensured 

31.03.2020 STPs:- 
Vinzol (35 mld) AMC - Commissioned 
Vinzol (100 mld) AMC- Expected to be 

completed by Decc-20  (Source:- 

GUDM) 

Utilization of treated wastewater 

(Sewage) Policy for the Gujarat State:- 

As per the revised action plan 

submitted by Gujarat Water Supply and 

Sewerage Board (GWSSB) to Chairman, 

CPCB by letter dated 29.11.2019; one 

of the objectives of the revised action 

plan is to reuse 70% of treated 

wastewater (Sewage) by 2025 and 

100% of treated wastewater (Sewage) 

by 2030. Latest status of treated 

wastewater reuse in the State is as per 

Annexure-V. 

2 Timeline for completing all steps of action 
plans including completion of setting up of 
STPs and their commissioning 

31.03.2021 

3 Chief Secretaries may set up appropriate 
monitoring mechanism at State level 

 Specifying accountability of nodal 
authorities not below the Secretary 
Level 

 Chief Secretaries may have an 
accountable person attached in 
their office for this purpose. 

 Monitoring at State level must take 
place 

22.01.2020 
 
 
 
 
22.01.2020 
 
Fortnightly 
commencing 
21.12.2019 

RRC meetings are being regularly held 
at GPCB, Gandhinagar to review the 
progress and the minutes of the 
meeting, having progress status, are 
regularly submitted to CPCB. Last RRC 
(8th RRC) meeting was conducted on 
07/08/2020.  
 
In compliance to the direction of 
Hon’ble NGT with reference to set up 
of Monitoring Mechanism, Deputy 
Environmental Engineer (Shri T.C.Patel) 
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has been deputed vide letter No. 

મહકેમ / જી -40 (14) / 561788 

dated 10.06.2020 at Chief Secretary 
office to look after the Hon’ble NGT 
matters. 
 
All NGT matters are being reviewed 
regularly under chairmanship of 
Hon’ble CS (Last meeting was 
conducted on 10/09/2020) in matter of 
O.A.  No.:- 673/2018. 

4 Progress report may be furnished by the 
States/UTs to 

 Secretary, Ministry of Jal Shakti 

 Member Secretary, CPCB 

Monthly 
(preferably 
before 20th of 
every month) 

Noted & Complied  

5 Progress Report may be comprised of 
details along with completion timelines on: 

(i)        Identification of polluting 
sources including drains 
contributing to river pollution 
and action as per NGT order on 
in-situ treatment 

 Identification of polluting sources 
including drains contributing to river 
pollution is already completed and 
submitted in the PRS action plan which 
is already approved by CPCB w.r.t 
Priority I and II 
In-situ treatment:- Pl. refer point no:-1    

(ii)      Status of STPs, I&D and 
sewerage networks 
Details of existing 
infrastructure, gap analysis, 
proposed along with 
completion timeline 

 Existing infrastructure: 70 MLD 
Gap analysis:  115 MLD 
Proposed : 135 MLD 
 Completion Timeline :  Dec-2020 as 
below 
Proposed plan with present status:- 

1) 35 MLD STP – Commissioned 
and  

      2) 100 MLD STP – Under Progress, 

68% Completed, Expected to be 

completed by Dec-20 (Source:- 

GUDM) 

  
Utilization of treated wastewater 
(Sewage) Policy for the Gujarat State:- 
As per the revised action plan 
submitted by Gujarat Water Supply and 
Sewerage Board (GWSSB) to Chairman, 
CPCB by letter dated 29.11.2019; one 
of the objectives of the revised action 
plan is to reuse 70% of treated 
wastewater (Sewage) by 2025 and 
100% of treated wastewater (Sewage) 
by 2030. Latest status of treated 
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wastewater reuse in the State is as per 
Annexure-V. 

(iii)        Status of CETPs 
Details of existing CETP and ETP 
infrastructure, gap analysis, 
proposed along with 
completion timeline, no. of 
industries and complying status 

 Industrial waste water generation 
from the GIDCs of Naroda, Odhav, 
Vatva and GVMM are discharging 
their treated waste water from 
CETPs in to the MEGA Pipeline 
which is specifically dedicated for 
conveying of Effluent generated 
from the estates which is ultimately 
being discharged in River Sabarmati. 
Hence there is no industrial waste 
water discharge in to River Khari 
from these industrial estates. 

(iv)         Status of Solid Waste 
Management & Details of 
Processing Facilities 
Details of existing 
infrastructure, gap analysis,  
proposed along with 
completion timeline 

 5 (iv) Status is attached as Annexure – I 

(v)        Latest water quality of polluted 
river, its tributaries, drains with 
flow details and ground water 
quality in the catchment of 
polluted river 

 5 (v) Status is attached as Annexure – II 

(vi)        Preventing dumping of waste 
and scientific waste 
management including bio-
medical wastes, plastic wastes 
and decentralizing waste 
processing, including waste 
generated from hotels, 
ashrams etc. 

 Bio-Medical Waste:-  

Total 333 Nos. of Health Care Unit’s 

are operating in Ahmedabad (East) 

and generated Bio Medical Waste is 

disposed through the CBWTFs of  

 Care Bio Medical Waste 

Incinerator, Gandhinagar 

 E.Coil Waste Management 

System, Ahmedabad 

 Pollucare Biomedical 

Management Pvt. Ltd., 

Ahmedabad 

 Medicare Environmental 

Management Pvt. Ltd., 

Ahmedabad 

Industrial Waste:- 
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All consented Hazardous Waste 

generating industrial units in the State 

are having authorization under Haz. 

Waste Management Rules, amended 

from time to time & they are disposing 

their waste to TSDF/CHWIF/registered 

recycler under Rule-9/Co-processing 

and as per consented conditions.  

(vii)        Ground water regulation  In the meeting held on 04/02/2020 at 
GPCB with PRS Assessment Team 
nominated by Ministry of Jal Shakti, 
GWRDC has given details about the 
recently framed draft bill titled 
“Conservation, Protection, Regulation 
and Management of Ground Water in 
Gujarat State” which is in process and 
to be submitted to the Assembly. 
 
Utilization of treated wastewater 

(Sewage) Policy for the Gujarat State:- 

To reduce demand of Ground water 
extraction and to promote treated 
waste water as an Economic Resource, 
Gujarat Government has framed Policy 
for Reuse of “Treated Waste Water 
(TWW)” by maximizing the collection 
and treatment of sewage generated 
and reusing the treated wastewater on 
a sustainable basis. Also, revised action 
plan regarding utilization of treated 
wastewater is submitted by Gujarat 
Water Supply and Sewerage Board 
(GWSSB) to Chairman, CPCB by letter 
dated 29.11.2019 where one of the 
objectives of the revised action plan is 
to reuse 70% of treated wastewater 
(Sewage) by 2025 and 100% of treated 
wastewater (Sewage) by 2030.  Latest 
status of treated wastewater reuse in 
the State is as per Annexure-V.  

(viii) Adopting good irrigation 
practices 

 Details w.r.t point no. 5 (viii), (ix), (x), 
(xi) given by Irrigation Dept./ Water 
Resource Dept., NWR WS & K as on 
date is attached as Annexure – III 
 

(ix)         Protection and management of 
Flood Plain Zones (FPZ) 

 

(x)        Rain water harvesting  



(PRS of River Khari) 

(xi)        Maintaining minimum 
environmental flow of river 

 

(xii)        Plantation on both sides of the 
river 

 Details w.r.t point no. 5 (xii) given by 
Forest Dept. /PCCF/ACCF/Social 
Forestry wing/Concerned as on date is 
attached as Annexure – IV 

(xiii)    Setting up biodiversity parks     
on flood plains by removing 
encroachment 

 As per the information received from 
GBB, vide letter dated 24.04.2020, 
Forest Dept. has established a very rich 
Botanical Garden at Waghai, Dangs. It 
also has a chain of Research Stations, 
Germ Plasms Banks, Provenance Banks, 
Sample Plots, Preservation Plots spread 
all over the State. Many working plans 
have Conservation or Preservation 
Working Circles for the express purpose 
of Biodiversity Conservation. The 
National Working Pan Code 2014 also 
mandates a Biodiversity Conservation 
Working Circle. All plans coming up for 
revision now shall have a Biodiversity 
Conservation Working Circle. Besides a 
host of Biodiversity based activities like 
Cactus Park, Ekta Van, Ekta Nursery, 
and Nutritional Park etc., have come up 
at Statue of Unity. Moreover, 
Shakkarbaug Zoo is an "A" Category 
zoological park along with many other 
zoological parks at Rajkot, Ahmedabad, 
Gandhinagar, Vadodara, Surat, 
Kevadiya etc. All these are repositories 
of biodiversity. Therefore, these may 
be treated as a Biodiversity park is 
totality. 
GBB informed during the meeting held 

on 04/02/2020 at GPCB with PRS 

Assessment Team nominated by 

Ministry of Jal Shakti about proposal 

sent by them to CAMPA for funding of 

around Rs. 5 Crore for the development 

of Biodiversity Park. Team suggested 

tying up with AMC as they already have 

some plan to develop Biodiversity Park 

at Khari under NRCP. 

Details with regard to the industrial pollution management is as per annexure: VI  

Details with regard to solid waste management in the state is as per annexure: VII



(PRS of River Khari) 

Annexure- I 

5 (iv) Status of Solid Waste Management & Details of Processing Facilities: 
 

Types of 

Waste/ 

Characteristic 

of waste 

Generated 

Quantity/ 

Day 

(MT/day) 

Collection/ 

Storage facility 

with capacity 

(MT/day) 

Disposal/ Treatment 

facility with capacity 

along with location 

Total Gap with 

generation & existing 

treatment facilities if any 

Proposed action 

plan /facility to 

cover gap 

Time 

limit 

Present Status 

Domestic 

sewage 

sludge 

0.5  10  Sludge hygienisation 

plant at Pirana (100 

TPD) and AMC 

gardens 

Generated quantity is 

sent to the Sludge 

hygienisation plant at 

Pirana, hence there is 

no gap generation at 

present. 

Sludge is 

hygeinised at 

Sludge 

hygienisation 

plant and 

marketed to 

farmers/ nurseries 

-- Capacity to hygienise 

100 tons of dry 

sewage sludge is 

operationalized and 

commercial 

production has 

commenced. The 

plant was 

inaugurated on 

March 2019. 

Total 0.5 10  100 TPD -- -- -- -- 
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Annexure-II 

Progress/Status Report of the River/PRS water quality monitoring for September -2020  

River/PRS Name of 

Location 

Parameter 

DO 

(mg/l) 

pH BOD 

(mg/l) 

COD 

(mg/l) 

Total 

coliform 

(MPN/ 

100ml) 

Fecal coliform 

(MPN/100 ml) 

Khari Lali village 

(13401) 

      BDL 7.97 54 163 >1600 

 

920 

 

Note:- Priority:- I as per MPRs of July 2020, Aug-2020 and September - 2020 

Annexure- II (A) STPs Results 

Vinzol STP(70MLD)(21913) 
Location of sample 

collection 

Discharge norms Analysis Results 

Final out let of STP 

Dtd. 07/09/2020 

pH-6.5 to 8.5 7.42 

BOD- Less than 20mg/L 38mg/L 

SS- Less than 30mg/L 24mg/L 

Total coliform(FC)- < 1000 MPN/100 ml >1600MPN/100 ml  

Fecal coliform(FC)- < 1000 MPN/100 ml >1600MPN/100 ml 

Residual Chlorine-0.5mh/L BDL 

 
Annexure-II (B) Drain details with flow 

Total no. of drains = 02 

Sr.No. Location Name of Inletting River/Drain Discharge (MLD) 

Max. Min. 

1 Vinzol STP STP discharge of AMC at 
Vinzol in to river Khari through 

Pipeline 

185 165 

2 Kharicut Canal at 
Railway Bridge 

Railway Bridge near Vinzol 0.5 0.2 

Annexure-II (C) CETP Results 

Not Applicable. There is no industrial waste water discharge in to River Khari 
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Annexure-II (D) 

Progress /Status Report for Ground water quality monitoring pertaining to PRS River for August -2020 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Location 
ID 

Name of 
Location 

Parameter 

pH BOD 

(mg/l) 

COD 

(mg/l) 

Cu 

mg/l 

Fe 

mg/l 

Pb 

 mg/l 

Cd  

mg/l 

Ni 

 mg/l 

Zn 

 mg/l 

T. Cr. 

10836 Borewell of 
Lali Gram 
Panchayat 

Sample is not collected due to quarterly project 
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Annexure-III 

Details w.r.t point no. 5 (viii), (ix), (x), (xi) given by Irrigation Dept./WRD as on date  

Sr.No River name Details/Status 

1 Khari Environmental flow:  
Khari River is a small tributary of the Sabarmati River & not a 
perennial river. There is no any structure built on Khari River. In 
the monsoon season the natural water is flown in to the river 
which flows in to the river up to the month of February-March. In 
the summer season water is released after treatment as per the 
government norms by Municipal Corporation from the STP plants 
situated on the banks of the river.  
 
Detail of Good Irrigation Practices:  
This river does not contain command area.  
Farmers are made aware to use water efficiently.  
Canal System of Kharicut is 80% lined so as to minimize seepage 
losses. Also, Kharicut canal receives water from Narmada Canal.  
 
Detail on Flood Plain Management Zone:  
As far as Khari river is concerned it is tributary of Sabarmati river, 

the village situated along the bank of the river are warned as per 

the flood memorandum through early warning arrangement in 

consultation with revenue department. 
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Annexure-IV 

Details w.r.t point no. 5 (xii) given by Forest Dept. /PCCF/ACCF/Concerned as on date 

Stretch/ 

River 

Existing plantation / vegetation 

cover details 

Proposed plan to 

cover remaining 

gap along 

river/river stretch 

Time 

limit 

Remarks 

Sabarma
ti, Khari 

25,000 Plants were planted along the 
Sabarmati and Meshwo river in the 
areas available under the 
Vanmahotsav and other Schemes of 
the forest Department with the co-
operation of local People. 

0.02 Lacs plantation 

to be done in 2020-

2021 

2020

-21 

As per AAP 

(Annexure A ) for 

both side 

plantation on PRS 

during 2020-21. 

Annexure – A 

List of Polluted River Stretches of Gujarat  

(River Both side Plantation AAP in 2020-21) 

Sr. 

No. 

River Plants (In lakhs) 

1.  Sabarmati 1.54 

2.  Bhadar 0.20 

3.  Amlakhadi 0.10 

4.  Bhogavo 0.60 

5.  Khari 0.02 

6.  Vishwamitri 0.15 

7.  Dhadhar 1.10 

8.  Triveni 0.10 

9.  Amravati 0.10 

10.  Damanganga 0.25 

11.  Kolak 0.25 

12.  Mahi 0.20 

13.  Shedhi 0.15 

14.  Tapi 0.35 

15.  Anas 0.05 

16.  Baleshwar Khadi 0.02 

17.  Kim 0.02 

18.  Meshwo 0.40 

19.  Mindhola 0.05 

20.  Narmada 0.45 

                   Total 6.10 
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Annexure-V 

Latest status of Treated waste water reuse in the State (Source: GWSSB) 

 Status 

TWW reuse started 
(MLD)  

TWW reuse projects in 
tender/execution stage 
(MLD)  

TWW reuse under 
planning 
(MLD)  

Municipal Corporation  688.68  273.80  823  

Municipality  23  6.5  38.1  

Total  711.6  280.3  861.1  
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Annexure-VI 

Details with regard to the industrial pollution management: 

No. of industries in the State 43717 

No. of water Polluting industries in the state:  14528 (Source: India E-Track Poral) 

Quantity of effluent generated from the industries in 

MLD:  

Information not available 

Quantity of hazardous sludge generated from the 

industries in TPD:  

5000 to 8000 TPD. (The Hazardous waste 

include Landfillable, Incinerable, Recyclable, 

Used in pre processing/ co-processing. 

Number of industries having ETPs:  14415 (Source: India E-Track Poral) *(as per 

August 2020 NGT monthly data, pending for 

upload) 

Number of industrial units connected to CETPS:   6385 (Source: Annual Report: 2019-20) 

Number and total capacity of CETPs (details of 

existing/under construction/proposed): 

 

 Existing CETPs :   34, Total Capacity: 

755.259 (Source: Annual Report: 2019-

20) 

 Propose/Under construction: 16 , total 

capacity: 263.35  

 Under expansion: 4, Capacity: 95.5  

*(as per India E-Track Portal August-2020 

data) 

Status of compliance and operation of CETPs:  

 

 

 Complying CETPs: 21,  

 Non complying: 13  

*(as per CM dash board data, available on 

Board’s website) 
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Annexure-VII 

Details with regard to solid waste management: 

Particulars Data 

Total number of Urban Local Bodies and their 

population 

170 

Current municipal solid waste generation 10,798MT/Day 

Number, installed capacity and utilization of existing 

MSW processing facilities in TPD (bifurcated by type 

of processing eg- Waste to Energy (Tonnage and 

Power Output), Compost Plants (Windrow, Vermi, 

decentralized pit composting), biomethanation, MRF 

 There are total No. 755 of Plants for Vermi 
/ Aerobic/ anaerobic Composting of 
installed processing capacity 7477 TPD. 

 There are 232 plants Material Recovery 
Facilities (MRF) with processing capacity of 
5441.93 TPD installed capacity.  

 There are 5 plants of RDF with processing 
of 1390.25 TPD. 

 Biogas 29 plants with capacity of 1086 TPD.  

Action plan to bridge gap between installed capacity 

and current utilization of processing facilities (if gap > 

20%) 

Gap is less than 20% hence not applicable. 

No. and capacity of C&D waste processing plants in 

TPD (existing, proposed and under construction) 

There are 2 Processing plants C & D Waste 

with processing capacity of 1300 TPD. 

Total no. of wards:  

no. of wards having door to door collection service:  

no. of wards practicing segregation at source falling 

into PRS: 

1418 

 

1418 

 

Information not available 

Details of MSW treatment facilities proposed and 

under construction (no., capacity, and technology) 

Information not available 

No. and area (in acres) of uncontrolled garbage 

dumpsites and sanitary landfills. 

Information not available 

No. and area (in acres) of legacy waste within 1km. 

buffer on both side of the PRS 

Information not available 

No. of drains falling into PRS and no. of drains having 

floating racks/screens installed to prevent solid waste 

from falling into PRS 

Information not available 
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National Mission for Clean Ganga 

Monthly Progress Report of PRS Sabarmati (Gujarat State) for September-2020 

(Hon’ble NGT in the matter of OA No.673/2018 dated 06/12/2019) 

Sl.No. Activity to be monitored Timeline  Submission of Progress by States/UT-
Compliance Status 

1 Ensure 100% treatment of sewage at 
least in-situ remediation 

31.03.2020 Presently there is no any proposal for in-situ 
remediation from concerned authority. 

 Commencement of setting up of STPS 
and connecting all the drains and other 
sources of generation of sewage to the 
STPs must be ensured 

31.03.2020 (Source:- GUDM) 
(i) Pirana 155 MLD STP:- December-2020  
(ii) STP of Shankar Bhuvan 25 MLD 
Commissioned. 
(iii) STP at Dafnala  25 MLD:-  Mar-2022 
(iv) STP at Kotarpur 60 MLD:- Mar-2022 
(v) STP at Koteshwar 60 MLD by AUDA- 
Timeline not given. RRC instructed AUDA to 
submit the same with detailed action plan 
without any further delay. During the 
meeting held under the chairmanship of 
Chief Secretary Gujarat State on  
10/09/2020, Municipal Commissioner, 
Ahmedabad, was asked to resolve the land 
acquisition issues for STPs at Dafnala and 
Koteshwar in Ahmedabad.  

2 Timeline for completing all steps of 
action plans including completion of 
setting up of STPs and their 
commissioning 

31.03.2021 STPs (Source:- GUDM):- 
 (i)Pirana STP 155 MLD:- December-2020  
(ii) STP of Shankar Bhuvan 25 MLD:- 
Commissioned  
(iii) STP at Dafnala  25 MLD:-  Mar-2022 
(iv) STP at Kotarpur 60 MLD:- Mar-2022 
(v)STP at Koteshwar 60 MLD by AUDA- 
Timeline not given. RRC instructed AUDA to 
submit the same with detailed action plan 
without any further delay. During the 
meeting held under the chairmanship of 
Chief Secretary Gujarat State on  
10/09/2020, Municipal Commissioner, 
Ahmedabad, was asked to resolve the land 
acquisition issues for STPs at Dafnala and 
Koteshwar in Ahmedabad.    
 
Utilization of treated wastewater (Sewage) 

Policy for the Gujarat State:- 

As per the revised action plan submitted by 

Gujarat Water Supply and Sewerage Board 

(GWSSB) to Chairman, CPCB by letter dated 
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29.11.2019; one of the objectives of the 

revised action plan is to reuse 70% of 

treated wastewater (Sewage) by 2025 and 

100% of treated wastewater (Sewage) by 

2030. Latest status of treated wastewater 

reuse in the State is as per Annexure-VII. 

 
CETPs:- 
Green Environment Co-Operative So. Ltd., 
(GECSL)- Expn: 16 to 35 MLD. June-2021. 
Timeline extended from Dec-20 to June-
2021, due to Covid-19 pandemic situation  
Naroda Enviro Projects Ltd. 
(NEPL)- Expn-:- 3 to 14 MLD (Feb-2020) 
Odhav Enviro Projects Ltd.:- Work 
completed. 
(OEPL)  Modification: - Proposed Spray 
Dryer (Mar-2020):- Work Completed. 
Narol Dyestuff Enviro Society (NDES)- Expn. 
up to 0.45 MLD (Mar-2020)- At present no 
plan for further expansion of CETP due to 
current situation. However, Up-gradation of 
CETP units is in progress. CETP has ordered 
online monitoring system for effluent and 
additional tertiary treatment units, 
installation of filter press and online DO 
meter, installation work is in progress. 
Narol Textile Integrated Enviro 
Management (NTIEM)- Expn:- 100 to 130 
MLD (Mar-2020). Due to several financial 
constraints, CETP has not been able to meet 
their expansion project by March-2020 
timeline. Recently completed some up-
gradation in their CETP to meet with the 
norms. Due to financial constraints and 
average flow of  70-80 MLD against the 100 
MLD capacity of CETP in current situation, 
plan for expansion of CETP was delayed. 
Efforts for arranging finance towards 
capacity enhancement have been started. 
Detailed project report submitted to GITCO 
and after obtaining appraisal report from 
GITCO, same will be submitted to Govt. of 
Gujarat & Govt. of India along with the 
application for modernization & capacity 
expansion of the CETP. 
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Ahmedabad Hand Screen Printing 
Association (AHSPA)- New CETP:- (Dec-
2021) 

3 Chief Secretaries may set up 
appropriate monitoring mechanism at 
State level 

 Specifying accountability of 
nodal authorities not below the 
Secretary Level 
 
 
 

 Chief Secretaries may have an 
accountable person attached in 
their office for this purpose. 
 
 
 
 
 
 

 Monitoring at State level must 
take place 

22.01.2020 
 
 
 
 
 
 
 
22.01.2020 
 
 
 
 
 
 
 
Fortnightly 
commencing 
21.12.2019 

RRC meetings are being regularly held at 
GPCB, Gandhinagar to review the progress 
and the minutes of the meeting, having 
progress status, are regularly submitted to 
CPCB. Last RRC (8th RRC) meeting was 
conducted on 07/08/2020.  
 
In compliance to the direction of Hon’ble 
NGT with reference to set up of Monitoring 
Mechanism, Deputy Environmental Engineer 
(Shri T.C.Patel) has been deputed vide letter 

No. મહકેમ / જી -40 (14) / 561788 dated 

10.06.2020 at Chief Secretary office to look 
after the Hon’ble NGT matters. 
 
All NGT matters are being reviewed 
regularly under chairmanship of Hon’ble CS 
(Last meeting was conducted on 
10/09/2020) in matter of O.A.  No.:- 
673/2018. 

4 Progress report may be furnished by the 
States/UTs to 

 Secretary, Ministry of Jal Shakti 

 Member Secretary, CPCB 

Monthly 
(preferably 
before 20th of 
every month) 

Noted & Complied  

5 Progress Report may be comprised of 
details along with completion timelines 
on: 

(i)        Identification of polluting 
sources including drains 
contributing to river 
pollution and action as per 
NGT order on in-situ 
treatment 

 Identification of polluting sources including 
drains contributing to river pollution is 
already completed and submitted in the PRS 
action plan which is already approved by 
CPCB w.r.to  Priority I and II 
In-situ treatment:- Pl. refer point no:-1    

(ii)      Status of STPs, I&D and 
sewerage networks 
Details of existing 
infrastructure, gap analysis, 
proposed along with 
completion timeline 

 Existing infrastructure: 890 MLD 
Gap analysis: 0 MLD 
Proposed : As below (Source:- GUDM) 
(i) Pirana 155 MLD STP, 76% construction 

completed, December-2020. 
(ii) STP at Dafnala 25 MLD, Tender 

Approved, Land Possession from 
cantonment is under progress.  (Mar-
2022) 

(iii) STP at Kotarpur 60 MLD, Tender   
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approved (07/08/2020), Mar-2022 
Delayed due to COVID-19.  

(iv)STP of 60 MLD at Koteshwar (AUDA) :- 
For the treatment of domestic sewage 
discharges of Bhat, Koteshwar & nearby 
other areas. Timeline not given. RRC 
instructed AUDA to submit the same 
with detailed action plan without any 
further delay. During the meeting held 
under the chairmanship of Chief 
Secretary Gujarat State on  10/09/2020, 
Municipal Commissioner, Ahmedabad, 
was asked to resolve the land 
acquisition issues for STPs at Dafnala 
and Koteshwar in Ahmedabad. Notices 
of direction U/S 33-A of Water Act – 
1974 have been issued to Bhat & 
Koteshwar Grampanchayats & 
Pethapur Nagarpalika to stop illegal 
domestic waste water discharge into 
river Sabarmati and to provide 
adequate STP for treatment of sewage 
generated from their jurisdiction.  

        
Utilization of treated wastewater (Sewage) 

Policy for the Gujarat State:- 

Reuse of treated sewage  
As per the revised action plan submitted by 

Gujarat Water Supply and Sewerage Board 

(GWSSB) to Chairman, CPCB by letter dated 

29.11.2019; one of the objectives of the 

revised action plan is to reuse 70% of 

treated wastewater (Sewage) by 2025 and 

100% of treated wastewater (Sewage) by 

2030. Latest status of treated wastewater 

reuse in the State is as per Annexure-VI. 

(iii)        Status of CETPs 
Details of existing CETP and ETP 
infrastructure, gap analysis, 
proposed along with completion 
timeline, no. of industries and 
complying status 

 No. of industries:- 1351. 1066 (CETP 
member units). Rest 285 (Danilimda-
Behrampura) having individual ETPs. 2 New 
CETPs are also proposed at Danilimda as 
below. 
Existing CETPs:-  
07 Nos. having Treatment capacity:- 120.88 
MLD.  
Gap in terms of quality of treated effluents 
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is there hence, Up gradation /expansion of 
CETPs & Deep Sea disposal Pipeline are 
proposed as below.:-  
Deep Sea disposal Pipeline:-  As permanent 
Solution to eliminate Industrial Footprint 
from River Sabarmati and Bhadar, Deep sea 
disposal pipeline projects for the State of 
Gujarat worth Rs. 2147 Cr. have been 
approved by State Government. Tender has 
been floated on 14/10/2020. (Detail is 
attached  as Annexure:- V)  
 
Proposed 
New/Expansion/upgradation/Modification 
of CETP:- 
CETPs:-  
1) New CETP proposed in Danilimda 

(AHSPA -30 MLD) - (Dec-2021) Work 
order issued, work started by L&T, 3% 
completed RRC asked to resubmit the 
latest timeline for the completion of the 
project. 

2) GECSL Expn. (16 to 35 MLD)-:- June-
2021. Timeline extended from Dec-20 to 
June-2021, due to Covid-19 pandemic 
situation. 60% civil work is completed 
and all the associated equipment & 
machinery procurement work is in 
progress. 3 FCR are ready for 
installation. 

3) NEPL Expn. (Feb-2020):- 3 to 14 MLD:- 
Modification/up gradation work is 
completed (Feb-20). Stabilization of 
technology is going on. 

4) OEPL Modification: - Proposed Spray 
Dryer completed by Mar-2020. Spray 
Dryer and HAG installed. 

5) NDES  Expn.  up to 0.45 MLD (Mar-2020) 
:-At present no plan for further 
expansion of CETP due to current 
situation. However, Up-gradation of 
CETP units is in progress. UH- A’bad 
(East), GPCB informed that CETP has 
ordered online monitoring system for 
effluent and additional tertiary 
treatment units, installation of filter 
press and online DO meter installation 
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work is in progress. 
NTIEM- Expn:- 100 to 130 MLD (Mar-20) - 
Due to several financial constraints, CETP 
has not been able to meet their expansion 
project by March-2020 timeline. Recently 
completed some up-gradation in their CETP 
to meet with the norms. Due to financial 
constraints and average flow of  70-80 MLD 
against the 100 MLD capacity of CETP in 
current situation, plan for expansion of CETP 
was delayed. Efforts for arranging finance 
towards capacity enhancement have been 
started. Detailed project report submitted to 
GITCO and after obtaining appraisal report 
from GITCO, same will be submitted to Govt. 
of Gujarat & Govt. of India along with the 
application for modernization & capacity 
expansion of the CETP. 

(iv)         Status of Solid Waste 
Management & Details of 
Processing Facilities 
Details of existing 
infrastructure, gap analysis,  
proposed along with 
completion timeline 

 5 (iv) Status is attached as Annexure – I 

(v)        Latest water quality of 
polluted river, its 
tributaries, drains with flow 
details and ground water 
quality in the catchment of 
polluted river 

 5 (vi) Status is attached as Annexure – II 

(vi)        Preventing dumping of 
waste and scientific waste 
management including bio-
medical wastes, plastic 
wastes and decentralizing 
waste processing, including 
waste generated from 
hotels, ashrams etc. 

 Bio-Medical Waste:-  
Total 5083 Nos. of Health Care Unit’s are 
operating in Ahmedabad City and generated 
Bio Medical Waste is disposed through the 
CBWTF of  
M/s. Care Bio Medical Waste Incinerator, 
Gandhinagar 
M/s. E.Coil Waste Management System, 
Ahmedabad 
M/s. Pollucare Biomedical Management Pvt. 
Ltd., Ahmedabad and  
M/s. Medicare Environmental Management 
Pvt. Ltd., Ahmedabad. 
Industrial Waste:- 

In the State, All consented Hazardous waste 
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generating industrial units are having 
authorization under Haz. Waste 
Management Rules, amended from time to 
time & they are disposing their waste to 
TSDF/CHWIF/registered recycler under Rule-
9/Co-processing and as per consented 
conditions 

(vii)        Ground water regulation  In the meeting held on 04/02/2020 at GPCB 

with PRS Assessment Team nominated by 

Ministry of Jal Shakti, GWRDC has given 

details about the recently framed draft bill 

titled “Conservation, Protection, Regulation 

and Management of Ground Water in 

Gujarat State” which is in process and to be 

submitted to the Assembly. Draft bill 

finalization meetings are conducted. 

Utilization of treated wastewater (Sewage) 

Policy for the Gujarat State:- 

To reduce demand of Ground water 
extraction and to promote treated waste 
water as an Economic Resource, Gujarat 
Government has framed a Policy for Reuse 
of “Treated Waste Water (TWW)” by 
maximizing the collection and treatment of 
sewage generated and reusing the treated 
wastewater on a sustainable basis. Also, 
revised action plan regarding utilization of 
treated wastewater is submitted by Gujarat 
Water Supply and Sewerage Board (GWSSB) 
to Chairman, CPCB by letter dated 
29.11.2019 where one of the objectives of 
the revised action plan is to reuse 70% of 
treated wastewater (Sewage) by 2025 and 
100% of treated wastewater (Sewage) by 
2030.  Latest status of treated wastewater 
reuse in the State is as per Annexure-VI. 

(viii) Adopting good irrigation 
practices 

 Details w.r.to  point no. 5 (Viii),(ix), (x) & (xi)  

given by Irrigation Dept./ Water Resource 

Dept., NWR WS & KD as on date is attached 

as Annexure – III 

(ix)         Protection and 
management of Flood Plain 
Zones (FPZ) 

 

(x)        Rain water harvesting  

(xi)        Maintaining minimum 
environmental flow of river 
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(xii)        Plantation on both sides of 
the river 

 Details w.r.to  point no. 5(xiii) given by 
Forest Dept. /PCCF/ACCF/Social Forestry 
wing/Concerned, as on date is attached as 
Annexure – IV 

(xiii)    Setting up biodiversity parks     
on flood plains by removing 
encroachment 

 As per the information received from GBB, 
vide letter dated 24.04.2020, Forest Dept. 
has established a very rich Botanical Garden 
at Waghai, Dangs. It also has a chain of 
Research Stations, Germ Plasms Banks, 
Provenance Banks, Sample Plots, 
Preservation Plots spread all over the State. 
Many working plans have Conservation or 
Preservation Working Circles for the express 
purpose of Biodiversity Conservation. The 
National Working Pan Code 2014 also 
mandates a Biodiversity Conservation 
Working Circle. All plans coming up for 
revision now shall have a Biodiversity 
Conservation Working Circle. Besides a host 
of Biodiversity based activities like Cactus 
Park, Ekta Van, Ekta Nursery, and Nutritional 
Park etc., have come up at Statue of Unity. 
Moreover, Shakkarbaug Zoo is an "A" 
Category zoological park along with many 
other zoological parks at Rajkot, 
Ahmedabad, Gandhinagar, Vadodara, Surat, 
Kevadiya etc. All these are repositories of 
biodiversity. Therefore, these may be 
treated as a Biodiversity park is totality. 
GBB informed during the meeting held on 

04/02/2020 at GPCB with PRS Assessment 

Team nominated by Ministry of Jal Shakti 

about proposal sent by them to CAMPA for 

funding of around Rs. 5 Crore for the 

development of Biodiversity Park. Team 

suggested tying up with AMC as they already 

have some plan to develop Biodiversity Park 

at Khari under NRCP. 

 

Details with regard to the industrial pollution management is as per annexure: VII  

Details with regard to solid waste management in the state is as per annexure: VIII
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Annexure- I 
5 (iv) Status of Solid Waste Management & Details of Processing Facilities 

Types of 
Waste/ 

Characteristi
c of waste 

Generate
d 

Quantity/
day 

Collection
/Storage 
facility 

with 
capacity 

Disposal/Treatment 
facility with capacity 
along with location 

Total Gap 
with 

generation & 
existing 

treatment 
facilities if 

any 

Proposed Action 
Plan/Facility to cover 

gap 

Time limit & Budgetary 
provisions 

Present Status 

Solid Waste 
from 

Residential, 
commercial 

units of 
Ahmedabad 

3500 TPD 3500 TPD 2500 TPD 

 1000 TPD Composting 

 1000 TPD C & D Waste 

 100 TPD Plastic waste 

 400 TPD MRF 

1000 TPD Work of 2 Nos. Waste 
to Energy Plants of 
1000 TPD each has 

been started 

Power purchase 
agreement and Land lease 
agreement done by both 
the agencies. 
Plants are expected to 
commence functioning 
before end of 2020. 
Budgetary provisions:-* 
 

As per information given 
by representative during 
meeting held on 
04/02/2020 at GPCB, 
Gandhinagar with PRS 
assessment team 
nominated by Ministry of 
Jalshakti , it will be 
completed by Dec 2020 

Domestic 
sewage 
sludge 

25 m3/day 100 
m3/day 

Sludge hygienisation 
plant at Pirana (100 

TPD) and AMC 
gardens 

0 Sludge will be 
hygeinised at Sludge 
hygienisation plant 

and shall be marketed 
to farmers/nurseries 

March 2019 Capacity to hygienise 
100 tons of dry sewage 
sludge plant is 
operationalized and 
commercial production 
has commenced. The 
plant was inaugurated 
in March 2019. 

* Budgetary Provision: - These plants are on PPP mode and all involved infrastructure shall be developed by agencies. 
AMC will give the differential amount as per below mentioned rate to GUVNL as approved by Standing Committee 
resolution. 

For Mass - Incineration based plant For RDF based plant 

Rate as per GERC         - Rs.7.03 kWh 
Tarrif given by GUVNL - Rs.6.31 kWh 
AMC will give                - Rs. 0.72 kWh 

Rate as per GERC          - Rs.7.07 kWh 
Tarrif given by GUVNL - Rs.6.31 kWh 
AMC will give                - Rs. 0.76 kWh 
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Annexure-II 
5 (vi) Progress/Status Report of the River/PRS water quality monitoring for SEPTEMBER-2020: 

Note:- Priority I as per July-2020, Aug-2020 and September - 2020 MPR 

 

Sr 
No 

River Sabarmati at PH COD 
(mg/I) 

BOD 
(mg/I) 

DO  (mg/I) TC (MPN) FC (MPN) 

1.  Kheroj 8.13 08 0.8 7.26 63 06 

2.   Mahudi 8.2 13 02 7.32 70 12 

3.   Chiloda 7.75 14 1.49 7.57 240 34 

4.  Hansol Bridge 7.97 15 1.17 7.16 47 06 

5.  Railway Bridge 7.54 21 1.72 7.29 220 47 

6.  V N Bridge 7.48 15 1.93 7.32 280 120 

7.  Miroli 8.29 82 22 BDL >1600 920 

8.  Vautha 7.88 203 48 0.00 920 170 

 
Annexure-II (A) STPs Results 

 

 Progress /Status Report for STPs  pertaining to PRS River (SEPTEMBER-2020):  
 

Sr 
No 

Parameters pH BOD 
(mg/I) 

TSS 
(mg/I) 

FCO 
MPN/100 

ml 

Residual 
chlorine 
(mg/l) 

Discharging Norms  6.5  to  
9.0 

20 <50 <1000 
MPN/100 

ml 

0.5 

1 AMC  PIRANA STP 60 MLD (ASP TYPE) 7.25 34 10 >1600 - 

2 AMC  PIRANA STP 106 MLD (UASB TYPE) 7.55 34 16 >1600 - 

3 AMC  PIRANA STP 180 MLD (ASP TYPE) 7.36 49 36 >1600 BDL 

4 AMC  VASNA OLD  STP 126 MLD (UASB TYPE) 7.30 21 08 920 - 

5 AMC  VASNA   STP 35 MLD (ASP TYPE) 7.69 04 10 130 - 

6 AMC  VASNA   STP 240 MLD (ASP TYPE) 7.55 15 16 540 BDL 

7 AMC  VASNA   STP 48 MLD (SBR TYPE) 7.45 05 06 280 BDL 

8 AMC  STP 60 MLD, VADAJ (SBR TYPE) 7.41 03 06 12 BDL 

9 AMC  STP 25 MLD,  (SBR TYPE) 7.27 2.6 08 12 BDL 
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Annexure-II (B) Drains with flow details 
 

Total No of drains:- 11 
Major Drains:  

 Outfall of old city area, danilimda (D/S of Vasna Barrage) 

 AMC storm water drain (Danilimda)-30 MLD 

 Pumping Station 76 MLD (Old Vasna area) 

 Pumping Station 182 MLD (Old Pirana area) 

 Outfall of new city area, Vasna ((D/S of Vasna Barrage) 

 Domestic waste water discharged at Wagha Kotar, Sukhadeshwar Pumping station, Pethapur Nagarpalika, 

flow-55.3 MLD 

 Domestic waste water discharged through natural drain nala, Village – Koteshwar, flow- 0.73 MLD 

 Domestic waste water discharged through through underground pipeline at Bank of River Sabarmati near 

Indira Bridge, Vill – Bhat, flow- 0.06 MLD 

 Domestic waste water discharged through underground pipeline at Bank of River Sabarmati near Indira 

Bridge, Village – Bhat, flow-2.16 MLD 

 Domestic waste water discharged from outfall of AUDA line, Village Nana Chiloda, flow-0.43 MLD 

 Domestic waste water discharged from outfall of Village Nana Chiloda, Flow-6.48 MLD 

Annexure-II (C) CETPs Results 

 Progress / status report for CETPs  pertaining to PRS River (SEPTEMBER-2020): 
 

Sr No Parameters pH COD(mg/I) BOD(mg/I) 

Discharging norms of CETPs 6.5 – 8.5 250 30 

1.  CETP GREEN VATVA 7.71 393 36 

2.  CETP NEPL 7.19 406 42 

3.  CETP OEPL 7.89 269 36 

4.  CETP OGEPL 7.69 356 43 

5.  CETP GVMM 7.48 94 22 

6.  NAROL DYE STUFF CETP 7.55 192 28 

7.  Narol Textile Infrastructure & Enviro 
Management (Narol Textile CETP) 

8.27 104 14 
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Annexure-II (D) 
Progress /Status Report for Ground water quality monitoring pertaining to PRS River (SEPTEMBER-2020):  
 

Sr 
No 

Bore wells 
pH BOD(mg/I) COD(mg/I) 

TDS(mg/I) 

1.  Gandhi Ashram, Ahmedabad 7.51 0.78 6 398 

2.  Jain Temple, Ahmedabad (Half yearly) Sample is not collected due to half yearly project 

3.  P T College, Ahmedabad 7.43 0.81 6 418 

4.  Pirana Pumping Station, Ahmedabad (Half 
Yearly) 

Sample is not collected due to half yearly project 

5.  Gyaspur Nr.MSW Site, Ahmedabad 8.17 0.52 6 2278 

6.  Ajmeri Farm, Ahmedabad 7.54 0.90 12 1732 

7.  Excel Industries, Ahmedabad 7.26 0.81 18 1454 

8.  UPL Djl, Ahmedabad Bore well under maintenance hence sample not collected 

9.  Miroli Pumping Station, Ahmedabad Sample is not collected due to quarterly project 

10.  Naklang Mahadev, Ahmedabad Sample is not collected due to quarterly project 

11.  Paldi-Kankaj, Ahmedabad Sample is not collected due to quarterly project 

12.  GIDC Naroda, Ahmedabad 8.0 0.92 07 958 

13.  GIDC-Vatva, Ahmedabad 7.62 0.87 12 1692 

14.  GIDC-GVMM, Ahmedabad 8.15 0.85 07 1082 

15.  GIDC-Odhav, Ahmedabad 8.07 0.90 08 1204 

16.  Narol, Ahmedabad  (closed) - - -               - 
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Annexure-III 
Details w.r.to point no. 5 (viii) , (ix), (x) & (xi)  given by Irrigation Dept./WRD as on date  

Sr.No River name Details/Status 

1 Sabarmati Environmental flow: 50 to 100 Cusecs of water is released from 
Dharoi Dam in to Sabarmati river as per the requirement in the 
Down Stream of Dharoi Dam, Sabarmati is not a perennial river  
 
Detail of Good Irrigation Practices: General Government practice 
of irrigation is maintained in command area of Vasana Barrage.  
Farmers are made aware to use water optimally.  
Canal System of Fatehwadi is 80% lined so as to minimize seepage 
losses. As such no water logging issues noticed so far in the 
command area of Vasana Barrage.  
 
Detail on Flood Plain Management Zone: As far as Vasana Barrage 
is concerned 7 villages of Ahmedabad District, 8 villages of Kheda 
and 1 Village of Anand are identified which may be affected due to 
floods in D/s of Vasana Barrage, for more than 2,00,000 lakh 
cusecs discharge from dam. In such condition people of these 
villages are warned through early warning arrangement in 
consultation with revenue department.  
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Annexure-IV 
Details w.r.to point no. 5 (xii) given by Forest Dept. /PCCF/ACCF/Social Forestry wing/Concerned as on date 

Stretch/ 

River 

Existing plantation / vegetation cover details Proposed plan  Time 

limit 

Remarks 

Sabarmati, 
Khari   

25,000 Plants were planted along the Sabarmati 
and Meshwo river in the areas available under the 
Vanmahotsav and other Schemes of the forest 
Department with the co-operation of local People. 

1.54 Lacs 

plantation to be 

done in 2020-2021 

2020-

2021 

As per AAP 

(Annexure A ) 

for both side 

plantation on 

PRS during 

2020-21. 

 

Annexure – A 

List of Polluted River Stretches of Gujarat  

(River Both side Plantation AAP in 2020-21) 

Sr. 

No. 

River Plants (In lakhs) 

1.  Sabarmati 1.54 

2.  Bhadar 0.20 

3.  Amlakhadi 0.10 

4.  Bhogavo 0.60 

5.  Khari 0.02 

6.  Vishwamitri 0.15 

7.  Dhadhar 1.10 

8.  Triveni 0.10 

9.  Amravati 0.10 

10.  Damanganga 0.25 

11.  Kolak 0.25 

12.  Mahi 0.20 

13.  Shedhi 0.15 

14.  Tapi 0.35 

15.  Anas 0.05 

16.  Baleshwar Khadi 0.02 

17.  Kim 0.02 

18.  Meshwo 0.40 

19.  Mindhola 0.05 

20.  Narmada 0.45 

                   Total 6.10 
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Annexure-V 

Deep Sea Disposal Pipeline for PRS Gujarat 

 An unprecedented initiative, deep sea disposal pipeline projects to eliminate Industrial Footprint from River 

Sabarmati and Bhadar worth Rs. 2147 Crore as stated below have been given approval by State Government 

vide GR dated 26/11/2019.: 

1. Ahmedabad (Priority I) (300 MLD) (Rs. 1478 Cr.) 

2. Jetpur (Priority I) (80 MLD) (Rs. 669 Cr.) 

 For Ahmedabad, 70% contribution of Capex will be from State Government and 30% from industries. For 

Jetpur, 80% contribution of Capex will be from State Government and 20% from industries. Opex will be 

entirely borne by the industries.  

 State Government has allotted budget of Rs. 500 Cr. for the financial year 2019-2020 for the pipeline 

project.   

 Industrial Associations have also deposited their first installment of 10 % of project cost towards capital cost 

contribution. Board has collected and transferred Rs.:- 31.71 Crores to GWIL 

 State Government has allotted pipeline projects to Industries & Mines Department and execution of the 

project will be done by Gujarat Water Infrastructure Ltd (GWIL) as depository work.  

 DPRs are prepared and are under vetting by Gujarat Water Infrastructure Ltd (GWIL).  

 Gujarat Water Infrastructure Ltd (GWIL) has already appointed Project management Consultant for 

execution of the projects.  

 Tender has been floated on 14/10/2020. 
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Annexure-VI 

Latest status of Treated waste water reuse in the State (Source: GWSSB) 

 Status 

TWW reuse started 
(MLD)  

TWW reuse projects in 
tender/execution stage 
(MLD)  

TWW reuse under 
planning 
(MLD)  

Municipal Corporation  688.68  273.80  823  

Municipality  23  6.5  38.1  

Total  711.6  280.3  861.1  
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Annexure-VII 

                   Details with regard to the industrial pollution management: 

No. of industries in the State 43717 

No. of water Polluting industries in the state:  14528 (Source: India E-Track Poral) 

Quantity of effluent generated from the industries in 

MLD:  

Information not available 

Quantity of hazardous sludge generated from the 

industries in TPD:  

5000 to 8000 TPD. (The Hazardous waste 

include Landfillable, Incinerable, Recyclable, 

Used in pre processing/ co-processing. 

Number of industries having ETPs:  14415 (Source: India E-Track Poral) *(as per 

August 2020 NGT monthly data, pending for 

upload) 

Number of industrial units connected to CETPS:   6385 (Source: Annual Report: 2019-20) 

Number and total capacity of CETPs (details of 

existing/under construction/proposed): 

 

 Existing CETPs :   34, Total Capacity: 

755.259 (Source: Annual Report: 2019-

20) 

 Propose/Under construction: 16 , total 

capacity: 263.35  

 Under expansion: 4, Capacity: 95.5  

*(as per India E-Track Portal August-2020 

data) 

Status of compliance and operation of CETPs:  

 

 

 Complying CETPs: 21,  

 Non complying: 13  

*(as per CM dash board data, available on 

Board’s website) 
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Annexure-VIII 

                Details with regard to solid waste management: 

Particulars Data 

Total number of Urban Local Bodies and their 

population 

170 

Current municipal solid waste generation 10,798MT/Day 

Number, installed capacity and utilization of existing 

MSW processing facilities in TPD (bifurcated by type 

of processing eg- Waste to Energy (Tonnage and 

Power Output), Compost Plants (Windrow, Vermi, 

decentralized pit composting), biomethanation, MRF 

 There are total No. 755 of Plants for Vermi 
/ Aerobic/ anaerobic Composting of 
installed processing capacity 7477 TPD. 

 There are 232 plants Material Recovery 
Facilities (MRF) with processing capacity of 
5441.93 TPD installed capacity.  

 There are 5 plants of RDF with processing 
of 1390.25 TPD. 

 Biogas 29 plants with capacity of 1086 TPD.  

Action plan to bridge gap between installed capacity 

and current utilization of processing facilities (if gap > 

20%) 

Gap is less than 20% hence not applicable. 

No. and capacity of C&D waste processing plants in 

TPD (existing, proposed and under construction) 

There are 2 Processing plants C & D Waste 

with processing capacity of 1300 TPD. 

Total no. of wards:  

no. of wards having door to door collection service:  

no. of wards practicing segregation at source falling 

into PRS: 

1418 

 

1418 

 

Information not available 

Details of MSW treatment facilities proposed and 

under construction (no., capacity, and technology) 

Information not available 

No. and area (in acres) of uncontrolled garbage 

dumpsites and sanitary landfills. 

Information not available 

No. and area (in acres) of legacy waste within 1km. 

buffer on both side of the PRS 

Information not available 

No. of drains falling into PRS and no. of drains having 

floating racks/screens installed to prevent solid waste 

from falling into PRS 

Information not available 
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National Mission for Clean Ganga 
Monthly Progress Report of PRS Vishwamitri (Gujarat State) for September  -2020 

(Hon’ble NGT in the matter of OA No.673/2018 dated 06/12/2019) 

Sl.No. Activity to be monitored Timeline  Submission of Progress by States/UT-
Compliance Status 

1 Ensure 100% treatment of sewage at 
least in-situ remediation 

31.03.2020 
 

Presently there is no any proposal for in-situ 
remediation from concerned authority 

 Commencement of setting up of STPS 
and connecting all the drains and other 
sources of generation of sewage to the 
STPs must be ensured 

31.03.2021 STPs:-  

(Source:- GUDM) 

1. Kapurai (new) (60 MLD) (STP + Network):- 

Mar-2021 

2. Sayaji garden (7.5 MLD):- Dec-2021 

3. Channi (new) (50 MLD) (STP + Network)- 

Dec-21 

4. Atladara (new) (83 MLD)- Dec-22.  

5. Tarsali/GIDC (new) (100 MLD) (STP + 

Network):- Dec-22 

(Representative of VMC in 8th RRC meeting 

informed that now by considering future quest 

up to 2035, new DPR was prepared for the 83 

MLD capacity instead of 24 MLD capacity for 

Atladra , New STP and , and capacity of Tarsali 

STP is enhanced from 20 MLD to 100 MLD.) 

 

Utilization of treated wastewater (Sewage) 

Policy for the Gujarat State:- 

As per the revised action plan submitted by 

Gujarat Water Supply and Sewerage Board 

(GWSSB) to Chairman, CPCB by letter dated 

29.11.2019; one of the objectives of the 

revised action plan is to reuse 70% of treated 

wastewater (Sewage) by 2025 and 100% of 

treated wastewater (Sewage) by 2030. Latest 

status of treated wastewater reuse in the State 

is as per Annexure-VI.  

2 Timeline for completing all steps of 
action plans including completion of 
setting up of STPs and their 
commissioning 

31.03.2021 

3 Chief Secretaries may set up appropriate 
monitoring mechanism at State level 

 Specifying accountability of 
nodal authorities not below the 
Secretary Level 
 
 

22.01.2020 
 
 
 
 
 
 

RRC meetings are being regularly held at GPCB, 
Gandhinagar to review the progress and the 
minutes of the meeting, having progress status, 
are regularly submitted to CPCB. Last RRC (8th 
RRC) meeting was conducted on 07/08/2020.  
 
In compliance to the direction of Hon’ble NGT 
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 Chief Secretaries may have an 
accountable person attached in 
their office for this purpose. 
 
 
 
 

 Monitoring at State level must 
take place 

 
22.01.2020 
 
 
 
 
 
 
Fortnightly 
commencing 
21.12.2019 

with reference to set up of Monitoring 
Mechanism, Deputy Environmental Engineer 
(Shri T.C.Patel) has been deputed vide letter 

No. મહકેમ / જી -40 (14) / 561788 dated 

10.06.2020 at Chief Secretary office to look 
after the Hon’ble NGT matters. 
 
All NGT matters are being reviewed regularly 
under chairmanship of Hon’ble CS (Last 
meeting was conducted on 10/09/2020) in 
matter of O.A.  No.:- 673/2018. 

4 Progress report may be furnished by the 
States/UTs to 

 Secretary, Ministry of Jal Shakti 

 Member Secretary, CPCB 

Monthly 
(preferably 
before 20th 
of every 
month) 

Noted & Complied  

5 Progress Report may be comprised of 
details along with completion timelines 
on: 

(i)        Identification of polluting 
sources including drains 
contributing to river 
pollution and action as per 
NGT order on in-situ 
treatment 

 Identification of polluting sources including 
drains contributing to river pollution is already 
completed and submitted in the PRS action 
plan which is already approved by CPCB w.r.t 
Priority I and II 
In-situ treatment:- Pl. refer point no:-1    

(ii)      Status of STPs, I&D and 
sewerage networks 
Details of existing 
infrastructure, gap analysis, 
proposed along with 
completion timeline 

 Existing infrastructure: 354.5 MLD 
Gap analysis: 114 MLD 
Proposed : 161.5 MLD 
 Completion Timeline:  Dec-22 as mentioned 
below: 

STP Present 
Status 

TimeLine 

Kapurai 
(new) (60 
MLD)  (STP + 
Network) 

64%  work of 
STP is 
completed 

Mar-
2021 

Sayaji 
garden (7.5 
MLD) 

25% work is 
completed 

Dec-
2021 

Channi  
(new) (50 
MLD) (STP + 
Network) 

10% work of 
STP is 
completed 

Dec-
2021 

Atladara 
(new) (83 
MLD)* 

DPR 
Prepared & 
under 

Dec-
2022 
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approval 

Tarsali/GIDC  
(new) (100 
MLD)       
(STP + 
Network) 

DPR 
prepared & 
under 
Scrutiny 

Dec-
2022  

 

*(Representative of VMC in 8th RRC meeting 

informed that now by considering future quest 

up to 2035, new DPR was prepared for the 83 

MLD capacity instead of 24 MLD capacity) 

 
Utilization of treated wastewater (Sewage) 

Policy for the Gujarat State:- 

Reuse of treated sewage:  
The information given by concerned dept., 
regarding the latest status of treated 
wastewater reuse in the State is as per 
Annexure-VI. 

(iii)        Status of CETPs 
Details of existing CETP and 
ETP infrastructure, gap 
analysis, proposed along 
with completion timeline, 
no. of industries and 
complying status 

 There is no industrial effluent O/L discharge 
into river Vishwamitri. 

(iv)         Status of Solid Waste 
Management & Details of 
Processing Facilities 
Details of existing 
infrastructure, gap analysis,  
proposed along with 
completion timeline 

 5 (iv) Status is attached as Annexure – I 

(v)        Latest water quality of 
polluted river, its tributaries, 
drains with flow details and 
ground water quality in the 
catchment of polluted river 

 5 (v) Status is attached as Annexure – II 

(vi)        Preventing dumping of 
waste and scientific waste 
management including bio-
medical wastes, plastic 
wastes and decentralizing 
waste processing, including 
waste generated from 

 Bio-Medical Waste: -  

There are total 2318 # of HCUs (Health Care 

Units) located in the area, treatment & disposal 

of the Bio Medical Waste, generated from the 

health care units, is being taken care of by a 

Common Bio-medical Waste Treatment Facility 



(PRS of River Vishwamitri) 

Page 4 of 19 

 

hotels, ashrams etc. M/s. Quantum Environment Engineers having 

capacity of 8 MT/Day.. 

Industrial Waste: - 

All consented Hazardous waste generating 
industrial units in the State are having 
authorization under Haz. Waste Management 
Rules, amended from time to time & they are 
disposing their waste to 
TSDF/CHWIF/registered recycler under Rule-
9/Co-processing and as per consented 
conditions. 

(vii)        Ground water regulation  In the meeting held on 04/02/2020 at GPCB 

with PRS Assessment Team nominated by 

Ministry of Jal Shakti, GWRDC has given details 

about the recently framed draft bill titled 

“Conservation, Protection, Regulation and 

Management of Ground Water in Gujarat 

State” which is in process and to be submitted 

to the Assembly.  

Utilization of treated wastewater (Sewage) 

Policy for the Gujarat State:- 

To reduce demand of Ground water extraction 
and to promote treated waste water as an 
Economic Resource, Gujarat Government has 
framed a Policy for Reuse of “Treated Waste 
Water (TWW)” by maximizing the collection 
and treatment of sewage generated and 
reusing the treated wastewater on a 
sustainable basis. Also, revised action plan 
regarding utilization of treated wastewater is 
submitted by Gujarat Water Supply and 
Sewerage Board (GWSSB) to Chairman, CPCB 
by letter dated 29.11.2019 where one of the 
objectives of the revised action plan is to reuse 
70% of treated wastewater (Sewage) by 2025 
and 100% of treated wastewater (Sewage) by 
2030. Latest status of treated wastewater 
reuse in the State is as per Annexure-VI. 

(viii) Adopting good irrigation 
practices 

 Details w.r.t point no. 5 (viii), (ix), (x), (xi) given 

by Irrigation Dept./ Water Resource Dept., 

NWR WS & KD as on date is attached as 

Annexure – III 

(ix)         Protection and 
management of Flood Plain 
Zones (FPZ) 

 

(x)        Rain water harvesting  
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(xi)        Maintaining minimum 
environmental flow of river 

 

(xii)        Plantation on both sides of 
the river 

 Details w.r.t point no. 5 (xii) given by Forest 

Dept. /PCCF/ACCF/ Social Forestry 

wing/Concerned as on date is attached as 

Annexure – IV 

(xiii)    Setting up biodiversity parks     
on flood plains by removing 
encroachment 

 Attached as Annexure – V. 
As per the information received from GBB, vide 
letter dated 24.04.2020, Forest Dept. has 
established a very rich Botanical Garden at 
Waghai, Dangs. It also has a chain of Research 
Stations, Germ Plasms Banks, Provenance 
Banks, Sample Plots, Preservation Plots spread 
all over the State. Many working plans have 
Conservation or Preservation Working Circles 
for the express purpose of Biodiversity 
Conservation. The National Working Pan Code 
2014 also mandates a Biodiversity 
Conservation Working Circle. All plans coming 
up for revision now shall have a Biodiversity 
Conservation Working Circle. Besides a host of 
Biodiversity based activities like Cactus Park, 
Ekta Van, Ekta Nursery, and Nutritional Park 
etc., have come up at Statue of Unity. 
Moreover, Shakkarbaug Zoo is an "A" Category 
zoological park along with many other 
zoological parks at Rajkot, Ahmedabad, 
Gandhinagar, Vadodara, Surat, Kevadiya etc. All 
these are repositories of biodiversity. 
Therefore, these may be treated as a 
Biodiversity park is totality. 
GBB informed during the meeting held on 
04/02/2020 at GPCB with PRS Assessment 
Team nominated by Ministry of Jal Shakti about 
proposal sent by them to CAMPA for funding of 
around Rs. 5 Crore for the development of 
Biodiversity Park. Team suggested tying up 
with AMC as they already have some plan to 
develop Biodiversity Park at Khari under NRCP.  

Details with regard to the industrial pollution management is as per annexure: VII  

Details with regard to solid waste management in the state is as per annexure: VIII 
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Annexure- I 

5 (iv) Status of Solid Waste Management & Details of Processing Facilities: 
 

Types of 

Waste/ 

Characteristic 

of waste 

Generated 

Quantity 

MT/day 

Collection/ 

Storage facility with 

capacity 

Disposal/Treatment facility 

with capacity along with 

location 

Total Gap with 

generation & 

existing treatment 

facilities if any 

Proposed action 

plan /facility to 

cover gap 

Time 

limit 

MSW 

Total 1050 100 % Door to Door 

Collection 

As mentioned below 0 NA NA 

 1050 TPD Waste to Energy Preprocessing plant at R.S.No.346, Makarpura,  

 Secured Scientific landfill Phase – 1, Capacity 4 lac MT, operational since June 2010 at R. S. 346, Makarpura. 

 15 TPD Biomethanation Plant Voragmadi,  

 5 TPD Biomethanation plant Gajarwadi,  

 100 KG OWC at Ratri Bajar & Sayajibag, (OWC : Organic Waste Converter) 

 500 KG OWC at Khanderav Market, Akota Atithigruh, Indrapuri Atithi gruh, Nizammpura Atithigruh & 22 Nos. of 100 ltr. Capacity mulching 

drum at Bulk waste generator & RWA (Residential Welfare Association) 

 MRF Facility : Atladara : 50 TPD, Near VUDA Office : 20 TPD, Gadheda Market : 10 TPD (MRF : Material Recovery Facility) 

(Source : VMC) 
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Annexure-II  

Progress/Status Report of the River/PRS water quality Monitoring:  

Sample ID and 
Date 

Sampling Point pH COD 
(mg/l) 

BOD 
(mg/l) 

DO 
(mg/l) 

Fecal 
coliform 

(MPN/100 
ml) 

Total 
coliform 
(MPN/ 
100ml) 

288362-

07/09/2020 
RIVER VISHWAMITRI AT ASOD 

8.03 10 1.0 7.5 6.0 33 

288358-

07/09/2020 
RIVER VISHWAMITRI AT KHALIPUR 7.28 21 4.75 2.5 >1600 >1600 

Note:- Priority:- III as per August2020 MPR  & V as per September  -2020 MPR   

 

Annexure:- II (A) STPs Results 

 STP at Tarsali – Capacity : 52 MLD 

Parameters pH COD 
 mg/L 

BOD  
mg/L 

TC 
(MPN/100 ml) 

FC 
(MPN/100 ml) 

Standard 6.5-9.0 --- <30 --- <1000 

Month  Results 

September   2020 

(10/09/2020) 

7.65 140 39.5 >1600 >1600 

STP at Gajarawadi – Capacity : 66 MLD 

Parameters pH COD 

 mg/L 

BOD 

 mg/L 

TC 

(MPN/100 ml) 

FC 

(MPN/100 ml) 

Standard 6.5-9.0 --- <30 --- <1000 

Month  Results 

September   2020 7.67 62 19 >1600 >1600 
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(10/09/2020) 

STP at Sayaji Garden – Capacity : 8.5 MLD 

Parameters pH COD 

mg/L 

BOD 

mg/L 

TC 

(MPN/100 ml) 

FC 

(MPN/100 ml) 

Standard* 6.5-9.0 --- <30 --- <1000 

Month  Results 

September   2020 

(10/09/2020) *** 

-- -- -- -- -- 

STP at Kapurai – Capacity : 43 MLD   

Parameters pH COD  

mg/L 

BOD 

mg/L 

TC 

(MPN/100 ml) 

FC 

(MPN/100 ml) 

Standard 6.5-9.0 --- <30 --- <1000 

Month  Results 

September   2020 

(10/09/2020) 

7.73 103 24 >1600 >1600 

STP at Rajivnagar – Capacity : 78 MLD   

Parameters pH COD 

mg/L 

BOD 

mg/L 

TC 

(MPN/100 ml) 

FC 

(MPN/100 ml) 

Standard 6.5-9.0 --- <30 --- <1000 

Month  Results 

September   2020 

(10/09/2020) 

7.51 27 6.5 >1600 >1600 

STP at Chhani – Capacity : 21 MLD 

Parameters pH COD  

mg/L 

BOD 

mg/L 

TC 

(MPN/100 ml) 

FC 

(MPN/100 ml) 

Standard 6.5-9.0 --- <30 --- <1000 

Month  Results 

September   2020 

(10/09/2020) 

7.71 46 14 >1600 >1600 
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Atladara – I (Old STP at Atladra) – Capacity : 43 MLD 

Parameters pH COD 

 mg/L 

BOD 

mg/L 

TC 

(MPN/100 ml) 

FC 

(MPN/100 ml) 

Standard 6.5-9.0 --- <30 --- <1000 

Month  Results 

September   2020 

(10/09/2020) 

7.61 34 9 >1600 >1600 

Ataladara – II (New STP at Atladra) – Capacity : 43 MLD 

Parameters pH COD  

mg/L 

BOD 

mg/L 

TC 

(MPN/100 ml) 

FC 

(MPN/100 ml) 

Standard** 6.5-9.0 --- <30 --- <1000 

Month  Results 

September   2020 

(10/09/2020) 

8.11 30 6.5 >1600 >1600 

*standards as per last CCA , applied for renewal  
** standard as per last CCA 
***STP(s) visited on 10/09/2020. Sayajigarden STP is under modification No sewage discharge during visit.  
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Annexure-II (B) Drain details with flow 

Sr. No. Location Name of Inletting Drain Flow in MLD 

1 Nr. New Sama Bridge Cygnus School – Krishna Party Plot Drain 0.972 

2 Parth School Bharwadwas 1.440 

3 Behind VUDA Bldg. - 1.500 

4 Behind Sayaji Soc. Sayaji Soc.Drain 1.944 

5 Bahucharaji Kirti Tower Various Tributaries at different Locations 11.127 

6 Bhimnath Bridge Parshuram Bhatta 1.35 

7 B/H Jail Court Jail & Court Compund Drain 0.305 

8 Nr. Akota Dandia Barzar 

Bridge 

- 0.00 

9 Nr. Urmi School Overflow of Sama Lake 2.333 

10 Bharwadwas Sama GIPCL Circle Drain 3.840 

11 Nr. Narhari Bridge - 2.092 

12 Planatorium Various Tributaries at different Locations in  Bhukhi Kaans 14.959 

13 Nr.Darshanam (Parshuram 

nagar Soc.) 

Parshuram Bhatta 2.218 

14 Nr. Akota Dandia Barzar 

Bridge 

- 1.037 

15 B/h. Akota Village Akota Village 0.47 

16 Nr. Ratri Bazar VIP road drain 2.312 

17 Urmi Bridge Sama Lake Char Rasta 2.197 

18 Bharwadwas Kamatipura Area 2.00 

19 Opp. Agora Mall Navrachana School – GIPCL Circle 1.128 

20 Opp. Ratri Bazar EME Campus 0.00 

21 Munjmahuda Bridge Western part of Munjmahuda 8.156 

22 Kalali B/H BSUP Kalali Village 1.620 

23 B/H Dental College - 1.00 

TOTAL 64 
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Annexure-II (C) CETPs Results 

Not Applicable 

Annexure-II (D) 

Progress /Status Report for Ground water quality monitoring pertaining to PRS River: 

Sample ID and 
Date 

Sampling Point pH COD BOD TDS 

288008-

04/09/2020 
WATER PROJECT RAP BOREWELL AT 

HANUMAN TEMPLE ATLADRA 
7.66 11 0.6 616 

288371-

07/09/2020 
WATER PROJECT RAP BOREWELL AT 

KAMATIBAUG 
7.83 10 08 336 
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Annexure – III 

Details w.r.t point no. 5 (viii), (ix), (x), (xi) given by Irrigation Dept./WRD as on date  

Sr.No River name Details/Status 

1 Vishwamitri Environmental flow:  
NA 

Detail of Good Irrigation Practices:  
 
As there is no irrigation project on 
Vishwamitry River and in Vadodara to 
asod no irrigation is prevailing. Hence no 
question arises about good irrigation 
practices.  
 
Detail on Flood Plain Management Zone:  
 
As far as Vishwamaitry flood protection 
work is concerned, about 10 different  
wireless stations are located during the 
rainy season for flood and gauge discharge 
measurement, out of which Ajwa, 
Pratappura and city Bridge Stations are 
under Vadodara Mahangar Seva Sadan 
According to Danger level of City Bridge, 
the different low lying areas identified and 
people are warned through early warning 
arrangement in consultation with local 
administration.  
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Annexure – IV 

Details w.r.t point no. 5 (xii) given by Forest Dept. /PCCF/ACCF/Social Forestry Wing/Concerned as on 
date 

Stretch/river Existing 

plantation/

vegetation 

cover 

details 

Proposed plan  Time limit Remarks 

Vadodara city limit 

Vishwamitri river 

80% 20% 2020-21 Target submitted 

by APCCF for all 

the Rivers of 

Gujarat is as per 

attached details 

in Annexure-A 

Remarks : Sayajibaug, M.S.U. Campus and Rajmahal (Palace) has a dense green cover along the bank of 

river vishwamitri. Largely the entire stretch of vishwamitri River is covered with natural 

vegetation. There is a rich biodiversity along the river which includes wide variety of flora 

and fauna. 
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Annexure – A 

List of Polluted River Stretches of Gujarat  

(River Both side Plantation AAP in 2020-21) 

Sr. 

No. 

River Plants (In lakhs) 

1.  Sabarmati 1.54 

2.  Bhadar 0.20 

3.  Amlakhadi 0.10 

4.  Bhogavo 0.60 

5.  Khari 0.02 

6.  Vishwamitri 0.15 

7.  Dhadhar 1.10 

8.  Triveni 0.10 

9.  Amravati 0.10 

10.  Damanganga 0.25 

11.  Kolak 0.25 

12.  Mahi 0.20 

13.  Shedhi 0.15 

14.  Tapi 0.35 

15.  Anas 0.05 

16.  Baleshwar Khadi 0.02 

17.  Kim 0.02 

18.  Meshwo 0.40 

19.  Mindhola 0.05 

20.  Narmada 0.45 

                   Total 6.10 
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Annexure – V 

Biodiversity Park 

District/Area 

Name 

Existing 

Biodiversity park 

Name 

Total area of 

Biodiversity 

park 

Proposed 

Biodiversity park 

Time Limit Remarks 

Vadodara city Sayajibaug 100 Acre Near 

Govindnagar 

3 Years  

Vadodara city Vadsar 7.4  Acre ----- ----  

Source : Parks & Garden Department – VMC 

 Nil 

Source:- Social Forestry wing., Aranya Bhavan, Gandhinagar 
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Annexure – VI 

Latest status of Treated waste water reuse in the State (Source: GWSSB) 

 Status 

TWW reuse started 
(MLD)  

TWW reuse projects 
in tender/execution 
stage 
(MLD)  

TWW reuse under 
planning 
(MLD)  

Municipal 
Corporation  

688.68  273.80  823  

Municipality  23  6.5  38.1  

Total  711.6  280.3  861.1  
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Annexure-VII 

       Details with regard to the industrial pollution management: 

No. of industries in the State 43717 

No. of water Polluting industries in the state:  14528 (Source: India E-Track Poral) 

Quantity of effluent generated from the industries in 

MLD:  

Information not available 

Quantity of hazardous sludge generated from the 

industries in TPD:  

5000 to 8000 TPD. (The Hazardous waste 

include Landfillable, Incinerable, Recyclable, 

Used in pre processing/ co-processing. 

Number of industries having ETPs:  14415 (Source: India E-Track Poral) *(as per 

August 2020 NGT monthly data, pending for 

upload) 

Number of industrial units connected to CETPS:   6385 (Source: Annual Report: 2019-20) 

Number and total capacity of CETPs (details of 

existing/under construction/proposed): 

 

 Existing CETPs :   34, Total Capacity: 

755.259 (Source: Annual Report: 2019-

20) 

 Propose/Under construction: 16 , total 

capacity: 263.35  

 Under expansion: 4, Capacity: 95.5  

*(as per India E-Track Portal August-2020 

data) 

Status of compliance and operation of CETPs:  

 

 

 Complying CETPs: 21,  

 Non complying: 13  

*(as per CM dash board data, available on 

Board’s website) 
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Annexure-VIII 

Details with regard to solid waste management: 

Particulars Data 

Total number of Urban Local Bodies and their 

population 

170 

Current municipal solid waste generation 10,798MT/Day 

Number, installed capacity and utilization of existing 

MSW processing facilities in TPD (bifurcated by type 

of processing eg- Waste to Energy (Tonnage and 

Power Output), Compost Plants (Windrow, Vermi, 

decentralized pit composting), biomethanation, MRF 

 There are total No. 755 of Plants for Vermi 
/ Aerobic/ anaerobic Composting of 
installed processing capacity 7477 TPD. 

 There are 232 plants Material Recovery 
Facilities (MRF) with processing capacity of 
5441.93 TPD installed capacity.  

 There are 5 plants of RDF with processing 
of 1390.25 TPD. 

 Biogas 29 plants with capacity of 1086 TPD.  

Action plan to bridge gap between installed capacity 

and current utilization of processing facilities (if gap > 

20%) 

Gap is less than 20% hence not applicable. 

No. and capacity of C&D waste processing plants in 

TPD (existing, proposed and under construction) 

There are 2 Processing plants C & D Waste 

with processing capacity of 1300 TPD. 

Total no. of wards:  

no. of wards having door to door collection service:  

no. of wards practicing segregation at source falling 

into PRS: 

1418 

 

1418 

 

Information not available 

Details of MSW treatment facilities proposed and 

under construction (no., capacity, and technology) 

Information not available 

No. and area (in acres) of uncontrolled garbage 

dumpsites and sanitary landfills. 

Information not available 

No. and area (in acres) of legacy waste within 1km. 

buffer on both side of the PRS 

Information not available 

No. of drains falling into PRS and no. of drains having 

floating racks/screens installed to prevent solid waste 

from falling into PRS 

Information not available 
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National Mission for Clean Ganga 
Monthly Progress Report of PRS Dhadhar (Gujarat State) for September -20 

(Hon’ble NGT in the matter of OA No.673/2018 dated 06/12/2019) 

Sl.
No. 

Activity to be monitored Timeline  Submission of Progress by States/UT-
Compliance Status 

1 Ensure 100% treatment of sewage at least 
in-situ remediation 

31.03.2020 
 

Presently there is no any proposal for in-situ 
remediation from concerned authority. 

 Commencement of setting up of STPS and 
connecting all the drains and other 
sources of generation of sewage to the 
STPs must be ensured 

31.03.2021 River Vishwamitri ultimately meets with River 
Dhadhar in upstream of Village: Kothwada. 
STPs:-  

(Source:- GUDM) 

1. Kapurai (new) (60 MLD) (STP + Network):- Mar-

2021 

2. Sayaji garden (7.5 MLD):- Dec-2021 

3. Channi (new) (50 MLD) (STP + Network)- Dec-

21 

4. Atladara (new) (83 MLD)- Dec-22.  

5.Tarsali/GIDC (new) (100 MLD) (STP + Network):- 

Dec-22  

(Representative of VMC in 8th RRC meeting 

informed that now by considering future quest 

up to 2035, new DPR was prepared for the 83 

MLD capacity instead of 24 MLD capacity for 

Atladra , New STP and , and capacity of Tarsali 

STP is enhanced from 20 MLD to 100 MLD.) 

6. STP of 5.2 MLD (Karjan)– Dec-2021 
7. PRH & RDD was informed to submit the action 

plan for the sewage generated from the village 
Por for 0.36 MLD discharge 

 
Utilization of treated wastewater (Sewage) 

Policy for the Gujarat State:- 

As per the revised action plan submitted by 
Gujarat Water Supply and Sewerage Board 
(GWSSB) to Chairman, CPCB by letter dated 
29.11.2019; one of the objectives of the revised 
action plan is to reuse 70% of treated 
wastewater (Sewage) by 2025 and 100% of 
treated wastewater (Sewage) by 2030. Latest 
status of treated wastewater reuse in the State is 
as per Annexure-IV.   

2 Timeline for completing all steps of action 
plans including completion of setting up of 
STPs and their commissioning 
 

31.03.2021 

3 Chief Secretaries may set up appropriate 
monitoring mechanism at State level 

 Specifying accountability of nodal 
authorities not below the 
Secretary Level 
 

22.01.2020 
 
 
 
 
 

RRC meetings are being regularly held at GPCB, 
Gandhinagar to review the progress and the 
minutes of the meeting, having progress status, 
are regularly submitted to CPCB. Last RRC (8th 
RRC) meeting was conducted on 07/08/2020.  
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 Chief Secretaries may have an 
accountable person attached in 
their office for this purpose. 
 
 
 
 
 

 Monitoring at State level must 
take place 

 
22.01.2020 
 
 
 
 
 
 
 
Fortnightly 

commenci

ng 

21.12.2019 

In compliance to the direction of Hon’ble NGT 
with reference to set up of Monitoring 
Mechanism, Deputy Environmental Engineer (Shri 
T.C.Patel) has been deputed vide letter No. 

મહકેમ / જી -40 (14) / 561788 dated 

10.06.2020 at Chief Secretary office to look after 
the Hon’ble NGT matters. 
 
All NGT matters are being reviewed regularly 
under chairmanship of Hon’ble CS (Last meeting 
was conducted on 10/09/2020) in matter of O.A.  
No.:- 673/2018. 

4 Progress report may be furnished by the 
States/UTs to 

 Secretary, Ministry of Jal Shakti 

 Member Secretary, CPCB 

Monthly 
(preferably 
before 20th 
of every 
month) 

Noted & to be Complied  

5 Progress Report may be comprised of 
details along with completion timelines 
on: 

(i)        Identification of polluting 
sources including drains 
contributing to river pollution 
and action as per NGT order 
on in-situ treatment 

 Identification of polluting sources including drains 
contributing to river pollution is already 
completed and submitted in the PRS action plan. 
In-situ treatment:- Pl. refer point no:-1    

(ii)      Status of STPs, I&D and 
sewerage networks 
Details of existing 
infrastructure, gap analysis, 
proposed along with 
completion timeline 

 Existing infrastructure: 354.5 MLD 
Gap analysis: 115.66 MLD 
Proposed : 166.7 MLD 
 Completion Timeline:  Dec-21 as mentioned 
below 
Proposed Plan with Present Status 
(Source:- GUDM):- 
 

STP Present Status TimeLine 

Kapurai (new) 
(60 MLD)  (STP 
+ Network) 

64%  work of 
STP is 
completed 

Mar-
2021 

Sayaji 
garden (7.5 
MLD) 

25% work is 
completed 

Dec-2021 

Channi  (new) 
(50 MLD) (STP 
+ Network) 

10% work of 
STP is 
completed 

Dec-2021 

Atladara (new) 
(83 MLD)* 

DPR Prepared 
& under 
approval 

Dec-2022 
 

Tarsali/GIDC  DPR prepared Dec-2022  
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(new) (100 
MLD)       (STP + 
Network) 

& under 
Scrutiny 

Karjan 
nagarpalika 
(5.2 MLD) 

Land is 
available. 
Tender  has 
been recently  
awarded. LOI  
letter issued 
dt.10/06/2020. 
Survey Work 
and SBC work 
completed. 
Design & 
Drawing under 
approval  

Dec-2021 

Total 166.7 
MLD 

-- -- 

 

*(Representative of VMC in 8th RRC meeting 

informed that now by considering future quest 

up to 2035, new DPR was prepared for the 83 

MLD capacity instead of 24 MLD capacity for 

Atladra , New STP and , and capacity of Tarsali 

STP is enhanced from 20 MLD to 100 MLD.) 

 
Utilization of treated wastewater (Sewage) 

Policy for the Gujarat State:- 

Latest status of treated wastewater reuse in the 
State is as per Annexure-IV. 

(iii)        Status of CETPs 
Details of existing CETP and 
ETP infrastructure, gap 
analysis, proposed along with 
completion timeline, no. of 
industries and complying 
status 

 There is no any industrial effluent  discharge / 
outlet  into Dhadhar river stretch.  

(iv)         Status of Solid Waste 
Management & Details of 
Processing Facilities 
Details of existing 
infrastructure, gap analysis,  
proposed along with 
completion timeline 

 Not Applicable as the stretch is not meandering 
through any City / Towns 
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(v)        Latest water quality of 
polluted river, its tributaries, 
drains with flow details and 
ground water quality in the 
catchment of polluted river 

 5 (v) Status is attached as Annexure – I 

(vi)        Preventing dumping of waste 
and scientific waste 
management including bio-
medical wastes, plastic wastes 
and decentralizing waste 
processing, including waste 
generated from hotels, 
ashrams etc. 

 Bio-Medical Waste: -  

There are total 57 # of HCUs (Health Care Units) 

located in the Ankleshwar taluka, treatment & 

disposal of the Bio Medical Waste, generated 

from the health care units, is being taken care of 

by a Common Bio-medical Waste Treatment 

Facility M/s, Samvedna Biomedical waste 

Incineration. 

Industrial Waste: - 

All consented Hazardous waste generating 

industrial units in the State are having 

authorization under Haz. Waste Management 

Rules, amended from time to time & they are 

disposing their waste to TSDF/CHWIF/registered 

recycler under Rule-9/Co-processing and as per 

consented conditions. 

(vii)        Ground water regulation  GWRDC has given details about the recently 

framed draft bill titled “Conservation, Protection, 

Regulation and Management of Ground Water in 

Gujarat State” in the meeting held on 04/02/2020 

at GPCB with PRS Assessment Team nominated 

by Ministry of Jal Shakti which is in process and to 

be submitted to the Assembly. 

Utilization of treated wastewater (Sewage) 

Policy for the Gujarat State:- 

To reduce demand of Ground water extraction 

and to promote treated waste water as an 

Economic Resource, Gujarat Government has 

framed Policy for Reuse of “Treated Waste Water 

(TWW)” by maximizing the collection and 

treatment of sewage generated and reusing the 

treated wastewater on a sustainable basis. Also, 

revised action plan regarding utilization of 

treated wastewater is submitted by Gujarat 

Water Supply and Sewerage Board (GWSSB) to 

Chairman, CPCB by letter dated 29.11.2019 

where one of the objectives of the revised action 

plan is to reuse 70% of treated wastewater 

(Sewage) by 2025 and 100% of treated 
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wastewater (Sewage) by 2030.  Latest status of 

treated wastewater reuse in the State is as per 

Annexure-IV. 

(viii) Adopting good irrigation 
practices 

 Details w.r.t point no. 5 (viii), (ix), (x), (xi) given by 
Irrigation Dept./ Water Resource Dept., NWR WS 
& KD as on date is attached as Annexure – II (ix)         Protection and management 

of Flood Plain Zones (FPZ) 
 

(x)        Rain water harvesting  

(xi)        Maintaining minimum 
environmental flow of river 

 

(xii)        Plantation on both sides of the 
river 

 Details w.r.t point no. 5 (xii) given by Forest Dept. 
/PCCF/ACCF/ Social Forestry wing/Concerned as 
on date is attached as Annexure – III 

(xiii) Setting up biodiversity parks     on 
flood plains by removing 
encroachment 

 As per the information received from GBB, vide 
letter dated 24.04.2020, Forest Dept. has 
established a very rich Botanical Garden at 
Waghai, Dangs. It also has a chain of Research 
Stations, Germ Plasms Banks, Provenance Banks, 
Sample Plots, Preservation Plots spread all over 
the State. Many working plans have Conservation 
or Preservation Working Circles for the express 
purpose of Biodiversity Conservation. The 
National Working Pan Code 2014 also mandates a 
Biodiversity Conservation Working Circle. All 
plans coming up for revision now shall have a 
Biodiversity Conservation Working Circle. Besides 
a host of Biodiversity based activities like Cactus 
Park, Ekta Van, Ekta Nursery, and Nutritional Park 
etc., have come up at Statue of Unity. Moreover, 
Shakkarbaug Zoo is an "A" Category zoological 
park along with many other zoological parks at 
Rajkot, Ahmedabad, Gandhinagar, Vadodara, 
Surat, Kevadiya etc. All these are repositories of 
biodiversity. Therefore, these may be treated as a 
Biodiversity park is totality. 
GBB informed during the meeting held on 

04/02/2020 at GPCB with PRS Assessment Team 

nominated by Ministry of Jal Shakti about 

proposal sent by them to CAMPA for funding of 

around Rs. 5 Crore for the development of 

Biodiversity Park. Team suggested tying up with 

AMC as they already have some plan to develop 

Biodiversity Park at Khari under NRCP.  

Details with regard to the industrial pollution management is as per annexure: V 

Details with regard to solid waste management in the state is as per annexure: VI
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Annexure-I 

Progress/Status Report of the River/PRS water quality Monitoring:  

Sample ID and 
Date 

Sampling Point pH COD 
(mg/l) 

BOD 
(mg/l) 

DO 
(mg/l) 

FC 
(MPN/100ml)  

TC 
(MPN/100ml) 

288201-

05/09/2020 

Water Project Rap 

River Dhadhar At 

Kothwada  

7.19 25 4.0 4.1 >1600 >1600 

288208-

05/09/2020 

Water Project Rap 

River Dhadhar At 

Village Pingalwada 

7.64 17 5.4 6.2 30 110 

Note:- Priority:- IV  as per August  2020 MPR & Priority V  as per September 2020 MPR 
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Annexure:- I (A) STPs Results 

 STP at Tarsali – Capacity : 52 MLD 

Parameters pH COD 
 mg/L 

BOD  
mg/L 

TC 
(MPN/100 ml) 

FC 
(MPN/100 ml) 

Standard 6.5-9.0 --- <30 --- <1000 

Month  Results 

September   2020 

(10/09/2020) 

7.65 140 39.5 >1600 >1600 

STP at Gajarawadi – Capacity : 66 MLD 

Parameters pH COD 

 mg/L 

BOD 

 mg/L 

TC 

(MPN/100 ml) 

FC 

(MPN/100 ml) 

Standard 6.5-9.0 --- <30 --- <1000 

Month  Results 

September   2020 

(10/09/2020) 

7.67 62 19 >1600 >1600 

STP at Sayaji Garden – Capacity : 8.5 MLD 

Parameters pH COD 

mg/L 

BOD 

mg/L 

TC 

(MPN/100 ml) 

FC 

(MPN/100 ml) 

Standard* 6.5-9.0 --- <30 --- <1000 

Month  Results 

September   2020 

(10/09/2020) *** 

-- -- -- -- -- 

STP at Kapurai – Capacity : 43 MLD   

Parameters pH COD  

mg/L 

BOD 

mg/L 

TC 

(MPN/100 ml) 

FC 

(MPN/100 ml) 

Standard 6.5-9.0 --- <30 --- <1000 

Month  Results 

September   2020 

(10/09/2020) 

7.73 103 24 >1600 >1600 

STP at Rajivnagar – Capacity : 78 MLD   

Parameters pH COD 

mg/L 

BOD 

mg/L 

TC 

(MPN/100 ml) 

FC 

(MPN/100 ml) 

Standard 6.5-9.0 --- <30 --- <1000 

Month  Results 

September   2020 

(10/09/2020) 

7.51 27 6.5 >1600 >1600 

STP at Chhani – Capacity : 21 MLD 

Parameters pH COD  

mg/L 

BOD 

mg/L 

TC 

(MPN/100 ml) 

FC 

(MPN/100 ml) 
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Standard 6.5-9.0 --- <30 --- <1000 

Month  Results 

September   2020 

(10/09/2020) 

7.71 46 14 >1600 >1600 

Atladara – I (Old STP at Atladra) – Capacity : 43 MLD 

Parameters pH COD 

 mg/L 

BOD 

mg/L 

TC 

(MPN/100 ml) 

FC 

(MPN/100 ml) 

Standard 6.5-9.0 --- <30 --- <1000 

Month  Results 

September   2020 

(10/09/2020) 

7.61 34 9 >1600 >1600 

Ataladara – II (New STP at Atladra) – Capacity : 43 MLD 

Parameters pH COD  

mg/L 

BOD 

mg/L 

TC 

(MPN/100 ml) 

FC 

(MPN/100 ml) 

Standard** 6.5-9.0 --- <30 --- <1000 

Month  Results 

September   2020 

(10/09/2020) 

8.11 30 6.5 >1600 >1600 

 

*standards as per last CCA , applied for renewal  
             ** standard as per last CCA 

***STP visited on 10/09/2020. Sayajigarden  STP  is under modification No sewage discharge during 
visit.  
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Annexure-I (B)  

Drain details with flow  

Sr. No. Location Name of 

Inletting Drain 

Flow in MLD 

 

1 Downstream of 

Pingalwada 

Vishwamitri 409 

 

2 Upstream of 

Pingalwada 

Rangai @ 1.3 

3 Upstream of 

Pingalwada 

Natural Kaans @ 0.36 

 

Annexure-I (C) CETPs Details  

Not Applicable 

 

Annexure-I (D) 

 Progress /Status Report for Ground water quality monitoring pertaining to PRS River: 

Sample ID and 
Date 

Sampling Point pH COD 
mg/l 

BOD 
mg/l 

TDS 
mg/l 

287990-
04/09/2020 

Water Project Rap Borewell At Por 
Gidc Office 

7.65 11 0.5 402 
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Annexure – II 

Details w.r.t point no. 5 (viii), (ix), (x), (xi) given by Irrigation Dept./WRD as on date  

Sr.No River name Details/Status 

1 Dhadhar Environmental flow :- 
NA, Dhadhar is not a perennial River. When the access of 
flood water released from Deo Dam, ultimately the water of 
Deo River meets to Dhadhar River at village Banaiya, Ta. 
Dabhoi.  
 
Detail of Good Irrigation Practices:  
General Government Practice of irrigation is maintained in 
command area of Deo irrigation project and jojwa-
wadhwana irrigation project.  
Farmer are frequently made aware to use water optimally.  
 
Detail on Flood Plain Management Zone:  
According to rule level which decided by the Govt. of 
Gujarat the access water from Deo Dam is released and 
there are about 33 villages of Halol, Waghodia & Dabhoi 
Taluka are identified which might go under submergence 
zone. Hence according to that different low lying villages 
are identified and people are warned through early warning 
arrangement in consultation with local administration.  
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Annexure – III 

Details w.r.t point no. 5 (xii) given by Forest Dept. /PCCF/ACCF/Social Forestry Wing/Concerned as on 
date 

Stretch/river Existing 

plantation/vegetation cover 

details 

Proposed plan to 

cover remaining gap 

along river /river 

stretch 

Time 

limit 

Remarks 

Dhadhar  Existing vegetation covered 

by Propopis juliflora & 

Caparis aphylla and other 

shrubs. 

1.10 lacs Plantation 

to be done in 2020-

2021 

2020-

2021 

As per AAP 

(Annexure A ) for 

both side 

plantation on PRS 

during 2020-21. 

Annexure – A 

List of Polluted River Stretches of Gujarat  

(River Both side Plantation AAP in 2020-21) 

Sr. 

No. 

River Plants (In lakhs) 

1.  Sabarmati 1.54 

2.  Bhadar 0.20 

3.  Amlakhadi 0.10 

4.  Bhogavo 0.60 

5.  Khari 0.02 

6.  Vishwamitri 0.15 

7.  Dhadhar 1.10 

8.  Triveni 0.10 

9.  Amravati 0.10 

10.  Damanganga 0.25 

11.  Kolak 0.25 

12.  Mahi 0.20 

13.  Shedhi 0.15 

14.  Tapi 0.35 

15.  Anas 0.05 

16.  Baleshwar Khadi 0.02 

17.  Kim 0.02 

18.  Meshwo 0.40 

19.  Mindhola 0.05 

20.  Narmada 0.45 

                   Total 6.10 
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Annexure-IV 

Latest status of Treated waste water reuse in the State (Source: GWSSB) 

 Status 

TWW reuse started 
(MLD)  

TWW reuse projects in 
tender/execution stage 
(MLD)  

TWW reuse under 
planning 
(MLD)  

Municipal Corporation  688.68  273.80  823  

Municipality  23  6.5  38.1  

Total  711.6  280.3  861.1  
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Annexure-V 

Details with regard to the industrial pollution management: 

No. of industries in the State 43717 

No. of water Polluting industries in the state:  14528 (Source: India E-Track Poral) 

Quantity of effluent generated from the industries in 

MLD:  

Information not available 

Quantity of hazardous sludge generated from the 

industries in TPD:  

5000 to 8000 TPD. (The Hazardous waste 

include Landfillable, Incinerable, Recyclable, 

Used in pre processing/ co-processing. 

Number of industries having ETPs:  14415 (Source: India E-Track Poral) *(as per 

August 2020 NGT monthly data, pending for 

upload) 

Number of industrial units connected to CETPS:   6385 (Source: Annual Report: 2019-20) 

Number and total capacity of CETPs (details of 

existing/under construction/proposed): 

 

 Existing CETPs :   34, Total Capacity: 

755.259 (Source: Annual Report: 2019-

20) 

 Propose/Under construction: 16 , total 

capacity: 263.35  

 Under expansion: 4, Capacity: 95.5  

*(as per India E-Track Portal August-2020 

data) 

Status of compliance and operation of CETPs:  

 

 

 Complying CETPs: 21,  

 Non complying: 13  

*(as per CM dash board data, available on 

Board’s website) 
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Annexure-VI 

Details with regard to solid waste management: 

Particulars Data 

Total number of Urban Local Bodies and their 

population 

170 

Current municipal solid waste generation 10,798MT/Day 

Number, installed capacity and utilization of existing 

MSW processing facilities in TPD (bifurcated by type 

of processing eg- Waste to Energy (Tonnage and 

Power Output), Compost Plants (Windrow, Vermi, 

decentralized pit composting), biomethanation, MRF 

 There are total No. 755 of Plants for Vermi 
/ Aerobic/ anaerobic Composting of 
installed processing capacity 7477 TPD. 

 There are 232 plants Material Recovery 
Facilities (MRF) with processing capacity of 
5441.93 TPD installed capacity.  

 There are 5 plants of RDF with processing 
of 1390.25 TPD. 

 Biogas 29 plants with capacity of 1086 TPD.  

Action plan to bridge gap between installed capacity 

and current utilization of processing facilities (if gap > 

20%) 

Gap is less than 20% hence not applicable. 

No. and capacity of C&D waste processing plants in 

TPD (existing, proposed and under construction) 

There are 2 Processing plants C & D Waste 

with processing capacity of 1300 TPD. 

Total no. of wards:  

no. of wards having door to door collection service:  

no. of wards practicing segregation at source falling 

into PRS: 

1418 

 

1418 

 

Information not available 

Details of MSW treatment facilities proposed and 

under construction (no., capacity, and technology) 

Information not available 

No. and area (in acres) of uncontrolled garbage 

dumpsites and sanitary landfills. 

Information not available 

No. and area (in acres) of legacy waste within 1km. 

buffer on both side of the PRS 

Information not available 

No. of drains falling into PRS and no. of drains having 

floating racks/screens installed to prevent solid waste 

from falling into PRS 

Information not available 
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National Mission for Clean Ganga 
Monthly Progress Report of PRS Triveni (Gujarat State) for September -2020 

(Hon’ble NGT in the matter of OA No.673/2018 dated 06/12/2019) 

Sl.No. Activity to be monitored Timeline  Submission of Progress by States/UT-
Compliance Status 

1 Ensure 100% treatment of sewage at 
least in-situ remediation 

31.03.2020 There is no domestic wastewater 
discharge in to this stretch 

 Commencement of setting up of STPS 
and connecting all the drains and other 
sources of generation of sewage to the 
STPs must be ensured 

31.03.2020 

2 Timeline for completing all steps of 
action plans including completion of 
setting up of STPs and their 
commissioning 

31.03.2021 

3 Chief Secretaries may set up appropriate 
monitoring mechanism at State level 

 Specifying accountability of 
nodal authorities not below the 
Secretary Level 
 
 

 Chief Secretaries may have an 
accountable person attached in 
their office for this purpose. 
 
 
 
 
 
 
 

 Monitoring at State level must 
take place 

22.01.2020 
 
 
 
 
 
 
 
22.01.2020 
 
 
 
 
 
 
 
 
Fortnightly 
commencing 
21.12.2019 

RRC meetings are being regularly held at 
GPCB, Gandhinagar to review the progress 
and the minutes of the meeting, having 
progress status, are regularly submitted to 
CPCB. Last RRC (8th RRC) meeting was 
conducted on 07/08/2020.  
 
In compliance to the direction of Hon’ble 
NGT with reference to set up of 
Monitoring Mechanism, Deputy 
Environmental Engineer (Shri T.C.Patel) 

has been deputed vide letter No. મહકેમ / 
જી -40 (14) / 561788 dated 10.06.2020 

at Chief Secretary office to look after the 
Hon’ble NGT matters. 
 
All NGT matters are being reviewed 
regularly under chairmanship of Hon’ble 
CS (Last meeting was conducted on 
10/09/2020) in matter of O.A.  No.:- 
673/2018. 

4 Progress report may be furnished by the 
States/UTs to 

 Secretary, Ministry of Jal Shakti 

 Member Secretary, CPCB 

Monthly 
(preferably 
before 20th of 
every month) 

Noted & Complied 

5 Progress Report may be comprised of 
details along with completion timelines 
on: 

(i)        Identification of polluting 
sources including drains 
contributing to river 
pollution and action as per 
NGT order on in-situ 

 Identification of polluting sources 
including drains contributing to river 
pollution is already completed and 
submitted in the PRS action plan.  
In-situ treatment:- Pl. refer point no:-1    
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treatment 

(ii)      Status of STPs, I&D and 
sewerage networks 
Details of existing 
infrastructure, gap analysis, 
proposed along with 
completion timeline 

 There is no discharge of domestic 
wastewater into this River stretch 

(iii)        Status of CETPs 
Details of existing CETP and 
ETP infrastructure, gap 
analysis, proposed along 
with completion timeline, 
no. of industries and 
complying status 

 There is no Industrial effluent 

discharge in to this stretch of Triveni. 

 

(iv)         Status of Solid Waste 
Management & Details of 
Processing Facilities 
Details of existing 
infrastructure, gap analysis,  
proposed along with 
completion timeline 

 There is no solid waste disposal in 
Triveni stretch area. 

(v)        Latest water quality of 
polluted river, its tributaries, 
drains with flow details and 
ground water quality in the 
catchment of polluted river 

 5 (v) Status is attached as Annexure – I 

(vi)        Preventing dumping of 
waste and scientific waste 
management including bio-
medical wastes, plastic 
wastes and decentralizing 
waste processing, including 
waste generated from 
hotels, ashrams etc. 

 Bio-Medical Waste:-  

In Veraval city area, there are 74 nos. 
of Health Care Units, generated BMW 
is collected and handled by Girnar 
Biomedical Waste Management 
Facility, GIDC- II, Junagadh. 
 

Industrial Waste:- 

All consented Hazardous Waste 
generating industrial units in the State are 
having authorization under Haz. Waste 
Management Rules, amended from time 
to time & they are disposing their waste to 
TSDF/CHWIF/registered recycler under 
Rule-9/Co-processing and as per 
consented conditions.  

(vii)        Ground water regulation  In the meeting held on 04/02/2020 at 
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GPCB with PRS Assessment Team 

nominated by Ministry of Jal Shakti, 

GWRDC has given details about the 

recently framed draft bill titled 

“Conservation, Protection, Regulation and 

Management of Ground Water in Gujarat 

State” which is in process and to be 

submitted to the Assembly. 

(viii) Adopting good irrigation 
practices 

 Details w.r.t point no. 5 (viii), (ix), (x), (xi) 
given by Irrigation Dept. as on date is 
attached as Annexure – II. (ix)         Protection and 

management of Flood Plain 
Zones (FPZ) 

 

(x)        Rain water harvesting  

(xi)        Maintaining minimum 
environmental flow of river 

 

(xii)        Plantation on both sides of 
the river 

 Details w.r.t point no. 5 (xii) given by 
Forest Dept. /PCCF/ACCF/Concerned as on 
date is attached as Annexure – III 

(xiii)    Setting up biodiversity parks     
on flood plains by removing 
encroachment 

 As per the information received from GBB, 
vide letter dated 24.04.2020, Forest Dept. 
has established a very rich Botanical 
Garden at Waghai, Dangs. It also has a 
chain of Research Stations, Germ Plasms 
Banks, Provenance Banks, Sample Plots, 
Preservation Plots spread all over the 
State. Many working plans have 
Conservation or Preservation Working 
Circles for the express purpose of 
Biodiversity Conservation. The National 
Working Pan Code 2014 also mandates a 
Biodiversity Conservation Working Circle. 
All plans coming up for revision now shall 
have a Biodiversity Conservation Working 
Circle. Besides a host of Biodiversity based 
activities like Cactus Park, Ekta Van, Ekta 
Nursery, and Nutritional Park etc., have 
come up at Statue of Unity. Moreover, 
Shakkarbaug Zoo is an "A" Category 
zoological park along with many other 
zoological parks at Rajkot, Ahmedabad, 
Gandhinagar, Vadodara, Surat, Kevadiya 
etc. All these are repositories of 
biodiversity. Therefore, these may be 
treated as a Biodiversity park is totality. 
GBB informed during the meeting held on 
04/02/2020 at GPCB with PRS Assessment 
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Team nominated by Ministry of Jal Shakti 
about proposal sent by them to CAMPA 
for funding of around Rs. 5 Crore for the 
development of Biodiversity Park. Team 
suggested tying up with AMC as they 
already have some plan to develop 
Biodiversity Park at Khari under NRCP.  

 

Details with regard to the industrial pollution management is as per annexure: IV 

Details with regard to solid waste management in the state is as per annexure: V 
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Annexure-I 

5 (v) Latest water quality of polluted river, its tributaries, drains with flow details and ground water 
quality in the catchment of polluted river 
 
Progress/Status Report of the River/PRS water quality Monitoring (September -2020): 

Name of 
Location 

Parameter 
DO 

(mg/l) 
pH BOD 

(mg/l) 
COD (mg/l) Total coliform 

(MPN/ 100ml) 
Fecal coliform 

(MPN/100 
ml) 

Triveni 
Sangam 

7.2 8.18 2.5 16 04 <1.8 

 
Note:- Does not fall in any Priority as per June-2020,  July-2020, August – 2020 and September-2020 

MPRs. 
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Annexure-II 
Details w.r.t point no. 5 (viii), (ix), (x), (xi) given by Irrigation Dept. as on date  

Sr.No River name Details/Status 

1 Triveni Environmental flow  
 
Triveni stretch from Triveni Sangam to Badlapura is of Saraswati River. 
From Badalpura to Triveni. Saraswati River is not a perennial river 
hence, there is no E-flow in lean season. The water is polluted at Triveni 
by pilgrims as they performs rituals in this reservoir. Hence, it is 
proposed to construct separate enclose for performing ritual by pilgrims 
and this will help in keeping the water of Triveni free from pollution.  
 
Detail of Good Irrigation Practices:  
 
Saraswati is not a perennial river and there is no scheme for irrigation in 
this river. However, 26 Nos of Check dams are constructed on upstream 
side of Badalpura village which help in in filtering of rain water into the 
ground the water table of surrounding area is replenished and the 
farmers are getting indirect benefits.  
 
Detail on Flood Plain Management Zone:  
 
The stretch of river Saraswati from Badalpura to Triveni is very near to 
Sea shore. The river Saraswati meets river Hiran near Triveni Sangam 
and the flood water is directly discharged to the Sea through Somanath 
Tidal Regulator downstream of Triveni.  
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Annexure-III 
Details w.r.t point no. 5 (xii) given by Forest Dept. /PCCF/APCCF/Concerned as on date 

Stretch/river Existing 

plantation/vegetation 

cover details 

Proposed plan to 

cover remaining 

gap along river 

/river stretch 

Time 

limit 

Remarks 

Triveni About 11000 trees 0.10 lacs Plantation 

to be done in 2020-

2021 

2020-

2021 

As per AAP 

(Annexure A ) for 

both side 

plantation on PRS 

during 2020-21. 

 

Annexure-A 

List of Polluted River Stretches of Gujarat  

(River Both side Plantation AAP in 2020-21) 

Sr. 

No. 

River Plants (In lakhs) 

1.  Sabarmati 1.54 

2.  Bhadar 0.20 

3.  Amlakhadi 0.10 

4.  Bhogavo 0.60 

5.  Khari 0.02 

6.  Vishwamitri 0.15 

7.  Dhadhar 1.10 

8.  Triveni 0.10 

9.  Amravati 0.10 

10.  Damanganga 0.25 

11.  Kolak 0.25 

12.  Mahi 0.20 

13.  Shedhi 0.15 

14.  Tapi 0.35 

15.  Anas 0.05 

16.  Baleshwar Khadi 0.02 

17.  Kim 0.02 

18.  Meshwo 0.40 

19.  Mindhola 0.05 

20.  Narmada 0.45 

          Total 6.10 
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Annexure-IV 

Details with regard to the industrial pollution management: 

No. of industries in the State 43717 

No. of water Polluting industries in the state:  14528 (Source: India E-Track Poral) 

Quantity of effluent generated from the industries in 

MLD:  

Information not available 

Quantity of hazardous sludge generated from the 

industries in TPD:  

5000 to 8000 TPD. (The Hazardous waste 

include Landfillable, Incinerable, Recyclable, 

Used in pre processing/ co-processing. 

Number of industries having ETPs:  14415 (Source: India E-Track Poral) *(as per 

August 2020 NGT monthly data, pending for 

upload) 

Number of industrial units connected to CETPS:   6385 (Source: Annual Report: 2019-20) 

Number and total capacity of CETPs (details of 

existing/under construction/proposed): 

 

 Existing CETPs :   34, Total Capacity: 

755.259 (Source: Annual Report: 2019-

20) 

 Propose/Under construction: 16 , total 

capacity: 263.35  

 Under expansion: 4, Capacity: 95.5  

*(as per India E-Track Portal August-2020 

data) 

Status of compliance and operation of CETPs:  

 

 

 Complying CETPs: 21,  

 Non complying: 13  

*(as per CM dash board data, available on 

Board’s website) 
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Annexure-V 

Details with regard to solid waste management: 

Particulars Data 

Total number of Urban Local Bodies and their 

population 

170 

Current municipal solid waste generation 10,798MT/Day 

Number, installed capacity and utilization of existing 

MSW processing facilities in TPD (bifurcated by type 

of processing eg- Waste to Energy (Tonnage and 

Power Output), Compost Plants (Windrow, Vermi, 

decentralized pit composting), biomethanation, MRF 

 There are total No. 755 of Plants for Vermi 
/ Aerobic/ anaerobic Composting of 
installed processing capacity 7477 TPD. 

 There are 232 plants Material Recovery 
Facilities (MRF) with processing capacity of 
5441.93 TPD installed capacity.  

 There are 5 plants of RDF with processing 
of 1390.25 TPD. 

 Biogas 29 plants with capacity of 1086 TPD.  

Action plan to bridge gap between installed capacity 

and current utilization of processing facilities (if gap > 

20%) 

Gap is less than 20% hence not applicable. 

No. and capacity of C&D waste processing plants in 

TPD (existing, proposed and under construction) 

There are 2 Processing plants C & D Waste 

with processing capacity of 1300 TPD. 

Total no. of wards:  

no. of wards having door to door collection service:  

no. of wards practicing segregation at source falling 

into PRS: 

1418 

 

1418 

 

Information not available 

Details of MSW treatment facilities proposed and 

under construction (no., capacity, and technology) 

Information not available 

No. and area (in acres) of uncontrolled garbage 

dumpsites and sanitary landfills. 

Information not available 

No. and area (in acres) of legacy waste within 1km. 

buffer on both side of the PRS 

Information not available 

No. of drains falling into PRS and no. of drains having 

floating racks/screens installed to prevent solid waste 

from falling into PRS 

Information not available 
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National Mission for Clean Ganga 
Monthly Progress Report of PRS Amravati (Gujarat State) for Sep-20 
(Hon’ble NGT in the matter of OA No.673/2018 dated 06/12/2019) 

Sl.No. Activity to be monitored Timeline  Submission of Progress by States/UT-
Compliance Status 

1 Ensure 100% treatment of sewage at 
least in-situ remediation 

31.03.2020 No action plan submitted by PRH & RDD.  
However, as per the suggestion given by 
Assessment team during meeting held on 
04/02/2020, NEERI, UP Govt., Punjab Gov. 
etc may be approached by 
UDD/GUDM/PRH & RDD /Concerned for 
technical support  

 Commencement of setting up of STPS 
and connecting all the drains and other 
sources of generation of sewage to the 
STPs must be ensured 

31.03.2020 During the meeting held on  10/09/2020, 
PRH&RDD was asked to submit PRS wise & 
village wise action plans for the 
management of sewage generated from 
all the villages relevant to all the six 
polluted river stretches. 
Utilization of treated wastewater 
(Sewage) Policy for the Gujarat State:- 
As per the revised action plan submitted 
by Gujarat Water Supply and Sewerage 
Board (GWSSB) to Chairman, CPCB by 
letter dated 29.11.2019; one of the 
objectives of the revised action plan is to 
reuse 70% of treated wastewater 
(Sewage) by 2025 and 100% of treated 
wastewater (Sewage) by 2030. Latest 
status of treated wastewater reuse in the 
State is as per Annexure-IV.    

2 Timeline for completing all steps of 
action plans including completion of 
setting up of STPs and their 
commissioning 

31.03.2021 

3 Chief Secretaries may set up appropriate 
monitoring mechanism at State level 

 Specifying accountability of 
nodal authorities not below the 
Secretary Level 
 
 
 

 Chief Secretaries may have an 
accountable person attached in 
their office for this purpose. 
 
 
 
 
 

 
 

 Monitoring at State level must 
take place 

22.01.2020 
 
 
 
 
 
 
 
22.01.2020 
 
 
 
 
 
 
 
 
Fortnightly 
commencing 
21.12.2019 

RRC meetings are being regularly held at 
GPCB, Gandhinagar to review the progress 
and the minutes of the meeting, having 
progress status, are regularly submitted to 
CPCB. Last RRC (8th RRC) meeting was 
conducted on 07/08/2020.  
 
In compliance to the direction of Hon’ble 
NGT with reference to set up of 
Monitoring Mechanism, Deputy 
Environmental Engineer (Shri T.C.Patel) 

has been deputed vide letter No. મહકેમ / 
જી -40 (14) / 561788 dated 10.06.2020 

at Chief Secretary office to look after the 
Hon’ble NGT matters. 
 
All NGT matters are being reviewed 
regularly under chairmanship of Hon’ble 
CS (Last meeting was conducted on 
10/09/2020) in matter of O.A.  No.:- 
673/2018.  

4 Progress report may be furnished by the 
States/UTs to 

Monthly 
(preferably 

Noted & Complied 
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 Secretary, Ministry of Jal Shakti 

 Member Secretary, CPCB 

before 20th of 
every month) 

5 Progress Report may be comprised of 
details along with completion timelines 
on: 

(i)        Identification of polluting 
sources including drains 
contributing to river 
pollution and action as per 
NGT order on insitu 
treatment 

 Identification of polluting sources 
including drains contributing to river 
pollution is already completed and 
submitted in the PRS action plan.  
In-situ treatment: - Pl. refer point no: -1    

(ii)      Status of STPs, I&D and 
sewerage networks 
Details of existing 
infrastructure, gap analysis, 
proposed along with 
completion timeline 

 Existing infrastructure: -- 
Gap analysis: 1.36 MLD (from the Villages) 
Proposed: -- 
 Completion Timeline: -- 
PRH & RDD was informed to submit the 
action plan for the sewage – 1.36 MLD 
generated from the villages Limbet, 
Hirapor, Sangpur, Pardi, Piprod, and 
Dadhal. 

(iii)        Status of CETPs 
Details of existing CETP and 
ETP infrastructure, gap 
analysis, proposed along 
with completion timeline, 
no. of industries and 
complying status 

 There is no Industry in the vicinity of River 
Amravati and there is no discharge of 
industrial effluent in to Amravati river 

(iv)         Status of Solid Waste 
Management & Details of 
Processing Facilities 
Details of existing 
infrastructure, gap analysis, 
proposed along with 
completion timeline 

 Data not available Letter issued to concern 
authorities 

(v)        Latest water quality of 
polluted river, its tributaries, 
drains with flow details and 
ground water quality in the 
catchment of polluted river 

 5 (v) Status is attached as Annexure – I 

(vi)        Preventing dumping of 
waste and scientific waste 
management including bio-
medical wastes, plastic 
wastes and decentralizing 
waste processing, including 
waste generated from 
hotels, ashrams etc. 

 Bio-Medical Waste: -  
There are total 321 # of HCUs (Health Care 
Units) located in the Ankleshwar taluka, 
treatment & disposal of Bio Medical 
Waste, generated from the health care 
units is being taken care of by a common 
facility M/s, Globe Bio Care located in 
GIDC Ankleshwar. 
Industrial Waste: - 

In the State, All consented Hazardous 
Waste generating industrial units in the 
State are having authorization under Haz. 
Waste Management Rules, amended from 
time to time & they are disposing their 
waste to TSDF/CHWIF/registered recycler 
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under Rule-9/Co-processing and as per 
consented conditions.  

(vii)        Ground water regulation  In the meeting held on 04/02/2020 at 

GPCB with PRS Assessment Team 

nominated by Ministry of Jal Shakti, 

GWRDC has given details about the 

recently framed draft bill titled 

“Conservation, Protection, Regulation and 

Management of Ground Water in Gujarat 

State” which is in process and to be 

submitted to the Assembly. 

Utilization of treated wastewater 
(Sewage) Policy for the Gujarat State:- 
To reduce demand of Ground water 

extraction and to promote treated waste 

water as an Economic Resource, Gujarat 

Government has framed a Policy for Reuse 

of “Treated Waste Water (TWW)” by 

maximizing the collection and treatment 

of sewage generated and reusing the 

treated wastewater on a sustainable basis. 

Also, revised action plan regarding 

utilization of treated wastewater is 

submitted by Gujarat Water Supply and 

Sewerage Board (GWSSB) to Chairman, 

CPCB by letter dated 29.11.2019 where 

one of the objectives of the revised action 

plan is to reuse 70% of treated 

wastewater (Sewage) by 2025 and 100% 

of treated wastewater (Sewage) by 2030. 

Latest status of treated wastewater reuse 

in the State is as per Annexure-IV.  

(viii) Adopting good irrigation 
practices 

 Details w.r.t point no. 5 (viii), (ix), (x), (xi) 
given by Irrigation Dept. as on date is 
attached as Annexure – II (ix)         Protection and 

management of Flood Plain 
Zones (FPZ) 

 

(x)        Rain water harvesting  

(xi)        Maintaining minimum 
environmental flow of river 

 

(xii)        Plantation on both sides of 
the river 

 Details w.r.t point no. 5 (xii) given by 
Forest Dept. /PCCF/ACCF/Concerned as on 
date is attached as Annexure – III 

(xiii)    Setting up biodiversity parks     
on flood plains by removing 
encroachment 

 As per the information received from GBB, 
vide letter dated 24.04.2020, Forest Dept. 
has established a very rich Botanical 
Garden at Waghai, Dangs. It also has a 
chain of Research Stations, Germ Plasms 
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Banks, Provenance Banks, Sample Plots, 
Preservation Plots spread all over the 
State. Many working plans have 
Conservation or Preservation Working 
Circles for the express purpose of 
Biodiversity Conservation. The National 
Working Pan Code 2014 also mandates a 
Biodiversity Conservation Working Circle. 
All plans coming up for revision now shall 
have a Biodiversity Conservation Working 
Circle. Besides a host of Biodiversity based 
activities like Cactus Park, Ekta Van, Ekta 
Nursery, and Nutritional Park etc., have 
come up at Statue of Unity. Moreover, 
Shakkarbaug Zoo is an "A" Category 
zoological park along with many other 
zoological parks at Rajkot, Ahmedabad, 
Gandhinagar, Vadodara, Surat, Kevadiya 
etc. All these are repositories of 
biodiversity. Therefore, these may be 
treated as a Biodiversity park is totality. 
GBB informed during the meeting held on 
04/02/2020 at GPCB with PRS Assessment 
Team nominated by Ministry of Jal Shakti 
about proposal sent by them to CAMPA 
for funding of around Rs. 5 crore for the 
development of Biodiversity Park. Team 
suggested tying up with AMC as they 
already have some plan to develop 
Biodiversity park at Khari under NRCP.  

 

Details with regard to the industrial pollution management is as per annexure: V 

Details with regard to solid waste management in the state is as per annexure: VI 
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Annexure –I  

Progress/Status Report of the River/PRS water quality Monitoring : - 

Month  Location ID  Name of 

Location 

Parameter 

DO (mg/l) pH BOD 

(mg/l) 

COD 

(mg/l) 

Total coliform 

(MPN/ 100ml) 

Fecal coliform 

(MPN/100 ml) 

Sep-20 43527 At village 

Dadhal 

7.76 8.08 1.44 15 110 79 

 

Progress /Status Report for Ground water quality monitoring pertaining to PRS River : - 

Month Location 
ID  

Name of Location Parameter 

pH BOD 
(mg/l) 

COD 
(mg/l) 

Cu  
mg/l 

T.Cr. 
mg/l 

H.Cr. 
mg/l 

Fe mg/l Pb 
 mg/l 

Mn  
mg/l 

Ni 
mg/l 

Zn 
 mg/l 

Sep-20 50637 Jitali Water works 7.34 0.82 5 In process In 

proc

ess 

BDL In 

process 

In 

proces

s 

--- In 

proce

ss 

In 

proces

s 

*Heavy metal analysis is still under process.
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Drain details with flow: 

Sr. 

No 

Location  Name of Inletting River/Drain Discharge *(Cusec) 

Max Min 

1 Limbet Gram 

Panchayat- Ta. 

Jhagadia 

 

Domestic w/w drain pipe line 

outlet  in to River Amravati  

0.1878 0.1 

2 HiraporGram 

Panchayat- Ta. 

Valia 

 

Domestic w/w drain pipe line 

outlet in to River Amravati  

0.2120 0.1  

3 Sangpur Gram 

Panchayat- Ta. 

Ankleshwar 

 

Domestic w/w drain pipe line 

outlet  in to River Amravati  

0.2884 0.2  

4 Pardi 

(Pardi-Piplod 

Group Gram 

Panchayat)- Ta. 

Ankleshwar 

Domestic w/w drain pipe line 

outlet  of Pardi  in to River 

Amravati  

0.0633 0.03 

5 Piprod 

(Pardi-Piplod 

Group Gram 

Panchayat)- Ta. 

Ankleshwar 

Domestic w/w drain pipe line 

outlet  of Piprod  in to River 

Amravati  

0.0656 0.03 

6 Avadar Gram 

Panchayat- Ta. 

Ankleshwar 

Domestic w/w drain pipe line 

outlet  in to River Amravati  

0.1440 0.1 

7. Dadhal Gram 

Panchayat- Ta. 

Ankleshwar 

Domestic w/w drain pipe line 

outlet in to River Amravati  

0.3991 0.4 
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Annexure-II 

Details w.r.t point no. 5 (viii), (ix), (x), (xi) given by Irrigation Dept. as on date  

Sr.No River name Details/Status 

1 Amravati 1. Environmental flow:  
1360 cusecs in lean period. There is no inflow from March to 
May in Amravari River. Hence there is no question of releasing 
water during above period. However during March to May 
average flow in river is 1360 cusecs. Hence the question for 
proposed new plan to achieve min e-flow does not arise.  
 
2. Detail of Good Irrigation Practices:  
General government of irrigation is maintained in command 
area of Karjan Project.  
Farmers are made aware to use water optimally. Excess water 
flow from B-3 branch canal of Karjan  reservoir project escape 
at ch 2525 vill. Dharoli irrigation rotation period.  
As such no water logging issues are notice due to irrigation 
command area.  
 
3. Detail on Flood Plain Management Zone:  
NIL  
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Annexure-III 

Details w.r.t point no. 5 (xii) given by Forest Dept. /PCCF/ACCF/Concerned as on date 

Stretch/river Existing 

plantation/vegetation 

cover details 

Proposed plan to 

cover remaining 

gap along river 

/river stretch 

Time limit Remarks 

Amravati (Dadhal  

to Ankleshwar)  

8.00 Km  
1200 trees 

0.10 lakh plants 2020-21 As per AAP (Annexure 

A ) for both side 

plantation on PRS 

during 2020-21. 

Annexure-A 

List of Polluted River Stretches of Gujarat 

(River Both side Plantation AAP in 2020-21) 

Sr. 

No. 

River Plants (In lakhs) 

1.  Sabarmati 1.54 

2.  Bhadar 0.20 

3.  Amlakhadi 0.10 

4.  Bhogavo 0.60 

5.  Khari 0.02 

6.  Vishwamitri 0.15 

7.  Dhadhar 1.10 

8.  Triveni 0.10 

9.  Amravati 0.10 

10.  Damanganga 0.25 

11.  Kolak 0.25 

12.  Mahi 0.20 

13.  Shedhi 0.15 

14.  Tapi 0.35 

15.  Anas 0.05 

16.  Baleshwar Khadi 0.02 

17.  Kim 0.02 

18.  Meshwo 0.40 

19.  Mindhola 0.05 

20.  Narmada 0.45 

                   Total 6.10 
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Annexure-IV 

Latest status of Treated waste water reuse in the State (Source: GWSSB) 

 Status 

TWW reuse started 
(MLD)  

TWW reuse projects in 
tender/execution stage 
(MLD)  

TWW reuse under 
planning 
(MLD)  

Municipal Corporation  688.68  273.80  823  

Municipality  23  6.5  38.1  

Total  711.6  280.3  861.1  
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Annexure-V 

Details with regard to the industrial pollution management: 

No. of industries in the State 43717 

No. of water Polluting industries in the state:  14528 (Source: India E-Track Poral) 

Quantity of effluent generated from the industries in 

MLD:  

Information not available 

Quantity of hazardous sludge generated from the 

industries in TPD:  

5000 to 8000 TPD. (The Hazardous waste 

include Landfillable, Incinerable, Recyclable, 

Used in pre processing/ co-processing. 

Number of industries having ETPs:  14415 (Source: India E-Track Poral) *(as per 

August 2020 NGT monthly data, pending for 

upload) 

Number of industrial units connected to CETPS:   6385 (Source: Annual Report: 2019-20) 

Number and total capacity of CETPs (details of 

existing/under construction/proposed): 

 

 Existing CETPs :   34, Total Capacity: 

755.259 (Source: Annual Report: 2019-

20) 

 Propose/Under construction: 16 , total 

capacity: 263.35  

 Under expansion: 4, Capacity: 95.5  

*(as per India E-Track Portal August-2020 

data) 

Status of compliance and operation of CETPs:  

 

 

 Complying CETPs: 21,  

 Non complying: 13  

*(as per CM dash board data, available on 

Board’s website) 
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Annexure-VI 

Details with regard to solid waste management: 

Particulars Data 

Total number of Urban Local Bodies and their 

population 

170 

Current municipal solid waste generation 10,798MT/Day 

Number, installed capacity and utilization of existing 

MSW processing facilities in TPD (bifurcated by type 

of processing eg- Waste to Energy (Tonnage and 

Power Output), Compost Plants (Windrow, Vermi, 

decentralized pit composting), biomethanation, MRF 

 There are total No. 755 of Plants for Vermi 
/ Aerobic/ anaerobic Composting of 
installed processing capacity 7477 TPD. 

 There are 232 plants Material Recovery 
Facilities (MRF) with processing capacity of 
5441.93 TPD installed capacity.  

 There are 5 plants of RDF with processing 
of 1390.25 TPD. 

 Biogas 29 plants with capacity of 1086 TPD.  

Action plan to bridge gap between installed capacity 

and current utilization of processing facilities (if gap > 

20%) 

Gap is less than 20% hence not applicable. 

No. and capacity of C&D waste processing plants in 

TPD (existing, proposed and under construction) 

There are 2 Processing plants C & D Waste 

with processing capacity of 1300 TPD. 

Total no. of wards:  

no. of wards having door to door collection service:  

no. of wards practicing segregation at source falling 

into PRS: 

1418 

 

1418 

 

Information not available 

Details of MSW treatment facilities proposed and 

under construction (no., capacity, and technology) 

Information not available 

No. and area (in acres) of uncontrolled garbage 

dumpsites and sanitary landfills. 

Information not available 

No. and area (in acres) of legacy waste within 1km. 

buffer on both side of the PRS 

Information not available 

No. of drains falling into PRS and no. of drains having 

floating racks/screens installed to prevent solid waste 

from falling into PRS 

Information not available 
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National Mission for Clean Ganga 
Monthly Progress Report of PRS Damanganga (Gujarat State) for September- 2020 

(Hon’ble NGT in the matter of OA No.673/2018 dated 06/12/2019) 

Sr. 
No. 

Activity to be monitored Timeline Submission of Progress by States/UT-
Compliance Status 

1 Ensure 100% treatment of sewage at 
least in-situ remediation 

31.03.2020 As per the information given by UDD, 7 
Municipalities (Jetpur (Bhadar), Ankleshwar 
(Amlakhadi), Wadhvan (Bhogavo), Vapi 
(Damanganga), Kheda (Shedhi), Dahod (Anas), 
Zalod (Anas) out of 10 municipalities are 
related to PRS requiring in-situ bioremediation. 
It is also informed that pilot project for in-situ 
remediation at Ankleshwar and Kheda 
municipalities are under implementation. It will 
be commenced in all 7 municipalities related to 
PRS within one month after positive results of 

technology. 
 Commencement of setting up of STPS 

and connecting all the drains and other 
sources of generation of sewage to the 
STPs must be ensured 

31.03.2020 STPs: - 
Vapi Namdha (14 MLD) – Work in Progress 
,March - 2021 
Vapi Chandor (29.53 MLD) - Revised DPR under 
preparation – Sept 2022 
Vapi Notified Area Authority 10 MLD* (5+5) – 
March -2022. 
*Proposed Capacity enhanced from 05 to 10 
MLD (8th RRC) by considering future demand  
 
Utilization of treated wastewater (Sewage) 
Policy for the Gujarat State:- 

As per the revised action plan submitted by 
Gujarat Water Supply and Sewerage Board 
(GWSSB) to Chairman, CPCB by letter dated 
29.11.2019; one of the objectives of the 
revised action plan is to reuse 70% of 
treated wastewater (Sewage) by 2025 and 
100% of treated wastewater (Sewage) by 
2030. Latest status of treated wastewater 
reuse in the State is as per Annexure-V. 
 

CETPs: - 

CETP Vapi (VGEL) - Expansion 55 to 70 MLD. 
Dec-2019 (Timeline is already due, EC awaited. 
EC is pending as additional information asked 
by authority is not submitted by VGEL. Hence 
RRC instructed VGEL to make a necessary 
compliance and submission as asked by the 
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authority at the  earliest & to submit the latest 
time line of project completion. However, CETP 
is almost meeting with the norms 

2 Timeline for completing all steps of 
action plans including completion of 
setting up of STPs and their 
commissioning 

31.03.2021 STPs: - 
Vapi Namdha (14 MLD) – March –2021 
Vapi Chandor (29.53 MLD) - Tender work in 
progress - Sept 2022. 
Vapi Notified Area Authority 10 (5+5) MLD* – 
March -2022. 
*Proposed Capacity enhanced from 05 to 10 
MLD (8th RRC) by considering future demand  
 
CETPs: - 

CETP Vapi (VGEL) - Expansion 55 to 70 MLD. 
Dec-2019 (Timeline is already due, EC awaited. 
EC is pending as additional information asked 
by authority is not submitted by VGEL. Hence 
RRC instructed VGEL to make a necessary 
compliance and submission as asked by the 
authority at the  earliest & to submit the latest 
time line of project completion. However, CETP 
is almost meeting with the norms 

3 Chief Secretaries may set up appropriate 
monitoring mechanism at State level 

 Specifying accountability of 
nodal authorities not below the 
Secretary Level 
 
 
 

 Chief Secretaries may have an 
accountable person attached in 
their office for this purpose. 
 
 
 
 
 

 Monitoring at State level must 
take place 

22.01.2020 
 
 
 
 
 
 
 
22.01.2020 
 
 
 
 
 
 
 
Fortnightly 
commenci
ng 
21.12.2019 

RRC meetings are regularly being held at GPCB, 
Gandhinagar to review the progress and the 
minutes of the meeting, having progress status, 
is regularly submitted to CPCB. Last RRC (8th 
RRC) meeting was conducted on 07/08/2020.  
 

In compliance to the direction of Hon’ble NGT 

with reference to set up of Monitoring 

Mechanism, Deputy Environmental Engineer 

(Shri T.C.Patel) has been deputed vide letter 

No. મહકેમ / જી -40 (14) / 561788 dated 

10.06.2020 at Chief Secretary office to look 

after the Hon’ble NGT matters. 

All NGT matters are being reviewed regualrly 
under chairmanship of Hon’ble CS (Last 
meeting was conducted on 10/09/2020) in 
matter of O.A.  No.:- 673/2018 

4 Progress report may be furnished by the 
States/UTs to 

 Secretary, Ministry of Jal Shakti 

 Member Secretary, CPCB 

Monthly 
(preferably 
before 20th 
of every 

Noted & Complied  
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month) 

5 Progress Report may be comprised of 
details along with completion timelines 
on: 

(i)        Identification of polluting 
sources including drains 
contributing to river 
pollution and action as per 
NGT order on insitu 
treatment 

 Identification of polluting sources including 
drains contributing to river pollution is already 
completed and submitted in the PRS action 
plan.  
In-situ treatment:- Pl. refer point no:-1    

(ii)      Status of STPs, I&D and 
sewerage networks 
Details of existing 
infrastructure, gap analysis, 
proposed along with 
completion timeline 
 

 

 Existing infrastructure:  --- 
Gap analysis: 20.5 MLD 
Proposed: 53.53 MLD 
Completion Timeline: Sept 2022 
Proposed Plan with Present Status: - 
Vapi Namdha (14 MLD) March 2021- Work in 
Progress. 45% Completed. Delayed land 
possession. Delay in deciding splitting / merging 
of STP at NP level. 
Vapi Chandor (29.53 MLD) Expected to 
complete by Sept 2022–Land Issue recently 
resolved, but land at low level. So DPR revision 
is required. Revised DPR under preparation.  
Vapi Notified Area Authority 10 (5+5) MLD* 
Detailed project report submitted at Head 
office on 14/09/2020. Expected to complete by 
March -2022. 
*Proposed capacity enhanced from 5 to 10 
MLD considering future demand 

(iii)        Status of CETPs 
Details of existing CETP and 
ETP infrastructure, gap 
analysis, proposed along 
with completion timeline, 
no. of industries and 
complying status 

 GIDC Vapi Estate located at Bank of River 
Damanganga. 519 Nos. of units having 
discharge into CETP Vapi (55 MLD). At present 
CETP meeting with the norms. 
Existing CETP/ETP:- 

 CETP  VGEL-55 MLD 

 M/s. GHCL, Sarigam-2.5 MLD. 
Meeting with the Norms 

Proposed Expansion with Status: -VGEL 
Expansion 55 to 70 MLD. Dec-2019 (Timeline is 
already due, EC awaited. EC is pending as 
additional information asked by authority is not 
submitted by VGEL. Hence RRC instructed VGEL 
to make a necessary compliance and 
submission as asked by the authority at the 
earliest & to submit the latest time line of 
project completion. However, CETP is almost 
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meeting with the norms. Only after obtaining 
EC by CETP, GPCB will allow further expansion 
of CETP. 

(iv)         Status of Solid Waste 
Management & Details of 
Processing Facilities 
Details of existing 
infrastructure, gap analysis,  
proposed along with 
completion timeline 

 5 (iv) Status is attached as Annexure – I 

(v)        Latest water quality of 
polluted river, its tributaries, 
drains with flow details and 
ground water quality in the 
catchment of polluted river 

 5 (v) Status is attached as Annexure – II 

(vi)        Preventing dumping of 
waste and scientific waste 
management including bio-
medical wastes, plastic 
wastes and decentralizing 
waste processing, including 
waste generated from 
hotels, ashrams etc. 

 Bio-Medical Waste:-  
There are total 717 # of HCUs (Health Care 
Units) located in the Ankleshwar taluka, 
treatment & disposal of Bio Medical Waste, 
generated from the health care units,  is being 
taken care of by a common facility M/s En-Cler 
Biomedical Waste Treatment Pvt. Ltd located in 
Surat 
Industrial Waste:- 
All consented Hazardous waste generating 
industrial units in the State are having 
authorization under Haz. Waste Management 
Rules, amended from time to time & they are 
disposing their waste to 
TSDF/CHWIF/registered recycler under Rule-
9/Co-processing and as per consented 
conditions. 

(vii)        Ground water regulation  In the meeting held on 04/02/2020 at GPCB 
with PRS Assessment Team nominated by 
Ministry of Jal Shakti, GWRDC has given details 
about the recently framed draft bill titled 
“Conservation, Protection, Regulation and 
Management of Ground Water in Gujarat 
State” which is in process and to be submitted 
to the Assembly. 
 
Utilization of treated wastewater (Sewage) 
Policy for the Gujarat State:- 
To reduce demand of Ground water extraction 
and to promote treated waste water as an 
Economic Resource, Gujarat Government has 
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framed Policy for Reuse of “Treated Waste 
Water (TWW)” by maximizing the collection 
and treatment of sewage generated and 
reusing the treated wastewater on a 
sustainable basis. Also, revised action plan 
regarding utilization of treated wastewater is 
submitted by Gujarat Water Supply and 
Sewerage Board (GWSSB) to Chairman, CPCB by 
letter dated 29.11.2019 where one of the 
objectives of the revised action plan is to reuse 
70% of treated wastewater (Sewage) by 2025 
and 100% of treated wastewater (Sewage) by 
2030. Latest status of treated wastewater reuse 
in the State is as per Annexure-V. 

(viii) Adopting good irrigation 
practices 

 Details w.r.t point no. 5 (viii), (ix), (x), (xi) given 
by Irrigation Dept./ Water Resource Dept., 
NWR WS & KD as on date is attached as 
Annexure – III. 

(ix)         Protection and 
management of Flood Plain 
Zones (FPZ) 

 

(x)        Rain water harvesting  

(xi)        Maintaining minimum 
environmental flow of river 

 

(xii)        Plantation on both sides of 
the river 

 Details w.r.t point no. 5 (xii) given by Forest 
Dept. /PCCF/ACCF/ Social Forestry 
wing/Concerned as on date is attached as 
Annexure – IV  

(xiii)    Setting up biodiversity parks     
on flood plains by removing 
encroachment 

 As per the information received from GBB, vide 
letter dated 24.04.2020, Forest Dept. has 
established a very rich Botanical Garden at 
Waghai, Dangs. It also has a chain of Research 
Stations, Germ Plasms Banks, Provenance 
Banks, Sample Plots, Preservation Plots spread 
all over the State. Many working plans have 
Conservation or Preservation Working Circles 
for the express purpose of Biodiversity 
Conservation. The National Working Pan Code 
2014 also mandates a Biodiversity Conservation 
Working Circle. All plans coming up for revision 
now shall have a Biodiversity Conservation 
Working Circle. Besides a host of Biodiversity 
based activities like Cactus Park, Ekta Van, Ekta 
Nursery, and Nutritional Park etc., have come 
up at Statue of Unity. Moreover, Shakkarbaug 
Zoo is an "A" Category zoological park along 
with many other zoological parks at Rajkot, 
Ahmedabad, Gandhinagar, Vadodara, Surat, 
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Kevadiya etc. All these are repositories of 
biodiversity. Therefore, these may be treated 
as a Biodiversity park is totality. 
GBB informed during the meeting held on 
04/02/2020 at GPCB with PRS Assessment 
Team nominated by Ministry of Jal Shakti about 
proposal sent by them to CAMPA for funding of 
around Rs. 5 crore for the development of 
Biodiversity Park. Team suggested tying up with 
AMC as they already have some plan to 
develop Biodiversity park at Khari under NRCP.  

Details with regard to the industrial pollution management is as per annexure: VI  

Details with regard to solid waste management in the state is as per annexure: VII
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Annexure-I 

5 (iv ) Status of Solid Waste Management & Details of Processing Facilities 
(From Notified Area Authority) 

Types of 

Waste/ 

Characteri

stic of 

waste 

Generated 

Quantity/day 

Collection/  

Storage facility 

with capacity 

Disposal/ 

Treatment facility 

with capacity along 

with location 

Total Gap with 

generation & existing 

treatment facilities if 

any 

Proposed action plan 

/facility to cover gap 

Time 

limit 

Remarks/ 

Present 

Status 

Domestic 8.50 MT @3 Lakh MT 

 

Total Area – 

3.8 Hectare  

Composting Method 

- 5.50 MT/Day  

At Survey/Plot No. 

4804 to 4807, GIDC 

Vapi   (Near TSDF 

Site, GIDC Vapi) 

Gap of 3.00 MT/Day  

 

The Tender for 

Collection, Sorting and 

Recovery of waste and 

set up material 

recovery facility under 

DBFOOM model as per 

Rules, Norms and 

regulation of SWM 

Rules – 2016 

Capacity:- 15 MT/Day 

March - 

2021 

Installation 

of material 

recovery 

facility and 

shredder 

machinery 

(for 

compost) 

and 

commissioni

ng and 

testing of 

machinery to 

be done 

after 

monsoon 

period as per 

communicati

on received 

from GIDC 
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Notified area 

dated 

27.07.2020. 

Total 8.50 TPD  5.5 TPD 3 TPD 15 TPD -- -- 

 

(From Nagarpalika Vapi) 

 

Types of Waste/ 

Characteristic of 

waste 

Generated 

Quantity/ 

day 

Collection/  

Storage facility 

with capacity 

Disposal/ 

Treatment facility 

with capacity along 

with location 

Total Gap with 

generation & existing 

treatment facilities if 

any 

Proposed action 

plan /facility to 

cover gap 

Time 

limit 

Present Status 

Domestic 50 MT/D  

Capacity: 4 – 5 

Lakh MT. 

 

Total Area: 

31472 Sq. 

Meter.  

 

Vermi Compost – 3 

MT/Day,  

Organic Fertilizers -  

100 Kg/Day, 

Material Recovery 

Facility – 12 MT/Day 

At Village Namdha 

Survey No. 113 to 

116.  

Total Gap is 34.9 

TPD. 

Tendering for 

solid waste 

management for  

100 TPD with O 

and M for  9 years 

has been done 

and same has 

been floated in 

new paper on 

18/1/2019 

 

March 

- 2021 

Now for 34.9 
MT/Day Gap, 
tender is on 
agreement stage. 
Vapi Nagarpalika 
has proposed 
work completion 
by May – 2021 
and will start 
operation by July 
- 2021 Work 
order given as 
per letter of Vapi 
Nagarpalika 
dated 
08.06.2020. 
Work started and 
10 % completed. 

Total 50 TPD  15.1 TPD 34.9  TPD -- -- -- 
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Annexure-II 

Progress/Status Report of the River/PRS water quality Monitoring September – 2020: 

Date Location DO (mg/l) pH BOD (mg/l) COD (mg/l) Fecal Coliform 

(MPN/100 ml) 

Total coliform 

(MPN/100 ml) 

01/09/2020 GIDC Vapi Weir           7.20 7.35 0.6 7.0 12.0 63.0 

02/09/2020 Zari Causeway Kachigam 5.90 7.89 0.9 11.0 11.0 84.0 

03/09/2020 Village Namdha 6.20 8.09 0.9 11.0 2.0 26.0 

Note:-  Does not fall in any priority as per MPRs of  June-2020, July 2020, August 2020  as well   as September 2020. 

 

Annexure:- II (A) STP Results 

There is no any Existing STP at present 

Annexure:- II (B) Drain details with flow 

Sr.No. Location/Name of Drain Name of Inletting River/Drain Discharge (MLD) 

Max. Min. 

1 
Zari Causeway Kachigaon 

Bridge, Daman (UT) 

Kalkada Khadi (Domestic 

outfall from Vapi Nagarpalika 

Area) 

20 MLD 18 MLD 

2 
Near GIDC Weir, Vapi 

Domestic outfall from Village 

Chanod Area 

0.5 

MLD 

0.3 

MLD 
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Annexure-II (C) CETPs Results 

CETP, Vapi (VGEL Vapi):  

Samp Dt Type 
BOD COD NH3 pH SS 

Inlet Outlet Inlet Outlet Inlet Outlet Inlet Outlet Inlet Outlet 

11/09/2020 ROU 180 28 1018 241 65.52 42 7.90 7.35 242 78 

 

Annexure-II (D) 

Progress/Status Report of the River/PRS ground water quality monitoring September– 2020 

Date Location DO 

(mg/l) 

pH BOD 

(mg/l) 

COD 

(mg/l) 

Fecal Coliform 

(MPN/100 ml) 

Total coliform 

(MPN/100 ml) 

SS Iron Lead Nickel 

02/09/2020 
Borewell at Jilla Panchayat School, Kanta 

Faliya, Village Namdha 
Sample not collected as Borewell was under Maintenance 

 

Zinc Manganese Nitrite Nitrate Hexavalent 

Chromium 

Total 

Chromium 

Percent 

Sodium 

NH3 Total Kejeldahl 

Nirtogen 

TDS Conductivity 

Sample not collected as Borewell was under Maintenance 

 



(PRS of River Damanganga) 

Page 11 of 15 

 

Annexure-III 
Details w.r.t point no. 5 (viii), (ix), (x), (xi) given by Irrigation Dept. as on date 

 
Sr.No River name Details/Status 

1 Damanganga 1. Environmental flow:  
805 MCM  
 
2. Detail of Good Irrigation Practices:  General Government Practice of 
irrigation is maintained in command area of Damanganga reservoir project.  
Farmers are made aware to use water optimally.  
Canal System of Damanganga project are fully lined so as to minimize 
seepage losses.  
As such no water logging issue noticed so far in the command area of 
Damanganga reservoir project.  
 
3. Detail on Flood Plain Management Zone:  
 As far as Damanganga reservoir project is concerned 13 villages of Valsad 
District, 14 villages of UT of Dadra & Nagarhaveli and 10 Village of UT of 
Daman are identified which and may be affected due to floods in D/s of 
Damanganga Dam, for more than 2,50,000 lakh cusecs discharge from dam. 
ln such condition people of these villages are warned through early warning 
arrangement in consultation with revenue department.  
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Annexure-IV 

Details w.r.t point no. 5 (xii) given by Forest Dept. /PCCF/ACCF/Concerned as on date 

Stretch/river Existing plantation/vegetation 
cover details 

Proposed plan  Time limit Remarks 

Damanganga  
(kachigaon to Vapi)  

8 ha. Plantation 

0.25 lacs Plantation to 
be done in 2020-2021 

2020-
2021 

As per AAP 
(Annexure A ) for 

both side 
plantation on PRS 

during 2020-21 

Annexure – A 

List of Polluted River Stretches of Gujarat  

(River Both side Plantation AAP in 2020-21) 

Sr. 

No. 

River Plants (In lakhs) 

1.  Sabarmati 1.54 

2.  Bhadar 0.20 

3.  Amlakhadi 0.10 

4.  Bhogavo 0.60 

5.  Khari 0.02 

6.  Vishwamitri 0.15 

7.  Dhadhar 1.10 

8.  Triveni 0.10 

9.  Amravati 0.10 

10.  Damanganga 0.25 

11.  Kolak 0.25 

12.  Mahi 0.20 

13.  Shedhi 0.15 

14.  Tapi 0.35 

15.  Anas 0.05 

16.  Baleshwar Khadi 0.02 

17.  Kim 0.02 

18.  Meshwo 0.40 

19.  Mindhola 0.05 

20.  Narmada 0.45 

                   Total 6.10 
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Annexure-V 

Latest status of Treated waste water reuse in the State (Source: GWSSB) 

 Status 

TWW reuse started 
(MLD) 

TWW reuse projects in 
tender/execution stage 

(MLD) 

TWW reuse under 
planning 

(MLD) 

Municipal Corporation 688.68 273.80 823 

Municipality 23 6.5 38.1 

Total 711.6 280.3 861.1 
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Annexure-VI 

              Details with regard to the industrial pollution management: 

No. of industries in the State 43717 

No. of water Polluting industries in the state:  14528 (Source: India E-Track Poral) 

Quantity of effluent generated from the industries in 

MLD:  

Information not available 

Quantity of hazardous sludge generated from the 

industries in TPD:  

5000 to 8000 TPD. (The Hazardous waste 

include Landfillable, Incinerable, Recyclable, 

Used in pre processing/ co-processing. 

Number of industries having ETPs:  14415 (Source: India E-Track Poral) *(as per 

August 2020 NGT monthly data, pending for 

upload) 

Number of industrial units connected to CETPS:   6385 (Source: Annual Report: 2019-20) 

Number and total capacity of CETPs (details of 

existing/under construction/proposed): 

 

 Existing CETPs :   34, Total Capacity: 

755.259 (Source: Annual Report: 2019-

20) 

 Propose/Under construction: 16 , total 

capacity: 263.35  

 Under expansion: 4, Capacity: 95.5  

*(as per India E-Track Portal August-2020 

data) 

Status of compliance and operation of CETPs:  

 

 

 Complying CETPs: 21,  

 Non complying: 13  

*(as per CM dash board data, available on 

Board’s website) 
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Annexure-VII 

              Details with regard to solid waste management: 

Particulars Data 

Total number of Urban Local Bodies and their 

population 

170 

Current municipal solid waste generation 10,798MT/Day 

Number, installed capacity and utilization of existing 

MSW processing facilities in TPD (bifurcated by type 

of processing eg- Waste to Energy (Tonnage and 

Power Output), Compost Plants (Windrow, Vermi, 

decentralized pit composting), biomethanation, MRF 

 There are total No. 755 of Plants for Vermi 
/ Aerobic/ anaerobic Composting of 
installed processing capacity 7477 TPD. 

 There are 232 plants Material Recovery 
Facilities (MRF) with processing capacity of 
5441.93 TPD installed capacity.  

 There are 5 plants of RDF with processing 
of 1390.25 TPD. 

 Biogas 29 plants with capacity of 1086 TPD.  

Action plan to bridge gap between installed capacity 

and current utilization of processing facilities (if gap > 

20%) 

Gap is less than 20% hence not applicable. 

No. and capacity of C&D waste processing plants in 

TPD (existing, proposed and under construction) 

There are 2 Processing plants C & D Waste 

with processing capacity of 1300 TPD. 

Total no. of wards:  

no. of wards having door to door collection service:  

no. of wards practicing segregation at source falling 

into PRS: 

1418 

 

1418 

 

Information not available 

Details of MSW treatment facilities proposed and 

under construction (no., capacity, and technology) 

Information not available 

No. and area (in acres) of uncontrolled garbage 

dumpsites and sanitary landfills. 

Information not available 

No. and area (in acres) of legacy waste within 1km. 

buffer on both side of the PRS 

Information not available 

No. of drains falling into PRS and no. of drains having 

floating racks/screens installed to prevent solid waste 

from falling into PRS 

Information not available 
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National Mission for Clean Ganga 
Monthly Progress Report of PRS Kolak (Gujarat State) for September- 2020 

(Hon’ble NGT in the matter of OA No.673/2018 dated 06/12/2019) 

Sr. 
No. 

Activity to be monitored Timeline Submission of Progress by States/UT-
Compliance Status 

1 Ensure 100% treatment of sewage at 
least in-situ remediation 

31.03.2020 Proposal not received from PRH & RDD/ 
Concerned for in-situ remediation. 

 Commencement of setting up of STPS 
and connecting all the drains and other 
sources of generation of sewage to the 
STPs must be ensured 

31.03.2020 Gunjan STP proposed by Vapi Notified 
Area Authority 15(10+5) MLD*:- Mar- 
2022. *Proposed Capacity enhanced from 
10 to 15 MLD (8th RRC) by considering 
future demand. 
 
 
PRH & RDD was informed to submit the 
action plan for the management of 
sewage generated from village Chhiri, 
Chharwada, Salvav & Balitha (18 MLD) 
Utilization of treated wastewater 
(Sewage) Policy for the Gujarat State:- 
As per the revised action plan submitted 
by Gujarat Water Supply and Sewerage 
Board (GWSSB) to Chairman, CPCB by 
letter dated 29.11.2019; one of the 
objectives of the revised action plan is to 
reuse 70% of treated wastewater 
(Sewage) by 2025 and 100% of treated 
wastewater (Sewage) by 2030. Latest 
status of treated wastewater reuse in the 
State is as per Annexure-V. 

2 Timeline for completing all steps of 
action plans including completion of 
setting up of STPs and their 
commissioning.  

31.03.2021 

3 Chief Secretaries may set up appropriate 
monitoring mechanism at State level 

 Specifying accountability of 
nodal authorities not below the 
Secretary Level 
 
 

 Chief Secretaries may have an 
accountable person attached in 
their office for this purpose. 
 
 
 
 
 

 
 

 Monitoring at State level must 
take place 

22.01.2020 
 
 
 
 
 
 
 
22.01.2020 
 
 
 
 
 
 
 
 
Fortnightly 
commencing 
21.12.2019 

RRC meetings are regularly being held at 
GPCB, Gandhinagar to review the progress 
and the minutes of the meeting, having 
progress status, is regularly submitted to 
CPCB. Last RRC (8th RRC) meeting was 
conducted on 07/08/2020.  
 

In compliance to the direction of Hon’ble 
NGT with reference to set up of 
Monitoring Mechanism, Deputy 
Environmental Engineer (Shri T.C.Patel) 

has been deputed vide letter No. મહકેમ / 
જી -40 (14) / 561788 dated 10.06.2020 

at Chief Secretary office to look after the 
Hon’ble NGT matters. 

All NGT matters are being reviewed 
regularly under chairmanship of Hon’ble 
CS (Last meeting was conducted on 



(PRS of River Kolak) 

Page 2 of 13 

 

10/09/2020) in matter of O.A.  No.:- 
673/2018. 

4 Progress report may be furnished by the 
States/UTs to 

 Secretary, Ministry of Jal Shakti 

 Member Secretary, CPCB 

Monthly 
(preferably 
before 20th of 
every month) 

Noted & Complied. 

5 Progress Report may be comprised of 
details along with completion timelines 
on: 

(i)        Identification of polluting 
sources including drains 
contributing to river 
pollution and action as per 
NGT order on insitu 
treatment 

 Identification of polluting sources 
including drains contributing to river 
pollution is already completed and 
submitted in the PRS action plan. 
In-situ treatment:- Pl. refer point no:-1    

(ii)      Status of STPs, I&D and 
sewerage networks 
Details of existing 
infrastructure, gap analysis, 
proposed along with 
completion timeline. 

 Existing infrastructure:  --- 
Gap analysis: 26 MLD 
Proposed : 15 MLD 
 Completion Timeline: Mar- 2022  
Proposed Plan and Present Status:- 

I. Gunjan 15 (10+5) MLD* proposed 
by Vapi notified area authority to 
treat the 8 MLD sewage generated 
from Gunjan, Notified Area. 
Project report submitted at Head 
Office on 14/09/2020.Expected to 
complete by March -2022. 
*Proposed Capacity enhanced 
from 10 to 15 MLD (8th RRC) 
considering future demand  
 

II. During the meeting held on  
10/09/2020, PRH&RDD was asked 
to submit PRS wise & village wise 
action plans for the management 
of sewage generated from all the 
villages relevant to all the six 
polluted river stretches. 

(iii)        Status of CETPs 
Details of existing CETP and 
ETP infrastructure, gap 
analysis, proposed along 
with completion timeline, 
no. of industries and 
complying status 

 No any industrial effluent is being 
discharged into the stretch of River Kolak.  
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(iv)         Status of Solid Waste 
Management & Details of 
Processing Facilities 
Details of existing 
infrastructure, gap analysis,  
proposed along with 
completion timeline 

 5 (iv) Status is attached as Annexure – I 

(v)        Latest water quality of 
polluted river, its tributaries, 
drains with flow details and 
ground water quality in the 
catchment of polluted river 

 5 (v) Status is attached as Annexure – II 

(vi)        Preventing dumping of 
waste and scientific waste 
management including bio-
medical wastes, plastic 
wastes and decentralizing 
waste processing, including 
waste generated from 
hotels, ashrams etc. 

 Bio-Medical Waste:-  
There are total 717 # of HCUs (Health Care 
Units) located in the Ankleshwar taluka, 
treatment & disposal of the Bio Medical 
Waste, generated from the health care 
units is being taken care of by a common 
facility M/s En-Cler Biomedical Waste 
Treatment Pvt. Ltd located in Surat. 
Industrial Waste:- 
In the State, All consented Hazardous 
waste generating industrial unit are having 
authorization under Haz. Waste 
Management Rules, amended from time 
to time & they are disposing their waste to 
TSDF/CHWIF/registered recycler under 
Rule-9/Co-processing and as per 
consented conditions. 

(vii)        Ground water regulation  In the meeting held on 04/02/2020 at 
GPCB with PRS Assessment Team 
nominated by Ministry of Jal Shakti, 
GWRDC has given details about the 
recently framed draft bill titled 
“Conservation, Protection, Regulation and 
Management of Ground Water in Gujarat 
State” which is in process and to be 
submitted to the Assembly. 
 
Utilization of treated wastewater 
(Sewage) Policy for the Gujarat State:- 
To reduce demand of Ground water 
extraction and to promote treated waste 
water as an Economic Resource, Gujarat 
Government has framed Policy for Reuse 
of “Treated Waste Water (TWW)” by 
maximizing the collection and treatment 
of sewage generated and reusing the 
treated wastewater on a sustainable basis. 
Also, revised action plan regarding 
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utilization of treated wastewater is 
submitted by Gujarat Water Supply and 
Sewerage Board (GWSSB) to Chairman, 
CPCB by letter dated 29.11.2019 where 
one of the objectives of the revised action 
plan is to reuse 70% of treated 
wastewater (Sewage) by 2025 and 100% 
of treated wastewater (Sewage) by 2030. 
Latest status of treated wastewater reuse 
in the State is as per Annexure-V. 

(viii) Adopting good irrigation 
practices 

 Details w.r.t point no. 5 (viii), (ix), (x), (xi) 
given by Irrigation Dept./ Water Resource 
Dept., NWR WS & KD as on date is 
attached as Annexure – III. 

(ix)         Protection and 
management of Flood Plain 
Zones (FPZ) 

 

(x)        Rain water harvesting  

(xi)        Maintaining minimum 
environmental flow of river 

 

(xii)        Plantation on both sides of 
the river 

 Details w.r.t point no. 5 (xii) given by 
Forest Dept. /PCCF/ACCF/Concerned as on 
date is attached as Annexure – IV 

(xiii)    Setting up biodiversity parks     
on flood plains by removing 
encroachment 

 As per the information received from GBB, 
vide letter dated 24.04.2020, Forest Dept. 
has established a very rich Botanical 
Garden at Waghai, Dangs. It also has a 
chain of Research Stations, Germ Plasms 
Banks, Provenance Banks, Sample Plots, 
Preservation Plots spread all over the 
State. Many working plans have 
Conservation or Preservation Working 
Circles for the express purpose of 
Biodiversity Conservation. The National 
Working Pan Code 2014 also mandates a 
Biodiversity Conservation Working Circle. 
All plans coming up for revision now shall 
have a Biodiversity Conservation Working 
Circle. Besides a host of Biodiversity based 
activities like Cactus Park, Ekta Van, Ekta 
Nursery, and Nutritional Park etc., have 
come up at Statue of Unity. Moreover, 
Shakkarbaug Zoo is an "A" Category 
zoological park along with many other 
zoological parks at Rajkot, Ahmedabad, 
Gandhinagar, Vadodara, Surat, Kevadiya 
etc. All these are repositories of 
biodiversity. Therefore, these may be 
treated as a Biodiversity park is totality. 
GBB informed during the meeting held on 
04/02/2020 at GPCB with PRS Assessment 
Team nominated by Ministry of Jal Shakti 
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about proposal sent by them to CAMPA 
for funding of around Rs. 5 Crore for the 
development of Biodiversity Park. Team 
suggested tying up with AMC as they 
already have some plan to develop 
Biodiversity park at Khari under NRCP. 

 

Details with regard to the industrial pollution management is as per annexure: VI  

Details with regard to solid waste management in the state is as per annexure: VII
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Annexure-I 

5 (iv ) Status of Solid Waste Management & Details of Processing Facilities 
           (From Notified Area Authority) 

Types of 

Waste/ 

Characterist

ic of waste 

Generat

ed 

Quantit

y/day 

Collection/  

Storage 

facility 

with 

capacity 

Disposal/Treatm

ent facility with 

capacity along 

with location 

Total Gap with 

generation & 

existing 

treatment 

facilities if any 

Proposed action plan 

/facility to cover gap 

Time 

limit 

Remarks/Prese

nt Status 

Domestic 8.50 

MT 

@3 Lakh 

MT 

 

Total 

Area –  

3.8 

Hectare 

Composting 

Method - 5.50 

MT/Day  

At Survey/Plot 

No. 4804 to 

4807, GIDC 

Vapi   (Near 

TSDF Site, 

GIDC Vapi) 

3.00 MT/Day   

 

The Tender for 

Collection, Sorting 

and Recovery of 

waste and set up 

material recovery 

facility under 

DBFOOM model as 

per Rules, Norms 

and regulation of 

SWM Rules – 2016  

Capacity: 15 MT/Day 

March 

- 2021 

Installation 

of material 

recovery 

facility and 

shredder 

machinery 

(for 

compost) 

and 

commissioni

ng and 

testing of 

machinery 

to be done 

after 

monsoon 

period as 

per 

communicat

ion received 

from GIDC 

Notified 

area dated 

27.07.2020. 

Total 8.50 

MT 

 5.5 TPD 3.0 TPD 15 TPD -- -- 
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Annexure-II 

Progress/Status Report of the River/PRS water quality Monitoring (September- 2020): 

Date Location DO 

(mg/l) 

pH BOD (mg/l) COD (mg/l) Fecal 

Coliform 

(MPN/100 

ml) 

Total 

coliform 

(MPN/100 

ml) 

01/09/2020 River Kolak at N H 

No. 8, Morai 
6.6 7.85 0.7 8.0 9.1 26 

01/09/2020 River Kolak at 

Pataliya Bridge 
5.8 7.93 1.0 11.0 920 1600 

Note: -Does not fall in any priority as per MPRs of  June-2020, July 2020, August 2020  as well   as 

September 2020. 

 

Annexure-II (A) STPs Results 

There is no Existing STP at present  

Annexure-II (B) Drain details with flow 

Sr. 

No. 

Location/Name 

of Drain 

Name of 

Inletting 

River/Drain 

Discharge 

(MLD) 

Max. Min. 

1 Morai, Vapi Bill Khadi 26 

MLD 

10 

MLD 

 

Annexure-II (C) CETPs Results 

Not Applicable 
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Annexure-II (D)  

Progress/Status Report of the River/PRS ground water quality Monitoring (September- 2020): 

Date Location DO (mg/l) pH BOD 

(mg/l) 

COD 

(mg/l) 

Fecal Coliform 

(MPN/100 ml) 

Total coliform 

(MPN/100 ml) 

SS Iron Lead Nickel 

01/09/2020 
Borewell at Koteshwar 

Mahadev Temple, Vatar 
5.80 7.73 0.5 6.0 <1.8 <1.8 8.0 0.271 BDL BDL 

 

 

 

 

Zinc Manganese Nitrite Nitrate Hexavalent 

Chromium 

Total 

Chromium 

Percent 

Sodium 

Ammonical 

Nitrogen 

Total Kejeldahl 

Nirtogen 

TDS Conductivity 

0.268 0.063 BDL 0.40 BDL 0.045 13.03 BDL 0.84 570 942 
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Annexure-III 

Details w.r.t point no. 5 (viii), (ix), (x), (xi) given by Irrigation Dept./WRD as on date  

Sr. No River name Details/Status 

1 Kolak 1. Environmental flow:  
Non Perennial River  
There is no storage Dam on u/s of the 
stretch shown.  
 
2. Detail of Good irrigation Practices:  
General Government Practice of 
irrigation is maintained in command 
area of Damnaganga reservoir project.  
Farmers are made aware to use water 
optimally.  
Canal System of Damanganga project 
are fully lined so as to minimize seepage 
losses.  
As such no water logging issue noticed 
so far in the command area of 
Damanganga reservoir project.  
 
3. Detail on Flood Plain Management 
Zone:  
No flood hazard situation has been 
noticed in the vicinity of Kolak River and 
there is no dam on Kolak River hence 
need to prepare flood management 
plan, is not arise till today.  



(PRS of River Kolak) 

Page 10 of 13 

 

Annexure-IV 

Details w.r.t point no. 5 (xii) given by Forest Dept. /PCCF/ACCF/Concerned as on date 

Stretch/river Existing 
plantation/vegetation cover 
details  

Proposed plan  Time limit Remarks 

Kolak(kikarla to 
salvav)  

Nil  

0.25 lacs 
Plantation to be 

done in 2020-2021 

2020-2021 As per AAP 
(Annexure A ) 
for both side 
plantation on 

PRS during 
2020-21. 

Annexure – A 

List of Polluted River Stretches of Gujarat  

(River Both side Plantation AAP in 2020-21) 

Sr. 

No. 

River Plants (In lakhs) 

1.  Sabarmati 1.54 

2.  Bhadar 0.20 

3.  Amlakhadi 0.10 

4.  Bhogavo 0.60 

5.  Khari 0.02 

6.  Vishwamitri 0.15 

7.  Dhadhar 1.10 

8.  Triveni 0.10 

9.  Amravati 0.10 

10.  Damanganga 0.25 

11.  Kolak 0.25 

12.  Mahi 0.20 

13.  Shedhi 0.15 

14.  Tapi 0.35 

15.  Anas 0.05 

16.  Baleshwar Khadi 0.02 

17.  Kim 0.02 

18.  Meshwo 0.40 

19.  Mindhola 0.05 

20.  Narmada 0.45 

                   Total 6.10 
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Annexure-V 

Latest status of Treated waste water reuse in the State (Source: GWSSB) 

 Status 

TWW reuse started 
(MLD)  

TWW reuse projects in 
tender/execution stage 
(MLD)  

TWW reuse under 
planning 
(MLD)  

Municipal Corporation  688.68  273.80  823  

Municipality  23  6.5  38.1  

Total  711.6  280.3  861.1  
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Annexure-VI 

Details with regard to the industrial pollution management: 

No. of industries in the State 43717 

No. of water Polluting industries in the state:  14528 (Source: India E-Track Poral) 

Quantity of effluent generated from the industries in 

MLD:  

Information not available 

Quantity of hazardous sludge generated from the 

industries in TPD:  

5000 to 8000 TPD. (The Hazardous waste 

include Landfillable, Incinerable, Recyclable, 

Used in pre processing/ co-processing. 

Number of industries having ETPs:  14415 (Source: India E-Track Poral) *(as per 

August 2020 NGT monthly data, pending for 

upload) 

Number of industrial units connected to CETPS:   6385 (Source: Annual Report: 2019-20) 

Number and total capacity of CETPs (details of 

existing/under construction/proposed): 

 

 Existing CETPs :   34, Total Capacity: 

755.259 (Source: Annual Report: 2019-

20) 

 Propose/Under construction: 16 , total 

capacity: 263.35  

 Under expansion: 4, Capacity: 95.5  

*(as per India E-Track Portal August-2020 

data) 

Status of compliance and operation of CETPs:  

 

 

 Complying CETPs: 21,  

 Non complying: 13  

*(as per CM dash board data, available on 

Board’s website) 
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Annexure-VII 

Details with regard to solid waste management: 

Particulars Data 

Total number of Urban Local Bodies and their 

population 

170 

Current municipal solid waste generation 10,798MT/Day 

Number, installed capacity and utilization of existing 

MSW processing facilities in TPD (bifurcated by type 

of processing eg- Waste to Energy (Tonnage and 

Power Output), Compost Plants (Windrow, Vermi, 

decentralized pit composting), biomethanation, MRF 

 There are total No. 755 of Plants for Vermi 
/ Aerobic/ anaerobic Composting of 
installed processing capacity 7477 TPD. 

 There are 232 plants Material Recovery 
Facilities (MRF) with processing capacity of 
5441.93 TPD installed capacity.  

 There are 5 plants of RDF with processing 
of 1390.25 TPD. 

 Biogas 29 plants with capacity of 1086 TPD.  

Action plan to bridge gap between installed capacity 

and current utilization of processing facilities (if gap > 

20%) 

Gap is less than 20% hence not applicable. 

No. and capacity of C&D waste processing plants in 

TPD (existing, proposed and under construction) 

There are 2 Processing plants C & D Waste 

with processing capacity of 1300 TPD. 

Total no. of wards:  

no. of wards having door to door collection service:  

no. of wards practicing segregation at source falling 

into PRS: 

1418 

 

1418 

 

Information not available 

Details of MSW treatment facilities proposed and 

under construction (no., capacity, and technology) 

Information not available 

No. and area (in acres) of uncontrolled garbage 

dumpsites and sanitary landfills. 

Information not available 

No. and area (in acres) of legacy waste within 1km. 

buffer on both side of the PRS 

Information not available 

No. of drains falling into PRS and no. of drains having 

floating racks/screens installed to prevent solid waste 

from falling into PRS 

Information not available 
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National Mission for Clean Ganga 
Monthly Progress Report of PRS Mahi (Gujarat State) for September-20 

(Hon’ble NGT in the matter of OA No.673/2018 dated 06/12/2019) 

Sl.
No. 

Activity to be monitored Timeline  Submission of Progress by States/UT-
Compliance Status 

1 Ensure 100% treatment of sewage at 
least in-situ remediation 

31.03.2020 There is no any domestic discharge/outlet in to 
this stretch 

 Commencement of setting up of STPS 
and connecting all the drains and other 
sources of generation of sewage to the 
STPs must be ensured 

31.03.2020 

2 Timeline for completing all steps of 
action plans including completion of 
setting up of STPs and their 
commissioning 

31.03.2021 

3 Chief Secretaries may set up appropriate 
monitoring mechanism at State level 

 Specifying accountability of 
nodal authorities not below the 
Secretary Level 
 
 
 

 Chief Secretaries may have an 
accountable person attached in 
their office for this purpose. 
 
 
 

 
 
 

 Monitoring at State level must 
take place 

22.01.2020 
 
 
 
 
 
 
 
22.01.2020 
 
 
 
 
 
 
 
 
Fortnightly 
commencin
g 
21.12.2019 

RRC meetings are regularly being held at GPCB, 
Gandhinagar to review the progress and the 
minutes of the meeting, having progress status, 
are regularly submitted to CPCB. Last RRC (8th 
RRC) meeting was conducted on 07/08/2020.  
 
In compliance to the direction of Hon’ble NGT 
with reference to set up of Monitoring 
Mechanism, Deputy Environmental Engineer 
(Shri T.C.Patel) has been deputed vide letter No. 

મહકેમ / જી -40 (14) / 561788 dated 

10.06.2020 at Chief Secretary office to look after 
the Hon’ble NGT matters. 
 
All NGT matters are being reviewed regularly 
under chairmanship of Hon’ble CS (Last meeting 
was conducted on 10/09/2020) in matter of O.A.  
No.:- 673/2018. 

4 Progress report may be furnished by the 
States/UTs to 

 Secretary, Ministry of Jal Shakti 

 Member Secretary, CPCB 

Monthly 
(preferably 
before 20th 
of every 
month) 

Noted & Complied  

5 Progress Report may be comprised of 
details along with completion timelines 
on: 

(i)        Identification of 
polluting sources including 
drains contributing to river 
pollution and action as per 
NGT order on insitu 

  
 
 
Identification of polluting sources including 
drains contributing to river pollution is already 
completed and submitted in the PRS action plan. 
In-situ treatment:- Pl. refer point no:-1  
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treatment 

(ii) Status of STPs, I&D and 
sewerage networks 
Details of existing 
infrastructure, gap analysis, 
proposed along with 
completion timeline 

 Existing infrastructure: ---  
Gap analysis:--- 
Proposed : --- 
Completion Timeline: --- 
There is no any domestic discharge/outlet in to 
this stretch 

(iii) Status of CETPs 
Details of existing CETP and 
ETP infrastructure, gap 
analysis, proposed along 
with completion timeline, 
no. of industries and 
complying status 

 There is no any industrial or domestic 
discharge/outlet in River Mahi in this stretch. 

(iv) Status of Solid Waste 
Management & Details of 
Processing Facilities 
Details of existing 
infrastructure, gap analysis,  
proposed along with 
completion timeline 

 There is no Nagarpalika area in this stretch of 
River. 

(v) Latest water quality of 
polluted river, its tributaries, 
drains with flow details and 
ground water quality in the 
catchment of polluted river 

 5 (v) Status is attached as Annexure – I 
As per the CPCB report (Sep-18) based on results 

of 2016 & 2017 also Mahi does not fall in any 

priority with <3 mg/L BOD and information for 

the same is already submitted to CPCB. 

(vi) Preventing dumping of 
waste and scientific waste 
management including bio-
medical wastes, plastic 
wastes and decentralizing 
waste processing, including 
waste generated from 
hotels, ashrams etc. 

 Bio-Medical Waste: -  

There are total 105 # of HCUs (Health Care 

Units) located in the Thasra Taluka 

All are members of either M/s. Samvedana 

BMW Incinerator or M/s. Pollucare Biomedical 

Management Pvt. Ltd. 

Industrial Waste: - 

All consented Hazardous waste generating 

industrial units in the State are having 

authorization under Haz. Waste Management 

Rules, amended from time to time & they are 

disposing their waste to TSDF/CHWIF/registered 

recycler under Rule-9/Co-processing and as per 

consented conditions. 

(vii) Ground water regulation  In the meeting held on 04/02/2020 at GPCB with 
PRS Assessment Team nominated by Ministry of 
Jal Shakti, GWRDC has given details about the 
recently framed draft bill titled “Conservation, 
Protection, Regulation and Management of 
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Ground Water in Gujarat State” which is in 
process and to be submitted to the Assembly. 

(viii) Adopting good irrigation 
practices 

 Details w.r.t point no. 5 (viii), (ix), (x), (xi) given 
by Irrigation Dept./ Water Resource Dept., NWR 
WS & KD as on date is attached as Annexure – II (ix) Protection and management 

of Flood Plain Zones (FPZ) 
 

(x) Rain water harvesting  

(xi) Maintaining minimum 
environmental flow of river 

 

(xii)  Plantation on both sides of 
the river 

 Details w.r.t point no. 5 (xii) given by Forest 
Dept. /PCCF/ACCF/ Social Forestry 
wing/Concerned as on date is attached as 
Annexure – III 

(xiii)Setting up biodiversity parks on 
flood plains by removing 
encroachment 

 As per the information received from GBB, vide 
letter dated 24.04.2020, Forest Dept. 
hasestablished a very rich Botanical Garden at 
Waghai, Dangs. It also has a chain of Research 
Stations, Germ Plasms Banks, Provenance Banks, 
Sample Plots, Preservation Plots spread all over 
the State. Many working plans have 
Conservation or Preservation Working Circles for 
the express purpose of Biodiversity 
Conservation. The National Working Pan Code 
2014 also mandates a Biodiversity Conservation 
Working Circle. All plans coming up for revision 
now shall have a Biodiversity Conservation 
Working Circle. Besides a host of Biodiversity 
based activities like Cactus Park, Ekta Van, Ekta 
Nursery, and Nutritional Park etc., have come up 
at Statue of Unity. Moreover, Shakkarbaug Zoo 
is an "A" Category zoological park along with 
many other zoological parks at Rajkot, 
Ahmedabad, Gandhinagar, Vadodara, Surat, 
Kevadiya etc. All these are repositories of 
biodiversity. Therefore, these may be treated as 
a Biodiversity park is totality. 
 
GBB informed during the meeting held on 
04/02/2020 at GPCB with PRS Assessment Team 
nominated by Ministry of Jal Shakti about 
proposal sent by them to CAMPA for funding of 
around Rs. 5 crore for the development of 
Biodiversity Park. Team suggested tying up with 
AMC as they already have some plan to develop 
Biodiversity park at Khari under NRCP. 

 

Details with regard to the industrial pollution management is as per annexure: IV  

Details with regard to solid waste management in the state is as per annexure: V
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Annexure- I 

Latest water quality of polluted river 

Month Location DO 

(mg/l) 

pH BOD 

(mg/l) 

COD 

(mg/l) 

Fecal 

Coliform 

(MPN/100 

ml) 

Total 

coliform 

(MPN/100 

ml) 

September 

2020 

River Mahi 

at Sevalia 

8.3 7.35 0.5 <5 12 63 

Note:-  Priority as per July MPR:-  Does not fall in any Priority 

Priority as per August MPR:-  Does not fall in any Priority 

Priority as per September MPR:-  Does not fall in any Priority 
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Annexure-II 

Details w.r.t point no. 5 (viii), (ix), (x), (xi) given by Irrigation Dept./WRD as on date  

Sr.No River name Details/Status 

1 Mahi 1. Environmental flow:  
 
Minimum 300 cusecs water is released on d/s of Wanakbori weir 
or escapes constructed on Mahi right bank canal.  
 
2.Detail of Good lrrigation Practices:- NA 
 
3. Flood Plain Management Zone: NA 
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Annexure-III 

Details w.r.t point no. 5 (xii) given by Forest Dept. /PCCF/ACCF/Concerned as on date 

Stretch/river Existing plantation/vegetation 

cover details  

Proposed plan to 

cover remaining 

gap along river 

/river stretch  

Time 

limit 

Remarks 

Mahi, Shedhi 

8,32,000 Plants were planted 

along the Mahi, Shedhi and Other 

river in the areas available under 

the Vanmahotsav and other 

Schemes of the forest 

Department with the co-

operation of local People.  

Mahi:- 

0.20 lacs Plantation 

to be done in 2020-

2021 

2020-

2021 

As per AAP 

(Annexure A ) 

for both side 

plantation on 

PRS during 

2020-21. 
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Annexure – A 

List of Polluted River Stretches of Gujarat  

(River Both side Plantation AAP in 2020-21) 

Sr. 

No. 

River Plants (In lakhs) 

1.  Sabarmati 1.54 

2.  Bhadar 0.20 

3.  Amlakhadi 0.10 

4.  Bhogavo 0.60 

5.  Khari 0.02 

6.  Vishwamitri 0.15 

7.  Dhadhar 1.10 

8.  Triveni 0.10 

9.  Amravati 0.10 

10.  Damanganga 0.25 

11.  Kolak 0.25 

12.  Mahi 0.20 

13.  Shedhi 0.15 

14.  Tapi 0.35 

15.  Anas 0.05 

16.  Baleshwar Khadi 0.02 

17.  Kim 0.02 

18.  Meshwo 0.40 

19.  Mindhola 0.05 

20.  Narmada 0.45 

                   Total 6.10 
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Annexure-IV 

Details with regard to the industrial pollution management: 

No. of industries in the State 43717 

No. of water Polluting industries in the state:  14528 (Source: India E-Track Poral) 

Quantity of effluent generated from the industries in 

MLD:  

Information not available 

Quantity of hazardous sludge generated from the 

industries in TPD:  

5000 to 8000 TPD. (The Hazardous waste 

include Landfillable, Incinerable, Recyclable, 

Used in pre processing/ co-processing. 

Number of industries having ETPs:  14415 (Source: India E-Track Poral) *(as per 

August 2020 NGT monthly data, pending for 

upload) 

Number of industrial units connected to CETPS:   6385 (Source: Annual Report: 2019-20) 

Number and total capacity of CETPs (details of 

existing/under construction/proposed): 

 

 Existing CETPs :   34, Total Capacity: 

755.259 (Source: Annual Report: 2019-

20) 

 Propose/Under construction: 16 , total 

capacity: 263.35  

 Under expansion: 4, Capacity: 95.5  

*(as per India E-Track Portal August-2020 

data) 

Status of compliance and operation of CETPs:  

 

 

 Complying CETPs: 21,  

 Non complying: 13  

*(as per CM dash board data, available on 

Board’s website) 
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Annexure-V 

Details with regard to solid waste management: 

Particulars Data 

Total number of Urban Local Bodies and their 

population 

170 

Current municipal solid waste generation 10,798MT/Day 

Number, installed capacity and utilization of existing 

MSW processing facilities in TPD (bifurcated by type 

of processing eg- Waste to Energy (Tonnage and 

Power Output), Compost Plants (Windrow, Vermi, 

decentralized pit composting), biomethanation, MRF 

 There are total No. 755 of Plants for Vermi 
/ Aerobic/ anaerobic Composting of 
installed processing capacity 7477 TPD. 

 There are 232 plants Material Recovery 
Facilities (MRF) with processing capacity of 
5441.93 TPD installed capacity.  

 There are 5 plants of RDF with processing 
of 1390.25 TPD. 

 Biogas 29 plants with capacity of 1086 TPD.  

Action plan to bridge gap between installed capacity 

and current utilization of processing facilities (if gap > 

20%) 

Gap is less than 20% hence not applicable. 

No. and capacity of C&D waste processing plants in 

TPD (existing, proposed and under construction) 

There are 2 Processing plants C & D Waste 

with processing capacity of 1300 TPD. 

Total no. of wards:  

no. of wards having door to door collection service:  

no. of wards practicing segregation at source falling 

into PRS: 

1418 

 

1418 

 

Information not available 

Details of MSW treatment facilities proposed and 

under construction (no., capacity, and technology) 

Information not available 

No. and area (in acres) of uncontrolled garbage 

dumpsites and sanitary landfills. 

Information not available 

No. and area (in acres) of legacy waste within 1km. 

buffer on both side of the PRS 

Information not available 

No. of drains falling into PRS and no. of drains having 

floating racks/screens installed to prevent solid waste 

from falling into PRS 

Information not available 
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National Mission for Clean Ganga 
Monthly Progress Report of PRS Shedhi (Gujarat State) for September-20 

(Hon’ble NGT in the matter of OA No.673/2018 dated 06/12/2019) 

Sl.
No. 

Activity to be monitored Timeline  Submission of Progress by States/UT-
Compliance Status 

1 Ensure 100% treatment of sewage at least 
in-situ remediation 

31.03.2020 As per the information given by UDD, 7 
Municipalities (Jetpur (Bhadar), Ankleshwar 
(Amlakhadi), Wadhvan (Bhogavo), Vapi 
(Damanganga), Kheda (Shedhi), Dahod 
(Anas), Zalod (Anas) out of 10 municipalities 
are related to PRS requiring in-situ 
bioremediation. It is also informed that pilot 
project for in-situ remediation at Ankleshwar 
and Kheda municipalities are under 
implementation. It will be commenced in all 
7 municipalities related to PRS within one 

month after positive results of technology. 
 Commencement of setting up of STPS and 

connecting all the drains and other 
sources of generation of sewage to the 
STPs must be ensured 

31.03.2020 STPs:- 
Kheda STP (5.2 MLD) - Nov-2021 
Underground drainage Project for Nadiad 
Nagarpalika–Dec-2020 

2 Timeline for completing all steps of action 
plans including completion of setting up of 
STPs and their commissioning 

31.03.2021 STPs (Source:- GUDM) :- 
Kheda STP (5.2 MLD) GWSSB- Expected to be 
commissioned by Nov-2021 
Underground drainage Project for Nadiad 
Nagarpalika- Dec-2020 
Utilization of treated wastewater (Sewage) 
Policy for the Gujarat State:- 
As per the revised action plan submitted by 
Gujarat Water Supply and Sewerage Board 
(GWSSB) to Chairman, CPCB by letter dated 
29.11.2019; one of the objectives of the 
revised action plan is to reuse 70% of treated 
wastewater (Sewage) by 2025 and 100% of 
treated wastewater (Sewage) by 2030. 
Latest status of treated wastewater reuse in 
the State is as per Annexure-V.  

 
ETP:-Mafatlal Industries Limited 
Upgradation– During 8th RRC meeting held 
on 07/08/20, Mafatlal Industries, with 
reference to last RRC meeting remarks (7th 
RRC) regarding up gradation of ETP to river 
discharge norms or ZLD, informed that they 
have upgraded their ETP to meet the  
discharge norms to discharge final effluent 
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into underground drain of Nadiad 
Nagarpalika and they are meeting with the 
norms. Their treated effluent quality is 
meeting STP inlet norms. Nadiad Nagarpalika 
also agreed to allow their treated affluent to 
discharge into underground drain of Nadiad 
Nagarpalika.      
CETP Nadiad (0.5 MLD), Dec-20– As 
discussed in 8th RRC, (land not allotted) 
Representative of Nadiad Industrial 
Association informed that progress report 
with respect to CETP could not be submitted 
by them as allotment of land is pending at 
GIDC. However,  Nadiad Nagarpalika has also 
agreed in principle to permit discharge of 
industrial effluent into inlet of STP operated 
by Nadiad Nagarpalika. The proposal is under 
consideration at GPCB. 

 RRC suggested the Nadiad Nagarpalika to 
submit detailed proposal of impact of 
receipt of industrial effluent from above 
both and performance of STP and submit 
to GPCB. 

3 Chief Secretaries may set up appropriate 
monitoring mechanism at State level 

 Specifying accountability of nodal 
authorities not below the 
Secretary Level 
 
 
 
 
 
 

 Chief Secretaries may have an 
accountable person attached in 
their office for this purpose. 
 
 
 
 
 
 
 

 Monitoring at State level must 
take place 

22.01.2020 
 
 
 
 
 
 
 
22.01.2020 
 
 
 
 
 
 
 
 
Fortnightly 
commencing 
21.12.2019 

RRC meetings are being regularly held at 
GPCB, Gandhinagar to review the progress 
and the minutes of the meeting, having 
progress status, are regularly submitted to 
CPCB. Last RRC (8th RRC) meeting was 
conducted on 07/08/2020.  
 
In compliance to the direction of Hon’ble 
NGT with reference to set up of Monitoring 
Mechanism, Deputy Environmental Engineer 
(Shri T.C.Patel) has been deputed vide letter 

No. મહકેમ / જી -40 (14) / 561788 dated 

10.06.2020 at Chief Secretary office to look 
after the Hon’ble NGT matters. 
 
All NGT matters are being reviewed regularly 
under chairmanship of Hon’ble CS (Last 
meeting was conducted on 10/09/2020) in 
matter of O.A.  No.:- 673/2018. 
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4 Progress report may be furnished by the 
States/UTs to 

 Secretary, Ministry of Jal Shakti 

 Member Secretary, CPCB 

Monthly 
(preferably 
before 20th 
of every 
month) 

Noted &Complied. 

5 Progress Report may be comprised of 
details along with completion timelines on: 

(i) Identification of polluting 
sources including drains 
contributing to river pollution 
and action as per NGT order 
on in-situ treatment 

 Identification of polluting sources including 
drains contributing to river pollution is 
already completed and submitted in the PRS 
action plan. 
In-situ treatment:- Pl. refer point no:-1  

(ii) Status of STPs, I&D and 
sewerage networks 
Details of existing 
infrastructure, gap analysis, 
proposed along with 
completion timeline 

 Existing infrastructure: 52 MLD (Spare 
capacity) 
Gap analysis: 8.2 MLD 
Proposed : 5.2 MLD 
Completion Timeline: Nov-2021 
Proposed Plan and Present Status (Source:- 
GUDM) : - 
I. Kheda STP (5.2 MLD):- Nov-2021 

Under Progress, 4% Completed. Land was 
allotted on dt. 09/12/2019. Land is 
available. 

II. Underground drainage Project –Dec-2020 
Work order given on 17.01.2020.Adverse 
working conditions, working in deep 
excavation in very narrow streets, Safety 
issues 

(iii) Status of CETPs 
Details of existing CETP and 
ETP infrastructure, gap 
analysis, proposed along with 
completion timeline, no. of 
industries and complying 
status 

 No of Industries:- GIDC Nadiad has 17 no. of 

industries ( 13 discharging units having 

captive ETP while rest 4 are zero discharge) 

ETP:-Mafatlal Industries Limited 
Upgradation– During 8th RRC meeting held 
on 07/08/20, Mafatlal Industries informed 
that they have upgraded their ETP to meet 
the discharge norms to discharge final 
effluent into underground drain of Nadiad 
Nagarpalika and they are meeting with the 
norms as per the remark during the 7th RRC 
meeting regarding up gradation of ETP to 
river discharge norms or ZLD. Their treated 
effluent quality is meeting STP inlet norms. 
Nadiad Nagarpalika also agreed to allow their 
treated effluent to discharge into 
underground drain of Nadiad Nagarpalika.      
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CETP Nadiad (0.5 MLD), Dec-20– As 
discussed in 8th RRC, (land not allotted) 
Representative of Nadiad Industrial 
Association informed that progress report 
with respect to CETP could not be submitted 
by them as allotment of land is pending at 
GIDC. However,  Nadiad Nagarpalika has also 
agreed in principle to permit discharge of 
industrial effluent into inlet of STP operated 
by Nadiad Nagarpalika. The proposal is under 
consideration at GPCB. 

RRC suggested the Nadiad Nagarpalika to 
submit detailed proposal of impact of 
receipt of industrial effluent from above 
both and performance of STP and submit to 
GPCB. 

(iv) Status of Solid Waste 
Management & Details of 
Processing Facilities 
Details of existing 
infrastructure, gap analysis,  
proposed along with 
completion timeline 

 5 (iv) Status is attached as Annexure – I 

(v) Latest water quality of 
polluted river, its tributaries, 
drains with flow details and 
ground water quality in the 
catchment of polluted river 

 5 (v) Status is attached as Annexure – II 

(vi) Preventing dumping of waste 
and scientific waste 
management including bio-
medical wastes, plastic wastes 
and decentralizing waste 
processing, including waste 
generated from hotels, 
ashrams etc. 

 Bio-Medical Waste: -  

There are total 232 # of HCUs (Health Care 

Units) located in the area. Treatment & 

disposal of the Bio Medical Waste, generated 

from the health care units, is being taken 

care of by a Common Bio-medical Waste 

Treatment Facility M/s. Pollucare Biomedical 

Management Pvt. Ltd. 

Industrial Waste: - 

All consented Hazardous waste generating 

industrial units in the State are having 

authorization under Haz. Waste 

Management Rules, amended from time to 

time & they are disposing their waste to 
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TSDF/CHWIF/registered recycler under Rule-

9/Co-processing and as per consented 

conditions. 

(vii) Ground water regulation  In the meeting held on 04/02/2020 at GPCB 
with PRS Assessment Team nominated by 
Ministry of Jal Shakti, GWRDC has given 
details about the recently framed draft bill 
titled “Conservation, Protection, Regulation 
and Management of Ground Water in 
Gujarat State” which is in process and to be 
submitted to the Assembly. 
Utilization of treated wastewater (Sewage) 
Policy for the Gujarat State:- 
To reduce demand of Ground water 

extraction and to promote treated waste 

water as an Economic Resource, Gujarat 

Government has framed Policy for Reuse of 

“Treated Waste Water (TWW)” by 

maximizing the collection and treatment of 

sewage generated and reusing the treated 

wastewater on a sustainable basis. Also, 

revised action plan regarding utilization of 

treated wastewater is submitted by Gujarat 

Water Supply and Sewerage Board (GWSSB) 

to Chairman, CPCB by letter dated 

29.11.2019 where one of the objectives of 

the revised action plan is to reuse 70% of 

treated wastewater (Sewage) by 2025 and 

100% of treated wastewater (Sewage) by 

2030. Latest status of treated wastewater 

reuse in the State is as per Annexure-V. 

(viii) Adopting good irrigation 
practices 

 Details w.r.t point no. 5 (viii), (ix), (x), (xi) 
given by Irrigation Dept./ Water Resource 
Dept., NWR WS & KD as on date is attached 
as Annexure – III 

(ix)         Protection and 
management of Flood Plain 
Zones (FPZ) 

 

(x) Rain water harvesting  

(xi)        Maintaining minimum   
environmental flow of river 

 

(xii)        Plantation on both sides of 
the river 

 Details w.r.t point no. 5 (xii) given by Forest 
Dept. /PCCF/ACCF/Social Forestry 
wing/Concerned as on date is attached as 
Annexure – IV 
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(xiii)Setting up biodiversity parks on 
flood plains by removing 
encroachment 

 As per the information received from GBB, 
vide letter dated 24.04.2020, Forest Dept. 
has established a very rich Botanical Garden 
at Waghai, Dangs. It also has a chain of 
Research Stations, Germ Plasms Banks, 
Provenance Banks, Sample Plots, 
Preservation Plots spread all over the State. 
Many working plans have Conservation or 
Preservation Working Circles for the express 
purpose of Biodiversity Conservation. The 
National Working Pan Code 2014 also 
mandates a Biodiversity Conservation 
Working Circle. All plans coming up for 
revision now shall have a Biodiversity 
Conservation Working Circle. Besides a host 
of Biodiversity based activities like Cactus 
Park, Ekta Van, Ekta Nursery, and Nutritional 
Park etc., have come up at Statue of Unity. 
Moreover, Shakkarbaug Zoo is an "A" 
Category zoological park along with many 
other zoological parks at Rajkot, Ahmedabad, 
Gandhinagar, Vadodara, Surat, Kevadiya etc. 
All these are repositories of biodiversity. 
Therefore, these may be treated as a 
Biodiversity park is totality. 
GBB informed during the meeting held on 
04/02/2020 at GPCB with PRS Assessment 
Team nominated by Ministry of Jal Shakti 
about proposal sent by them to CAMPA for 
funding of around Rs. 5 Crore for the 
development of Biodiversity Park. Team 
suggested tying up with AMC as they already 
have some plan to develop Biodiversity Park 
at Khari under NRCP.  

 
 

Details with regard to the industrial pollution management is as per annexure: VI  

Details with regard to solid waste management in the state is as per annexure: VII 
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Annexure- I 

5 (iv) Status of Solid Waste Management & Details of Processing Facilities 
 

Types of 

Waste/ 

Characteris

tic of 

waste 

Generated 

Quantity/ 

day 

Collection/ 

Storage 

facility 

with 

capacity 

Disposal/ 

Treatment 

facility with 

capacity along 

with location 

Total Gap 

with 

generatio

n & 

existing 

treatment 

facilities if 

any 

Proposed 

action plan 

/facility to 

cover gap 

Tim

e 

limi

t 

Respo

nsible 

agenc

y 

Present 

Status 

Domestic 85 TPD 70 TPD 45 Ton  

MRF 

15 Ton Pit 

composting 

25 TPD 25 Ton 

Wastage 

will be 

treated by 

on site 

waste 

composting 

machines 

1 

Yea

r 

Nadia

d 

Nagar 

palika 

SLF site -
Proposed to 
be carried 
out in cluster 
level by 
concerned 
authority.  
Present 
status of SLF 
- Nil 
Identificatio
n of land – 6 
months  
Design and 
construction 
– 6 months 
Commissioni

ng of SLF – 1 

year 

(31/03/2022

) 

Domestic 

(Dry Waste 

+ 

Wet 

Waste) 

6 TPD 6 TPD Iyavapura 

dumping Site 

At-Kheda 

Not 

scientifically 

developed 

6 TPD Action Plan 

Under 

Planning 

31-

4-

201

9 

Kheda 

Nagar 

palika 

Total 91 TPD 76 TPD  31 TPD -- -- --  
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Annexure-II 

5 (v) Status Report of the River/PRS water quality Monitoring (September-2020): 

 Latest water quality of polluted river Priority:- IV 

 Last month Priority as per August MPR:-V 

 Current month Priority as per September MPR:- Does not fall in any priority. 
 

 

Month Location DO (mg/l) pH BOD (mg/l) COD (mg/l) Fecal Coliform 

(MPN/100 ml) 

Total coliform 

(MPN/100 ml) 

September 

2020 

River Shedhi at 

Kheda Matar Bridge 

5.3 7.56 2.8 17 27 210 

 

Annexure-II (A) STPs results 

Nadiad STP: 

Sample Date sampling 

point 

BOD 

(mg/l) 

COD 

(mg/l) 

FC 

(MPN/100 ml) 

pH SS 

(mg/l) 

TC 

(MPN/100 ml) 

 TDS 

(mg/l) 

TMP 

02/09/2020 Final Outlet 

of the STP 

19.5 73 >1600 7.79 22 >1600 1216 28 

Standard <10    <10    

 Note: Value of BOD & SS is higher than permissible value. 
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Annexure-II (B) Drain details with flow 

Sr.No. Location Name of Inletting 

River/Drain 

Discharge (MLD) 

Max. Min. 

1 Nadiad Natural Drain 34 28 

2 Kheda Natural drain 0.020 0.010 

 

Annexure-II (C) CETP/ETP Results 

CETP results:-Not Applicable, No CETP in the PRS 

ETP Result of Mafatlal Industries : 

Sample Date sampling 

point 

BOD COD NH3 pH SS   TDS 

17/09/2020 Final Outlet 

of the ETP 

12 51 1.51 7.06 8 1778 

Standard 30 mg/l 100 - 6.5 to 

8.5 

- 2100 

 

Annexure-II (D) 

 Latest ground water quality in the catchment of polluted River Shedhi 

Month Location DO (mg/l) pH BOD (mg/l) COD (mg/l) Fecal Coliform 

(MPN/100 ml) 

Total coliform 

(MPN/100 ml) 

April 2020 (Half 

yearly) 

Borewell Nadiad GIDC 

Water Works 

Not Applicable 7.73 0.61 8 <2 <2 
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Annexure-III 

Details w.r.t point no. 5 (viii), (ix), (x), (xi) given by Irrigation Dept./WRD as on date  

 

Sr.No River name Details/Status 

1 Shedhi Environmental Flow:-  
 
River is not a Perennial river hence NA. By releasing surplus flood 
water through Mohr escape at Ch. 181.80 Km of Narmada Main 
Canal under SSNNL and through different escapes of Mahi Right 
Bank Canal off-taking from Vanakbori Weir. There is disposal of 
domestic waste water near Dakor and Nadiad.  
 
Detail of good irrigation practices:- -- 
Details on flood plain management zone:- -- 
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Annexure-IV 

Details w.r.t point no. 5 (xii) given by Forest Dept. /PCCF/ACCF/Social Forestry/Concerned as on date 

Stretch/river Existing 
plantation/vegetation cover 
details  

Proposed plan to cover 
remaining gap along 
river /river stretch  

Time 
limit 

Remarks 

Mahi, Shedhi 

8,32,000 Plants were planted 
along the Mahi, Shedhi and 
Other river in the areas 
available under the 
Vanmahotsav and other 
Schemes of the forest 
Department with the co-
operation of local People.  

Shedhi:- 
0.15 lacs Plantation to 
be done in 2020-2021 

2020-
2021 

As per AAP 
(Annexure A ) 
for both side 
plantation on 

PRS during 
2020-21. 

Annexure – A 

List of Polluted River Stretches of Gujarat  

(River Both side Plantation AAP in 2020-21) 

Sr. 

No. 

River Plants (In lakhs) 

1.  Sabarmati 1.54 

2.  Bhadar 0.20 

3.  Amlakhadi 0.10 

4.  Bhogavo 0.60 

5.  Khari 0.02 

6.  Vishwamitri 0.15 

7.  Dhadhar 1.10 

8.  Triveni 0.10 

9.  Amravati 0.10 

10.  Damanganga 0.25 

11.  Kolak 0.25 

12.  Mahi 0.20 

13.  Shedhi 0.15 

14.  Tapi 0.35 

15.  Anas 0.05 

16.  Baleshwar Khadi 0.02 

17.  Kim 0.02 

18.  Meshwo 0.40 

19.  Mindhola 0.05 

20.  Narmada 0.45 

                   Total 6.10 
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Annexure-V 

Latest status of Treated waste water reuse in the State (Source: GWSSB) 

 Status 

TWW reuse started 
(MLD)  

TWW reuse projects in 
tender/execution stage 
(MLD)  

TWW reuse under 
planning 
(MLD)  

Municipal Corporation  688.68  273.80  823  

Municipality  23  6.5  38.1  

Total  711.6  280.3  861.1  
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Annexure-VI 

Details with regard to the industrial pollution management: 

No. of industries in the State 43717 

No. of water Polluting industries in the state:  14528 (Source: India E-Track Poral) 

Quantity of effluent generated from the industries in 

MLD:  

Information not available 

Quantity of hazardous sludge generated from the 

industries in TPD:  

5000 to 8000 TPD. (The Hazardous waste 

include Landfillable, Incinerable, Recyclable, 

Used in pre processing/ co-processing. 

Number of industries having ETPs:  14415 (Source: India E-Track Poral) *(as per 

August 2020 NGT monthly data, pending for 

upload) 

Number of industrial units connected to CETPS:   6385 (Source: Annual Report: 2019-20) 

Number and total capacity of CETPs (details of 

existing/under construction/proposed): 

 

 Existing CETPs :   34, Total Capacity: 

755.259 (Source: Annual Report: 2019-

20) 

 Propose/Under construction: 16 , total 

capacity: 263.35  

 Under expansion: 4, Capacity: 95.5  

*(as per India E-Track Portal August-2020 

data) 

Status of compliance and operation of CETPs:  

 

 

 Complying CETPs: 21,  

 Non complying: 13  

*(as per CM dash board data, available on 

Board’s website) 
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Annexure-VII 

Details with regard to solid waste management: 

Particulars Data 

Total number of Urban Local Bodies and their 

population 

170 

Current municipal solid waste generation 10,798MT/Day 

Number, installed capacity and utilization of existing 

MSW processing facilities in TPD (bifurcated by type 

of processing eg- Waste to Energy (Tonnage and 

Power Output), Compost Plants (Windrow, Vermi, 

decentralized pit composting), biomethanation, MRF 

 There are total No. 755 of Plants for Vermi 
/ Aerobic/ anaerobic Composting of 
installed processing capacity 7477 TPD. 

 There are 232 plants Material Recovery 
Facilities (MRF) with processing capacity of 
5441.93 TPD installed capacity.  

 There are 5 plants of RDF with processing 
of 1390.25 TPD. 

 Biogas 29 plants with capacity of 1086 TPD.  

Action plan to bridge gap between installed capacity 

and current utilization of processing facilities (if gap > 

20%) 

Gap is less than 20% hence not applicable. 

No. and capacity of C&D waste processing plants in 

TPD (existing, proposed and under construction) 

There are 2 Processing plants C & D Waste 

with processing capacity of 1300 TPD. 

Total no. of wards:  

no. of wards having door to door collection service:  

no. of wards practicing segregation at source falling 

into PRS: 

1418 

 

1418 

 

Information not available 

Details of MSW treatment facilities proposed and 

under construction (no., capacity, and technology) 

Information not available 

No. and area (in acres) of uncontrolled garbage 

dumpsites and sanitary landfills. 

Information not available 

No. and area (in acres) of legacy waste within 1km. 

buffer on both side of the PRS 

Information not available 

No. of drains falling into PRS and no. of drains having 

floating racks/screens installed to prevent solid waste 

from falling into PRS 

Information not available 
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National Mission for Clean Ganga 
Monthly Progress Report of PRS Tapi (Gujarat State) for September-20 

(Hon’ble NGT in the matter of OA No.673/2018 dated 06/12/2019) 

Sl.No. Activity to be monitored Timeline  Submission of Progress by States/UT-
Compliance Status 

1 Ensure 100% treatment of sewage at 
least in-situ remediation 

31.03.2020 Presently there is no any proposal for in-
situ remediation from concerned 
authority 

 Commencement of setting up of STPS 
and connecting all the drains and other 
sources of generation of sewage to the 
STPs must be ensured 

31.03.2020 STPs (Source:- GUDM):- 
Signapore (155 MLD) – Expansion. June-21 
Gavier (53 MLD) – Expansion. March-2021 
Bhatar (162 MLD) – Expansion. March-
2021 
Bhesan (100 MLD) – Expansion. Dec- 2020 
STPs under Tapi Suddhikaran Yojana (Total 
37 STPs by SUDA and GWSSB) –Dec-2021 
to Dec-22 
Utilization of treated wastewater 
(Sewage) Policy for the Gujarat State:- 
As per the revised action plan submitted 
by Gujarat Water Supply and Sewerage 
Board (GWSSB) to Chairman, CPCB by 
letter dated 29.11.2019; one of the 
objectives of the revised action plan is to 
reuse 70% of treated wastewater 
(Sewage) by 2025 and 100% of treated 
wastewater (Sewage) by 2030. Latest 
status of treated wastewater reuse in the 
State is as per Annexure-VI.   

2 Timeline for completing all steps of 
action plans including completion of 
setting up of STPs and their 
commissioning 

31.03.2021 

3 Chief Secretaries may set up appropriate 
monitoring mechanism at State level 

 Specifying accountability of 
nodal authorities not below the 
Secretary Level 
 
 

 Chief Secretaries may have an 
accountable person attached in 
their office for this purpose. 
 
 
 
 
 
 
 

22.01.2020 
 
 
 
 
 
 
22.01.2020 
 
 
 
 
 
 
 
 
 

RRC meetings are being regularly held at 
GPCB, Gandhinagar to review the progress 
and the minutes of the meeting, having 
progress status, are regularly submitted to 
CPCB. Last RRC (8th RRC) meeting was 
conducted on 07/08/2020.  
 
In compliance to the direction of Hon’ble 
NGT with reference to set up of 
Monitoring Mechanism, Deputy 
Environmental Engineer (Shri T.C.Patel) 

has been deputed vide letter No. મહકેમ / 
જી -40 (14) / 561788 dated 10.06.2020 

at Chief Secretary office to look after the 
Hon’ble NGT matters. 
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 Monitoring at State level must 
take place 

Fortnightly 
commencing 
21.12.2019 

All NGT matters are being reviewed 
regularly under chairmanship of Hon’ble 
CS (Last meeting was conducted on 
10/09/2020) in matter of O.A.  No.:- 
673/2018. 

4 Progress report may be furnished by the 
States/UTs to 

 Secretary, Ministry of Jal Shakti 

 Member Secretary, CPCB 

Monthly 
(preferably 
before 20th of 
every month) 

Noted & Complied  

5 Progress Report may be comprised of 
details along with completion timelines 
on: 

(i)        Identification of polluting 
sources including drains 
contributing to river 
pollution and action as per 
NGT order on insitu 
treatment 

 Identification of polluting sources 
including drains contributing to river 
pollution is already completed and 
submitted in the PRS action plan.. 
In-situ treatment:- Pl. refer point no:-1    

(ii)      Status of STPs, I&D and 
sewerage networks 
Details of existing 
infrastructure, gap analysis, 
proposed along with 
completion timeline 

 Existing infrastructure:  470 MLD 
Gap analysis: 370.15 MLD 
Proposed : 564.99 MLD 
 Completion Timeline: December 2022  
Proposed STPs and present status 
(Source:- GUDM):- 

 Signapore (155 MLD) – Upgradation & 
expansion.70% completed. Work in 
Progress. Expected to complete by 
June-21 

 Gavier (53 MLD) - Network is under 
process. Expected to complete by 
March-2021 

 Bhatar (162 MLD) – Expansion. 50% 
completed. Work in Progress. 
Expected to complete by March-2021 

 Bhesan (100 MLD) - Expansion. 85% 
completed. Work in Progress. 
Expected to complete by Dec- 2020 

 STPs under Tapi Suddhikaran Yojana 
(Total 37 STPs by SUDA and GWSSB) – 
Proposed. Tender to be invited subject 
to land possession issues. Expected to 
complete by Dec-21 to Dec-22 (Please 
refer Annexure V for details).  

 During the meeting held on 
10.09.2020 under the chairmanship of 
Chief Secretary Gujarat State, 
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concerned Departments / Authorities 
were asked to resolve the land 
acquisition issues for the proposed 
STPs under Action plan. 

Utilization of treated wastewater 
(Sewage) Policy for the Gujarat State:- 
Reuse of treated sewage  
Latest status of treated wastewater reuse 
in the State is as per Annexure-VI. 

(iii)        Status of CETPs 
Details of existing CETP and 
ETP infrastructure, gap 
analysis, proposed along 
with completion timeline, 
no. of industries and 
complying status 

 No Industrial wastewater discharge into 
this river stretch  

(iv)         Status of Solid Waste 
Management & Details of 
Processing Facilities 
Details of existing 
infrastructure, gap analysis,  
proposed along with 
completion timeline 

 5 (iv) Status is attached as Annexure – I 

(v)        Latest water quality of 
polluted river, its tributaries, 
drains with flow details and 
ground water quality in the 
catchment of polluted river 

 5 (v) Status is attached as Annexure – II 

(vi)        Preventing dumping of 
waste and scientific waste 
management including bio-
medical wastes, plastic 
wastes and decentralizing 
waste processing, including 
waste generated from 
hotels, ashrams etc. 

 Bio-Medical Waste:-  
There are total 3683 # of HCUs (Health 
Care Units), treatment & disposal of Bio 
Medical Waste being generated from the 
HCUs is being taken care of by common 
facilities of M/s, Globe Bio Care and En-
Cler Biomedical Waste Treatment Pvt. Ltd 
located in Surat 
Industrial Waste:- 
In the State, All consented Hazardous 
waste generating industrial units are 
having authorization under Haz. Waste 
Management Rules, amended from time 
to time & they are disposing their waste to 
TSDF/CHWIF/registered recycler under 
Rule-9/Co-processing and as per 
consented conditions 

(vii)        Ground water regulation  In the meeting held on 04/02/2020 at 
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GPCB with PRS Assessment Team 
nominated by Ministry of Jal Shakti, 
GWRDC has given details about the 
recently framed draft bill titled 
“Conservation, Protection, Regulation and 
Management of Ground Water in Gujarat 
State” which is in process and to be 
submitted to the Assembly.  

(viii) Adopting good irrigation 
practices 

 Details w.r.to  point no. 5 (viii), (ix), (x), (xi) 
given by Irrigation Dept./ Water Resource 
Dept., NWR WS & KD as on date is 
attached as Annexure – III 

(ix)         Protection and 
management of Flood Plain 
Zones (FPZ) 

 

(x)        Rain water harvesting  

(xi)        Maintaining minimum 
environmental flow of river 

 

(xii)        Plantation on both sides of 
the river 

 Details w.r.to  point no. 5 (xii) given by 
Forest Dept. /PCCF/ACCF/Social Forestry 
wing/Concerned, as on date is attached as 
Annexure – IV 

(xiii)    Setting up biodiversity parks     
on flood plains by removing 
encroachment 

 As per the information received from GBB, 
vide letter dated 24.04.2020, Forest Dept. 
has established a very rich Botanical 
Garden at Waghai, Dangs. It also has a 
chain of Research Stations, Germ Plasms 
Banks, Provenance Banks, Sample Plots, 
Preservation Plots spread all over the 
State. Many working plans have 
Conservation or Preservation Working 
Circles for the express purpose of 
Biodiversity Conservation. The National 
Working Pan Code 2014 also mandates a 
Biodiversity Conservation Working Circle. 
All plans coming up for revision now shall 
have a Biodiversity Conservation Working 
Circle. Besides a host of Biodiversity based 
activities like Cactus Park, Ekta Van, Ekta 
Nursery, and Nutritional Park etc., have 
come up at Statue of Unity. Moreover, 
Shakkarbaug Zoo is an "A" Category 
zoological park along with many other 
zoological parks at Rajkot, Ahmedabad, 
Gandhinagar, Vadodara, Surat, Kevadiya 
etc. All these are repositories of 
biodiversity. Therefore, these may be 
treated as a Biodiversity park is totality. 
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GBB informed during the meeting held on 
04/02/2020 at GPCB with PRS Assessment 
Team nominated by Ministry of Jal Shakti 
about proposal sent by them to CAMPA 
for funding of around Rs. 5 crore for the 
development of Biodiversity Park. Team 
suggested tying up with AMC as they 
already have some plan to develop 
Biodiversity park at Khari under NRCP.  

 

Details with regard to the industrial pollution management is as per annexure: VII  

Details with regard to solid waste management in the state is as per annexure: VIII
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Annexure-I 

5 (iv) Status of Solid Waste Management & Details of Processing Facilities 
 

Types of 
Waste/ 

Characteri
stic of 
waste 

Generated 
Quantity/

day 

Collection/Sto
rage facility 

with capacity 

Disposal/Treat
ment facility 
with capacity 

along with 
location 

Total Gap 
with 

generation 
& existing 
treatment 
facilities if 

any 

Proposed 
action plan 
/facility to 
cover gap 

Time 
limit 

Remarks/Pres
ent Status 

Wet waste 800 TPD 100% 
collection and 
transportation 
facility is in 
place 

 50 TPD bio 
methanation 
at APMC 
market 

 700 TPD 
composting at 
Khajod 
Disposal site 

 10 TPD 
decentralized 
plants for 
onsite 
treatment 

40 TPD 
 

SMC has 
formulated 
policy of 
Decentralized 
waste 
processing 
facility i.e. OWC, 
50 to 100% 
subsidy is being 
provided for 
such kind of 
Facility. 
7 nos of 10 TPD 
decentralized 
processing 
plants have 
been planned. 

12 
month 

Surat 
Municipal 
Corporation 
has municipal 
waste 
disposal site 
at Khajod 
which is in 
operation  

Dry Waste 
 
 
Plastic 
waste 
 
 
C&D waste 
 
Textile - 
cloth 
cutting  
waste 
(Chindi 
waste) 

500 TPD 
 
 
100 TPD 
 
 
300 TPD 
 
 
100 TPD 
 

100% 
collection and 
transportation 
facility is in 
place 

 500 TPD RDF 
unit at Khajod 
disposal site 

 20 TPD Plastic 
treatment unit 
at Bhatar 

 300 TPD C&D 
treatment unit 
at Kosad 

 100 TPD  
Plant is under 
tendering 
stage at SMC 
level. 

80 TPD SMC has 
planned to 
expand the 
processing 
capacity in next 
12-18 months 
 

12 -18 
months 

Total 1800 TPD  1680 TPD 120 TPD -- -- -- 
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Annexure-II 

5 (v) Progress/Status Report of the River/PRS water quality Monitoring  
 

Note:- Does not fall in any priority as per the MPRs for the months of May-2020, June-2020, July-2020, 

August -2020 and September - 2020. 

Date Location DO 
(mg/l) 

pH BOD (mg/l) COD (mg/l) Fecal 
Coliform 

(MPN/100 
ml) 

Total 
coliform 

(MPN/100 
ml) 

01-09-
2020 

Kathor, N.H. 8 7.4 7.21 0.4 6 <1.8 <1.8 

01-09-
2020 

Varachha 
Bridge 

7.3 7.24 0.5 10 <1.8 <1.8 

01-09-
2020 

ONGC Bridge 7.0 7.65 0.4 18 12 120 

01-09-
2020 

Rander 7.4 7.34 0.5 6 <1.8 <1.8 

01-09-
2020 

Swamivivekan
and Bridge 

7.3 7.35 0.3 10 11 120 

01-09-
2020 

Sardar Bridge 6.4 7.46 1.0 8 10 84 

01-09-
2020 

Umara Temple 7.2 7.63 0.4 - 17 210 

  

Annexure-II (a) Details of STPs result 

Sr.No Location of STP Date of 
Sample 

pH SS 
(mg/l) 

BOD 
(mg/l) 

FC 
(MPN/100 m) 

1 Sewage Treatment 
Plant- Signapore, Surat 

02-09-2020 7.73 10 12 19 

2 Sewage Treatment 
Plant-Gavier, Surat 

02-09-2020 7.49 8 10 17 
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Annexure-II (b) Drain details with flow  

Sr.No. Location/Name of Drain Discharge (MLD) 
Average 

 Outside SUDA - L 

1 Koliwad 0.12 

2 Rataniya  0.09 

3 Tarsada 0.47 

4 Village near Tarsada  2.44 

5 Mori 0.07 

6 Bhamaiya  0.08 

7 Vaghechha  0.16 

8 Timba  0.40 

9 Machhi 0.10 

10 Dhatva  0.20 

11 Dungra 0.45 

12 Kholeshwar 0.21 

 SUDA-L 

13 Kamrej 6.58 

14 Kholwad 4.58 

15 Vav 14.37 

16 Laskana 4.75 

17 Koli Bharthana  3.84 

18 Valak Creek 43.24 

19 Varachha Creek 51.72 

20 Jat Bharthana 5.19 

21 Pasodara 4.09 

22 Sevni 4.98 

 SMC-L 

23 Kotar-7 75 

24 Kotar-9 5 

25 Makkai Bridge  9 

26 Sardar Bridge  11 

27 Umra Drain 7 

28 Dimple Row House  5 

29 Rundh Jakatnaka 2 

 Outside SUDA – R 

30 Mandvi  22.28 

31 Gamtalav Bujrang  0.23 

32 Ushkhed khurd 0.07 

33 Puna gam  0.26 

34 Unn -kosadi  0.21 

35 Nandpore  1.23 

36 Kharoli 1.07 

37 Kevadiya - Vadod 0.20 
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38 Bodhan 0.88 

39 Nogama 1.30 

40 Karjan 0.46 

41 Virpore 0.20 

42 Limodara 0.67 

43 Dhoran Pardi 12.31 

44 Khanjroli 0.14 

45 Ghala  0.66 

 SUDA – R 

46 Kathor  13.56 

47 Bharthana 17.29 

 SMC – R 

48 Swaminarayan Temple  7.5 

49 Pal Jakatnaka  12.5 

50 Pal-Halpativas 15 

 

Annexure-II (C) 

No Industrial waste water discharge into this River stretches– Existing CETPs details - NA  

 

Annexure-II (D) 

Progress/Status Report of the River/PRS ground water quality Monitoring: 

Name of 
Location 

Date BOD 

DO
X 

FC
O 

FL
U 

MA
G 

N
H3 

pH 

S
S 

SU
P 

T.
H 

TC
O 

TD
S 

TK
N 

TM
P 

 BORE WELL 
OF KADOD, 
TA.MANDVI   

April-
2020 

0.77 
7.0
3 

9 
0.
14 

24.
32 

0.
56 

7.
27 

8 42 
22
0 

41 
67
0 

1.1
2 

25 

BORE WELL 
OF SHREE SAI 
ASHA PETROL 
PUMP(IOC),B
HATHA 

April-
2020 

0.91 
7.0
1 

11 
0.
35 

51.
07 

0.
56 

7.
32 

8 90 
38
0 

64 
19
10 

1.1
2 

29 
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Annexure-III 

Details w.r.t point no. 5 (viii), (ix), (x), (xi) given by Irrigation Dept. as on date  

Sr.No River name Details/Status 

1 Tapi  
1. Environmental flow:  
Existing E-Flow is 2039 Cusec in lean period.  
 
2. Detail of Good Irrigation Practices:  
General Government practice of irrigation is maintained in command area of Ukai - 
Kakrapar Project.  
Farmers are made aware to use water optimally.  
 
During last three years’ majority of canal lined at cost Rs. 540 crores. Canal system 
of Kakrapar Project are most of lined so as to minimize seepage losses.  
As such no water logging issues are noticed due to irrigation in command area.  
 
3. Detail on Flood Plain Management Zone:  
As far as Tapi Reservoir Project is concerned. 252 villages of Surat District are 
identified which & may affected due to Floods in downstream of Kakrapar Weir for 
more than 3,91,100 cusecs discharge from Kakrapar, ln such condition people of 
these villages ae warned through early waning arrangement in consultation with 
Revenue Dept.  
The work of Operational Flood Early Warning Model development for tapi basin 
has been taken up by National Remote Sensing Centre. ISRO, Hydrabad.  
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Annexure-IV 

Details w.r.t point no. 5 (xii) given by Forest Dept. /PCCF/ACCF/Social Foresty wing/Concerned as on date 

The details received from  Social Forestry wing, Aranya Bhavan, Gandhinagar are as under 

Stretch/river Existing 
plantation/vegetation cover 

details 

Proposed plan  Time limit Remarks 

Tapi River  
(khadod to surat)  
 

2350 trees (Source:- Social 
Forestry wing, Aranya Bhavan) 

0.35 Lacs plantation to 
be done in 2020-2021 

2020-2021  As per AAP 
(Annexure A ) for 

both side 
plantation on PRS 

during 2020-21 
RS during 2020-

21 

 

Annexure – A 
List of Polluted River Stretches of Gujarat  

(River Both side Plantation AAP in 2020-21) 

Sr. 

No. 

River Plants (In lakhs) 

1.  Sabarmati 1.54 

2.  Bhadar 0.20 

3.  Amlakhadi 0.10 

4.  Bhogavo 0.60 

5.  Khari 0.02 

6.  Vishwamitri 0.15 

7.  Dhadhar 1.10 

8.  Triveni 0.10 

9.  Amravati 0.10 

10.  Damanganga 0.25 

11.  Kolak 0.25 

12.  Mahi 0.20 

13.  Shedhi 0.15 

14.  Tapi 0.35 

15.  Anas 0.05 

16.  Baleshwar Khadi 0.02 

17.  Kim 0.02 

18.  Meshwo 0.40 

19.  Mindhola 0.05 

20.  Narmada 0.45 

                   Total 6.10 
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Annexure-V 

Break up of STPs proposed in Tapi Suddhikaran Yojana (Source: GUDM) 

STP name & capacity  Present Status  

Estimated 

Cost(Rs. In 

crore) 

Time Line given in 

the River Acton 

Plan  

(Year of 

Commissioning/  

Execution)  

Expected 

Date of 

Completion   

Remarks (land 

availability / status of 

land/other issue)  

Tender of Mandvi STP (3.5 MLD)  is invited(Tender Cost Rs.10.43 crore) which is under evaluation.  

Cluster-1   
 

      

Kamrej- Timba (0.75 mld) 

GWSSB  

LOI given on 

Dt.16.09.2020  
70.24  Dec-22  Sep-22  

Land available with nim 

process.  

Kamrej- Sevni (5.18 mld) 

GWSSB 

Land allotment proposal 

is with Collector,Surat  

Kamrej- JatBharthana (0.17 

mld) GWSSB  

Land allotment proposal 

is with Collector,Surat  

Kamrej- Maachi (0.16 mld) 

GWSSB  

Land available with nim 

process.  

Kamrej- Dhatva (0.34 mld) 

GWSSB  

Land allotment proposal 

is with Collector,Surat  

Cluster-2   
 

      

Kamrej- Ghala (1.39 mld)  

GWSSB 

LOI given on 

Dt.16.09.2020 
42.15  Dec-22  Sep-22  

Land allotment proposal 

is with Collector,Surat  

Mandvi- Bodhan Village (1.3 

mld) GWSSB  

Land available with nim 

process.  

Land allotment proposal 

is with Govt. 

Mandvi- Khanjroli (0.29 mld) 

GWSSB  

Land allotment proposal 

is with Collector,Surat  

Cluster-3   
 

      

Bardoli- Vaghecha (0.28 mld) 

GWSSB  

LOI given on 

Dt.16.09.2020  
43.14  Dec-22  Sep-22  

Land available with nim 

process.  

Bardoli- Bhamaiya (0.17 mld) 

GWSSB  

Land allotment proposal 

is with Collector,Surat  

Bardoli- Mori (0.15 mld) 

GWSSB  

Land allotment proposal 

is with Collector,Surat  

Mandvi- Tarsada (0.82 mld) 

GWSSB  

Land allotment proposal 

is with Collector, Surat.   
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Cluster-4   
 

      

Mandvi- Punagam + Unn 

Kosadi (0.65 mld) GWSSB  

LOI given on 

Dt.16.09.2020 
25.97  Dec-22  Sep-22  

Common land for both 

STPs. Land acquisition 

proposal is with 

Collector, Surat 

Mandvi- Gamtalav Bujrang + 

Uskhed Khurd (0.45 mld) 

GWSSB  

Common land for both 

STPs. Land acquisition 

proposal is with 

Collector, Surat 

Creek Regions 

Cluster-5   
 

      

Mandvi-Koliwad (0.23 mld) 

GWSSB  
Technical 

Sanction given 

in 165th TSC 

Committee of 

GWSSB. 

15.41  Dec-22  

Dec-22 
Primary land proposal 

with panchayat.  

Mandvi- Ratania(0.18 mld) 

GWSSB  Dec-22 
Land allotment proposal 

is with Collector, Surat.   

Cluster-6   
 

      

Mandvi-Vadod (0.14mld) 

GWSSB  

Technical 

Sanction given 

in 165th TSC 

Committee of 

GWSSB. 

59.75  
Dec-22 

  
Dec-22  

Primary land proposal 

with panchayat.  

  

Mandvi- Munjalav(0.44 mld) 

GWSSB  

Mandvi- dharmapur(0.52 

mld) GWSSB  

Mandvi-Nogama(0.32 mld) 

GWSSB  

Mandvi-Kolakui(0.15 mld) 

GWSSB  

Mandvi-ushker & togapur 

(0.15 mld) GWSSB  

    
 

      

Cluster-7   
 

      

Mandvi-Kharoli(0.54 mld) 

GWSSB  
Technical 

Sanction given 

in 165th TSC 

Committee of 

GWSSB. 

54.73  Dec-22  Dec-22  

Primary land proposal 

with panchayat.  

.  

Mandvi-Gavachhi(0.45 mld) 

GWSSB  

Mandvi-Kudashi(0.08 mld) 

GWSSB  
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Mandvi-Naren(0.46 mld) 

GWSSB  

Mandvi-Pipariya(0.25 mld) 

GWSSB  

Mandvi-Kevadia(0.21 mld) 

GWSSB  

Creek Regions 

Cluster-8   
 

      

Mandvi-godavadi(0.82 mld) 

GWSSB  
Technical 

Sanction given 

in 165th TSC 

Committee of 

GWSSB. 

39.26  Dec-22  Dec-22  
Primary land proposal 

with panchayat  

Mandvi-Kamlapor(0.33 mld) 

GWSSB  

Mandvi-Nanadpor(0.34 mld) 

GWSSB  

Mandvi-Umarsadi(0.40 mld) 

GWSSB  

Cluster-9   
 

      

Bardoli-Kadod-haripura(2.64 

mld) GWSSB  

Technical 

Sanction given 

in 165th TSC 

Committee of 

GWSSB. Tender 

is online. Last 

date of bid 

submission is 

dt.05/10/2020 

126  Dec-22  Dec-22  
Primary land proposal 

with panchayat  

Bardoli-Jakhala(0.18 mld) 

GWSSB  

Bardoli-Miyawadi(0.08 mld) 

GWSSB  

Bardoli-Masad(0.46 mld) 

GWSSB  

Total  
 

487.92  
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Annexure-VI 

Latest status of Treated waste water reuse in the State (Source: GWSSB) 

 Status 

TWW reuse started 
(MLD)  

TWW reuse projects in 
tender/execution stage 
(MLD)  

TWW reuse under 
planning 
(MLD)  

Municipal Corporation  688.68  273.80  823  

Municipality  23  6.5  38.1  

Total  711.6  280.3  861.1  
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Annexure-VII 

              Details with regard to the industrial pollution management: 

No. of industries in the State 43717 

No. of water Polluting industries in the state:  14528 (Source: India E-Track Poral) 

Quantity of effluent generated from the industries in 

MLD:  

Information not available 

Quantity of hazardous sludge generated from the 

industries in TPD:  

5000 to 8000 TPD. (The Hazardous waste 

include Landfillable, Incinerable, Recyclable, 

Used in pre processing/ co-processing. 

Number of industries having ETPs:  14415 (Source: India E-Track Poral) *(as per 

August 2020 NGT monthly data, pending for 

upload) 

Number of industrial units connected to CETPS:   6385 (Source: Annual Report: 2019-20) 

Number and total capacity of CETPs (details of 

existing/under construction/proposed): 

 

 Existing CETPs :   34, Total Capacity: 

755.259 (Source: Annual Report: 2019-

20) 

 Propose/Under construction: 16 , total 

capacity: 263.35  

 Under expansion: 4, Capacity: 95.5  

*(as per India E-Track Portal August-2020 

data) 

Status of compliance and operation of CETPs:  

 

 

 Complying CETPs: 21,  

 Non complying: 13  

*(as per CM dash board data, available on 

Board’s website) 
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Annexure-VIII 

                 Details with regard to solid waste management: 

Particulars Data 

Total number of Urban Local Bodies and their 

population 

170 

Current municipal solid waste generation 10,798MT/Day 

Number, installed capacity and utilization of existing 

MSW processing facilities in TPD (bifurcated by type 

of processing eg- Waste to Energy (Tonnage and 

Power Output), Compost Plants (Windrow, Vermi, 

decentralized pit composting), biomethanation, MRF 

 There are total No. 755 of Plants for Vermi 
/ Aerobic/ anaerobic Composting of 
installed processing capacity 7477 TPD. 

 There are 232 plants Material Recovery 
Facilities (MRF) with processing capacity of 
5441.93 TPD installed capacity.  

 There are 5 plants of RDF with processing 
of 1390.25 TPD. 

 Biogas 29 plants with capacity of 1086 TPD.  

Action plan to bridge gap between installed capacity 

and current utilization of processing facilities (if gap > 

20%) 

Gap is less than 20% hence not applicable. 

No. and capacity of C&D waste processing plants in 

TPD (existing, proposed and under construction) 

There are 2 Processing plants C & D Waste 

with processing capacity of 1300 TPD. 

Total no. of wards:  

no. of wards having door to door collection service:  

no. of wards practicing segregation at source falling 

into PRS: 

1418 

 

1418 

 

Information not available 

Details of MSW treatment facilities proposed and 

under construction (no., capacity, and technology) 

Information not available 

No. and area (in acres) of uncontrolled garbage 

dumpsites and sanitary landfills. 

Information not available 

No. and area (in acres) of legacy waste within 1km. 

buffer on both side of the PRS 

Information not available 

No. of drains falling into PRS and no. of drains having 

floating racks/screens installed to prevent solid waste 

from falling into PRS 

Information not available 
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National Mission for Clean Ganga 
Monthly Progress Report of PRS Anas (Gujarat State) for September-20 

(Hon’ble NGT in the matter of OA No.673/2018 dated 06/12/2019) 

Sl.No. Activity to be monitored Timeline  Submission of Progress by States/UT-
Compliance Status 

1 Ensure 100% treatment  of sewage at 
least in-situ remediation 

31.03.2020 As per the information given by UDD, 7 
Municipalities (Jetpur (Bhadar), 
Ankleshwar (Amlakhadi), Wadhvan 
(Bhogavo), Vapi (Damanganga), Kheda 
(Shedhi), Dahod (Anas), Zalod (Anas) out 
of 10 municipalities are related to PRS 
requiring in-situ bioremediation. It is also 
informed that pilot project for in-situ 
remediation at Ankleshwar and Kheda 
municipalities are under implementation. 
It will be commenced in all 7 
municipalities related to PRS within one 

month after positive results of technology. 
As informed by Dahod Nagarpalika, it has 
provided sedimentation tank and gravel 
path for in-situ remediation for two 
outfalls of sewage. 

 Commencement of setting up of STPS 
and connecting all the drains and other 
sources of generation of sewage to the 
STPs must be ensured 

31.03.2020 STPs:- 
I. 13.70 MLD of STP of Dahod 

Nagarpalika –Feb-2021 
II. 4.60 MLD of STP of Zalod 

Nagarpalika – Mar 2021  
 Utilization of treated wastewater 
(Sewage) Policy for the Gujarat State:- 
As per the revised action plan submitted 
by Gujarat Water Supply and Sewerage 
Board (GWSSB) to Chairman, CPCB by 
letter dated 29.11.2019; one of the 
objectives of the revised action plan is to 
reuse 70% of treated wastewater 
(Sewage) by 2025 and 100% of treated 
wastewater (Sewage) by 2030. Latest 
status of treated wastewater reuse in the 
State is as per Annexure-V.    

2 Timeline for completing all steps of 
action plans including completion of 
setting up of STPs and their 
commissioning 

31.03.2021 

3 Chief Secretaries may set up appropriate 
monitoring mechanism at State level 

 Specifying accountability of 
nodal authorities not below the 
Secretary Level 
 
 

22.01.2020 
 
 
 
 
 
 

RRC meetings are being regularly held at 
GPCB, Gandhinagar to review the progress 
and the minutes of the meeting, having 
progress status, are regularly submitted to 
CPCB. Last RRC (8th RRC) meeting was 
conducted on 07/08/2020.  
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 Chief Secretaries may have an 
accountable person attached in 
their office for this purpose. 
 
 
 
 
 
 
 

 Monitoring at State level must 
take place 

 
22.01.2020 
 
 
 
 
 
 
 
 
Fortnightly 
commencing 
21.12.2019 

In compliance to the direction of Hon’ble 
NGT with reference to set up of 
Monitoring Mechanism, Deputy 
Environmental Engineer (Shri T.C.Patel) 

has been deputed vide letter No. મહકેમ / 
જી -40 (14) / 561788 dated 10.06.2020 

at Chief Secretary office to look after the 
Hon’ble NGT matters. 
 
All NGT matters are being reviewed 
regularly under chairmanship of Hon’ble 
CS (Last meeting was conducted on 
10/09/2020) in matter of O.A.  No.:- 
673/2018. 

4 Progress report may be furnished by the 
States/UTs to 

 Secretary, Ministry of Jal Shakti 

 Member Secretary, CPCB 

Monthly 
(preferably 
before 20th of 
every month) 

Noted & Complied  

5 Progress Report may be comprised of 
details along with completion timelines 
on: 

(i)        Identification of polluting 
sources including drains 
contributing to river 
pollution and action as per 
NGT order on insitu 
treatment 

 Identification of polluting sources 
including drains contributing to river 
pollution is already completed and 
submitted in the PRS action plan.  
In-situ treatment:- Pl. refer point no:-1    

(ii)      Status of STPs, I&D and 
sewerage networks 
Details of existing 
infrastructure, gap analysis, 
proposed along with 
completion timeline 
 

 

 Existing infrastructure: --- 
Gap analysis: 12 MLD 
Proposed : 18.3 MLD 
 Completion Timeline : Mar 2021 
Proposed STPs and present status:-  
Given by RO 

I. 13.70 MLD of STP (Dahod 
Nagarpalika): - work in progress.   
Time line for completion: Feb-2021 

II. 4.60 MLD of STP (Zalod 
Nagarpalika): - work in progress. 
Time line for completion: - March-
2021 

(iii)        Status of CETPs 
Details of existing CETP and 
ETP infrastructure, gap 
analysis, proposed along 
with completion timeline, 

 No Industrial effluent discharge in the 
identified stretch of River Anas 
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no. of industries and 
complying status 

(iv)         Status of Solid Waste 
Management & Details of 
Processing Facilities 
Details of existing 
infrastructure, gap analysis,  
proposed along with 
completion timeline 

 5 (iv) Status is attached as Annexure – I 
 

 

(v)        Latest water quality of 
polluted river, its tributaries, 
drains with flow details and 
ground water quality in the 
catchment of polluted river 

 5 (v) Status is attached as Annexure – II 

(vi)        Preventing dumping of 
waste and scientific waste 
management including bio-
medical wastes, plastic 
wastes and decentralizing 
waste processing, including 
waste generated from 
hotels, ashrams etc. 

 Bio-Medical Waste:-  
There are total 364 # of HCUs (Health Care 
Units) located in the Dahod and Zalod 
Taluka:-  Bio-medical waste of HCUs in 
Dahod and Zalod Taluka is disposed at 
Common Bio-medical waste management 
facility namely Samvedana Biomedical 
waste Incinerator facility, Plot No. 217/1, 
Chandrapura Industrial Estate, Halol Dist. 
Panchmahals. 
Industrial Waste:- 
All consented Hazardous Waste 
generating industrial units in the State are 
having authorization under Haz. Waste 
Management Rules, amended from time 
to time & they are disposing their waste to 
TSDF/CHWIF/registered recycler under 
Rule-9/Co-processing and as per 
consented conditions.  

(vii)        Ground water regulation  In the meeting held on 04/02/2020 at 
GPCB with PRS Assessment Team 
nominated by Ministry of Jal Shakti, 
GWRDC has given details about the 
recently framed draft bill titled 
“Conservation, Protection, Regulation and 
Management of Ground Water in Gujarat 
State” which is in process and to be 
submitted to the Assembly. 
Utilization of treated wastewater 
(Sewage) Policy for the Gujarat State:- 
To reduce demand of Ground water 
extraction and to promote treated waste 
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water as an Economic Resource, Gujarat 
Government has framed Policy for Reuse 
of “Treated Waste Water (TWW)” by 
maximizing the collection and treatment 
of sewage generated and reusing the 
treated wastewater on a sustainable basis. 
Also, revised action plan regarding 
utilization of treated wastewater is 
submitted by Gujarat Water Supply and 
Sewerage Board (GWSSB) to Chairman, 
CPCB by letter dated 29.11.2019 where 
one of the objectives of the revised action 
plan is to reuse 70% of treated 
wastewater (Sewage) by 2025 and 100% 
of treated wastewater (Sewage) by 2030. 
Latest status of treated wastewater reuse 
in the State is as per Annexure-V. 

(viii) Adopting good irrigation 
practices 

 Details w.r.to  point no. 5 (viii), (ix), (x), (xi) 
given by Irrigation Dept./ Water Resource 
Dept., NWR WS & KD as on date is 
attached as Annexure – III   

(ix)         Protection and 
management of Flood Plain 
Zones (FPZ) 

 

(x)        Rain water harvesting  

(xi)        Maintaining minimum 
environmental flow of river 

 

(xii)        Plantation on both sides of 
the river 

 Details w.r.to  point no. 5 (xii) given by 
Forest Dept. /PCCF/ACCF/Social Forestry 
wing/Concerned, as on date is attached as 
Annexure – IV. 

(xiii)    Setting up biodiversity parks     
on flood plains by removing 
encroachment 

 As per the information received from GBB, 
vide letter dated 24.04.2020, Forest Dept. 
has established a very rich Botanical 
Garden at Waghai, Dangs. It also has a 
chain of Research Stations, Germ Plasms 
Banks, Provenance Banks, Sample Plots, 
Preservation Plots spread all over the 
State. Many working plans have 
Conservation or Preservation Working 
Circles for the express purpose of 
Biodiversity Conservation. The National 
Working Pan Code 2014 also mandates a 
Biodiversity Conservation Working Circle. 
All plans coming up for revision now shall 
have a Biodiversity Conservation Working 
Circle. Besides a host of Biodiversity based 
activities like Cactus Park, Ekta Van, Ekta 
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Nursery, and Nutritional Park etc., have 
come up at Statue of Unity. Moreover, 
Shakkarbaug Zoo is an "A" Category 
zoological park along with many other 
zoological parks at Rajkot, Ahmedabad, 
Gandhinagar, Vadodara, Surat, Kevadiya 
etc. All these are repositories of 
biodiversity. Therefore, these may be 
treated as a Biodiversity park is totality. 
GBB informed during the meeting held on 
04/02/2020 at GPCB with PRS Assessment 
Team nominated by Ministry of Jal Shakti 
about proposal sent by them to CAMPA 
for funding of around Rs. 5 Crore for the 
development of Biodiversity Park. Team 
suggested tying up with AMC as they 
already have some plan to develop 
Biodiversity Park at Khari under NRCP.  

 

Details with regard to the industrial pollution management is as per annexure: VI  

Details with regard to solid waste management in the state is as per annexure: VII 
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Annexure- I 

5 (iv) Status of Solid Waste Management & Details of Processing Facilities: 
 

Types of 

Waste/ 

Characteristi

c of waste 

Generate

d 

Quantity

/ 

Day 

(MT/Day) 

Collection/ 

Storage 

facility with 

capacity 

Disposal/ 

Treatment 

facility with 

capacity 

along with 

location 

Total Gap 

with 

generation & 

existing 

treatment 

facilities if 

any 

Proposed action 

plan / 

facility to cover 

gap 

Time 

limit 

Remarks 

Municipal 

Solid Waste 

(Dahod) 

50  

 

Collection  

System and 

Dumping 

site  

provided 

-- At present 

there is no 

solid waste 

treatment 

facility. 

50  MT/Day 

 

MSW Processing 

Facility of 60 

MT/day capacity 

is proposed at 

S.No. 315/P, Vill. 

Pushari 

Project Cost of 

Rs. 52.76 Crore 

with Capex and 

Opex for five 

years. 

Feb 2020 

(as 

submitted 

by 

Municipal

ity) 

Proposed 

project of Solid 

Waste 

processing is 

at Tender 

Process Stage. 

MRF   & 

Processing 

facility made 

operational  at 

Dahod  

Nagarpalika 

Municipal 

Solid Waste 

(Zhalod) 

10  

 

Collection 

system and 

Dumping 

Site 

provided.  

-- At present 

there is no 

solid waste 

treatment 

facility. 

10  MT/Day 

 

 

MSW Processing 

Facility of 1000 

kg/hr (about 20 

MT/day) is 

proposed with 

Project cost of 

Rs. 1.91 Crores at 

S.No. 784/1.  At 

Vill.Kakradungra,  

 

August 

2020 

(as 

submitted 

by 

Municipal

ity) 

Proposed 

project of Solid 

Waste 

processing is 

at DPR Stage. 

MRF facility 

made 

operational at 

Jhalod 

Nagarpalika 

Total 60  -- --  80 MT/day -- -- 
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Annexure-II 

Progress/Status Report of the River/PRS water quality Monitoring (September– 2020): 

Sampling Point BOD COD DO FCO pH TCO TDS 

 River Anas at Limadi (Zalod) - 
Kushalgadh Road, Vill. 
Chakaliya, Dist. Dahod. 

0.5 6 7.7 04 7.93 58 240 

Note: Does not fall in any Priority as per MPRs of  June-2020, July-2020, August – 2020 and September    

2020.  

Annexure-II (A) STPs Results 

 There are no existing / operational STP in the region. STPs for Dahod and Zalod Nagarpalikas are under 
construction, as stated above. 

Annexure-II(B) Drain details with flow: 

Sr.No. Location Name of Inletting 

River/Drain 

Discharge (MLD) 

Max. Min. 

1 Mandavav Bridge, Mandavav - Dhamarada 

Road, Dahod. 

River Khan -- -- 

2 Kharasana Bridge, Zalod – Thunthikankachiya 

Road, Dist. Dahod. (Zalod) 

River 

Machhananala 

-- -- 

 

Annexure-II (C) CETPs Results 
There is no discharge of industrial effluent in identified stretch of River Anas, there is no existing/ 

proposed CETP. 

Annexure-II (D) 
Progress /Status Report for Ground water quality monitoring pertaining to PRS River (September– 
2020): 

Sampling Point BOD COD DO FCO pH TCO TDS 

Hand Pump Opp. M/S Star Rediator, 
Chakaliya Road, Gidc, Dahod, Dist. Dahod 

0.50 12 1.5 <2 6.97 <2 2154 

Well At Hindu Dharamashala, Station 
Road, Dahod 

0.50 14 2.1 <2 7.65 <2 502 
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Annexure-III 

Details w.r.t point no. 5 (viii), (ix), (x), (xi) given by Irrigation Dept./WRD as on date  

Sr.No River name Details/Status 

1 Anas 1. Environmental flow:  
735 MCM, Anas is not a perennial river. However, considering the 
period in between December to May next year as a lean season, 
average lean seasonal flow work out to be 500 to 600 cusecs. Due 
to existing hydropower at Mahi bajaj Hydroelectric Project. This all 
existing water (Including lean season water) come in Mahi-River.  
2. Detail of Good irrigation Practices:  
NA  
3. Detail on Flood Plain Management Zone:  
NA  
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Annexure-IV 

Details w.r.t point no. 5 (xii) given by Forest Dept. /PCCF/ACCF/Social Forestry Wing/Concerned as on 
date 

Stretch/river Existing plantation/vegetation 
cover details 

Proposed plan  Time 
limit 

Remarks 

Anas Existing vegetation covered by 
Propopis juliflora & caparis 
aphylla, other shrubs.  

0.05 lacs plantation to be 
done in 2020-2021 

2020-
21 

As per AAP 
(Annexure A ) 
for both side 
plantation on 

PRS during 
2020-21. 

 

Annexure A 

List of Polluted River Stretches of Gujarat  

(River Both side Plantation AAP in 2020-21) 

Sr. 

No. 

River Plants (In lakhs) 

1.  Sabarmati 1.54 

2.  Bhadar 0.20 

3.  Amlakhadi 0.10 

4.  Bhogavo 0.60 

5.  Khari 0.02 

6.  Vishwamitri 0.15 

7.  Dhadhar 1.10 

8.  Triveni 0.10 

9.  Amravati 0.10 

10.  Damanganga 0.25 

11.  Kolak 0.25 

12.  Mahi 0.20 

13.  Shedhi 0.15 

14.  Tapi 0.35 

15.  Anas 0.05 

16.  Baleshwar Khadi 0.02 

17.  Kim 0.02 

18.  Meshwo 0.40 

19.  Mindhola 0.05 

20.  Narmada 0.45 

                   Total 6.10 
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Annexure-V 

Latest status of Treated waste water reuse in the State (Source: GWSSB) 

 Status 

TWW reuse started 
(MLD)  

TWW reuse projects in 
tender/execution stage 
(MLD)  

TWW reuse under 
planning 
(MLD)  

Municipal Corporation  688.68  273.80  823  

Municipality  23  6.5  38.1  

Total  711.6  280.3  861.1  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



(PRS of River Anas) 

Page 11 of 12 

 

Annexure-VI 

Details with regard to the industrial pollution management: 

No. of industries in the State 43717 

No. of water Polluting industries in the state:  14528 (Source: India E-Track Poral) 

Quantity of effluent generated from the industries in 

MLD:  

Information not available 

Quantity of hazardous sludge generated from the 

industries in TPD:  

5000 to 8000 TPD. (The Hazardous waste 

include Landfillable, Incinerable, Recyclable, 

Used in pre processing/ co-processing. 

Number of industries having ETPs:  14415 (Source: India E-Track Poral) *(as per 

August 2020 NGT monthly data, pending for 

upload) 

Number of industrial units connected to CETPS:   6385 (Source: Annual Report: 2019-20) 

Number and total capacity of CETPs (details of 

existing/under construction/proposed): 

 

 Existing CETPs :   34, Total Capacity: 

755.259 (Source: Annual Report: 2019-

20) 

 Propose/Under construction: 16 , total 

capacity: 263.35  

 Under expansion: 4, Capacity: 95.5  

*(as per India E-Track Portal August-2020 

data) 

Status of compliance and operation of CETPs:  

 

 

 Complying CETPs: 21,  

 Non complying: 13  

*(as per CM dash board data, available on 

Board’s website) 
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Annexure-VII 

Details with regard to solid waste management: 

Particulars Data 

Total number of Urban Local Bodies and their 

population 

170 

Current municipal solid waste generation 10,798MT/Day 

Number, installed capacity and utilization of existing 

MSW processing facilities in TPD (bifurcated by type 

of processing eg- Waste to Energy (Tonnage and 

Power Output), Compost Plants (Windrow, Vermi, 

decentralized pit composting), biomethanation, MRF 

 There are total No. 755 of Plants for Vermi 
/ Aerobic/ anaerobic Composting of 
installed processing capacity 7477 TPD. 

 There are 232 plants Material Recovery 
Facilities (MRF) with processing capacity of 
5441.93 TPD installed capacity.  

 There are 5 plants of RDF with processing 
of 1390.25 TPD. 

 Biogas 29 plants with capacity of 1086 TPD.  

Action plan to bridge gap between installed capacity 

and current utilization of processing facilities (if gap > 

20%) 

Gap is less than 20% hence not applicable. 

No. and capacity of C&D waste processing plants in 

TPD (existing, proposed and under construction) 

There are 2 Processing plants C & D Waste 

with processing capacity of 1300 TPD. 

Total no. of wards:  

no. of wards having door to door collection service:  

no. of wards practicing segregation at source falling 

into PRS: 

1418 

 

1418 

 

Information not available 

Details of MSW treatment facilities proposed and 

under construction (no., capacity, and technology) 

Information not available 

No. and area (in acres) of uncontrolled garbage 

dumpsites and sanitary landfills. 

Information not available 

No. and area (in acres) of legacy waste within 1km. 

buffer on both side of the PRS 

Information not available 

No. of drains falling into PRS and no. of drains having 

floating racks/screens installed to prevent solid waste 

from falling into PRS 

Information not available 
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National Mission for Clean Ganga 
Monthly Progress Report of PRS Baleshwar Khadi (Gujarat State) for September-20 

(Hon’ble NGT in the matter of OA No.673/2018 dated 06/12/2019) 

Sl.No
. 

Activity to be monitored Timeline  Submission of Progress by States/UT-
Compliance Status 

1 Ensure 100% treatment of sewage at 
least in-situ remediation 

31.03.2020 No action plan submitted by PRH & RDD.   

 Commencement of setting up of STPS 
and connecting all the drains and other 
sources of generation of sewage to the 
STPs must be ensured 

31.03.2020 During the meeting held on 10/09/2020, 
PRH&RDD was asked to submit PRS wise & 
village wise action plans for the management of 
sewage generated from all the villages relevant 
to all the six polluted river stretches. 

2 Timeline for completing all steps of 
action plans including completion of 
setting up of STPs and their 
commissioning 

31.03.2021  During the meeting held on  
10/09/2020, PRH&RDD was asked to 
submit PRS wise & village wise action 
plans for the management of sewage 
generated from all the villages relevant 
to all the six polluted river stretches. 

 Up gradation of GETPL-2021 
Utilization of treated wastewater (Sewage) 
policy for the Gujarat State:- 
As per the revised action plan submitted by 
Gujarat Water Supply and Sewerage Board 
(GWSSB) to Chairman, CPCB by letter dated 
29.11.2019; one of the objectives of the revised 
action plan is to reuse 70% of treated 
wastewater (Sewage) by 2025 and 100% of 
treated wastewater (Sewage) by 2030. Latest 
status of treated wastewater reuse in the State 
is as per Annexure-IV.  

3 Chief Secretaries may set up appropriate 
monitoring mechanism at State level 

 Specifying accountability of 
nodal authorities not below the 
Secretary Level 
 
 

 Chief Secretaries may have an 
accountable person attached in 
their office for this purpose. 
 
 
 
 

 

 Monitoring at State level must 

22.01.2020 
 
 
 
 
 
 
22.01.2020 
 
 
 
 
 
 
 
Fortnightly 

RRC meetings are regularly being held at GPCB, 
Gandhinagar to review the progress and the 
minutes of the meeting, having progress status, 
is regularly submitted to CPCB. 8th RRC meeting 
was held on 07/08/2020 through video 
conference. (However, the meetings could not 
be convened during the first half of the year  
amid corona virus pandemic) 
 
In compliance to the direction of Hon’ble NGT 
with reference to set up of Monitoring 
Mechanism, Deputy Environmental Engineer 
(Shri T.C.Patel) has been deputed vide letter No. 

મહકેમ / જી -40 (14) / 561788 dated 

10.06.2020 at Chief Secretary office to look after 
the Hon’ble NGT matters.  
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take place commencin
g 
21.12.2019 

 
All NGT matters are being reviewed regualrly 
under chairmanship of Hon’ble CS (Last meeting 
was conducted on 10/09/2020) in matter of O.A.  
No.:- 673/2018.  

4 Progress report may be furnished by the 
States/UTs to 

 Secretary, Ministry of Jal Shakti 

 Member Secretary, CPCB 

Monthly 
(preferably 
before 20th 
of every 
month) 

Noted & Complied  

5 Progress Report may be comprised of 
details along with completion timelines 
on: 

(i)        Identification of polluting 
sources including drains 
contributing to river 
pollution and action as per 
NGT order on insitu 
treatment 

  
 
 
Identification of polluting sources including 
drains contributing to river pollution is already 
completed and submitted in the PRS action plan. 
 In-situ treatment:- Pl. refer point no:-1    

(ii)      Status of STPs, I&D and 
sewerage networks 
Details of existing 
infrastructure, gap analysis, 
proposed along with 
completion timeline 

 Existing infrastructure: --- 
Gap analysis: 9 MLD 
Proposed : --- 
 Completion Timeline : --- 
PRH & RDD was informed to submit the action 
plan for the sewage generated from the villages 
(Baleshwar, Samrod & nearby-9 MLD) 

(iii)        Status of CETPs 
Details of existing CETP and 
ETP infrastructure, gap 
analysis, proposed along 
with completion timeline, 
no. of industries and 
complying status 

 No. of industries: - Industrial Estate Gujarat Eco 
Textile Park and Industries located near Palsana 
village with total 80 Nos. of industries.  
All the industries are CETP members having 
primary ETP facility. 
 
Existing CETPs:-  
There are two CETPs namely- Gujarat Eco Textile 
Park Ltd (GETPL), Palsana and New Palsana 
Industrial Co-op Society Ltd, Palsana having 
GPCB permission for final discharge of treated 
effluent - 105 MLD  
 
Proposed CETP Modification/Upgradation:- 
 Gujarat Eco Textile Park Ltd,-GETPL, Palsana (60 
MLD) - has obtained CTE Amendment for zero 
liquid discharge as the treated waste water shall 
be recycled by member units. They will propose 
new installation of Sedimentation tank, casket 
cooling system, Disk flotation, ultrafiltration and 
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RO plant for upgradation and recycle of treated 
waste water to member units.  
Present Status-  
Land levelling & Compound wall / Gabion wall 
under Progress. Expected to be completed by 
2021 

(iv)         Status of Solid Waste 
Management & Details of 
Processing Facilities 
Details of existing 
infrastructure, gap analysis,  
proposed along with 
completion timeline 

 Letter has been issued to Panchayat, Rural 
Housing & Rural Development Department by 
GPCB, Head office-Gandhinagar to submit the 
action plan of solid waste management  

(v)        Latest water quality of 
polluted river, its tributaries, 
drains with flow details and 
ground water quality in the 
catchment of polluted river 

 5 (v) Status is attached as Annexure – I 

(vi)        Preventing dumping of 
waste and scientific waste 
management including bio-
medical wastes, plastic 
wastes and decentralizing 
waste processing, including 
waste generated from 
hotels, ashrams etc. 

 Bio-Medical Waste:-  
There are total 45 # of HCUs (Health Care Units) 
located in the Ankleshwar taluka, treatment & 
disposal of Bio Medical Waste, generated from 
the health care units is being taken care of by a 
common facility M/s, Globe Bio Care located in 
GIDC Ankleshwar 
Industrial Waste:- 
All consented Hazardous waste generating 
industrial units in the State are having 
authorization under Haz. Waste Management 
Rules, amended from time to time & they are 
disposing their waste to TSDF/CHWIF/registered 
recycler under Rule-9/Co-processing and as per 
consented conditions.  

(vii)        Ground water regulation  In the meeting held on 04/02/2020 at GPCB with 
PRS Assessment Team nominated by Ministry of 
Jal Shakti, GWRDC has given details about the 
recently framed draft bill titled “Conservation, 
Protection, Regulation and Management of 
Ground Water in Gujarat State” which is in 
process and to be submitted to the Assembly. 
Utilization of treated wastewater (Sewage) 
Policy for the Gujarat State:- 
To reduce demand of Ground water extraction 
and to promote treated waste water as an 
Economic Resource, Gujarat Government has 
framed Policy for Reuse of “Treated Waste 
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Water (TWW)” by maximizing the collection and 
treatment of sewage generated and reusing the 
treated wastewater on a sustainable basis. Also, 
revised action plan regarding utilization of 
treated wastewater is submitted by Gujarat 
Water Supply and Sewerage Board (GWSSB) to 
Chairman, CPCB by letter dated 29.11.2019 
where one of the objectives of the revised 
action plan is to reuse 70% of treated 
wastewater (Sewage) by 2025 and 100% of 
treated wastewater (Sewage) by 2030. Latest 
status of treated wastewater reuse in the State 
is as per Annexure-IV. 
 

(viii) Adopting good irrigation 
practices 

 Details w.r.to  point no. 5 (viii), (ix), (x), (xi) given 
by Irrigation Dept./ Water Resource Dept., NWR 
WS & KD as on date is attached as Annexure – II (ix)         Protection and 

management of Flood Plain 
Zones (FPZ) 

 

(x)        Rain water harvesting  

(xi)        Maintaining minimum 
environmental flow of river 

 

(xii)        Plantation on both sides of 
the river 

 Details w.r.to  point no. 5 (xii) given by Forest 
Dept. /PCCF/ACCF/Social Forestry 
wing/Concerned, as on date is attached as 
Annexure – III 

(xiii)    Setting up biodiversity parks     
on flood plains by removing 
encroachment 

 As per the information received from GBB, vide 
letter dated 24.04.2020, Forest Dept. has 
established a very rich Botanical Garden at 
Waghai, Dangs. It also has a chain of Research 
Stations, Germ Plasms Banks, Provenance Banks, 
Sample Plots, Preservation Plots spread all over 
the State. Many working plans have 
Conservation or Preservation Working Circles for 
the express purpose of Biodiversity 
Conservation. The National Working Pan Code 
2014 also mandates a Biodiversity Conservation 
Working Circle. All plans coming up for revision 
now shall have a Biodiversity Conservation 
Working Circle. Besides a host of Biodiversity 
based activities like Cactus Park, Ekta Van, Ekta 
Nursery, and Nutritional Park etc., have come up 
at Statue of Unity. Moreover, Shakkarbaug Zoo 
is an "A" Category zoological park along with 
many other zoological parks at Rajkot, 
Ahmedabad, Gandhinagar, Vadodara, Surat, 
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Kevadiya etc. All these are repositories of 
biodiversity. Therefore, these may be treated as 
a Biodiversity park is totality. 
GBB informed during the meeting held on 
04/02/2020 at GPCB with PRS Assessment Team 
nominated by Ministry of Jal Shakti about 
proposal sent by them to CAMPA for funding of 
around Rs. 5 crore for the development of 
Biodiversity Park. Team suggested tying up with 
AMC as they already have some plan to develop 
Biodiversity park at Khari under NRCP.  

 

Details with regard to the industrial pollution management is as per annexure: V  

Details with regard to solid waste management in the state is as per annexure: VI
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Annexure-I 

5 (v) Progress/Status Report of the River/PRS water quality Monitoring (September-2020) 
 

Note:- Does not fall in any Priority as per MPR for the months of June-2020, July – 2020,  August – 2020 and September -2020 

Date Location DO (mg/l) pH BOD (mg/l) COD (mg/l) Fecal Coliform 
(MPN/100 ml) 

Total coliform 
(MPN/100 ml) 

02-09-2020 Baleshwar Khadi 5.9 7.14 1.5 6 22 170 

 

Annexure-I (a) STP results 

No existing STPs into this River stretch 

Annexure-I (b) Drain details 

Sr.No.  Name of Drain/Location Discharged 

Max Min 

1 Bagumara-Gangadhara 0.3 MLD 0.1 MLD 

2 Baleshwar-Samrod 114 MLD 50 MLD 

 

Annexure-I (c) Details of existing CETPs result 

Date Name of CETP  pH BOD 
 (mg/l) 

COD  
(mg/l) 

O&G 
(mg/l) 

SS  
(mg/l) 

NH3N  
(mg/l) 

Phenolic 
Compounds 

(mg/l) 

30-09-2020 CETP Of Gujarat Eco 
Textile Park Ltd 

7.45 27 245 1.4 42 10.08 0.32 

30-09-2020 CETP Of New Palsana 
Industrial Co-Op. 

Society Ltd. 
7.74 27 210 3.2 62 7.84 0.49 

* All the industries are CETP members having primary ETP facility.  
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Annexure-I (d) Progress/Status Report of the River/PRS ground water quality Monitoring: 

Location:- Borewell At Lucky Filling Station Palasana 

Date 
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Location:- Borewell At Primary Health Center(PHC) 
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Annexure-II 

Details w.r.t point no. 5 (viii), (ix), (x), (xi) given by Irrigation Dept. as on date  

Sr.No River name Details/Status 

1 Baleshwar Khadi 1. Environmental flow:  
NA  
2. Detail of Good irrigation Practices:  
NA  
3. Detail on Flood Plain Management 
Zone:  
NA  
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Annexure-III 

Details w.r.t point no. 5 (xii) given by Forest Dept. /PCCF/ACCF/Concerned as on date 

The details received from  Social Forestry wing, Aranya Bhavan, Gandhinagar are as under 

Stretch/river Existing 
plantation/vegetation cover 

details 

Proposed plan  Time limit Remarks 

Baleshwar Khadi 
(Pandesara to  

kapletha) 

1430 trees 

 0.02 lacs 
Plantation to be 

done in 2020-2021 

2020-2021 As per AAP 
(Annexure A ) for 

both side 
plantation on PRS 

during 2020-21 

Annexure – A 

List of Polluted River Stretches of Gujarat  

(River Both side Plantation AAP in 2020-21) 

Sr. 

No. 

River Plants (In lakhs) 

1.  Sabarmati 1.54 

2.  Bhadar 0.20 

3.  Amlakhadi 0.10 

4.  Bhogavo 0.60 

5.  Khari 0.02 

6.  Vishwamitri 0.15 

7.  Dhadhar 1.10 

8.  Triveni 0.10 

9.  Amravati 0.10 

10.  Damanganga 0.25 

11.  Kolak 0.25 

12.  Mahi 0.20 

13.  Shedhi 0.15 

14.  Tapi 0.35 

15.  Anas 0.05 

16.  Baleshwar Khadi 0.02 

17.  Kim 0.02 

18.  Meshwo 0.40 

19.  Mindhola 0.05 

20.  Narmada 0.45 

                   Total 6.10 
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Annexure-IV 

Latest status of Treated waste water reuse in the State (Source: GWSSB) 

 Status 

TWW reuse started 
(MLD)  

TWW reuse projects in 
tender/execution stage 
(MLD)  

TWW reuse under 
planning 
(MLD)  

Municipal Corporation  688.68  273.80  823  

Municipality  23  6.5  38.1  

Total  711.6  280.3  861.1  
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Annexure-V 

Details with regard to the industrial pollution management: 

No. of industries in the State 43717 

No. of water Polluting industries in the state:  14528 (Source: India E-Track Poral) 

Quantity of effluent generated from the industries in 

MLD:  

Information not available 

Quantity of hazardous sludge generated from the 

industries in TPD:  

5000 to 8000 TPD. (The Hazardous waste 

include Landfillable, Incinerable, Recyclable, 

Used in pre processing/ co-processing. 

Number of industries having ETPs:  14415 (Source: India E-Track Poral) *(as per 

August 2020 NGT monthly data, pending for 

upload) 

Number of industrial units connected to CETPS:   6385 (Source: Annual Report: 2019-20) 

Number and total capacity of CETPs (details of 

existing/under construction/proposed): 

 

 Existing CETPs :   34, Total Capacity: 

755.259 (Source: Annual Report: 2019-

20) 

 Propose/Under construction: 16 , total 

capacity: 263.35  

 Under expansion: 4, Capacity: 95.5  

*(as per India E-Track Portal August-2020 

data) 

Status of compliance and operation of CETPs:  

 

 

 Complying CETPs: 21,  

 Non complying: 13  

*(as per CM dash board data, available on 

Board’s website) 
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Annexure-VI 

Details with regard to solid waste management: 

Particulars Data 

Total number of Urban Local Bodies and their 

population 

170 

Current municipal solid waste generation 10,798MT/Day 

Number, installed capacity and utilization of existing 

MSW processing facilities in TPD (bifurcated by type 

of processing eg- Waste to Energy (Tonnage and 

Power Output), Compost Plants (Windrow, Vermi, 

decentralized pit composting), biomethanation, MRF 

 There are total No. 755 of Plants for Vermi 
/ Aerobic/ anaerobic Composting of 
installed processing capacity 7477 TPD. 

 There are 232 plants Material Recovery 
Facilities (MRF) with processing capacity of 
5441.93 TPD installed capacity.  

 There are 5 plants of RDF with processing 
of 1390.25 TPD. 

 Biogas 29 plants with capacity of 1086 TPD.  

Action plan to bridge gap between installed capacity 

and current utilization of processing facilities (if gap > 

20%) 

Gap is less than 20% hence not applicable. 

No. and capacity of C&D waste processing plants in 

TPD (existing, proposed and under construction) 

There are 2 Processing plants C & D Waste 

with processing capacity of 1300 TPD. 

Total no. of wards:  

no. of wards having door to door collection service:  

no. of wards practicing segregation at source falling 

into PRS: 

1418 

 

1418 

 

Information not available 

Details of MSW treatment facilities proposed and 

under construction (no., capacity, and technology) 

Information not available 

No. and area (in acres) of uncontrolled garbage 

dumpsites and sanitary landfills. 

Information not available 

No. and area (in acres) of legacy waste within 1km. 

buffer on both side of the PRS 

Information not available 

No. of drains falling into PRS and no. of drains having 

floating racks/screens installed to prevent solid waste 

from falling into PRS 

Information not available 
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National Mission for Clean Ganga 
Monthly Progress Report of PRS Kim (Gujarat State) for September-20 

(Hon’ble NGT in the matter of OA No.673/2018 dated 06/12/2019) 

Sl.No. Activity to be monitored Timeline  Submission of Progress by States/UT-
Compliance Status 

1 Ensure 100% treatment of sewage at 
least in-situ remediation 

31.03.2020 No action plan submitted by PRH & RDD.   

 Commencement of setting up of STPS 
and connecting all the drains and other 
sources of generation of sewage to the 
STPs must be ensured 

31.03.2020 PRH & RDD was informed to submit the 
action plan for the sewage generated from 
the villages Sahol & Kim having discharge 
10 MLD 
 
Utilization of treated wastewater 
(Sewage) Policy for the Gujarat State:- 
As per the revised action plan submitted 
by Gujarat Water Supply and Sewerage 
Board (GWSSB) to Chairman, CPCB by 
letter dated 29.11.2019; one of the 
objectives of the revised action plan is to 
reuse 70% of treated wastewater 
(Sewage) by 2025 and 100% of treated 
wastewater (Sewage) by 2030. Latest 
status of treated wastewater reuse in the 
State is as per Annexure-IV.    

2 Timeline for completing all steps of 
action plans including completion of 
setting up of STPs and their 
commissioning 

31.03.2021 

3 Chief Secretaries may set up appropriate 
monitoring mechanism at State level 

 Specifying accountability of 
nodal authorities not below the 
Secretary Level 
 
 

 Chief Secretaries may have an 
accountable person attached in 
their office for this purpose. 
 
 
 
 

 
 
 

 Monitoring at State level must 
take place 

22.01.2020 
 
 
 
 
 
 
22.01.2020 
 
 
 
 
 
 
 
 
 
Fortnightly 
commencing 
21.12.2019 

R RRC meetings are being regularly held at 
GPCB, Gandhinagar to review the progress 
and the minutes of the meeting, having 
progress status, are regularly submitted to 
CPCB. Last RRC (8th RRC) meeting was 
conducted on 07/08/2020.  
 
In compliance to the direction of Hon’ble 
NGT with reference to set up of 
Monitoring Mechanism, Deputy 
Environmental Engineer (Shri T.C.Patel) 

has been deputed vide letter No. મહકેમ / 
જી -40 (14) / 561788 dated 10.06.2020 

at Chief Secretary office to look after the 
Hon’ble NGT matters. 
 
All NGT matters are being reviewed 
regularly under chairmanship of Hon’ble 
CS (Last meeting was conducted on 
10/09/2020) in matter of O.A.  No.:- 
673/2018.  
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4 Progress report may be furnished by the 
States/UTs to 

 Secretary, Ministry of Jal Shakti 

 Member Secretary, CPCB 

Monthly 
(preferably 
before 20th of 
every month) 

Noted & Complied  
 

5 Progress Report may be comprised of 
details along with completion timelines 
on: 

(i)        Identification of polluting 
sources including drains 
contributing to river 
pollution and action as per 
NGT order on insitu 
treatment 

 Identification of polluting sources 
including drains contributing to river 
pollution is already completed and 
submitted in the PRS action plan.  
In-situ treatment:- Pl. refer point no:-1    

(ii)      Status of STPs, I&D and 
sewerage networks 
Details of existing 
infrastructure, gap analysis, 
proposed along with 
completion timeline 

 Existing infrastructure: -- 
Gap analysis: 10 MLD 
Proposed : -- 
 Completion Timeline : -- 
During the meeting held on 10/09/2020, 
PRH&RDD was asked to submit PRS wise & 
village wise action plans for the 
management of sewage generated from 
all the villages relevant to all the six 
polluted river stretches. 

(iii)        Status of CETPs 
Details of existing CETP and 
ETP infrastructure, gap 
analysis, proposed along 
with completion timeline, 
no. of industries and 
complying status 

 No Industrial wastewater discharge into 
this river stretch  

(iv)         Status of Solid Waste 
Management & Details of 
Processing Facilities 
Details of existing 
infrastructure, gap analysis,  
proposed along with 
completion timeline 

 Letter is issued from ACS, F & ED, GoG to 
PRH & RDD, GoG for proper discharge & 
disposal of sewage /solid waste & its 
management.   
 

(v)        Latest water quality of 
polluted river, its tributaries, 
drains with flow details and 
ground water quality in the 
catchment of polluted river 

 5 (v) Status is attached as Annexure – I 

(vi)        Preventing dumping of 
waste and scientific waste 
management including bio-
medical wastes, plastic 

 Bio-Medical Waste:-  
There are total 30 # of HCUs (Health Care 
Units) located in the area, treatment & 
disposal of Bio Medical Waste, generated 
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wastes and decentralizing 
waste processing, including 
waste generated from 
hotels, ashrams etc. 

from the health care units is being taken 
care of by a common facility M/s, Globe 
Bio Care located in GIDC Ankleshwar. 
Industrial Waste:- 
All consented Hazardous Waste 
generating industrial units in the State are 
having authorization under Haz. Waste 
Management Rules, amended from time 
to time & they are disposing their waste to 
TSDF/CHWIF/registered recycler under 
Rule-9/Co-processing and as per 
consented conditions.  

(vii)        Ground water regulation  In the meeting held on 04/02/2020 at 
GPCB with PRS Assessment Team 
nominated by Ministry of Jal Shakti, 
GWRDC has given details about the 
recently framed draft bill titled 
“Conservation, Protection, Regulation and 
Management of Ground Water in Gujarat 
State” which is in process and to be 
submitted to the Assembly. 
Utilization of treated wastewater 
(Sewage) Policy for the Gujarat State:- 
To reduce demand of Ground water 
extraction and to promote treated waste 
water as an Economic Resource, Gujarat 
Government has framed Policy for Reuse 
of “Treated Waste Water (TWW)” by 
maximizing the collection and treatment 
of sewage generated and reusing the 
treated wastewater on a sustainable basis. 
Also, revised action plan regarding 
utilization of treated wastewater is 
submitted by Gujarat Water Supply and 
Sewerage Board (GWSSB) to Chairman, 
CPCB by letter dated 29.11.2019 where 
one of the objectives of the revised action 
plan is to reuse 70% of treated 
wastewater (Sewage) by 2025 and 100% 
of treated wastewater (Sewage) by 2030. 
Latest status of treated wastewater reuse 
in the State is as per Annexure-IV 

(viii) Adopting good irrigation 
practices 

 Details w.r.to  point no. 5 (viii), (ix), (x), (xi) 
given by Irrigation Dept./ Water Resource 
Dept., NWR WS & KD as on date is 
attached as Annexure – II  

(ix)         Protection and 
management of Flood Plain 
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Zones (FPZ) 

(x)        Rain water harvesting  

(xi)        Maintaining minimum 
environmental flow of river 

 
 

(xii)        Plantation on both sides of 
the river 

 Details w.r.to  point no. 5 (xii) given by 
Forest Dept. /PCCF/ACCF/Social Forestry 
wing/Concerned, as on date is attached as 
Annexure – III. 

(xiii)    Setting up biodiversity parks     
on flood plains by removing 
encroachment 

 As per the information received from GBB, 
vide letter dated 24.04.2020, Forest Dept. 
has established a very rich Botanical 
Garden at Waghai, Dangs. It also has a 
chain of Research Stations, Germ Plasms 
Banks, Provenance Banks, Sample Plots, 
Preservation Plots spread all over the 
State. Many working plans have 
Conservation or Preservation Working 
Circles for the express purpose of 
Biodiversity Conservation. The National 
Working Pan Code 2014 also mandates a 
Biodiversity Conservation Working Circle. 
All plans coming up for revision now shall 
have a Biodiversity Conservation Working 
Circle. Besides a host of Biodiversity based 
activities like Cactus Park, Ekta Van, Ekta 
Nursery, and Nutritional Park etc., have 
come up at Statue of Unity. Moreover, 
Shakkarbaug Zoo is an "A" Category 
zoological park along with many other 
zoological parks at Rajkot, Ahmedabad, 
Gandhinagar, Vadodara, Surat, Kevadiya 
etc. All these are repositories of 
biodiversity. Therefore, these may be 
treated as a Biodiversity park is totality. 
GBB informed during the meeting held on 
04/02/2020 at GPCB with PRS Assessment 
Team nominated by Ministry of Jal Shakti 
about proposal sent by them to CAMPA 
for funding of around Rs. 5 Crore for the 
development of Biodiversity Park. Team 
suggested tying up with AMC as they 
already have some plan to develop 
Biodiversity Park at Khari under NRCP.  

Details with regard to the industrial pollution management is as per annexure: V  

Details with regard to solid waste management in the state is as per annexure: VI
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Annexure-I 

5 (v) Latest water quality of polluted river, its tributaries, drains with flow details and ground water quality in the catchment of polluted river 
 
Progress/Status Report of the River/PRS water quality Monitoring (September-2020): 

Note:- Does not fall in any priority as per the MPRs for the months of May – 2020, June – 2020 & July – 2020, August – 2020  & September - 

2020. 

 

Date Location DO (mg/l) pH BOD (mg/l) COD (mg/l) Fecal Coliform 
(MPN/100 ml) 

Total coliform 
(MPN/100 ml) 

01-09-2020 Sahol Bridge 6.8 7.23 1.8 10 11 59 

 

Annexure-I (A) STP Results: 

No Sewage treatment in this River stretches – Existing STP details – NA 

 

Annexure-I (B) Drain details with flow: 

 Sr.No.  Location/ 
Name of Drain  

Name of Inletting 
River/Drain 

Discharge 

Max Min 

1 Kim to Sahol Village Kim drain 10 MLD 2 MLD 

 

 

Annexure-I(C) CETP Details 

No Industrial waste water discharge into this River stretche – Existing CETPs details - NA 
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Annexure-I(d) Progress/Status Report of the River/PRS ground water quality Monitoring: 

Location:- BOREWELL AT GARG TEX-O FEB PVT.LTD OLPAD 
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Location:- BOREWELL AT PIRAMAL GLASS 
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Location:- BOREWELL AT NEELAM FIBER KIM IND AREA PLOT-202 
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Annexure-II 

Details w.r.t point no. 5 (viii), (ix), (x), (xi) given by Irrigation Dept./WRD as on date  

 

Sr.No River name Details/Status 

1 Kim  
1. Environmental flow:  
NA  
2. Detail of Good Irrigation Practices:  
NA  
3. Detail on Flood Plain Management 
Zone:  
As far as Kim river is concerned 13 villages 
of Bharuch District are identified which & 
may affected due to heavy floods in 
downstream. ln such condition people of 
these villages are warned through early 
warning arrangement in consultation with 
Revenue Dept.  
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Annexure-III 

Details w.r.t point no. 5 (xii) given by Forest Dept. /PCCF/ACCF/Social Forestry wing/Concerned as on date 

The details received from  Social Forestry wing, Aranya Bhavan, Gandhinagar are as under 

Stretch/river  Existing 
plantation/vegetation 
cover details  

Proposed plan to 
cover remaining 
gap along 
river/river stretch  

Time limit  Remarks  

Kim (Sahol Bridge to 
Hansol)  

370 trees 

0.02 lacs Plantation 
to be done in 2020-

2021 

2020-2021 As per AAP 
(Annexure A ) for 

both side 
plantation on PRS 
during 2020-21. 

 

Annexure – A 

List of Polluted River Stretches of Gujarat  

(River Both side Plantation AAP in 2020-21) 

Sr. 

No. 

River Plants (In lakhs) 

1.  Sabarmati 1.54 

2.  Bhadar 0.20 

3.  Amlakhadi 0.10 

4.  Bhogavo 0.60 

5.  Khari 0.02 

6.  Vishwamitri 0.15 

7.  Dhadhar 1.10 

8.  Triveni 0.10 

9.  Amravati 0.10 

10.  Damanganga 0.25 

11.  Kolak 0.25 

12.  Mahi 0.20 

13.  Shedhi 0.15 

14.  Tapi 0.35 

15.  Anas 0.05 

16.  Baleshwar Khadi 0.02 

17.  Kim 0.02 

18.  Meshwo 0.40 

19.  Mindhola 0.05 

20.  Narmada 0.45 

                   Total 6.10 
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Annexure-IV 

Latest status of Treated waste water reuse in the State (Source: GWSSB) 

 Status 

TWW reuse started 
(MLD)  

TWW reuse projects in 
tender/execution stage 
(MLD)  

TWW reuse under 
planning 
(MLD)  

Municipal Corporation  688.68  273.80  823  

Municipality  23  6.5  38.1  

Total  711.6  280.3  861.1  
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Annexure-V 

            Details with regard to the industrial pollution management: 

No. of industries in the State 43717 

No. of water Polluting industries in the state:  14528 (Source: India E-Track Poral) 

Quantity of effluent generated from the industries in 

MLD:  

Information not available 

Quantity of hazardous sludge generated from the 

industries in TPD:  

5000 to 8000 TPD. (The Hazardous waste 

include Landfillable, Incinerable, Recyclable, 

Used in pre processing/ co-processing. 

Number of industries having ETPs:  14415 (Source: India E-Track Poral) *(as per 

August 2020 NGT monthly data, pending for 

upload) 

Number of industrial units connected to CETPS:   6385 (Source: Annual Report: 2019-20) 

Number and total capacity of CETPs (details of 

existing/under construction/proposed): 

 

 Existing CETPs :   34, Total Capacity: 

755.259 (Source: Annual Report: 2019-

20) 

 Propose/Under construction: 16 , total 

capacity: 263.35  

 Under expansion: 4, Capacity: 95.5  

*(as per India E-Track Portal August-2020 

data) 

Status of compliance and operation of CETPs:  

 

 

 Complying CETPs: 21,  

 Non complying: 13  

*(as per CM dash board data, available on 

Board’s website) 
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Annexure-VI 

               Details with regard to solid waste management: 

Particulars Data 

Total number of Urban Local Bodies and their 

population 

170 

Current municipal solid waste generation 10,798MT/Day 

Number, installed capacity and utilization of existing 

MSW processing facilities in TPD (bifurcated by type 

of processing eg- Waste to Energy (Tonnage and 

Power Output), Compost Plants (Windrow, Vermi, 

decentralized pit composting), biomethanation, MRF 

 There are total No. 755 of Plants for Vermi 
/ Aerobic/ anaerobic Composting of 
installed processing capacity 7477 TPD. 

 There are 232 plants Material Recovery 
Facilities (MRF) with processing capacity of 
5441.93 TPD installed capacity.  

 There are 5 plants of RDF with processing 
of 1390.25 TPD. 

 Biogas 29 plants with capacity of 1086 TPD.  

Action plan to bridge gap between installed capacity 

and current utilization of processing facilities (if gap > 

20%) 

Gap is less than 20% hence not applicable. 

No. and capacity of C&D waste processing plants in 

TPD (existing, proposed and under construction) 

There are 2 Processing plants C & D Waste 

with processing capacity of 1300 TPD. 

Total no. of wards:  

no. of wards having door to door collection service:  

no. of wards practicing segregation at source falling 

into PRS: 

1418 

 

1418 

 

Information not available 

Details of MSW treatment facilities proposed and 

under construction (no., capacity, and technology) 

Information not available 

No. and area (in acres) of uncontrolled garbage 

dumpsites and sanitary landfills. 

Information not available 

No. and area (in acres) of legacy waste within 1km. 

buffer on both side of the PRS 

Information not available 

No. of drains falling into PRS and no. of drains having 

floating racks/screens installed to prevent solid waste 

from falling into PRS 

Information not available 
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National Mission for Clean Ganga 
Monthly Progress Report of PRS Meshwo (Gujarat State) for September-2020 

(Hon’ble NGT in the matter of OA No.673/2018 dated 06/12/2019) 

Sl.No. Activity to be monitored Timeline  Submission of Progress by States/UT-
Compliance Status 

1 Ensure 100% treatment of sewage at 
least in-situ remediation 

31.03.2020 There is no sewage discharge in the 
stretch of Meshwo at Shamalaji. 

  Commencement of setting up of STPS 
and connecting all the drains and other 
sources of generation of sewage to the 
STPs must be ensured 

31.03.2020 

2 Timeline for completing all steps of 
action plans including completion of 
setting up of STPs and their 
commissioning 

31.03.2021 

3 Chief Secretaries may set up appropriate 
monitoring mechanism at State level 

 Specifying accountability of 
nodal authorities not below the 
Secretary Level 
 
 
 

 Chief Secretaries may have an 
accountable person attached in 
their office for this purpose. 
 
 
 
 
 
 
 

 Monitoring at State level must 
take place 

22.01.2020 
 
 
 
 
 
 
 
22.01.2020 
 
 
 
 
 
 
 
 
 
Fortnightly 
commencing 
21.12.2019 

RRC meetings are being regularly held at 
GPCB, Gandhinagar to review the progress 
and the minutes of the meeting, having 
progress status, are regularly submitted to 
CPCB. Last RRC (8th RRC) meeting was 
conducted on 07/08/2020.  
 
In compliance to the direction of Hon’ble 
NGT with reference to set up of 
Monitoring Mechanism, Deputy 
Environmental Engineer (Shri T.C.Patel) 

has been deputed vide letter No. મહકેમ / 
જી -40 (14) / 561788 dated 10.06.2020 

at Chief Secretary office to look after the 
Hon’ble NGT matters. 
 
All NGT matters are being reviewed 
regularly under chairmanship of Hon’ble 
CS (Last meeting was conducted on 
10/09/2020) in matter of O.A.  No.:- 
673/2018. 

4 Progress report may be furnished by the 
States/UTs to 

 Secretary, Ministry of Jal Shakti 

 Member Secretary, CPCB 

Monthly 
(preferably 
before 20th of 
every month) 

Noted & Complied 

5 Progress Report may be comprised of 
details along with completion timelines 
on: 

(i)        Identification of polluting 
sources including drains 

 There are no polluting sources in the 
stretch of Meshvo at Shamalaji. The 
polluted stretch is required to be removed 
/deleted from the list of polluted river 
stretches in the state    
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contributing to river 
pollution and action as per 
NGT order on insitu 
treatment 

(ii)      Status of STPs, I&D and 
sewerage networks 
Details of existing 
infrastructure, gap analysis, 
proposed along with 
completion timeline 

 No sewage discharge in to this river 
stretch 

(iii)        Status of CETPs 
Details of existing CETP and 
ETP infrastructure, gap 
analysis, proposed along 
with completion timeline, 
no. of industries and 
complying status 

 There is no Industrial wastewater 
discharge into this river stretch  

(iv)         Status of Solid Waste 
Management & Details of 
Processing Facilities 
Details of existing 
infrastructure, gap analysis,  
proposed along with 
completion timeline 

 NA 

(v)        Latest water quality of 
polluted river, its tributaries, 
drains with flow details and 
ground water quality in the 
catchment of polluted river 

 5 (v) Status is attached as Annexure – I 

(vi)        Preventing dumping of 
waste and scientific waste 
management including bio-
medical wastes, plastic 
wastes and decentralizing 
waste processing, including 
waste generated from 
hotels, ashrams etc. 

 Bio-Medical Waste:-  
There are total 970 # of HCUs (Health Care 

Units) located in the Himmatnagar, 

treatment & disposal of Bio Medical 

Waste generaged is being taken care of by 

a common facility M/s. Ecoli waste 

management pvt. Ltd (unit-2) located at 

Plot no-98,99,100 Sabar industrial park, 

opp. Asopalav Hotel, Himmatnagar- 

Shamlaji road, Asal, Ta. Bhiloda, Dist. 

Aravalli. 

Industrial Waste:- 

All consented Hazardous Waste 
generating industrial units in the State are 
having authorization under Haz. Waste 
Management Rules, amended from time 
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to time & they are disposing their waste to 
TSDF/CHWIF/registered recycler under 
Rule-9/Co-processing and as per 
consented conditions.  

(vii)        Ground water regulation  In the meeting held on 04/02/2020 at 
GPCB with PRS Assessment Team 
nominated by Ministry of Jal Shakti, 
GWRDC has given details about the 
recently framed draft bill titled 
“Conservation, Protection, Regulation and 
Management of Ground Water in Gujarat 
State” which is in process and to be 
submitted to the Assembly. 

(viii) Adopting good irrigation 
practices 

 Details w.r.to  point no. 5 (viii), (ix), (x), (xi) 
given by Irrigation Dept./ Water Resource 
Dept., NWR WS & KD as on date is 
attached as Annexure – II 
 

(ix)         Protection and 
management of Flood Plain 
Zones (FPZ) 

 

(x)        Rain water harvesting  

(xi)        Maintaining minimum 
environmental flow of river 

 

(xii)        Plantation on both sides of 
the river 

 Details w.r.to  point no. 5 (xii) given by 
Forest Dept. /PCCF/ACCF/Social Forestry 
wing/Concerned, as on date is attached as 
Annexure – III 

(xiii)    Setting up biodiversity parks     
on flood plains by removing 
encroachment 

 As per the information received from GBB, 
vide letter dated 24.04.2020, Forest Dept. 
has established a very rich Botanical 
Garden at Waghai, Dangs. It also has a 
chain of Research Stations, Germ Plasms 
Banks, Provenance Banks, Sample Plots, 
Preservation Plots spread all over the 
State. Many working plans have 
Conservation or Preservation Working 
Circles for the express purpose of 
Biodiversity Conservation. The National 
Working Pan Code 2014 also mandates a 
Biodiversity Conservation Working Circle. 
All plans coming up for revision now shall 
have a Biodiversity Conservation Working 
Circle. Besides a host of Biodiversity based 
activities like Cactus Park, Ekta Van, Ekta 
Nursery, and Nutritional Park etc., have 
come up at Statue of Unity. Moreover, 
Shakkarbaug Zoo is an "A" Category 
zoological park along with many other 
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zoological parks at Rajkot, Ahmedabad, 
Gandhinagar, Vadodara, Surat, Kevadiya 
etc. All these are repositories of 
biodiversity. Therefore, these may be 
treated as a Biodiversity park is totality. 
GBB informed during the meeting held on 
04/02/2020 at GPCB with PRS Assessment 
Team nominated by Ministry of Jal Shakti 
about proposal sent by them to CAMPA 
for funding of around Rs. 5 Crore for the 
development of Biodiversity Park. Team 
suggested tying up with AMC as they 
already have some plan to develop 
Biodiversity Park at Khari under NRCP. 

Details with regard to the industrial pollution management is as per annexure: IV  

Details with regard to solid waste management in the state is as per annexure: V
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Annexure- I 

5 (v) Latest water quality of polluted river, its tributaries, drains with flow details and ground water quality in the catchment of polluted river 
 
Progress/Status Report of the River/PRS water quality Monitoring: 

Date Location DO (mg/l) pH BOD (mg/l) COD (mg/l) Fecal Coliform 

(MPN/100 ml) 

Total coliform 

(MPN/100 ml) 

3/09/2020 River Meshwo 

D/s at Shamlaji 

7.88 7.92 0.89 6 12 47 

  

Annexure- I(a) STP Results 

Not Applicable  

Annexure- I(b) Drain Details 

Not Applicable  

Annexure- I(c) CETP Results 

Not Applicable  

Annexure-I(d) Progress/Status Report of the ground water quality Monitoring: 

Date Location pH BOD (mg/l) COD (mg/l) TDS (mg/l) 

3/9/2020 Borewell from Shamlaji 

Dharamshala 
7.47 0.88 06 786 
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Annexure-II 

Details w.r.t point no. 5 (viii), (ix), (x), (xi) given by Irrigation Dept./WRD as on date 

Sr.No River name Details/Status 

1 Meshwo 1. Environmental flow:  
Meshwo River is not a perennial river.  During  monsoon period 
when water level crosses 214.59  mt. level, then only water of 
reservoir can pass through river. 
2. Detail of Good Irrigation Practices:  
General Government practice of irrigation is  maintained in 

command area of Meshwo project.                                                                                      

Farmers are made aware to use water optimally.                                                                                                       

Every year routine maintenance work of Meshwo canal is carried 

out for optimum water usage and to minimize seepage losses.                                                                                                                                                                                                                               

As such no water logging issues are noticed due to  irrigation in 
command area. 
3. Detail on Flood Plain Management Zone:  
The maximum flood recorded in Meshwo project is 73000 cusecs. 
As far as Meshwo project is concerned 19 villages of Modasa and 
Bhiloda Taluka are identified which may get affected due to flood 
in down stream of Meshwo dam upto 7300 cusecs discharge from 
waste weir in such condition people of these villages are warned 
through early warning arrangements in consultation with revenue 
department.  
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Annexure-III 

Details w.r.t point no. 5 (xii) given by Forest Dept. /PCCF/ACCF/Social Forestry wing/Concerned as on 

date 

Stretch/river Existing 

plantation/vegetation 

cover details  

Proposed plan  Time 

limit 

Remarks 

Meshwo  

River bank of  

River Shamlaji  

Sparse Natural 

Vegetation of Propopis 

juliflora &  other 

shrubs  and climbers  

0.40 lacs Plantation 

to be done in 2020-

2021 

2020-

2021 

As per AAP (Annexure 

A ) for both side 

plantation on PRS 

during 2020-21. 

Annexure – A 

List of Polluted River Stretches of Gujarat  

(River Both side Plantation AAP in 2020-21) 

Sr. 

No. 

River Plants (In lakhs) 

1.  Sabarmati 1.54 

2.  Bhadar 0.20 

3.  Amlakhadi 0.10 

4.  Bhogavo 0.60 

5.  Khari 0.02 

6.  Vishwamitri 0.15 

7.  Dhadhar 1.10 

8.  Triveni 0.10 

9.  Amravati 0.10 

10.  Damanganga 0.25 

11.  Kolak 0.25 

12.  Mahi 0.20 

13.  Shedhi 0.15 

14.  Tapi 0.35 

15.  Anas 0.05 

16.  Baleshwar Khadi 0.02 

17.  Kim 0.02 

18.  Meshwo 0.40 

19.  Mindhola 0.05 

20.  Narmada 0.45 

                   Total 6.10 
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Annexure-IV 

Details with regard to the industrial pollution management: 

No. of industries in the State 43717 

No. of water Polluting industries in the state:  14528 (Source: India E-Track Poral) 

Quantity of effluent generated from the industries in 

MLD:  

Information not available 

Quantity of hazardous sludge generated from the 

industries in TPD:  

5000 to 8000 TPD. (The Hazardous waste 

include Landfillable, Incinerable, Recyclable, 

Used in pre processing/ co-processing. 

Number of industries having ETPs:  14415 (Source: India E-Track Poral) *(as per 

August 2020 NGT monthly data, pending for 

upload) 

Number of industrial units connected to CETPS:   6385 (Source: Annual Report: 2019-20) 

Number and total capacity of CETPs (details of 

existing/under construction/proposed): 

 

 Existing CETPs :   34, Total Capacity: 

755.259 (Source: Annual Report: 2019-

20) 

 Propose/Under construction: 16 , total 

capacity: 263.35  

 Under expansion: 4, Capacity: 95.5  

*(as per India E-Track Portal August-2020 

data) 

Status of compliance and operation of CETPs:  

 

 

 Complying CETPs: 21,  

 Non complying: 13  

*(as per CM dash board data, available on 

Board’s website) 
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Annexure-V 

Details with regard to solid waste management: 

Particulars Data 

Total number of Urban Local Bodies and their 

population 

170 

Current municipal solid waste generation 10,798MT/Day 

Number, installed capacity and utilization of existing 

MSW processing facilities in TPD (bifurcated by type 

of processing eg- Waste to Energy (Tonnage and 

Power Output), Compost Plants (Windrow, Vermi, 

decentralized pit composting), biomethanation, MRF 

 There are total No. 755 of Plants for Vermi 
/ Aerobic/ anaerobic Composting of 
installed processing capacity 7477 TPD. 

 There are 232 plants Material Recovery 
Facilities (MRF) with processing capacity of 
5441.93 TPD installed capacity.  

 There are 5 plants of RDF with processing 
of 1390.25 TPD. 

 Biogas 29 plants with capacity of 1086 TPD.  

Action plan to bridge gap between installed capacity 

and current utilization of processing facilities (if gap > 

20%) 

Gap is less than 20% hence not applicable. 

No. and capacity of C&D waste processing plants in 

TPD (existing, proposed and under construction) 

There are 2 Processing plants C & D Waste 

with processing capacity of 1300 TPD. 

Total no. of wards:  

no. of wards having door to door collection service:  

no. of wards practicing segregation at source falling 

into PRS: 

1418 

 

1418 

 

Information not available 

Details of MSW treatment facilities proposed and 

under construction (no., capacity, and technology) 

Information not available 

No. and area (in acres) of uncontrolled garbage 

dumpsites and sanitary landfills. 

Information not available 

No. and area (in acres) of legacy waste within 1km. 

buffer on both side of the PRS 

Information not available 

No. of drains falling into PRS and no. of drains having 

floating racks/screens installed to prevent solid waste 

from falling into PRS 

Information not available 
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National Mission for Clean Ganga 
Monthly Progress Report of PRS Mindhola (Gujarat State) for September-20 

(Hon’ble NGT in the matter of OA No.673/2018 dated 06/12/2019) 

Sl.No. Activity to be monitored Timeline  Submission of Progress by States/UT-
Compliance Status 

1 Ensure 100% treatment of sewage at 
least in-situ remediation 

31.03.2020 Proposal not received from concerned 
authority for in-situ remediation 

 Commencement of setting up of STPS 
and connecting all the drains and other 
sources of generation of sewage to the 
STPs must be ensured 

31.03.2020 STPs:- 
STP of 4 MLD (2+2 MLD) proposed by 
Sachin Notified Area Authority –2020 
(asked to submit the revised timeline) 
 
Utilization of treated wastewater 

(Sewage) Policy for the Gujarat State:- 

As per the revised action plan submitted 

by Gujarat Water Supply and Sewerage 

Board (GWSSB) to Chairman, CPCB by 

letter dated 29.11.2019; one of the 

objectives of the revised action plan is to 

reuse 70% of treated wastewater 

(Sewage) by 2025 and 100% of treated 

wastewater (Sewage) by 2030. Latest 

status of treated wastewater reuse in the 

State is as per Annexure-V. 

2 Timeline for completing all steps of 
action plans including completion of 
setting up of STPs and their 
commissioning 

31.03.2021 

3 Chief Secretaries may set up appropriate 
monitoring mechanism at State level 

 Specifying accountability of 
nodal authorities not below the 
Secretary Level 
 
 
 

 Chief Secretaries may have an 
accountable person attached in 
their office for this purpose. 
 
 
 
 
 
 

 

 Monitoring at State level must 
take place 

22.01.2020 
 
 
 
 
 
 
 
22.01.2020 
 
 
 
 
 
 
 
 
 
Fortnightly 
commencing 
21.12.2019 

RRC meetings are being regularly held at 
GPCB, Gandhinagar to review the progress 
and the minutes of the meeting, having 
progress status, are regularly submitted to 
CPCB. Last RRC (8th RRC) meeting was 
conducted on 07/08/2020.  
 
In compliance to the direction of Hon’ble 
NGT with reference to set up of 
Monitoring Mechanism, Deputy 
Environmental Engineer (Shri T.C.Patel) 

has been deputed vide letter No. મહકેમ / 
જી -40 (14) / 561788 dated 10.06.2020 

at Chief Secretary office to look after the 
Hon’ble NGT matters. 
 
All NGT matters are being reviewed 
regularly under chairmanship of Hon’ble 
CS (Last meeting was conducted on 
10/09/2020) in matter of O.A.  No.:- 
673/2018.  

4 Progress report may be furnished by the 
States/UTs to 

Monthly 
(preferably 

Noted & to be Complied  
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 Secretary, Ministry of Jal Shakti 

 Member Secretary, CPCB 

before 20th of 
every month) 

5 Progress Report may be comprised of 
details along with completion timelines 
on: 

(i)        Identification of polluting 
sources including drains 
contributing to river 
pollution and action as per 
NGT order on insitu 
treatment 

 Identification of polluting sources 
including drains contributing to river 
pollution is already completed and 
submitted in the PRS action plan.  
In-situ treatment:- Pl. refer point no:-1    

(ii)      Status of STPs, I&D and 
sewerage networks 
Details of existing 
infrastructure, gap analysis, 
proposed along with 
completion timeline 

 Existing infrastructure: -- 
Gap analysis: 1.6 MLD 
Proposed : 04 MLD 
 Completion Timeline : 2020 
Proposed STP:-  
STP of 4 MLD capacity is proposed by 
Sachin Notified Area Authority. DTR is 
ready. Allotment of land is under approval 
in GIDC.  

(iii)        Status of CETPs 
Details of existing CETP and 
ETP infrastructure, gap 
analysis, proposed along 
with completion timeline, 
no. of industries and 
complying status 

 No Industrial wastewater discharge into 
this river stretch  

(iv)         Status of Solid Waste 
Management & Details of 
Processing Facilities 
Details of existing 
infrastructure, gap analysis,  
proposed along with 
completion timeline 

 5 (iv) Status is attached as Annexure – I 

(v)        Latest water quality of 
polluted river, its tributaries, 
drains with flow details and 
ground water quality in the 
catchment of polluted river 

 5 (v) Status is attached as Annexure – II 

(vi)        Preventing dumping of 
waste and scientific waste 
management including bio-
medical wastes, plastic 
wastes and decentralizing 
waste processing, including 
waste generated from 
hotels, ashrams etc. 

 Bio-Medical Waste:-  
There are total 30 # of HCUs (Health Care 
Units) located in the area. Treatment & 
disposal of Bio Medical Waste, generated 
from the health care units is being taken 
care of by a common facility M/s, Globe 
Bio Care. 
Industrial Waste:- 

All consented Hazardous Waste 
generating industrial units in the State are 
having authorization under Haz. Waste 
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Management Rules, amended from time 
to time & they are disposing their waste to 
TSDF/CHWIF/registered recycler under 
Rule-9/Co-processing and as per 
consented conditions.  

(vii)        Ground water regulation  In the meeting held on 04/02/2020 at 
GPCB with PRS Assessment Team 
nominated by Ministry of Jal Shakti, 
GWRDC has given details about the 
recently framed draft bill titled 
“Conservation, Protection, Regulation and 
Management of Ground Water in Gujarat 
State” which is in process and to be 
submitted to the Assembly. 
Utilization of treated wastewater 

(Sewage) Policy for the Gujarat State:- 

To reduce demand of Ground water 
extraction and to promote treated waste 
water as an Economic Resource, Gujarat 
Government has framed Policy for Reuse 
of “Treated Waste Water (TWW)” by 
maximizing the collection and treatment 
of sewage generated and reusing the 
treated wastewater on a sustainable basis. 
Also, revised action plan regarding 
utilization of treated wastewater is 
submitted by Gujarat Water Supply and 
Sewerage Board (GWSSB) to Chairman, 
CPCB by letter dated 29.11.2019 where 
one of the objectives of the revised action 
plan is to reuse 70% of treated 
wastewater (Sewage) by 2025 and 100% 
of treated wastewater (Sewage) by 2030. 
Latest status of treated wastewater reuse 
in the State is as per Annexure-V.  

(viii) Adopting good irrigation 
practices 

 Details w.r.to  point no. 5 (viii), (ix), (x), (xi) 
given by Irrigation Dept./ Water Resource 
Dept., NWR WS & KD as on date is 
attached as Annexure – III 

(ix)         Protection and 
management of Flood Plain 
Zones (FPZ) 

 

(x)        Rain water harvesting  

(xi)        Maintaining minimum 
environmental flow of river 

 

(xii)        Plantation on both sides of 
the river 

 Details w.r.to  point no. 5 (xii) given by 
Forest Dept. /PCCF/ACCF/Social Forestry 
wing/Concerned, as on date is attached as 
Annexure – IV 

(xiii)    Setting up biodiversity parks     
on flood plains by removing 
encroachment 

 As per the information received from GBB, 
vide letter dated 24.04.2020, Forest Dept. 
has established a very rich Botanical 
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Garden at Waghai, Dangs. It also has a 
chain of Research Stations, Germ Plasms 
Banks, Provenance Banks, Sample Plots, 
Preservation Plots spread all over the 
State. Many working plans have 
Conservation or Preservation Working 
Circles for the express purpose of 
Biodiversity Conservation. The National 
Working Pan Code 2014 also mandates a 
Biodiversity Conservation Working Circle. 
All plans coming up for revision now shall 
have a Biodiversity Conservation Working 
Circle. Besides a host of Biodiversity based 
activities like Cactus Park, Ekta Van, Ekta 
Nursery, and Nutritional Park etc., have 
come up at Statue of Unity. Moreover, 
Shakkarbaug Zoo is an "A" Category 
zoological park along with many other 
zoological parks at Rajkot, Ahmedabad, 
Gandhinagar, Vadodara, Surat, Kevadiya 
etc. All these are repositories of 
biodiversity. Therefore, these may be 
treated as a Biodiversity park is totality. 
GBB informed during the meeting held on 
04/02/2020 at GPCB with PRS Assessment 
Team nominated by Ministry of Jal Shakti 
about proposal sent by them to CAMPA 
for funding of around Rs. 5 Crore for the 
development of Biodiversity Park. Team 
suggested tying up with AMC as they 
already have some plan to develop 
Biodiversity Park at Khari under NRCP.  

 

Details with regard to the industrial pollution management is as per annexure: VI  

Details with regard to solid waste management in the state is as per annexure: VII 
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Annexure-I 

5 (iv) Status of Solid Waste Management & Details of Processing Facilities 
 

Type of 

waste/ 

Characteristi

c of waste  

Generate

d 

quantity/ 

day  

Collection

/ 

Storage 

facility 

with 

capacity  

Disposal/Treat

ment facility 

with capacity 

along with 

location  

Total Gap 

with 

generation 

&existing 

treatment 

facilities if 

any  

Proposed 

action 

plan/facility 

to cover gap  

Time 

limit  

Present Status 

Solid waste 10  Authorized 

Agencies/end 

users/recyclers 

10 DPR is under 

processes 

Year 

2020 

Sachin Notified 
Area Authority 
has requested 
for land 
allotment 
required for 
development  
of municipal 
solid waste 
disposal site in 
their Head 
Office. After 
receiving 
necessary 
approval 
further 
development 
will be 
proceeded.. 

Total 10   10    
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Annexure-II 

5 (v) Progress/Status Report of the River/PRS water quality Monitoring: 
 

Note:- Does not fall in any priority as per the MPRs for the months of May – 2020, June – 2020, July – 2020, August 2020 and September - 2020. 

Date Location DO (mg/l) pH BOD (mg/l) COD (mg/l) Fecal Coliform 

(MPN/100 ml) 

Total coliform 

(MPN/100 ml) 

02-09-2020 River Mindhola 5.8 7.33 0.4 8 4 40 

 

Annexure-II (A) 

No Sewage treatment in this River stretche – Existing STP details - NA  

Annexure-II (B) Drain details with flow: 

Sr.No.  Location  Name of Inletting River/Drain Discharged    

Max Min 

1 Sachin Notified area Kapletha village drain meeting River 
Mindhola 

     1.6 MLD       0.5 MLD 

Note:- Entire Baleshwar Khadi is meeting to River Mindhola at village Samrod as major drain. Polluted River action plan of Baleshwar Khadi is prepared and 
submitted separately. 
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Annexure-II (C) CETP Details 

No Industrial waste water discharge into this River stretche – Existing CETPs details - NA  

Annexure-II (D) 

Progress/Status Report of the River/PRS ground water quality Monitoring: 

Location: - BOREWELL AT SACHIN GIDC (SIEL) 
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Location: - BOREWELL AT NR COMMON HAZ WASTE DSPO.SITE(GEPIL) 
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Annexure-III 
Details w.r.t point no. 5 (viii), (ix), (x), (xi) given by Irrigation Dept./WRD as on date  

Sr.No River name Details/Status 

1 Mindhola 1. Environmental flow:  
 NA  
2. Detail of Good Irrigation Practices:  
General Government practice of irrigation 
is maintained in command area of Ukai - 
kakrapar Project.  
Farmers are made aware to use water 
optimally.  
Canal system of Kakrapar Project are most 
of lined so as to minimize seepage losses. 
As such not water logging issued noticed 
so far ln the command area of Ukai-
Kakrapar project.  
3. Detail on Flood Plain Management 
Zone:  
NA  
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Annexure-IV 

Details w.r.t point no. 5 (xii) given by Forest Dept. /PCCF/ACCF/Social Forestry Wing/Concerned as on date 

The details received from  Social Forestry wing, Aranya Bhavan, Gandhinagar are as under 

Stretch/river  Existing 

plantation/vegetation 

cover details  

Proposed plan  Time limit Remarks 

Mindhola  

(Along  

sachin) 

1250 trees 

0.05 lacs Plantation to 

be done in 2020-2021 

2020-2021 As per AAP 

(Annexure A ) for 

both side 

plantation on 

PRS during 2020-

21. 

 

Annexure – A 

List of Polluted River Stretches of Gujarat  

(River Both side Plantation AAP in 2020-21) 

Sr. 

No. 

River Plants (In lakhs) 

1.  Sabarmati 1.54 

2.  Bhadar 0.20 

3.  Amlakhadi 0.10 

4.  Bhogavo 0.60 

5.  Khari 0.02 

6.  Vishwamitri 0.15 

7.  Dhadhar 1.10 

8.  Triveni 0.10 

9.  Amravati 0.10 

10.  Damanganga 0.25 

11.  Kolak 0.25 

12.  Mahi 0.20 

13.  Shedhi 0.15 

14.  Tapi 0.35 

15.  Anas 0.05 

16.  Baleshwar Khadi 0.02 

17.  Kim 0.02 

18.  Meshwo 0.40 

19.  Mindhola 0.05 

20.  Narmada 0.45 

                   Total 6.10 
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Annexure-V 

Latest status of Treated waste water reuse in the State (Source: GWSSB) 

 Status 

TWW reuse started 
(MLD)  

TWW reuse projects in 
tender/execution stage 
(MLD)  

TWW reuse under 
planning 
(MLD)  

Municipal Corporation  688.68  273.80  823  

Municipality  23  6.5  38.1  

Total  711.6  280.3  861.1  
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Annexure-VI 

              Details with regard to the industrial pollution management: 

No. of industries in the State 43717 

No. of water Polluting industries in the state:  14528 (Source: India E-Track Poral) 

Quantity of effluent generated from the industries in 

MLD:  

Information not available 

Quantity of hazardous sludge generated from the 

industries in TPD:  

5000 to 8000 TPD. (The Hazardous waste 

include Landfillable, Incinerable, Recyclable, 

Used in pre processing/ co-processing. 

Number of industries having ETPs:  14415 (Source: India E-Track Poral) *(as per 

August 2020 NGT monthly data, pending for 

upload) 

Number of industrial units connected to CETPS:   6385 (Source: Annual Report: 2019-20) 

Number and total capacity of CETPs (details of 

existing/under construction/proposed): 

 

 Existing CETPs :   34, Total Capacity: 

755.259 (Source: Annual Report: 2019-

20) 

 Propose/Under construction: 16 , total 

capacity: 263.35  

 Under expansion: 4, Capacity: 95.5  

*(as per India E-Track Portal August-2020 

data) 

Status of compliance and operation of CETPs:  

 

 

 Complying CETPs: 21,  

 Non complying: 13  

*(as per CM dash board data, available on 

Board’s website) 
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Annexure-VII 

             Details with regard to solid waste management: 

Particulars Data 

Total number of Urban Local Bodies and their 

population 

170 

Current municipal solid waste generation 10,798MT/Day 

Number, installed capacity and utilization of existing 

MSW processing facilities in TPD (bifurcated by type 

of processing eg- Waste to Energy (Tonnage and 

Power Output), Compost Plants (Windrow, Vermi, 

decentralized pit composting), biomethanation, MRF 

 There are total No. 755 of Plants for Vermi 
/ Aerobic/ anaerobic Composting of 
installed processing capacity 7477 TPD. 

 There are 232 plants Material Recovery 
Facilities (MRF) with processing capacity of 
5441.93 TPD installed capacity.  

 There are 5 plants of RDF with processing 
of 1390.25 TPD. 

 Biogas 29 plants with capacity of 1086 TPD.  

Action plan to bridge gap between installed capacity 

and current utilization of processing facilities (if gap > 

20%) 

Gap is less than 20% hence not applicable. 

No. and capacity of C&D waste processing plants in 

TPD (existing, proposed and under construction) 

There are 2 Processing plants C & D Waste 

with processing capacity of 1300 TPD. 

Total no. of wards:  

no. of wards having door to door collection service:  

no. of wards practicing segregation at source falling 

into PRS: 

1418 

 

1418 

 

Information not available 

Details of MSW treatment facilities proposed and 

under construction (no., capacity, and technology) 

Information not available 

No. and area (in acres) of uncontrolled garbage 

dumpsites and sanitary landfills. 

Information not available 

No. and area (in acres) of legacy waste within 1km. 

buffer on both side of the PRS 

Information not available 

No. of drains falling into PRS and no. of drains having 

floating racks/screens installed to prevent solid waste 

from falling into PRS 

Information not available 
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National Mission for Clean Ganga 
Monthly Progress Report of Narmada (Gujarat State) for September-2020 

(Hon’ble NGT in the matter of OA No.673/2018 dated 06/12/2019) 
 

Sl.No. Activity to be monitored Timeline  Submission of Progress by States/UT-
Compliance Status 

1 Ensure 100% treatment  of sewage at 
least in-situ remediation 

31.03.2020 Presently there is no any proposal for in-
situ remediation.  However, as per the 
suggestion given by Assessment team 
during meeting held on 04/02/2020, 
NEERI, UP Govt., Punjab Gov. etc may be 
approached by UDD/GUDM/Concerned 
for technical support in the matter 

 Commencement of setting up of STPS 
and connecting all the drains and other 
sources of generation of sewage to the 
STPs must be ensured 

31.03.2020 There is no discharge of domestic 
wastewater from any Municipal 
Corporation (city) or Municipality 
(town) in this river stretch. 

2 Timeline for completing all steps of 
action plans including completion of 
setting up of STPs and their 
commissioning 

31.03.2021 

3 Chief Secretaries may set up appropriate 
monitoring mechanism at State level 

 Specifying accountability of 
nodal authorities not below the 
Secretary Level 

 Chief Secretaries may have an 
accountable person attached in 
their office for this purpose. 

 Monitoring at State level must 
take place 

22.01.2020 
 
 
 
 
22.01.2020 
 
Fortnightly 
commencing 
21.12.2019 

RRC meetings are being regularly held at 
GPCB, Gandhinagar to review the 
progress and the minutes of the meeting, 
having progress status, are regularly 
submitted to CPCB. Last RRC (8th RRC) 
meeting was conducted on 07/08/2020.  
 
In compliance to the direction of Hon’ble 
NGT with reference to set up of 
Monitoring Mechanism, Deputy 
Environmental Engineer (Shri T.C.Patel) 

has been deputed vide letter No. મહકેમ 
/ જી -40 (14) / 561788 dated 

10.06.2020 at Chief Secretary office to 
look after the Hon’ble NGT matters. 
 
All NGT matters are being reviewed 
regularly under chairmanship of Hon’ble 
CS (Last meeting was conducted on 
10/09/2020) in matter of O.A.  No.:- 
673/2018. 

4 Progress report may be furnished by the 
States/UTs to 

 Secretary, Ministry of Jal Shakti 

 Member Secretary, CPCB 

Monthly 
(preferably 
before 20th of 
every month) 

Noted & to be Complied  
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5 Progress Report may be comprised of 
details along with completion timelines 
on: 

(i)        Identification of polluting 
sources including drains 
contributing to river 
pollution and action as per 
NGT order on insitu 
treatment 

 Identification of polluting sources 
including drains contributing to river 
pollution is already completed and 
submitted in the PRS action plan.  
In-situ treatment:- Pl. refer point no:-1    

(ii)      Status of STPs, I&D and 
sewerage networks 
Details of existing 
infrastructure, gap analysis, 
proposed along with 
completion timeline 

 There is no discharge of domestic 
wastewater from any Municipal 
Corporation (city) or Municipality (town) 
in this river stretch. 

(iii)        Status of CETPs 
Details of existing CETP and 
ETP infrastructure, gap 
analysis, proposed along 
with completion timeline, 
no. of industries and 
complying status 

 No Industrial wastewater discharge into 
this river stretch  

(iv)         Status of Solid Waste 
Management & Details of 
Processing Facilities 
Details of existing 
infrastructure, gap analysis,  
proposed along with 
completion timeline 

 5 (iv) Status is attached as Annexure – I 

(v)        Latest water quality of 
polluted river, its tributaries, 
drains with flow details and 
ground water quality in the 
catchment of polluted river 

 5 (v) Status is attached as Annexure – II 
As per the CPCB report (Sep-18) based on 

results of 2016 & 2017, this river stretch 

does not fall in any priority with <3 mg/L 

BOD and information for the same is 

already submitted to CPCB. 

(vi)        Preventing dumping of 
waste and scientific waste 
management including bio-
medical wastes, plastic 
wastes and decentralizing 
waste processing, including 
waste generated from 
hotels, ashrams etc. 

 Bio-Medical Waste:-  
There are total 61 # of HCUs (Health Care 
Units) located in the area, treatment & 
disposal of Bio Medical Waste generated 
from these HCEs is being taken care of by 
a common facility M/s, Globe Bio Care. 
Industrial Waste:- 

All consented Hazardous Waste 
generating industrial units in the State 
are having authorization under Haz. 
Waste Management Rules, amended 
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from time to time & they are disposing 
their waste to TSDF/CHWIF/registered 
recycler under Rule-9/Co-processing and 
as per consented conditions. 

(vii)        Ground water regulation  GWRDC has given details about the 

recently framed draft bill titled 

“Conservation, Protection, Regulation 

and Management of Ground Water in 

Gujarat State” in the meeting held on 

04/02/2020 at GPCB with PRS 

Assessment Team nominated by Ministry 

of Jal Shakti which is in process and to be 

submitted to the Assembly. 

(viii) Adopting good irrigation 
practices 

 Details w.r.t point no. 5 (viii), (ix), (x), (xi) 
given by Irrigation Dept. as on date is 
attached as Annexure – III (ix)         Protection and 

management of Flood Plain 
Zones (FPZ) 

 

(x)        Rain water harvesting  

(xi)        Maintaining minimum 
environmental flow of river 

 

(xii)        Plantation on both sides of 
the river 

 Details w.r.t point no. 5 (xii) given by 
Forest Dept. /PCCF/ACCF/Concerned as 
on date is attached as Annexure – IV 

(xiii)    Setting up biodiversity parks     
on flood plains by removing 
encroachment 

 As per the information received from 
GBB, vide letter dated 24.04.2020, Forest 
Dept. has established a very rich 
Botanical Garden at Waghai, Dangs. It 
also has a chain of Research Stations, 
Germ Plasms Banks, Provenance Banks, 
Sample Plots, Preservation Plots spread 
all over the State. Many working plans 
have Conservation or Preservation 
Working Circles for the express purpose 
of Biodiversity Conservation. The 
National Working Pan Code 2014 also 
mandates a Biodiversity Conservation 
Working Circle. All plans coming up for 
revision now shall have a Biodiversity 
Conservation Working Circle. Besides a 
host of Biodiversity based activities like 
Cactus Park, Ekta Van, Ekta Nursery, and 
Nutritional Park etc., have come up at 
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Statue of Unity. Moreover, Shakkarbaug 
Zoo is an "A" Category zoological park 
along with many other zoological parks at 
Rajkot, Ahmedabad, Gandhinagar, 
Vadodara, Surat, Kevadiya etc. All these 
are repositories of biodiversity. 
Therefore, these may be treated as a 
Biodiversity park is totality. 
GBB informed during the meeting held on 
04/02/2020 at GPCB with PRS 
Assessment Team nominated by Ministry 
of Jal Shakti about proposal sent by them 
to CAMPA for funding of around Rs. 5 
crore for the development of Biodiversity 
Park. Team suggested tying up with AMC 
as they already have some plan to 
develop Biodiversity park at Khari under 
NRCP.  

 

Details with regard to the industrial pollution management is as per annexure: V 

Details with regard to solid waste management in the state is as per annexure: VI 
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Annexure- I 

5 (iv) Status of Solid Waste Management & Details of Processing Facilities: 
 

Types of 

Waste/ 

Characteristic 

of waste 

Generated 

Quantity/day 

Collection/ 

Storage facility 

with capacity 

Disposal/ Treatment 

facility with capacity 

along with location 

Total Gap with 

generation & 

existing treatment 

facilities if any 

Proposed action plan 

/facility to cover gap 

Present Status 

MSW waste 95 MT/d No proper 

collection & 

storage  

Disposed off at village 

Mandva-bhuzarg site on 

open land without fencing 

or any other measures. 

95 MT/d The Nagarpalika has 

proposed facility for waste 

to energy. This project is 

proposed at plot no. DP 97 

& DP 98/1, Saykha GIDC, 

Vill: Saykha, Tal: Vagra, 

Dist: Bharuch 

Physical progress is 
so far not started 
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Annexure-II 

5 (v) Latest water quality of polluted river, its tributaries, drains with flow details and ground water quality in the catchment of polluted river 
 
Progress/Status Report of the River/PRS water quality Monitoring: 

Date Location DO (mg/l) pH BOD (mg/l) COD (mg/l) Fecal Coliform 

(MPN/100 ml) 

Total coliform 

(MPN/100 ml) 

September -20 NTPC Zanor 7.03 7.85 0.56 11 21 79 

Zadeshwar 6.56 7.89 0.86 6 70 220 

Garudeshwar 7.68 7.92 0.76 11 27 79 
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Annexure-III 

Details w.r.t point no. 5 (viii), (ix), (x), (xi) given by Irrigation Dept. as on date  

Sr.No River name Details/Status 

1 Narmada 1. Environmental Flow 
600 cusecs 

2. Detail of Good irrigation Practices:  
    General Government practice of irrigation is maintained in     
    command area of Sardar Sarovar Narmada Project  
    Farmers are made aware to use water optimally  
    Canal system of Sardar Sarovar Naramada Project are fully   
     lined so as to minimize seepage losses.  
     As such no water logging issue noticed so far in the  
     command area of canals of Sardar Sarovar Narmada Project.  
3. Detail on Flood Plain Management Zone:  
    NA  
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Annexure-IV 

Details w.r.t point no. 5 (xii) given by Forest Dept. /PCCF/ACCF/Concerned as on date 

Stretch/river Existing 

plantation/vegetation 

cover details  

Proposed plan to 

cover remaining gap 

along river /river 

stretch  

Time 

limit 

Remarks 

Narmada River South side  

(Asha to mulad village) 

56.44 Km  

12500 trees 

0.10 lakh plants 2020-

21 

As per AAP 

(Annexure A ) 

for both side 

plantation on 

PRS during 

2020-21. 
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Annexure-A 

List of Polluted River Stretches of Gujarat  

(River Both side Plantation AAP in 2020-21) 

Sr. 

No. 

River Plants (In lakhs) 

1.  Sabarmati 1.54 

2.  Bhadar 0.20 

3.  Amlakhadi 0.10 

4.  Bhogavo 0.60 

5.  Khari 0.02 

6.  Vishwamitri 0.15 

7.  Dhadhar 1.10 

8.  Triveni 0.10 

9.  Amravati 0.10 

10.  Damanganga 0.25 

11.  Kolak 0.25 

12.  Mahi 0.20 

13.  Shedhi 0.15 

14.  Tapi 0.35 

15.  Anas 0.05 

16.  Baleshwar Khadi 0.02 

17.  Kim 0.02 

18.  Meshwo 0.40 

19.  Mindhola 0.05 

20.  Narmada 0.45 

                   Total 6.10 
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Annexure-V 

Details with regard to the industrial pollution management: 

No. of industries in the State 43717 

No. of water Polluting industries in the state:  14528 (Source: India E-Track Poral) 

Quantity of effluent generated from the industries in 

MLD:  

Information not available 

Quantity of hazardous sludge generated from the 

industries in TPD:  

5000 to 8000 TPD. (The Hazardous waste 

include Landfillable, Incinerable, Recyclable, 

Used in pre processing/ co-processing. 

Number of industries having ETPs:  14415 (Source: India E-Track Poral) *(as per 

August 2020 NGT monthly data, pending for 

upload) 

Number of industrial units connected to CETPS:   6385 (Source: Annual Report: 2019-20) 

Number and total capacity of CETPs (details of 

existing/under construction/proposed): 

 

 Existing CETPs :   34, Total Capacity: 

755.259 (Source: Annual Report: 2019-

20) 

 Propose/Under construction: 16 , total 

capacity: 263.35  

 Under expansion: 4, Capacity: 95.5  

*(as per India E-Track Portal August-2020 

data) 

Status of compliance and operation of CETPs:  

 

 

 Complying CETPs: 21,  

 Non complying: 13  

*(as per CM dash board data, available on 

Board’s website) 

 

 

 

 

 

 

 



(PRS of River Narmada) 

Page 11 of 11 

 

Annexure-VI 

Details with regard to solid waste management: 

Particulars Data 

Total number of Urban Local Bodies and their 

population 

170 

Current municipal solid waste generation 10,798MT/Day 

Number, installed capacity and utilization of existing 

MSW processing facilities in TPD (bifurcated by type 

of processing eg- Waste to Energy (Tonnage and 

Power Output), Compost Plants (Windrow, Vermi, 

decentralized pit composting), biomethanation, MRF 

 There are total No. 755 of Plants for Vermi 
/ Aerobic/ anaerobic Composting of 
installed processing capacity 7477 TPD. 

 There are 232 plants Material Recovery 
Facilities (MRF) with processing capacity of 
5441.93 TPD installed capacity.  

 There are 5 plants of RDF with processing 
of 1390.25 TPD. 

 Biogas 29 plants with capacity of 1086 TPD.  

Action plan to bridge gap between installed capacity 

and current utilization of processing facilities (if gap > 

20%) 

Gap is less than 20% hence not applicable. 

No. and capacity of C&D waste processing plants in 

TPD (existing, proposed and under construction) 

There are 2 Processing plants C & D Waste 

with processing capacity of 1300 TPD. 

Total no. of wards:  

no. of wards having door to door collection service:  

no. of wards practicing segregation at source falling 

into PRS: 

1418 

 

1418 

 

Information not available 

Details of MSW treatment facilities proposed and 

under construction (no., capacity, and technology) 

Information not available 

No. and area (in acres) of uncontrolled garbage 

dumpsites and sanitary landfills. 

Information not available 

No. and area (in acres) of legacy waste within 1km. 

buffer on both side of the PRS 

Information not available 

No. of drains falling into PRS and no. of drains having 

floating racks/screens installed to prevent solid waste 

from falling into PRS 

Information not available 
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