Vo
i -

Lifrstyle for
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— Madhya Pradesh Pollution Control Board
\:“"L-;:‘Hvr Paryavaran Parisar., E-5, Arera Colony, Bhopal - 462016 M. P)
e Tel: 0755-2464428,2466191 Fax: 0755-2463742Web: www.mppcb.nic.in
No. 43 PRS-Monitoring/H()/MPPCB/ZOZS Bhopal, Dt: (0 /5 /2025
To,

uxecutive Director (Technical)
National Mission for Clean Ganga,
Ministry of Jal Shakti, GOI,

New Delhi- 110002

Subject:-  Submission of Monthly Progress Report of April, 2025 of
Polluted River Stretches in M.P. for the Compliance of Hon’ble
NGT order passed on dated 06/12/2019 in OA No. 673/2018.

Ref. :- (1) Your O.M. no. 1.-34/ 2014 -15 / legal /2019 (Part)
(2) UADD’s letter no.6508 dtd. 02/06/2025 (received by e-mail)

Respected Sir,

With reference to the above subject, please find enclosed here with the

Enclosed: - As above

Secretary

Copy to :-
For information and necessary action please,
Principal Secretary, Environment, GoMP, Mantralaya, Vallabh Bhawan,

—_—

Bhopal.

2. Principal Secretary, Urban Development and Housing Department,
GoMP, Mantralaya, Vallabh Bhawan, Bhopal.

3. Commissioner, Directorate of Urban Administration and Development

Department, Shivaji nagar, Bhopal.

Engineer in Chief, WRD, Narmada Bhawan, Bhopal.

Principal Chief Conservator of Forest, Satpura Bhawan, Bhopal.

Regional Director, CGWD, Paryawas Bhawan, Bhopal.

Divisional Head, WQM-I Division. Central Pollution contro] Board,

Delhi for information in reference of letter no. A140] 1/0.A.673/2020

WOM-112235dt. 04/02/2020.

8. All Regional Officers MPPCR for verification of facts & reporting to
HO.

SR 2



National Mission for Clean Ganga
Format for submission of Monthly Progress Report of April, 2025
in the NGT Case No. 673 of 2018
(in compliance to NGT order dated 24.09.2020)

For the State of Madhya Pradesh

Overall Status of the State:

Total Population: 7,25,97,565 (As per Census 2011)
Urban Population: 2,00,36,928
Rural Population: 5,25,60,637

Estimated Sewage Generation For Urban Population (MLD): 2183.65 MLD

Details of Sewage Treatment Plant:

Existing no. of STPs and Treatment Capacity: 71 Nos & 1477.80 MLD
Capacity Utilization of existing STPs: 903.87 MLD

Gap in Treatment Capacity in MLD: 705.85 MLD

No. of Operational STPs: 71

No. of Complying STPs: 71

No. of Non-complying STPs: 00
No. of Non- Operational STPs: 00

Details of Operational STPs in the State

No. | Location | Existing STP | Capacity Being | Operational Status| Compliance
Capacity Utilized of STP Status of STP

Enclosed as Annexure -1

Details of Under Construction/Under Trial Run STPs in the State

No. | Location | Capacity of the Physical Status of | & D Completion
plant in MLD Progress in or House sewer Timeline
% connections

Enclosed as Annexure -11

Details of Proposed STPs in the State

No.| Location | Capacity of the STP Status of Project (at DPR Likely Date
proposed in MLD Stage/ Under Tendering/ of

Enclosed as Annexure -111

Details of Household Service Connections in the State

Enclosed as Annexure -1V

Work to be Awarded) Completion




Details of Industrial Pollution

No. of industries in the State :- 20718 nos. (Stone Crushers located in Mining Area are
Merged)

No. of water polluting industries in the State: 2140 nos.

Quantity of effluent generated from the industries in MLD: 531.8 (Approx.)
Quantity of Hazardous Sludge generated from the Industries:- 2,42,014.39 MT/Y
Number of industrial units having ETPs: 2140

Number of industrial units connected to CETP: 245

Number and total capacity of ETPs : 2140 and approx - 759.8 MLD
(Details of existing / under construction / proposed)

Compliance status of the ETPs: Being complied : 2139
Number and total capacity of CETPs :05 & 9.3 MLD

e Status of compliance and operation of the CETPs

Town No. of Industrial Status of Status of CETPs
Industries discharge CETPs (existing, under
construction &
proposed)
1 Govindpura Industrial 26 0.2 MLD approx. Running Existing
Area, Bhopal
2.Sanwer Road, Indore 168 4.0 MLD approx. Running Existing
3. Burhanpur 51 4.5 MLD approx. Running Existing
4. Meghnagar, Jhabua - 0.4 MLD capacity Running Existing
5. Common CETP - 0.2 MLD Capacity Running Existing
Rangwasa Indore

V. Solid Waste Management :

e Total number of Urban Local Bodies and their Population: 413 & 1,93,40,256

respectively

(As per Census 2011 excluding five Cantonment Boards).

e Current Municipal Solid Waste Generation : 6678.15 TPD

e Number, installed capacity and utilization of existing MSW processing facilities

in TPD (bifurcated by type of processing e.g.- Waste to Energy (Tonnage and

Power Output), Compost Plants (Windrow, Vermi- composting, decentralized

pit composting), Biomethanation, MRF etc.



S.No.| Name of the Facility SWM facilities (Number) Existing Capacity

MRFs Waste segregation 360 MRFs
! facility 9 (No. ULBs covered- 401) 5964 TPD
Biodegradable waste Composting- No. ULBs Composting- 4988 TPD
2 (Bio-Methanation & covered - 401 _ posting _
Composting) Biomethanation- 06 Bio-Methanation -547 TPD
) Recycling- 360 MRFs _
3 Non bio- degradable Recycling- 5964 TPD

(No. ULBs covered- 401)

RDF- (As RDF is the
Byproduct of Dry waste.

Hence it is already covered \(/J\gl;glpi(r)%;i?
; in MRF Capacit
4 Recycling, RDF, WTE pacity) functional)

Waste to Energy- 1

(No. of ULB Covered- 16) Installed Capacity- 11.2 MW

Action plan to bridge gap between Installed Capacity and Current Utilization of
processing facilities (if Gap > 20%) :- Annexure - V-(A)

No. and capacity of C&D waste processing plants in TPD (existing, proposed and under
construction) - Annexure - V-(A)

Total no. of wards, no. of wards having door to door collection service, no. of wards
practicing segregation at source. - Annexure -V-(A)

Details of MSW treatment facilities proposed and under construction (no., capacity, and
technology)- Annexure-V-(B)

There are 12 ULBs which are yet to setup MSW facilities -for further details are as
Annexure -V-(B)

No. and area (in acres) of uncontrolled garbage dumpsites and Sanitary Landfills. PI. refer Ann.-
V-(C)

No. and area (in acres) of legacy waste within 1 km buffer of both side of the rivers PI. refer
Ann.-V-(C)

No. of drains falling into rivers and no. of drains having floating racks/screens installed to prevent
solid waste from falling into the rivers. PI. refer Ann.-V-(C)



Status of ULB wise Management of Solid Waste

(As per UADD ULB’s Wise List)

ULB Total MSW | Total MSW | Existing MSW Utilization Proposed MSW
generation being facilities Capacity of the | Facilities &
in TPD processed existing MSW Completion
in TPD facilities Timeline
413 6678.15 6612.13 Out of 413 ULBs, | Details are as per [Details are as per
only 12 ULBs  |Annexure-V-(B) |Annexure-V-(B)
don’t have
treatment facility.
Need to setup.
VI. Bio-medical Waste Management:

VII.

XI.

Total Bio-medical waste generation: 16.68 TPD (As per Annual Report — 2023)

No. of Hospitals and Health Care Facilities: 11985 nos.
Status of Treatment Facility/CBMWTF: 20 CBWTFs operating

Hazardous Waste Management:

Total Hazardous Waste generation: 13,94,586.33 MT/Y (As per Annual Report 2023-

24)

No. of Industries generating Hazardous waste:- 4702.0 nos.
Treatment Capacity of all TSDFs :- 01 TSDF
1-Incinerator Capacity: - 1.5-2.5 T/hr.

2- Incinerator Capacity:-5.5 Mk. Cal.

3 - Land fill site:-1,75,000 MT /A

Avg. Quantity of Hazardous waste reaching the TSDFs and Treated: as per above

Details of on-going or proposed TSDF: As per Annexure VI

Plastic Waste Management:

Total Plastic Waste generation: 495.70 TPD(As per Annual Report 2023-24)
Treatment/ Measures adopted for reduction or management of plastic waste: Co-
processing in Cement plants and utilization in Road Construction. Annexure-VI1I

Details of Alternate Treatment Technology being adopted by the State/UT: Annexure-

Vi

Identification of polluting sources including drains contributing river pollution
and action as per NGT order on in-situ treatment:

The In-Situ Bio remediation has been started in two cities Mandideep and Nagda

on pilot basis. On successful implementation of in—situ bioremediation in these

two towns; it will be replicated to other towns also.



XI1l.  Details of Nodal Officer appointed by Chief Secretary in the State/UT: PS ,UADD

X111, Details of meetings carried under the Chairmanship of Chief Secretary in the
State/UT: Latest meeting on dated: 17.07.2020 In O.A. no. 606/2018.

XIV. Latest water quality of polluted river, its tributaries, drains with flow details and
ground water quality in the catchment of polluted river: Latest river water
quality is enclosed as Annexure- VIII

XV.  Ground water regulation: Being done Annexure-1X

XVI. Good irrigation practices being adopted by the State: Yes

XVII. Rain Water Harvesting: Annexure-1X

XVII1. Demarcation of Floodplain and removal of illegal encroachments: Annexure-1X

XIX. Maintaining minimum e-flow of river: Most of the rivers are non perennial hence difficult
to maintain minimum flow of rivers.

XX.  Plantation activities along the rivers: Annexure-1X

XXI. Development of biodiversity park: Annexure - IX

XXII. Reuse of Treated Water: Being done: Annexure —1X

XXI111. Model River being adopted by the State & Action Proposed for achieving the
bathing quality standards : Annexure — IX

XXI1V. Status of Preparation of Action Plan by the 13 Coastal States: No coastal area so, not
applicable

XXV. Regulation of Mining Activities in the State/UT: Being done

XXVI. Action against identified polluters, law violators and officers responsible for failure for
vigorous monitoring: Time to time appropriate action taken against violator



Annexure -|

Details of Operational STPs in the State

I\?(.). Location Excli(%%%j);- i Sgﬂigg%ai'g% Rw;ie?‘f(UEaIDt?d Operational Status of STP | Compliance Status
1 gg?npfr: e(dl\g (C;gg&ve {\/ILaglncg; 3 2355 10.00 AMRUT, Operational 2019 | ¢omnliant
5 ﬁg;)apnal (M Corp.) - Bawariya 13.56 12.00 11.00 Operational Compliant
3 | Bhopal (M Corp.) - Mata Mandir 451 381 0.50 Operational Compliant
4 | Bhopal (BHEL) 45 3.65 1.50 Operational Compliant
5 | Bhopal (M Corp.) - Badwai 16.67 14.84 2.00 Operational Compliant
6 Bhopal (M Corp.) - Gondarmau 2.36 2.06 1.00 Operational Compliant
7 Bhopal (M Corp.) - Kotra 10 8.85 2.00 Operational Compliant
8 Bhopal (M Corp.) - Ekant Park 8 2.97 0.59 Operational Compliant
9 Burhanpur (M Corp.) 4.5 2.30 0.46 Operational Compliant
10 | Indore (M Corp.) - Kabit Khedi 12 9.84 1.97 Operational Compliant
11 | Indore (M Corp.) - Kabit Khedi 245 204.60 78.00 Operational Compliant
12 | Indore (M Corp.) - Kabit Khedi 78 67.89 13.89 Operational Compliant
13 | Dewas (M Corp.) - Balawali 12 2.12 0.70 Operational Compliant
14 | Jabalpur (M Corp.) - Kathonda 50 17.94 3.59 Operational Compliant
15 | Jabalpur (M Corp.) - Gwarighat 0.55 0.24 0.10 Operational Compliant
16 | Jabalpur (M Corp.) - Gulauatal 0.5 0.17 0.10 Operational Compliant
17 | Sehore (M) - Junia Wada 12 7.00 1.40 AMRUT, Operational 2018 Compliant
18 | Singrauli (NTPC) 28.22 15.40 3.08 NTPC,Operational Compliant
19 | Ujjain (M Corp.) 83 78.00 40.00 Operational Compliant




Annexure -|

Details of Operational STPs in the State

Existing STP . :
S. . ; Capacity Being Reuse of Treated . .
No. Location C('etfl)ﬁgt)y Utilized (MLD) Water (MLD) Operational Status of STP | Compliance Status
. AMRUT, Operational Dec
Indore (M Corp.) - Hukma Khedi 6.21 3.67 ’ .
20 (Indore-1) ! 2020 Compliant
AMRUT, Operational Dec
Indore (M Corp.) - Prateek Setu 6.78 3.28 ’ ;
o1 (Indore-1) 8 2020 Compliant
5 | Bhopal (M Corp.) - Shirin River c 3.97 1.00 AMRUT, 28;?“”""' Dec Compliant
(Kohefiza) (Bhojwetland) P
) UIDSSMT, Operational
93 Dewas _(M Corp.) - Nanda Nagar, 14 3.74 1.24 Dec 2020 Compliant
Mendki
. AMRUT, Operational Dec
Gwalior (M Corp.) - Jalalpur 62.14 60.00 ’ ;
24 (Lashkar) 145 2020 Compliant
14.66 594 AMRUT, Operational Mar
25 | Burhanpur (M Corp.)-Boharda 21 ' ' 2021 Compliant
. . AMRUT, Operational Mar
Gwalior (M Corp.)-Laltipara 45.12 40.00 ’ ;
26 (Morar) 65 2021 Compliant
. AMRUT, Operational Mar
Indore (M Corp.)-Radhaswami 4,34 2.25 ’ ;
27 (Indore-1) 6 2021 Compliant
AMRUT, Operational Mar
Indore (M Corp.)-Zoo 0.06 7.95 ' ;
28 (Indore-1) 3 2021 Compliant
AMRUT ,Operational Mar
Indore (M Corp.)-Naharbhandara 9.46 6.10 ’ i
29 (Indore-1) 11 2021 Compliant
Indore (M Corp.)-C.P.Shekhar 701 220 SMART CITY, Operational
30 Nagar 10 ' ' Mar 2021 Compliant
; ) AMRUT, Operational April
g1 | Gwalior (M Corp) 3 4.34 4.30 2021 Compliant

Shatabdipuram (Morar)




Annexure -|

Details of Operational STPs in the State

Existing STP . :

S. . ; Capacity Being Reuse of Treated . .
No. Location C('etfl)ﬁgt)y Utilized (MLD) Water (MLD) Operational Status of STP | Compliance Status
2 Morena (M)-Ward No. 4 25 8.84 354 AMRUT, Operational April Comoliant

Atarsuma Area 2021 ompfian
85 352 AMRUT, Operational May

33 | Khargone (M)-Ward No.14 17.6 : ' 2021 Compliant
6.50 2 60 AMRUT, Operational May

34 Vidisha (M)-Haripur Peria Nalla 22.25 ' ' 2021 Compliant
381 1.00 AMRUT, Operational Aug

35 | Bhopal (Char Imli ,Shahpura) 4.5 : ' 2021 Compliant
530 200 AMRUT, Operational Aug

36 | Bhopal (Neelbad, Shahpura) 6 : ' 2021 Compliant
AMRUT, Operational Aug

37 | Bhopal (Sankhedi, Kolar) 32 30.11 10.00 2021 Compliant

444 146 UIDSSMT, Operational

38 Dewas (Saroday Nagar) 22 ' ' Sep 2021 Compliant
6.18 185 AMRUT, Operational Oct

39 | Ratlam (Khetalpur) 16 ' ' 2021 Compliant
79 537 AMRUT, Operational Oct

40 | Ratlam (Trenching Ground) 21.5 : ' 2021 Compliant
AMRUT, Operational Nov

41 | Gwalior (Lashkar) 4 0.06 0.06 2021 Compliant

World Bank, Operational

42 | Dharampuri 2 1.30 0.70 Apr 2022 Compliant
AMRUT, Operational June

43 | Bhind 12 1.25 1.45 2022 Compliant




Annexure -|

Details of Operational STPs in the State

Existing STP . :

S. . ; Capacity Being Reuse of Treated . .
No. Location C('etfl)ﬁgt)y Utilized (MLD) Water (MLD) Operational Status of STP | Compliance Status
44 | Bhopal (Behind Bansal o5 758 1.52 AMRUT, Oz%ezrgtional June Compliant

Hospital,Shahpura) ' P
45 Bhopal (Professor's Colony, 2 1.68 0.50 AMRUT, C;%ezrgtional June Compliant
Bhojwetland) P
242 048 AMRUT, Operational July
46 | Bhopal (Jamoniyachhir Shahpura) 35 : ' 2022 Compliant
. . Vishesh Nidhi, Operational
Budhni (Near Dindayal convent 1.45 1.35 ! ;
47 school) 2.2 July 2022 Compliant
0.54 0.05 Vishesh Nidhi, Operational
48 Budhni (Vill-Mana) 1.08 ' ' July 2022 Compliant
1.30 0.40 AMRUT, Operational July
49 | Neemuch (Bus Stand) 7 : ' 2022 Compliant
150 0.20 AMRUT, Operational July
50 Neemuch (Nr Ravanrundi) 9.5 ' ' 2022 Compliant
AMRUT, Operational Aug
51 | Bhopal (Makshi, Kolar) 20.5 17.10 3.42 2022 Compliant
AMRUT, Operational Nov
52 | Jabalpur (Zone 1l Khatonda) 32 21.60 18.00 2022 Compliant
355 071 AMRUT, Operational Dec
53 | Datia (Ward 14, Nr Sewda) 12 ' ' 2022 Compliant
AMRUT, Operational Mar
54 | Sagar (Patharia Hat) 43 25.00 4.60 2023 Compliant
AMRUT, Operational Sep
55 Jabalpur Zone three and four at 34 29.192 27 2024 Compliant

Lalpur




Annexure -|

Details of Operational STPs in the State

I\?(.). Location EXJ:(%%%S? i Sgﬂigg%ai'g% Rw;ie?‘f(UEaIDt?d Operational Status of STP | Compliance Status
56 | Jabalpur Zone 5 29 21.00 20.00 AVIRUT: %thional Mar Compliant
57 | Mandla 0.5 0.4 0.12 Operational Compliant
58 Bhedaghat 0.43 0.376 0.37 World ngcl:( 28§3e retional Compliant
59 Bhedaghat 0.12 0.041 0.04 World BSQ: 28536 rational Compliant
60 Bhedaghat 0.22 0.86 0.08 World BSQ: 28536 rational Compliant
61 | Bhedaghat 0.06 0.039 0.04 World BSQE 2859? ratione! Compliant
62 | Bhedaghat 0.06 0.145 0.14 World BSQE '2853 rational Compliant
63 | Ujjain (Salsa Village) 92,5 18.00 14.00 AMROT, Ozpoezrztional Aol Compliant
o4 Sm‘;ﬁgﬁ?{% (Near 055 0.55 017 Vishesh I}IJ?;izb(z)ferational Compliant
65 Amarkantak 1.2 0.372 11.00 World ?Slr;k,z(agzrational Compliant
_ 35 105 AMRUT, Operational Oct _
66 | Satna (Zone | Dhawari ) 15 2024 Compliant
67 ggﬁif;fcvi\l/zg(gﬁnching 0.45 0.3 0.09 Vishesh '\gg{"zb?fera“o”a' Compliant
68 | Shajapur 11.2 1 7.00 World Bank, Operational | Compliant




Annexure -|

Details of Operational STPs in the State

Existing STP . :
S. . ; Capacity Being Reuse of Treated . .
No. Location C('etfl)ﬁgt)y Utilized (MLD) Water (MLD) Operational Status of STP | Compliance Status
Sep 2024
1 030 ADB, Operational Nov
69 | Saikheda 2.6 ' 2024 Compliant
05 015 ADB, Operational Nov
70 | Anjad(Gram Panchayat Palasia) 3.66 ' ' 2024 Compliant
Barwaha(Near Trenching 15 0.45 i
n Ground, Ward no. 2) 3.75 Compliant
1477.80 903.87 441.477

Total




Details of Under Trial STPs in the State

Annexure - |1

. No. | Name of ULBs Location Capacity in MLD Scheme
1 Shivpuri Ghasari 20 PHE
2 Chhindwada Ward No. 35 28 World Bank
3 Dindori Vill-Sukharmaal 3.85 Vishesh Nidhi
Total 51.85




Annexure - |1

Details of Under Construction STPs in the State

slow Progress bid for balance
work are called

S. Name of ULBs Location STP Physical Status of progress Completion Scheme
No. Capacity in | Progress in Timeline
MLD April %
1 Guna P H E Guest House 7.6 98.5 Work in progress Jun-25
2 Guna Saket Pura 14.65 99 Work in progress Jun-25
3 Murwara (Katni) Madhav Nagar 7.5 75.14 Balance Work in progress Sep-25
4 Murwara (Katni) Katyaghat 6 22.14 Balance Work in progress Sep-25
5 Murwara (Katni) Kuthla Bus Stand 11 26.75 Balance Work in progress Sep-25
6 Rewa V|veki|n§?:hNagar 6.5 69 Balance Work in progress Sep-25
7 Rewa Bichiya Eacl)zrgan Bagh 6.5 66 Balance Work in progress Sep-25
8 Rewa Vibhishan Nagar 3 0 Land issue Sep-25
9 Rewa Laxman Bagh Road 9 58 Balance Work in progress Sep-25
10 Rewa Babanaka 0.2 100 Balance Work in progress 2 Sep-25
11 Rewa Nepaniya 04 35 Addition PIaRt are added under Sep-25 AMRUT
mrut
STP completed under
12 Rewa 12 JNNURM, Network Under Sep-25
AMRUT remaining
13 Satna Zone Il N:/zkl)rj\bad Mela 16 73 Balance Work in progress Sep-25
14 Satna Zone Il Kripalpur 11 83 Balance Work in progress Sep-25
15 Singrauli Ward 420'}|§2;N'rvah 11 95 Balance Work in progress. May-25
16 Singrauli Ward nggzg Devera 10 30 Balance Work in progress. Sep-25
17 Singrauli Ward 32 Navjivan Vihar 10 92 Balance Work in progress. Sep-25
Colony
18 Jabalpur (Civil Lines) Civil Line 5 2 Work in progress Jun-25
- AMRUT
Contract Turminated on
19 Maheshwar Maheshwar 491 48 06.09.2024 due to Contractor Dec-25




Annexure - |1

S. Name of ULBs Location STP Physical Status of progress Completion Scheme
No. Capacity in | Progress in Timeline
MLD April %
Contract Turminated on
. 06.09.2024 due to Contractor
20 Nasrullaganj Ward No.6 4.2 9 slow Progress bid for balance Jun-25 World Bank
work are called on 18.09.2024
21 Shahdol Near Murna Nalla 17 76 Work in progress Jul-25
22 Mandleshwar Mandleshwar 3 86 Work in progress Jun-25
23 Nemawar Village Nemawar 1 84 Work in progress Jun-25
24 Chitrakoot Village Manjhgawa 4.7 99 Work in progress Jun-25
25 Hoshangabad Kishanpur, Rashulia 21 33 Work in progress Dec-25
26 Mandla Ward No. 23, 7.75 80 Work in progress Apr-25
27 Mandla Village Gaunjhi 1.75 80 Work in progress Jun-25
28 Narsingpur Dedwaravs_?_%on, Near 6.25 97 Work in progress Mar-25 KFEW
29 Narsingpur Naktua %Z?;On’ Near 2.75 90 Work in progress Mar-25
30 Badwani Bheelkhera 9 62 Work in progress Jun-25
31 Sendhwa Village Semalia 8.5 72 Work in progress Sep-25
i ADB
32 Barwaha Near Trenching Ground, | 5 75 100 Commissioned Jan 2024 Mar-25
Ward no. 2, Barwaha
33 Sanavad Sanavad 5.58 42 Work in progress Jun-25
34 Khajuraho Khajuraho 4.56 5 Work in progress Aug-26
35 Rajnagar Rajnagar 2.82 5 Work in progress Aug-26
36 Maihar Maihar 145 48 Work in progress Sep-26
37 Sanchi Sanchi 2.1 0 Work in progress Jul-27
38 Dhamnod Dhamnod 6.68 67 Work in progress Aug-26
39 Khurai Khurai 10 8 Work in progress Dec-25
40 Unhel Unhel 1.6 0 Work in progress Mar-26
41 Thikari Thikari 2 0 Work in progress Feb-26 SBM 2.0




Annexure - |1

S. Name of ULBs Location STP Physical Status of progress Completion Scheme
No. Capacity in | Progress in Timeline
MLD April %

42 Tarana (NP) Tarana (NP) 2.5 0 Work in progress Nov-25

43 Tal (NP) Tal (NP) 1.2 0 Work in progress Feb-26 AMRUT 2.0
44 Soyatkalan (NP) Soyatkalan (NP) 1 0 Work in progress Nov-25 SBM-2.0
45 Sitamau (NP) Sitamau (NP) 1 0 Work in progress Jan-26 SBM-2.0
46 Salichouka(Bawaikalan) | Salichouka(Bawaikalan) 0.8 0 Work in progress Mar-26 SBM-2.0
47 Runji-Gautampura (NP) Runji-Gautampura (NP) 1 0 Work in progress Feb-26 SBM-2.0
48 REHLI REHLI 3.4 0 Work in progress Jan-26 SBM-2.0
49 Petlawad (NP) Petlawad (NP) 1 0 Work in progress Feb-26 SBM-2.0
50 Pankhedi (Kalapipal) Pankhedi (Kalapipal) 1 0 Work in progress Jan-26 SBM-2.0
51 Palsud (NP) Palsud (NP) 0.8 0 Work in progress Feb-26 SBM-2.0
52 Obedullaganj (NP) Obedullaganj (NP) 2.7 0 Work in progress Feb-26 SBM-2.0
53 NOGAON NOGAON 5.5 0 Work in progress Oct-25 SBM-2.0
54 Niwas (NP) Niwas (NP) 1 0 Work in progress Dec-25 SBM-2.0
55 Niwali Burjurg Niwali Burjurg 15 0 Work in progress Feb-26 SBM-2.0
56 | Neuton Chikhli Kalan (NP) Neuton ((:Rllg)h li Kalan 1 0 Work in progress Jan-26 SBM-2.0
57 MHOWGAON MHOWGAON 3 0 Work in progress Mar-26 SBM-2.0
58 Mangrauni Mangrauni 1 0 Work in progress Mar-26 SBM-2.0
59 MANAVAR MANAVAR 4.5 0 Work in progress Dec-25 SBM-2.0
60 MALAJKHAND MALAJKHAND 3 0 Work in progress Feb-26 SBM-2.0
61 Maksi (NP) Maksi (NP) 1.6 0 Work in progress Dec-25 SBM-2.0
62 Lodhikheda (NP) Lodhikheda (NP) 1.3 0 Work in progress Nov-25 SBM-2.0
63 Kurwai (NP) Kurwai (NP) 1.25 0 Work in progress Feb-26 SBM-2.0
64 Khetia (NP) Khetia (NP) 2 0 Work in progress Feb-26 SBM-2.0
65 KHACHROD KHACHROD 3.5 0 Work in progress Oct-25 SBM-2.0
66 Kewlari Kewlari 15 0 Work in progress Feb-26 SBM-2.0
67 Katangi (NP) Katangi (NP) 2.6 0 Work in progress Jan-26 SBM-2.0
68 Kasrawad (NP) Kasrawad (NP) 2.5 0 Work in progress Feb-26 SBM-2.0
69 Kanad (NP) Kanad (NP) 0.7 0 Work in progress Jan-26 SBM-2.0
70 JHABUA JHABUA 5 0 Work in progress Dec-25 SBM-2.0
71 Jamai (M) Jamai (M) 3 0 Work in progress Feb-26 SBM-2.0
72 Harrai (NP) Harrai (NP) 1.3 0 Work in progress Feb-26 SBM-2.0
73 GARHAKOTA GARHAKOTA 4 0 Work in progress Nov-25 SBM-2.0
74 DONGAR PARASIYA DONGAR PARASIYA 4 0 Work in progress Mar-26 SBM-2.0
75 Damua (M) Damua (M) 2.9 0 Work in progress Nov-25 SBM-2.0
76 Chichli Chichli 1.65 0 Work in progress Nov-25 SBM-2.0
77 Chaurai Khas (M) Chaurai Khas (M) 15 0 Work in progress Oct-25 SBM-2.0
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S. Name of ULBs Location STP Physical Status of progress Completion Scheme
No. Capacity in | Progress in Timeline
MLD April %
78 | Chandameta- Butaria (NP) Chandar?ﬁlt;\)— Butaria 1.5 0 Work in progress Dec-25 SBM-2.0
79 Bistaan Bistaan 0.8 0 Work in progress Feb-26 SBM-2.0
80 Bichua Bichua 0.7 0 Work in progress Jan-26 SBM-2.0
81 Bhaurasa (NP) Bhaurasa (NP) 1 0 Work in progress Feb-26 SBM-2.0
82 Betma (NP) Betma (NP) 0.8 0 Work in progress Mar-26 SBM-2.0
83 Barhi Barhi 1.5 0 Work in progress Feb-26 SBM-2.0
84 Barghat (NP) Barghat (NP) 1.3 0 Work in progress Jan-26 SBM-2.0
85 Baihar (NP) Baihar (NP) 15 0 Work in progress Feb-26 SBM-2.0
86 Badkuhi (NP) Badkuhi (NP) 1 0 Work in progress Feb-26 SBM-2.0
87 Badarwas (NP) Badarwas (NP) 1 0 Work in progress Nov-25 SBM-2.0
88 Alirajpur (M) Alirajpur (M) 3 0 Work in progress Dec-25 SBM-2.0
89 Akodia (NP) Akodia (NP) 0.85 0 Work in progress Jan-26 SBM-2.0
90 AGAR AGAR 3.35 0 Work in progress Feb-26 SBM-2.0
91 SIDDHI SIDDHI 5 0 Work in progress Feb-26 SBM-2.0
92 SIDDHI SIDDHI 1 0 Work in progress Feb-26 SBM-2.0
93 NEPANAGAR NEPANAGAR 3 0 Work in progress Feb-26 SBM-2.0
94 NEPANAGAR NEPANAGAR 0.7 0 Work in progress Feb-26 SBM-2.0
95 Meghnagar Meghnagar 0.45 0 Work in progress Dec-25 SBM-2.0
96 Meghnagar Meghnagar 0.55 0 Work in progress Dec-25 SBM-2.0
97 RADHOGARH RADHOGARH 1 0 Work in progress Jan-26 SBM-2.0
98 RADHOGARH RADHOGARH 15 0 Work in progress Jan-26 SBM-2.0
99 RADHOGARH RADHOGARH 2 0 Work in progress Jan-26 SBM-2.0
100 RADHOGARH RADHOGARH 4 0 Work in progress Jan-26 SBM-2.0
101 VANKHEDI VANKHEDI 1 0 Work in progress Mar-26 SBM-2.0
102 Sirali Sirali 0.7 0 Work in progress Mar-26 SBM-2.0
103 Shahpur(NP) Shahpur (NP) 1 0 Work in progress Mar-26 SBM-2.0
104 Sausar(M) Sausar(M) 3 0 Work in progress Mar-26 SBM-2.0
105 Sailana Sailana 1 0 Work in progress Mar-26 SBM-2.0
106 Polaykalan(NP) Polaykalan(NP) 0.9 0 Work in progress Mar-26 SBM-2.0
107 Patan(NP) Patan(NP) 1 0 Work in progress Mar-26 SBM-2.0
108 Pangar(M) Pangar(M) 3.8 0 Work in progress Mar-26 SBM-2.0
109 Nowrozabad(Khodagama) | Nowrozabad(Khodagam 13 0 Work in progress Mar-26 SBM-2.0
(NP) a) (NP)
110 | Mungaoli (NP) Mungaoli (NP) 4 0 Work in progress Mar-26 SBM-2.0
111 | Mohgaon (NP) Mohgaon (NP) 1 0 Work in progress Mar-26 SBM-2.0
112 | Manpur Manpur 1 0 Work in progress Mar-26 SBM-2.0
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S. Name of ULBs Location STP Physical Status of progress Completion Scheme
No. Capacity in | Progress in Timeline
MLD April %

113 | Lakhanadon (NP) Lakhanadon (NP) 2.3 0 Work in progress Mar-26 SBM-2.0
114 | Khujner (NP) Khujner (NP) 0.6 0 Work in progress Mar-26 SBM-2.0
115 | Jobat (NP) Jobat (NP) 0.75 0 Work in progress Mar-26 SBM-2.0
116 | Icchhawar (NP) Icchhawar (NP) 1 0 Work in progress Mar-26 SBM-2.0
117 | Gotegaon (NP) Gotegaon (NP) 3.5 0 Work in progress Mar-26 SBM-2.0
118 | Chapara Chapara 1.3 0 Work in progress Mar-26 SBM-2.0
119 | Chand Chand 1.1 0 Work in progress Mar-26 SBM-2.0
120 | Bhainsdehi Bhainsdehi 0.6 0 Work in progress Mar-26 SBM-2.0
121 | Bareli Bareli 3.5 0 Work in progress Mar-26 SBM-2.0
122 | Bamhani (NP) Bamhani (NP) 1 0 Work in progress Mar-26 SBM-2.0
123 | Badagaon (NP) Badagaon (NP) 0.5 0 Work in progress Mar-26 SBM-2.0
124 | Piparai Piparai 1 0 Work in progress Mar-26 SBM-2.0
125 | Piparai Piparai 0.5 0 Work in progress Mar-26 SBM-2.0
126 | Pali (NP) Pali (NP) 0.6 0 Work in progress Mar-26 SBM-2.0
127 | Pali (NP) Pali (NP) 0.9 0 Work in progress Mar-26 SBM-2.0
128 | Bijuri Bijuri 0.7 0 Work in progress Mar-26 SBM-2.0
129 | Bijuri Bijuri 0.6 0 Work in progress Mar-26 SBM-2.0
130 | Bijuri Bijuri 0.35 0 Work in progress Mar-26 SBM-2.0
131 | Jhabua Jhabua 5 0 Work in progress Aug-26 AMRIT-2.0
132 | Vidisha Vidisha 1 0 Work in progress Dec-26 AMRIT-2.0
133 | Ujjain Ujjain 8 0 Work in progress Feb-27 AMRIT-2.0
134 | Indore Indore 0 Work in progress Mar-27 NMCG
135 | Indore Indore 195 0 Work in progress Mar-27 NMCG
136 | Indore Indore 0 Work in progress Mar-27 NMCG

Total Capacity (MLD) 656.95
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Details of Proposed STPs in the State

S. No. Name of ULBs No. of STPs Capacity (MLD) Status Scheme

1 Ujjain 2 24.38 Retendered NMCG

2 Chhatarpur 2 23.4 Tender in progress AMRUT 2.0.
3 Dewas 3 3 Tender in progress AMRUT 2.0.
4 Bhopal(Package 3) 5 171 LOA Pending AMRUT 2.0.
5 Khandawa 1 24 LOA Pending AMRUT 2.0.
6 Pithampur 1 18 Tender in progress AMRUT 2.0.
7 Khargoan 0 0 Tender in progress AMRUT 2.0.
8 Indore 2 120 Tender in progress AMRUT 2.0.
9 Burhanpur 1 18 Tender in progress AMRUT 2.0.
10 Nagda 2 1.35 LOA Pending AMRUT 2.0.
11 Mandsaur 1 24 LOA Pending AMRUT 2.0.
12 Neemuch 1 1.8 LOA Pending AMRUT 2.0.
13 Ratlam 0 0 LOA Pending AMRUT 2.0.
14 Chhindwara 0 0 LOA Pending AMRUT 2.0.
15 Bhind 1 17.9 Tender in progress AMRUT 2.0.
16 Datia 1 20 Tender in progress AMRUT 2.0.
17 Jabalpur Cantt. 0 0 Tender in progress AMRUT 2.0.
18 Katni 1 6 Tender in progress AMRUT 2.0.
19 Morena 2 21 Tender in progress AMRUT 2.0.
20 Satna 0 0 Tender in progress AMRUT 2.0.
21 Rewa 0 0 Tender in progress AMRUT 2.0.
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Details of Proposed STPs in the State

S. No. Name of ULBs No. of STPs Capacity (MLD) Status Scheme
22 Singrauli 0 0 Tender in progress AMRUT 2.0.
23 Sehore 1 2 Tender in progress AMRUT 2.0.
24 Sagar 0 0 Tender in progress AMRUT 2.0.
25 Seoni M 4 17.4 Tender in progress AMRUT 2.0.
26 Warigarh 1 0.5 Under financial evalution SBM 2.0
27 Waraseoni 1 2 LOA Issued SBM 2.0
28 Vijayraghogarh (NP) 1 1.2 Under Rate Approval SBM 2.0
29 Unchehara 1 0.8 Under Rate Approval SBM 2.0
30 Umariya 2 0.8 Under Rate Approval SBM 2.0
31 Udaipura (NP) 1 1.7 Under Technical evalution SBM 2.0
32 Tonk Khurd 1 0.85 Under Technical evalution SBM 2.0
33 Timarani (NP) 1 2.4 Under Rate Approval SBM 2.0
34 Thandla (NP) 1 1 Under Technical evalution SBM 2.0
35 Tendukheda (NP) 1 1.6 LOA Pending SBM 2.0
36 Tendukheda (NP) LOA Pending SBM 2.0
37 Taricharkalan (NP) 1 0.75 RFP Under Preparation SBM 2.0
38 Suwasara (NP) 1 0.9 Under Rate aapproval SBM 2.0
39 Susner (NP) 1 1 LOA lIssued SBM 2.0
40 Sultanpur (NP) 1 1.2 Tender Live SBM 2.0
41 Shohagpur 2 2.5 Under Technical evalution SBM 2.0
42 Sironj 1 55 Under Technical evalution SBM 2.0
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Details of Proposed STPs in the State

S. No. Name of ULBs No. of STPs Capacity (MLD) Status Scheme
43 Sihora 1 4 Under Technical evalution SBM 2.0
44 Sheopur 3 6 Under Technical evalution SBM 2.0
45 Shamsabad (NP) 1 0.8 Under Technical evalution SBM 2.0
46 Shamgarh (NP) 1 0.8 Under Rate aapproval SBM 2.0
47 Shahpura (NP) 1 1 Under Rate aapproval SBM 2.0
48 Shahpura (NP) 1 1 Under Rate aapproval SBM 2.0
49 Shahpur (NP) 1 15 Under Rate aapproval SBM 2.0
50 Shahpur 2 0.7 Tender Live SBM 2.0
51 Shahganj 1 0.5 LOA lIssued SBM 2.0
52 Shadora 1 1 Under Technical evalution SBM 2.0
53 Seoni Malwa 1 3 Under Rate aapproval SBM 2.0
54 Seodha (NP) 2 1.6 Retender SBM 2.0
55 Sarni 1 2.7 RFP Under Preparation SBM 2.0
56 Sardarpur (NP) 1 05 LOA lIssued SBM 2.0
57 SABALGARH 1 6 Under Rate aapproval SBM 2.0
58 Rehti 1 1.35 Under Rate aapproval SBM 2.0
59 Rannod 1 0.8 LOA Issued SBM 2.0
60 Ranapur (NP) 1 0.6 LOA lIssued SBM 2.0
61 Rampur Naikin (NP) 1 1 Retender SBM 2.0
62 Rampur Baghelan (NP) 1 0.7 Under Rate aapproval SBM 2.0
63 Rajpur (NP) 1 15 Under Rate aapproval SBM 2.0
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Details of Proposed STPs in the State

S. No. Name of ULBs No. of STPs Capacity (MLD) Status Scheme
64 Rajgarh (NP) 1 2.3 Tender Live SBM 2.0
65 RAISEN 1 5 LOA Issued SBM 2.0
66 RAHATGARH 1 3.75 Under Rate aapproval SBM 2.0
67 Piplodha 1 0.6 Under Rate aapproval SBM 2.0
68 Piplanarayanwar (NP) 1 11 LOA lIssued SBM 2.0
69 PIPARIYA M 2 4.9 Under Rate aapproval SBM 2.0
70 Pichhore (NP) 1 0.7 Under Rate aapproval SBM 2.0
71 Pichhore (NP) 1 1 Under Rate aapproval SBM 2.0
72 Phuphkalan (NP) 1 1 Under Technical evalution SBM 2.0
73 Patharia (NP) 1 2.35 Under Rate aapproval SBM 2.0
74 Pasan (M) 1 25 Tender in progress SBM 2.0
75 Pansemal (NP) 1 0.8 Tender Live SBM 2.0
76 Pandhurna 1 4 Under Rate aapproval SBM 2.0
77 Pandhana (NP) 2 1 Under Technical evalution SBM 2.0
78 Pachore (NP) 1 3 Under Technical evalution SBM 2.0
79 Nayagaon 1 1 Under Technical evalution SBM 2.0
80 Narwar (NP) 1 2 Under Rate aapproval SBM 2.0
81 Namli (NP) 1 0.7 Under Technical evalution SBM 2.0
82 Nalkheda (NP) 1 2 Under Rate aapproval SBM 2.0
83 Nainpur (M) 1 2 Under Rate aapproval SBM 2.0
84 Nagod (NP) 1 2 RFP under Preparation SBM 2.0
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Details of Proposed STPs in the State

S. No. Name of ULBs No. of STPs Capacity (MLD) Status Scheme
85 Mundi (NP) 1 0.75 RFP under Preparation SBM 2.0
86 MULTAI 1 0.85 Under Rate aapproval SBM 2.0
87 Mohna 2 1.7 Under Financial evalution SBM 2.0
88 Mihona (NP) 1 2.7 Under Financial evalution SBM 2.0
89 Mau (NP) Under Rate aapproval SBM 2.0
90 Manpur (NP) 1 0.5 Under Rate aapproval SBM 2.0
91 Mangawan (NP) 1 1 Under Technical evalution SBM 2.0
92 Manasa (NP) 1 3.12 Under Technical evalution SBM 2.0
93 Malhargarh 1 1 Under Rate aapproval SBM 2.0
94 Majholi (NP) 1 1 Retender SBM 2.0
95 MAHIDPUR 1 3 Under Rate aapproval SBM 2.0
96 Madhusudangarh 1 15 Under Technical evalution SBM 2.0
97 Machalpur (NP) 1 0.6 LOA lIssued SBM 2.0
98 Lateri (NP) 1 2 Under Rate aapproval SBM 2.0
99 Lanji (NP) 1 15 Under Rate aapproval SBM 2.0
100 LAHAR 2 4 Retender SBM 2.0
101 Kumbhraj (NP) 2 2 LOA Issued SBM 2.0
102 Kukdeshwar 1 1 Under Rate aapproval SBM 2.0
103 KOTMA 1 3.4 RFP under Preparation SBM 2.0
104 Kothri (NP) 1 0.6 Under Financial evalution SBM 2.0
105 Kolaras (NP) 1 1 Under Technical evalution SBM 2.0
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Details of Proposed STPs in the State

S. No. Name of ULBs No. of STPs Capacity (MLD) Status Scheme
106 Khirkiya (NP) 1 1.3 Under Financial evalution SBM 2.0
107 Khategaon (NP) 1 35 LOA lIssued SBM 2.0
108 Khaniyadhana (NP) 1 1 Tender Live SBM 2.0
109 | Khand(Bansagar) (NP) 1 0.7 Under Financial evalution SBM 2.0
110 Katangi (NP) 1 15 LOA lIssued SBM 2.0
111 Kari (NP) 1 1 RFP under Preparation SBM 2.0
112 Karera (NP) 1 2 Under Financial evalution SBM 2.0
113 Kakarhati (NP) 1 1 Retender SBM 2.0
114 Kailaras (NP) 1 4.5 Under Financial evalution SBM 2.0
115 Jiran 1 1.07 Under Technical evalution SBM 2.0
116 Jhundpura (NP) 1 1 LOA lIssued SBM 2.0
117 Jeerapur (NP) 2 2.5 Under Rate aapproval SBM 2.0
118 JAWARA 1 5 Under Technical evalution SBM 2.0
119 Jawar (NP) 1 0.5 Under Technical evalution SBM 2.0
120 Jawad (NP) 1 1.8 Under Technical evalution SBM 2.0
121 JAURA 1 5 Under Rate aapproval SBM 2.0
122 Jaitwara (NP) 1 0.5 Under Technical evalution SBM 2.0
123 Jaithari (NP) 1 0.89 Tender Live SBM 2.0
124 Jaisinghnagar (NP) 1 0.6 LOA Issued SBM 2.0
125 Indergarh (NP) 1 1 Under Rate aapproval SBM 2.0
126 Hindoria (NP) 1 1.65 RFP under Preparation SBM 2.0
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Details of Proposed STPs in the State

S. No. Name of ULBs No. of STPs Capacity (MLD) Status Scheme
127 HATTA 1 3.6 Under Rate aapproval SBM 2.0
128 Hatod (NP) 1 1 Tender Live SBM 2.0
129 Harpalpur (NP) 1 0.9 Under Financial evalution SBM 2.0
130 HARDA 1 1 Under Financial evalution SBM 2.0
131 Gurh (NP) 1 1 Under Rate aapproval SBM 2.0
132 Gormi (NP) 1 3 LOA lIssued SBM 2.0
133 GOHAD 5 9 Retender SBM 2.0
134 Ghuwara (NP) 1 0.7 Retender SBM 2.0
135 Ghodadogri 1 0.6 Under Rate aapproval SBM 2.0
136 Garhi - Malhera (NP) 1 0.9 Retender SBM 2.0
137 GANJBASODA 1 95 Under Financial evalution SBM 2.0
138 Gairatganj (NP) 1 0.9 Tender Live SBM 2.0
139 GADARWARA 1 5.5 Retender SBM 2.0
140 DHANPURI 3 1.7 Under Rate aapproval SBM 2.0
141 Dhamnod_R 1 0.55 Under Financial evalution SBM 2.0
142 Depalpur (NP) 3 1.15 Tender Live SBM 2.0
143 Daboh (NP) 1 2 Under Rate aapproval SBM 2.0
144 Dabhoura 1 0.5 Under Financial evalution SBM 2.0
145 Chicholi (NP) 1 0.5 Under Financial evalution SBM 2.0
146 Chhapiheda (NP) 1 0.65 Under Rate aapproval SBM 2.0
147 Chandia (NP) 1 0.8 Under Rate aapproval SBM 2.0
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Details of Proposed STPs in the State

S. No. Name of ULBs No. of STPs Capacity (MLD) Status Scheme
148 CHANDERI 2 4 LOA lIssued SBM 2.0
149 Chakghat (NP) 1 1 Retender SBM 2.0
150 Buxwaha (NP) 1 0.55 Retender SBM 2.0
151 Bilhara 1 1 Under Rate aapproval SBM 2.0
152 Bijaypur 2 1.25 Under Financial evalution SBM 2.0
153 Bijawar (NP) 1 15 Tender Live SBM 2.0
154 Bichhiya (NP) 1 1 LOA lIssued SBM 2.0
155 Bhitarwar (NP) 2 2 LOA lIssued SBM 2.0
156 Bhikangaon (NP) 1 15 LOA lIssued SBM 2.0
157 Bhainsoda Mandi 1 1.6 Under Technical evalution SBM 2.0
158 BERASIA 1 3 Under Financial evalution SBM 2.0
159 BEGUMGANJ 1 3.5 LOA lIssued SBM 2.0
160 Bangawan (Rajnagar) 1 0.8 RFP under Preparation SBM 2.0
161 BAMORE 1 35 Under Technical evalution SBM 2.0
162 Bairad 2 1 LOA Issued SBM 2.0
163 Bagli (NP) 1 0.65 Under Rate aapproval SBM 2.0
164 Badoda (NP) 1 1 Under Rate aapproval SBM 2.0
165 Badnawar (NP) 1 3 LOA lIssued SBM 2.0
166 BADNAGAR 1 4 LOA lIssued SBM 2.0
167 Badi (NP) 1 2.3 Under Financial evalution SBM 2.0
168 Badawada (NP) 1 0.6 Under Technical evalution SBM 2.0
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Details of Proposed STPs in the State

S. No. Name of ULBs No. of STPs Capacity (MLD) Status Scheme
169 Bada Malhera (NP) 1 1.3 Tender Live SBM 2.0
170 Babai (NP) 1 18 Under Rate aapproval SBM 2.0
171 Baandri 1 4 Under Rate aapproval SBM 2.0
172 Athner (NP) 1 0.65 Under Financial evalution SBM 2.0
173 ASHTA 2 6.5 Under Rate aapproval SBM 2.0
174 Aron (NP) 2 15 Tender Live SBM 2.0
175 Anuppur (M) 2 1.95 Tender Live SBM 2.0
176 AMLA 2 2.2 Under Rate aapproval SBM 2.0
177 Amarpatan (NP) 1 0.75 Under Technical evalution SBM 2.0
178 Amanganj (NP) 1 1 Retender SBM 2.0
179 Alot (NP) 1 21 Under Rate aapproval SBM 2.0
180 Alampur (NP) 1 0.7 Retender SBM 2.0
181 Akoda (NP) 1 13 Retender SBM 2.0

Total 217 815.46
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Details of Household Service Connections in the State (Sewerage)
S. Name of City | Number of Number of Total Balance Total Total no. of Total
No. Households Household Connections Connections Connections Connection Connections
covered at Connection Done Through in AMRUT Done Through | Done Through Done
the start of Proposed Amrut Convergence AMRUT &
Mission Under Amrut Convergence
(2015-2016) Mission
1 Jabalpur 0 96900 27850 69050 5913 33763 33763
2 Gwalior 131458 38414 38977 0 0 38977 170435
3 Morena 0 22231 22231 0 0 22231 22231
4 Satna 0 50000 6475 43525 0 6475 6475
5 Sagar 0 60173 27612 32561 0 27612 27612
6 Rewa 3000 42933 798 42135 0 798 3798
7 Katni 9000 29000 0 29000 0 0 9000
8 Singrauli 8404 35000 2096 35000 32904 2096 10500
9 Chhindwara 0 0 0 0 28000 20400 20400
10 Bhind 0 12585 13800 0 0 13800 13800
11 Guna 0 26000 21982 4018 0 21982 21982
12 Shivpuri 0 0 0 0 0 0 0
13 Chhatarpur 0 0 0 0 0 0 0
14 Damoh 0 0 0 0 0 0 0
15 Seoni 0 0 0 0 0 0 0
16 Datia 0 13349 8880 4469 0 8680 8680
17 Dabra 0 0 0 0 0 0 0
18 Betul 0 0 0 0 0 0 0
19 Bhopal 91717 76820 80206 0 30000 110206 201923
20 Burhanpur 1593 23520 23520 0 1500 25020 26613
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Details of Household Service Connections in the State (Sewerage)
S. | Name of City | Number of Number of Total Balance Total Total no. of Total
No. Households Household Connections Connections Connections Connection Connections
covered at Connection Done Through in AMRUT | Done Through | Done Through Done
the start of Proposed Amrut Convergence AMRUT &
Mission Under Amrut Convergence
(2015-2016) Mission
21 Dewas 7500 0 0 0 22852 22852 30352
22 Hoshangabad | 1100 0 0 0 459 459 1559
23 Indore 263812 5000 5000 0 0 5000 268812
24 Khandwa 0 0 0 0 0 0 0
25 Khargone 300 9349 9349 0 0 9349 9649
26 Mandsaur 4840 0 0 0 0 0 4840
27 Nagda 0 0 0 0 0 0 0
28 Neemuch 500 16222 16222 0 0 16222 16722
29 Omkareshwar | 0 0 0 0 922 922 922
30 Pithampur 6455 0 0 0 0 0 6455
31 Ratlam 1000 43273 43273 0 3000 46273 47273
32 Sehore 500 14200 14200 0 0 14200 14700
33 Ujjain 0 60320 14230 46090 0 14230 14230
34 Vidisha 700 18406 18406 0 0 18406 19106
35 Shajapur 0 0 0 0 13260 13260 13260
36 Bhedaghat 0 0 0 0 1084 1084 1084
37 Nasrullaganj |0 0 0 0 2833 2833 2833
38 Chitrakoot 0 0 0 0 350 350 350
39 Mandla 0 0 0 0 10552 10552 10552
40 Narsinghpur | 0 0 0 0 13100 13100 13100
41 Badwani 0 0 0 0 1743 1743 1743
42 Sendhwa 0 0 0 0 4194 4194 4194
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Details of Household Service Connections in the State (Sewerage)
S. | Name of City | Number of Number of Total Balance Total Total no. of Total
No. Households Household Connections Connections Connections Connection Connections
covered at Connection Done Through in AMRUT | Done Through | Done Through Done
the start of Proposed Amrut Convergence AMRUT &
Mission Under Amrut Convergence
(2015-2016) Mission
43 Barwaha 0 0 0 0 1677 1677 1677
44 Anjad 0 0 0 0 1386 1386 1386
45 Saikheda 0 0 0 0 2219 2219 2219
46 Budhni 0 0 0 0 2804 2804 2804
47 Dharampuri 0 0 0 0 2300 2300 2300
48 Nemawar 0 0 0 0 1226 1226 1226
49 | Amarkantak | O 0 0 0 1518 1518 1518
50 Mandleshwar | O 0 0 0 3846 3846 3846
51 Dindori 0 0 0 0 2000 2000 2000
52 Sanawad 0 0 0 0 388 388 388
53 Maheshwar 0 0 0 0 2007 2007 2007
54 Khurai 0 0 0 0 0 0 0
Total 531879 693695 395107 303752 153533 548480 1080319
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Action plan to bridge gap between installed capacity and Current

Utilization ofprocessing facilities (if Gap > 20%)

Quantity of MSW generated (TPD) 6678.15
Quantity of MSW processed (TPD) 6612.13
Quantity of MSW disposed in secured land fill site 260
(TPD)

We are processing more than 99% of the waste generated currently.

No. and capacity of C & D waste processing plants in TPD (existing,
proposed andunder construction)

Head No. of Name of Plant capacity
plants ULB (In TPD)

Existing 1 Indore 100

1 Bhopal 100

1 Ujjain 100

1 Jabalpur 50

1 Rewa 50

1 Sagar 50

1 Singrauli 30

1 Gwalior 50

Note: 07 newly formed ULBs don’t have any provisions for C&D waste
management & remaining 398 ULBs have dedicated storage cum manual
segregation units for C&D Waste.
It is not financially viable for setting up C&D waste processing plant in ULBs
with <100 TPD of C&D waste generation rate.

Total no. of wards, no. of wards having door to door collection service, no.
of wardspracticing segregation at source.

Total no. of wards

No. of wards having
doorto door collection
service

No. of wards practicing
segregation at source

7591

7586

99%
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Status of ULB Wise Management of Solid Waste

S SW_ SW_ SW._ Existing g;‘ ! ';gf{'og fthe
Né ULB Name ULB ID Generation | Collection | Processed M SW Exil?sti N gyMSW
(TPD) (TPD) (TPD) Facilities Eacilities
1 AGAR 802237 8.33 8.33 8.33 Yes 100%
2 BADAGAON_A 802235 1.03 1.03 1.03 Yes 100%
3 BARODE 802236 4 4 4 Yes 100%
4 KANAD 802238 5.05 5.05 5.05 Yes 100%
5 NALKHEDA 802234 3.53 3.53 3.53 Yes 100%
6 SOYATKALAN 802232 3.39 3.39 3.39 Yes 100%
7 SUSNER 802233 3.35 3.35 3.35 Yes 100%
8 ALIRAJPUR 802433 8.07 8.07 8.07 Yes 100%
9 BHAVRA 802431 3.88 3.87 3.87 Yes 100%
10 JOBAT 802432 3.9 3.78 3.78 Yes 97%
11 AMARKANTAK 802421 1.63 1.63 1.63 Yes 100%
12 ANUPPUR 802419 3.37 3.37 3.33 Yes 99%
BANGAWAN

13 (RAINAGAR) 900691 5 5 Yes 0%
14 BIJURI 802416 3.37 3.37 3.37 Yes 100%
15 DOLA 900692 0.67 0.67 0.67 Yes 100%
16 DUMARKACHAR 900693 15 15 15 Yes 100%
17 JAITHARI 802420 4 2 2 Yes 50%
18 Bargawan (Amlai) New ULB 8.59 5.35 5.35 Yes 62%
19 KOTMA 802417 1.87 1.87 1.87 Yes 100%
20 PASAN 802418 4,83 4,83 4.83 Yes 100%
21 ASHOKNAGAR 802408 16.17 16.17 16.17 Yes 100%
22 CHANDERI 802407 3.53 3.53 3.53 Yes 100%
23 ESAGARH 802406 4.4 4.4 4.4 Yes 100%
24 MUNGAOLI 802409 6.5 6.5 6.5 Yes 100%
25 PIPARAI 900682 3.72 3.72 3.72 Yes 100%
26 SHADORA 900156 3.9 3.9 3.9 Yes 100%
27 BAIHAR 802398 15 15 15 Yes 100%
28 BALAGHAT 802397 16.97 16.97 16.97 Yes 100%
29 KATANGI_B 802395 1.73 1.73 1.73 Yes 100%
30 LANGI 802400 2 2 2 Yes 100%
31 MALAJKHAND 802399 10.67 10.67 10.67 Yes 100%
32 WARASEONI 802396 493 493 493 Yes 100%
33 ANJAD 802286 4,34 4.34 4.34 Yes 100%
34 BADWANI 802285 25.85 25.85 25.85 Yes 100%
35 KHETIA 802290 3.31 3.31 3.31 Yes 100%
36 NIWALI BURJURG 900677 3.37 3.37 3.37 Yes 100%
37 PALSOOD 802288 3.33 3.33 3.33 Yes 100%
38 PANSEMAL 802289 3.3 3.3 3.3 Yes 100%
39 RAJPUR_M 802287 7.1 7.1 7.1 Yes 100%
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S SW._ SW_ SW._ Existing g;‘ ! |;§'E[|or(1) fthe
Né ULB Name ULB ID Generation | Collection | Processed MSW EXE tingyMSW
' (TPD) (TPD) (TPD) Facilities Facilities
40 SENDHWA 802291 205 20.5 20.5 Yes 100%
41 THIKARI 900678 3.18 3.18 3.18 Yes 100%
42 AMLA 802340 10.4 10.4 10.4 Yes 100%
43 ATHNER 802334 1.33 1.33 1.33 Yes 100%
44 BETUL 802335 374 374 374 Yes 100%
45 BETUL BAZAAR 802336 4.37 4.37 4.37 Yes 100%
46 BHAINSDEHI 802333 3.73 3.73 3.73 Yes 100%
47 CHICHOLI 802337 1.23 1.23 1.23 Yes 100%
48 GHODADOGRI 900702 1.8 1.8 Yes 0%
49 MULTAI 802339 5.9 5.9 Yes 0%
50 SARNI 802338 29.93 29.93 29.93 Yes 100%
51 SHAHPUR 900703 2.03 2.03 2.03 Yes 100%
52 AKODA 802091 3.47 3.47 3.47 Yes 100%
53 ALAMPUR 802098 4.4 4.4 4.4 Yes 100%
54 BHIND 802090 68.6 68.6 68.6 Yes 100%
55 DABOH 802099 7 7 7 Yes 100%
56 GOHAD 802094 8.87 8.87 8.87 Yes 100%
57 GORMI 802093 6.7 6.7 6.7 Yes 100%
58 LAHAR 802097 8.33 8.33 8.33 Yes 100%
59 MALANPUR 900680 3.33 3.33 3.33 Yes 100%
60 MAU 802095 6.93 6.93 6.93 Yes 100%
61 MEHGAON 802092 6.93 6.93 6.93 Yes 100%
62 MIHONA 802096 5 5 5 Yes 100%
63 PHUPHKALAN 802089 3.6 3.6 3.6 Yes 100%
64 RAUN 900681 2.99 2.99 2.99 Yes 100%
65 BERASIA 802311 3.27 3.27 3.27 Yes 100%
66 BHOPAL 802312 818.8 818.8 818.8 Yes 100%
67 BURHANPUR 802439 60.22 60.02 60.02 Yes 100%
68 NEPANAGAR 802441 Yes #DIV/0!
69 SHAHPUR B 802440 3.7 3.7 3.7 Yes 100%
70 BADALMALHERA 802142 3.46 3.46 3.46 Yes 100%
71 BIJAWAR 802145 412 412 412 Yes 100%
72 BUXWAHA 802146 2.79 2.79 2.79 Yes 100%
73 CHANDALA 802134 2.63 2.63 2.63 Yes 100%
74 CHHATARPUR 802139 31.25 31.25 31.25 Yes 100%
75 GADIMALHARA 802137 3.9 3.9 3.9 Yes 100%
76 GHUWARA 802143 2.48 2.48 2.48 Yes 100%
77 HARPALPUR 802135 3.05 3.05 3.05 Yes 100%
78 KHAJURAO 802141 6.17 6.17 6.17 Yes 100%
79 LAVKUSH NAGAR 802133 3.65 3.65 3.65 Yes 100%
80 MAHARAIJPUR 802138 54 54 54 Yes 100%
81 NOGAON 802136 6.97 6.97 6.97 Yes 100%
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82 RAINAGAR 802140 2.65 2,65 2.65 Yes 100%
83 SATAI 802144 353 353 353 Yes 100%
84 WARIGARH 802132 2.47 247 247 Yes 100%
85 AMARWARA 802377 6,53 653 6.53 Yes 100%
86 BADKUHI 802385 28 28 28 Yes 100%
87 BICHHUUA 900160 1.87 187 187 Yes 100%
88 CHAND 900161 2.68 268 2.68 Yes 100%
89 CHQL'\J'E:F';’I'ETA 802384 421 421 421 Yes 100%
90 | CHHINDWARA 802386 57.17 57.17 5717 Yes 100%
o1 CHORA 802379 143 143 143 Yes 100%
92 DAMUA 802381 9.12 9.12 9.12 Yes 100%
93 P[;%%QRA 802383 18.14 18.14 18.14 Yes 100%
94 HARRAI 802378 2,01 2.01 2.01 Yes 100%
9% JUNNARDEO 802380 10.13 1013 1013 Yes 100%
9% | LODHIKHEDA 802389 3.37 3.37 3.37 Yes 100%
97 MOHGAON 802388 36 36 36 Yes 100%
98 | NEWTONCHIKHLI | 802382 2.02 2,02 202 Yes 100%
99 PANDHURNA 802391 14 14 14 Yes 100%
100 P'P"AN/Z'EAYANW 802390 2 2 2 Yes 100%
101 SAUSAR 802387 5.01 5.01 5.01 Yes 100%
102 DAMOH 802167 28.2 28.2 28.2 Yes 100%
103 HATTA 802164 341 341 341 Yes 100%
104 HINDORIYA 802166 454 454 454 Yes 100%
105 PATERA 900165 4,69 2,69 469 Yes 100%
106 PATHARIYA 802165 5.87 5.87 5.87 Yes 100%
107 | TENDUKHEDA D 802168 261 261 261 Yes 100%
108 BADONI 802110 5 5 5 Yes 100%
109 BHANDER 802111 85 85 85 Yes 100%
110 DATIA 802109 20.03 20.03 40.03 Yes 100%
111 | INDERGARH_MP 802108 8.77 8.77 8.77 Yes 100%
112 SEONDHA 802107 8.07 8.07 8.07 Yes 100%
113 BAGLI 802254 2.98 2.98 2.98 Yes 100%
114 BHAURASA 802245 2.39 239 2.39 Yes 100%
115 DEWAS 802248 112.96 112.96 112.96 Yes 100%
116 HATPIPLIVA 802255 2 2 2 Yes 100%
117 KANNOD 802249 2 2 2 Yes 100%
118 | KANTHAPHOD 802251 243 243 243 Yes 100%
119 | KARNAWAD 802253 2.98 2.98 2.98 Yes 100%
120 | KHATEGAON 802256 4 4 4 Yes 100%
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121 LOHARDA 802250 275 275 275 Yes 100%
122 NEEMAWAR 900166 177 177 177 Yes 100%
123 | PIPALRAWAN 802247 2.9 2.9 2.9 Yes 100%
124 SATWAS 802252 36 36 36 Yes 100%
125 SONKATCH 802246 3.38 3.37 3.37 Yes 100%
126 TONKHURD 802244 2.48 248 243 Yes 100%
127 BADNAWAR 802257 5.42 5.42 542 Yes 100%
128 DAHI 802264 2.19 219 219 Yes 100%
120 | DHAMNOD D 802266 8.33 8.33 8.33 Yes 100%
130 DHAR 802260 4067 20,67 4067 Yes 100%
131 | DHARAMPURI 802267 6.4 6.4 6.4 Yes 100%
132 KUKSHI 802263 8 8 8 Yes 100%
133 MANAVAR 802265 9.67 9.67 9.67 Yes 100%
134 MANDAV 802262 3.03 3.03 3.03 Yes 100%
135 PITHAMPUR 802261 13 13 43 Yes 100%
136 RAJGARH_D 802258 513 513 513 Yes 100%
137 | SARDARPUR 802259 2.93 293 2.93 Yes 100%
138 DINDORI_D 802371 3.97 3.97 3.97 Yes 100%
139 | SHAHPURA D 802370 258 258 258 Yes 100%
140 ARON 802404 10.02 10.02 10.02 Yes 100%
141 CHACH/?B?B'NAG 802405 6.26 6.26 6.26 Yes 100%
142 GUNA 802401 53.37 53.37 53.37 Yes 100%
143 KUMBHRAJ 802403 737 737 737 Yes 100%
144 MADHU;gDANGA 900683 2.92 2,92 292 Yes 100%
145 | RADHOGARH 802402 8.87 8.87 8.87 Yes 100%
146 ANTRI 802106 417 417 417 Yes 100%
147 BILAUA 802102 363 363 363 Yes 100%
148 BITARWAR 802105 6.3 63 63 Yes 100%
149 DABRA 802104 16.23 16.23 16.23 Yes 100%
150 GWALIOR 802100 459,02 459,02 459,02 Yes 100%
151 MOHNA 900684 3.67 3.67 3.67 Yes 100%
152 PICHHORE 802103 543 543 543 Yes 100%
153 HARDA 802342 23.73 17.73 17.73 Yes 75%
154 KHIRKIYA 802341 403 403 403 Yes 100%
155 SIRALI 900704 3.85 3.85 3.85 Yes 100%
156 TIMARNI 802343 3.27 3.27 3.27 Yes 100%
157 BABAI 802347 3.33 3.33 3.33 Yes 100%
158 | HOSHANGABAD 802346 24 24 24 Yes 100%
159 ITARS| 802345 22.84 22.84 22.84 Yes 100%
160 | PIPARIYA M 802349 3.67 3.67 3.67 Yes 100%
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161 SEONI MALWA 802344 3.87 3.87 3.87 Yes 100%
162 SOHAGPUR 802348 3.79 3.79 3.79 Yes 100%
163 VANKHEDI 900171 3.07 3.07 3.07 Yes 100%
164 BETMA 802270 4,39 4,39 4.39 Yes 100%
165 DEPALPUR 802269 10 10 10 Yes 100%
166 GAUTAMPURA 802268 4.69 4.69 4.69 Yes 100%
167 HATHOD 802271 3.22 3.22 3.22 Yes 100%
168 INDORE 802273 1,002.3 1,002.3 1,002.3 Yes 100%
169 MANPUR 802277 4.1 4.1 4.1 Yes 100%
170 MHOWGAON 802276 7.5 1.5 1.5 Yes 100%
171 RAU 802274 14.1 14.1 14.1 Yes 100%
172 SANWER 802272 3.33 3.33 3.33 Yes 100%
173 BERALA M 802363 3.77 3.77 3.77 Yes 100%
174 BHEDAGHAT 802362 1.37 1.33 1.33 Yes 98%
175 JABALPUR 802361 533.13 533.13 533.13 Yes 100%
176 KATANGI_J 802357 5.45 5.45 5.45 Yes 100%
177 MANJHOLI_J 802356 35 331 331 Yes 94%
178 PANAGAR 802364 7.13 7.13 7.13 Yes 100%
179 Punasa New ULB 4.3 4, 4, Yes 93%
180 PATAN_MP 802358 3.01 3.01 3.01 Yes 100%
181 | SHAHPUR BHITONI 802359 3.67 3.67 3.67 Yes 100%
182 SIHORA 802355 15 15 15 Yes 100%
183 JHABUA 802429 11.2 11.2 11.2 Yes 100%
184 MEGHNAGAR 900157 3.73 3.73 3.73 Yes 100%
185 PETLAWAD 802428 5.33 5.33 5.33 Yes 100%
186 RANAPUR 802430 6 6 6 Yes 100%
187 THANDLA 802427 4.2 4.2 4.2 Yes 100%
188 CHHANERA 802434 4,37 4,37 4,37 Yes 100%
189 KHANDWA 802435 46.68 46.68 46.68 Yes 100%
190 MUNDI 802437 7.33 7.33 7.33 Yes 100%
191 OMKARESHWAR 802436 3.73 3.73 3.73 No 100%
192 PANDHANA 802438 4.69 4.68 4.68 Yes 100%
193 BARWAHA 802278 7.59 7.59 7.59 Yes 100%
194 BHIKANGAON 802283 4.47 4.47 4.47 Yes 100%
195 BISTAAN 900679 3 3 3 Yes 100%
196 KARHI PANDLYA 900158 3.23 3.23 3.23 Yes 100%
197 KASRAWAD 802282 6.8 6.8 6.8 Yes 100%
198 KHARGONE 802284 41.33 41.33 41.33 Yes 100%
199 MAHESHWAR 802280 7.17 7.17 7.17 Yes 100%
200 MANDLESHWAR 802281 3.4 3.4 3.4 Yes 100%
201 SANAWAD 802279 10.6 10.6 10.6 Yes 100%
202 BAMHANI 802374 514 514 5.14 Yes 100%
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203 BHUA BHICHHIA 802375 3.77 3.77 3.77 Yes 100%
204 MANDLA 802373 19.33 19.33 19.33 Yes 100%
205 NAINPUR 802376 9.5 9.5 9.5 Yes 100%
206 NIWAS 802372 45 45 45 Yes 100%
BHAINSODA Yes
207 MANDI 900701 2.91 2.91 2.91 100%
208 BHANPURA 802205 6.4 6.4 6.4 Yes 100%
209 GAROTH 802209 2.58 2.58 2.58 Yes 100%
210 MALHARGARH 802206 0.97 0.97 0.97 Yes 100%
211 MANDSAUR 802211 26.33 26.33 26.33 Yes 100%
212 NAGRI_M 802212 1.38 1.38 1.38 Yes 100%
213 NARAYANGARH 802207 0.67 0.67 0.67 Yes 100%
214 | PIPALYA MANDI 802208 1.97 1.97 1.97 Yes 100%
215 SHYAMGARH 802210 1.57 1.57 1.57 Yes 100%
216 SITAMAU 802213 1.23 1.23 1.23 Yes 100%
217 SUWASRA 802214 1.05 1.05 1.05 Yes 100%
218 AMBAH 802081 11.3 11.3 11.3 Yes 100%
219 BAMORE 802084 9.87 9.87 9.87 Yes 100%
220 JAURA 802085 10.13 10.13 10.13 Yes 100%
221 JHUNDPURA 802087 3.4 3.4 3.4 Yes 100%
222 KAILARAS 802086 9.77 9.77 9.77 Yes 100%
223 MORENA 802083 95 95 95 Yes 100%
224 PORSA 802082 10.1 10.1 10.1 Yes 100%
225 SABALGARH 802088 10.2 10.2 10.2 Yes 100%
226 BARHI 802352 4,37 4,37 4,37 Yes 100%
227 KATNI 802351 107.52 107.52 107.52 Yes 100%
228 KYMORE 802353 45 45 45 Yes 100%
VIUAY
229 RADHOGARH 802354 4,43 443 443 Yes 100%
230 CHICHLI 900163 3.13 3.13 3.13 Yes 100%
231 GADARWARA 802366 11.58 11.58 11.58 Yes 100%
232 GOTEGAON 802365 13.73 13.73 13.73 Yes 100%
233 KARELI 802368 9.97 9.97 9.97 Yes 100%
234 NARSINGHPUR 802367 21.75 21.75 21.75 Yes 100%
235 SAINKHEDA 900159 3.2 3.2 3.2 Yes 100%
236 SALICHOKA 900162 3.1 3.1 3.1 Yes 100%
237 TENDUKHEDA N 802369 3.53 3.49 3.49 Yes 99%
238 ATHANA 900167 1.05 1.05 1.05 Yes 100%
239 DIKEN 802196 0.74 0.74 0.74 Yes 100%
240 JAWAD 802197 2.07 2.07 2.07 Yes 100%
241 JEERAN 802201 1.54 1.54 1.54 Yes 100%
242 KUKDESHWAR 802204 1.84 1.84 1.84 Yes 100%
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243 MANASA 802203 441 441 441 Yes 100%
244 NAYAGAON 900168 1.44 1.44 1.44 Yes 100%
245 NEEMUCH 802200 33.22 33.22 33.22 Yes 100%
246 RAMPURA 802202 2.67 2.67 2.67 Yes 100%
247 | RATANGARH N M 802199 1.02 1.02 1.02 Yes 100%
SARWANIA Yes
248 MAHARAJ 900169 0.51 0.51 0.51 100%
249 SINGOLI 802198 1.17 1.17 1.17 Yes 100%
250 JERON KHALSA 802122 2.01 2.01 2.01 Yes 100%
251 NIWARI 802120 2.53 2.53 2.53 Yes 100%
252 ORCHHA 802121 4,16 4.16 4.16 Yes 100%
253 PRITHVIPUR 802123 3.48 3.48 3.48 Yes 100%
254 | TARICHARKALA 802119 3.27 3.27 3.27 Yes 100%
255 AJAIGARH 802147 3.65 3.65 3.65 Yes 100%
256 AMANGANJ 802151 4,03 403 403 Yes 100%
257 DE,\I\’AEé\'At)gA 802149 48 48 48 Yes 100%
258 GUNNOR 900696 4.27 4.27 427 Yes 100%
259 KIKRATHI 802150 4.37 4,37 4,37 Yes 100%
260 PANNA 802148 10.69 10.69 10.69 Yes 100%
261 PAWAI 802152 444 444 444 Yes 100%
262 BAADI 802330 453 453 453 Yes 100%
263 BARELI 802329 4,79 4,79 4,79 Yes 100%
264 Deori New ULB 4.98 4, 4, Yes 80%
265 BEGUMGANJ 802325 3.7 3.7 3.7 Yes 100%
266 GAIRATGANJ 802324 1.93 1.93 1.93 Yes 100%
267 MANDIDEEP 802327 8.9 8.9 8.9 Yes 100%
268 OBEDULLAGANJ 802328 5.97 5.97 5.97 Yes 100%
269 RAISEN 802323 5.53 5.53 5.53 Yes 100%
270 SANCHI 802322 3.73 3.73 3.73 Yes 100%
271 SILWANI 802331 3.73 3.73 3.73 Yes 100%
272 SULTANPUR_R 802326 3.1 3.1 3.1 No 100%
273 UDAIPURA 802332 4.69 4.69 4.69 Yes 100%
274 BIAORA 802299 6.66 6.66 6.66 Yes 100%
275 BODA 802302 0.98 0.98 0.98 Yes 100%
276 CHHAPIHEDA 802295 1.05 1.05 1.05 Yes 100%
277 JEERAPUR 802293 2.45 2.45 2.45 Yes 100%
278 KHILCHIPUR 802294 2.22 2.22 2.22 Yes 100%
279 KHUJNER 802297 3.64 3.64 3.64 Yes 100%
280 KURAWAR 900154 4 4 4 Yes 100%
281 MACHALPUR 802292 1.06 1.06 1.06 Yes 100%
282 NARSINGHGARH 802301 51 51 51 Yes 100%
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283 PACHORE 802303 7.38 7.38 7.38 Yes 100%
284 RAJGARH R 802296 4.88 4.88 4.88 Yes 100%
285 SARANGPUR 802300 5.04 5.04 5.04 Yes 100%
286 SUTHALIA 802298 3.33 3.33 3.33 Yes 100%
287 TALEN 802304 1.09 1.09 1.09 Yes 100%
288 ALOT 802218 7.17 7.17 7.17 Yes 100%
289 BADAWADA 802217 3.67 3.67 3.67 Yes 100%
290 DHAMNOD R 802223 3.83 3.83 3.83 Yes 100%
291 JAWARA 802216 18 18 18 Yes 100%
292 NAMLI 802221 2.27 2.27 2.27 Yes 100%
293 PIPLODHA 802215 34 34 3.4 Yes 100%
294 RATLAM 802222 115.59 115.59 115.59 Yes 100%
295 SAILANA 802220 1.53 1.53 1.53 Yes 100%
296 TAL 802219 3.02 3.02 3.02 Yes 100%
297 | BAIKUNTHPUR_M 802183 3 3 3 Yes 100%
298 CHAKGHAT 802180 3.02 3.02 3.02 Yes 100%
299 DABHOURA 900690 0.05 0.05 0. Yes 0%
300 GOVINDGARH 802190 247 2.47 2.47 Yes 100%
301 GURH 802191 3.93 3.9 3.9 Yes 99%
302 HANUMANA 802186 3.33 3.3 3.3 Yes 99%
303 MANGAVA 802184 247 2.47 2.47 Yes 100%
304 MAUGANJ] 802187 8.07 8.07 8.07 Yes 100%
305 NAI GARHI 802188 2.5 2.5 2.5 Yes 100%
306 REWA 802189 117.53 117.53 117.53 Yes 100%
307 SEMARIA 802185 1.53 1.53 1.53 Yes 100%
308 SIRMOUR 802182 3.17 3.17 3.17 Yes 100%
309 THEOTHAR 802181 2.63 2.63 2.63 No 100%
310 BAANDRI 900697 5.73 5.73 5.73 No 100%
311 BANDA 802155 71.72 7.72 7.72 Yes 100%
312 Badodiyakalan New ULB 8.62 7.9 7.9 Yes 92%
313 karrapur New ULB 7.46 6.3 6.3 Yes 84%
314 BILHARA 900698 473 473 473 Yes 100%
315 BINA ETAWA 802153 17.04 17.04 17.04 Yes 100%
316 DEORI_S 802163 7.83 7.83 7.83 Yes 100%
317 GARHAKOTA 802161 454 454 454 Yes 100%
318 KHURAI 802154 24 24 24 Yes 100%
319 MAKRONIA 900172 6.97 6.97 6.97 Yes 100%
320 MALTHAUN 900699 4.37 4.37 4.37 Yes 100%
321 RAHATGARH 802157 8.93 8.93 8.93 Yes 100%
322 REHLI 802162 3.85 3.85 3.85 Yes 100%
323 SAGAR 802159 130.74 130.74 130.74 Yes 100%
324 SHAHGARH 802156 6.15 6.15 6.15 Yes 100%
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325 SHAHPUR_S 802158 2.54 2.54 2.54 Yes 100%
326 SURAKHI 900700 5.73 5.73 573 No 100%
327 AMARPATAN 802178 3.8 3.77 3.77 No 99%
328 BIRSINGHPUR 802172 3.43 3.43 3.43 Yes 100%
329 CHITRAKOOT 802171 2.97 2.97 2.97 Yes 100%
330 JAITWARA 802173 1.2 1.2 1.2 Yes 100%
331 KOTAR 802177 2.93 2.91 2.91 Yes 99%
332 KOTHI 802169 3 3 3 Yes 100%
333 MAIHAR 802179 5.4 5.4 5.4 Yes 100%
334 NAGOD 802174 8.64 8.64 8.64 Yes 100%
335 Bargawan New ULB 10.51 9.11 9.11 Yes 87%
336 | NEW RAMNAGAR 900164 3.9 3.9 3.9 Yes 100%
RAMPUR Yes

337 BHAGHELAN 802176 4,18 4,18 418 100%
338 SATNA 802170 1295 1295 1295 Yes 100%
339 UCHEHRA 802175 4.67 4.67 4.67 Yes 100%
340 ASHTA MP 802315 13.67 13.67 13.67 Yes 100%
341 BUDNI 802320 5.98 5.98 5.98 Yes 100%
342 ICHHAWAR 802318 1.47 1.47 1.47 Yes 100%
343 JAWAR 802317 3.21 3.21 3.21 Yes 100%
344 KOTHRI 802316 3.13 3.13 3.13 Yes 100%
345 NASRULLAGANJ 802319 3.57 3.57 3.57 Yes 100%
346 REHTI 802321 2.73 2.73 2.73 Yes 100%
347 SEHORE 802314 20.45 20.45 20.45 Yes 100%
348 SHAHGANJ 900127 35 35 35 Yes 100%
349 BARGHAT 802394 2 2 2 Yes 100%
350 CHAPARA 900688 2.33 2.33 2.33 Yes 100%
351 KEWLARI 900689 2 2 2 Yes 100%
352 LAKHNADOAN 802392 3.68 3.68 Yes 0%
353 SEONI_M 802393 18 18 18 Yes 100%
354 BAKHO 900694 0.67 0.67 0.67 Yes 100%
355 BEOHARI 802411 3.17 3.17 3.17 Yes 100%
356 BURHAR 802414 3.02 3.02 3.02 Yes 100%
357 DHANPURI 802415 7.1 7.1 7.1 Yes 100%
358 | JAYSINGH NAGAR 802412 1.83 1.83 1.83 Yes 100%
359 KHAND 802410 2.09 2.09 2.09 Yes 100%
360 SHAHDOL 802413 24.7 24.7 24.7 Yes 100%
361 AKODIA 802242 3.29 3.29 3.29 Yes 100%
362 MAKSHI 802240 3.64 3.64 3.64 Yes 100%
363 PALAYKALA 802243 3 3 3 Yes 100%
364 PANKHEDI 900170 2.67 2.67 2.67 Yes 100%
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365 SHAJAPUR 802239 20.8 20.8 20.8 Yes 100%
366 SHUJALPUR 802241 15 15 15 Yes 100%
367 BADODA 802080 6.67 6.67 6.67 Yes 100%
368 BIJAYPUR 802078 5.93 5.93 5.93 Yes 100%
369 SHEOPUR 802079 11.67 11.67 11.67 Yes 100%
370 BADARWAS 802116 2.17 2.17 2.13 Yes 98%
371 BAIRAD 900155 6.67 6.67 6.67 Yes 100%
372 KARERA 802114 6.73 6.73 6.73 Yes 100%
373 KHANIADHANA 802118 5.53 5.53 5.53 Yes 100%
374 KOLARAS 802115 1.67 1.67 1.67 Yes 100%
375 MANGRAUNI 900685 5 5 5 Yes 100%
376 Sarai New ULB 8.48 6.83 6.83 Yes 81%
377 NARWAR 802113 6.77 6.77 6.77 Yes 100%
378 PICHHOR 802117 3.91 3.91 3.8 Yes 97%
379 POHARI 900686 45 45 45 Yes 100%
380 RANNOD 900687 3.67 3.67 3.67 Yes 100%
381 SHIVPURI 802112 80.97 80.97 80.97 Yes 100%
382 CHURHAT 802423 4 4 4 Yes 100%
383 MANJHOLI_S 802425 2 2 2 Yes 100%
384 RAMPURNEKIN 802422 3.27 3.27 3.27 Yes 100%
385 SIDDHI 802424 12.02 12.02 12.02 Yes 100%
386 SINGRAULLI 802426 94.39 94.39 94.39 No 100%
387 BADAGAON_T 802131 2.72 2.72 2.72 Yes 100%
388 BALDEVGARH 802127 3 3 3 Yes 100%
389 JATARA 802125 3.32 3.32 3.32 Yes 100%
390 KARI 802129 34 3.4 3.4 Yes 100%
391 KHARGAPUR 802128 3.86 3.86 3.86 Yes 100%
392 LIDHORAKHAS 802124 3.09 3.09 3.09 Yes 100%
393 PALERA 802126 4,23 423 4.23 Yes 100%
394 TIKAMGARH 802130 10.82 10.82 10.82 Yes 100%
395 BADNAGAR 802231 6.07 6.07 6.07 Yes 100%
396 KHACHROD 802224 7.21 7.21 7.21 Yes 100%
397 MAHIDPUR 802227 20.34 20.34 20.34 Yes 100%
398 MAKDONE 802229 453 453 453 Yes 100%
399 NAGDA 802225 31.43 31.43 31.43 Yes 100%
400 TARANA 802228 45 45 45 Yes 100%
401 UJJAIN 802230 276.33 276.33 276.33 Yes 100%
402 UNHEL 802226 3.3 3.3 3.3 Yes 100%
403 CHANDIA 802193 2.93 2.91 2.91 Yes 99%
404 MANPUR-U 900695 4.37 4.37 4.37 Yes 100%
405 NAWROZABAD 802195 3.35 3.35 3.35 Yes 100%
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406 PALI_M 802194 493 4.89 4.89 Yes 99%
407 UMARIYA 802192 11.07 10.97 10.97 Yes 99%
408 GANJBASODA 802308 11.93 11.93 11.93 Yes 100%
409 KURWAI 802307 0.77 0.77 0.77 Yes 100%
410 LATERI 802305 2.9 2.9 2.9 Yes 100%
411 SHAMSHABAD 802309 3.22 3.22 3.22 Yes 100%
412 SIRONJ 802306 3.96 3.96 3.96 Yes 100%
413 VIDISHA 802310 53.4 534 534 Yes 100%




Annexure- V-C

1. No. & Area (In Acres) of uncontrolled garbage dumpsites and sanitary landfills:-

Currently, In the State 9 sanitary landfills are available either at individual ULB level or on
a cluster basis, which covers around 65 ULBs. UADD has further proposed 39 common
regional sanitary landfills to set up in different locations to meet the requirement. There
are total 413 ULBs in the state, but presently open dumpsites are available in 86 ULBs

only and the total area covered by all these dump sites of 86 ULBSs is approx. 421.42 acres.

2. No. and Area of legacy waste within 1 km buffer of both side of the rivers:-

11 ULBs dumpsites are coming within 1 km buffer of river out of these 86 ULBs and they
have prepared their proposals for 5.32 Lack tons Legacy Waste remediation, which have
been submitted to MoHUA for their approval and fund transfer to State. Currently, all 86
ULBs have floated tenders for the appointment of contractors to commence the dumpsite
remediation work in the ULB. 01 ULB have started the remediation work, out of these 11
ULBs.

3. No. of drains falling into rivers and no. of drains having floating racks/screen installed to

prevent solid waste from falling into the rivers:-

There are total 1310 storm water drains identified in the state and 2089 wire mash have been

installed on them to prevent floating solid from joining the stream.



Annexure- VI

Proposed Project information's

“NG¥| Description

Details o - r! |

Project Name

Integrated Common Hazardous Waste , Treatment, Storage, Disposat & |
Recycling Facility :

Plot no 2- Sector B-1 (P-H) .at Industrial Gr@wth.(-:entre{»t@{;);

!

Maneri, Dist. Mandla (MP)

 Status of
Environmental

_;J_C!ear-ance (EC)

19.77 acres [Allotted by MPIDC (formerly MPAKVN) in motified

Industrial Area] i
Obtained from MoEF & cC ( EC no-Letter No.F.No.10-407281
t

A-lll; Dated 15th October 2020-under Project / Adtivity 7 (dl)
HWTSDF, Category “a*

[INR- 40 0 Cr

] 33% of total area

*120 KLD sources rom MPIDC supply

325 KVA from MPMKVVCL- Jabalpur & power back up provision of DG
Set

Control:

Zero Liquid Dischargeq ETP‘-E’: LCP)

1Bust Control System, Scrubber followed by Stack of appropriate height
_40f respective soyrces for facinerator, DG Set, SPL, E-waste etc

Objective of

Resources Management Facility under Environmental Slustain‘ability
| approach :




CTE Application — Proposed Waste Treatment &
Recycle with Capacity

Hiwarde waltarnal lrhcnw i L
b Facility Capacity Remark
1 Secured Landfill (Direct Landfil} 250 TPD Direct Landfill as per. waste awep.ance CPCB- cnterfa "
2 |Landfill afler Treatment _ 400 TPD Landfill after treatment as per CPCB quidelings
3 Common Incineration (for hazardous waste and 55 TPD * Common Incinerator for HzW & BMW ( qumar‘l?yp’é}'-

bio-medical waste)

G Bio Medical Waste Treatment 125TPD In line of cBMWTDnguideli'nes

Colleciion, mixing, blendmg, drying. hagging & packmg ii@r
reuse in line of CPCH guidéfines A

Dry Process Only-Collection, Dismantiirg, Segrag

5 Alternative Fuel and Raw Material Facilty (AFRF)[ 55 TPD

6. .::EAWasie Recycling Facility (Dry Process) B2 TPD

. resale to-authorized vendors.
7 Drum- Deuontammatlon Plant 10 TPD De-contaimination , cumngr&rgraﬂu{atmnf _
8, Useq,g‘TSpenl Qil Recycling Facility 54 KLD Standard Operating. E’Jant a8ip ; ) .
o 3 TG -,
B Legdﬁigcycungfacnmy 165 TPD tandard Operating P{ant‘a"sxngr GPC&%E} ; ';‘u« At
LSS B >
[ 3 ) o Dry’ Process—Collecttcgfw rmrsaﬁ'm s”ﬁreddmg,,
’ 0 cycling Facility 10 TPD bailing & resale to auth nze*éﬁﬂéraa‘ms
L T o  pe gy

14 P!aa!i@@e'cyclihg?'F'Er;ijiiy 10 TPD Standard Operating E}Iant as per CPCB SOP

12 p AJUJ:n'?rizHﬁa Dro‘ss_ Hepr;"éié,essing Facility 185 TED Standard Operating Plant as. per CPCB SOP

13 7% Spenff’ot Lmer (Qarb o rtion) Reprocessing 465 TPD Standard Opératmg Plant as per CPCB SOP
;__'__ Faciiity.

1 Spent Pot Liner (Rafra P_omqn_. 165 TPD Standard Cperating Plant as per CPCB S0P
_____ rxeprocessmg and,@p ‘sa Facility !

= ! =} 3 3 f
‘5 Solvent Remvery-Fac’ﬂ:ty- | 27°KED Froposed Develcpment Based on market demand
- HE development R
18 _!F—Qenewable Energy., .t 2MW Proposed under Non-conventional green energy plan
S E— —
Waste 1o Energy 2 MW | Proposed utilized in-house energy sources !




Annexure- VIl

() Plastic Waste Management in the state of Madhya Pradesh (as per Annual
Report2023-24):-

1. Municipal Solid Waste (MSW) generation from the State :- 6853.50 MT/day.
2. Average Plastic waste generation as a part of the Municipal Solid Waste (7.23% of MSW) :-495.70

MT/day.
3. Composition of Plastic waste generated from the state:

(a) Recyclable :- 371.77 MT/day.
(Utensils, toys, domestic goods, pet bottles, storage items, mechanical parts,other containers etc)

(b)Non Recyclable:- 123.92 MT/day.
(Carry bags, packaging materials, cutlery items, decoration, thermocol items etc.)

(1) The Plastic waste is being used in the Cement kilns for co-processing for energy
utilization from 2008-09, around 84,194 MT plastic waste has been co processed
during 2022-23. Around 1,07,016 MT plastic waste co-processed during 2023-
24,

(111) There are 152 plastic waste recyclers in the state; they recycled 4,06,213.1 MT
plastic waste during 2023-24.

(IV) As per the overall status, total generation is 1,80,932.7 MT and total
utilization is 4,06,420.32 MT during 2023-24.

(V) Action taken for implementation of the Rules in the state:

(a) The state government has imposed complete ban on the production, storage, transportation, sale and use
of plastic carry bags in the entire state of Madhya Pradesh from 24/05/2017 under the Madhya Pradesh Jaiv
Anashya Apshishtha (Niyantran) Adhiniyam, 2004.

(b) The Government of India has imposed ban on Single Use Plastic (SUP) vide notification dated
12/08/2021. In compliance of which Madhya Pradesh Pollution Control Board has given direction to all 29
Single Use Plastic manufacturing units established in the Madhya Pradesh state stop the production up to
15/08/2022.

(c) Regular awareness programmes are being conducted by the Urban Local Bodies of the State to make
aware all the stake holders to comply with the regulations. Raids & seizer actions are being taken and
penalty have been imposed on the violators during 2023-24 as follows:

1. No. of awareness programme conducted by MPPCB/ULBs:- 28,139

2. No. of raids conducted by MPPCB/ULBS:- 46,822

3. Polythene seized (MT):- 98.67

4. Penalty imposed (Rs.):- 73,71,122/-
(VI)The Madhya Pradesh Pollution Control Board identified 362 Producers/Brand
owners/Importers working in the state and requiring registration from the State
Pollution Control Board out of which 71 Producers/Brand owners obtained
registration from the Board & 41 MSME exempted as per rules.



M.P. Pollution Control Board

ANNEXURE-VIII

‘{\‘“,‘}‘ Water Quality Status of 19 Polluted Rivers Stretches in M.P. - APRIL. -2025
Monito | Dissolv
_ Name of Monitoring Station s;:z ring ed BOD C;?:::m Cr-)l](i)ft::m )
S.No. |River Code Agency | Oygen Water Quality Status
. . . >4, <3. < <
Water Quality Criteria mot | mon | wennoom | wentoom
2119 |River Betwa at Nayapura Down Stream Ind.Area-1,Mandideep M.P. | MPPCB Dry Dry
2121 [River Betwa near road bridge, Bhojpur, Disstt.Raisen M.P. | MPPCB| 6.8 24 42 540
1 [BetwaRiver [ 2124 [River Betwa near Charantrithghat,Vidisha MP. [ mprcB| 101 | 16 26 170
2125 [River Betwa D/S after mixing of Bais River at Vidisha M.P. | MPPCB | 13.1 13 26 210
30080 | River Betwa at Kanjia road bridge Ashoknagar(M.P.) M.P. | CPCB *
2 |BichiyaRiver | 2117 [River Bicchiya at Distt.Rewa M.P. | MPPCB| 7.3 1.8 18 47.0
1366 |River Chambal at 1 km d/s Nagda M.P. | MPPCB | Nil 90.0 92000 160000
3 |Chambal River | 3309 |River Chambal at Tal Ratlam M.P. | MPPCB Dry
30060 |River Chambal at Fish Farm Gandhisagar (M.P.) M.P. | CPCB *
4 |Chamla River | 3310 |River Chamla at Badnagar Ujjain M.P. | MPPCB 5
s |Hiran River 3829 [River Hiran, NH-12, road bridge, Vikrampur,Distt- Narsinghpur M.P. | MPPCB| 6.8 0.8 2.0 47
4613 |River Hiranafter mixing pariyat near road bridge at vill. Ganuyari MP. | MPPCB| 7.1 2.8 1600.0 1600.0
6 [Johila River 1611 |River Johila Near road bridge at Nawrozabad Shahdol MP | MPPCB| 7.1 18 18 47.0
7 |Kailsoat River | 2120 |River Kailsoat near road bridge,Mandideep M.P. | MPPCB| 7.6 26 20 170
. River Kanhan at before mixing boregaon growth centre nalla,
8 [KanhanRiver | 3312 | (o g boregaon g MP. | mprcB| 64 | 10 2 25
1367 |River Khan at Kabit Khedi Indor M.P. | MPPCB| Nil 18 920 2200
9 |Khan River 2110 [River Khan at Shakkar Khedi Indor M.P. | MPPCB| Nil 26 920 2800
2111 [River Khan at Sanwer Indor MP. | MPPCB| 44 11.0 350 840
1370 |River Kshipra at 1k.m.d/sTriveni,Ujjain M.P. | MPPCB| 6.3 9 3500 160000
3315 [River Kshipra at Gaughat,Ujjain M.P. | MPPCB 8 9.0 24000 160000
10 |Kshipra River | 1369 [River Kshipra at Ramghat,Ujjain M.P. | MPPCB| 7.8 10.0 92000 160000
3316 [River Kshipra at Mahidpur Ujjain M.P. | MPPCB| 7.1 7.0 3100 160000
1468 |River Kshipra at Siddhwat,Ujjain M.P. | MPPCB 6 15.0 92000 160000
11 [Kunda River | 2114 |River Kunda at Khargone M.P. | MPPCB| 7.3 2.1 10 110
12 [Mahi River 30058 [River Mahi at vill.Bajna (M.P.) M.P. | CPCB *
13 [Maleni 2104 | River Maleni at Jaora Ujjain M.P. | MPPCB 53
14 |Mandakini 1372 |River Mandakini at Ramghat at Chitrakoot, Satna MP. | MPPCB| 68 | 22 | 18 84
15 |Neewaj River 3319 River Neewaj at Shujalpur _ _ _ M.P. | MPPCB 5T
3320 |River Neewaj at U/S near W/S intake point.Rajgarh . M.P. | MPPCB| 7.2 2.8 21 170
16 |Parwati River | 1432 |River Parwati , near vill. Bataodapar (Dharnawada) M.P. | MPPCB| 7.3 17 2 25
17 [Sone River 30082 |River Sone, Deora U/S Rihand (M.P.) M.P. | CPCB @
18 |River Tapti 10 [River Tapti at Pipalghat Burhanpur M.P. | MPPCB| 6.8 | 20 | 1.8 70
19 |River Wardha |30059|River Wardha at Bangon village near Pandhurna (M.P.) M.P. | CPCB &
* These locations are not covered under NWMP by MPPCB
**  Maximum BOD is less than 3.0 mg/l
*k*k

Sampling point is not under MPPCB monitoring schedule in this month



Annexure- I X

A. Groundwater Management and Rain Water Harvesting (RWH):

Under the State Action Plan named “Akshay Jal Sanchay Yojna”, the current number of installed
rainwater harvesting structures in the Urban area of State is 47564. The work of further
installation is also going on.

In the first phase of the mission 29 cities were chosen from 11 water scarce districts in Madhya
Pradesh as pilot cities. Concentrated efforts were made not only for the selected districts under the
mission, but the purview of the project was also extended to all the other districts of the State. The
National position of Madhya Pradesh was 3™ in the first phase of the program. MP has also
incorporated RWH in its Building By-laws and the mandatory provision is made in MP Bhumi
Vikas Nigam-2012 for installation of RWH on all building structures covered over 140 m? land area.

Jal Shakti Abhiyan was launched in July 2019 with following components:
e Renovation of old Rainwater Harvesting (RWH) Structures and creation of new RWH
structures.
e Tree plantation.
e Clean water channels & use that for recharge of aquifers through wells.
e ldentification and rejuvenation of water bodies.
e Reuse of treated wastewater.
e Creation of permeable green spaces.
o Jal Shakti” park (Rainwater Harvesting parks) in big/ capital cities.

Jal shakti Abhiyan 3 (Catch the Rain 3) was launched on March 4™ 2023 by the Honorable Prime
Minister. In the second phase the intervention was extended to all the cities and likewise in Madhya
Pradesh all the 418 ULBs are the part of the mission. The Progress made under the mission under
various tasks are as follows:

S.No [Component Progress
1 |No. of RWH structures renovated 17611
2 |No. of RWH structures constructed 125131
3 |Number of Establishments using Treated Wastewater 1850
4 [Total Treated Wastewater Reused (in KLD) 179521
5 |Number of Water Bodies Rejuvenated 069
6 [Total Number of Saplings Planted 2566063

B. Demarcation of Floodplain and removal of illegal encroachments:-

Many Actions have been taken in this matter. Municipal corporations and councils have been
instructed by UADD through letter no. 4589 dated 14.05.2020 to take appropriate action for the
removal of illegal encroachments. This is a continuous process.

C. Plantation activities along the rivers:-

Plantation is done every year by the ULBs. Around 11,40,000 nos., 13,20,000 and 14,80,000 nos. of
trees have been planted in year 2021, 2022 and 2023, respectively by different ULBs. No. of Saplings
planted till date is 25,66,063.



D. Development of Biodiversity park:-

F.

This activity comes under Madhya Pradesh State Biodiversity Board, which is constituted under the
Department of Forest, Govt. of MP. As per the information available on website of MPSBB
biodiversity, the Biodiversity parks are being developedin Sagar, Rewa, Ujjain, Indore, Shahdol,
Dewas, Burhanpur and Hoshangabad through Forest Department. Representative floral species of the
area and rare, endangered and threatened species of the area are being conserved under biodiversity
park.

. Reuse of Treated Water:-

At present 441.47 MLD of treated water is being used for irrigation/gardening purpose. Twenty
percent of the total cumulative capacity of the STPs under construction under AMRUT is proposed to
be reused for irrigation and other purposes.

Model river being adopted by the State & Action proposed for achieving the bathing quality

standards:

For River Khan, total quantity of sewage affecting the river is 350 MLD. For preventing pollution in
the river, 9 STPs having cumulative capacity of 412 MLD are operational. These include 4 new STPs
having cumulative capacity of 62 MLD which were commissioned in March 2021 (3 STPs under
AMRUT and one under Smart City project). Therefore, total 412 MLD cumulative capacity of STPs
are now operational for preventing River Khan from pollution and will satisfy the bathing quality
standards of the river stream.
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