{.N0.6836/NGT/SLMC/Sci/2020/ /1 5
GOVERNMENT OF PUDUCHERRY
DEPARTMENT OF SCIENCE, TECHNOLOGY AND ENVIRONMENT
PUDUCHERRY POLLUTION CONTROL COMMITTEE
3" Floor, Housing Board Complex, Anna Nagar, Puducherry — 5.
Phone: (0413) 2201256 Fax: (0413) 2203494

Puducherry, dt. 22 JUL 2020

i

/G{ri. D. P. Mathuria
Executive Director (Tech)
National Mission for Clean Ganga

Ministry of Jal Shakti,
1* Floor, Major Dhyan Chand National Stadium,
India Gate, New Delhi — 110 002.

Sir,

Sub: DSTE/PPCC — Submission of Progressse Report on Restoration of Polluted
River Stretches — Reg.

Ref: Your Letter No. L — 34/2014-15/Legal/2019 (Part) dt. 22.01.2020.

kkk

With reference to the above mentioned subject, Progressive Report for the month of

June 2020 is enclosed for kind perusal.

Yours sincerely,

(SMITHA. R, L.A.S)
Member Secretary
Puducherry Pollution Control Committee

Encl: as stated above
Copy to:

1. The Member Secretary,
Central Pollution Control Board,
Parivesh Bhawan, C.B.D. Cum-Office Complex,
East Arjun Nagar, Delhi — 110 032.

2. Guard File.



PROGRESSIVE REPORT FOR THE MONTH OF JUNE, 2020

SI.No. Activity to be monitored Timeline Status
1 Ensure 100% treatment of sewage The work of providing bar screen has
at least in-situ remediation. Rs. 5 been completed by PWD in all the six
lakhs per month per drain for identified locations in Chunnambar
default in in-situ remediation. river (Sankaraparani river),
Puducherry. Bar screen has been
provided by PWD, Karaikal in twenty
Channels to the drains along Arasalar
31.03.2020 | River. Providing of bar screen to the
remaining thirteen are not necessary,
as the flow in these drainage channels
are seasonal only and there is no
chance for pollution of water in these
channels. In Ariyankuppam Commune
Panchayat at 8 drains 16nos. of grill
gratings have been fixed.
Commencement of setting up of
STPs and connecting all the
drains and other sources of
generation of sewage to the STPs
must be ensured. Rs. 5 lakhs for | 31.03.2020
STP for default in PWD and LAD have been directed to
Commencement of setting up of complete installation of STP before
STPs . March, 2021
2 Timeline for completing all steps
of action plans including | 31.03.2021
completion of setting up STPs
and their commissioning.
3 Chief Secretaries may set up 22.01.2020 State Level Monitoring Committee
appropriate monitoring o (SLMC) has been constituted on
mechanism at State level 08.01.2020.

e Specifying accountability
of nodal authorities not
below the Secretary level
Chief Secretaries may have
an accountable person

Secretary (Environment), Government of
Puducherry




attached in their office for
this purpose
e Monitoring at State level

Third meeting of SLMC was convened
on 07.07.2020.

Gap Analysis, Proposed along
with completion timeline

must take place 22.01.2020
4 Progress report may be furnished by | Monthly Consolidate Progressive report for the
the States/UTs to (preferably | period March - May, 2020 was submitted
before 20th | on 02.06.2020.
» Secretary, Ministry of Jal of every
Shakthi month)
* Member Secretary, CPCB
4.1 | Source of Pollution including Major drains have been identified.
drains have been identified 31.03.2020 Details are provided in Annexure — I.
42 |Status of STPs, 1&D and 100% coverage of sewerage network
sewerage networks has been provided for Puducherry
urban area. Sufficient capacity of
Details of Existing Infrastructure, 2025 STPs to treat sewage generated in the
Gap Analysis, Proposed along with urban area are available. Tender
completion timeline for providing 3 MLD STPs at
Villianur, (for Chunnambar) and at
Karaikal (for Arasalar) was floated on
23.01.2020 and opened on
09.07.2020.
4.3 | Status of CETPs No CETP is exists in the U.T. of
Puducherry
Details of Existing CETP and ETP
Infrastructure, Gap Analysis, Since no homogeneous industrial
Proposed along with completion cluster is located in the U.T. of
timeline, No. of industries and Puducherry, installing CETP is not
complying status technically and economically viable.
4.4 | Status of Solid Waste | 6 months I. Door to Door collection of solid
Management &  Details of waste is being carried out in
Processing Facilities Villianur and Ariyankuppam town
where Sankaraparani river is
passing through.
1. Processing will be initiated.
4.4 (a) | Details of Existing Infrastructure, | 3 months (i) U.T. of Puducherry consists of 2

Urban Local bodies of above 1 lakhs
population viz. (a)

Pondicherry Municipality, and




(b) Oulgaret Municipality. Solid
waste generated are collected door to
door, transported and disposed at
designated vyard of Kurumbapet
Resource Recovery Park (KRRP).
Where in, recyclable waste is
segregated by authorised rag pickers.
Segregated plastic waste is sent to
Plastic Waste Recycling units. Portion
of vegetables waste is being subjected
to Biomethanation (1 TPD).

(i) In Karaikal Municipal area, the
solid wastes collected and transported
are made into compost by aerobic
windrows. 1MT Bio-gas plant and
vermin  composting  unit  are
functioning.

(i1i) In Mahe Municipal area, the non-
bio degradable wastes are collected
and transported to the existing RRP at
Palloor in Pandakkal revenue village.
The waste are further segregated into
different categories such as plastic,
rubber, glass etc. and earning revenue
to Mahe Municipality. All the Bio-
degradable wastes are used by the
households themselves for Kitchen
garden manure through bio gas plants
and pipe composting methods.

(iv) In Yanam Municipal area, door to
door collection & transportation are
being done. For Integrated SWM
project, the DPR to an amount of
Rs.331.44 lakhs was sent to Ministry
of Housing & Urban Affairs, New
Delhi to release funds under SBM(U).
An amount of Rs. 58 lakhs has been
released on 30.09.2019. For releasing
the balance amount of Rs.273.44




lakhs,

letter sent by PUDA on

18.05.20. In Tender was floated and
bid was opened on 10.07.2020.

4.5

Latest water quality of polluted
river, its tributaries, drains with
flow details and ground water
quality in the catchment of
polluted river.

Annexure 11

4.6

Preventing dumping of waste and
scientific  waste  management
including bio-medical wastes,
plastic wastes and decentralizing
waste processing, including waste
generated from hotels, ashrams,
etc.

1 month

Bio-medical Waste Management

i)

v)

U.T of Puducherry is having one

Common Bio-medical Waste
Treatment  Facility viz. MJ/s.
Pondicherry Solid Waste

Management (P) Ltd., at Thuthipet.
All Health Care Facilities (HCFs)
located in Puducherry & Karaikal
are disposing through them.

Captive Incinerators were installed
at Puducherry and Karaikal for
disposal of COVID-19 BMW.

The HCFs located in Yanam is
disposing through M/s. EVB
Technologies (P) Ltd., Rajamundry,
which is in the neighboring state.

In Mahe the HCFs are disposing
them Bio-medical Waste through an
incinerator available in General
Hospital, Mahe.

Bar-coding has been implemented.

Plastic Waste Management

Single use Plastic has been
banned in the UT of
Puducherry since 2" August
2019, irrespective of thickness
for manufacture, store and use
of the same.

Plastic Registration is being
issued to Plastic manufacturers,
Recyclers, Brand Owners and
Plastic granule manufacturers
as per PWM Rules, 2016.




iii. The Brand owners and
Manufacturers of MLP are
submitting the EPR for
Collection & Disposal of
Plastic Waste as per guidelines
of CPCB.

iv. ~The manufacturers are
collecting the Plastic Waste and

sending it for registered
recyclers/co-processing in
cement kiln.
4.7 Ground water regulation Already in | Pondicherry Ground Water Authority
force had closed 6 Nos. of tube wells in
Puducherry region and 3 Nos. of
tubewells in Karaikal Region during
the past 5 years due to illegal
extraction of ground water.
4.8 Adop_tmg good irrigation Already in Annexure- 111
practices force
4.9 Protection and management of
Flood Plain Zones (FP% 1 year Annexure — 1V
4.10 Rain water harvesting Already in Annexure — \/
force
411 Maintaining minimum Illegal sand mining affect e-flow in
environmental flow of river the rivers. Hence, DCR (South) has
imposed Prohibitory order u/s 144 of
Already in | CrPc on 1st April, 2019 prohibiting
force lorries, vans, two wheelers, bullock
carts and any similar load carrying
vehicles. Check  dams  were
constructed to regulate the flow.
4.12 | Plantation on both sides of the Forest Department has planted 4000
river mangroves plant on the bank of
Chunnambar river bed.
| No. of Trees planted on the Arasalar
Already in | Rjver Bank
force

SI.No Year Nos
1 2017 2023
2 2018 7859
3 2019 7362




4.13

Setting up biodiversity parks on
flood plains by removing
encroachment

6 months

Mangrove plantation of 25 acre has
been identified for developing
biodiversity park.

Proposal will be submitted by the
Forest Department seeking fund for
developing 25 acre of Mangrove
plantation as Biodiversity Park in
Karaikal.




ANNEXURE-I

In-situ Treatment of Drains

BT [0z /61

No. /PW/PHD/DB-DR/NGT/2020-21
GOVERNMENT OF PUDUCHERRY
PUBLIC HEALTH DIVISION
P.W.D., PUDUCHERRY

kokk

Puducherry, the &,&/& L‘Q&)@b

The Member Secretary,

Puducherry Pollution Control Committee, oy
Puducherry. %

Sir,

Sub: PWD-PHD - 100% in-situ treatment of sewage, commencement of setting
up of STPs, the work of connecting all the drains and other sources of
generation of sewage to the STPs at Sankaraparani River in Villianur
Commune — Compliance report - Submitted - Reg.

Ref: 1. Directions of Hon’ble NGT passed on 06.12.2019 in O.A.N0.673/2018.
2. Lr.No.191/PPC/PRS/SCI/2020/1249 dt.10.02.2020
3. Lr.No.191/PPC/PRS/SCI/2020/43 dt.11.06.2020
4.620/PW/PHD/DB-DR/NGT/2020-21 dt.8-5-2020

Fokok

With reference to the subject mentioned above, it is hereby stated . <==i =
======that, as per the directions / guidelines of PPCC, for in-situ treatment of drams entering
into the water bodies, the work of providing bar screen has been completed in all the
identified locations of the Sankaraparani River in Villianur Commune as mentioned below: -

Sl. No. Location

North of Villianur road at Vadamangalam
South of Villianur road at Vadamangalam
Kotamedu (Nandan Nagar end)

Kanuvapet (Eastern side of Uruvaiyaru Bridge)
Near Thirukanchi Temple

Padithurai at Keezh Agaragaram Village

OV )N

Copy of the photograph of all the locations are enclosed herewith for kind
reference please. This has already been informed to the Member Secretary,
Pondicherry Pollution Control Committee, vide Lr.No. 620/PW/PHD/DB-DR/NGT/2020-21
dt.8-5-2020

Further, it is submitted to report that the 4™ call towards receiving tenders for the
installation of STPs at Sankaraparani River in Villianur and at Arasalar in Karaikal had
already been made and the opening date is fixed on 24-06-2020. Further action will be
taken according to the outcome of the tender.

Submitted for favour of information please.
Yours faithfully,

EXECUTIVE ENGINEER
Encl: As above.

Copy submitted to:
1. The Chief Engineer, PWD, Puducherry for favour of information please.
2. The Superintending Engineer-ll, PWD, Puducherry for favour information please.



- ARIYANKUPPAM COMMUNE PANCHAYAT
ARIYANKUPPAM, PUDUCHERRY-7

F. No 50-65/ACP/Engg/2019-20 / 338
To

The Deputy Director (MA),

Local Administration Department,

Puducherry.

Sir,

Sub:  ACP — In-situ remediation of drains - Compliance report - Submitted — Reg.

Ref: 1. Letter No. 191/PPCC/PRS/SCI-1/20/1249 &1401 dt 10.02.2020 & 09.03.2020
of the Member Secretary, Department of Science and Technology Puducherry,
Pollution control Committee, Puducherry.
2. This office letter of even No. date 13.03.2020 submitted to the Member
Secretary, DS&T, PPCC, Puducherry.

stesfesde s el
Adverting to the above, I am state that this office has already submitted a compliance report to
the Member Secretary, Department of Science and Technology. Puducherry Pollution Control Committee
regarding in-situ treatment. A copy of the letter submitted is enclosed for kind perusal please. Further, 1
am to state that as per the instructions issued in the State Level Monitoring Committee, this Commune
Panchayat has fixed 16 No. of grill eratings in drains as in-situ remediation in the jurisdiction of
Ariyankuppam Commune Panchayat. The places where the grill gratings fixed arc given below:

1) Veerampattinam near beach -4 No.
2) Thengaithittu street, Ariyankuppam - INo.
3) Old Poornankuppam st., Ariyankuppam -2 No.
4) Nonankuppam - 1 No.
5) Nallavadu near beach -3 No
6) T.N Palayam village -2 No.
7) lJeevarathinam street, Veerampattinam - I No.
8) Pudukuppam near beach -2 No.
Total - 16 No.

The Photographs showing the places where arill gratings fixed agshown in the Annexure.

Yours faithfully, ¢

(G. SAVOUNDIRARAJAN)

/ COMMISSIONER
Copy to:

The Member Secretary,
4 Department of Science and Technology,
\%& ,¥ Puducherry Pollution Control Committee.

"

hi
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GOVERNMENT OF PUDUCHERRY
IRRIGATION AND PUBLIC HEALTH DIVISION
P.W.D., KARAIKAL

No.486/PW/I&PH/D3/2020-21

To

Sir,

The Senior Environmental Engineer,

Date:16-07-2020

-

Department of Science, Technology and Environment
Puducherry Pollution Control Committee,
Puducherry

Sub: PWD — I&PH — KKL — Hon'ble NGT order in O.A. No.673/2018- Guideline for in-
situ treatment of drains entering into water bodies — Providing Bar screen
arrangements to the drains — Completion / Status - Report submitted - Reg.

Ref: No.191/PPCC/PRS/SCI-1/2020/1414 dt.10.03.2020

dedkdeok Rk

With reference to the above it is stated that out of 33 nos. of channels / street

drains confluencing at Arasalar and Vanjiar in Karaikal region, bar screen arrangements are

provided for 20 nos. of channels / street drains as detailed below

Sl. | Point Name of Channel Location Remarks
No, | No.
14 27 Kumsumkattalai drainage | Ellai karai Completed on
channel 20.03.2020
2. 1 Periya voikal | Tail end beach road Completed on
10.07.2020
8 2 Periya voikal | Tail end beach road Completed on
10.07.2020
4. 3 Karaikal drainage channel | Near PWD sub division at Beach | Completed on
road 10.07.2020
& 4 Street drain Kamarajar salai west side of road | Completed on
bridge 13.07.2020
6. 5 Street drain pipe Nehru Street and NSC bose road Completed on
junction (old bridge) 13.07.2020
7. 6 Street drain NSC bose road (near Veterinary | Completed on
Hospital) 13.07.2020
8. 7 Street drain NSC Bose Road (Near Ujjaini| Completed on
Kaliamman Koil-1) 13.07.2020
9. 8 Street drain NSC Bose Road (Near Ujjaini | Completed on
Kaliamman Koil-I1) 13.07.2020
10. 16 Vadi voikal Raddar station opposite Completed on
14.07.2020
11. 22 Street drain NSC Bose Road and Hajiar Completed on
Street junction 14.07.2020
12; 23 Street drain Hajiar Street Ist cross Completed on
: 2 14.07.2020
13.| 24 | Streetdrain Ellai karai Completed on
. ’ 14.07.2020
14. 25 Street drain !Ellax .karal Sunnambukara street Completed on
junction (Near Foot bridge) 15.07.2020
15.| 26 | Street drainage pipe Ellai karai (Vallal Seethakathi | Completed on
L street junction) 15.07.2020




16. 28 Karaikal branch channel | Ellai karai Completed on
T A 16.07.2020

7.1 29 | Puduthurai branch | RB of Vanjiar (Near Confluence | Gomplete
drainage chamne! pointy | 16072020

18.1 30 | Puduthurai branch | RB of Vanjiar (Near Confluence Completed on |
....... Ao fAraiNag channel  point) i TROE 2000

19.7 31 |Puduthurai branch | RB of Vanjiar (Near Foot Bridge) ~ Completed on |
u . diainagechannel | " " 15.07,2020

20.1 32 | Puduthurai branch | RB  of Vanjiar (Near Giuny Completed on
S Mrahage channel | Hospital) SR 16.07.2020

For the balance 13 locations bar screening arrangements are not necessary. as the flow in
these drainage channels are seasonal only and there is no chance for pollution of water in these
channels, z

S TPoint | Name of Channel ! Location Remarks |
wNo. | Ne s
A Nelli voikal Confluence to Arasalar
2. 1 30 | Vadivoikal Vadi voikal near |
L .n _ Athipadugai !
3. . 11 Sellur vadi voikal - Athipadugai to Pettai (Two {
L vent bed dam cum culvert)
4012 | Papankuttal vadi kanni Vellapallam kanni i
(5771 13 |Vadivaikal single vent Pettai to  Agalancannu |
| | Regma  ceramic tiles
r company back side e
i 6. 14 Ammai voikal Near Cremation yard Hicaonal fow i
T 16 | Fishing Harbour Mutlaiyar confluence point
. ? - to Arasalar i
-8 | 17 ! Qduthurai vadi voikal Near Melaoduthurai OHT i
.8 18  Oozhiyapathu vadi voikal At Oozhiyapathu % i
0. 19 | Vizhidiyur vadi voikal Opposite petrol bunk at |

: i v Vizhithiyur i

| 1. . 20 | Sheshamoolai  drainage | At Vizhithiyur 3
. channel |
L1201 21 | Vanjiar Coniluence point Confluence f
[ 13. | 33 ! Noolar | ' Confluence point point i

Yours faithfully,
EXECUTIVE ENGINEER -18PH
= P.W.D, KARAIKAL
Copy Submifted to : 1. The Chief Engineer, PWD, Puducherry L for kind information
2. The Superintending Engineer-lil, PWD, Karaikal

Copy o - The Assistant Engineer, M.1(Central), PWD, Karaikal



ANNEXURE - 11

Chunnambar River Water Quality Data

Standard limit as per the Primary
Water Quality Criteria for bathing

S.No Parameters Apr-20
water - Class of Water B
1 Date of sampling 15.04.2020
2 Time 11.30 AM
3 Temp °C 32
4 pH 7.70 6.5-8.5
5 DO (mg/l) 6.3 5 or more
6 BOD (mg/l) 1.25 3 orless
Arasalar River Water Quality Data
Standard limit as per the Primary
S.No Parameters Apr-20 Water Quality Criteria for bathing
water - Class of Water B
1 Date of sampling 15.04.2020
2 Time 10.00 AM
3 Temp °C 33.6
4 pH 8.18 6.5-8.5
5 DO (mg/l) 4.2 5 or more
6 BOD (mg/l) 3.2 3 or less




Chunnambar River Water Quality Data

Standard limit as per the Primary
Water Quality Criteria for bathing

>-No Parameters May-20 water - Class of Water B
1 Date of sampling 19.05.2020
2 Time 10.05 AM
3 Temp °C 31
4 pH 8.54 6.5-8.5
5 DO (mg/l) 6.1 5 or more
6 BOD (mg/l) 4.25 3 or less
Arasalar River Water Quality Data
Standard limit as per the Primary
Water Quality Criteria for bathing
S.No Parameters May-20 water - Class of Water B
1 Date of sampling 21.05.2010
2 Time 10.30 AM
3 Temp °C 33.1
4 pH 8.0 6.5-8.5
5 DO (mg/l) 4.8 5 or more
6 BOD (mg/l) 3.1 3 or less




Chunnambar River Water Quality Data

Standard limit as per the
Primary Water Quality Criteria

S:No Parameters Jun-20 for bathing water - Class of
Water B
1 Date of sampling 10.06.2020
2 Time 10.20 AM
3 Temp°C 30
4 pH 8.68 6.5-8.5
5 DO (mg/l) 7.9 5 or more
6 BOD (mg/l) 5.8 3 or less
Arasalar River Water Quality Data
Standard limit as per the
S.No Parameters Jun-20 Primary Water Quality Criteria
for bathing water - Class of
Water B
1 Date of sampling 24.06.2020
2 Time 06.30 A.M
3 Temp°C 30.2
4 pH 7.75 6.5-8.5
5 DO (mg/l) 4.4 5 or more
6 BOD (mg/l) 3.2 3 or less




ANNEXURE - 111

ADOPTION OF GOOD IRRIGATION PRACTICE

In the present budget a subsidy of Rs. 5000/- has been proposed for cultivation of
Millets / Minor Millets which would help in reducing water usage.

It is proposed to cover more area under precision farming.

. System of Rice Intensification (SRI) is popularized among the farming community as
a water saving measure.

. Sustainable Sugarcane Initiative (SSI) for reducing water consumption in sugarcane
crops is also being popularized.

. Attractive subsidy assistance is being extended to farmers for installation of Drip /
Sprinkler irrigation devices.

. Attractive subsidy assistance is being extended to farmers for laying underground
pipelines for conveyance of irrigation water.



PROTECTION AND MANAGEMENT OF FLOOD PLAIN ZONES (FPZ)

ANNEXURE - IV

Key components of

proposed action plans d Proposed
for restoration of Pro_pose Time : o
Sl identified polluted Ac_lr_léervi?le Targets for Present status and or Pendency in terms of % Remarks
No. river stretches in g Compliance
States / UTs
1. | Flood Plain Zone Proposal The Karaikal Region is receiving water from the Seven | After getting approval
protection and its submitted  for Cauvery distributaries from Tamilnadu. The flood / excess | ©f Works under Flood
management approval of ter due to rainfall é will be rel d and lated Management and
water due to rainfall run off will be released and regulated | o '\ Area Programe
50.00 Crore 2020 - 2025 g )

by Tamilnadu Irrigation Division from the upper reaches
through these seven distributaries. The river banks and the
inspection tracks are almost strengthened to receive the
flood water from upper reaches in Tamilnadu and to dispose
safely to the Ocean (Bay of Bengal). However flood
protection scheme works has been included under Flood
Management and Border Area Programe for an amount of
Rs.50 Crore in the proposal for the period from 2020-2025
for getting approval from Government. The details are
enclosed, in which for protecting the Arasalar river bank an
estimate for an amount of Rs.10.00 Crore is earmarked to
protect the Left Bank of Arasalar river above tail end

regulator at Melaoduthurai.

DPR will be submitted




ANNEXURE -V

Ground Water Recharge / Rain Water Harvesting

Government of Puducherry is taking continuous efforts to protect and restore the
ground water resources and fulfill the water requirement of present without compromising the
needs of future generation. The details of the various actions taken by the Government of
Puducherry on Ground Water Recharge and Rain Water Harvesting are stated below:

1. U.T of Puducherry prepared a separate Water Policy in 2016 to develop, conserve and
manage the water resources in the region in a sustainable manner guided by the
national perspective. The policy encourages to take all efforts to store the surplus rain
water in the canals, ravines and rivers by way of constructing small bed dams or
regulators. Traditional water conservation practices of rain water harvesting including
roof top rain water harvesting is also promoted through appropriate legislative

measures.

2. The Puducherry Building By-laws and Zoning Regulations mandates the building
owners to take effective measures for rain water harvesting and necessary conditions
are incorporated in the Building Permits. The planning authorities while issuing
occupancy certificate ascertain that the conditions stipulated in the building permits

regarding rain water harvesting measures have been complied with.

3. The Puducherry Ground Water Authority has been constituted under the Pondicherry
Ground Water (Control & Regulation) Act, 2002 to effectively and efficiently control
and regulate the extraction of Ground water in the Union Territory. The Puducherry
Ground Water Authority does not issues fresh permits / renews permits to any
industries / institutions unless it is installing the Rain Water Harvesting System in
their respective buildings. This is put as a precondition and insisted upon while

granting clearance to the industries.

4. Rain water harvesting structures have been provided in all Government buildings at
Government cost wherever feasible. The Department of Agriculture constructed 30

roof top rain water harvesting structures in Government buildings. Public Works



10.

11.

Department, Puducherry constructed 165 roof top rain water harvesting structures in
Government schools and Colleges. Further, Rain Water Harvesting Structures have
been constructed in 121 industries in Puducherry.

To augment ground water recharge in the river basins the Public Works Department
has constructed 26bed dams in Puducherry and Karaikal region another 8 bed dams
are proposed to be newly constructed. The construction of bed dam has considerably

helped in the raising of ground water level.

Recharge structures are constructed in the desilted ponds for recharge of ground water
aquifer since 1990 onwards.

Attractive Subsidy assistance are being extended for renovation of unused dug-cum-

bore wells for harvesting rain water.

Recharge shafts are being constructed across the river courses/ channels / river beds

near the water holding area for better recharging of ground water.

Construction of Farm Ponds is promoted for harvesting Rain Water and reuse it for
critical wilting of crops in Karaikal region. The ponds are also used for fish culture by
which the farmers are realizing additional income by extending attractive subsidy

assistance.

Agriculture Department and Department of Science, Technology and Environment
conducts awareness programmes to the Publics, Farmers, Students and industrialist

to create awareness about the conservation of water and harvesting rain water.

Tanks and ponds play a vital role in recharging ground water resources. The task of
rehabilitation of tanks was taken up by the Government of Puducherry under Tank
Rehabilitation Project, Puducherry (TRPP) with the financial assistance of European
Union in the year 1998 which lasted for 6 years till 2004. Under this project all the 84
numbers of tanks located in Puducherry have been desilted and their water holding
capacity has been increased from 46 MCM to 75 MCM which has given a good
impact in the ground water regime of Puducherry. Subsequently in 2016, rejuvenation

of 25 tanks and 32 village ponds in Puducherry have been taken up with funding from



the Ministry of Environment Forests and Climate Change, Govt. of India under the
National Adaptation fund for Climate Change and the project is under progress. Also,
the U.T. Government has taken up desilting of urban drains, rural canals and village
ponds with the cooperation of the general public and donor institutions under various
projects initiated by the U.T. government since 2017 viz. Water Rich Puducherry
program initiated by the Hon’ble Lieutenant Governor of Puducherry, Neerum Oorum
Program and Nam Neer Program initiated by the District Collectors of Puducherry
and Karaikal Districts respectively. Under these programs Government Employees
are motivated by the administration to contribute for the desilting of water bodies
through Employee Social Responsibility (ESR) Fund as a pioneer initiative which
received an overwhelming response. The Industries and Institutions are also
encouraged to take up the restoration works under CSR. Public Participation and
Student Participation are encouraged to strengthen the community ownership. To
make the restoration initiative sustainable, a team is formed for each pond in a
combination of SHG of the own Village, NSS students of the own Villages and Self

Interest Groups like Lion Club, Rotract Club, etc., for future maintenance.
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