GOVERNMENT OF ANDHRA PRADESH
MUNICIPAL ADMINISTRATION & URBAN DEVELOPMENT (UBS) DEPARTMENT

Letter No. 1282446/UBS/2020 Dated: 24-03-2021

From

The Special Chief Secretary to Government,
MA & UD Department,

A.P. Secretariat,

Velagapudi,

Guntur District

To

The Secretary,
Ministry of Jal Sakti,
MoHUA.,
Government of India,
New Delhi.(w.e.)

Sir,

Sub:- MA & UD Department - National Green Tribunal — Orders of the
National Green Tribunal Principal Bench, New Delhi in OA
No.673/2018 - Monthly Progress Report for the month of
February, 2021 - Furnished — Regarding.

Ref:- Orders of the National Green Tribunal Principal Bench, New Delhi
in OA No.673/2018, dt.24.09.2020.

dd ok ek

In compliance to the directions of the Hon'ble National Green Tribunal
Principal Bench, New Delhi in the reference cited, | am herewith enclose the Monthly
Progress Report in the prescribed format for the month of February, 2021 for taking
further necessary action.

Yours faithfully,
— " q L

For SPECIAL CHIERF SECRETA-RY TO GOVERNMENT



Format for submission of Monthl

National Mission for Clean Ganga

Progress Report for

the month of FEBRUARY, 2021 in the NGT Matter OA No. 673

of 2018 (in compliance to NGT order dated 24.09.2020)

For the State of Andhra Pradesh

Overall status of the State:
I. Total Urban Population

II. Estimated Sewage Generation (MLD)

: 1.48 Crore

I11. Details of Sewage Treatment Plant:

: 1503.20 MLD (120 ULB’s)

* Existing no. of STPs and Treatment Capacity (in MLD) : 515.85 MLD (43No’s)

e Present Gap in Treatment Capacity in MLD : 987.35 MLD
e Capacity of under construction STP’s :480.07 MLD
e STPs under tender :51.40 MLD
e No. of Operational STPs : 43 Nos
e No. of Non-complying STPs : Nil
I1 (A) Details of each existing STP in the State
Existing Compliance
SL City / Town Date of STP Operational Status of
No Location of STP Commissioning | Capacity | Status of STP STP
(in MLD)
1 Old town May’2019 38.00 Operational Comply
2 Appughar 26.09.2010 25.00 Operational Comply
3 Mudasarlova April’2008 13.00 Operational Comply
4 Narava Aug-01 54.00 Operational Comply
5 Anakapalle April’2018 15.00 Operational Comply
6 Madinabagh Dec’2013 2.00 Operational Comply
7 Yathapalem Colonies April’2008 2.50 Operational Comply
8 Gajuwaka April’2008 0.50 Operational Comply
9 Karnavani palem Dec’ 2019 5.00 Operational Comply
10 Mantripalem April’ 2008 1.00 Operational Comply
11 GVMC | Aganampudi Dec’ 2015 6.00 Operational Comply
12 Rathi Cheruvu Sep” 2019 2.00 Operational Comply
13 m‘;‘ﬂi‘:\‘w’; & Aug’ 2018 4.00 | Operational Comply
14 Bakkannapalem Aug’ 2011 1.00 Operational Comply
15 Marikavalasa Dec’ 2012 2.00 Operational Comply
16 Vambay Colony Aug’ 2011 3.00 Operational Comply
17 YSR Nagar Aug’ 2011 2.00 Operational Comply
18 Boyapalem Aug’ 2011 1.00 Operational Comply
Sub Total 177.00




BXiMing Compliance
SL City / Town Date of STP Operational Status of
No i Location of STP Commissioning | Capacity | Status of STP
S STP
(in MLD)
to [ PREmAbE o0 el 03.01.2009 30.00 Operational Comply
ndravaram
20 Ajith Singh Nagar-1 31.05.2011 40.00 Operational Comply
2] Ajith Singh Nagar-2 31.05.2012 20.00 Operational Comply
2 Ramslingeswar 30.06.2012 2000 | Operational | Comply
Nagar-1
Ramalingeswar -
23 Nagar-2 20.10.2006 10.00 Operational Comply
24 Vijayawada | Autonagar Nagar-1 31.03.2005 10.00 Operational Comply
25 Autonagar Nagar-2 31.12.2018 10.00 Operational Comply
26 Jakkampudi 31.07.2017 20.00 Operational Comply
Sub Total 130.00
27 Tirupathi | Thukivakam 30.09.2018 50.00 Operational Comply
Partly
28 Kadapa Nanapally 02.08.2012 20.00 Operstional Comply
. Partly
29 | Pulivendula | Rotarypuram 25.01.2009 6.50 Operationsl Comply
30 Tadivatri Gannevaripalle 10.10.2010 3.50 Operational Comply
3l p Gannevaripalle 10.10.2010 8.00 Operational Comply
Sub Total 11.50
32 1.Sai Nagar 20.7.2001 0.50 Operational Comply
Under
33 Puttaparthy 2. Gokulam 20.7.2001 0.50 Rehabilitation Comply
. Under
34 3. Prasanthi Gram 20.7.2001 0.50 Rehabilitation Comply
Sub Total 150
35 | Narsaraopeta | CPT Road 02.02.2018 15.55 Operational Comply
36 Janardhan Reddy 5.00
Nellore  |-olony Compl
37 Allepuram 55.00 Trail Run Ry
38 Drivers Colony 11.00
Sub Total 71.00
39 Jammichettu 12.03.2019 0.80 Operational Comply
40 Sankal Bagh 12.03.2019 0.80 Operational Comply
Sy Tungabhadra
41 PiimpHouse 10.03.2018 0.80 Operational Comply
Sub Total 2.40
42 Tadepalli Mahanadu-1 10.12.2018 0.20 Operational Comply
43 P Mahanadu-2 15.12.2018 0.20 Operational Comply
Grand Total 515.85




I1I (B) Details of under construction STPs in the State

Capacity of

Physical

S. No Location S;I:::;e No. of STP| the plantin | Progress C,;?r:f:;zgn
MLD in %
1 Yemmiganur UIDSSMT 1 19.80 96% March 2021
2 Srikakulam AMRUT 1 10.00 45% December 2021
3 Vizianagaram AMRUT 1 5.00 55% December 2021
4 | GvMmc Smar City I 54.00 52% | December 2021
(Package-I)
5 Kakinada AMRUT 1 5.00 37% December 2021
6 iznmahendra" AMRUT 1 5.00 5% | December 2021
7 Bhimavaram AMRUT 1 5.00 42% December 2021
g || ‘atepel AMRUT 1 5.00 0% | December2021
gudem
9 Eluru AMRUT 1 5.00 35% December 2021
10 Machilipatnam | AMRUT 1 5.00 45% December 2021
11 Gudivada AMRUT | 5.00 32% December 2021
12 Vijayawada JNNURM 1 20.00 83% December 2021
13 Tenali AMRUT 1 10.00 35% December 2021
14 FC 1 2.00 30% December 2021
14 Ongole AMRUT 1 15.00 59% December 2021
15 Chilakaluripeta | AMRUT 1 5.00 21% December 2021
16 Kavali AMRUT 1 15.00 77% December 2021
17 Nellore HUDCO 2 34.00 81% December 2021
18 Tirupati Smart City 1 25.00 25% December 2021
19 Srikalahasti AMRUT 1 7.00 8% December 2021
20 Madanapalle AMRUT 1 5.00 20% December 2021
21 Kadapa AMRUT 1 20.00 0% December 2021
22 Anantapuramu | AMRUT 1 10.00 0% December 2021
23 Dharmavaram AMRUT 1 15.00 0% December 2021
24 Guntakal AMRUT 1 8.00 0% December 2021
AMRUT 1 2.00 30% December 2021
2% | Kuimool AMRUT 1 10.00 5% | December 2021
26 Nandyal AMRUT 1 10.00 10% December 2021
27 Adoni AMRUT 1 5.00 15% December 2021
28 Guntur OTSFA 4 123.00 51% Jun 2022
1 10.00
1 1.50
7
: (0.5MLD 3.50 December 2022
29 Pulivendula PLAN % Triis) 0% (Agreement
1 0.02 entered)
1 0.07
1 0.08
1 0.10
Grand Total 46 480.07




I1I (C) Details of Proposed STPs in the State

No. of Proposed 'I:o_tai Cost of Total
Phase Description ULBs STP capacities STPs
(MLD) (crores)
[ Municipal Corporations 16 539.00 1617.00
ULBs having population
1 [ amcnn- 18 221.00 663.00
ULBs having Population
III | ranging between 75,000 to 8 43.00 114.00
1 Lakh
ULBs having Population less
5 5’0003‘ P 78 499 1058.00
V | Taxes and others etc @20% 781.20
Total 1302.00 4687.20

II1 D) Details of STPs Under Tendering:

Capacity of the| Status of Project (at DPR| _ .
S. N L st STP proposed | Stage/ Under Tendering/ L(l:kely [l)::Fe -

NG in MLD Work to be Awarded) s i s
1 Kanigiri 6.00

2 Sullurpet 8.00 Technical bid

[ Algnads |50 Tl isars opned | i
4 | Nandikotkur 5.00 | date of award of
5 | Madakasira 5.00 the work

nd . ~rd
& | Rayachot 22 40 2" call No Bidders. 3
call Tenders are process.
Total 51.40
III E) STATUS OF STPs UNDER RIVER STRETCHES:

e Total Estimated Sewage Generation (in MLD) 2020 :302.00 MLLD

e  Existing no. of STP with Treatment Capacity (in MLD) : 162.40 MLD

e Present Gap in Treatment Capacity (in MLD) :139.60 MLD

e  (Capacity of under Construction STPs (in MLD) : 57.00 MLD

- Ongoing
Existing
S. Name of Name of STP C STP. ?)tat"‘v.’ bk Status of DPRs
No | River Stretch | the ULB | Capacity | - 2Pacity e o
(in MLD) | (i MLD) oF

PRIORITY-IV RIVERS




DPR prepared for Rs.304.00 Crores
proposed additional STPs of 78 MLD to

10MLD > % satisfy the demand for the year 2035 and
submitted to the Govt. of Andhra Pradesh
for according administrative sanction.
1.At Tungabhadra Pump house-5.00 MLD
2. At Roja Dargha -3.00 MLD
3. At Roja Dargha -1 -2.00 MLD
L. | Tungabhadra | Kumpol ﬁfLOD 4.At Sri Chaitanya School — II- 5.00 MLD
5.At Saibaba Temple -3.00 MLD
2 MLD 30% 6. At Nagasai Temple -2.00 MLD
7. At Nagasai Temple — I -3.00 MLD
8.At Law College -2.00 MLD
9. At Raghavendra Matam - 5.00 MLD
10. At Nagula Katta -8.00 MLD
11. At Jammi Chettu - 40.00MLD
Total -78.00 MLD
Comprehensive DPR on UGD scheme is
prepared for Rs.85.00 Cr with STPs
> | Kundu Nandyal | 0.00 10 MLD 10% capacity of 26 (21 + 5) MLD to cater the

needs of 2035 year. DPR ssubmitted to the
Govt. for according Administrative
Sanction.




Name of
River Stretch

Existing
STP
Capacity
(in MLD)

Ongoing
STP
Capacity
(in MLD)

Name of the
ULB

Status of
Ongoing
Works

Status of DPRs

PRIORITY-V RIVERS

Nagavali

Srikakulam 10 MLD

0.00

45%

Comprehensive proposal for providing
UGD scheme to meet the 2035
demand is prepared for an amount of
Rs.190.36 Cr with an additional STP
capacity of 12 MLD.

Godavari

Rajamahen 5MLD
30.00

dravaram

5%

DPR on Comprehensive UGD scheme
prepared with additional STP’s of
capacity 72.37 MLD for an amount of
Rs.404.00 Cr.

RMC has attended the remarks and
resubmitted the proposals. Now it is
proposed to take up the works with an
estimated cost of Rs.107.00 crores in

the first year.

Krishna

Vijayawada | 130.00 | 20 MLD

83%

DPR is prepared for Rs.246.38 Cr for
providing Comprehensive UGD
scheme to meet the 2035 demand
including up-gradation of 2 STPs of
30.00 MLD capacity.

IV.

Details of Industrial Pollution:

e No. of industries in the State: 9941No’s

e No. of water polluting industries in the State: 1123 No’s

e Quantity of effluent generated from the industries in MLD: 4494.76 MLLD

Effluent Break-Up Details:

* Once through Cooling water: 3826.13 MLD

e Trade effluents: 364.97 MLD

¢ cooling tower/Boiler blow down: 254.12 MLD

e Domestic waste water: 49.54 MLD




From the total waste water generation from the industries, major portion is once
through cooling water (about 85%) and temperature to be maintained for
discharge of once through cooling system is not more than 5°C temperature of

intake water.
v" From the Cooling tower/Boiler blow down (about 5.6%).
v" The remaining about 9.4% is generated from Trade effluent & Domestic
Discharges.
v" APPCB is not permitting to discharge industrial / trade effluents into the
rivers.
Number of industrial units having ETPs: 793 No’s
Number of industrial units connected to CETP: 330 No’s
i.  Existing: 793 no’s ETPs
ii.  Under construction: Nil
iii.  Proposed; Nil
Compliance status of the ETPs:
v" APPCB is regularly monitoring the compliance status of ETPs and action is
being initiated for non-compliance industries.
Number and total capacity of CETPs (details of existing/ under construction /
proposed)
i.  Existing: 7 No’s with total capacity of 31 MLD
ii.  Under construction: 1 No
e 1 MLD at Menakur, Nellore District
iii.  Proposed: 3 no’s
e 1.5 MLD at Atchuthapuram SEZ, Visakhapatnam
e 1.5 MLD at Nakkapalli, Visakhapatnam.
e 1.2 MLD at Chittoor District



e Status of compliance and operation of the CETPs

S Name and Address of Curreflt Type and No.
No. the CETP &contact Desng.n Operat.mg of me'lnber Compliance status
person capacity | capacity units
Complied
Brandix India Apparel *In Brandix India
City Private Apparel City, textile
Limited, APSEZ, Texitile park- | industries were not
I Atchutapuram APMID | “4MLE 14 units established as
Pudimadaka Road, anticipated. Hence
Visakhapatnam. effluent generation
is less.
Ph ity (India 5
Em Pl??r: a(é ; 3;( ) Pharmaceutical .
0.3 ’ . 5.0MLD | 48MLD | & Bulk drugs- Complied
Parawada Mandal, 92 units
Visakhapatnam.
KondapallyEnvirotech Pvt.
Ltd., (KEPL), IDA, Pharmaceutical
3. Kondapalli (V), 0.2MLD | 0.15 MLD | & Bulk drugs- Complied
Ibrahimpatnam (M), 13 units
Krishna District.
Food
Vijayawada Auto Cluster Ef;%l:iges’
4, |Development Company, | oo nppy | (G2 MLD | pharma, Oil Complied
Industrial Estate, Auto
Nagar, Vijayawada. solv.ents i
g lubricants - 38
units.
Machilipatnam Imitation
5 Jewellery Park Pvt. Ltd., 0.07 0.002 Electro Plating C lied
* | Jewellery Park, Pothepalli, | MLD MLD | —48 Units e
Machilipatnam.
Nagari Dyeing Owners
Association, Manual
6. Chinthalapatteda (V). 4 MLD | 0.8 MLD | Dyeing units - Complied
Nagari (M), Chittoor 105 units
District.
Atchuthapuram Effluent Shmanabestion
Treatment Plant, .
7 Afeliitapiasa 1.5MLD | 1.5 MLD 5&0 E:lltl; drugs- Complied
Visakhapatnam.

V. Solid Waste Management:




Total number of Urban Local Bodies: 120 and their Population: 1.48 Crore
Current Municipal Solid Waste Generation: 6850 TPD. for 120 ULBs (10 Newly
Constituted ULBs — These ULBs have not yet developed urban Dynamics).

2 Waste to Energy Projects covering 13 ULBs are in progress with an installed
capacity of 1500 TPD (30 MW),

30 Wet Waste Projects covering 33 ULBs treating 1400 TPD with an installed
capacity of 1600 TPD are existing.

23 Wet Waste Projects covering 24 ULBs are in progress with an installed
capacity of 500 TPD.

53 Wet Waste Projects (43 compost and 10 Biomethanation) covering 53 ULBs
are proposed and RFP process is in progress and Feasibility study for dry waste
management in the 53 ULBs is under progress

Detailed Project Reports are being prepared for Waste Treatment units in the
Newly Constituted ULBs.

76 Material Recovery facilities covering 76 ULBs treating 810 TPD with an
installed capacity of 1000 TPD Existing.

44 Material Recovery facilities covering 44 ULBs are in progress with an installed
capacity of 500 TPD.

3 Construction and Demolition waste processing plants in Greater Visakhapatnam
Municipal Corporation, Vijayawada Municipal Corporation and Tirupati
Municipal Corporation treating 100 TPD with an installed capacity of 200 TPD
are existing.

The Source Segregation in the State is 81 % and capacity utilization of the
treatment units is the same percentage, Ward Secretariats and volunteer system
established and unique in the State are ensuring 99 % door to door collection.
Total no. of wards: 3634. No. of wards having door to door collection service:
3634. No. of wards practicing segregation at source: 2944

114 Dumpsites with an area of 1000 acres are existing in the state. Out of which
remediation of 4 dumpsites in 4 ULBs (Visakhapatnam, Vijayawada, Tirupati and
Tanuku) are under progress.

No Dumpsites of legacy waste are within 1km buffer of both side of the rivers in
the State.
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Status of ULB wise Management of Solid Waste:

Waste

Plant

Dry Waste Processing

S. Name of the Wet waste ' Capacity Waste Plant :
G ted ; C S 2 : C
No ULB :.;‘;:;)e processing a!];g;y Utilization RDF S;I;)t I;n MRF C?;Ic)“y U t;!’:‘:i?n
1 | Amudalavalasa 19 Existing WtC 10 85% Vizag WtE Established + 85%
2 | Ichchapuram 18 Existing WtC 10 gse | Fessimility Sy Established | 2 85%
under progress
3 Palz_:lsa— 28 Existing WtC 15 80% Heasibility Study In Progress
kasibugga under progress
4 | Rajam 21 Existing WtC 12 80% Vizag WIE Established 4 85%
5 | Bobbili 29 Existing WtC 16 90% Vizag WLE Established 8 85%
6 | Salur 24 Existing WtC 13 90% Vizag WIE Established 6 90%
7 | GVMC 918 Existing WtC 505 85% Vizag WLE Established 300 85%
8 [ Narsipatnam 30 Existing WtC 17 80% Vizag WiE Established 8 85%
9 | Yellamanchali 23 Existing WtC 13 80% Vizag WiE Established 4 85%
10 | Adoni 81 | Existing WICNG | 45 80% Compeciad 3 | Established | 20 85%
Cement Factories

11 | Nuzivid 29 Existing WtC 16 80% Guntur WiE In Progress

12 | Thiruvuru 17 Existing WICNG 9 80% Guntur WiE Established 2 85%
13 | Tenali 80 Existing WtC 44 90% Guntur WiE Established 20 90%
14 | Sattenpalle 28 I}?’Jf;gla 15 85% Guntur WtE Established 6 85%
15 | Narsaraopet 57 lrldtl(i;grjlrc;la 31 85% Guntur WtE Established 16 85%
16 | Piduguralla 31 Existing WICNG 17 85% Guntur WtE In Progress

17 | Allagadda 20 Existing WtC 1 85% Comneetis o | | Established | 4 85%

Cement Factories

18 | Rayadurgam 30 Existing WtC 17 85% RDF in progress Established 6 85%
19 | Puttaparty 15 Existing WtC 8 85% RDF in progress Established 2 85%
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Waste

Plant

Dry Waste Processin

S. Name of the Wet waste . Capacity Waste Plant :
No ULB g processing Capacity Utilization RDF Sent in MRF Capacity C?Pac:.ty
(TPD) (TPD) TPD TPD Utilization
20 | Yemmiganur 46 WICNG - Adoni 25 85% RDF in progress Established 10 85%
21 | Anantapur 131 | WICNG Planned 0 Lo i 8 | Established | 35 90%
Cement Faclories
22 | Atmakur K 22 WIC Awarded 0 Comiedetio 1 | Established | 4 90%
Cement Factories
Connected to
23 | Badvel 35 WtC Planned 0 st Bt 2 In Progress
24 | Dhone 29 WIC Planned 0 ConsenEd o 2 | Established | 6 90%
Cement Factories
25 | Markapur 35 Existing WtC 19 soy | -Teasblity Bludy Established | 8 85%
under progress
26 | Giddalur 19 Existing WtC 10 85% RDF in progress Established 4 85%
27 | Kanigiri 2 Existing WtC 12 gop || Toadisiliy Sty Established | 4 85% .
under progress
28 | Chirala 42 Existing WtC 23 90% Guntur WtE Established 9 90%
29 | Gudivada 5§ | WICNG awarded | 0 RDF Connected /| 5 | poblished | 14 90%
Guntur WE
30 | Palamaneru 25 Existing WtC 14 85% g i In Progress
under progress
31 | Punganur 27 Existing WtC 15 g%, | Terubiity Sudy Established | 6 85%
under progress
32 | Madanpalle 67 Existing WICNG 37 85% RDF in progress In Progress
33 | Sullurpet 22 Existing WiC 12 got—{ L =ity Shuly Established | 4 85%
under progress
34 | Srikakulam 65 WtCNG Planned 0 Vizag WtE Established 16 90%
35 | Palakonda 16 WtC Awarded 0 Vizag WiE In Progress
36 | Vizianagaram 119 WtCNG Planned 0 Vizag WiE Established 30 90%
37 | Parvathipuram 26 WitC Awarded 0 Vizag WiE In Progress
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Waste

Plant

Dry Waste Processing

S. Name of the Gindiatid Wet waste Cipacity Capacity Waste Plant Capiicity
No ULB (TPD) processing (TPD) Utilization RDF S;:;t ];n MRF C:}l?;;:;ty Utilization
38 | Nellimarla 14 WtC Planned 0 Vizag WiE Established 2 90%
39 | Gudur N 36 WtC Planned 0 Conegsed tq 2 In Progress
Cement Factories
Connected to .
40 | Guntakal 62 WtC Planned 0 Peiasnt Bidories 2 Established 14 90%
. RDF Connected /
41 | Jaggaiahpet 26 WtCNG awarded 0 Guntur WiE 1 In Progress
Connected to
¥ 1 1 0,
42 | Jammalamadugu 22 Existing WtC 12 80% Cisiiont Pirtaies 1 In Progress
43 | Pedana 16 WtC Awarded 0 Guntur WtE In Progress
44 | Vuyyuru 20 WiC Awarded 0 Guntur WtE In Progress
45 | Guntur 363 WICNG Planned 0 Guntur WtE Established 80 90%
46 | Tadepalle 34 WtC Planned 0 Guntur WtE Established 8 90%
47 | Ponnur 29 W1C Planned 0 Guntur WtE Established 6 90%
48 | Chilakaluripet 49 WtC Planned 0 Guntur WtE Established 12 90%
49 | Mangalagiri 36 W1C Planned 0 Guntur WtE Established 8 90%
50 | Bapatla 34 WICNG awarded 0 Guntur WtE Established 8 90%
51 | Repalle 25 WtC Awarded 0 Guntur WtE Established 4 90%
52 | Vinukonda 30 WtCNG awarded 0 Guntur WtE In Progress
53 | Macherla 28 WIC Awarded 0 Feasibility Gty Established 6 90%
under progress
. Connected to . g o
54 | Kadapa 167 WICNG Planned 0 (et Bhoorte 6 Established 40 90%
55 | Dharmavaram 62 WtC Planned 0 RDF in progress In Progress
56 | Kadiri 43 WC Awarded 0 gk 1 | Established | 8 90%
Cement Factories
57 | Gooty 24 W1tC Planned 0 RDF in progress Established 4 90%
58 | Pamidi 14 WtC Planned 0 RDF inprogress In Progress
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Dry Waste Processing

Waste Plant
S. Name of the Wet waste 3 Capacity Waste Plant ;
No ULB tineraiod processing Capacity Utilization RDF Sent in MRF Capacity C?Pac'.ty
(TPD) (TPD) TPD TPD Utilization
59 | Hindupur 74 WitC Awarded 0 RDF inprogress In Progress
Connected to
60 | Kurnool 224 WtCNG Planned 0 ComentEactosics 2 In Progress
61 | Kalyandurgam 21 WtC Awarded 0 RDF inprogress Established 2 90%
62 | Madakasira 12 W1tC Awarded 0 RDF inprogress Established 2 90%
s RDF Connected / :
63 | Machilipatnam 89 WtC Awarded 0 Guntur WiE 3 Established 20 90%
Connected to
64 | Mydukur 22 W1C Planned 0 Cemant Exctorics 1 In Progress
. RDF Connected /
65 | Nandigama 22 WitCNG awarded 0 Guntur WiE 1 In Progress %
66 | Nandikotkur 23 WIC Planned 0 i e | | Established | 4 90%
Cement Factories
67 | Gudur K 14 Wi1C Planned 0 RDF inprogress In Progress 4
Connected to
68 | Nandyal 98 WtCNG Planned 0 Ceinait Paclbing 3 In Progress
Connected to
69 | Proddutur 79 WICNG Planned 0 it ] gt st 2 In Progress
. i i Connected to .
70 | Pulivendula 32 Existing WtC 18 85% Cotmtint Fictoiss 2 Established 6 85%
: Connected to .
71 | Rajahmundry 168 WICNG Planned 0 Ciment Factorics 3 Established 40 90%
Connected to
72 | Rajampeta 23 WitC Planned 0 Cement Factories 1 In Progress
73 | Rayachoti 4 WIC Planned 0 Connected to 2 | Established | 8 90%
Cement Factories
74 | Tadipatri 53 Existing WtC 29 90% Connected to 2 Established 10 90%
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Dry Waste Processing

Waste Plant
S. Name of the Wet waste 3 Capacity Waste Plant .
Generated : Capacity e i 2 ; Capacity
No ULB (TPD) processing (TPD) Utilization RDF S;:ll)t I;n MRF C:fl!xls:lc):ty Utilization
Cement Factories
75 | Tirupati 208 | Existing WICNG 114 85% Connested 1o 4 | Established | 45 85%
Cement Factories
76 | Ongole 123 WICNG awarded 0 Guntur WtE Established 30 90%
77 | Chimakurthy 17 WtC Awarded 0 Guntur WtE In Progress
78 | Addanki 20 WiC Awarded 0 Guntur WiE Established 4 90%
79 | Kandukur 28 WIC Awarded 0 Feasiliny Stody Established 6 90%
under progress
80 | Kakinada 159 | WtCNG Planned 0 Reasibility Stody Established | 35 90%
under progress
2 o RDF Connected / .
0 0
81 | Vijayawada 507 Existing WtC 279 85% Guntur WE 6 Established 150 85%
82 | Gollaprolu 1 WC Planned 0 Foasthility Stady In Progress
under progress
83 | Pithapuram 25 WIC Planned 0 Feasihility Study Established | 3 90%
under progress
84 | Peddapuram 24 WiC Planned 0 Feashilty Sdy, Established | 3 90%
under progress
85 | Samalkota 28 WtC Planned 0 Foasibiliyy Sudy Established 4 90%
under progress
86 | Yeleswaram 16 WC Planned 0 Feasibility Study Established | 2 90%
under progress
gy |Remachandispn | o WIC Planned 0 Regaiinlity Bauty Established | 2 90%
ram under progress
88 | Mandapeta 26 WC Planned 0 Feaubility Study Established | 4 90%
under progress
89 | Tuni 26 WtC Awarded 0 Eehstoulity Bty Established | 3 90%
under progress
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Dry Waste Processing

Waste Plant .
S. Name of the Wet waste . Capacity Waste Plant z
Generated 3 Capacity 5 i . : Capacity
No ULB (TPD) processing (TPD) Utilization RDF S';lll)t [;n MRF CaT;‘?;:)lty Utilization
50 | Musmidvaram 2 WIC Awarded 0 e Established | 2 90%
under progress
91| Amalapuram 26 WIC Awarded 0 Eeanibity Sty Established 3 90%
under progress
92 | Eluru 106 | WICNG Planned 0 Hesaiily Sty Established | 22 90%
under progress
93 | Tadepalligndem 51 WiC Planned 0 BN IEES iy, Established | 8 90%
under progress
Feasibility Study
94 | Tanuku 44 WtC Planned 0 wnidler progress In Progress
Feasibility Study
95 | Palakollu 33 W1tC Planned 0 under progress In Progress
96 | Narsapuram 29 W1tC Planned 0 BTy Bty Established 4 90%
under progress
97 | Bhimavaram 69 WIC Planned 0 Eeaubiity Sty Established | 12 90%
under progress
98 | Nidadavole 21 W1tC Planned 0 Feasbiliy Sty In Progress
under progress
Feasibility Study
99 | Kovvur 19 WitC Planned 0 under progress In Progress
Feasibility Study
0 | Jeopesddy 26 WiC Planned 0 under progress Established | 4 90%
Gudem
101 | Chittoor 92 | WtCNG Planned 0 Fesiilioy Susty Established | 18 90%
under progress
102 | SriKalahasti 39 WtC Planned 0 Fansitality Sy Established | 8 90%
under progress
103 | Nagari 30 WiC Planned 0 Feasibility Study In Progress
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Waste Plant Dry Waste Processing
S. Name of the Cesinatod Wet waste Capacity Capacity Waste Plant Capacily

No ULB (TPD) processing (TPD) Utilization RDF S;I;’t [;u MRF Ca'l?;gty Utilization
under progress

104 | Puttur 26 WIC Planned 0 Resgtuilify Sacy In Progress
under progress

105 | Nellore 300 | WtCNG Planned 0 Heambilify alisy In Progress
under progress

106 | Venkatagiri 25 WtC Planned 0 Eeaaibaity Sindy In Progress
under progress
Connected to

107 | Yerraguntla 17 WiC Planned 0 Cement Factories 1 In Progress

108 | Naidupet 2 WIC Planned 0 Seasibilify Sty Established | 4 90%
under progress

109 | Atmakur N 15 W1C Planned 0 Feasibility Study In Progress
under progress

110 | Kavali 51 WIC Planned 0 Beasibility Stacy Bstablished | 10 90%
under progress

111 | Akiveedu 11 DPR under Progress - Newly Constituted ULB

112 | Kondapalli 21 DPR under Progress - Newly Constituted ULB

113 | Dachepali 11 DPR under Progress - Newly Constituted ULB

114 | Gurazala 9 DPR under Progress - Newly Constituted ULB

115 | Darsi 12 DPR under Progress - Newly Constituted ULB

116 g;‘lf;’eddy 12 DPR under Progress - Newly Constituted ULB

117 | Penukonda 10 DPR under Progress - Newly Constituted ULB

118 | Bethamcharla 14 DPR under Progress - Newly Constituted ULB

119 | Kamlapuram 7 DPR under Progress - Newly Constituted ULB

120 | Kupam 15 DPR under Progress - Newly Constituted ULB

Total 6850
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VL.  Bio-medical Waste Management:

e Total Bio-medical generation: 15.13 Tonnes/ day
e No. of Hospitals and Health Care Facilities: 10,778 Nos.

?‘lritatifn(:nt Presently, there are 12 Nos. of Common Bio-medical Waste
2 : | Treatment Facilities ( CBMWTFs) in covering total 13 Districts in

Facility/ : 2 ;

CBMWTE Andhra Pradesh for treatment and disposal of bio-medical waste

VII. Hazardous Waste Management:

e Total Hazardous Waste generation about: 5,65,832.60 TPA as per hazardous waste
inventory, 2019-20.
Break-up details:

i) Utilizable waste is 349572.08 TPA (suitable to use as raw material or as
alternative fuel viz. Co-processing in Cement Plants so as to conserve the
resources),

ii) Recyclable waste is 53608.98 TPA (suitable for recycling /recovery of
material viz. oil reclamation units, lead and zinc recovery units),

iii) Incinerable waste is 4287.08 TPA (not suitable for any recycling / reuse and
having high calorific value i.e. > 2500 K cal/kg) and

iv) Land fillable waste is 158364.46 TPA (not suitable for any recycling / reuse
and having low calorific value i.e. < 2500 K cal/kg) is reaching and treated
at the TSDFs in Visakhapatnam and Nellore.

e No. of Industries generating Hazardous waste: 2648 Nos. as per hazardous waste

inventory, 2019-20.

e Details of on-going or proposed TSDF:
Two TSDF are existing in the State of Andhra Pradesh
v M/s Coastal Waste Management Project Unit-1, Parwada, Visahkapatnam.
v" M/s Coastal Waste Management Project Unit-2 a division of Mumbai Waste
Management Limited, S.P.S.R. Nellore District.

VIII. Plastic Waste Management:
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Total plastic  waste | 46,222 TPA
generation (As per Annual Report for the F.Y. 2019-20).

e The recyclable plastic waste generated is being sent to
recycling units and the non-recyclable plastic waste is being
sent to cement plants and utilizing for road construction in
some ULBs. 18 Nos of recyclers registered with APPCB. Total
recycling capacity is 17116 TPA.

Treatment / Measures

adopted for reduction or
management of plastic
waste

29 ULBs tied up with nearby Cement Plants for co-incineration
of non- recyclable plastic waste and 5123 MTs of Non-
recyclable plastic waste was sent to cement plants the
F.Y 2019-20.

for

The MA&UD and PR&RD Dept., informed that they have
been conducting strict vigilance and surprise visits on those
who store or use or sell or dispose plastic with less than 50
microns’ thickness, for which 519 Task force teams were
constituted for inspections and raids to control plastic sale and
usage of less than 50 microns thickness carry bags / films in the
ULBs of A.P. About 239 tons of plastic carry bags were seized
and Rs. 169 lakhs towards fine was collected.

IX.

Details of Alternate Treatment Technology being adopted by the State

Details of Faecal Sludge Treatment Plants:

No. of Completed FSTPs 2 (30KLD)
No. of In-progress FSTPs 64 (950 KLD)
No. of FSTPs to be retendered 11 (175 KLD)
No. of FSTPs DPRs to be prepared : 10
IX(A): Details of Completed FSTPs:
Capacity(in Operational
SiNe.|  NenssfULD KLD) | Status of FSTP
1 Narsapur 15 Operational
2 Rajam 15 Operational

IX(B): Details of In-Progress FSTPs:
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S.No | Name of the ULB P'a(‘i':l ‘13("1{’3;“? Exf:f,c:[‘,il - o
1 Dhone 20 Mar-21
2 Gooty 15 Sep-21
3 Jammalamadugu 15 Sep-21
- Kadiri 25 Sep-21
8 Kalyanadurgam 10 Sep-21
6 Madakasira 5 Sep-21
7 Paamidi 10 Sep-21
8 Pulivendula 20 Sep-21
9 Puttaparthi 10 Sep-21
10 Rayachoti 25 Sep-21
11 Rayadurg 20 Sep-21
12 Allagadda 10 Sep-21
13 Atmakur (K) 15 Sep-21
14 Badvel 25 Sep-21
15 Gudur (K) 5 Sep-21
16 Mydukuru 15 Sep-21
17 Nandikotkur 15 Sep-21
18 Palamaneru 15 Mar-21
19 Punganur 15 Sep-21

20 | Rajampeta 15 Sep-21
21 Yerraguntla 10 Sep-21
22 | Atmakur (N) 10 Sep-21
23 | Giddalur 10 Sep-21
24 | Gudur (N) 20 Sep-21
25 Kandukur 20 Sep-21
26 Kanigiri 15 Sep-21
27 Markapur 20 May-21
28 Nagari 20 Sep-21
29 Naidupet 15 Sep-21
30 Puttur 15 Sep-21
31 Sullurpeta 15 Sep-21
32 Venkatagiri 15 Sep-21
33 Addanki 10 Sep-21
34 Bapatla 25 May-21
35 Chimakurthy 10 Sep-21
36 Chirala 25 May-21
37 Macherla 15 Sep-21
38 Mangalagiri 25 Sep-21
39 Piduguralla 15 Sep-21
40 Ponnur 15 May-21
41 Repalle 15 Sep-21
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S.No | Name of the ULB P"‘(‘i‘; ‘l:(‘;f’]’;)““y Eng"i:’:l 3;‘: o
42 Sattenapalli 15 Sep-21
43 Vinukonda 15 Mar-21
44 Amalapuram 15 Sep-21
45 Gollaprolu 5 Sep-21
46 Kovvur 10 Sep-21
47 Mandapeta 15 Sep-21
48 Mummidivaram 10 Sep-21
49 Peddapuram 15 Sep-21
50 Pithapuram 15 Sep-21
5l Ramachandrapuram 15 May-21
52 Samalkota 15 Sep-21
53 Tuni 15 Sep-21
54 Yeleshwaram 10 Sep-21
55 Amudalavalasa 10 Sep-21
56 Bobbili 15 Mar-21
37 Ichapuram 10 Sep-21
58 Narsipatnam 20 Sep-21
59 Nellimarla 10 Sep-21
60 Palakonda 10 Sep-21
61 Palasa-Kasibugga 15 Sep-21
62 Parvathipuram 15 Sep-21
63 Salur 15 Sep-21
64 Yelamanchili 15 Sep-21

Total 950
IX (C)_ Details of FSTPs to be Retendered:

S.No| Name of the ULB Cap“fl‘?[";’)f)P Mot
1 | Jangareddigudem 15
2 | Nidadavolu 15
3 | Palacole 20
4 | Pedana 10
5 | Tadepalli 20
6 | Tanuku 25
7 | Vuyyuru 15
8 | Jaggaiahpeta 15
9 | Nandigama 15

10 | Nuzividu 15
11 | Tiruvuru 10
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IX (D) Details of FSTPs DPRs to be Prepared:

S.No Name of ULB Status of the project

Akiveedu DPR to be prepared - Newly Constituted ULB

Kondapalli DPR to be prepared - Newly Constituted ULB

Dachepali DPR to be prepared - Newly Constituted ULB

Gurazala DPR to be prepared - Newly Constituted ULB

Darsi DPR to be prepared - Newly Constituted ULB

Buchireddy Palem | DPR to be prepared - Newly Constituted ULB

Penukonda DPR to be prepared - Newly Constituted ULB

Bethamcharla DPR to be prepared - Newly Constituted ULB

O|oe ||| b=

Kamlapuram DPR to be prepared - Newly Constituted ULB

(=]

Kupam DPR to be prepared - Newly Constituted ULB

XI.
XII.

XIIL

XIV.

XV.

XVI.

Identification of polluting sources including drains contributing to river pollution

and action as per NGT order on insitu treatment:

e A total of 32 No's of outfall points of the major disposal drains have been
identified which are contributing to River Pollution. All the above 32 No's of
outfall points are provided with Meshes/Screens to prevent solid waste from

falling in to the Rivers.

Details of Nodal Officer appointed by Chief Secretary in the State/UT:

Details of meetings carried under the Chairmanship Chief of Secretary in the
State/UT:

Latest water quality of polluted river, its tributaries, drains with flow details:

APPCB has been monitoring the 5 polluted river stretches at 27 locations on
monthly basis and the data is being uploaded in RRC Website
https://rre.ap.gov.in/Views/Monitoring.asx every month. The monitoring of
water quality data for the month of February 2021 is enclosed.

As per the analysis of samples collected at 27 locations in the month of
February 2021 the B.O.D value is less than 3.0 mg/lit.

Ground water regulation:

Good irrigation practices being adopted by the State:

Rain Water Harvesting:

XVIIL. Demarcation of Floodplain and removal of illegal encroachments:

XVIII. Maintaining minimum e-flow of river:

XIX. Plantation activities along the rivers:

XX. Development of biodiversity park:
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XXI. Reuse of Treated Water:

XXII. Model River being adopted by the State & Action Proposed for achieving the
bathing quality standards:

XXIILI. Status of Preparation of Action Plan by the 13 Coastal States:

XXIV. Regulation of Mining Activities in the State/UT:

XXV. Action against identified polluters, law violators and officers responsible for

failure for vigorous monitoring.
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ANNEXURE

Water quality status of polluted river stretches in Andhra Pradesh - 2021

l. River Godavari:

Andhra Pradesh Pollution Control Board is monitoring water quality of river Godavari at the following locations. Data
pertaining to important parameters like, pH, Dissolved Oxygen, BOD, Fecal Coliform and TDS for the year, 2021 is as
follows:

S. No. Code Location Point

1 4367 Koundinyamukti (Kukunur) border point between Andhra Pradesh &
Telangana States, West Godavari Dist.

2 4359 After confluence with Sabari at Kunavaram (waddigudem), East
Godavari Dist.

i) 0014 Polavaram, West Godavari Dist.

4 1218 Upstream of Rajahmundry at Kumaradevam

5 2370 At Rajahmundry Upstream of Nalla channel

6 2371 At Rajahmundry Downstream of Nalla channel

T 1219 Downstream of Rajahmundry at Dhawaleswaram

8 4365 Upstream of Narasapuram town before confluence with sewage,
West Godavari Dist.

9 4366 Downstream of Narasapuram town after confluence with town
sewage, West Godavari Dist.

10 4358 Near GMC Balayogi bridge, Govalanka, East Godavari Dist.
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Month-wise data of water quality of river Godavari, 2021

Parameter

Code

Jan

Feb

Mar

Apr

May

June

Jul

Aug

Sep

Oct

Nov

Dec

Standard

Class A

Class B

Class C

4367

7.44

7.61

4359

7.50

6.85

0014

7.52

7.52

1218

7.36

7.75

2370

7.69

7.30

2371

7.05

7.19

1219

7.25

.2l

4365

7.22

7.42

4366

7.33

7.1

4358

7.57

6.95

6.0-8.5

6.0 -
9.0

DO

4367

56

54

4359

8.5

8.5

0014

6.0

7.9

1218

7.0

6.2

2370

8.4

8.0

2371

7.5

6.5

1219

1.2

7.8

4365

5.8

2

4366

5.4

7.0

4358

54

6.5

6.0

5.0

4.0

BOD

4367

1.8

2.2

4359

1.5

1.5

20

3.0

3.0
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0014 | 1.8 | 2.2
1218, 20 | 10
2370 | 14 | 14
2371 | 1.8 | 2.2
1219 2.0-1-18
4365 | 20 | 2.0
4366 | 26 | 2.3
4358 | 24 | 186

4367 | 15 9
4359 4 4
0014 9 9
1218 7 7
Fecal | 2370 9 9 500 i
Coliform | 2371 15 20
1219 23 23
4365 | 15 11
4366 | 23 15
4358 7 7
4367 | 420 220
4359 | 120 88
0014 | 160 156
1218 | 156 148
2370 | 220 168 500 - 2000

TS 15371 252 | 228

1219 | 208 166

4365 | 10560 | 18848
4366 | 23256 | 23572
4358 | 17392 | 22032

Note:: All values are expressed in mg/L except pH & Total Coliform value. Total Coliform is expressed in MPN count / 100 ml.

Remarks: BOD & fecal coliform values found to be within the standard limits stipulated for bathing at all the locations .High TDS values at

Narsapuram could be attributed to the intrusion of backwaters of Bay of Bengal.
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2. River Krishna:

Andhra Pradesh Pollution Control Board is monitoring water quality of river Krishna at the following locations. Data pertaining to important
parameters like, pH, Dissolved Oxygen, BOD, Fecal Coliform and TDS for the year, 2021 is as follows:

S. No.|Code Location point
01 |1175 Sangameswaram, Kurnool Dist.
02 |3083 Srisailam, Kurnool Dist.
03 |4381 After confluence with river Musi at Vadapalli, Guntur Dist.
04 |1786 Vedadri, Krishna Dist.
05 |1787 Amaravathi, Guntur Dist.
06 0025 Prakasham barrage, Vijayawada, Krishna Dist.
07 |4375 Pavitrasangamam at Ibrahimpatnam, Krishna Dist.
08 |[1782 Hamsaladeevi, Krishna Dist.

Month-wise data of water quality of river Krishna, 2021:

*Standard
Parameters Code Jan Feb Mar Apr | May | June | July | Aug [ Sep | Oct [ Nov | Dec | Clas | Class | Class
sA B C
1178 7.8 7.9
3083 T4 7.4

4381 7.88 7.94
1786 Tl 7.30
pH 1787 7.22 7.68 6.0-8.5
0025 7.76 7.80
4375 17.79 7.80
1782 7.30 7.80

6.0 -
9.0
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3083 | 7.7 | 56
4381 | 73 | 7.1
1786 | 7.3 | 7.2
Bo 1787 | 71 | 7.2 = 59 40
0026 | 70 | 7.2
4375 | 70 | 7.1
1782 | 44 | 46
1175 | 15 | 1.7
3083 | 15 | 1.3
4381 | 28 | 28
1786 | 26 | 24
BB 2T 2.0 3.0 3.0
0025 | 22 | 24
4375 | 20 | 2.2
1782 | 26 | 2.8
1175 | 76 | 81
3083 | 81 | 76
4381 | <3 | 3
Fecal 1786 <3 3
Coliform [ 1787 | <3 | 3 = 0 .
0025 | <3 | 3
4375 | <3 | 3
1782 | <3 | 3
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1175 372 428
3083 386 418
4381 446 480
1786 416 450

TDS 787 o e 500 - 2000

0025 374 380
4375 368 350
1782 | 25100 | 19000

Note: All values are expressed in mg/L except pH, Total Coliform value & Fecal coliform. Total Coliform & Fecal Coliform is expressed in MPN

count / 100 ml.

Remarks: BOD & fecal coliform values found to be within the standard
Hamsaladeevi could be attributed due to the intrusion of backwaters of Bay of Bengal.

limits stipulated for bathing at all the locations. High TDS values at
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3. River Tungabhadra:

Andhra Pradesh Pollution Control Board is monitoring water quality of river Tungabhadra at the following locations. Data pertaining to important
parameters like, pH, Dissolved Oxygen, BOD, Fecal Coliform and TDS for the year, 2021 is as follows:

S. No. Code Location point
01 1785 Manthralayam, Kurnool Dist.
02 1174 Bhavapuram, Kurnool Dist.
03 4388 U/S of Kurnool town B/C with domestic sewage & A/c of
Rayalaseema alkalies industries at Gondiparla, Kurnool.
04 4389 D/S of Kurnool town A/C with domestic sewage at
Gondiparla, Kurnool.

Month-wise data of water quality of river Tungabhadra, 2021

*Standard
Parameters | Code | Jan | Feb |Mar | Apr | May | June | July | Aug | Sep | Oct | Nov Dec CI:ss Class B Class C
1785 7.8 7.8
1174 7.6 13
pH 4388 68 74 6.0-85 6.0-9.0
4389 A 7.1
1785 5.3 5.7
1174 55 55
DO 4388 53 45 6.0 5.0 40
4389 5.2 49
1785 2.8 2.8
1174 23 2.8 2.0 3.0 3.0
e 4388 2.3 2T
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4389 | 28 | 30 |

1785 210 130

Fecal 1174 170 180 500
Coliform 4388 180 180
4389 140 | 210

1785 636 | 812
1174 738 | 898

4388 1042 | 1120 500 - 2000
4389 779 | 921

TDS

Note: All values are expressed in mg/L except pH, Total Coliform value & Fecal coliform. Total Coliform & Fecal Coliform is expressed in MPN count
/100 ml.

Remarks: BOD & fecal coliform values found to be within the standard limits stipulated for bathing at all the locations. However, the DO values
found to be between 4.0 and 5.0 mg/lit. at certain instances like D/S of Kurnool town. Hence, this location may be categorized as Class — C at these

points.

4. River Nagavali:

Andhra Pradesh Pollution Control Board is monitoring water quality of river Nagavali at the following locations. Data pertaining to important
parameters like, pH, Dissolved Oxygen, BOD, Fecal Coliform and TDS for the year, 2021 is as follows:

S. No. Code Location point

01 4351 River Nagavali at Kuneru, Vizianagaram Dist.
02 1448 | Thotapally, Vizianagaram Dist.

03 4346 River Nagavali U/S of Srikakulam town.

04 4347 River Nagavali D/S of Srikakulam town.
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Month-wise data of water quality of river Nagavali, 2021

*Standard
Parameters | Code | Jan | Feb | Mar | Apr | May | June | July | Aug | Sep | Oct | Nov Dec
Class
A Class B Class C
4351 | 7.86 | 7.30
H 1448 7.52 | 7.45
P 4346 | 8.28 | 7.62 6.0-85 6.0-9.0
4347 | 8.10 | 7.69
4351 6.0 6.7
1448 59 6.5
DO 4346 84 75 6.0 5.0 4.0
4347 6.4 i Brs
4351 1.3 17
1448 1.9 1.9
BOD 4346 | 1.4 | 2.0 «9 3.0 3.0
4347 1.9 2.2
4351 21 15
Fecal 1448 9 11 . 500 -
Coliform 4348 ¥ 9
4347 1 11
4351 236 | 240
1448 | 192 | 240
TDS 4346 | 250 | 224 500 - 2000
4347 | 280 | 260

Note: All values are expressed in mg/L except pH, Total Coliform value & Fecal coliform. Total Coliform & Fecal coliform is expressed in MPN count / 100 ml.

Remarks: BOD & Fecal coliform values found to within the standard limits stipulated for bathing at all the locations.
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5. River Kundu:

Andhra Pradesh Pollution Control Board is monitoring water quality of river Kundu at the following locations. Data pertaining to important
parameters like, pH, Dissolved Oxygen, BOD, Fecal Coliform and TDS for the year, 2021 is as follows:

S.No.| Code Location point
1 2351 At Nandyal, Kurnool Dist.

Month-wise data of water quality of river Kundu, 2021

Parameters |Jan | Feb Mar | Apr | May | June | July | Aug | Sep | Oct | Nov | Dec *Standard
ClassA | ClassB Class C
pH 7.5 7.6 6.0-85 6.0-9.0
DO 5.1 4.8 6.0 5.0 4.0
BOD 2.5 2.5 20 3.0 3.0
Fecal
Golfeni 350 | 280 — 500 -
TDS 446 | 486 500 - 2000

Note: All values are expressed in mg/L except pH, Total Coliform & Fecal Coliform value. Total Coliform & Fecal Coliform is expressed in MPN
count / 100 ml.

Remarks: BOD & Fecal Coliform values found to be within the standard limits stipulated for bathing.
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CPCB Water Quality Criteria for Designated Best Use

| Designated-best- use Class of Criteria
water
Drinking Water Source without A * Total Coli forms Organism MPN/100
conventional treatment but after ml shall be 50 or less.
disinfection. pH between 6.5 and 8.5
Dissolved oxygen 6 mg/l or more.
Biochemical Oxygen Demand 5 days
20°C 2mg/l or less.
Outdoor bathing (Organized) B » Total Coli forms Organism MPN/100
ml shall be 500 or less.
* pH between 6.5 and 8.5
» Dissolved oxygen 5 mg/l or more.
* Biochemical Oxygen Demand 5 days
20°C 3mg/l or less.
Drinking Water Source after C » Total Coli forms Organism MPN/100
conventional treatment and ml shall be 5000 or less.
disinfection. e pH between6to 9
» Dissolved oxygen 4 mg/l or more.
* Biochemical Oxygen Demand 5 days
20°C 3mg/l or less
Propagation of Wild life and D * pH between 6.5t0 8.5
Fisheries. * Dissolved oxygen 4 mg/l or more.
* Free Ammonia (as N) 1.2 mg/l or less
e pH 9 between 6.0 to 8.5.
Irrigation, Industrial Cooling, e ¢ Electrical Conductivity at 25°C micro
Controlled Waste disposal. mhos/cm Max. 2250.
Sodium Absorption ratio Max. 26
* Boron Max.2 mg/l.
Below -E | Not Meeting A, B, C, D & E Criteria.
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