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Gist of Report on the progress made on the Polluted River Stretches  
Tamil Nadu State 

Month: November 2022. 
  

Sl. 
No. 

Details of works Action taken 

1 Polluted River 

Stretches 

identified 

Priority-I River Cauvery, Sarabanga river, Vasista river and 

Thirumanimutharu river; Priority - IV Bhavani river & Priority V 

Tamiraparani river. 

2 Sewage 

Generation  

3938.29MLD in Tamil Nadu. 

3.a. Existing STPs There are 99 STPs in operation with treatment capacity of 

2172.47MLD and 32FSTPs of 0.924 MLDcapacity. In addition, 

957MLD of sewage is treated using alternate technologies. 

b. Under 

construction 

STPs 

16 STPs (466.83 MLD capacity) and 19 FSTPs (0.415MLD 

capacity) are under construction and they are at various stages 

of implementation. Incremental increase of 0.11to 3.38% has 

been achieved during November 2022. The incremental progress 

of the under construction projects of STPs/FSTPs are furnished 

as annexure-1. 

c. 

 

Proposed STPs:  38 STPs are proposed to fill the gap of treatment of sewage. 
 

4 a.  Existing MSW 

treatment : 

a) Generation –15552 TPD. 

b) Treatment capacity -9702 TPD(annexure-2) 

b Under 

construction 

MSW Facilities: 

110 MSW facilities are being constructed to a capacity of1532 

TPD. 

c. Proposed MSW 
Facilities 

10 Nos. of facilities are proposed to a capacity of 36.50 TPD. 

d Bio -mining a) Generated- 1,24,83,941Cum. 

b)Treated - 1,18,03,187 Cum. 
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5 a. Existing  CETPs  There are 36 CETPs existing in the State with a capacity of 

98794KLD. Out of the 36 CETPs, 35 CETPs are in 

operation, one CETP (Kanchipuram) has been closed for 

non-compliance of Board orders. 

 Closure directions issued to Madurai Electroplaters CETP 

for not providing OCEMS by the TNPCB. The CETP has 

obtained stay order from the Hon’ble High Court of Madras 

(Madurai bench). 

b. Proposed 

CETPs : 

Along the polluted river stretches, 10 CETPs of 41 MLD are 

proposed for dyeing units and they are under proposal stage and 

not in operation. The DPRs for CETPs have been forwarded to 

the Ministry of Textiles, Govt. of India for funding during 2017-

2021 and fund is awaited. No industry is in operation without zero 

liquid discharge system. 

6. Biomedical 

waste 

management 

a) No of units - 27,754. 

b) Authorised quantity of BMW -96.2 T/Day 

c) Average generation during October 2022 – 45 T/Day. 

7 Hazardous 

Waste 

Management 

Total hazardousWaste generation is 9.64810 lakhs ton per 

annum. Out of which re-cyclable is 1.2081 lakhs ton/annum, 

utilizable is 7.30 lakhs ton/annum, land fillable is 0.9 lakhs 

ton/annum and incinerable is 0.24 lakhs tons/annum. 

8 Coastal 

Management 

Plan: 

The Government of TN issued orders to Director of Environment, 

Government of TN, vide G.O.MS No.64 Environment & Forest 

(EC.2) Department dated 03.10.2020 to prepare action 

plans.However, the TNPCB has addressed NIOT, Chennai, 

National Centre for Coastal Research( NCCR), Chennai & IIT, 

Chennai to furnish quotations to prepare action plans. The NCCR 

has furnished quotation to carry out the works. A committee has 

been constituted to examine the quotation of NCCR report. 
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9 Water Quality in Polluted River Stretches November 2022 

Sl. 

No. 

Name of the 

River 

No.of 

Monitoring 

Locations 

    BOD mg/l Standards 

1 Sarabanga 1 20  

BOD < 3 mg/l 2 Thirumanimutharu 1 15 

3 Vasista 1 120 

4 Cauvery 19 <2 - 2.9 

5 Bhavani 7 < 2 –3.3 

6 Thamirabarani 12 < 2 – 2.7 
 

10. 
 

Reuse of treated water :87.0 MLD of industrial effluent istreated and reused. 

80.50MLD of Sewage is treated and reused for agricultural and industrial purposes. 

11. Maintenance of ground and surface water quality – PWD 

a. Ground water quality: Along the polluted river stretches monitoring wells have been 

provided and the ground water is monitored. 

b. Ground water regulation: Ground water (Management and development) Act to 

regulate and manage the extraction of Ground water is under active consideration of the 

Government. 

c. Good irrigation practices adopted by the State: Village level awareness meetings are 

carried-out by the PWD to adopt crop rotation and good irrigation practices. Rehabilitation 

and modernization of tanks are carried-out by the PWD. 

d. Rain Water Harvesting: 119existing RWH structures along the PRS are provided; 22 

Nos. are under progress and283Nos. of recharging wells and check dams are proposed. 

e. Demarcation of flood plain zones and removal of encroachments: In the PRS for 

demarcation of flood plain zones and removal of encroachments drone surveys are proposed 

for which DPR is under preparation. 

E-flow: It will be maintained in the rivers of Sarabanga, Thirumanimutharu,Vasista after 

completion of STPs. In the rivers of Cauvery,Bhavani and Tamiraparani E- flow is being 

maintained. 
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Annexure- 1 
 

INCREMENTAL PROGRESS OF STPs UNDER CONSTRUCTION 
 

Sl.No Location Capacit
y (MLD) 

% of Completion Incremental 
Progress % 

Oct 22 Nov 22 

 CMWSSB     

1. Sholinganallur  STP (Phase II) 54 91.30 91.40 0.11 

    2. Kodungaiyur STPZone - I 120 82.60 84.75 2.54 

3. Nesapakkam STP Zone - IV 50 82.95 84.48 1.81 

4. Perungudi STPZone - V 60 62.30 64.48 3.38 

5. Perungudi TTUF 10 74.50 75.50 1.32 

6. CRRT, Langs Garden MSTP 10 63.0 64.0 1.56 

 DMA     

7. Ambur 16.71 45 46 2.17 

8. Rameshwaram 4.08 50 50 - 

9. Vellore 50.0 91 91 - 

10. 
Ponneri 6.52 22 22 - 

11. Tindivanam 11.44 
Preliminary works 
started 

- 

12. 
Villupuram Added Area 4.56 - 

13. Pammal&Anagaputhur 27.0 7 7 - 

14. Tiruchirapalli-STP-1 30.0 52 52 - 

 CTP     

15 Sriperumbudur TP 8.50 95 95 - 

16 Thiruporur TP 4.02 93.50 93.50 - 
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INCREMENTAL PROGRESS OF FSTPs UNDER CONSTRUCTION 

Sl.No Location Capacity 
(MLD) 

% of Completion Incremental 
Progress % 

Oct 22 Nov 22 

 DMA     

1 Sirkali 0.02 88 88 - 

2 Padmanabhapuram 0.02 75 75 - 

3 Vedaranyam 0.02 86 86            - 

4 Aranthangi 0.02 76 76 - 

5 Coonoor 0.01 82 82 - 

6 Virudhachalam 0.04 80 80 - 

7 Jayamkondan 0.02 75 75 - 

8 Gudalur 0.02 65 65 - 

9 Chengalpattu 0.02 73 73 - 

10 Walajapet 0.03 32 32 - 

11 Sivakasi 0.04 33 33 - 

12 Keelakarai 0.02 43 43 - 

13 Vaniyambadi 0.03 23 23 - 

14 Kuzhithurai 0.04 70 70            - 

CTP      

15 
Jalakandapuram TP 

0.015 98.5 100 1.5 

16 Pennagaram TP 0.015 95 95 - 

17 
Kaveripattinam TP 

0.015 95 95 - 

18 
Kurumbalur TP 

0.010 90 90 - 

19 
Pennadam TP 

0.010 90 90 - 
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Annexure-2 
INCREMENTAL PROGRESS OF MUNICIPAL SOLID WASTE MANAGEMENT-STATE 

(ULBS) 
 

Sl.  
No 

Details June  

2022 

July 

2022 

August  

2022 

Sept 

2022 

Oct  

2022 

Nov 

2022 

Incremental 

increase (%) 

(October 

2022 to 

November 

2022 ) 

1 MSW 
generation 
(TPD) 

14998 15173 15173 15201 15295 15552 1.65 

2 MSW 
treatment 
capacity 
(TPD) 

9585 9585 9585 9588 9602 9702 1.03 

3 MSW 
utilization 
(TPD) 

7894 7953 8011 8005 8009 8056 0.58 

 

                                                                     ******** 
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Monthly Progress Report in the NGT Matter  

OA No. 673 of 2018 (in compliance to NGT order dated 24.09.2020) 
 

Month : NOVEMBER 2022 

Overall status of the state :                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                        

I. Total Population:72.14 million 

Urban Population:34.95 million 

Rural Population:37.19 million 

II. a. Estimated Sewage Generation (MLD):  3938.29 MLD (State) 

b. Estimated Sewage Generation (MLD):  400.47 MLD (PRS) 

III. Details of Sewage Treatment Plant: 

S.No. Details of Sewage Treatment Plant State PRS 

1. 1 Existing No. of STPs and  

Treatment Capacity (in MLD) 

99 

2172.47 

15 

335.38 

2.  Existing No. of FSTP and Capacity (in MLD) 32 

0.924 

6 

0.06 

 Total 2173.394 335.44 

3. 3 MLD of sewage being treated through Alternate technology 957 1.56 

4. 3 Under Construction STPs & FSTP (MLD) 467.25 30 

5.  Gap in Treatment Capacity in MLD 340.646 33.47 

6.  Capacity Utilization of existing STPs& FSTPs 1106.644 151.1 

7.  No. of Operational STPs 99 15 

8.  No. of Complying STPs 99 15 

9.  No. of Non-complying STPs Nil Nil 

 

Details of each existing STPs in Tamil Nadu & PRS 

No. Location Existing 

STP 

Capacity 
(MLD) 

Capacity 

being 

utilized 
(MLD) 

Operational 

Status of STP 

Compliance 

Status of STP 

 CMWSSB     

1. 1 Nesapakkam Zone –IV 23 17.24 Operational Complied 

2. 2 Koyambedu Zone – III 34 33.90 Operational Complied 

3. 3 Kodungaiyur Zone II 80 70.02 Operational Complied 

4. 4 Kodungaiyur Zone I 80 70.90 Operational Complied 

5. 5 Perungudi Zone - V 12       10.10 Operational Complied 
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6. 6 Koyambedu Zone - III 60 
- 

Under 

Rehabilitation 

Complied 

7. 7 Kodungaiyur  Zone I& II 110 101.27 Operational Complied 

8. 8 Nesapakkam Zone –IV 40 29.73 Operational Complied 

9.  Perungudi Zone-V 54 54.0 Operational Complied 

10.  Perungudi Zone-V 60 60.0 Operational Complied 

11. 1
1 

Nesapakkam Zone –IV 54 51.91 Operational Complied 

12. 1
2 

Koyambedu Zone – III 120 119.20 Operational Complied 

13. 1
3 

Sholinganallur STP(phase I) 18 18.0 Operational Complied 

14.  Thiruvottriyur STP 31 5.95 Operational  

15.  Kodungaiyur STP Zone - II 120 10.00 Operational  

16.  Nesapakkam TTUF 10 3.85 Operational  

17.  CRRT - Chetpet MSTP 1.0 0.28 Operational  

18.  
CRRT- Nungambakkam 

MSTP 
1.2 0.40 

Operational  

19.  
CRRT - Todd Hunter Nagar 

MSTP 
0.4*10=4 1.3 

Operational  

20.  CRRT -Kotturpuram MSTP 0.3*2=0.6 0.6 Operational  

 
Total – 20 Nos 

912.80 658.65    

DMA     

21. 1
4 

Coimbatore- Ukkadam 70.0 35.0 Operational Complied 

22. 1
5 

Coimbatore- Ondiputhur 60.0 7.0 Operational Complied 

23.  
Coimbatore- Nanjudapuram 40.0 - Under trial 

run  

- 

24.  
Coimbatore- 

Kuruchi&Kuniyamuthur 

30.53 - Under trial 

run 

- 

25. 1
6 

Vellore  10.28 8.0 Operational Complied 

26. 1
7 

Dindigul 13.65 4.0 Operational Complied 

27. 1
8 

Avadi 36.0 6.50 Operational Complied 

28.  Avadi 4.0 1.50 Operational Complied 
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29. 1
9 

Madurai-1 125.0 24.0 Operational Complied 

30. 2
0 

Madurai-2 45.70 15.0 Operational Complied 

31. 2
1 

Thanjavur  28.05 14.15 Operational Complied 

32. 2
2 

Tiruppur 15.0 8.50 Operational Complied 

33.  
Tiruppur( Expansion of 

existing) 

15.0 - Under trial 

run  

- 

34.  
Tiruppur   

(Sarkarperiyapalayam) 

36.0 - Under trial 

run 

- 

35.  
Tiruppur(Chinnandipalayam) 20.0 - Under trial 

run 

- 

36. 2
3 

Cuddalore 12.25 6.70 Operational Complied 

37. 2
4 

Kanchipuram 14.70 14.70 Operational Complied 

38. 2
5 

Maraimalai Nagar 2.20 2.20 Operational Complied 

39. 2
7 

Tiruvallur 6.20 5.50 Operational Complied 

40. 2
8 

Chidambaram 9.44 6.50 Operational Complied 

41. 2
9 

Thiruvannamalai 8.70 4.75 Operational Complied 

42. 3
0 

Viluppuram – Kakuppam 9.0 7.5 Operational Complied 

43. 3
1 

Viluppuram -Erumanthangal 3.50 1.80 Operational Complied 

44. 3
2 

Arakkonam 11.04 3.0 Operational Complied 

45. 3
3 

Thirupathur 11.43 3.50 Operational Complied 

46. 3
4 

Bodinayakkanur 12.08 4.0 Operational Complied 

47. 3
5 

Chinnamanur 3.99 3.72 Operational Complied 

48. 3
6 

Periyakulam 5.47 4.0 Operational Complied 

49. 3
7 

Ramanathpuram 7.0 5.80 Operational Complied 

50. 3
8 

Rasipuram 6.96 3.35 Operational Complied 

51. 3
9 

Theni-Allinagaram 12.05 9.50 Operational Complied 

52. 4
0 

Sivagangai 4.92 2.0 Operational Complied 
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53. 4
1 

Dharmapuri 4.86 3.50 Operational Complied 

54. 4
2 

Karur 15.0 5.63 Operational Complied 

55. 4
3 

Krishnagiri 12.34 8.0 Operational Complied 

56. 4
4 

Namakkal 5.0 5.0 Operational Complied 

57. 4
5 

Nagapattinam  STP-1 9.63 5.10 Operational Complied 

58. 4
6 

Nagapattinam  STP-2 2.69 1.10 Operational Complied 

59. 4
7 

Tiruvarur 6.92 4.10 Operational Complied 

60. 4
8 

Ariyalur 4.16 1.50 Operational Complied 

61. 4
9 

Pudukkottai 10.62 6.50 Operational Complied 

62. 5
0 

Perambalur 4.20 3.60 Operational Complied 

63. 5
1 

Udhagamandalam 5.0 4.0 Operational Complied 

64. 5
2 

Udumalaipet 7.81 4.50 Operational Complied 

65. 5
3 

Virudhunagar 7.65 3.80 Operational Complied 

66. 5
4 

Tambaram 30.0 3.0 Under trial run Complied 

67.  Tuticorin  28.0 5.50 Under trial run Complied 

68.  Thiruchendur 3.90 2.0 
Operational Complied 

69.  Ulunderpettai 3.15 1.0 
Under trial run Complied 

70.  Pollachi 11.25 0.65 
Under trial run Complied 

71.  Sattur 4.65 1.50 
Under trial run Complied 

72.  Karaikudi 16.0 - 
Under trial run - 

73.  Nagercoil 17.66 - 
Under trial run - 

74.  Rajapalayam 21.85 - 
Under trial run - 

75.  
PRS -Tiruchirappalli 

58.0 58.0 
Operational Complied 

76.  
Tiruchirappalli – STP 2 

37.0 - 
Under trial run - 

77. 5
5 

Salem - Vellakuttai STP 
13.0 11.0 

Operational Complied 

78. 5
6 

Salem - Anaimedu STP 
6.0 5.0 

Operational Complied 
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79. 5
7 

Salem - Mankuttai STP 
35.0 15.0 

Operational Complied 

80. 5
8 

Salem - Vandipettai STP 
44.0 1.0 

Operational Complied 

81. 5
9 

Tirunelveli 
24.20 10.50 

Operational Complied 

82. 6
0 

Erode 
50.55 27.0 

Operational Complied 

83. 6
1 

Mettur STP-1 
0.82 0.354 

Operational Complied 

84. 6
2 

Mettur STP-2 
0.92 0.314 

Operational Complied 

85. 6
3 

Mettur STP-3 
5.45 2.834 

Operational Complied 

86. 6
4 

Kumbakonam 
17.0 13.50 

Operational Complied 

87. 6
5 

Mayiladuthurai 
5.85 5.85 

Operational Complied 

88.  

Sathiyamanagalam 
4.08 0.75 

Operational Complied 

89.  
Mettupalayam 8.65 - Operational Complied 

 
Total - 69 Nos. 1233.0 433.252   

 CTP     

90. 6
6 

Mamallapuram TP 
2.34 2.34 

Operational Complied 

91. 6
7 

Orathanadu TP 
2.30 1.60 

Operational Complied 

92. 6
9 

Palanichettypatti TP 
2.80 2.08 

Operational Complied 

93. 7
0 

Thirumazisai TP 
3.0 1.80 

Operational Complied 

94. 7
2 

Velankanni TP 
 2.33 1.0 

Operational Trial Run 

95.  Manachanallur TP  

6.41 

 

2.0 

Operational Trial Run 

96.  S. kannanur TP 

97.  Vallam TP 2.35 1.0 Operational Trial Run 

98.  Perundurai TP 3.14 1.0 Operational Trial Run 

99.  Melachokanathapuram TP 
2.0 1.0 

Operational Trial Run 

 Total ( 10 Nos) 26.67 13.82 

 Grand Total (99Nos.) 2172.47 

 

1105.72 
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Details of existing FSTPs in Tamil Nadu 

S.No. Location Existing STP 

Capacity MLD 

Capacity 

Being Utilized 

MLD 

Operational 

Status of STP 

Compliance 

Status of STP 

 DMA     

1 Kangeyam 0.02 0.02 Operation Complied 

2 Kovilpatti 0.04 0.04 Operation Complied 

3 Tirumangalam 0.04 0.04 Operation Complied 

4 Dharapuram 0.03 0.03 Operation Complied 

5 Sengottai 0.02 0.02 Operation Complied 

6 Thuraiyur 0.02 0.02 Operation Complied 

7 Vickramasingapuram 0.03 0.03 Operation Complied 

8 Edappadi 0.03 0.03 Operation Complied 

9 Kadayanallur 0.04 0.04 Operation Complied 

10 Pattukottai 0.03 0.03 Operation Complied 

11 Tiruchengode 0.04 0.04 Operation Complied 

12 Melur 0.02 0.02 Operation Complied 

13 Ambasamuduram 0.03 0.03 Operation Complied 

14 Mannargudi 0.03 0.03 Operation Complied 

15 Aruppukottai 0.04 0.04 Operation Complied 

16  Sankarankoil 0.03 0.03  Operation Complied 

17  Vandavasi 0.02 0.02 Operation Complied 

18 Gudiyatham 0.03 0.03 Operation Complied 

19 Tenkasi 0.04 0.04 Operation Complied 

20 Paramakudi 0.04 0.04 Operation Complied 

21 Srivilliputhur 0.03 0.03 Operation Complied 

22 Cumbum 0.04 0.04 Operation Complied 

23 Koothanallur 0.02 0.02 Operation Complied 

24 Thiruthuraipoondi 0.01 0.01 Operation Complied 

25 Puliangudi 0.04 0.04 Operation Complied 
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26 Kulithalai 0.02 0.02 Operation Complied 

27 Attur 0.04 0.04 Operation Complied 

 Total  27 FSTPs 0.82 0.82   

 CTP    
 

28. Karunguzhi 0.024 0.024 Operation Complied 

29. Periyanaikanpalayam 0.03 0.03 Operation Complied 

30. Chengam TP 0.020 0.020 Operation Trial run 

31. Alangayam TP 0.015 0.015 Operation Trial run 

32. Mudukulathur 0.015 0.015 Operation Trial run 

 Total  (5 Nos) 0.104 0.104   

 
Grand Total (32 Nos) 

0.924 0.924   

 

Details of under construction STPs in Tamil Nadu 

S.No. Location 
Capacity of the 

plant  (MLD) 

Physical 

Progress 

in % 

Status of I&D 

or House 

sewer 

connection 

Completion 

Timeline 

CMWSSB     

1 Sholinganallur ( PHASE II) 
54 91.40 

 May 2023 

(36 +18) 18 MLD trial 

run under progress 

2 Kodungaiyur STP Zone - I 120 84.75  Feb 2023 

3 
 

NesapakkamSTP Zone - IV 50 84.48  Feb 2023 

4 PerungudiSTP Zone - V 60 64.48  June  2023 

5 Perungudi  TTUF 10 75.50  Mar 2023 

6 CRRT, Langs Garden MSTP 10 64.0  June 2023 

Total (6 Nos.) 304    

DMA     

7 Ambur 16.71        46  March -23 

8 Vellore 50.0 91 - Jan-23 

9 Ponneri 6.52 22  Nov-22 

10 Pammal&Anagaputhur 27.0 7  March -23 

  11 Rameshwaram 4.08 50 - June-23 
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12 Tindivanam 11.44 
Preliminary works started 

Dec-23 

13 Villupuram Added Area 4.56 Dec-23 

14 
PRS 

Tiruchirapalli-STP-1 
30.0 52  - 

Desilting &Deepening 

of ponds, bund 

trimming work 

completed & now the 

work was stopped from 

19.05.2021. 

It is proposed to 

construct an integrated 

STP of 100 MLD with 

latest technology to 

meet TNPCB norms. 

Total  8 150.31    

CTP     

15 Sriperumbudur TP 8.50 95 5480/6000 31.07.2023 

16 Thiruporur TP 4.02 93.50 3936/4479 30.06.2023 

 Total  (2Nos) 12.52    

 Grand Total  (16 Nos) 466.83    
 

Details of under construction FSTPs in Tamil Nadu 

Sl.No. Location Capacity of the plant 

(MLD) 

Physical 

Progress in % 

Completion Timeline 

 DMA    

1 Sirkali 0.02                88 Jan - 2023 

2 Padmanabhapuram 0.02 75 Feb -2023 

3 Vedaranyam 0.02 86 Jan-2023 

4 Aranthangi 0.02 76 Jan- 2023 

5 Coonoor 0.01 82 Jan- 2023 

6 Virudhachalam 0.04 80 Jan- 2023 

7 Jayamkondan 0.02 75 Jan -2023 

8 Gudalur 0.02 65 Feb -2023 

9 Chengalpattu 0.02 73 Feb -2023 

10 Walajapet 0.03 32 Mar-2023 

11 Keelakarai 0.02 43 Mar- 2023 

12 Sivakasi 0.04 33 Mar- 2023 

13 Vaniyambadi 0.03 23 Mar-2023 

14 Kuzhithurai 0.04 70 Mar- 2023 

 Total 14 0.35   

CTP     

15 

Jalakandapuram TP 

0.015 100 Preparing Byelaws & 

applied to Pollution 

Control Board 

16 Pennagaram TP 
0.015 95 31.01.2023 

17 Kaveripattinam TP 0.015 95 31.01.2023 

18 Kurumbalur TP 0.010 90 31.01.2023 

19 Pennadam TP 0.010 90 31.01.2023 

 Total (5 Nos) 0.065   

 
Grand Total (19 Nos) 0.415   
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Details of proposed STPs in Tamil Nadu State 

Sl. 

No. 

Locations Capacity of the STP 

proposed - MLD 
Status of Project (at DPR Stage/ Under tendering/ 

work to be awarded) 

 DMA   

1 Trichirapalli 7.50 Retender stage 

Retender stage  2 Tirunelveli  10.0 

3 Musiri  
DPR Stage 

4 PunjaiPugalur  

5 Mangadu  DPR Stage yet to be finalized   

6 Chitlapakkam  

Merged with Tambaram corporation. DPR preparations under 

progress. 

7 Madampakkam  

8 Peerkankaranai  

9 Perungalathur  

10 Thiruneermalai  

 Total (10 Nos.)   

    

CTP  Status of Project Remarks 

11 Sirugamani TP 
 

DPR Stage 
DPR is under preparation by 

WAPCOS / PWD. 

12 Mohanur TP 
 

DPR Stage  

13 Velur TP 
 

DPR Stage  

14 Bhavani sagar TP 
 

DPR Stage  

15 Sirumugai TP 
 

DPR Stage  

16 Madathukulam TP 
 

DPR Stage  

17 Omalur TP  DPR Stage  

18 Poolampatty TP  DPR Stage 

19 Kuthalam TP  DPR Stage 

20 Thirukattupalli TP   DPR Stage 

21 Thiruvaiyaru TP  DPR Stage 

22 
Pethanaickenpalayam

TP 

 

DPR Completed 

 

 

 

 

M/s TWIC has been appointed 

as consultant for preparation of 

DPR. 

DPR submitted on   

15.02.2022 by TWIC. DPR 

under scrutiny. 

 
 

23 Yethapur TP  DPR Completed 

24 Belur TP  DPR Completed 

25 Srivaikundam TP  DPR Completed 

26 Authoor TP  DPR Completed 

27 Eral TP  DPR Completed 

28 Alwarthirunagari TP  DPR Completed 

29 Then Thiruperai TP  
DPR Completed 

30 Arumuganeri TP 
 

DPR Completed 



10 

31 Mukkudal TP  DPR Completed The State High Powered 

Committee meeting held on 

26.02.2022 has approved to 

establish Decentralised STP & 

DEWATS method. 

Administrative sanction issued 

on 21.03.2022 and works are 

in various stages. 

32 Gopalasamudram TP  DPR Completed 

33 Kallidaikurichi TP  DPR Completed 

34 Cheranmahadevi TP  DPR Completed 

35 Veeravanallur TP  DPR Completed 

36 Patthamadai TP 
 

DPR Completed 

37 Mela Seval TP  DPR Completed 

38 
Naranammalpuram 

TP 

 
 

 Total (28Nos) 
 

 
 

 Grand Total 38 Nos 
 

 
 

 

Details of Proposed FSTPs in Tamil Nadu 

Sl.No. Location Capacity of the plant 

(MLD) 

Physical 

Progress in % 

Completion Timeline 

 DMA    
1 Colachel 0.04 - Work is to be Commissioned 

2 Manaparai 0.02 - Work is to be Commissioned 

3 Nellikuppam 0.02 -  

4 Panruti 0.03 - 

5 Usilampatti 0.02 - Administrative Sanction issued 

 Total (5) 0.13   
 

 

IV. Details of Industrial Pollution-TNPCB 

Sl. No. Details of Industries State PRS 

1. No. of industries in the State: 49,524 7,381 

2. No. of water polluting industries in the 

State: 

11,538 1,770 

3. Quantity of effluent generated from the 

industries in MLD: 

2,835.7  452.7 

4. Quantity of Hazardous Sludge generated 

from the Industries. 

9,64,810 T/A  -  

5. No. of industrial units having ETPs: 11,538 1,770 

6. No. of industrial units connected to 

CETP: 

1,497 Nil 

7. No. and total capacity of ETPs (details of 

existing/ under construction / proposed)  

- - 

8. Compliance status of the ETPs: 11,538 Industrial units provided Zero liquid 

discharge system and there is no discharge 

into the water bodies 
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9. Number and total capacity of CETPs 

(details of existing/ under construction / 

proposed)  

Existing – 36 

Nos. (87.35 

MLD). 35 CETPs 

in operation:1 No 

is closed. 

Proposed – 10 Nos.,  

Capacity 41 MLD. 

Note:Somemember units 

are in operation with 

adequate treatment 

systems. Other balance 

units have not been 

constructed. 

Under Construction 

1 CETP at Kanchipuram (members 76 Nos.)-3650 

KLD capacity. 

10 Status of compliance and operation of the 

CETPs 

Details furnished below  

 

 Status of compliance and operation of the CETPs in the State-TNPCB 

Sl. 

No. 

Location No. of 

CETPs 

No. of 

industrial units 

connected to 

CETP. 

Restricted  

Quantity for  

CETPs  

(KLD) 

Status of 

CETPs 

Compliance 

Status TNPCB 

Norms. 

1 

Talco Trichy 

Tannery CETP-

Trichy 

1 5 201.4 Operation Complied 

2 

 Talco 

DindigulTanners 

Enviro Control  

CETP-Dindigul 

1 49 1517 Operation Complied 

3 

PerunduraiLeather  

Eco – Security 

CETP -Perundurai 
1 14 1000 

Operation Complied 

4 

AmburTannery 

CETP-Thuthipet 

Sector-Ambur 
1 49 1150 

Operation Complied 

5 Ambur Tannery 

CETP-Maligaithope 

Sector - Ambur 
1 17 330 

Operation Complied 

6 Talco Peranambut 

Tannery CETP - 

Vellore 
1 36 600 

Operation Complied 

7 VanitechLtd - CETP  

Vaniyambadi 1 133 2000 
Operation Complied 

8 RanipetTannery 

CETP - Ranipet 1 82 3600 
Operation Complied 

9 RanipetSIDCO 

Finished Leather  

CETP -Ranipet 1 79 1875 
Operation Complied 
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10 SIPCOT & SIDCO 

Phase 11 

Entrepreneur 

Finished Leather  

CETP - Ranipet 

1 20 700 
Operation Complied 

11 Vishram Tanners 

Enviro Control 

systems Pvt Ltd  

CETP – Visharam - 

Ranipet 

1 36 669 
Operation Complied 

12 Madhavaram 

Leather CETP - 

Madhavaram 
1 14 400 

Operation Complied 

13 Pallavaram 

Tanners CETP - 

Pallavaram 
1 119 3000 Operation 

Complied 

14 Madurai Electro 

platers CETP - 

Sivagangi 

1 48 49.6 Operation 
Not Complied 

15 Ambattur Electro 

Platers CETP 

Ambattur 

1 211 200 Operation 
Complied 

16 Eastern CETP  

- Tiruppur 1 75 4500 
Operation Complied 

17 PND Textille CETP 

-Tiruppur 1 6 2000 
Operation Complied 

18 Angaripalayam 

CETP –

Tiruppur 

 

 

 

 

 

1 29 9000 
Operation Complied 

19 KunnagalpalayamC

ETP- Tiruppur 1 12 
2585 

 
Operation Complied 

20 MurugampalayamC

ETP-Tiruppur 1 18 7177 Operation Complied 

21 Andi palayam 

CETP- Tiruppur 
1 60 1911 Operation Complied 

22 Kasi palayamCETP- 

Tiruppur 1 28 3520 Operation Complied 

23 
Mannarai   CETP- 

Tiruppur 1 69 3748 Operation Complied 

24 
VeerapandiCETP- 

Tiruppur 1 4 10758 Operation Complied 

25 
Park CETP - 

Tiruppur 1 17 2250 Operation Complied 
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26 

ArulpuramCETP- 

Tiruppur 1 23 4950 Operation Complied 

27 

Sri 

pulavapattiCETP- 

Tiruppur 

1 12 4500 Operation Complied 

28 
Kalli kaduCETP- 

Tiruppur 1 8 2700 Operation Complied 

29 
VelluvapalayamCE

TP- Tiruppur 1 15 195 Operation Complied 

30 

 

Mangalam CETP- 

Tiruppur 1 15 2485 Operation Complied 

31 
KaraipudurCETP- 

Tiruppur 1 19 2681 Operation Complied 

32 
RayapuramCETP- 

Tiruppur 1 25 4950 Operation Complied 

33 
ChinnakariCETP- 

Tiruppur 1 9 6561 Operation Complied 

34 

Textile Sector 

CETP- SIPCOT 

Perundurai 
1 14 2681 

Operation Complied 

35 
Textile Association 

CETP -

Kanchipuram 

1 62 1500 
Not in 

operation 

Not Complied 

(Closed) 

36 

Hotel Association 

CETP- Kodaikanal 
1 40 850 Operation 

Complied 

Total 36 1472 98794  

 

Note: 

1. The CETP, Kanchipuram was closed by the TNPCB and the power supply was 

disconnected on 01.07.2019, as the CETP not implemented ZLD. The member units 

were also closed and power supplies disconnected. Hence, the member units are not in 

operation. As the CETP, Kanchipuram is closed, consent to Establishment order has 

been issused by the TNPCB for an another CETP for establishment(M/S Peraringnar 

Anna Handloom Silk Park Ltd, Kanchipuram) and the works are under progress. 

2.  Closure directions issued to Madurai Electroplaters CETP for not providing 

OCEMS. The CETP obtained stay order from the Hon’ble High Court of Madras 

(Madurai Bench) and the CETP is in operation. 
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Details of CETP Under Construction in the State 
 

Sl. 

No. 

     Location              Name of CETPs CETP 

Capacity 

(MLD) 

        Status  

1. Kanchipuram M/S Peraringnar Anna Handloom Silk Park 

Ltd, Kanchipuram. 

3.650 Under 

construction. 

Note : 76 Member units are under construction. 
 

Details of CETPs Proposed in the State 

 
Sl. 

No. 

     Location              Name of CETPs CETP 

Capacity 

(MLD) 

        Status  

1. Perundurai Sree Bhavani Dyeing Cluster Development 

Limited, Perundurai Taluk, Erode District. 

4 1.The Secretary, 

Ministry of 

Textiles, GOI, 

New Delhi 

addressed vide 

letter No. 

16.06.2021 to 

the Chief 

Secretary, 

Government of 

Tamil Nadu 

wherein it has 

been stated that 

the funding 

pattern to the 

CETPs is under 

revision for next 

five years. 

2.No member 

unitis in 

operation 

without ZLD 

system; Other 

member units 

are proposed 

industries only, 

ie. Green sites 

only 

3. GOI share is 

awaited. 

 

2. Perundurai Kadayampatti CETP Private Limited, 

Bhavani,Perundurai Taluk, Erode District 

6.25 

3. Perundurai Kadayampatti Common Reject Management 

Systems Private Limited (CRMS),   

Perundurai Taluk, Erode District 

1.75 

4. Erode Gangapuram CETP Private Limited,                                 

Erode Taluk  & District 

4.5 

5. Erode Villarasampatti CETP Private Limited, Erode 

Taluk & District 

4.5 

6. Erode M/s.SuriyampalayamCETP Private Limited, 

Erode 

4.2 

7. Erode M/s. Green Kalingarayan CETP Private 

Limited,Erode 

5.8 

8. Erode M/s. Erode CETP Private Limited 

(CRMS), Erode. 

2.0 

9 Kumarapalayam M/s. Kumarapalayam Green Cauvery 

Dyeing Cluster,Kumarapalayam 

5.0 

 

10 

 

Kumarapalayam 

 

M/s. Green Environmental Association, 

Pallipalayam&Kumarapalayam,Namakal 

dist. 

 

3.0 

TOTAL - 10 CETPs 41  
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V .Solid Waste Management: 

No Solid Waste Management State PRS 

1. Total number of Urban Local Bodies  649 48 

2. Current Municipal Solid Waste Generation (TPD) ULB- 15,552 

Note: The MSW ofRLB is 

furnished separately in the 

dossier below. 

ULB- 

1786.8 

3. a.  Number of facilities 

 

b.  Installed capacity –TPD 

 

c. Utilization of existing MSW processing facilities in 

TPD (bifurcated by type of processing eg- Waste to 

Energy (Tonnage and Power Output), Compost Plants 

(Windrow, Vermi, decentralized pit composting), bio-

methanation, MRF,etc 

*3687(DMA-2020+CTP- 

1219+ GCC-448) 

*9702 (DMA-6186 +CTP-

1448+GCC-2068) 

 

8056 (DMA-5389 +CTP- 

1448+GCC-1219) 

 

446 

 

1489 

 

 

1294 

4. Action plan to bridge gap between Installed Capacity 

and Current Utilization of processing facilities (if Gap > 

20%) 

1. It is proposed to increase the segregation, 

collection and treatment of MSWs. 

2. The non-bio-gradable waste such as plastic 

wastes, etc. will be segregated and disposed 

scientifically. 

3.Continuous awareness being created for 

source segregation and fixing target to 

achieve goal and periodically reviewed. 

5. No. and capacity of C&D waste processing plants in 

TPD (existing, proposed and under construction) 

 

Existing -2 Nos. of  400 

TPD (each) 

 

Proposed – 3 Nos. at 

Coimbatore, Trichy and 

Madurai. 

Nil 

6. Total No. of wards (ULBs) 

No. of wards having door to door collection service,  

No. of wards practicing segregation at source  

12,999 

12,518 

 

11,428 

1182 

1161 

 

1051 

7 Details of MSW treatment facilities proposed and under 

construction (No., capacity, and technology) 

Proposed-10 Nos. (DMA-

10). 

Capacity :36.5 TPD 

(DMA-36.5) 

1 No. 

14 TPD 
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Under Construction-

*110Nos. (DMA-98+ 

CTP- 3+GCC-9),   

Capacity 

1532TPD.(DMA-

871+GCC-645, CTP-16) 

7 incinerator plants of 35 

TPD & 9 pyrolysis 

plants of 0.9 TPD are 

completed and are in 

trial run. 

 

15Nos, 

298 TPD 

(Technology: Windrow composting, 

Vermicomposing, Bio-gas production, 

Incineration, Pyrolysis, Micro 

compositing, Organic Compositing, 

Resource Recovery) 
 

8. No. and area (in acres) of uncontrolled garbage 

dumpsites and Sanitary Landfills. 

Uncontrolled garbage dumpsite - Nil.  

Sanitary land fill – Nil  

Bio-mining : 

Total quantity of Legacy waste 

generated1,24,83,941Cum. 

Total quantity of Legacy Waste biomined 

upto the month of November 2022 is 

1,18,03,186.5Cum 

Note: 76 ULBs, have achieved 100% 

biomining. 

9. No. and area (in acres) of legacy waste within 1km 

buffer of both side of the rivers Nil  

10. No. of drains falling into rivers and No. of drains 

having floating racks/screens installed to prevent 

solid waste from falling into the rivers 
29 MSW drains fall into water bodies.  
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Rural Development and Panchayat Raj (RD & PR) 

No. Solid Waste Management State PRS 

1. 

Current Municipal Solid Waste Generation  

TPD 

1272                    8.30 

2. Number of Village Panchayats 12525 31 

3. Details of MSW treatment facilities 

proposed(Nos) 

287 1 

 

Status of ULB wise Management of Solid Waste-DMA, CTP& Greater 

Chennai Corporation (GCC) 
ULBs Total MSW 

generation 

(TPD) 

Total MSW 

processed 
(TPD) 

Existing  

MSW Facilities  

Utilization 

Capacity of MSW 

facilities (TPD) 

ProposedMSWFacilities& 

Completion timeline 

DMA 7518 6186 Windrow/Vermi 

composting, 

Biogas 

generation 

5389 

 

100 Nos. of MSW 

treatment facilities are 

under construction& 10 

Nos.  of facilities are 

proposed. 

CTP 1805 1573  Pyrolysis, 

biocomposting. 

1573  Incinerators & Pyrolysis 

are under progress for 

processing non-recyclable 

dry waste on cluster basis. 

GCC 6229 1219 Windrow/Vermi 

composting, Bio-

gasgeneration 

1219 9 Nos. of MSW treatment 

facilities are under 

construction. 

Total 15552 8978  8181  

 

VI. Bio-medical Waste Management (BWM): 

S.N BWM State PRS 

1. Total Bio-medical 

generation (TPD) 

a) Authorizedquantity : 96.2  T/Day. 

b)Average generation : 45 T/day. 

Authorized 

quantity10.317T/Day 

2. No. of Hospitals and 

Health Care 

Facilities: 

27,754 6134 

3. Status of Treatment 

Facility/ CBMWTF:  

Total -12 Nos.  

10- Facilities under operation, 2-Facilities - Issued Closure order by 

TNPCB for non- compliance. 

3 Nos Commonfacilities (CBMWTFs) are under establishment in  

Hosur, Gummidipoondi,  &Tiruppur . 
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VII. Hazardous Waste Management (HWM) 

S.No Hazardous Waste 

Management 

Tamil Nadu State 

1. Total Hazardous Waste 

generation 

Total             :  9.64810 lakhs T/A 

Recylable:1.2081 lakhs T/A 

Utilizable       : 7.30 lakhs T/A 

Land fillable  : 0.90 lakhs T/A 

Incinerable     : 0.24 lakhs T/A 

2. No. of Industries 

generating HW 

4,199 units 

3. Treatment Capacity of 

all TSDFs 

2  Nos. of M/s Tamil Nadu Waste Management Limited  

(TNWML) Facility : 

1. a.TSDFGummidipoondi : Permitted land fillable hazardous 

waste in SLF- 1,00,000 T/A Permitted for Incineration of 

hazardous waste with incinerator of capacity-1.5 T/Hr. 

2. b.TSDFViruthunagar : Permitted land fillable hazardous waste 

in SLF-2,40,000 T/A  

4. Average Quantity of 

Hazardous waste 

reaching the TSDFs and 

treated 

Land fillable hazardous waste- 90,296 T/A 

Incinerable hazardous waste- 7312 T/A      

5. Details of on-going or 

proposed TSDF 

 

A common TSDF is proposed by TNWML (Unit-3) at 

Balethottam village, Pochampalli Taluk, Krishnagiri District for 

which CTE is granted under Water & Air Acts for direct 

landfillable Hazardous waste -83 TPD & treated landfillable 

hazardous waste -166 TPD. 
 

 

 

 

VIII. Plastic Waste Management 

Plastic Waste 

Management 

STATE PRS 

Total Plastic Waste 

generation (TPD) 

1134 109.2 
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Treatment/ Measures 

adopted for reduction or 

management of plastic 

waste 

Recyclable/ Saleable plastics are sold to authorized vendors. Non-saleable 

plastics are sent to cement factories for co-incineration and also used as a 

component for laying roads. Incinerators & pyrolysis plants are under 

progress for processing non-recyclable dry waste in cluster basis. 

A plastic Shredding unit is available at each district under SWM Scheme. 

All the ULBs are enforcing source segregation of wastes and the saleable 

fraction of plastic wastes are sold to recyclers and remuneration is paid 

back to sanitary workers. Apart from that, a total quantity of 1110 MT of 

single use plastics had been seized and a penalty of Rs.5.48 crore has been 

levied. The seized plastics are stored at Resource Recovery Centers 

(RRC) and disposed to Cement industries.The Government of Tamil Nadu 

has banned the single use plastics. The Government of Tamil Nadu has 

issued orders vide G.O(MS)No 116 Environment Climate Change and 

Forests Department, to use cloth bags instead of plastic carry bags. 

 

IX. Details of Alternate Treatment Technology being adopted by the State/UT: Nil 

X. Identification of polluting sources including drains contributing to river pollution and action 

as per NGT order on in-situ treatment:    

Total out falls in Six Polluted River Stretches 

 

Sl.No. Name of the river Total No of Out falls. Remarks 

1 Sarabanga 28 STPs / FSTPs are 

under construction.  

 

To bridge the gap 

STPs / FSTPs 

proposals are evolved. 

2 Vasista 5 

3 Cauvery 39 

4 Thirumanimutharu 7 

5 Bhavani 40 

6 Tamirabarani 20 

 Grand Total 139 

Note : No MSW is discharged into the Polluted River Stretches. 

XI. Details of Nodal Officer appointed by Chief Secretary in the State/UT: Nodal officers have been 

nominated vide G.O.Ms No.64 Environment and Forests (EC.2) Department dated 03.10.2020 by the 

Government of Tamil Nadu. 

XII. Details of meetings carried under the Chairmanship Chief of Secretary in the State/UT: Environment 

Monitoring Cell meeting has been conducted by the Additional Chief Secretary to Government of Tamil 
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Nadu, Environment and Forests Department, on 23.12.2020. The Chief Secretary to Government of Tamil 

Nadu has reviewed the progress on 20.04.2022.  

XIII. Latest water quality of polluted river, its tributaries, drains with flow details and ground   water 

quality in the catchment of polluted river. 

Latest water quality of the polluted river stretches for the month of 

November 2022 

Sl.No. Name of the River  No of Monitoring 

Locations 

              BOD mg/l 

1 Sarabanga 1 20 

2 Thirumanimutharu 1 15 

3 Vasista 1 120 

4 Cauvery 19 <2 –2.9 

5 Bhavani 7 < 2 – 3.3 

6 Thamirabarani 12 <2 – 2.7 

*Note  : Samples not collected due to no flow. 

Source: TNPCB 

Ground water quality in the catchment of polluted rivers-PWD 

Name of the River Ground water quality 

Sarabanga The State Ground and Surface Water Resources Data Centre (SG&SWRDC) has 

provided monitoring wells for observation of ground water quality in Danishpet, 

Omalur, Idaipadi, Thevur and Tharamangalam areas. The Total Dissolved Solids 

(TDS) of this stretch is found to be vary between 302mg/l to 1661 mg/l. range of 

moderate quality. 

Thirumanimutharu The SG&SWRDC provided monitoring wells in Salem, Attayampatti and Palapatti 

areas. The TDS in this stretch vary between 765 mg/l to 1197 mg/l. 

Vasista The SG&SWRDC is having monitoring wells in Papanaickenpatti, Yethapur, 

Athur and Thalaivasal. The TDS value is between 304 mg/l to 1117mg/l 
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Cauvery The SG&SWRDC is having ground water quality data for the areas of 

Dharmapuri, Mettur, Bhavani, Salem, Paramathivelur, Kumarapalayam, Karur, 

Erode, Musiri, Trichy, Kulithalai, Kumbakonam and Mayiladuthurai and in 

Dharmapuri the TDS varies between 412 mg/l to 1751 mg/l, at Salem the water 

quality varies between 384 to 2967 mg/l, at Namakkal the TDS exceed even 5000 

mg/l. At Thanjavur and Cuddalore in most of the locations the water quality is 

found to vary between good and moderate and at few places of Cuddalore TDS 

values is more than  6000 mg/l 

Bhavani The general distribution of ground water quality varies between Good to 

moderate level. 

Thamirabarani The collected water quality data of Cheranmadevi, Thiruvidaimaruthur, 

Ambasamudram, Thirunelveli, Palayamkottai, and Ariyanaygipuram showed 

good, poor and moderate quality based on TDS. 

XIV. Ground water regulation-PWD 

Name of the River Ground water regulation 

Sarabanga For effective management of Ground Water, 683 packaged drinking water firms 

operated illegally have been closed as per Honorable Madras High Court order 

passed under WP No.16299 / 2018.  In the Tamirabarani basin, 9 illegally 

operating firms have been sealed and closed. 

A Comprehensive Groundwater (Management and Development) Act, to 

regulate and manage the extraction of Groundwater is under active 

consideration of the Government of Tamil Nadu.The draft act has been 

approved by the high level technical committee headed by the Chief Secretary. 

Further 

Thirumanimutharu 

Vasista 

Cauvery 

Bhavani 

Thamirabarani 

 

XV. Good irrigation practices being adopted by the State-PWD: 

Name of the    

River 

Good irrigation practices being adopted by the State 

Sarabanga 

Awareness meetings are conducted under TNIAMP, ADB & State Funds. In 

some parts of the reach DRIP irrigation is practiced. 

Thirumanimutharu 

Vasista 

Cauvery 

Bhavani 

Thamirabarani Village level awareness campaigns are conducted periodically by PWD officials 

to adopt the crop rotation for good irrigation practices. Rehabilitation and 
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modernization of Tanks, Anicuts and Supply channels are being carried out in 

TNIAMP projectas per GO Ms No: 140 PW (WR 1) Dept Dt: 21.06.2017 for an 

amount of Rs.107.09 crores.Kudimaramath woks as per G.O 

(Ms).No.98PW(W1)Dept/Dt: 22.04.2020 for an amount of Rs. 16.365 Crores is 

carried out in Tirunelveli and Thoothukudi Districts. 

 

XVI. Rain Water Harvesting-PWD 

Name of the River Existing 

Structures 

(Nos) 

Ongoing Works 

(Nos) 

Proposed Works 

(Nos) 

Sarabanga 5 2 10-Recharge Wells 

Thirumanimutharu 6 -- 14-Recharge Wells 

Vasista 16 -- -- 

Cauvery 44 10 29 

Bhavani 41 1-Check dams 

5 - Recharge shafts 

-- 

Thamirabarani 7 4 Total - 230 works. 

Barrages 3 Nos.–Rs.230 Crores.  

Artificial Recharge well 221 Nos, 

Recharge shaft 4 Nos. -Rs. 88.496Crores. 

 Total 119 22 283 

 

XVII. Demarcation of Flood plain and removal of illegal encroachments - PWD: 

Name of the 

River 

Demarcation of Floodplain and removal of illegal 

encroachments 

Sarabanga Drone Survey completed by WAPCOS in January 2021. The draft DPR  

prepared by M/s.WAPCOS for conducting the above survey for identification 

of flood plain zones and area for afforestation to maintain Bio Diversity has 

been submitted and scrutization of DPR is done by NCRD during March 2022 

and finalization of DPR – Phase – I is done and sent to the Engineer-in-Chief 

& Chief Engineer (General), WRD, Chepauk, Chennai for funding. The 

tentative cost of the DPR- Phase -I is around 1205.50 crores. Encroachment if 

any is identified during the survey will be evicted and other management 

works will be completed and rehabilitation and resettlement will be done. 

 

Vasista No Flood plains zones/encroachment have been identified.  
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Cauvery Drone Survey completed by WAPCOS in January 2021. The draft DPR  

prepared by M/s.WAPCOS for conducting the above survey for 

identification of flood plain zones and area for afforestation to maintain 

Bio Diversity has been submitted and scrutization of DPR is done by 

NCRD during March 2022 and finalization of DPR – Phase – I is done 

and sent to the Engineer-in-Chief & Chief Engineer (General), WRD, 

Chepauk, Chennai for funding. The tentative cost of the DPR- Phase -I is 

around 1205.50 crores. Encroachment if any is identified during the 

survey will be evicted and other management works will be completed 

and rehabilitation and resettlement will be done. 

Bhavani Drone Survey completed by WAPCOS in January 2021. The draft DPR  

prepared by M/s.WAPCOS for conducting the above survey for 

identification of flood plain zones and area for afforestation to maintain 

Bio Diversity has been submitted and scrutization of DPR is done by 

NCRD during March 2022 and finalization of DPR – Phase – I is done 

and sent to the Engineer-in-Chief & Chief Engineer (General), WRD, 

Chepauk, Chennai for funding. The tentative cost of the DPR- Phase -I is 

around 1205.50 crores.  

b.55 Nos of encroachments are to be removed which belong to fishing 

community. Recommendations for alternate land has been sent to 

Secretary to Government, Revenue department by Commissioner for 

Revenue administration vide letter No F.2/41632/2005/Dt.15.2.2006. 

Thamirabarani a. To prepare comprehensive flood protection plan for Thamirabarani River   

Rs. 4.00 Lakhs has been allotted vide GO Ms. No. 37 Revenue (DMII) 

Department 9.02.2017. Estimate has been prepared for Rs. 4.00 Lakhs for the 

demarcation of Flood plain zone and steps are being taken for the protection 

and management of Flood plain Zones of Thamirabarani . 

b. In Tirunelveli Corporation, Prosopis juliflora on the river stretches for a 

length of 10km from Vilagam to Naranammalpuram river bridge were removed 

at a cost of 140.00 lakhs vide GO(2D) No. 14 PW (P2) Dept Dated 8.03.2019 to 

restore the River course for a free flow of flood water. 
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 c. In River Banks of the Thamirabarani, the following encroachments were 

identified& demarcated by the water resource department/Public works 

department. The issue of eviction notices to the encroachers under eviction of 

encroachment act is under progress in Tirunelveli and Thoothukudi District. 

Sl. 

No. 

District Encroachment 

Nos. 

Evicted 

Nos. 

Balance to be 

evicted Nos. 

1. Tirunelveli 683 639 44 

2. Thoothukudi 1084 117 967 

 Total 1767 756 1011 
 

 

XVIII. Maintaining minimum e-flow of river-PWD: 

Name of the 

River 

Maintaining minimum e-flow of river 

Sarabanga This river is only a flood carrier. The sewage water enters in to the river in 

Edapaddi Municipality, Omalur Town Panchayat and Poolampatti Town 

Panchayat. The above treatment plants are proposed under NadanthaiVaazhi 

Cauvery for which a draft DPR has been prepared by M/s. WAPCOS, has been 

submitted and is under the scrutinization of the DPR is done by NCRD during 

March 2022 and finalization of DPR – Phase – I is done and sent to the 

Engineer-in-Chief & Chief Engineer (General), WRD, Chepauk, Chennai for 

funding. The tentative cost of the DPR- Phase -I is around 1205.50 crores.  

E flow will be maintained in this river after completion sewage treatment plants. 

The treated water will flow as environmental flow. 

Thirumanimutharu This river is only a flood carrier. The sewage water enters in to the river in 

Salem Corporation. Treatment plants have been proposed under 

NadanthaiVaazhi Cauvery for which a draft DPR has been prepared by M/s. 

WAPCOS, has been submitted and is under the scrutinization of the DPR is 

done by NCRD during March 2022 and finalization of DPR – Phase – I is done 

and sent to the Engineer-in-Chief & Chief Engineer (General), WRD, Chepauk, 

Chennai for funding. The tentative cost of the DPR- Phase -I is around 1205.50 

crores. 

E flow will be maintained in this river after completion of sewage treatment 
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plants,as the treated water will flow as environmental flow.  

Vasista This river is only a flood carrier. But the sewage water enters in to the river in 

Attur and Narasingapuram Municipality. After completion of sewage treatment 

plants in the above locations, the treated water will flow as environment flow.  

Cauvery Mettur dam is opened for irrigation from June 12
th

 to January 28
th

 based on 

availability of water every year. It is opened for drinking purpose in the 

remaining days, during the monsoon period at flood time the maximum food 

discharge in the river has been 284606 cusecs on 08.07.1961. Usually a monthly 

minimum average E flow of 0.10 TMC is maintained. The E flow is maintained 

for more than 8 months. During the month of November2022 an E Flow of 

1.368  TMC was maintained. 

Bhavani An E flow of  30,837cusecs (including Irrigation purpose) was maintained in the 

river Bhavani during the Month ofNovember 2022. 

Thamirabarani An average of896.41 cusecs of water is released into the river in the month of 

November2022 to ensure minimum environmental flow. 

 

XVIII. Plantation activities along the rivers-PWD 

Name of the 

River 

Plantation activities along the Rivers 

Sarabanga It is proposed to plant around32,400 samplings under NadanthaiVaazhi Cauvery 

for which a draft DPR has been prepared by M/s. WAPCOS, has been submitted 

and is under the scrutinization of the DPR is done by NCRD during March 2022 

and finalization of DPR – Phase – I is done and sent to the Engineer-in-Chief & 

Chief Engineer (General), WRD, Chepauk, Chennai for funding. The tentative 

cost of the DPR- Phase -I is around 1205.50 crores. 

 

Thirumanimutharu It is proposed to plant around 42,000 saplings samplings under NadanthaiVaazhi 

Cauvery for which a draft DPR has been prepared by M/s. WAPCOS, has been 

submitted and is under the scrutinization of the DPR is done by NCRD during 

March 2022 and finalization of DPR – Phase – I is done and sent to the Engineer-

in-Chief & Chief Engineer (General), WRD, Chepauk, Chennai for funding. The 

tentative cost of the DPR- Phase -I is around 1205.50 crores. 
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Vasista There is no proposal at present. 

Cauvery It is proposed to plant around 1,44,500 saplings samplings under 

NadanthaiVaazhi Cauvery for which a draft DPR prepared by M/s. WAPCOS, 

has been submitted and is under the scrutinization of the DPR is done by NCRD 

during March 2022 and finalization of DPR – Phase – I is done and sent to the 

Engineer-in-Chief & Chief Engineer (General), WRD, Chepauk, Chennai for 

funding. The tentative cost of the DPR- Phase -I is around 1205.50 crores. 

Bhavani It is proposed to plant around 1,44,500 saplings samplings under 

NadanthaiVaazhi Cauvery for which a draft DPR prepared by M/s. WAPCOS 

and submitted andscrutinization of the DPR is done by NCRD during March 

2022 and finalization of DPR – Phase – I is done and sent to the Engineer-in-

Chief & Chief Engineer (General), WRD, Chepauk, Chennai for funding. The 

tentative cost of the DPR- Phase -I is around 1205.50 crores. 

Thamirabarani At present there is no proposal on plantation on the River Banks and 

investigation works are being taken to implement it by Forest Department. 

 

 

 

XIX. Development of biodiversity park - PWD 

Name of the River Development of Biodiversity park 

Sarabanga Drone Survey has been completed by M/s.WAPCOS in January 2021. A draft 

DPR prepared by M/s.WAPCOS has been submitted and the scrutinization of 

DPR is done by NCRD during March 2022 and finalization of DPR – Phase – I is 

done and sent to the Engineer-in-Chief & Chief Engineer (General), WRD, 

Chepauk, Chennai for funding. The tentative cost of the DPR- Phase -I is around 

1205.50 crores. 

Thirumanimutharu 

Vasista There is no proposal at present. 

Cauvery Drone Survey has been completed by M/s.WAPCOS in January 2021. A draft 

DPR prepared by M/s.WAPCOS has been submitted and scrutinizationofDPRis 

done by NCRD during March 2022 and finalization of DPR – Phase – I is done 

and sent to the Engineer-in-Chief & Chief Engineer (General), WRD, Chepauk, 

Chennai for funding. The tentative cost of the DPR- Phase -I is around 1205.50 

crores. 

Bhavani 
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Thamirabarani At present there is no proposal on biodiversity parks on the encroached River 

stretches and investigation works are being taken to implement it. 

Rejuvenation of River Thamirabarani :ADPR for rejuvenation of River 

Thamirabarani and its tributaries have been prepared for Rs.1024 Crores by the 

environment wing of Water Resources Department and has been submitted to the 

Engineer in Chief and Chief Engineer (General). It is under perusal for onward 

submission to the Govt. of TamilNadu. 

 

XXI. Reuse of Treated Water - DMA 

The policy for promotion of use of Treated Waste Water is prepared with a vision to 

maximize the collection & treatment of sewage generated and reuse of treated waste water on a 

sustainable basis, thereby reducing dependency on fresh water resources. Further, the policy 

promotes use of treated waste water as an economic resource. 

In this regard, Tamil Nadu Government has launched waste water reuse policy during 

December 2019. At present Memorandum of Understanding (MoU) has been executed between the 

ULB and the user agency for the re-use of secondary treated effluent water. 

S. No. Name of the ULB 
Quantity  

( MLD) 
Usage/ Purpose 

1 Nagapattinam 2.0 M/s KVK Power for cooling purpose 

2 Dindugul 5.0 To maintain the TDS level of Tanners for Agro- forestry. 

3 Tirunelveli 24.0 Nanguneri Special Economic Zone (SEZ) for Industries 

4 Perambalur 3.0 MRF Industrial use 

5 Ramanathapuram 3.0 NTC Infra 

6 Coimbatore 15.0 Agricultural use to farmers association 

7   Pollachi 11.50 Agricultural use to farmers association 

8 Chinnamannur 3.0 Agricultural use 

9 Karur 7.0 Agricultural use 

10 Arakkonam 7.0 MRF Industrial use 

Total 80.5 
 

 

XII.Model River being adopted by the State & Action Proposed for achieving the bathing quality  

standards:RiverBhavani. 

Model River Bhavani: 

• River Bhavani has been classified as a polluted river stretch based on the monitoring done 

during 2005 to 2011 under the Monitoring of Indian National Aquatic Resource System 

(MINARS) now renamed as NWMP by considering the BOD range in Priority IV (BOD 6 to 

10 mg/l). 
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• The monitoring continued until date under the NWMP programme and shows that during the 

last 5 years the level of BOD value is less than 2 mg/l. 

• The reasons attributed for low BOD, high DO is due to low feacal coliforms in the river 

water.  

• Dumping of Municipal Solid Waste along the stretches of Bhavani have been stopped and the 

guidelines for solid waste management (segregation, recycling, composting, etc.) are 

followed scrupulously. 

• A major polluting industry by name M/s. South India Viscose at Sirumugai-  at the bank of 

the river  has been closed  

• Industries involved in textile dyeing, tannery activities, etc., have provided ETPs with zero 

liquid discharge systems. 

• All paper mills located in Sathyamangalam having access to River Bhavani have been made 

to adopt best practices by way of pulp recovery and reuse of water in their process thereby 

preventing any discharges leading to the river. 

• M/s.Sakthi Sugars Ltd., at Aapakudal in Erode District once permitted for fert- irrigation has 

been stopped and made to use effluent for sin house composting. 

• Under the Swatch Bharat Scheme the houses in Bhavanisagar Town Panchayat, Sirumugai 

Town Panchayat, Uratchikottai Villages are provided with septic tanks and soak pit facilities 

to prevent the discharge of fecal sludge into the river.  

• TNPCB has proposed to conduct awareness programme at a cost of Rs.8,00,000/- ( Rs. Eight 

lakhs only) along the Bhavani River stretch. 

XXIII. Status of Preparation of Action Plan by the 14 Coastal States: 

The Government of Tamil Nadu vide G.O.MS No.64 Environment and Forests (EC.2)  

Department dated 03.10.2020,instructed the Department of Environment for preparation 

of action plan for the coastal and marine pollution. However, the TNPCB has addressed 

NIOT, Chennai, National Centre for Coastal Research( NCCR), Chennai and  IIT, Chennai  

to furnish quotations to prepare action plans. The NCCR has furnished quotation to carry out 

the works. A committee has been constituted to examine the NCCR report. 

XXIV.  Regulation of Mining Activities in the State/UT: -- 

XXV. Action against identified polluters, law violators and officers responsible for failure for  

vigorous monitoring: 

Closure directions have been issued to CETP at Kanchipuram. The CETP and the  

 member units are not in operation. The power supply to the CETP and the member units  

were disconnected. 
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Also, closure directions have been issued to CETP, Sivagangai by the Tamil Nadu Pollution 

Control Board. The CETP is in operation by getting stay order from Hon’ble High Court of 

Judicature, Madras (Madurai Bench).  

XXVI. IDOL IMMERSION : 

 The Government of Tamil Nadu in view to maintain public peace, tranquility, public safety, 

regulation of traffic and control of pollution due to immersion of idols in Rivers notified guidelines 

in Government gazette and was published on 09.08.2018. Awareness programmes were conducted 

through District Collectors in all the District headquarters and towns requesting the public to:  

I. Avoid usage of plaster of paris and paints to make the Vinayagar idols.  

II. Encourage the use of clay for making idols as a tradition.  

III. Remove the worship materials like flowers, clothes, decorating materials etc.,before 

immersion of idols.  

IV. Collect bio-degradable materials and to segregate materials separately for recycling or 

composting and for disposal in sanitary landfills respectively.  

V.  Immerse the idols in designated water bodies identified by the District Administration and 

to follow the Government guidelines scrupulously. 

Also, the following actions have been taken by the Government of Tamil Nadu and by Tamil 

Nadu Pollution Control Board.  

a) The Government of Tamil Nadu have issued orders vide G.O. MS No.765 public (law and 

order) Department date 30.08.2021 to obey the Hon’ble Supreme Court orders in case 

No.11366/2020, 11467/2020, etc., regarding idols immersions and celebrations of festivals. 

b) The Tamil Nadu Pollution Control Board published idols immersion locations district wise. 

Guidelines of Central Pollution Control Board, Ministry of Environment and Forests, 

Department May 12
th

 2020 notification have been published in local news papers for creating 

public awareness.  

c) The Board monitors water quality of the said water bodies before& after immersion of idols. 

Idols were not immersed during the 2020-2021 Vinayagar Chathurthi due to COVID-19 

pandemic, hence no water samples were collected from the designated water bodies. During 

2022 – 2023 water samples have been collected and analysed. 

 

                                                      ********** 
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Format for submission of Monthly Progress Reportin the NGT Matter OA 

No. 673 of 2018 (in compliance to NGT order dated 24.09.2020) 

 

For the State of Tamil Nadu (Chennai) in November 2022 

 

Overall status of the State: 

I. Total Population:74.38 Lakhs 

II. Estimated Sewage Generation (MLD):743(Max) 

III. Details of Sewage Treatment Plant: 

S.No. Details of Sewage Treatment Plant State PRS 

1 Existing no. of STPs and Treatment Capacity (in MLD) 912.80  

2 Capacity Utilization of existing STPs (in ML) 19759.50 

(Avg – 658.65 

MLD) 

 

3 MLD of sewage being treated through Alternate technology -  

4 Gap in Treatment Capacity in MLD Nil  

5 No. of Operational STPs 20  

6 No. of Complying STPs 20  

7 No. of Non-complying STPs Nil  

 

Details of each existing STP in the State& PRS – November 2022 

No. Location Existing 

STP 

Capacity 

Capacity 

Being 

Utilized 

Operational 

Status  

of STP 

Compliance Status of 

STP 

1 Nesapakkam STP Zone - IV 23 17.24 Operational Complied 

 

Parameters Range 

 

pH – 6.5 to 8.5  

BOD - < 20 mg/l 

COD – < 250 mg/l 

TSS - < 30 mg/l 

Faecal Coliform – 

10000MPN/100 ml 

 

 

 

2 Koyambedu STP Zone - III 34 33.90 Operational 

3 Kodungaiyur STP Zone II 80 70.02 Operational 

4 Kodungaiyur STP Zone I 80 70.90 Operational 

5 Perungudi STP Zone - V 12 10.10 Operational 

6 
Koyambedu STP Zone – III 60 - 

Under  

Rehabilitation 

7 Kodungaiyur STP Zone I& II 110 101.27 Operational 

8 Nesapakkam STP Zone - IV 40 29.73 Operational 

9 Perungudi STP Zone - V 54 54.00 Operational 

10 Perungudi STP Zone – V 60 60.00 Operational 

11 Nesapakkam STP Zone - IV 54 51.91 Operational 
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12 Koyambedu STP Zone – III 120 119.20 Operational  

 

 

13 Sholinganallur STP (phaseI) 18 18.00 Operational 

14 Thiruvottriyur STP 31 5.95 Operational 

15 Kodungaiyur STP Zone - II 120 10.00 Operational 

16 Nesapakkam TTUF 10 3.85 Operational 

17 CRRT - Chetpet MSTP 1.0 0.28 Operational 

18 CRRT- Nungambakkam 

MSTP 
1.2 0.40 

Operational 

19 CRRT - Todd Hunter Nagar 

MSTP 
0.4*10=4 1.3 

Operational 

20 CRRT -Kotturpuram MSTP 0.3*2=0.6 0.6 Operational 

Total 912.80 658.65  

 

Details of under construction STPs in the State& PRS 

No. Location Capacity 

of 

the plant in 

MLD 

Physical 

Progress 

in 

% 

Status of 

I&D or 

House sewer 

connections 

Completion Timeline 

 

1 Sholinganallur STP (PHASE II) 54 91.40 

 May 2023  

(36+18) 18MLD trial run 

under progress 

2 Kodungaiyur STP Zone - I 120 84.75  Feb 2023 

3 Nesapakkam STP Zone - IV 50 84.48  Feb 2023 

4 Perungudi STP Zone - V 60 64.48  June 2023 

5 Perungudi TTUF 10 75.50  Mar 2023 

6 CRRT- Langs Garden MSTP 10 64.00  June 2023 

Total 304    

 

 

 

 

Details of proposed STPs in the State & PRS 

No. Location Capacity of the 

STP proposed 

in MLD 

Status of Project (at DPR 

Stage/ Under Tendering/ 

Work to be Awarded) 

Likely Date of 

Completion 

     

Total    
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Details of proposed STPs in the State 

No. Location Capacity of the 

STP proposed 

in MLD 

Status of Project (at DPR 

Stage/ Under Tendering/ 

Work to be Awarded) 

Likely Date of 

Completion 

     

Total    

    

 

IV. Details of Industrial Pollution: 

 No. of industries in the State& PRS: 

 No. of water polluting industries in the State& PRS: 

 Quantity of effluent generated from the industries in MLD: 

 Quantity of Hazardous Sludge generated from the Industries in TPD: 

 Number of industrial units having ETPs in State & PRS: 

 Number of industrial units connected to CETP: 

 Number and total capacity of ETPs (details of existing/ under construction / proposed)  

 Compliance status of the ETPs: 

 Number and total capacity of CETPs (details of existing/ under construction / 

proposed)  

 Status of compliance and operation of the CETPs 

Town No. of 

industries 

Industrial 

discharge 

Status of ETPs Status of CETPs 

(existing, under 

construction & 

proposed) 

     

 

V. Solid Waste Management: 

 Total number of Urban Local Bodies and their Population 

 Current Municipal Solid Waste Generation (State & PRS) 

 Number, installed capacity and utilization of existing MSW processing facilities in 

TPD (bifurcated by type of processing e.g.- Waste to Energy (Tonnage and Power 

Output), Compost Plants (Windrow, Vermi, decentralized pit composting), bio 

methanation, MRF etc (State & PRS) 
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 Action plan to bridge gap between Installed Capacity and Current Utilization of 

processing facilities (if Gap > 20%) (State & PRS) 

 No. and capacity of C&D waste processing plants in TPD (existing, proposed and 

under construction) (State & PRS) 

 Total no. of wards, no. of wards having door to door collection service, no. of wards 

practicing segregation at source (State & PRS) 

 Details of MSW treatment facilities proposed and under construction (no., capacity, 

and technology) (State & PRS) 

 No. and area (in acres) of uncontrolled garbage dumpsites and Sanitary Landfills. 

 No. and area (in acres) of legacy waste within 1km buffer of both side of the rivers 

 No. of drains falling into rivers and no. of drains having floating racks/screens 

installed to prevent solid waste from falling into the rivers.  

 

Status of ULB wise Management of Solid Waste 

ULB Total MSW 

generation in 

TPD 

Total MSW  

being processed  

in TPD 

Existing  

MSW  

facilities 

Utilization 

Capacity of the 

existing MSW 

facilities 

Proposed MSW 

Facilities & 

Completion 

Timeline 

      

Total     

 

 

 

VI. Bio-medical Waste Management: 

 Total Bio-medical generation (State & PRS): 

 No. of Hospitals and Health Care Facilities: 

 Status of Treatment Facility/ CBMWTF:  

 

 

VII. Hazardous Waste Management: 

 Total Hazardous Waste generation (State & PRS): 

 No. of Industries generating Hazardous waste 

 Treatment Capacity of all TSDFs 

 Avg. Quantity of Hazardous waste reaching the TSDFs and Treated 

 Details of on-going or proposed TSDF 
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VIII. Plastic Waste Management: 

 Total Plastic Waste generation (State & PRS): 

 Treatment/ Measures adopted for reduction or management of plastic waste: 

 

IX. Details of Alternate Treatment Technology being adopted by the State/UT  

X. Identification of polluting sources including drains contributing to river pollution and 

action as per NGT order on in situ treatment: 

XI. Details of Nodal Officer appointed by Chief Secretary in the State/UT: 

XII. Details of meetings carried under the Chairmanship Chief of Secretary in the 

State/UT: 

XIII. Latest water quality of polluted river, its tributaries, drains with flow details and 

ground water quality in the catchment of polluted river;  

XIV. Ground water regulation: 

XV. Good irrigation practices being adopted by the State: 

XVI. Rain Water Harvesting: 

XVII. Demarcation of Floodplain and removal of illegal encroachments:  

XVIII. Maintaining minimum e-flow of river: 

XIX. Plantation activities along the rivers: 

XX. Development of biodiversity park: 

XXI. Reuse of Treated Water: 

XXII. Model River being adopted by the State & Action Proposed for achieving the 

bathing quality standards: 

XXIII. Status of Preparation of Action Plan by the 13 Coastal States: 

XXIV. Regulation of Mining Activities in the State/UT: 

XXV. Action against identified polluters, law violators and officers responsible for 

failure for vigorous monitoring 



1/4/23, 10:31 AM Gmail - OA -673: LWM Nov-22 month report - Reg

https://mail.google.com/mail/u/0/?ik=54e297703e&view=pt&search=all&permthid=thread-f%3A1754003614912162633&simpl=msg-f%3A1754003614… 1/1

DDLABS AEL <tnpcbprs@gmail.com>

OA -673: LWM Nov-22 month report - Reg
1 message

dma office <dmaoffice@gmail.com> Tue, Jan 3, 2023 at 5:46 PM
To: DDLABS AEL <tnpcbprs@gmail.com>

2 attachments

FSTPs Progress _ State_ 190522 December(2).xlsx
79K

LWM Status (Nov'22 Month).doc
159K

https://mail.google.com/mail/u/0/?ui=2&ik=54e297703e&view=att&th=185778fea1972b49&attid=0.1&disp=attd&realattid=f_lcg70vi60&safe=1&zw
https://mail.google.com/mail/u/0/?ui=2&ik=54e297703e&view=att&th=185778fea1972b49&attid=0.2&disp=attd&realattid=f_lcg719u31&safe=1&zw


No Status Name of the ULBs Capacity in 

KLD

% of 

physical 

progress

Probabl

e date of 

completi

Num

ber 

of 1 Kangeyam 20 100%

2 Kovilpatti 40 100%

3 Tirumangalam 40 100%

4 Dharapuram 30 100%

5 Sengottai 20 100%

6 Thuraiyur 20 100%

7 Edappadi 30 100%

8 Vickramasingapuram 30 100%

9 Kadayanallur 40 100%

10 Pattukottai 30 100%

11 Tiruchengode 40 100%

12 Melur 20 100%

13 Ambasamudiram 30 100%

14 Mannargudi 30 100%

15 Aruppukottai 40 100%

16 Sankarankoil 30 100%

17 Tenkasi 40 100%

18 Srivilliputhur 30 100%

19 Gudiyattam 30 100%

20 Vandavasi 20 100%

21 Paramakudi 40 100%

22 Koothanallur 20 100%

23 Thiruthuraipoondi 10 100%

24 Puliangudi 40 100%

25 Cumbum 40 100%

26 Kulithalai 20 100%

27 Attur 40 100%

28 Sirkali 20 88% Jan-23
29 Padmanabhapuram 20 75% Feb-23

30 Vedaranyam 20 86% Jan-23
31 Aranthangi 20 76% Jan-23
32 Coonoor 10 82% Jan-23

33 Virudhachalam 40 80% Jan-23

34 Jayamkondan 20 75% Jan-23

35 Gudalur 20 65% Feb-23
36 Chengalpattu 20 65% Feb-23
37 Walajapet 30 32% Mar-23

38 Kuzhithurai 40 64% Mar-23

39 Keelakarai 20 43% Mar-23
40 Sivakasi 40 33% Mar-23
41 Vaniyambadi 30 23% Mar-23

42 Colachel 40 -

43 Manapparai 20 -

44 Nellikuppam 20 0%

45 Panruti 30 0%

46 Administrati

ve 

Usilampatti 20 0% 1

46

On Hold 2

Yet to start 2

0% to 65% 7

 FSTPs – progress updates 30.11.22

65% to 95%

Completed & 

trial run 

ongoing

27

7
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Overall status of STP 

 
I. Estimated Sewage Generation (MLD) : 1698.73 (State) 

Estimated Sewage Generation (MLD): 375.61 (PRS) 

 

II. Details of Sewage Treatment Plant: 

S.No. Details of Sewage Treatment Plant State PRS 

1 Existing no. of STPs and Treatment Capacity (in MLD) 69 Nos & 

1233.00 

15Nos & 

310.52 

2 Capacity Utilization of existing STPs 432.25 151.102 

3 MLD of sewage being treated through Alternate 

technology 

Nil 

4 Gap in Treatment Capacity in MLD 465.73 65.09 

5 No. of Operational STPs 69nos 15 nos 

6 No. of Complying STPs 69 nos 15 nos 

7 No. of Non-complying STPs Nil 

 

Details of each existing STP in the State & PRS 

S. No Location 

Existing 

Capacity 

of STP (in 

MLD) 

Capacity 

being 

Utilized      

(in MLD) 

Operational 

Status of STP 

Compliance 

Status of STP 

1 

Coimbatore - Ukkadam 70.00 35.00 Operational Comply 

Coimbatore - 

Ondiputhur 60.00 7.00 Operational Comply 

Coimbatore - 

Nanjudapuram 40.00 - 
Under trial run - 

Coimbatore – Kuruchi 

& kuniyamuthur 30.53 
- Under trial run - 

2 Vellore  10.28 8.00 Operational Comply 

3 Dindigul 13.65 4.00 Operational Comply 

4 

 
Avadi 36.00 6.50 Operational Comply 

Avadi 4.00 1.50 Operational Comply 

5 
Madurai  125.00 24.00 Operational Comply 

Madurai  45.70 15.00 Operational Comply 

6 Thanjavur  28.05 14.15 Operational Comply 
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7 

Tiruppur 15.00 8.50 Operational Comply 

Tiruppur(Expansion of 

existing) 15.00 
- Under trial run - 

Tiruppur 

(Sarkarperiyapalayam) 36.00 
- Under trial run - 

Tiruppur 

(Chinnandipalayam) 20.00 
- Under trial run - 

8 Cuddalore 12.25 6.70 Operational Comply 

9 Kanchipuram 14.70 14.70 Operational Comply 

10 Maraimalai Nagar 2.20 2.20 Operational  Comply 

11 Pallavapuram 

(CMWSSB STP 

115@Perungudi) Operational Comply 

12 Tiruvallur 6.20 5.50 Operational Comply 

13 Chidambaram 9.44 6.50 Operational Comply 

14 Thiruvannamalai 8.70 4.75 Operational Comply 

15 

Viluppuram – 

(Kakuppam) 9.00 7.50 Operational Comply 

Viluppuram 

(Erumanthangal) 3.50 1.80 Operational Comply 

16 Arakkonam 11.04 3.00 
Operational 

Comply 

17 Thirupathur 11.43 3.50 
Operational 

Comply 

18 Bodinayakkanur 12.08 4.00 Operational Comply 

19 Chinnamanur 3.99 3.72 Operational Comply 

20 Periyakulam 5.47 4.00 Operational Comply 

21 Ramanathpuram 7.00 5.80 Operational Comply 

22 Rasipuram 6.96 3.35 Operational Comply 

23 Theni-Allinagaram 12.05 9.50 Operational Comply 

24 Sivagangai 4.92 2.00 Operational Comply 

25 Dharmapuri 4.86 3.50 Operational  Comply 

26 Karur 15.00 5.63 Operational Comply 

27 Krishnagiri 12.34 8.00 Operational  Comply 

28 Namakkal 5.00 5.00 Operational Comply 

29 

Nagapattinam        

STP-1 9.63 5.10 Operational Comply 

Nagapattinam        

STP-2 2.69 1.10 Operational Comply 

30 Tiruvarur 6.92 4.10 Operational Comply 

31 Ariyalur 4.16 1.50 Operational Comply 
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32 Pudukkottai  10.62 6.50 Operational Comply 

33 Perambalur 4.20 3.60 Operational Comply 

34 Udhagamandalam 5.00 4.00 Operational  Comply 

35 Udumalaipet 7.81 4.50 Operational Comply 

36 Virudhunagar 7.65 3.80 Operational Comply 

37 Tambaram 30.00 3.00 Under trial run Comply 

38 Tuticorin 28.00 5.50 Under trial run Comply 

39 Tiruchendur 3.90 2.00 Operational Comply 

40 Ulundurpet 3.15 - Under trial run Comply 

41 Pollachi 11.25 0.65 Under trial run Comply 

42 Sattur 4.65 1.50 Under trial run Comply 

43 Karaikudi 16.00 
- Under trial run - 

44 Nagercoil 17.66 
- Under trial run - 

45 Rajapalayam 21.85 
- Under trial run - 

46 
Tiruchirappalli  58.00 58.00 Operational Comply 

Trichirapalli-STP2 37.00 
- Under trial run - 

47 

Salem - Vellakuttai 

STP 13.00 11.00 Operational Comply 

Salem -   Anaimedu 

STP 6.00 5.00  Operational Comply 

Salem -  Mankuttai 

STP 35.00 15.00  Operational Comply 

Salem - Vandipattai 

STP 44.00 1.00 Operational Comply 

48 Tirunelveli 24.20 10.50 Operational Comply 

49 Erode 50.55 27.00 Operational Comply 

50 

Mettur STP-1 0.82 0.354 Operational Comply 

Mettur STP-2 0.92 0.314 Operational Comply 

Mettur STP-3 5.45 2.834 Operational Comply 

51 Kumbakonam 17.00 13.50 Operational  Comply 

52 Mayiladuthurai 5.85 5.85 Operational Comply 

53 Sathiyamanagalam 4.08 0.75 Operational Comply 

54 Mettupalayam 8.65 - Under trial run - 

Total 69 nos 1233.00 432.252   
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Details of under construction STPs in the State & PRS 

S.No Location Capacity 

of the 

plant in 

MLD 

Physical 

Progress 

in % 

Status of 

I&D or 

House 

sewer 

connections 

Completion Timeline 

1 Ambur 16.71 46% - March-23 

2 Vellore 50.00 91% - Jan-23 

3 Ponneri 6.52 22% - Nov-22 

4 Pammal & 

Anagaputhur 

27.00 7% - March-23 

5 Tindivanam 11.44  

Preliminary works 

started  

Dec-23 

6 Villupuram Added 

Area 

4.56 Dec-23 

 

Total (6 nos) 

 

354.35 

    

 

 

III. Reuse of Treated Water: 

The policy for promotion of use of Treated Waste Water is prepared with a vision to 

maximise the collection & treatment of sewage generated and reuse of treated waste 

water on a sustainable basis, thereby reducing dependency on fresh water resources. 

Further, the policy promotes use of treated waste water as an economic resource. 

In this regard, Tamil Nadu Government has launched waste water reuse policy on 

December 2019. At present Memorandum of Understanding (MoU) has been executed 

between the ULB and the user agency for the re-use of secondary treated effluent water 

(STEW). 

S. 

No  

Name of the 

ULB  

Quantity (in 

MLD)  
Usage/ Purpose  

1  Nagapattinam  2.00  M/s KVK Power for cooling purpose  

2  Dindugul  5.00  To maintain the TDS level of Tanners as well 

for Agro- forestry.  

3  Tirunelveli    24.00  Nanguneri SEZ for Industries  

4  Perambalur    3.00  MRF Industrial use  
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5  Ramanathapuram  3.00  NTC Infra  

6 Coimbatore 15.00 Agricultural use to farmers association 

7 Pollachi  11.50  Agricultural use to farmers association 

8  Chinnamannur  3.00  Agricultural use  

9  Karur  7.00  Agricultural use  

10  Arakkonam  7.00  MRF Industrial use  
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National Mission for Clean Ganga 

Format for submission of Monthly Progress Report in the NGT Matter OA 

No. 673 of 2018 (in compliance to NGT order dated 24.09.2020) 

 

For the State of Tamil Nadu 

 

I. Solid Waste Management: (For Polluted River Stretches ULBs) 

 Total number of Urban Local Bodies and their Population: 158 ULBs & Population -

1,98,84,343 

 Current Municipal Solid Waste Generation:   7518 TPD & 1314 TPD 

 Number, installed capacity and utilization of existing MSW processing facilities in 

TPD (bifurcated by type of processing eg- Waste to Energy (Tonnage and Power 

Output), Compost Plants (Windrow, Vermi, decentralized pit composting), 

biomethanation, MRF etc : Enclosed  

 Action plan to bridge gap between Installed Capacity and Current Utilization of 

processing facilities (if Gap > 20%) Nil 

 No. and capacity of C&D waste processing plants in TPD (existing, proposed and 

under construction) : 6 ULBs and 375 TPD 

 Total no. of wards, no. of wards having door to door collection service, no. of wards 

practicing segregation at source : Enclosed  

 Details of MSW treatment facilities proposed and under construction (no., capacity, 

and technology) : Enclosed  

 No. and area (in acres) of uncontrolled garbage dumpsites and Sanitary Landfills. Nil 

 No. and area (in acres) of legacy waste within 1km buffer of both side of the rivers- 1 

no.(Erode) &19 acres – Biomining Work completed 

 No. of drains falling into rivers and no. of drains having floating racks/screens 

installed to prevent solid waste from falling into the rivers – Nil. 



For the Month of November 2022 -Department CMA

V

1
Total number of Urban Local Bodies and their Population

2
Current Municipal Solid Waste Generation  TPD

3
Existing MSW processing facilities 

Total No.
Installed Capacity 

(TPD)

Utilization Capacity 

(TPD)
Total No.

Installed Capacity 

(TPD)

Utilization Capacity 

(TPD)

a. Windrow Compost 66 209 162 6 19 16

b. Vermi Compost 27 115 90 4 5 3

c. Decentralized pit composting 754 2898 2797 182 662 637

d. Biomethanation 47 189 140 13 53 48

e. MRF/RRC 235 1005 1005 32 136 136

f. others 891 450 355 138 59 56

g. Waste to Energy

h. Dry waste disposed to local vendors and Cement industries 1320 840 425 268

Total 2020 6186 5389 375 1359 1164

4

Action plan to bridge gap between Installed Capacity and

Current Utilization of processing facilities (if Gap > 20%)

Existing (No. 

& capacity)

Proposed (No. & 

Capacity)

Under construction 

(No. & Capacity)

Existing 

(No. & 

capacity)

Proposed (No. & 

Capacity)

Under construction 

(No. & Capacity)

 - 6 Nos & 375 TPD  -  - 1 No & 50 TPD  -

6 Total no. of wards

Total no. of wards having door to door collection service  

Total no. of wards practicing segregation at source

7a.
Details of MSW treatment facilities proposed     (no.)

Details of MSW treatment facilities proposed (capacity,

TPD)

Details of MSW treatment facilities proposed (technology)

7b.
Details of MSW treatment facilities under construction (no.)

Details of MSW treatment facilities under construction

(capacity, TPD)

1 Nos

Incineration for Dry waste and MCC  for Wet waste 

97 Nos

868 TPD

14 TPD

Incineration for Dry waste and MCC  for Wet waste 

15 Nos

  (in compliance to NGT order dated 24.09.2020)

10 Nos

5

No. and capacity of C&D waste processing plants in TPD 

(existing, proposed and under construction)

21 ULBs / 31,09,821

1679 TPD

5004

5178

4371

158 ULBs / 1,98,84,343

7518 TPD

717

Solid Waste Management:

Tamil Nadu State

696

633

NMCG Format for Submission of Monthly Progress Report in the NGT Matter OA No.673 of 2018

36.5 TPD

Polluted River Stretches

298 TPD



V Solid Waste Management:

Tamil Nadu State Polluted River Stretches

Details of MSW treatment facilities under construction

(technology)

8
No. and area (in acres) of uncontrolled garbage dumpsites

and Sanitary Landfills.

9
No. and area (in acres) of legacy waste within 1km buffer of

both side of the rivers

VIII

1
Total Plastic Waste generation:TPD

2

Treatment/ Measures adopted for reduction or management 

of plastic waste:

XXIV Regulation of /Mining Activities in the State/UT

Nil

Nil

All the ULBs are enforcing Source segregation of waste  

through IEC activities by animators and the saleable fraction 

of plastic waste is sold to recyclers and remuneration  is paid 

back to sanitary workers. Apart from that a total quantity of 

195.547 MT of single use plastics had been seized and a 

penalty of Rs.1.77 crores has been collected. The seized 

plastics are stored at Resource Recovery Centres (RRC) and 

disposed to Cement industries.

All the ULBs are enforcing Source segregation of waste  through 

IEC activities by animators and the saleable fraction of plastic waste 

is sold to recyclers and remuneration  is paid back to sanitary 

workers. Apart from that a total quantity of 1375.624 MT of single 

use plastics had been seized and a penalty of Rs.7.11 crores has 

been collected. The seized plastics are stored at Resource Recovery 

Centres (RRC) and disposed to Cement industries.

 Plastic Waste Management:

514

Nil

Nil

103

Micro Composting Centre, Incineration and RRC and Onsite 

composting Centres

Micro Composting Centre, Incineration and RRC and Onsite 

composting Centres



legacy 

waste 

estimated 

(Cu.Mtr)

ULB Waste May-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22

CMA 

84.05 

Lakhs 

Cu.m in  

98 ULBs

55

31.38 

Lakhs 

Cu.m

23.39 23.02 22.68 22.35 21.88 21.2 20.87

Legacy waste 

TN ULBs

Legacy waste 

100% biomined  

(Cu.Mtr)

RemarksUnder process (Balance Waste) Cu.Mtr



TN ULBs

Aug-22 Sep-22 Oct-22 Nov-22 Aug-22 Sep-22 Oct-22 Nov-22 Aug-22 Sep-22 Oct-22

CMA 7518 7518 7518 7518 6169 6172 6186 6186 1349 1346 1332

GCC

DTP

RD&PR

TN ULBs

Aug-22 Sep-22 Oct-22 Nov-22 Aug-22 Sep-22 Oct-22 Nov-22 Aug-22 Sep-22 Oct-22

CMA 6169 6172 6186 6186 5372 5375 5389 5389 797 797 797

GCC

DTP

RD&PR

Installed treatment capacity Capacity utilisation Gap in capacity utilisation

Solid Waste Management

Solid waste generation (TPD)
Installed Treatement Capacity of 

Existing Facilites (TPD)
Gap in Treatment capacity (TPD)

Solid Waste Treatment -Capacity Utilisation



Nov-22

1332

Nov-22

797

Gap in capacity utilisation

Solid Waste Management

Gap in Treatment capacity (TPD)

Solid Waste Treatment -Capacity Utilisation



No.
Capacity in 

(MT)
No.

Capacity in 

(MT)
No.

Capacity in 

(MT)
Nos

Completed 

Capacity in MT
No.

Capacity in 

(MT)

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18

CHENGALPATTU REGION

1 Chengalpattu 33 28 25 22 10.77 0 0 0 0 0 0 2 7 7 3 1

2 Madurantakam 24 22 19 7 4.16 0 0 0 0 0 0 1 5 1 1 1

3 Maraimalainagar 21 17 14 22 11 0 0 0 0 0 0 4 20 2 1 1

4 Tiruvallur 27 27 19 24 12.9 0 0 0 0 0 0 2 9 17 7 3

5 Poonamallee 21 19 16 21 10.56 0 0 0 0 1 5 8 18 0 0 1

6 Tiruthani 21 18 18 12 7 0 0 0 0 1 5 2 6 0 0 1

7 Tiruverkadu 18 18 11 22 11.14 0 0 0 0 0 0 7 27 10 2 1

8 Chidambaram 33 31 25 18 10.7 0 0 0 0 0 0 4 14 3 3 2

9 Nellikuppam 30 22 22 13 6.5 0 0 0 0 0 0 1 2 8 4 1

10 Panruti 33 28 21 17 11.5 0 0 0 0 0 0 2 8 4 3 2

11 Virudhachalam 33 30 24 24 13.6 0 0 0 0 0 0 2 7 6 4 1

12 Kundrathur 30 30 24 13 7.4 1 3 1 3 0 0 0 0 0 0 0

13 Mangadu 27 27 20 11 8.4 1 2 1 2 0 0 0 0 0 0 0

14 Ponneri 27 18 14 8 4.56 1 1 1 1 0 0 0 0 0 0 0

15 Thirunindravur 27 27 22 10 4.76 1 2 1 2 0 0 0 0 0 0 0

16 Tittakudi 24 24 19 6 4.24 1 1 1 1 0 0 0 0 0 0 0

17 Vadalur 27 27 23 8 4.13 1 1 1 1 0 0 0 0 0 0 0

18 Nandivaram - Guduvancheri
30 30 25 14 11.5 1 3 1 1 0 0 0 0 0 0 0

486 443 361 272 154.82 7 13 7 11 2 10 35 123 58 28 15

VELLORE REGION

19 Ambur 36 36 34 30 17 1 15 0 0 0 0 2 8 2 4 1

20 Arakkonam 36 36 34 28 17 0 0 0 0 0 0 4 16 10 1 1

21 Arcot 30 30 26 19 12.5 0 0 0 0 1 3 3 9 7 3.5 1

22 Gudiyatham 36 36 32 22 13 0 0 0 0 0 0 2 8 9 4.5 1

23 Ranipet 30 30 25 17 10.3 0 0 0 0 0 0 3 10 3 1.5 2

24 Thirupathur 36 36 30 30 16 0 0 0 0 0 0 5 18 12 6 1

25 Vaniyambadi 36 36 32 33 18 0 0 0 0 0 0 6 27 8 7.5 2

26 Walajapet 24 24 20 12 6.2 0 0 0 0 0 0 3 8 6 3 1

27 Jolarpet 18 18 16 8 4.75 0 0 0 0 0 0 1 4 1 3 1

28 Melvisharam 21 21 18 16 8.9 0 0 0 0 0 0 3 12 1 0.1 1

29 Pernambut 21 21 17 15 7.92 0 0 0 0 0 0 3 12 0 0 1

30 Thiruvannamalai 39 39 35 55 30.25 0 0 0 0 1 5 12 48 18 2 1

31 Arani 33 33 26 27 16 0 0 0 0 0 0 5 20 3 1.5 1

32 Thiruvathipuram 27 27 22 13 8 0 0 0 0 0 0 3 12 3 1.5 1

33 Vandavasi 24 24 19 12 6.3 0 0 0 0 0 0 3 13 1 0.5 1

34 Villupuram 42 42 38 42 25.2 0 0 0 0 0 0 9 45 8 4 2

35 Tindivanam 33 33 30 23.3 15.15 0 0 0 0 0 0 4 16 4 2 1

36 Kallakurichi 21 21 18 17 10 0 0 0 0 0 0 3 12 12 6 1

37 Sholingur 27 27 23 9.89 5.14 1 3 0 0 1 2 0 0 0 0 0

38 Kottakuppam 27 27 22 7.34 4.04 1 2 0 0 0 0 0 0 0 0 0

39 Tirukkoyilur 27 27 23 10.68 5.5 1 5 0 0 0 0 0 0 0 0 0

40 Ulundurpettai 24 24 20 9 5 1 1 0 0 0 0 0 0 1 1 0

648 648 560 456.21 262.15 5 26 0 0 3 10 74 298 109 52.6 21

SALEM REGION

41 Attur 33 33 33 12 8 0 0 0 0 0 0 4 12 4 0.4 1

42 Mettur 30 30 30 15 9 0 0 0 0 1 5 3 9 1 0.2 1

43 Idappadi 30 30 30 14 6 0 0 0 0 0 0 5 15 2 0.2 1

Total No. of 

Wards

No of wards in 

D2D Collection 

Service

TOTAL

TOTAL

S.No Name of ULB's
RRC

DMA

Solid Waste Management -SWM Plants
SWM PLANTS

MCC Completed OCCNo of wards 

practicing segregation 

at source

Organic 

Waste (MT)

Total Wet 

Waste (MT)

Windrow Compost Vermi Compost
Biomethanation 

plant

http://s.no/


No.
Capacity in 

(MT)
No.

Capacity in 

(MT)
No.

Capacity in 

(MT)
Nos

Completed 

Capacity in MT
No.

Capacity in 

(MT)

Total No. of 

Wards

No of wards in 

D2D Collection 

Service

S.No Name of ULB's
RRC

SWM PLANTS

MCC Completed OCCNo of wards 

practicing segregation 

at source

Organic 

Waste (MT)

Total Wet 

Waste (MT)

Windrow Compost Vermi Compost
Biomethanation 

plant

44 Narasingapuram 18 18 18 7.05 3.87 0 0 0 0 0 0 3 10 1 0.1 1

45 Namakkal 39 39 39 35 21 0 0 0 0 1 5 4 16 7 1 3

46 Tiruchengode 33 33 33 30 18 0 0 0 0 1 5 5 14 2 0.2 1

47 Rasipuram 27 27 27 17 10.3 0 0 0 0 0 0 2 10 3 0.3 1

48 Komarapalayam 33 33 33 12 8 0 0 0 0 0 0 2 5 1 0.2 1

49 Pallipalayam 21 21 21 12.7 7.7 0 0 0 0 1 5 1 2 0 0 1

50 Dhamapuri 33 33 33 22 9.5 0 0 0 0 0 0 5 17 3 0.3 1

51 Krishnagiri 33 33 33 17 9 0 0 0 0 0 0 4 16 3 0.3 1

52 Kulithalai 24 24 24 7.1 4.1 1 2.4 1 2 0 0 1 2 1 0.1 2

53 Edaganasalai 27 20 19 4.75 2.5 1 2 0 0 0 0 1 2 0 0 0

54 Tharamangalam 27 19 19 8.7 4.7 1 4 1 2 0 0 0 0 0 0 0

55 Pallapatti 27 25 21 8.5 5.46 1 3 1 1 0 0 0 0 0 0 0

56 Pugalur 24 19 15 8.01 4.39 2 4 2 2 0 0 0 0 0 0 0

Total 459 437 428 230.81 131.52 6 15.4 5 7 4 20 40 130 28 3.3 15

TIRUPPUR REGION

57 Pollachi 36 36 31 28.1 19.02 0 0 1 1 1 5 5 21 13 6.5 2

58 Mettupalayam 33 29 27 20 12 0 0 0 0 1 3 2 8 10 1.5 2

59 Valparai 21 20 18 6.5 4.5 1 1 0 0 0 0 1 3 1 0.5 0

60 Udumalpet 33 31 27 19 12 0 0 0 0 0 0 3 12 13 6.5 2

61 Dharapuram 30 30 26 17 10 1 5 0 0 0 0 2 6 4 2 2

62 Kangeyam 18 18 15 11 6.39 1 5 0 0 0 0 1 2 1 0.5 2

63 Palladam 21 21 18 10.2 5.5 0 0 0 0 0 0 2 8 1 0.5 2

64 Vellakoil 18 18 16 11.7 6.7 1 2 0 0 0 0 2 4 1 0.5 1

65 Gobichettipalayam 30 30 28 18 11.7 1 9 0 0 1 3 2 7 7 3.5 1

66 Sathyamangalam 27 27 23 10 7 1 1 0 0 0 0 2 5 1 0.5 2

67 Bhavani 27 27 26 9.5 6 0 0 0 0 0 0 2 10 0 0 1

68 Punjaipuliampatti 18 18 16 7 4.5 0 0 0 0 0 0 1 3 5 2.5 2

69 Udhagamandalam 36 34 29 27 16 0 0 0 0 1 5 6 15 0 0 1

70 Coonoor 30 29 26 14 8.4 6 2 0 0 0 0 1 4 4 2 1

71 Gudalur 21 21 18 14 10.5 1 3 0 0 0 0 1 5 0 0 1

72 Nelliyalam 21 17 17 3.5 2.35 1 3 0 0 0 0 0 0 0 0 1

73 Gudalur 27 23 23 13.15 6.84 1 3 1 1 0 0 0 0 0 0 0

74 Karamadai 27 27 25 8.34 4.31 1 3 1 1 0 0 0 0 0 0 0

75 Karumathampatti 27 26 24 7 4.9 1 2 0 0 0 0 0 0 0 0 0

76 Madukkarai 27 23 23 7.38 4.2 1 5 0 0 0 0 0 0 0 0 0

77 Thirumuruganpoondi 27 24 24 9.6 4.8 2 3 0 0 0 0 0 0 0 0 0

555 529 480 271.97 167.61 20 47 3 3 4 16 33 113 61 27 23

MADURAI REGION

78 Tirumangalam 27 27 25 16 8.3 0 0 0 0 0 0 3 12 14 2 0

79 Melur 27 27 24 17 10 0 0 0 0 0 0 1 4 6 2 0

80 Usilampatti 24 24 15 10 6 0 0 0 0 0 0 1 5 0 0 1

81 Theni Allinagaram 33 33 30 33 18 1 2 1 2 0 0 4 16 10 2 1

82 Bodinayakanur 33 33 31 24 14.4 0 0 0 0 0 0 4 20 15 3 1

83 Chinnamanur 27 27 24 13 9 1 1 0 0 0 0 2 7 8 1.6 1

84 Cumbum 33 33 31 18 10.56 1 2 0 0 0 0 2 6 5 1 1

85 Gudalur 30 30 26 12 8 0 0 0 0 0 0 3 8 0 0 1

86 Periyakulam 30 30 24 16 9 1 2 1 2 0 0 0 0 3 1.5 1

87 Kodaikanal 27 22 18 15.5 8.7 1 7.5 0 0 0 0 1 2 0 0 1

88 Palani 33 33 28 41 28.5 1 3.5 0 0 1 5 1 10 4 2 2

89 Oddanchatram 27 27 22 15 8 0 0 0 0 0 0 4 10 9 0.5 1

90 Sivagangai 33 33 26 12 6.6 0 0 0 0 0 0 3 9 14 0.4 1

91 Karaikudi 36 36 34 48 28 0 0 0 0 0 0 5 20 22 4 3

92 Devakottai 27 27 22 13.5 8.8 0 0 0 0 0 0 4 12 16 0.9 0

TOTAL
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No.
Capacity in 

(MT)
No.

Capacity in 

(MT)
No.

Capacity in 

(MT)
Nos

Completed 

Capacity in MT
No.

Capacity in 

(MT)

Total No. of 

Wards

No of wards in 

D2D Collection 

Service

S.No Name of ULB's
RRC

SWM PLANTS

MCC Completed OCCNo of wards 

practicing segregation 

at source

Organic 

Waste (MT)

Total Wet 

Waste (MT)

Windrow Compost Vermi Compost
Biomethanation 

plant

93 Ramanathapuram 21 21 20 20 12 1 4 0 0 0 0 3 12 2 0.5 1

94 Paramakudi 33 33 31 35 21 0 0 0 0 1 1 3 15 20 4.3 1

95 Rameswaram 21 21 20 17 9 1 5.5 1 1 1 1 1 3 4 2 1

96 Keelakarai 21 21 15 18 11 1 10 0 0 0 0 2 10 2 1 0

97 Manamadurai 27 27 21 6 3 1 3 0 0 0 0 0 0 0 0 0

570 565 487 400.45 237.86 10 40.5 3 5 3 7 47 181 154 28.7 18

THANJAVUR REGION

98 Pattukkotai 33 33 28 30 17 0 0 1 1 0 0 5 10 12 6 2

99 Nagappattinam 36 36 31 32 19 0 0 0 0 1 5 3 14 8 2.1 2

100 Mayiladuthurai 36 36 29 29 15.95 0 0 0 0 0 0 3 15 6 3 1

101 Sirkali 24 24 17 12 6.6 1 2 0 0 0 0 2 6 2 1 1

102 Vedaranyam 21 21 19 12 6 0 0 0 0 0 0 2 6 0 0 0

103 Tiruvarur 30 30 21 22 13 0 0 0 0 0 0 3 9 8 4 1

104 Mannargudi 33 33 28 22 15 1 3 0 0 0 0 3 11 3 1.5 2

105 Thiruthuraipoondi 24 24 20 8 4.5 0 0 0 0 0 0 1 5 1 0.5 1

106 Koothanallur 24 24 19 7 4.5 0 0 0 0 0 0 1 2 2 2.5 1

107 Pudukkottai 42 42 38 70 42 0 0 1 2 0 0 6 19 19 19 1

108 Aranthangi 27 27 27 14 8 1 4 0 0 0 0 2 4 1 0.5 2

109 Manapparai 27 27 22 11 7.5 0 0 0 0 0 0 1 5 2 1 1

110 Thuraiyur 24 24 24 15 9 0 0 0 0 0 0 3 12 1 0.5 2

111 Thuvakudi 21 21 17 11 7 0 0 0 0 0 0 1 5 5 4 1

112 Perambalur 21 21 17 18 10 0 0 0 0 1 3 2 6 3 2 2

113 Ariyalur 18 18 16 14 8 0 0 0 0 0 0 1 5 4 3 1

114 Jayankondam 21 21 18 11 6 0 0 0 0 0 0 3 8 1 0.1 1

115 Adiramapattinam 27 22 11 6.7 3.2 1 2 1 1 0 0 0 0 0 0 0

116 Lalgudi 24 20 12 9 5 1 1 0 0 0 0 0 0 0 0 0

117 Musiri 24 24 15 10.5 6.35 1 3 1 1 0 0 0 0 0 0 0

537 528 429 364.2 213.6 6 15 4 5 2 8 42 142 78 50.7 22

TIRUNELVELI REGION

118 Tenkasi 33 33 28 17 9 0 0 0 0 0 0 4 14 7 7.9 3

119 Sankarankovil 30 30 27 18 10 0 0 0 0 0 0 4 13 3 1.5 5

120 Kadayanallur 33 33 28 26 15 1 1 1 1 0 0 6 19 3 0.9 3

121 Puliangudi 33 33 26 18 10 0 0 0 0 0 0 4 12 1 10.3 3

122 Sengottai 24 24 22 6 4 1 1 1 1 0 0 3 6 2 3.4 1

123 Ambasamudram 21 21 19 11 6 0 0 0 0 0 0 3 9 5 5.8 2

124 V.K.Puram 21 21 18 14 9 0 0 0 0 0 0 4 13 0 0 1

125 Kovilpatti 36 36 33 29 20 0 0 0 0 0 0 6 20 6 11.7 3

126 Kayalpattinam 18 18 16 14 10 0 0 0 0 1 5 2 6 1 0.5 1

127 Kuzhithurai 21 21 19 6 4 0 0 0 0 0 0 1 4 1 1 1

128 Colachel 24 24 24 8 5 0 0 0 0 1 1 1 5 5 2.8 1

129 P.Puram 21 21 18 7 4 0 0 0 0 0 0 1 4 1 1 1

130 Virudhunager 36 36 30 23 12 0 0 0 0 0 0 5 20 2 8.5 1

131 Rajapalayam 42 42 34 47 28 1 3 0 0 1 5 3 12 4 11.4 2

132 Srivilliputhur 33 33 33 24 16 0 0 0 0 0 0 4 14 0 0 2

133 Aruppukottai 36 36 36 25 13 0 0 0 0 0 0 6 19 3 15 3

134 Sattur 24 24 24 10 6 1 4 0 0 0 0 3 9 0 0 1

135 Kalakad 27 27 25 8 5 1 2 1 1 0 0 0 0 0 0 0

136 Surandai 27 27 22 9 6 0 0 1 1 0 0 0 0 0 0 0

137 Tiruchendur 27 27 27 8 4 1 2 0 0 0 0 0 0 0 0 0

138 Kollancode 33 33 30 17 9 0 0 0 0 0 0 0 0 1 5 0

600 600 539 344 202 6 13 4 4 3 11 60 199 45 86.7 34

Region Total 3855 3750 3284 2340 1370 60 169.9 26 35 21 82 331 1186 533 277 148

Corporations

TOTAL

TOTAL

Total

http://s.no/


No.
Capacity in 

(MT)
No.

Capacity in 

(MT)
No.

Capacity in 

(MT)
Nos

Completed 

Capacity in MT
No.

Capacity in 

(MT)

Total No. of 

Wards

No of wards in 

D2D Collection 

Service

S.No Name of ULB's
RRC

SWM PLANTS

MCC Completed OCCNo of wards 

practicing segregation 

at source

Organic 

Waste (MT)

Total Wet 

Waste (MT)

Windrow Compost Vermi Compost
Biomethanation 

plant

139 Coimbatore 100 78 60 1037 595 1 80 4 6 34 124 25 12 5

140 Madurai 100 100 70 700 364 1 4 38 190 24 11 0

141 Salem 60 48 40 550 319 0 0 0 0 2 7 28 140 20 7 4

142 Erode 60 60 54 196 88 0 0 0 0 2 11 24 85 23 11 1

143 Tirunelveli 55 55 47 183 100 0 0 0 0 2 7 47 90 0 0 3

144 Dindigul 48 48 38 92 46 1 10 2 7 9 45 0 0 0

145 Vellore 60 60 54 210 129 0 0 0 0 1 1 51 163 20 2 42

146 Thanjavur 51 51 48 107 64 2 7 9 45 14 7 0

147 Trichy 65 65 62 470 246 0 0 2 7 42 210 22 8 4

148 Tiruppur 60 60 52 470 207 0 0 0 0 1 10 28 140 25 10 6

149 Thoothkudi 60 60 60 180 97 16 85 12 6 0

150 Nagercoil 52 52 37 115 63 0 0 0 0 1 5 11 55 10 5 0

151 Kumbakonam 45 45 41 70 40 0 0 0 0 1 5 5 20 34 17 2

152 Hosur 45 45 45 72 42.48 0 0 0 0 1 10 11 43 14 5 1

153 Karur 48 48 48 74 42 0 0 0 0 1 5 12 46 2 0.2 4

154 Kancheepuram 51 43 43 65 35 0 0 0 0 1 5 4 20 25 12.3 2

155 Cuddalore 45 37 31 33 16.5 0 0 0 0 0 0 3 20 10 3.8 1

156 Tambaram 216 198 170 390 245 5 29 0 0 1 5 26 99 52 38 9

157 Sivakasi 54 54 40 46 28.5 0 0 0 0 0 0 8 24 5 8 2

158 Avadi 48 47 47 118 59 0 0 0 0 1 5 17 68 21 10 1

Total 1323 1254 1087 5178 2826 6 39 1 80 26 107 423 1712 358 173 87

Grant Total 5178 5004 4371 14882 4196 66 209 27 115 47 189 754 2898 891 450 235

http://s.no/


RRC / MRF

No.
Capacity in 

(MT)
No.

Capacity in 

(MT)
No.

Capacity in 

(MT)
No

Capacity 

in MT
No.

Capacity 

in (MT)
No.

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18

TIRUPPUR REGION

1 Mettupalayam 33 29 27 20 12 0 0 0 0 1 3 2 8 10 1.5 2

2 Gobichettipalayam 30 30 28 18 11.7 1 9 0 0 1 3 2 7 7 3.5 1

3 Sathyamangalam 27 27 23 10 7 1 1 0 0 0 0 2 5 1 0.5 2

4 Bhavani 27 27 26 9.5 6 0 0 0 0 0 0 2 10 0 0 1

THANJAVUR REGION

5 Mayiladuthurai 36 36 29 29 15.95 0 0 0 0 0 0 3 15 6 3 1

6 Musiri 24 24 15 10.5 6.35 1 3 1 1 0 0 0 0 0 0 0

TIRUNELVELI REGION

7 Ambasamudram 21 21 19 11 6 0 0 0 0 0 0 3 9 5 5.8 2

8 V.K.Puram 21 21 18 14 9 0 0 0 0 0 0 4 13 0 0 1

SALEM REGION

9 Attur 33 33 33 12 8 0 0 0 0 0 0 4 12 4 0.4 1

10 Mettur 30 30 30 15 9 0 0 0 0 1 5 3 9 1 0.2 1

11 Idappadi 30 30 30 14 6 0 0 0 0 0 0 5 15 2 0.2 1

12 Narasingapuram 18 18 18 7.05 3.87 0 0 0 0 0 0 3 10 1 0.1 1

13 Komarapalayam 33 33 33 12 8 0 0 0 0 0 0 2 5 1 0.2 1

14 Pallipalayam 21 21 21 12.7 7.7 0 0 0 0 1 5 1 2 0 0 1

15 Kulithalai 24 24 24 7.1 4.1 1 2.4 1 2 0 0 1 2 1 0.1 2

16 Pugalur 24 19 15 8.01 4.39 2 4 2 2 0 0 0 0 0 0 0

Corporations

17 Kumbakonam 45 45 41 70 40 0 0 0 0 1 5 5 20 34 17 2

18 Salem 60 48 40 550 319 0 0 0 0 2 7 27 135 20 7 4

19 Erode 60 60 54 196 88 0 0 0 0 2 11 24 85 23 11 1

20 Tirunelveli 55 55 47 183 100 0 0 0 0 2 7 47 90 0 0 3

21 Trichy 65 65 62 470 246 0 0 2 7 42 210 22 8 4

Grant Total 717 696 633 1679 918 6 19 4 5.0 13 53 182 662 138 59 32

Commissionerate of Municipal Administration,Chennai

Solid Waste Management Status Report

Vermi Compost

SWM Processing facilities 

Windrow CompostTotal No. 

of Wards

No of wards 

in D2D 

Collection 

Service

MCCName of ULB'sS.No
Organic 

Waste (MT)

No of wards 

practicing 

segregation 

at source

Total Waste 

Generated 

(MT)

OCC
Biomethanation 

plant
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NGT 673 October and November month 2022 report
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Mam,
NGT 673 October and November month 2022 report attached
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N MCG Format for Submission of Monthly Progress Report in the N GT Matter 
OA N o.673 of 2018 

(in compliance to N GT order dated 24.09.2020) 
For the Month of November 20]2 • Prepared By Greater Chennai Corporation 

Solid Waste Management : 

Tam il N adu State Tota l number of Urban Loca l llodics 
and thei r P~ulat ion 87 LA KH S 

Due 10 NE monsoon the 
Curr ent Municipal So lid Waste 

increased moisture content 
Gen eration T PD 6229. 22 

increases the total we ight of 
MS W 

Ex isl ing MSW processing faci li ties 
Tota l N o. Installed Utilizat ion 

Remarks Ca pacity (T PD) Ca pacity (TPD) 
Windrow Compost 

2 100 100 

Verrn i Compost 
0 0 0 

Decentralized pit composting 
206 58 I 489 

Biomcthanation 
6 2 1 14.4 .l 

MRF/RRC 
190 468 276 

O thers: (Breakup) 
I .Inci nerato rs - 3 No (65 MTD) 
2.Gardengarbage & Tender cocon ut 

231 
she ll processing plant - 4 locat ions (320 8 685 Ml'DJ 
3.Offtake of baled plast ic 10 cement 
facto ries (300 MTD) 

Waste to Energy 
I. Bio:i,_as 34 13 13 
2. Bio-CNG 2 200 95.6 
Total 448 2068 12 19 

Action plan lo bridge gap between 
Cont inuous mvarnt.: ss being crl!atcd for source Insta ll ed Capac ity and Current 

segregation and lixi ng target to achie ve goal and Uti l izat ion of processi ng fac ilit ies (ii 
period ical~' rcvicwt:d Gap > 20%) 

No. and capac ity of C&D waste 2 no 
processing plan ts in TPD (400 each) 800 506 

Total no. of ward s 200 

Total no. of wards hav ing door lo door 
200 collect ion service 

Tota l no. of wards practic ing 
200 segregation at source 

Detail s o f MSW treat men I lilci l i 1ies 
proposed (no. ) 8 

Bio-CNG 2nos -500 TPD each 
400 TPD Compost 2nos 300TPD and Detail s of MSW tn:atment fac il it ies MR F (A utomatic) . 2nos 500 TPD each 

proposed (capacit~. TPD) 
Waste tn l•:ngcry _ 1 Nn 1500 T Pn 
San ilar> 1.andli ll -600 T l'D 

Details of MSW treatment faci li li es 
proposed (techno logy) 



Bio-CNG 5nos - I 00 TPD each 
12 Details of MSW treatment facilities 8 Pyrolys is 2nos -20TPD each 

under construction (no.) Incinerator I no- STPD 

13 Details of MSW treatment fac il ities 545 under construction (capacity, TPD) 

14 Detai ls of MSW treatment rac il it ics Bio CNG. and Pyrolysis Plant 
under construction (tcchnolog)) 

No. and area (in acres) or uncontro lled 
15 garbage dumpsites and Sanitary 5nos / 539.18 acres 

Landfi ll s. 
No. and area (in acres) of legacy waste 

16 within I km buffer of both side of the Nil 
rivers 

N o. of drains falling in to rivers and no. 
17 of drains having tloating racks/screens 

272 (Storm water drains falling into rivers) installed to prevent solid waste from 
fa ll ing into the rivers 

Status of ULB wise SWM 
ULB Greater Chcnnai Corporation (GCC) 

Total MSW generated in TPD 6229.22 

Total MSW processed in TPD 1219 

MCC. Bio CNG.Bio Gas, Biomethanation. Windrow 
Existing MSW faci lities Compost, Horticulture Waste process. RRC MRF. 

Incinerator. Off take. Baling machines 
Utilization capacity of the existing 

12 19.00 MSW faci lities 
Proposed MSW Facilities & Completion 
Timeline 

Status of U LB/RLB wise SW M Ta mil Nad u Sta te 

I ULB/RLB (No.). 

2 Total MSW generated in TPD 

3 Total MSW processed in TPD 

4 Existing MSW faci lities 

5 Uti li zation capacity or the existing 
MSW faci lities 

6 Proposed MSW Facilities & Completion 
Timeline 

Plastic Waste Ma na2ement: 

I Total Plast ic Waste generation : !'PD 518 
Treatment/ Measures adopted for 

RRC. MIU:. Inc inerator. Pyrolysis Plant. Otl\ake. 2 reduction or management of plastic 
Baling machines waste: 

Regulation of /Mi ning Activi ties in the 
State/UT 

(i) \ , ,µJ'I- "V 

Executive Engineer/SWM Superintending Engineer/SWM 

~<;' 
~ -



' Details of Garbage Collection and Processing in Zone 1 to 1S 
NOVEMBER - 2022 -AVG 

' Horttculture waste Landfill Garbage 
Wet waste processing In MT Dry waste proc:esslng In MT 

processing In MT waste (Mn 

Qty of Qty of collected 
collected from Debris collected 
Domestic Quarantine Total waste Debris 

processi TOTAL 
$ .No Zone 

Domestic 
collected Landfill DEBRIS Sold by 

Hazardous Sanitary d home 
(Mn ng Bio Bio • 

Conser Waste in sent to (Mn 
(Mn (Mn MCC Windrow Bio 

Methanat CNG lnclnerat RRC/M Baling Total Wasta In MT MT Garden Tender service MT 
Total vancy 

Trips 
Gas 

Ion (Chotp or RF Machine Worker waste Coconut providers et) • in MT 
" 

1 1 32.6 26.05 0 0 0 58.65 14.31 30.82 2.16 0 47.3 0 0 6.38 2.95 0 10.17 51.47 166.74 4.21 0 4.21 2 2 9.26 13.77 0.67 0 0 23.71 26.19 13.28 1.55 2.67 43.69 0.02 0 2.31 0.61 0 0.53 2.45 72.78 0.42 0 0.42 3 3 10.65 29.46 5.15 0 0 45.26 9.17 31 .09 2.13 12.35 54.74 0 0 6.46 1.59 0 8.5 42.36 150.41 6.78 0 6.78 4 4 57.84 20.22 0 0 0 78.05 0.48 30.5 6.46 27.3 64.74 0 0 3.46 1.11 0 102.13 428.53 575.89 29.78 59.66 89.43 5 5 45.28 17.18 1.82 1.61 0 65.89 0 31 .3 8.88 28.39 68.58 0 0 1.21 2.17 0 72.4 576.01 713.86 24.62 61 .52 86.14 6 6 26.02 1.29 1.03 5 0 33.34 0 7.91 2.17 20.24 30.33 0 0 3.14 1.75 0 60.13 467.32 535.87 107.41 67.54 174.95 7 7 42.62 2.49 2.56 1.84 0 49.51 4.42 22.71 0.29 24.78 52.19 0 0 4.06 4.21 0 41 .37 420.69 530.65 2.73 0 2.73 8 8 55.45 0 0 5.98 0 61.43 0 10.21 3.33 28 41 .54 0 0 8.18 2.42 0 47.73 399.45 513.02 4.57 73.05 77.62 9 9 23.22 0 0.21 0 0 23.43 0 16.47 3.14 0 19.62 0 0 14.65 5.24 o 66.17 530.77 593.71 9.3 100.45 109.75 10 10 31 .68 0 0.4 0 o 32.08 0 4.28 3.2 o 7.49 0 0 10.54 2.46 o 64.37 502.2 554.76 6.05 75.09 81 .13 11 11 13.33 o 0 o 0 13.33 o 10.12 2.78 0 12.91 0 o 6.33 3.63 o 29.2 222.83 258.91 0 o o 12 12 32.67 0 1.25 0 0 33.91 0 1.61 1.75 2.44 5.8 o o 6.19 1.84 0 16.57 150.06 197.8 16.82 0 16.83 13 13 22.24 0 o o 0 22.24 0 17.18 0.07 o 17.25 0 0 11 .87 3.17 1 0 44.7 437.51 492.05 24.76 68.9 93.66 14 14 56.8 0 0 0 o 56.8 0 47.05 0.05 1.22 48.33 0 0 5.74 3.25 ! 0 40.13 208.98 323.1 9.21 0 9.21 15 15 29.94 0 0 0 0 29.94 0 1.3 2.61 0 3.91 0.33 0.07 6 .28 2.96 I 0 22.63 191 .66 235.15 0.41 0 0.41 95.6 95.6 0 0 0 0 0 0 0 0 
. 

0 0 0 95.6 
Pollu care 0 0 0 0 0 0 0 0 Koyambedu 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 o 12.53 218.8 218.8 0 o 0 TOTAL 489.59 110.46 13.09 14.43 95.6 723.17 54.57 275.85 40.58 147.39 518.4 0.34 0.07 96.79 39.36 0 639.27 4851 .1 6229.22 247.04 506.21 753.27 



N DUMPSITE DETAILS AS ON 30.11.2022 -------- Dum -:-,____-~ ¾ Remediated 

ULB Ward Dumpsite Address 
s.N State ULBICity Code Number Id 

Dumpsite Name latitude longitude Status Ar::itt wast~ Rernediated 

0 
(A Qua"t11Y (cu,rn) 

cres) ~ u.rn) -~ 

GREATER CHENNAI CORPORATIO 

4th 5HPC 

I 37 
Kodungaiyur Zone 4 13.13 

Approved the 

1 
6583 dumpsite Kodungaiyur 

80.27 269 73,91.672 proposal and AS 
to be obtained 

-

I----
Perungudi Zone 14 1693631.49 

49.41 

2 
186 6584 dumpsite Perungudi 

12.95 80.23 On-Going 225 34,za.ooo 

._._ 
TAMIL CHENNAI 803339 

87,38 

3 NADU 25 6351 Athipattu Athipattu 13.10 80.15 On-Going 12 1,07,811 
94,204 

._._ 
12.96 80.21 Completed 

40,853 
100.00 

4 183 6352 Pallikaranai Pallikaranai 15 40,853 

I---

7 6353 Sathankadu 5athankadu 13.16 80.29 On-Going 18.78 1,25,635 76,229 60.67 

5 

SUPERINTENDING ENGINEER (SWM) 
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DDLABS AEL <tnpcbprs@gmail.com>

November MPR
2 messages

Schemes Section <ctpschemes21@gmail.com> Tue, Jan 3, 2023 at 6:09 PM
To: tnpcbprs@gmail.com

--
Sir / Madam,

                          * Please see the attached file.*

             ********

Directorate of Town Panchayats,
7th & 8th Floor,
Urban Administrative Building,
Chennai - 600 028.

[image: logo]

"Go Green. Save Paper" *
*Print only if necessary & use both sides of Paper - this will preserve
trees on planet earth.*

3 attachments

Gap anaylsis JS -Mail November.xlsx
28K

Empty SWM-LWM MPR-excell sheet November.xlsx
21K

MPR November.docx
38K

DDLABS AEL <tnpcbprs@gmail.com> Tue, Jan 3, 2023 at 6:37 PM
To: daisyjacob777@gmail.com

[Quoted text hidden]
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For the Month of : November Prepared By DTP

S.NO. Details TN State PRS

I Total Population: 7665951 443964

II Estimated Sewage Generation (MLD) 429.29 MLD 24.86 MLD

III Details of Sewage Treatment Plant:

1a. Existing no. of STPs/FSTP if any 14 (9 STP + 5 FSTP) -

1b Treatment Capacity (in MLD) 26.77 MLD -

2 Capacity Utilization of existing STPs (MLD) 6.15 MLD -

3 MLD of sewage being treated through Alternate Technology 3 MLD -

4 Gap in Treatment Capacity in MLD 399.52 MLD 24.86 MLD

5 No. of Operational STPs 9 -

6 No. of Complying STPs 9 -

7 No. of Non-complying STPs - -

Details of Under construction Sewage Treatment Plant:

1 STP -Number 2 -

2 STP Capacity (MLD) 12.52 -

3 FSTP -Number 5 -

4 FSTP -capacity (MLD) 0.065 -

5 Status of I&D or House sewer connections 9416/10479 -

Details of Proposed STP TN State PRS

1 STP/FSTP Number - -

2 STP/FSTP Capacity - -

3 No. of STPs under DPR - 27

4 No. of DPRs approved for construction of STPs - -

5 No. of STPs under tender stage for construction - -

6 No. of tenders awarded for STP construction - -

7 No. of STPs completed - -

8 No. of constuction of STPs held up due to land issues - -

9 No. of land issuses resolved - -

NMCG Format for Submission of Monthly Progress Report in the NGT Matter OA No.673 of 2018

 (in compliance to NGT order dated 24.09.2020)



V

1
Total number of Urban Local

Bodies and their Population

2
Current Municipal Solid Waste

Generation  TPD

3

Existing MSW processing

facilities Total No.

Installed 

Capacity 

(TPD)

Utilization 

Capacity 

(TPD)

Total No.

Installed 

Capacity 

(TPD)

Utilization 

Capacity 

(TPD)

a. Windrow Compost

b. Vermi Compost

c. Decentralized pit composting 39 111 111 4 7 7

d. Biomethanation 18 37 37 1 10 10

e. MRF/RRC 489 499 499 27 36 36

f. others

g. Waste to Energy

4

Action plan to bridge gap between

Installed Capacity and Current

Utilization of processing facilities

(if Gap > 20%) Existing 

(No. & 

capacity)

Proposed 

(No. & 

Capacity)

Under 

constructi

on (No. & 

Existing 

(No. & 

capacity)

Proposed 

(No. & 

Capacity)

Under 

constructi

on (No. & 

6 Total no. of wards

Total no. of wards having door to

door collection service  

Total no. of wards practicing

segregation at source

7a.
Details of MSW treatment

facilities proposed     (no.)

Details of MSW treatment

facilities proposed (capacity,

TPD)

Details of MSW treatment

facilities proposed (technology)

7b.
Details of MSW treatment

facilities under construction (no.)

Details of MSW treatment

facilities under construction

(capacity, TPD)

Details of MSW treatment

facilities under construction

(technology)

8

No. and area (in acres) of

uncontrolled garbage dumpsites

and Sanitary Landfills.

9
No. and area (in acres) of legacy

waste within 1km buffer of both

side of the rivers

10

No. of drains falling into rivers

and no. of drains having floating

racks/screens installed to prevent

solid waste from falling into the

rivers

Status of ULB wise SWM

ULB

Total MSW generated in TPD

Total MSW processed in TPD 1570.35 93.78

490 27

1805 107.8

- -

- -

Incinerators - (50 TPD) / Pyrolysis - 

(1 TPD)

-

Incineration & Pyrolysis -

- -

- -

- -

Incinerator - 9 nos / Pyrolysis - 10 

nos

-

7314 465

6857 418

Tamil Nadu State (20) Polluted River Stretches (0)

Waste to energy plants are to be 

proposed on cluster basis

Waste to energy plants are to be 

proposed on cluster basis

5

No. and capacity of C&D waste 

processing plants in TPD (existing, 

proposed and under construction)

7619 465

1805 TPD 107.80 TPD

673 801 801 39 77 77

NMCG Format for Submission of Monthly Progress Report in the NGT Matter OA No.673 of 2018

  (in compliance to NGT order dated 24.09.2020)
For the Month of November 2022 - Prepared By CTP _CMA/GCC/CTP/RD&PR

Solid Waste Management:

Tamil Nadu State Polluted River Stretches



Existing MSW facilities

Utilization capacity of the existing

MSW facilities 

Proposed MSW Facilities &

Completion Timeline

Status of RLB wise SWM

RLB (No.), 

Total MSW generated in TPD

Total MSW processed in TPD

Existing MSW facilities

Utilization capacity of the existing

MSW facilities 

Proposed MSW Facilities &

Completion Timeline

VIII

1 Total Plastic Waste 

generation:TPD

2

Treatment/ Measures adopted for 

reduction or management of 

plastic waste:

XXIV

Regulation of /Mining Activities 

in the State/UT

- -

- -

 Plastic Waste Management:

102 TPD 6.2 TPD

Recyclable/ Saleable plastics are 

been sold to authorized vendors

Non- saleable plastics are been sent 

to cement factories and are used as a 

component for laying roads

Waste to energy plants are to be 

proposed on cluster basis

Recyclable/ Saleable plastics are 

been sold to authorized vendors

Non- saleable plastics are been sent 

to cement factories and are used as a 

component for laying roads

Waste to energy plants are to be 

proposed on cluster basis

- -

- -

- -

Waste to energy plants are to be 

proposed on cluster basis

Waste to energy plants are to be 

proposed on cluster basis

Tamil Nadu State Polluted River Stretches

- -

Windrow compost, Vermi compost, 

Decentralized composting, Bio-gas, 

Windrow and Vermi Compost

1570.35 MT 93.78 MT



Mar-22 Apr-22 May-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22

STP

DTP Sriperumbudur TP
19.6.2012/ 

16.5.2014
8.50 86% 90% 90% 90% 92% 95% 95% 95% 95%

Thiruporur TP
19.09.2013 / 

11.01.2017
4.02 84.50% 84.50% 90% 90% 93.30% 93.5% 93.5% 93.5% 93.5%

FSTP

DTP Jalakandapuram TP 21.1.2019 0.015 98% 98% 98% 98%
98%

98% 98.5% 98.5% 98.5%

Pennagaram TP 21.1.2019 0.015 90% 95% 95% 95% 95% 95% 95% 95% 95%

Kaveripattinam TP 21.1.2019 0.015 92% 95% 95% 95% 95% 95% 95% 95% 95%

Kurumbalur TP 21.1.2019 0.01 80% 85% 87% 90% 90% 90% 90% 90% 90%

Pennadam TP 21.1.2019 0.01 80% 80% 80% 80%
83%

85% 90% 90% 90%

% of completion
TN 

ULBs
STP Name

c
a
p
a
c
it
y
 

(M
L
D

)

STPs under progress

Sanctioned 

month and year 



Liquid Waste Management

TN 

ULBs

May-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 May-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 May-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22

DTP 429.29 429.29 429.29 429.29 429.29 429.29 429.29 26.670 26.670 26.670 26.670 26.670 26.670 26.670 402.620 402.620 402.620 402.620 402.620 402.620 402.620

Liquid Waste Treatment - Capacity Utilisation

TN 

ULBs

May-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 May-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 May-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22

DTP 26.670 26.670 26.670 26.670 26.670 26.670 26.670 6.820 6.820 6.820 6.820 6.820 6.820 6.820 19.850 19.850 19.850 19.850 19.850 19.850 19.850

Sewage generation (in MLD)

Installed treatment capacity

Installed Treatment Capacity of STPs (in MLD)

Capacity utilisation %

Gap in Treatment capacity

Gap in capacity utilisation %



TN 

ULBs

Jan-22 Feb-22 Mar-22 Apr-22 May-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 Jan-22 Feb-22 Mar-22 Apr-22 May-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 Jan-22 Feb-22 Mar-22 Apr-22 May-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22

CMA

GCC

CTP 2100 1805 1805 1805 1805 1805 1805 1805 1805 1805 1805 1819 1570 1570 1570 1570 1570 1570 1570 1570 1570 1570 281 235 235 235 235 235 235 235 235 235 235

RD&PR

TN 

ULBs

Jan-22 Feb-22 Mar-22 Apr-22 May-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 Jan-22 Feb-22 Mar-22 Apr-22 May-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 Jan-22 Feb-22 Mar-22 Apr-22 May-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22

CMA

GCC

CTP 1819 1507 1507 1507 1507 1507 1507 1507 1507 1507 1507 1819 1507 1507 1507 1507 1507 1507 1507 1507 1507 1507
- - - - - - - - - - -

RD&PR

Installed treatment capacity Capacity utilisation Gap in capacity utilisation

Solid Waste Management

Solid waste generation (TPD) Installed Treatement Capacity of Existing Facilites (TPD) Gap in Treatment capacity (TPD)

Solid Waste Treatment -Capacity Utilisation



legacy 

waste 

estimated 

(Cu.Mtr)

Legacy 

waste 

100% 

biomined  

(Cu.Mtr)

Waste Jan-22 Feb-22 Mar-22 Apr-22 May-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22

Denkanikottai 14855 14854.55 - - - - - - - - - - -

Thammampatty 5918 5918 - - - - - - - - - - -

Velur 4973 4973 - - - - - - - - - - -

Perundurai 14000 14000 - - - - - - - - - - -

Marakkanam 18186 18186 - - - - - - - - - - -

Madukkur 6506 6505.887 - - - - - - - - - - -

Chinnalapatti 5964 5963.73 - - - - - - - - - - -

Thenkarai 6549 6548.96 - - - - - - - - - - -

Uthamapalayam 6877 6876.926 - - - - - - - - - - -

Kaveripattinam 10856 10856 - - - - - - - - - - -

Palamedu 1574 1574 - - - - - - - - - - -

Thirumazhisai 2265 2265 - - - - - - - - - - -

Velankkani 26082 26082 1500 1500 - - - - - - - - -

Manachanallur 16983 16983 12100 12100 - - - - - - - - -

Chinnalapatti 3511 1861 1861 561 561 - - - - - - -

Ammapettai 9993 3900 3900 3900 3900 1912 - - - - - -

Naravarikuppam 5208 5208 1000 1000 520 520 221 221 - - - - -

Alanganallur 3186 3186 600 600 600 600 600 600 - - - - -

Kaliyakkavilai 1535 1535 995 995 995 995 995 995 551 - - - -

Polur 16140 16140 11900 11900 3740 3740 2896 1640 1100 - - - -

Jalakandapuram 6036 6036 250 250 250 250 250 250 250 250 - - -

Perundurai 19790 19790 5900 5900 2790 2790 1769 790 790 790 - - -

Karumandi Chellipalayam16088 8300 8300 3688 3688 3688 3688 3328 3328 3328 - -

Anaimalai 7116 180 180 123 123 123 123 123 123 123 - -

Kanniyakumari 12113 3550 3550 1574 1574 1574 1574 729 729 729 - -

Sulur 5300 1950 1950 1950 1950 1950 1950 1950 1950 1850 800 800

Avinasi 7583 2600 2600 2600 2600 2600 2600 2600 2600 2600 2600 2600

Harur 11181 6000 6000 3981 3981 3981 3981 1681 1681 1681 1681 1681

Anthiyur 14810 170 170 170 170 170 170 170 170 170 170 170

Legacy waste 

TN ULBs
Under process (Balance Waste) Cu.Mtr



legacy 

waste 

estimated 

(Cu.Mtr)

Legacy 

waste 

100% 

biomined  

(Cu.Mtr)

Waste Jan-22 Feb-22 Mar-22 Apr-22 May-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22

TN ULBs
Under process (Balance Waste) Cu.Mtr

Thiruvaiyaru 17500 1600 1600 1600 1600 1600 1600 1400 1400 1400 1400 1400

Omalur 4600 950 950 950 950 950 950 950 950 950 950 950

Omalur 3489 450 450 450 450 450 450 450 450 450 450 450

P.Velur 10474 4400 4400 4400 4400 4400 4400 4400 4400 4400 4200 4200

Annur 9893 4900 4900 4900 4900 4900 4900 4900 4900 4900 4700 4700

Periyanaickenpalayam 11587 5985 5985 5985 5985 5985 5985 5985 5985 5985 4800 4800

Swamimalai 11251 5900 5900 5900 5900 2754 1688 1688 1688 1688 950 950

Suleswaranpatti 10883 6685 6685 6685 6685 6685 6685 6685 6685 6685 6685 6685

Gingee 14284 2207 2207 2207 2207 2207 2207 2207 2207 2207 1501 1501

Thammampatti 5782 4000 4000 4000 4000 3952 3952 3952 3952 3952 3952 3952

Vazhapadi 6134 4500 4500 4500 4500 4381 4381 4381 4381 4381 4381 4381

Kunathur 8168 5950 5950 5950 5950 5950 5950 5950 5950 5950 5950 5950

Vathalagundu 17271 12850 12850 11771 11771 11771 11771 11121 11121 11121 11000 11000
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National Mission for Clean Ganga 

Format for submission of Monthly Progress Report 

(November 2022) in the NGT Matter OA No. 673 of 2018 

(in compliance to NGT order dated 24.09.2020) 
 

For the State of Tamil Nadu 

 

Overall status of the State: 

I. Total Population: 7665951 

II. Estimated Sewage Generation (MLD):429.29 MLD 

III. Details of Sewage Treatment Plant: 

S.No. Details of Sewage Treatment Plant State PRS 

1 Existing no. of STPs and Treatment 
Capacity (in MLD) 

9 (26.67MLD) - 

2 Capacity Utilization of existing STPs 7.82 MLD - 

3 MLD of sewage being treated through 

Alternate technology 
3 MLD - 

4 Gap in Treatment Capacity in MLD 399.62 24.86 

5 No. of Operational STPs 9 - 

6 No. of Complying STPs 9 - 

7 No. of Non-complying STPs - - 

 
Details of each existing STP in the State & PRS 

No. Location 

Existing 

STP 
Capacity 

Capacity 

Being 
Utilized 

Operational 

Status 
of STP 

Compliance 

Status of 
STP 

1 Mamallapuram TP 2.34 2.34 Operational Complied 

2 Orathanadu TP 2.30 1.60 Operational Complied 

3 Thiruchendur TP Upgraded as Municipality 

4 Palanichettypatti TP 2.80 2.08 Operational Complied 

5 Thirumazisai TP 3.00 1.80 Operational Complied 

6 Ulunderpettai TP Upgraded as Municipality 

7 Velankanni TP 2.33 - Operational Trial Run 

8 
Manachanallur TP 

6.41 - Operational Trial Run 
S.Kannanur TP 

9 Vallam TP 2.35 - Operational Trial Run 
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No. Location 

Existing 

STP 
Capacity 

Capacity 

Being 
Utilized 

Operational 

Status 
of STP 

Compliance 

Status of 
STP 

  10 Perundurai TP 3.14 - Operational Trial Run 

11 Melachokanathapuram 
TP 

2.00 - Operational Trial Run 

 26.67 7.82   

Septage Management     

1 Karunguzhi 0.024  0.024 Operational  

2 Periyanaikanpalayam 0.030  0.03 Operational  

3 Chengam TP 0.020 - Operational Trial Run 

4 Alangayam TP 0.015 - Operational 
 

Trial Run 

5 Mudukulathur TP 
0.015 

 
 Operational 

 

Trial Run 

 0.104 0.054   

TOTAL 26.774 7.874   

 

Details of under construction STPs in the State & PRS 

Sl. 

No. 
Location 

Capacity 
of the 

plant in 
MLD 

Physical Progress 

in % 

Status of I&D 
or House 

sewer 
connections 

Completion 

Timeline 

1 Sriperumbudur TP 8.50 95% completed 5480/6000 31.07.2023 

2 Thiruporur TP 4.02 
93.50% 

Completed(UGSS) 
3936/4479 30.06.2023 

 Total 12.52  9416/10479  

Septage Management     

1 Jalakandapuram TP 0.015 
100% Civil works 

completed 
- 

Preparing 
Byelaws and 

NOC to 
Pollution 

Control 
Board 

2 Pennagaram TP 0.015 95% completed - 31.01.2023 

3 Kaveripattinam TP 0.015 95% completed - 31.01.2023 

4 Kurumbalur TP 0.010 90% completed - 31.01.2023 

5 Pennadam TP 0.010 90% completed - 31.01.2023 

Total 0.065    
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Details of proposed STPs in the State & PRS 

S.

N

o 

Name of the 

ULB 

STP/

FSTP

s 

STP/F

STPs 

capaci

ty in 

MLD/K

LD 

Status of 

DPR 

Preparati

on 

Statu

s of 

DPR 

appro

val 

Status 

of 

award 

of 

tender 

Design

ated 

nodal 

Agency 

Treatmen

t 

Technolo

gy along 

with firm 

completio

n 

timelines 

 

Remarks 

1 Musiri TP Upgraded as Municipality 

2 Sirugamani TP - - DPR Stage - - 

PWD 

- 

DPR is 

under 

preparation 

by 

WAPCOS/ 

PWD. 

3 Mohanur TP - - DPR Stage - - PWD - “ 

4 Velur TP - - DPR Stage - - PWD - “ 

5 
Punjai Pugalur 

TP 
Upgraded as Municipality 

6 
Bhavani sagar 

TP 
- - DPR Stage - - 

PWD 
- “ 

7 Sirumugai TP - - DPR Stage - - PWD - “ 

8 
Madathukulam 

TP 
- - DPR Stage - - 

PWD 
- 

“ 

9 Omalur TP - - DPR Stage - - PWD - “ 

10 
Poolampatty 

TP 
- - DPR Stage - - PWD - 

 

“ 

11 Kuthalam TP - - DPR Stage - - PWD - “ 

12 
Thirukattupalli 

TP  
- - DPR Stage - - PWD - 

“ 

13 
Thiruvaiyaru 

TP 
- - DPR Stage - - PWD - 

“ 

14 
Pethanaickenp

alayam TP 
- - 

DPR 

completed 

- - 

DTP 

- 

Tamilnadu 

Water 

Investment 

Company 

(M/s. 

TWIC) has 

been 

appointed 
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S.

N

o 

Name of the 

ULB 

STP/

FSTP

s 

STP/F

STPs 

capaci

ty in 

MLD/K

LD 

Status of 

DPR 

Preparati

on 

Statu

s of 

DPR 

appro

val 

Status 

of 

award 

of 

tender 

Design

ated 

nodal 

Agency 

Treatmen

t 

Technolo

gy along 

with firm 

completio

n 

timelines 

 

Remarks 

as 

consultant 

for 

preparation 

of DPR.DPR 

submitted 

on  

15.2.2022 

by TWIC 

.DPR under 

scrutiny 

 “ 

15 
Yethapur TP 

 
- - 

DPR 

completed - - 
CTP 

- 
“ 

16 Belur TP - - 
DPR 

completed 
- - 

CTP 
- 

“ 

17 
Srivaikundam 

TP 
- - 

DPR 

completed 
- - 

CTP 
- 

“ 

18 Authoor TP - - 
DPR 

completed 
- - 

CTP 
- 

“ 

19 Eral TP - - 
DPR 

completed 
- - 

CTP 
- 

“ 

20 
Alwarthirunag

ari TP 
- - 

DPR 

completed 
- - 

CTP 
- 

“ 

21 
Then 

Thiruperai TP 
- - 

DPR 

completed 
- - 

CTP 
- 

“ 

22 
Arumuganeri 

TP 
- - 

DPR 

completed 
- - 

CTP 
- 

“ 

23 Mukkudal TP - - 
DPR 

completed 
- - 

CTP 
- 

The SBM 

2.0 2nd 

State High 

Powered 

Committee 

meeting 

held on 

26.02.2022 

has 

approved to 

24 
Gopalasamudr

am TP 
- - 

DPR 

completed 
- - 

CTP 
- 

25 
Kallidaikurichi 

TP 
- - 

DPR 

completed 
- - 

CTP 
- 

26 
Cheranmahad

evi TP 
- - 

DPR 

completed 
- - 

CTP 
- 
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S.

N

o 

Name of the 

ULB 

STP/

FSTP

s 

STP/F

STPs 

capaci

ty in 

MLD/K

LD 

Status of 

DPR 

Preparati

on 

Statu

s of 

DPR 

appro

val 

Status 

of 

award 

of 

tender 

Design

ated 

nodal 

Agency 

Treatmen

t 

Technolo

gy along 

with firm 

completio

n 

timelines 

 

Remarks 

27 
Veeravanallur 

TP 
- - 

DPR 

completed 
- - 

CTP 
- 

establish 

Decentralis

ed STP and 

DEWATS 

method. 

Administrati

ve sanction 

issued on 

21.03.2022 

and works 

are in 

various 

stages 

28 
Patthamadai 

TP 
- - 

DPR 

completed 
- - 

CTP 
- 

29 Mela Seval TP - - 
DPR 

completed 
- - 

CTP 
- 

30 
Naranammalp

uram TP 
     CTP  

 

IV. Solid Waste Management: 

 Total number of Urban Local Bodies and their Population – State – 490 & 

PRS - 27 

 Current Municipal Solid Waste Generation (State - 1805 MT & PRS – 

107.80 MT) 

 Number, installed capacity and utilization of existing MSW processing 

facilities in TPD (bifurcated by type of processing eg- Waste to Energy 

(Tonnage and Power Output), Compost Plants (Windrow, Vermi, 

decentralized pit composting), biomethanation, MRF etc  

State PRS 

Total MSW generated - 1805 TPD 

Total MSW processed - 1573 TPD 

Gap in processing      -   232 TPD 

Total MSW generated - 107.80 TPD 

Total MSW processed -  93.75  TPD 

Gap in processing       -   14.05 TPD 
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SN 

 

Descriptio

n 

State PRS 

Nos Installed 

Capacity 

MT 

Utilization 

Capacity 

TPD 

Nos Installed 

Capacity 

MT 

Utilization 

Capacity 

TPD 

1 Windrow & 
Vermi  

Composting 

673 801 801 39 77 77 

2 De-

Centralised 

39 111 111 4 7 7  

3 Bio-Gas / 
Bio-

Methanatio
n 

18 37 37 1 10 10 

4 RRC 489 499 499 27 36 36 

 

 Action plan to bridge gap between Installed Capacity and Current 

Utilization of processing facilities (if Gap > 20%) 

State & PRS – Waste to energy plants are to be proposed on cluster 

basis. 

 No. and capacity of C&D waste processing plants in TPD (existing, 

proposed and under construction) (State & PRS) 

 Total no. of wards, no. of wards having door to door collection service, no. 

of wards practicing segregation at source  

State PRS 

Total no. of wards - 7621 
Door to Door collection – 7314 

Source segregation – 6857 

Total no. of wards - 465 
Door to Door collection – 465 

Source segregation – 418 

 

 Details of MSW treatment facilities proposed and under construction (no., 

capacity, and technology) 

 So far 7 Incinerators have been completed remaining 2 Nos are 
under progress.(Trial run) 

 So far 9 Pyrolysis have been completed remaining 1 No are 

under progress. (Trial run) 
 For remaining Town Panchayats waste to energy plants are to 

be proposed on cluster basis. 
 
 

 No. and area (in acres) of uncontrolled garbage dumpsites and Sanitary 

Landfills. 
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 No. and area (in acres) of legacy waste within 1km buffer of both side of 

the rivers 

 No. of drains falling into rivers and no. of drains having floating 

racks/screens installed to prevent solid waste from falling into the rivers.  

Status of ULB wise Management of Solid Waste 

STATE 

ULB Total 

MSW 

generati

on in 

TPD 

Total 

MSW  

being 

processed  

in TPD 

Existing  

MSW  

Facilities  

Plant Capacity of the 

existing MSW facilities 

Proposed MSW 

Facilities & 

Completion 

Timeline 

 

 
 
 

490 

 

 
 
 

1805 

 

 
 
 

1573 

1.windrow & 
Vermi  
compost 

 

 
801 TPD 

Waste to 

energy plants 
are to be 

proposed on 
cluster basis 
 

2.Decentralized 
composting 

111 TPD 

3. Biogas 37 TPD 

4.Incinerator 
Under construction 
will be completed 

before Dec 2022 

5.Pyrolysis 
Under construction 
will be completed 

before Dec 2022 

 

PRS 

ULB Total 

MSW 

generatio

n in TPD 

Total MSW  

being 

processed  

in TPD 

Existing  

MSW  

Facilities  

Plant 

Capacity 

of the 

existing 

MSW 

facilities 

Proposed MSW Facilities 

& Completion Timeline 

29 107.80 93.75 

1.windrow & 

Vermi  

Compost 

2. De-

Centralized 

composting 

3. Biogas  

77 MT 

 

 

7 MT 

 

10 MT 

Waste to energy 
plants are to be 

proposed on cluster 
basis 
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V. Bio-medical Waste Management: 

 Total Bio-medical generation (State & PRS): 

 No. of Hospitals and Health Care Facilities: 

 Status of Treatment Facility/ CBMWTF:  

 

VI. Hazardous Waste Management: 

 Total Hazardous Waste generation (State & PRS): 

 No. of Industries generating Hazardous waste 

 Treatment Capacity of all TSDFs 

 Avg. Quantity of Hazardous waste reaching the TSDFs and Treated 

 Details of on-going or proposed TSDF 

VII. Plastic Waste Management: 

 Total Plastic Waste generation State - 102 TPD & PRS – 6.2 TPD 

 Treatment/ Measures adopted for reduction or management o2f plastic 

waste: 

Recyclable/ Saleable plastics are been sold to authorized vendors 

Non- saleable plastics are been sent to cement factories and are 

used as a component for laying roads 

Waste to energy plants are to be proposed on cluster basis 
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https://mail.google.com/mail/u/0/?ui=2&ik=54e297703e&view=att&th=1851ad89905c37a9&attid=0.4&disp=attd&realattid=f_lbqgsec32&safe=1&zw
https://mail.google.com/mail/u/0/?ui=2&ik=54e297703e&view=att&th=1851ad89905c37a9&attid=0.5&disp=attd&realattid=f_lbqgseat0&safe=1&zw
https://mail.google.com/mail/u/0/?ui=2&ik=54e297703e&view=att&th=1851ad89905c37a9&attid=0.6&disp=attd&realattid=f_lbqgsecc5&safe=1&zw
https://mail.google.com/mail/u/0/?ui=2&ik=54e297703e&view=att&th=1851ad89905c37a9&attid=0.7&disp=attd&realattid=f_lbqgsecj7&safe=1&zw
https://mail.google.com/mail/u/0/?ui=2&ik=54e297703e&view=att&th=1851ad89905c37a9&attid=0.8&disp=attd&realattid=f_lbqgsecg6&safe=1&zw
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1 Edappadi (River) 3024 8.2 2.4 20.0 1100 3500

Standard limit for pH 6.5 to 8.5

Standard limit for DO 5.0 mg/l or more

Standard limit for BOD 3 mg/L or less

Standard limit for Total coliform MPN/100ml shall be 500 or less

Sl. No. Name of station
Station 

Code No.

TAMIL NADU POLLUTION CONTROL BOARD

76, Mount Salai, Guindy, Chennai - 600 032.

Water Quality Status of Polluted River Stretches

River Sarabanga - Polluted river stretches from Thathayampatti to T.Konagapadi - 15 

KM - Priority-I

Nov-22
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1 3022 7.5 2.5 15 940 1200

Standard limit for pH 6.5 to 8.5

Standard limit for DO 5.0 mg/l or more

Standard limit for BOD 3 mg/L or less

Standard limit for Total coliform MPN/100ml shall be 500 or less

Sl. 

No.
Name of station

Station 

Code No.

Uthamasolapuram (River)

TAMIL NADU POLLUTION CONTROL BOARD

76, Mount Salai, Guindy, Chennai - 600 032.

Water Quality Status of Polluted River Stretches

River Thirumanimutharu - Polluted river stretches from Salem to Papparapatti - 15 

KM - Priority-I

Nov-22
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1 Thulukkanur (River) 3023 7.7 Nil 120.0 3200 14000

Standard limit for pH 6.5 to 8.5

Standard limit for DO 5.0 mg/l or more

Standard limit for BOD 3 mg/L or less

Standard limit for Total coliform MPN/100ml shall be 500 or less

Sl. 

No.
Name of station

Station 

Code 

No.

Nov-22

TAMIL NADU POLLUTION CONTROL BOARD

76, Mount Salai, Guindy, Chennai - 600 032.

Water Quality Status of Polluted River Stretches

River Vasista - Polluted river stretches from Manivilundhan to Thiyaganur - 

10 KM - Priority-I
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1 Mettur 50 8.4 6.5 <2 17 94

2 Pallipalayam 51 8.1 6.9 <2 17 39

3 Musiri Borewell 32 7.6 6.6 2.8 11 26

4 Musiri Ferry Gate 31 8.62 7.3 2.4 26 39

5 Komarapalayam 3012 8.0 5.6 <2 26 94

6 Urachikottai 3013 8.2 6.8 <2 27 70

7 Seerampalayam 3014 8.1 6.2 2.1 33 47

8 Pugalur 3015 8.3 5.9 <2 120 170

9 Pettavaithalai 3016 7.8 6.7 2.3 33 110

10 Kumbakonam 3017 7.8 6.5 2.9 17 24

11 Mayiladurai 3018 7.9 6.8 <2 39 47

12 R.N. Pudur 1322 8.3 5.7 3 70 170

13 Vairapalayam 1320 8.2 5.9 2.9 46 110

14 P. Velur 1323 8.4 6.5 <2 39 47

15 Mohanur 1324 8.4 6.2 <2 26 39

16 Thirumukkudal 1451 8.5 5.8 <2 17 32

17 Trichy Upstream 1202 7.7 7.2 2 70 140

18 Trichy Downstream 1325 8.0 6.6 <2 140 280

19 Grand Anaicut 1203 7.5 7.0 <2 20 39

Standard limit for pH 6.5 to 8.5

Standard limit for DO 5.0 mg/l or more

Standard limit for BOD 3 mg/L or less

Standard limit for Total coliform MPN/100ml shall be 500 or less

Station 

Code No.

River Cauvery - Polluted river stretches from Mettur to Mayiladuthurai - 200 KM - 

Priority - I

Nov-22

TAMIL NADU POLLUTION CONTROL BOARD

76, Mount Salai, Guindy, Chennai - 600 032.

Water Quality Status of Polluted River Stretches

Sl.No. Name of station
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1 Badrakaliamman koil 1201 8.4 6.5 <2 17 47

2 Sirumugai 1204 8.0 5.9 3.3 17 24

3 Bhavanisagar 1321 7.4 5.9 2.4 14 24

4 Bhavani 1205 8.2 6.8 <2 26 94

5 Sathyamangalam 3019 7.8 6.9 <2 20 47

6 Kalingarayan Canal (B5) 3020 8.3 5.9 3 32 150

7 Kalingarayan Canal (B10) 3021 8.2 5.6 3 70 220

Standard limit for pH 6.5 to 8.5

Standard limit for DO 5.0 mg/l or more

Standard limit for BOD 3 mg/L or less

Standard limit for Total coliform MPN/100ml shall be 500 or less

TAMIL NADU POLLUTION CONTROL BOARD

76, Mount Salai, Guindy, Chennai - 600 032.

Water Quality Status of Polluted River Stretches

River Bhavani Polluted river stretches from Sirumugai to Kalingarayan - 60 KM - 

Priority-IV

Sl. 

No.
Name of station

Station 

Code No.

Nov-22
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1 Papanasam 1159 7.8 6.8 <2 6 15

2 Cheranmadevi 1160 6.9 6.5 <2 4 13

3 Kokirakulam 1161 7.0 6.4 <2 6 14

4 Murapanadu 1162 7.4 7.1 <2 8 17

5 Thiruvidaimarudur 1328 7.0 6.5 <2 4 7

6 Ambasamudram 1329 7.1 6.8 <2 6 14

7 Authoor 1330 7.5 6.8 2.5 7 14

8 Eral 3025 7.5 6.5 2.3 8 14

9 Kallidaikurichi 3026 7.0 6.7 2.7 4 9

10 Srivaikuntam 3027 7.4 6.7 <2 7 15

11 Vellakovil 3028 6.8 6.5 <2 8 17

12 Seevalaperi 3029 6.8 6.5 <2 10 24

Standard limit for pH 6.5 to 8.5

Standard limit for DO 5.0 mg/l or more

Standard limit for BOD 3 mg/L or less

Standard limit for Total coliform MPN/100ml shall be 500 or less

Name of station

Station 

Code 

No.

TAMIL NADU POLLUTION CONTROL BOARD

76, Mount Salai, Guindy, Chennai - 600 032.

Water Quality Status of Polluted River Stretches

River Thamirabarani Polluted river stretches from  Pappankulam to 

Arumuganeri - 80 KM - Priority-V

Sl. 

No.

Nov-22
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