
National Mission for Clean Cauvery 
Format for Submission of monthly Progress report by states/UTs 

(Hon’ble NGT in the matter of OA No.673/2018, Date: 06/12/2019) 
KARNATAKA STATE POLLUTION CONTROL BOARD 

 
Name of the River : Arkavathi 

Polluted river stretch : Tippagondanahalli reservoir to Kanakapura Town  

Priority : III 

Status as on : November 2020  

Sl. 

No

. 

Activity to be monitored Timeline Submission of Progress State/UT-Compliance Status 

1 Ensure 100% treatment of 

sewage at least in-situ remediation 

31.03.2020 Action has been initiated by UDD, GoK to train the 35 ULBs on in-situ treatment, viz. 

phytoremediation and wet-land treatment.   
Commencement of setting up of 

STPs and connecting all the drains and 

other sources of generation of sewage 

to the STPs must be ensured 

31.03.2020 KUWS&DB: Project proposal for the commencement of setting up of STPs at an 

estimated cost of ₹1690 crores has been submitted to GoK for approval. ₹100 crore 

provisions has been made for 2020-21 budget.   

2 Timeline for completing all steps of 

action plans including completion of 

setting up STPs and their 

commissioning 

31.03.2021 KUWS&DB: 24 months from the date of handing over of the required land from the 

ULBs for STP construction and I&D works   

3 Chief Secretaries may set up 

appropriate monitoring mechanism at 

State level 

• Specifying accountability of nodal 

authorities not below the Secretary 

level 

22.01.2020 State level River Rejuvenation Committee (RRC) is constituted by GoK on 24/11/2018 

under the Chairmanship of Principal Secretary to Government (Ecology and 

Environment). MS, KSPCB; Director, DIC and Director, DMA are the members of the 

committee.  

 A monitoring cell is directly working under the Chief Secretary’s Office, since 

18/03/2020.   
• Chief Secretaries may have an 

accountable person attached in their 

office for this purpose. 

 

22.01.2020 

• Monitoring at State level must 

take place 

Fortnightly 

Commencing 

21- 12-2019 

4th RRC meeting was held on  

11/03/2020 under the Chairmanship of The Principal Secretary to Government (Ecology 

and Environment).  

Regular meetings will be conducted to review the progress.  

4 Progress report may be furnished Monthly Progress report for the period up to August 2020 is as submitted.   



by the States/UTs to 

• Secretary, Ministry of Jal Shakti 

• Member Secretary, CPCB 

 

(preferably 

before 20° of 

every month) 

6.1 Progress Report may be comprised of details along with completion timelines on: 

(i)  Identification of polluting sources 

including drains contributing to river 

pollution and action as per NGT order 

on insitu treatment 

 Total 16 numbers of drains are identified and monitored along PRS from 

Thippagondanahalli Reservoir to Kanakapura Town. The sullage effluent is having 

BOD & TC count in excess of the standards. 

 

CMC Ramanagara: 11 drains are identified & monitored. The said drains are yet to be 

connected to STPs. The sullage effluent is having BOD & TC count in excess of the 

standards.  

 

CMC Kanakapura: 5 drains is identified & monitored. The sullage effluent is having 

BOD & TC count in excess of the standards. works are yet to be under taken & steps are 

required to be taken to divert the sewage in to the nearby wet wells  

(ii)  Status of STPs.I&D and sewerage 

networks : Details of Existing 

Infrastructure, Gap Analysis, Proposed 

along with completion timeline 

 CMC Ramanagara 

Existing Sewage generation : 10.0MLD 

Existing infrastructure: 7.5 MLD 

Existing inflow of sewage to STP-6.0 MLD 

 

Gap in Infrastructure-2.5MLD 

Gap in Treatment: 4.0 MLD 

 

Proposed Infrastructure: 2.5 MLD 

Proposed Treatment:4.0 MLD 

 

Proposed along with Completion Timeline: 31.12.2021. DPR has been prepared and 

submitted to Govt by the KUWS&DB for the amount of Rs.220.17 Crores for connecting 

missing links, wet well conditioning and up gradation of STP. 

 

Status of I&D works :  

Existing Proposed 

Nil 11 drains carrying sullage effluent is to be connected to 

STPs. No Work Progress 

Status of Sewerage works:  

Existing Proposed 



60% of the area covered 

with UGD & further 

work in progress 

DPR has been prepared and submitted to the Govt for the 

of laying of UGD network for the missing links.  

 

Present Status : Provided 7.5 MLD STP for the treatment of 6.0 MLD sewage effluent  

& the said STP is put in to operations. Proposed to provide 2.5 MLD STP and for 

connecting missing link is yet to be taken up. 

 

CMC Kanakapura 

Existing Sewage generation : 4.4 MLD 

Existing infrastructure: 6.29 MLD 

Existing inflow of sewage to STP-3.8 MLD 

 

Gap in Infrastructure-Nil 

Gap in Treatment: 0.6 MLD 

 

Proposed Infrastructure: Nil 

Proposed Treatment: 0.6 MLD 

 

Proposed along with Completion Timeline: 31.12.2021. DPR has been prepared and 

submitted to Govt by the KUWS&DB for the amount of Rs.30.0 Crores for connecting 

missing links and up gradation of STP by retro fitting using Bio-remediation and 

Special Aeration system. 

Status of I&D works :  

Existing Proposed 

Nil 05 drains carrying sullage effluent is to be connected to STPs. 

No Work Progress 

Status of Sewerage works:  

Existing Proposed 

80% of the area 

covered with UGD & 

further work in 

progress 

DPR has been prepared and submitted to the Govt for the of 

laying of UGD network for the missing links. 

 

Present Status: Provided 6.29 MLD STP for the treatment of 4.4 MLD sewage effluents 

& the said STP is put in to operations. 20% Sewer network for the entire town is yet to be 

completed.  



 

The Status of STPs, I&D and Sewerage Networks is shown in Annexure-1 

 

(iii)  Status of CETPs 

Details of Existing CETP and ETP 

Infrastructure, Gap Analysis, 

Proposed along with completion 

timeline, No. of industries and 

complying status 

 a) There are no CETP in the jurisdiction of PRS Thippagondanahalli reservoir to 

Downstream of Kanakapura Town. 

b) There are only 2 industries (both Red category) in the Arkavathi River stretch. The 

sewage of 24.5KLD is being disposed to individual septic tank and soak pits. The 

trade effluent of about 578.2KLD is being treated and completely recycled. 

c) There are 145 industries (Red-29, Orange-43, Green-72 KLD) in V Valley catchment 

area which finally joins Arkavathi River about 20 km  downstream of Byramangala 

Reservoir. About 3515 KLD of sewage and 4715 KLD of trade effluent is generated. 

There are 19 numbers of STPs and 31 number of ETPs (including combined ETPs) in 

the area.  

d) About 17.84 KLD of effluent from 14 industries is being sent to Common ETPs for 

treatment and disposal.  

 

However, there is no discharge of either sewage / trade effluent from the industries in the 

river stretch. Since, the KSPCB is not allowing any industries to discharge sewage and 

trade effluent in to the river. 

(iv)  Status of Solid Waste Management & 

Details of Processing Facilities Details 

of Existing Infrastructure, 

Gap Analysis, Proposed along with 

completion timeline 

 

 There are 2 numbers of local bodies i.e. CMC-Ramanagara and CMC Kanakapura  

generating total solid waste 64.0 TPD and exhibits the gap of 39.0 TPD with generation & 

existing treatment facilities.  

Status of Solid Waste Management & Details of Processing Facilities is shown in 

Annexure-2 

 

(v)  Latest water quality of polluted river, 

its tributaries, drains with flow details 

and ground water quality in the 

catchment of polluted river; 

 6.1(v)   Latest water quality of polluted river stretch for the month of August 2020 in 

Annexure-3 

(vi)  Preventing dumping of waste and        

scientific waste management including 

bio-medical wastes, plastic wastes and 

decentralizing waste processing, 

including waste generated from hotels, 

ashrams, etc. 

 Bio Medical Waste: The HCEs located on polluted river stretch are collecting & 

disposing the BMW to the operator of CBMWTF & the non bedded HCEs i.e., Veterinary 

institutions the same through deep burial / sharp pits. Implementation of Bar code practice 

and to ensure proper collection & disposal of BMW to operator of CBMWTF from the 

entire HCEs. 

 

Plastic Wastes As per State Government Order complete ban of use of Plastic carry bags 

of irrespective size & thickness is enforced in all the polluted river stretch by the 

respective LBs and GPs. The Draft Policy and Plan for plastic waste management has 

been prepared by the ULB’s. The process of disposing plastic waste/ RDF materials to 



cement plant for co-processing in cement kiln is under progress. However, the LBs have 

submitted action plan under District Environment Plan for collection and disposal of 

plastic wastes from Dry waste collection centers in to the respective recyclers. 

Accordingly time frame is fixed to implement the same by December 2020.  

 

There are no Plastic bags manufacturing industries in the polluted river stretch However 

Plastic waste generated in the industries is handed over to KSPCB authorized recyclers. 

Action is being initiated by the LBs for collection and disposal of solid wastes generating 

from Hotels and Ashramas located on Polluted river stretch.  

 

(vii)  Ground water regulation  As per the details submitted by Sr. Geologist, District Ground Water Authority, 

Ramanagara District for the month of August 2020, as per the circular KGA/NOC/2019-

20 dated 29-05-2019 with reference to Karnataka Act 2011 U/s 17 (K), so as to fulfil the 

objectives of the Act, in notified taluks and non notified taluks for NOC for the purpose of 

industrial, commercial, entertainment, infrastructure, mining and others is made 

compulsory. This subject was discussed in District Ground Water Authority meeting. In 

this regard, as per the directions, notices has been issued to obtain NOC for extracting 

groundwater from Karnataka Ground Water Authority / District Ground Water Authority. 

 

Status of Ground Water Resource Assessment in Annexure-4  
(viii)  Adopting good irrigation practices,  The Dept. of Agriculture and Horticulture have submitted action plan for implementation 

of following measures.  

• Farmers are made aware to use water optimally.  

• By adopting Micro irrigation system(Sprinkler And Drip) in agricultural crops . 

(ix)  Protection and management of Flood 

Plain Zones(FPZ), 

  

The tahasildars of the concerned taluk have furnished replies that they are in the process 

of obtaining the details on encroachment of lands of flood plain and upon receipt of the 

same they would initiate further needful action  
(x)  Rain water harvesting,  As per the details submitted by Sr. Geologist, District Ground Water Authority, 

Ramanagara for the month of August 2020, to improve the ground water situation rain 

water harvesting structure and some of the other artificial recharge structures are 

recommended to be constructed in their premises while giving the permission to extract 

ground water from the authority.  

(xi)  Maintaining minimum environmental 

flow of river 

 The Cauvery Neeravari Nigam Ltd., is requested to submit the action plan as per MoEF & 

CC norms during monsoon seasons and same is not submitted 

(xii)  Plantation on both sides of the river   



(xiii)  Setting up biodiversity park on flood 

plains by removing encroachment 

 The Forest Department has submitted action plan for plantation of saplings on the banks 

of polluted river stretch of Arkavathi which specifies the plantation of saplings and 

creation of eco park etc for that they have ear marked Rs.13.49 crores. This will be 

completed by them within time frame of March 2024, their letter reads.  
 
 

Sd/- 
Environmental Officer, 

RO-Ramanagara 
 
 
 
 
 
 



ANNEXURE-1 
6.1 (ii) Status of STPs., I&D and sewerage networks 

 
Name of the 

LBs 
Status of STPs Existing 

infrastructure 
Status of I&D works Gap analysis Sewerage works Proposed along with 

completion timeline 

Existing Proposed Existing Proposed Existing Proposed 

CMC-
Ramanagara 

7.5 MLD 2.5 MLD Nil 11 drains 
carrying 
sullage 
effluent is to 
be connected 
to STPs. No 
Work 
progress. 

4.0 MLD 
(Existing 
Sewage 
generation : 
10.0 MLD & 
Existing 
inflow of 
sewage to 
STP-6.0 MLD) 
 

 

60% of the area 
covered with 
UGD & further 
work in progress 

DPR has been 

prepared and 

submitted to the 

Govt for the of 
laying of UGD 
network for the 
missing links. 

31-12-2021. DPR has 

been prepared and 

submitted to Govt. by 

the KUWS & DB for 

the amount of 

Rs.220.17 Crores for 

connecting missing 

links, wet well 

conditioning and up 

gradation of STP. 

 

 

CMC-
Kanakapura  

6.29 MLD Nil Nil 5 drains 
carrying 
sullage 
effluent is to 
be connected 
to wet 
well/STPs. No 
Work 
Progress. 

0.6 MLD 
(Existing 
Sewage 
generation : 
4.4 MLD & 
Existing 
inflow of 
sewage to 
STP-3.8 MLD 
 

80% of the area 
covered with 
UGD & further 
work in progress 

DPR has been 

prepared and 

submitted to the 

Govt for the of 
laying of UGD 
network for the 
missing links. 

31.12.2021. DPR has 

been prepared and 

submitted to Govt by 

the KUWS&DB for 

the amount of 

Rs.30.0 Crores for 

connecting missing 

links and up 

gradation of STP by 

retro fitting using 

Bio-remediation and 

Special Aeration 

system. 

 
 
 
 



 
 
 

ANNEXURE-2 
 

6.1 (iv) Status of Solid Waste Management & Details of Processing Facilities 
 

Local Bodies 
Types of Waste / 
Characteristic of 

waste 

Generated 
Quantity/ day 

Collection 
/ Storage 

facility 
with 

capacity 

Disposal/ 
Treatment 

facility with 
capacity along 
with location 

Total Gap 
with 

generation 
& existing 
treatment 
facilities if 

any 

Proposed action 
plan 

/facility to cover 
gap 

Time limit Remarks 

CMC Ramanagara  Solid Waste 40.0 MTPD 35 MTPD Land fill 25 MTPD DPR is approved for 
processing entire 
MSW and work is in 
progress.  

March 
2021 

Till establishment of 
complete processing 
facility all the LB are 
informed to dispose 
the existing solid 
waste in the land fill 
site identified. As of 
now there is no 
progress.  

CMC Kanakapura  -do- 24.0 MTPD 20 MTPD -do- 9.0 MTPD DPR for the amount 
of Rs.7.59 crore has 
been prepared for 
comprehensive 
development of 
landfill. 

31.12.202
0 

 Total  64.0 MTPD 55.0 
MTPD 

 34.0 MTPD    

 
  



 
ANNEXURE-3 

6.1(v) Latest water quality of polluted river stretch  
Year Locations DO 

(mg/L) 

BOD(mg/L ) Fecal Coliform 

(MPN/100ml)  

Total Coliform 

(MPN/100ml) 

 

 

 

2020 

 

 

Thippagondanahalli Reservoir 

(Aug-2020 result) 4.7 8.0 630 5400 

Manchanabele dam (June-

2020 Result) 
3.2  9.0 940 540 X 102 

Downstream of Ramanagara 

town (June-2020 Result) 3.8 21 - 5400 

Downstream of Kanakapura 

Town(May-2020) 
5.6 5.0 48 x 102 350 x 102 

 
Annexure-4 

Status of Ground Water Resource Assessment 

                        Pre Monsoon Samples of Ramanagara District of the Year 2020-21 

                  

Sl.

No 
Village Well Type 

Sampling 

Date 
SO4 Fe EC pH TDS Na 

HC

O3 

NO

3 
Ca Mg K Cl F TH 

1 

Kailancha 

Village, 

Ramanagara Tq 

& District 

Dug Well 5/27/2020 240 0.05 1700 7.38 1000 155 267 12 125 46 9 263 1.69 496 

2 

Ramanagara 

Town, 

Ramanagara 

Distrcit 

Bore Well 5/27/2020 360 0.03 2020 7.26 1250 167 291 135 144 67 10 204 0.83 628 

3 

Harohalli, 

Village 

Kanakapura 

Taluk 

Dug Well 5/22/2020 130 0.04 760 8.14 456 75 213 5 38 29 2 48 0.31 212 

4 

Kanakapura 

Town, 

Ramanagara 

District 

Bore Well 5/22/2020 910 0.11 1500 7.67 910 99 338 90 101 68 0.5 143 0.81 524 

 



National Mission for Clean Ganga 
Format for Submission of monthly Progress report by states/UTs 

(Hon’ble NGT in the matter of OA No.673/2018, Date: 06/12/2019) 
KARNATAKA STATE POLLUTION CONTROL BOARD 

 
Name of the River : Asangi - Krishna 

Polluted river stretch : Tamadaddi village to Chikkapdasalagi Village – 33ms 

Priority : V 

Status as on : November 2020  

 

Sl. 
No 

Activity to be Monitored Timeline 
Submission of Progress by 

States/ UTs- Compliance Status 

1 

Ensure 100% treatment of sewage 
at least in-situ remediation 

31/03/2020 
Presently there is no any 
proposal for In-situ, 
Remediation from the 
concerned authority. They were 
informed to appoint a expert to 
suggest better technology and 
finalization of technology.   

Commencement of setting up of 
STPs and connecting all the 
drains and other sources of 
generation of sewage to the STPs 
must be ensured. 

31/03/2020 

2 

Timeline for completing all STP’s 
of action plan including 
completion of setting up STPs 
and their commissioning 

31/03/2021 Enclosed as Annexure-I 

3 

Chief Secretaries may set up 
appropriate monitoring 
mechanism at state level 

 22/01/2020 

---- 

 
• Specifying accountability of 

Nodal authorities not below 
the secretary level 

---- 

 
• Chief Secretaries may have an 

accountable person attached in 
their office for this purpose 

22/01/2020 ---- 

 
• Monitoring at State level must 

take place 

Fortnightly 
commencing 
21/12/2019 

---- 

4 

Progress report may be furnished 
by the States/ UTs to  

• Secretary, Ministry of Jal 
Shakti 

• Member Secretary, CPCB 

Monthly 
(preferably 

before 20th of 
every 

month) 

Noted and Complied. 



4.1 

Progress report may be 
comprised of details along with 
completion timelines on  
 
i. Identification of polluting 

sources including drains 
contributing to river 
pollution and action as 
per NGT order on in-situ 
treatment 
 
 

ii. Status of STPs, I & D and 
sewage networks 
 
Details of existing 
infrastructure, gap 
analysis, proposed along 
with the completion 
timeline 
 

iii. Status of CETPs 
 
Details of existing CETPs 
& ETP infrastructure, gap 
analysis, proposed along 
with the completion 
timeline, No. of industries 
and complying status 

 
iv. Status of Solid Waste 

Management and details 
of processing facilities 
 
Details of existing 
infrastructure, gap 
analysis, proposed along 
with the completion 
timeline 

 
v. Latest Water quality of 

polluted river, its 
tributaries, drains with 
flow details and ground 
water quality in the 
catchment of polluted 

 
 
 

Identification of polluting 
sources including drains 
contributing to river pollution. 
These already completely 
completed and submitted in the 
action plan. Details are enclosed 
Annexure-II. 

 
 
 
 

Enclosed as Annexure-I. 
 
 
 
 
 
 
 
 
 

CETP not applicable. ETP status 
enclosed as Annexure-III. 

 
 
 
 
 
 
 
 
 

Enclosed as Annexure-IV. 
 
 
 
 
 
 
 
 

Enclosed as Annexure-V. 
 
 
 
 
 
 



river 
vi. Preventing dumping of 

waste and scientific waste 
management including 
Bio-Medical Wastes, 
Plastic Wastes and De-
centralizing waste 
processing, including 
waste generated from 
hotels, Ashramas, etc. 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

vii. Ground water regulations 
 

 

viii. Adopting Good irrigation 
practices 

 

 

ix. Protection and 
management of Flood 
Plain Zones (FPZ) 

 

x. Rain Water Harvesting 
 

Bio-Medical Waste: 
 
There are total 118 No’s of HCEs 
located in the limits of CMC, 
Rabakavi-Banahatti and TMC-
Terdal and total Bio-Medical 
Waste generated is 0.61 TPD. 
Out of 0.61TPD of BMW 
generated about 7.5% i.e. 
0.05TPD of Bio-Medical Waste is 
directly disposed through deep 
buried by Veterinary authorities 
in the area and remaining BMW 
of 0.56 TPD is handed over to 
Common Bio-Medical Waste 
Treatment facility for treatment 
and disposal.  
 
Industrial Waste: 
 
The total quantity of Hazardous 
Waste generated from the 07 
industries located in the polluted 
river stretch is 0.019TPD and all 
the waste disposed as per the 
conditions mentioned in the 
Authorization issued under 
Hazardous Waste Management 
Rules, 2016. The details are 
Enclosed as Annexure-VI. 

 
Letter addressed to the Senior 
Geologist, Ground Water 
Directorate, Bagalkot for 
compliance. 
 
Letter addressed to the Joint 
Director, Agriculture 
Department, Bagalkot for 
compliance. 

 
Letter addressed to the DCF, 
Bagalkot, Karnataka Forest 
Department for compliance. 
 
 
Letter addressed to the P.D, 
DUDC & PD, ZP, Bagalkot for 
compliance. 
 

Letter addressed to the Executive 



 

xi. Maintaining minimum 
environmental flow of 
river 

 

 

 

xii. Plantations on both sides 
of the river 

 

xiii. Setting up bio-diversity 
parks on flood plains by 
removing encroachment    

 

Engineer, Krishna Bhagya Jala 

Nigam Ltd., Dam Zone, Almatti, 

Tq: Basavana Bagewadi, Dist: 

Vijayapura for compliance. 

 
 
 
Letter addressed to the DCF, 
Bagalkot, Karnataka Forest 
Department for compliance. 
 
 
Letter addressed to the DCF, 
Bagalkot, Karnataka Forest 
Department for compliance. 

 
 

 

ENVIRONMENTAL OFFICER, 

RO, KSPCB, BAGALKOT 

 



 

Annexure-I 

Municipal Sewage generation and Treatment 

The Town wise sewage generation and treatment capacity developed so far is provided given as 
below 

(Details obtained by KUWSSB, Bagalkot). 

 

ENVIRONMENTAL OFFICER, 

RO, KSPCB, BAGALKOT 

 

Name of the local 
body 

Capacity 
of STP 
(MLD) 

Preliminary 

Estimated 

Cost (cores) 

Present status of 

STP 

Target date of 

Completion 

CMC, Rabakavi-
Banahatti, Tq-

Jamakhandi, Dist- 
Bagalkot 

9.2 
Commissioni

ng is under 

progress 

100% work 

completed 

Commissioning is 
under progress 

TMC-Terdal, 
Jamakhandi-Tq, 
Bagalkot-Dist. 

0.75 

Not 

estimated 

(Under 

Progress) 

DPR under 
preparation. 

DPR under 

preparation. 



Annexure-II 
Sources including Nala/Drains joining to River – Krishna    

 

Sl.
No 

Year Locations 
DO 

(mg/L) 
BOD(mg/L) 

Fecal Coliform 
(MPN/100ml) 

Total Coliform 
(MPN/100ml) 

1 2019-20 Asangi Nil 23.1 1800 3200 

 

ENVIRONMENTAL OFFICER, 

RO, KSPCB, BAGALKOT 

 



Annexure-III 

 Details of the industry located in the Krishna River basin: 

Sl. 
No 

Name of the Industry 
Type of 
industry 

Products 
 

Distance 
from 

Krishna 
River Km 

Suga
r 

TCD 

Co-
gen 

(MW) 

Distille
ry(KLD

) 

Other 

01 

M/s. Sovereign Sugar 

Industries Ltd., Terdal, 

Jamakhandi-Tq, Bagalkot-

Dist 

Sugar & 
Co-gen 

3500 15 ---- 

 
 

---- 4.92 
 

02. 

M/s. Sai Priya Sugars Ltd., 

Hipparagi-Mygur, 

Jamakhandi-Tq, Bagalkot-

Dist 

Sugar & 
Co-gen 

10000 65 ---- 

 
 

---- 5.0 

03. 

M/s. Sai Priya Sugars 

Ltd(Distillery Division), 

Hipparagi-Mygur, 

Jamakhandi-Tq, Bagalkot-

Dist 

Distiller
y 

---- ---- 120 

 
---- 

5.0 

04. 

M/s. Jamakhandi Sugars 

Ltd., Hirepadasalagi, 

Jamakhandi-Tq, Bagalkot-

Dist 

Sugar & 
Co-gen 

5000 27 ---- 

 
 

---- 5.0 

05. 

M/s. Jamakhandi Sugars 

Ltd(Distillery Division),, 

Hirepadasalagi, 

Jamakhandi-Tq, Bagalkot-

Dist 

 

Distiller
y 

 

---- 

 

---- 

60 

 
 
 

---- 
5.0 

06. 

 

M/s. Dempo Dairy 

Industries Ltd., Asangi, 

Jamakhandi-Tq, Bagalkot-

Dist 

Dairy 
Industry 

 

 

 

 

 

 

 

 

---- 

Milk Powder – 10 

 

MT/day Ghee – 90 

MT/Month 

 

Butter – 180 

MT/Month 

1.23 

 



 

---- 

 

---- 

 

S F M Bottles – 1 Lakh 

bottles per month 

 

Mysore Pak – 2.0 

MT/Month 

 

Dharwad Peda – 3.0 

MT/Month 

 

Badam Powder – 2 

MT/Month 

 

Jamoon Mix – 3 

MT/Month 

 

Khova – 3 MT/Month 

 

Shrikhand–4 

MT/Month 

07. 

M/s. The Banhatti Co-

Operative Spinning Mill 

Ltd , Sy No 14 & 94, 

Banahatti, Tq: Jamkhandi 

Dt: Bagalkot 

Spinning 
Mill 

Industry 

 

 

---- 

 

 

---- 

---- 

 

Cotton spinning & 

mercerizing25,080 

Spindles/Month 

2.78 

 
Water consumption and Effluent Generation by Industries: 

 

Industrial 
Water 
Consumption 

Industrial 
Effluent 
generation 

No. of Captive 
ETPs 

Treatment 
Capacity 
(MLD) 

Gap in Treatment 
(MLD) 

14.63 MLD 2.19 MLD 4 ETPs  2.75MLD 
No Gaps in the 

treatment. 

 

ENVIRONMENTAL OFFICER, 

RO, KSPCB, BAGALKOT 

 



Annexure-IV 

5 (iv) Status of Solid Waste Management & Details of Processing Facilities: 

Name of the Local 
Body 

Types of 
Waste/ 

Characteri
stic of 
waste 

Generated 
Quantity     
(MT/Day) 

Collection/S
torage 

facility with 
capacity 

(MT/Day) 

Disposal/Trea
tment facility 
with capacity 

along with 
location 

(MT/Day) 

Total Gap 
with 

generation 
& existing 
treatment 
facilities if 

Any 
(MT/Day) 

Propos
ed 

action 
plan 

/facility 
to cover 

gap 

Time limit Remarks 
Present 
Status 

CMC, Rabakavi-
Banahatti, 

Jamakhandi-Tq, 
Bagalkot-Dist 

Domestic 
Waste 
(Mixed 
type) 

 
23 

 
23 

 
6.09 

 
16.91 

 
__ 

 
 

31-12-2020 

 
 
 

Vermi 
Composti

ng 

Rabakavi-
Banahatti 
generate 
23TPD of 
solid waste 
out of which 
6.09 TPD of 
solid waste is 
composted & 
sold as 
manure and 
remaining 
16.91TPD is 
dumped in 
landfill site 

TMC, Terdal, 
Jamakhandi-Tq, 

Bagalkot-Dist 

Domestic 
Waste 
(Mixed 
type) 

 
13 

 
13 

0 13 
 

__ 
 

31-12-2020 

Vermi 
Composti

ng 

TMC, Terdal 
generate 
13TPD of 
solid waste 
and no 
treatment & 
dumped in 
landfill site 

Total 36 36 6.09 29.91     
 

 

ENVIRONMENTAL OFFICER, 

RO, KSPCB, BAGALKOT 

 



Annexure-V 
 

Krishna River    

             

Name of the River: Krishna River Name of the Station: Asangi Barrage.     

Station No. 2763             
             

Sl 
No.  

Month/Parameters  
Jan-
20 

Feb-
20 

Mar-
20 

Apr-
20 

May-
20 

Jun-
20 

Jul-
20 

Aug-
20 

Sep-
20 

Oct-
20 

1 Dissolved Oxygen  8.7 7 6.5 6 6.9 7 6.7 6.3 6 6.6 

2 BOD 1.86 0.54 2.4 2.76 2.17 1.38 1.02 1.57 0.66 1.26 

3 Total Coliforms  1600 900 1600 900 1600 900 1600 900 1600 920 

4 Fecal Coliforms  900 350 500 500 900 500 900 500 900 540 

5 Fecal Streptococci  300 280 220 350 220 280 500 350 350 280 

6 Conductivity  1064 946 900 886 892 960 348 268 388 578 

 
 
 

ENVIRONMENTAL OFFICER, 
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Annexure-VI 

Sl NO River Sl. 
No. 

Name of the 
Industry  

Hazardous Waste Generation  Plastic Waste 
Generation (TPD or 

MTD) 

Bio-Medical Waste 
Generation (TPD or MTD) 
& Total No. of Health care 

Centres 

01 Krishna 

1 

M/s. Sovereign 

Sugar 

Industries Ltd., 

Terdal, 

Jamakhandi-Tq, 

Bagalkot-Dist 

The authorities have not obtained 
the HWM authorization. They had 
operated the industry for 02 years 

during the 2017-18 and 2018-19 
seasons and then closed and not in 

operation. 

2 local bodies covered 
under krishna river 
strech pertaining to 

Regional Office, 
Bagalkot ( CMC 

Rabakavi-Banahatti, 
TMC, Terdal) -  

Total Plastic Waste 
generation – 3.46 TPD 

2 local bodies covered 
under krishna river strech 

pertaining to Regional 
Office, Bagalkot ( CMC 

Rabakavi-Banahatti, TMC, 
Terdal) -  

Total No of HCE's 118. 
Total Bio-Medical Waste 
generation - 0.610 TPD 

2 

M/s. Sai Priya 

Sugars Ltd., 

Hipparagi-

Mygur, 

Jamakhandi-Tq, 

Bagalkot-Dist 

As per authorization  
1. Used Oil- 0.125KL/Annum 

2. Oil Soaked cotton waste- 
0.025MTA 

3. Oil filters-05 No’s/Annum 

3 

M/s. 

Jamakhandi 

Sugars Ltd., 

Hirepadasalagi, 

Jamakhandi-Tq, 

Bagalkot-Dist 

As per authorization  
1. Used Oil- 0.9KL/Annum 
2. Oil Soaked cotton waste- 

0.02MTA 
3. Oil filters-04 No’s/Annum 

4 

M/s. Dempo 

Dairy 

Industries Ltd., 

Asangi, 

Jamakhandi-Tq, 

As per authorization  
1. Used Oil- 0.4KL/Annum 
2. Oil Soaked cotton waste- 

0.3MTA 
3. Oil filters-20 No’s/Annum 



Annexure-VI 

ENVIRONMENTAL OFFICER, 

RO, KSPCB, BAGALKOT 

 

Bagalkot-Dist 

  5 

M/s. The 

Banhatti Co-

Operative 

Spinning Mill 

Ltd , Sy No 14 

& 94, Banahatti, 

Tq: Jamkhandi 

Dt: Bagalkot  

As per authorization  
Used Oil- 0.5KL/Annum 

 

      

      

       



National Mission for Clean Ganga 
Format for Submission of monthly Progress report by states/UTs 

(Hon’ble NGT in the matter of OA No.673/2018, Date: 06/12/2019) 
KARNATAKA STATE POLLUTION CONTROL BOARD 

 
Name of the River : Bhadra 

Polluted river stretch : Bhadravathi to Holehonnuru – 10 Kms 

Priority : IV 

Status as on : November 2020  

 

Sl.No. Activity to be 

monitored 
Timeline Timeline Submission of 

Progress by 

State/UT-Compliance 

Status 
6.1 Progress report maybe 

comprised of  the details 
along with completion 

timelines on:  
 

  

i. Identification of polluting 

sources including drains 

contributing to river pollution 

and action as per NGT order 

on in-situ treatment 

 

 Polluting sources are 

identified and listed in river 

rejuvenation action plan and 

submitted to Board Office. 

ii. Status of STPs, I&D and 

sewerage networks 
Details of Existing 

Infrastructure, 

Gap Analysis, Proposed along 

with completion timeline 

 

31th March 2021  

 

STP of capacity 5.83 MLD at 

Jatpat Nagar, Bhadravathi and 

7.2 MLD STP at Seegebagi, 

Bhadravathi  are in 

Operational. Additional 1 

MLD, SBR Technology at 

Ujjanipura and UGD Works 

are under progress. 

 

iii. Status of CETPs 

Details of Existing CETP and 

ETP Infrastructure, Gap 

Analysis, 

Proposed along with 

completion timeline, No. of 

industries and complying 

status 

 

 

 

 

 

- 

Not Applicable 

iv. Status of Solid Waste 

Management & Details of 

Processing Facilities Details 

 Total Solid Waste Generation 

from CMC Bhadravathi is 

53.8 TPD. 



of Existing Infrastructure, 

Gap Analysis, Proposed along 

with completion timeline 

 

The CMC Bhadravathi is 

Collecting   Solid waste from 

door to door. The CMC has 

reported that they have 

carried out segregation in all 

35 wards. The wet waste is 

composted in the existing 

solid waste disposal site, the 

dry recyclable waste are 

segregated and sent to 

recyclers.  

 

v. Latest water quality of 

polluted river, its tributaries, 

drains with flow details and 

ground water quality in the 

catchment of polluted river; 

 Samples are  collected and 

Results also Submitted along 

with Action Plan. This Office 

is collecting the River Water 

Samples every month and 

results are enclosed.  

vi. Preventing dumping of waste 

and scientific waste 

management including bio-

medical wastes, plastic wastes 

and decentralizing waste 

processing, including waste 

generated from hotels, 

ashrams, etc. 

 

 The Shivamoga District is 

having CBMWTF at 

Machenahalli industrial area. 

The BMW generated from 

Health Care Establishment 

are  disposed to CBMWTF 

for further treatment. The 

Local Bodies are carrying out 

regular Plastic raids in 

Bhadravathi City. The CMC, 

Bhadravathi has started 

campaign for Pipe 

Composting and few houses 

have started the Pipe 

Composting. 

 

vii. Ground water regulation 

 

 District Ground Water Office 

has reported  that 

Shivamogga Dist lies under 

safe zone (There is no over 

exploited Taluk) 

viii. Adopting good irrigation 

practices, 

 

 Adoptation of micro 

irrigation practices such as 

drip/sprinkler 

ix. Protection and 

management of Flood Plain 

Zones (FPZ), 

 

 Flood plain zone 

encroachment details sought 

by the Revenue Department  

 

x. Rain water harvesting  Shivamogga Urban 



 
Development Authority 

(SUDA) is insisting 

residential Buildings/ 

Commercial Buildings to 

adopt Rain Water Harvesting 

in its approval. 

xi. Maintaining minimum 

environmental flow of river 

 

 Karnataka Water Resources 

Department  is the concern 

Department and it is 

maintaining the flow as per 

the Norms 

 

xii. Plantation on both sides of the 

river 

 

 The Deputy Commissioner 

informed the Forest 

Department Officers to take 

suitable action for plantation 

in flood plain zone.  

xiii. Setting up biodiversity parks 

on flood plains by removing 

encroachment 

 The Deputy Commissioner 

instructed the Irrigation 

Department Officials to 

verify the encroachment if 

any on the river banks and 

informed to take suitable 

action on this issue along 

with the concerned 

Department. 

 

 

 

                                                                                        ENVIRONMENTAL OFFICER 

                                                                                           KSPCB,SHIVAMOGGA 



DO BOD FC TC Cat DO BOD FC TC Cat DO

Near Holehonnur 7.2 3 2800 1100 C 6.8 3 1400 3500 C 7.2

D/S of Bhadravathi City 7.8 5 5000 3000 D 7.8 4 5000 9000 D 7

             4)   Class of Water

A

B

C

D

E

Water Quality of Polluted River Stretches during the year 2019-20

Sl. No. River Name River Stretch 15.10.2019
Monitoring 

Station/Location

Water Quality Data

12.11.2019 10.12.2019

5 BHADRA
HOLEHUNNUR TO 

BHADRAVATHI

 Irrigation, Industrial cooling, Controlled Waste disposal.

Note:1)  *   - No Water in the River/ Reservior/ Samples are not Collected.

          2)  ―  : Data not submitted                                                                                                                                                                                                                                                                                                                                                         

.         3)  DO- Dissolved Oxygen in mg/L, BOD-Biochemical Oxygen Demand  in mg/L,FC- Fecal Coliforms in MPN/100ml,  TC- Total Coliforms in MPN/100ml.                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                             

Designated-Best-Use

Drinking water source without conventional treatment but after 

Out door bathing (organized)

Drinking Water Source with conventional treatment followed 

 Propagation of wild life, fisheries



BOD FC TC Cat DO BOD FC TC Cat DO BOD FC TC Cat DO

3 1400 3500 C 7.8 2.8 1700 3500 C 7 3 2200 3500 D 7.8

4 5000 9000 D 8 3.2 5000 11000 D 6.9 308 3500 5000 C 7.2

Water Quality of Polluted River Stretches during the year 2019-20

Water Quality Data

10.12.2019 21.01.2020 25.02.2020 17.03.2020

Note:1)  *   - No Water in the River/ Reservior/ Samples are not Collected.

          2)  ―  : Data not submitted                                                                                                                                                                                                                                                                                                                                                         

.         3)  DO- Dissolved Oxygen in mg/L, BOD-Biochemical Oxygen Demand  in mg/L,FC- Fecal Coliforms in MPN/100ml,  TC- Total Coliforms in MPN/100ml.                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                             



BOD FC TC Cat DO BOD FC TC Cat DO BOD FC TC Cat

3.2 1300 2400 D 7.2 2.8 - - C 6.7 3 - - C
3.6 1400 22000 D 6.8 3 - - C 6.6 3.8 - - D

Water Quality Data

17.03.2020 18.04.2020 26.05.2020



DO BOD FC TC Cat DO BOD FC TC Cat DO BOD FC TC

6.1 3 - - C 5.5 2.2 - - C 5.1 2.9 - -
7.5 3 - - C 5.6 3.2 - - D 6 3 - -

19.08.202025.06.2020 22.07.2020



Cat DO BOD FC TC Cat DO BOD FC TC Cat

C 5.1 2.9 - - C 6.5 2.7 - - C
C 6 3 - - C 5.5 3 - - C

14.10.202019.08.2020 08.09.2020



 
 

National Mission for Clean Ganga 

Format for Submission of monthly Progress report by states/UTs 

(Hon’ble NGT in the matter of OA No.673/2018, Date: 06/12/2019) 

KARNATAKA STATE POLLUTION CONTROL BOARD 

 
Name of the River : Bhima  

Polluted river stretch : Ghanagapur to Yadgir – 160ms 

Priority : V 

Status as on : November 2020  

 

Sl.No. Activity to be monitored Timeline 
Submission of Progress by 

State/UT-Compliance Status 

Implementing 

Department 

l Ensure 100% treatment of sewage 

at least in-situ remediation 

31.03.2020 Proposed 1 STP of 3.25 MLD TMC Jewargi 

 

commencement of setting up of 

STPs and connecting all the drains 

and other sources of generation of 

sewage to the STPs must be 

ensured 

31.03.2020 TMC Jewargi has submitted 

commitment letter stating that the UGD 

and STP will be operational in next one 

year time.   
TMC Jewargi 

 

2 
Timeline for completing all steps of 

action plans including completion of 

setting up STPs and their 

commissioning 

31.03.2021 No further progress. 

 
TMC Jewargi 

5 Chief Secretaries may set up 

appropriate monitoring mechanism 

at State level 

Specifying accountability of nodal 

authorities not below the Secretary 

level 

• Chief Secretaries may have an 

accountable person attached 

in their office for this purpose. 

22.01.2020 

 

 

 

 

 

22.01.2020 

- - 

• Monitoring at State level 

must take place 

Fortnightly 

Commencing 

21.12.2019 
- - 

6 Progress report may be furnished by 

the States/UTs to 

• Secretary, Ministry of  Jal Shakti 

• Member Secretary, CPCB 

Monthly 

(preferably 

before 20th 

of every 

month) 

- - 

6.1 Progress Report may be comprised 

of details along with completion 

timelines on: 

 

  

- 

i. Identification of polluting sources 

including drains contributing to 

river pollution and action as per 

NGT order on insitu treatment. 

 

 
Drains/nala (5).  

Chinna Hagari near Kudlgi Village, 

drains joining at Nelogi, Harwal and 

Kattisangavi Villages in Kalaburagi 

and  drain which carries sewage from 

Yadgir town. 

TMC Jewargi 

ii. Status of STPs. I&D and 

sewerage networks Details of 

Existing Infrastructure, 

Gap Analysis, Proposed along with 

completion timeline 

 

 
No further progress. 

 
TMC Jewargi 



 
 

iii. Status of CETPs 

Details of Existing CETP and ETP 

Infrastructure, Gap Analysis, 

Proposed along with completion 

timeline, No. of industries and 

complying status 

 
Not Applicable 

 

- 

iv. 
Status of Solid Waste 

Management & Details of 

Processing Facilities Details of 

Existing Infrastructure, 

Gap Analysis, Proposed along with 

completion timeline 

 

 
Solid waste generated from TMC 

Jewargi is 10MT/day, Dry waste – 

4MT/day and Wet waste – 

6MT/day. Dry waste from the TMC 

Jewargi is sent to Cement industry 

for co-processing in cement kiln and 

Wet waste is converted into 

composted by local body in the 

designated/authorised solid waste 

processing site.  

TMC Jewargi 

v. Latest water quality of polluted 

river, its tributaries, drains with 

flow details and ground water 

quality in the catchment of polluted 

river; 

 
Inspection, Collection, analysis of 

river Bhima water sample monthly 

and report to CPCB, New Delhi. 

There is flow of sewage from 

Ghanagapur village into Bhima river, 

sample of sewage collected and 

analyzed. There are seasonal drains 

joining Bhima river in this stretch 

which are Chinna Hagari near Kudlgi 

Village, drains joining at Nelogi, 

Harwal and Kattisangavi Villages in 

Kalaburagi district jurisdiction.    

Ground water samples in the polluted 

river stretch have been collected and 

analyzed. 

KSPCB 

vi. Preventing dumping of waste and 

scientific waste management 

including bio-medical wastes, 

plastic wastes and 

decentralizingwaste processing, 

including waste generated from 

hotels, ashrams, etc. 

 

 
There is Common Bio Medical Waste 

Treatment Facilities (CBWTF) at 

Kalaburagi. 

The Bio-medical wastes generated has 

been collected and scientifically 

disposed through this CBWTF. 

Plastic has been segregated by the 

Local Body and sent to Cement 

industry for co-processing in cement 

kiln 

TMC Jewargi 

vii. Ground water regulation 

 
 

No progress.  

Perusing with concerned department  
CGWA/ Karnataka 

Ground Water 

Department 

viii. Adopting good irrigation practices 
 

No progress.  

Perusing with concerned department  
Irrigation Department 

ix. Protectionand 

management of Flood Plain Zones 

(FPZ) 

 
No progress.  

Perusing with concerned department  
Karnataka State forest 

Department 

x. Rain water harvesting 
 

No progress.  

Perusing with concerned department  
CGWA/ Karnataka 

Ground Water 

Department & 

Water Resource 

Department 

xi. Maintaining minimum 

environmental flow of river 
 

No progress.  

Perusing with concerned department  
Water Resource 

Department 

xii. Plantation on both sides of the river 
 

No progress.  

Perusing with concerned department  
Karnataka State forest 

Department 

xiii. Setting up biodiversity parks on 

flood plains by removing 

encroachment 

 
No progress.  

Perusing with concerned department  
Karnataka State forest 

Department 

 



National Mission for Clean Ganga 
Format for Submission of monthly Progress report by states/UTs 

(Hon’ble NGT in the matter of OA No.673/2018, Date: 06/12/2019) 
KARNATAKA STATE POLLUTION CONTROL BOARD 

 
Name of the River : Cauvery 
Polluted river stretch : Ranganathittu to Sattegala Bridge – 50Km 
Priority : IV 
Status as on : November 2020  
 

Sl. 
No
. 

Activity to be monitored Timeline Submission of Progress State/UT-Compliance Status 

1 Ensure 100% treatment of 
sewage at least in-situ remediation 

31.03.2020 Action has been initiated by UDD, GoK to train the 35 ULBs on in-situ treatment, viz. 
phytoremediation and wet-land treatment.  
 

Commencement of setting up of 
STPs and connecting all the drains and 
other sources of generation of sewage 
to the STPs must be ensured 

31.03.2020 KUWS&DB: Project proposal for the commencement of setting up of STPs at an estimated 
cost of ₹1690 crores has been submitted to GoK for approval. ₹100 crore provision has 
been made for 2020-21 budget.  
 

2 Timeline for completing all steps of 
action plans including completion of 
setting up STPs and their 
commissioning 

31.03.2021 KUWS&DB: 24 months from the date of handing over of the required land from the ULBs 
for STP construction and I&D works  
 

3 Chief Secretaries may set up 
appropriate monitoring mechanism at 
State level 
• Specifying accountability of nodal 
authorities not below the Secretary 
level 

22.01.2020 State level River Rejuvenation Committee (RRC) is constituted by GoK on 24/11/2018 under 
the Chairmanship of Principal Secretary to Government (Ecology and Environment). MS, 
KSPCB; Director, DIC and Director, DMA are the members of the committee.  

 A monitoring cell is directly working under the Chief Secretary’s Office, since 18/03/2020.  
 

• Chief Secretaries may have an 
accountable person attached in their 
office for this purpose. 
 

22.01.2020 

• Monitoring at State level must 
take place 

Fortnightly 
Commenci

4th RRC meeting was held on  
11/03/2020 under the Chairmanship of The Principal Secretary to Government (Ecology 



ng 21- 12-
2019 

and Environment).  
Regular meetings will be conducted to review the progress.  

4 Progress report may be furnished 
by the States/UTs to 
• Secretary, Ministry of Jal Shakti 
• Member Secretary, CPCB 
 

Monthly 
(preferably 
before 20° 
of every 
month) 

Progress report for the period up to October 2020 is as submitted.  
 

6.1 Progress Report may be comprised of details along with completion timelines on: 

(i)  Identification of polluting sources 
including drains contributing to river 
pollution and action as per NGT order 
on insitu treatment 

 Total 18 number of drains are identified and monitored along PRS from Rangathittu to 
Satthegala Bridge. The sullage effluent is having BOD & TC count in excess of the standards. 
 
TMC Srirangapatna : 3 drains is identified & monitored. The said drains are to be connected 
to STPs. 5 drains is identified & monitored. No Progress  
 
TMC Bannur : 1 natural  drains  leading to River is identified & monitored. The River sample 
is having BOD & TC count within the  standards. Not required 
 
TMC Narasipura : 5 drains is identified & monitored. The said drains are provided with 
Micro STPs on the banks of the river to remove the organic matter deposited in the Micro 
STPs de-silting works are yet to be under taken & steps are required to be taken to divert 
the sewage in to the nearby wet well located near KSRTC Bus stand. No Progress 
 
GP Mullur: 2 drains is identified & monitored. ZP Chamarajanagar has earmarked an 
amount of Rs. 3.0 Lakhs for providing Common Sewage collection tank & Common septic 
tank and soak pit. No Progress 
 
GP Harale (Dasanapura & Harle Village): 5 drains is identified & monitored.  ZP 
Chamarajanagar has earmarked an amount of Rs. 1,15,000/- for providing Common Sewage 
collection tank & Common septic tank and soak pit. No Progress 
 
CMC Kollegala: 1 drain is identified & monitored. CMC Kollegala is providing UGD network 
for the entire town & after completion of the same the sewage & sullage entering the said 
drains is diverted to STP for further treatment & disposal. The work is under progress. No 
Progress 
 
GP Satthegala (Yedkuri Village): 1 drain is identified & monitored. ZP Chamarajanagar has 
earmarked an amount of Rs. 2.0 Lakhs for providing Common Sewage collection tank & 



Common septic tank and soak pit. No Progress 
 

(ii)  Status of STPs.I&D and sewerage 
networks : Details of Existing 
Infrastructure, Gap Analysis, Proposed 
along with completion timeline 

 TMC Srirangapatna 
Existing infrastructure: 3.6 MLD 
Gap: Nil 
Proposed : 1.4 MLD 
Proposed along with Completion Timeline : 31-03-2021 DPR for Rs. 40.80 Crores is 
submitted for approval to Govt. 
Status of I&D works :  

Existing Proposed 

Nil 3 drains carrying sullage effluent is to be connected to STPs. 
No Work in Progress 

Status of Sewerage works:  

Existing Proposed 

70% of the area 
covered with UGD & 
further work in 
progress 

House to house connection to sewer networks is yet to be 
undertaken 

 
Present Status : Provided 3.6 MLD STP for the treatment of 2.70 MLD sewage effluent  & 
the said STP is put in to operations. Proposed to provide 1.4 MLD for connecting missing 
link is yet to be taken up. 
 
TMC Bannur 
Existing infrastructure: 3.31 MLD 
Gap: Nil  
Proposed : Nil  
Proposed along with Completion Timeline : 31-03-2021  
Status of I&D works :  

Existing Proposed 

Nil Nil 

Status of Sewerage works:  

Existing Proposed 

70% of the area covered with 
UGD & further work in 
progress 

House to house connection to sewer networks is yet 
to be undertaken 



Present Status: Provided 3.31 MLD STP for the treatment of 2.36 MLD sewage effluent & 
the said STP is put in to operations. Sewer network for the entire town is completed & the 
house to house connection is yet to be undertaken 
 
TMC Narasipura 
Existing infrastructure: 5.5 MLD 
Gap: 2.13 MLD 
Proposed : Nil  
Proposed along with Completion Timeline : 31-03-2021  
Status of I&D works :  

Existing Proposed 

Nil 4 drains carrying sullage effluent is to be connected to wet well before 
Micro STP.  
No Work in Progress. 

Status of Sewerage works:  

Existing Proposed 

60% of the area covered with 
UGD & further work in 
progress 

House to house connection to sewer networks is 
yet to be undertaken 

 
Present Status : Provided 5.5 MLD STP for the treatment of 3.8 MLD sewage effluent  & the 
said STP is yet to be operated. Sewer network for the entire town is completed & the house 
to house connection is yet to be undertaken. Storm water drains carrying sullage effluent in 
to cauvery River is provided with Micro STP & the same is yet to be de-silted Work of 
diverting the sullage in to nearby wet well from the storm water drains is yet to be 
undertaken. The works will be completed by March 2021. 
 
GP Mullur 
Existing infrastructure: Nil  
Gap: 0.28 MLD 
Proposed : Nil  
Proposed along with Completion Timeline : 31-03-2021  
Status of I&D works :  

Existing Proposed 

Nil Proposed to provided Common Sewage collection tank & Septic tank and 
soak pit. No Work in Progress. 



Status of Sewerage works:  

Existing Proposed 

At present the sewage from 
individual houses are disposed 
off in to septic tank and soak 
pit. 

Proposed to provided Common Sewage collection 
tank & Septic tank and soak pit 

 
Present Status: At present sewage effluent is disposed off in to individual septic tank and 
soak pit. Zilla Panchayath Chamarajanagar has approved budget allocation of Rs. 3.0 Lakhs 
to construction of  Sewage effluent collection tank for the drains leading to Cauvery river & 
to provide common Septic tank and soak pit. The works will be completed by March 2021. 
 
Harale GP (Harale + Dasanapura Village) 
Existing infrastructure: Nil  
Gap: 0.18 MLD 
Proposed : Nil  
Proposed along with Completion Timeline : 31-03-2021  
Status of I&D works :  

Existing Proposed 

Nil Proposed to provided Common Sewage collection tank & Septic tank and 
soak pit. No Work in  Progress. 

Status of Sewerage works:  

Existing Proposed 

At present the sewage from 
individual houses are disposed 
off in to septic tank and soak 
pit. 

Proposed to provided Common 
Sewage collection tank & Septic 
tank and soak pit 

 
Present Status: At present sewage effluent is disposed off in to individual septic tank and 
soak pit. Zilla Panchayath Chamarajanagar has approved budget allocation of Rs. 115000 to 
construction of  Sewage effluent collection tank for the drains leading to Cauvery river & to 
provide common Septic tank and soak pit for Dasanapura & Harale Village. The works will 
be completed by March 2021. 
 
CMC Kollegala 
Existing infrastructure: 3.3 MLD 



Gap: Nil 
Proposed : 5.57 MLD 
Proposed along with Completion Timeline : 31-03-2021  
Status of I&D works :  

Existing Proposed 

Nil Laying UGD network is in progress & after completion of 
the same sewage discharge in to storm water drain is 
avoided. Work is in progress. 

Status of Sewerage works:  

Existing Proposed 

80% of UGD network covered Work of laying UGD network for remaining area is 
under progress 

Present Status:  Provided 9.0 MLD STP for the treatment of 6.19 MLD sewage effluent & 
the said STP is under trial operation.  Sewer network for the entire town is completed @ 
98% & the house hold connection 14 Wards completed & for remaining 17 Wards is yet to 
be connected & the works is in progress.   
 
Yedkuri Village (GP  Satthegala) 
Existing infrastructure: Nil  
Gap: 0.01 MLD 
Proposed : Nil  
Proposed along with Completion Timeline : 31-03-2021  
Status of I&D works :  

Existing Proposed 

Nil Proposed to provided Common Sewage collection tank & Septic tank 
and soak pit. No Work in Progress. 

Status of Sewerage works:  

Existing Proposed 

At present the sewage from 
individual houses are disposed 
off in to septic tank and soak 
pit. 

Proposed to provided Common Sewage collection 
tank & Septic tank and soak pit 

 
Present Status: At present sewage effluent is disposed off in to individual septic tank and 
soak pit. Zilla Panchayath Chamarajanagar has approved budget allocation of Rs. 2.0 Lakhs 
to construction of  Sewage effluent collection tank for the drains leading to Cauvery river & 



to provide common Septic tank and soak pit. The works will be completed by March 2021.  
 
The Status of STPs, I&D and Sewerage Networks is shown in Annexure-1 
 

(iii)  Status of CETPs 
Details of Existing CETP and ETP 
Infrastructure, Gap Analysis, 
Proposed along with completion 
timeline, No. of industries and 
complying status 

 a) There are no CETP in the jurisdiction of PRS Rangathittu to Satthegala Bridge 
b) There are no major industrial estates in the polluted river stretch except KSSIDC 

Industrial estate in Srirangapatana which is having 10 small scale industries not 
significant from water pollution pint of view. However, the sewage & sullage effluents 
from the industrial estates is disposed off in to common septic tank and soak pit and 
the TMC Srirangapatana has proposed to provide UGD network to the industrial also in 
the proposed action plan.  

 
However, there are 2 Large Orange and Green Category industries along with small rice 

mills and hotels / resorts located on the river bank of Cauvery near Srirangapatna and the 
said industries are treating the sewage and trade effluents in their own captive treatment 
facilities and there is no discharge of either sewage / trade effluent from the industries in 
the river stretch. Since, the KSPCB is not allowing any industries to discharge sewage and 
trade effluent in to the river. 

(iv)  Status of Solid Waste Management & 
Details of Processing Facilities Details 
of Existing Infrastructure, 
Gap Analysis, Proposed along with 
completion timeline 
 

 There are 4 numbers of local bodies i.e. TMC Srirangapatna, TMC T. Narasipura, TMC 
Bannur and CMC Kollegala  generating total solid waste 51.07 TPD and exhibits the gap of 
46.4 TPD with generation & existing treatment facilities. The solid waste generation from 
Gram panchayaths of kollegala taluk i.e.  GP Mulluru, GP Harale (Dasanapura & Harle 
Village) and GP Satthegala (Yedkuri Village) is generating total solid waste 1.9 TPD and 
exhibits the gap of 1.9 TPD with generation & existing treatment facilities. At present 
Traditional Pit method is practiced by the individual houses. Therefore the total solid waste 
generation is 52.97TPD and exhibits the gap of 48.3TPD with generation & existing 
treatment facilities. 
 
Status of Solid Waste Management & Details of Processing Facilities is shown in 
Annexure-2 
 

(v)  Latest water quality of polluted river, 
its tributaries, drains with flow details 
and ground water quality in the 
catchment of polluted river; 

 6.1(v)   Latest water quality of polluted river stretch for the month of October 2020 in 
Annexure-3 

(vi)  Preventing dumping of waste and        
scientific waste management including 

 Bio Medical Waste: The HCEs located on polluted river stretch are collecting & disposing 
the BMW to the operator of CBMWTF & the non bedded HCEs i.e., Veterinary institutions 



bio-medical wastes, plastic wastes and 
decentralizing waste processing, 
including waste generated from hotels, 
ashrams, etc. 

the same through deep burial / sharp pits. Implementation of Bar code practice and to 
ensure proper collection & disposal of BMW to operator of CBMWTF from the entire HCEs 
 
Plastic Wastes As per State Government Order complete ban of use of Plastic carry bags of 
irrespective size & thickness is enforced in all the polluted river stretch by the respective LBs 
and GPs. There are no Plastic bags manufacturing industries in the polluted river stretch and 
also there are no producers, brand owners and plastic waste recycling industries in the 
polluted river stretch.  However, the LBs have submitted action plan for collection and 
disposal of plastic wastes from Dry waste collection centres in to the respective recyclers 
and also explore the possibilities of disposing un-recycled plastics including compost rejects 
to cement kilns. Action plan is submitted to implement the same by March 2021.  

(vii)  Ground water regulation  CMC Kollegala : As per the details submitted by Sr. Geologist, District Ground Water 
Authority, Chamarajanagar for the month of October 2020, as per the circular 
KGA/NOC/2019-20 dated 29-05-2019 with reference to Karnataka Act 2011 U/s 17 (K), so 
as to fulfil the objectives of the Act, in notified taluks and non notified taluks for NOC for 
the purpose of industrial, commercial, entertainment, infrastructure, mining and others is 
made compulsory. This subject was discussed in District Ground Water Authority meeting. 
In this regard, as per the directions, notices has been issued to obtain NOC for extracting 
groundwater from Karnataka Ground Water Authority / District Ground Water Authority. 
 
Status of Ground Water Resource Assessment in Annexure-4 
 

(viii)  Adopting good irrigation practices,  The Dept. of Agriculture has submitted action plan for implementation of following 
measures.   
(i). General Government Practice of Irrigation is maintained. 
(ii). Farmers are made aware to use water optimally.  
(iii). As per the details submitted by Kaveri Neeravari Nigama for the month of October 
2020, Canal System are  partially lined, so as to minimize seepage losses. In view of this a 
DPR proposed from the irrigation department of Kollegala taluk for the work related to 
Distributaries (D-56 to D-62) under Kabini Right Bank Canal( KRBC). Total cost of Rs.20 
crores for modernization of Canals is proposed and estimate submitted for sanction, 
approval awaited. 

(ix)  Protection and management of Flood 
Plain Zones(FPZ), 

 The Department of Revenue and Irrigation have prepared District Disaster Management 
Plan for the Flood Plains of river Cauvery which is also covered under polluted river stretch. 
As per the management plan it is noticed that if the discharge is more than 1,50,000 Lakh 
cusecs from Kabini and KRS Dam the villages located on the banks on the river Cauvery are 
flooded. In order to overcome these issues people of these villages are warned through 



early warning arrangement in consultation with revenue department. Further measures 
required for Flood Plain Management in the polluted river stretch will be implemented by 
March 2021. 
As per the details submitted by Kaveri Neeravari Nigama, Kollegala for the month of 
October 2020, as  such  no  water  logging  issue  noticed  so  far  in  the  command area of 
Cauvery river. But during flood same is noticed. Awareness programmes are carried out for 
farmers to practice the best  irrigation system. During flood time flood warning messages is 
informed to district administration. 

(x)  Rain water harvesting,  As per the details submitted by Sr. Geologist, District Ground Water Authority, 
Chamarajanagar for the month of October 2020, to improve the ground water situation 
rain water harvesting structure and some of the other artificial recharge structures are 
recommended to be constructed in their premises while giving the permission to extract 
ground water from the authority.  

(xi)  Maintaining minimum environmental 
flow of river 

 The Cauvery Neeravari Nigam Ltd., is requested to submit the action plan as per MoEF & CC 
norms during monsoon seasons and same is not submitted 

(xii)  Plantation on both sides of the river  The Forest Department has planted around 1.5 lakhs saplings in T.Narasipura in an area of 
100 Hectares and annual maintenance of plantation for the first year is in progress and 
there is no progress  in the remaining areas.  
Social Forestry Department, Chamarajanagar district in its letter reads that the proposed 
plan for plantation of saplings on the bank of Cauvery river for about 14.5 Kms in the 
ensuing monsoon season. The project is yet to be approved and sanctioned. Hence no 
progress made.  

(xiii)  Setting up biodiversity park on flood 
plains by removing encroachment 

 As of now, there is one Bird Sanctuary in Ranganatittu and Gendehosalli in Cauvery river 
stretch of Srirangapatna Taluk. The Forest Department is requested to submit action plan 
for the proposed bio diversity parks and the same is yet to be submitted. 

 
 

Sd/- 
Senior Environment Officer, 

ZO, Mysuru 
 
 
 
 
 
 



ANNEXURE-1 
6.1 (ii) Status of STPs., I&D and sewerage networks 

 
Name of the 

LBs 
Status of STPs Existing 

infrastructure 
Status of I&D works Gap 

analysis 
Sewerage works Proposed along 

with completion 
timeline Existing Propose

d 
Exist
ing 

Proposed Existing Proposed 

TMC 
Srirangapatna  

3.6 MLD 1.4 MLD Nil 3 drains 
carrying sullage 
effluent is to be 
connected to 
STPs. No Work  
in Progress. 

Nil 70% of the area 
covered with UGD 
& further work in 
progress 

House to house 
connection to sewer 
networks is yet to be 
undertaken 

31-03-2021 DPR 
for Rs. 40.80 
Crores is 
submitted for 
approval to Govt.  

TMC, T 
Narasipura  

5.5 MLD Nil Nil 4 drains 
carrying sullage 
effluent is to be 
connected to 
wet well before 
Micro STP. No 
Work in 
Progress. 

2.13 60% of the area 
covered with UGD 
& further work in 
progress 

House to house 
connection to sewer 
networks is yet to be 
undertaken 

31-03-2021. 

TMC, Bannur  3.31 MLD Nil Nil Nil Nil 70% of the area 
covered with UGD 
& further work in 
progress 

House to house 
connection to sewer 
networks is under 
progress 

31-03-2021 

GP, Mulluru  Nil Nil Nil Proposed to 
provided 
Common 
Sewage 
collection tank 
& Septic tank 
and soak pit. No 
Work in 
Progress. 

0.28 
MLD  

At present the 
sewage from 
individual houses 
are disposed off in 
to septic tank and 
soak pit.  

Proposed to provided 
Common Sewage 
collection tank & Septic 
tank and soak pit 

31-03-2021 

Harale GP 
(Harale + 

Nil Nil Nil Proposed to 
provided 

0.18 
MLD  

At present the 
sewage from 

Proposed to provided 
Common Sewage 

31-03-2021 



Dasanapura 
Village)  

Common 
Sewage 
collection tank 
& Septic tank 
and soak pit. No 
Work in 
Progress. 

individual houses 
are disposed off in 
to septic tank and 
soak pit.  

collection tank & Septic 
tank and soak pit 

CMC, Kollegala  3.3 5.57 Nil Laying UGD 
network is in 
progress & 
after 
completion of 
the same 
sewage 
discharge in to 
storm water 
drain is 
avoided. Work 
is in progress. 

Nil 80% of UGD 
network covered 

Work of laying UGD 
network for remaining 
area is under progress  

31-03-2021 

Yedkuri Village 
(GP  Satthegala)  

Nil Nil Nil Proposed to 
provided 
Common 
Sewage 
collection tank 
& Septic tank 
and soak pit. No 
Work in 
Progress. 

0.01 
MLD  

At present the 
sewage from 
individual houses 
are disposed off in 
to septic tank and 
soak pit.  

Proposed to provided 
Common Sewage 
collection tank & Septic 
tank and soak pit 

31-03-2021 

 
 
 
 
 
 
 



ANNEXURE-2 
 

6.1 (iv) Status of Solid Waste Management & Details of Processing Facilities 
 

Local Bodies 
Types of Waste / 

Characteristic of waste 

Generated 
Quantity/ 

day 

Collection 
/ Storage 

facility 
with 

capacity 

Disposal/ 
Treatment 
facility with 

capacity along 
with location 

Total Gap 
with 

generation 
& existing 
treatment 
facilities if 

any 

Proposed action 
plan 

/facility to cover 
gap 

Time limit Remarks 

TMC Srirangapatna  Domestic Solid Waste 11.17 12 Land fill 9.7 DPR is approved for 
processing entire 
MSW and work is in 
progress.  

March 
2021 

Till establishment of 
complete processing 
facility all the LB are 
informed to dispose 
the existing solid 
waste in the land fill 
site identified. As of 
now there is no 
progress.  

TMC, T Narasipura  -do- 10 11 -do- 9.0 -do- -do- 

TMC, Bannur  -do- 8.9 9 -do- 7.7 -do- -do- 

GP Mulluru  -do- 1.2 -- Traditional Pit 
method is 
practiced by 
the individual 
house 

1.2 DPR to be prepared -do- 

GP Harale 
(Harale+Dasanapur
a Village)  

-do- 0.6 -- Traditional Pit 
method is 
practiced by 
the individual 
house 

0.6 DPR to be prepared -do- 

CMC , Kollegala  -do- 21.0 30 Land fill 20.0 DPR is approved for 
processing entire 
MSW and work is in 
progress. 

-do- 

Yedkuri Village (GP  
Sattegala)  

-do- 0.1 -- Traditional Pit 
method is 

practiced by 
the individual 

house 

0.1 DPR to be prepared -do- 

 Total  52.97 62  48.3    

 



 
ANNEXURE-3 

6.1(v) Latest water quality of polluted river stretch for the month of October 2020  
 

Sl. 
No. 

Details of Water Quality Monitoring locations 
as per NWMP 

Year DO (mg/l) BOD (mg/l) Fecal Coliform 
(MPN/100 ml) 

Total coliform 
(MPN/100 ml) 

1 D/S of river Cauvery in Ranganathittu Bird 
sanctuary, SR Patna Taluk, Mandya District 

October-2020 6.8 1.7 170 1300 

2 D/s of left bank of river Cauvery in Mandya 
Water Supply Intake Point near SR Patna Taluk, 
Mandya District 

October-2020 7.0 1.5 330 1400 

3 D/s of right bank of river Cauvery in 
Srirangapatna Water Supply Intake Point near 
Wellesly Bridge TMC SR Patna, Mandya District 

October-2020 7.0 1.3 320 1200 

4 D/S of river Cauvery in Mysore-Bangalore Road 
Bridge of TMC Srirangapatna, Mandya District 

October-2020 6.7 2.00 490 1700 

5 D/S of river Cauvery Bannur TMC Water supply 
intake point near Mysore- Bannur Road bridge, 
T.Narasipura Taluk, Mysore District 

October-2020 7.1 1.3 270 1100 

6 D/S of river Cauvery near Mullur Village, 
Kollegala Taluk, Chamarajanagar District   

October-2020 7.0 1.4 220 1100 

7 D/S of Cauvery river near Dasanapura Village, 
Kollegala Taluk, Chamarajanagar District 

October-2020 6.0 1.6 220 1300 

8 D/S  of Cauvery river  near Sathegala 
Bridge,Kollegala Taluk, Chamarajanagar  
District 

October-2020 6.8 1.8 330 1400 

  



 
 

ANNEXURE-4 
6.1(vii) Status of Ground Water Resource Assessment in Annexure-4 

 

District Taluka 

Net Annual 

Ground Water 

Availability 

(HAM) 

Total Ground 

Water Draft 

(HAM) 

Gap 

between 

availability 

and Draft 

(HAM) 

Stage of 

Ground Water 

Development 

(%)* 

Category 

Mandya Srirangpatna 6769.77 2960.12 3809.65 44% *Safe (≤ 70) 

Mysuru T.Narasipura 10244 4978 5266 49 *Safe (≤ 70) 

Ch-nagar  Kollegala 142.23 (MCM) 100.42 (MCM) 41.18 (MCM) 71 *Semi Critical 

Note:- The ground water resources assessment is carried out on Taluka wise (Administrative Units) The  State  

Govt.  has taken up  various  Recharge/Water Conservation Schemes  like for augmentation of ground water 

resources. 

 



National Mission for Clean Ganga 
Format for Submission of monthly Progress report by states/UTs 

(Hon’ble NGT in the matter of OA No.673/2018, Date: 06/12/2019) 
KARNATAKA STATE POLLUTION CONTROL BOARD 

 
Name of the River : Kabini 

Polluted river stretch : Nanjangudu to Hejjige Village – 9 KMs 

Priority : IV 

Status as on : November  2020  

 

Sl. 
No. 

Activity to be 
monitored 

Timeline Submission of Progress by Local Bodies- Compliance Status for the month of July 2020 

CMC Nanjangud 

1 Ensure 100% treatment of 
sewage at least in-situ 
remediation 

31.03.2021 Action has been initiated by UDD, GoK to train the 35 ULBs on in-situ treatment, viz. phytoremediation and 
wet-land treatment.  
 

Commencement of 
setting up of 
STPs and connecting 
all the drains and 
other sources of 
generation of 
sewage to the STPs 
must be ensured 

31.03.2021 KUWS&DB: Project proposal for the commencement of setting up of STPs at an estimated cost of ₹1690 
crores has been submitted to GoK for approval. ₹100 crore provision has been made for 2020-21 budget.  
 

2 Timeline for completing 
all steps of action plans 
including completion of 
setting up STPs and their 
commissioning 

31.03.2021 KUWS&DB: 24 months from the date of handing over of the required land from the ULBs for STP construction 
and I&D works  
 

3 Chief Secretaries may set 
up 
appropriate 
monitoring 
mechanism at 
State level 
• Specifying 

accountability of 
nodal authorities 
not below the 
Secretary level 

22.01.2020 State level River Rejuvenation Committee (RRC) is constituted by GoK on 24/11/2018 under the Chairmanship 
of Principal Secretary to Government (Ecology and Environment). MS, KSPCB; Director, DIC and Director, 
DMA are the members of the committee.  

- A monitoring cell is directly working under the Chief Secretary’s Office, since 18/03/2020.  
 



• Chief Secretaries 
may have an 
accountable 
person attached in 
their office for 
this purpose. 

22.01.2020 

• Monitoring at 
State level must 
take place 

Fortnightly 
Commencing 
21,12.2019 

4th RRC meeting was held on  
11/03/2020 under the Chairmanship of The Principal Secretary to Government (Ecology and Environment).  
Regular meetings will be conducted to review the progress 

4 Progress report may be 
furnished 
by the States/UTs to 
• Secretary, Ministry 

of Jal Shakti 
• Member Secretary, 

CPCB 

Monthly 
(preferably before 
20° of every month) 

Progress report for the period up to October 2020 is as submitted.  
 

6.1 Progress Report may be 
comprised of details 
along with completion 
timelines on: 

(i) Identification of 
polluting sources 
including drains 
contributing to river 
pollution and action 
as per NGT order on 
insitu treatment 

 6 drains are identified & monitored. The sullage effluent is having BOD & TC count in excess of the 
standards.   
Out of 6 drains 1 drain leading to Gundlu River is connected to Wetwell and pumping the same to STP for 
further treatment and disposal. Remaining 5 drains there is no progress.  
 

(ii) Status of 
STPs.I&D and 
sewerage 
networks Details 
of Existing 
Infrastructure, 
Gap Analysis, 
Proposed 
along with 
completion 
timeline 

 
CMC Nanjangud 
Existing infrastructure: 7.0 MLD 
Gap: Nil 
Proposed : 1.72 MLD 
Proposed along with Completion Timeline : 31-03-2021 DPR for Rs. 36.86 Crores is submitted for approval to Govt. 
Status of I&D works :  

Existing Proposed 

Nil Out of 6 drains 1 drain leading to Gundlu River is connected to 
Wetwell and pumping the same to STP for further treatment and 
disposal. Remaining 5 drains there is no progress 
No Work in Progress  

Status of Sewerage works:  



Existing Proposed 

70% of the area 
covered with UGD & 
further work in 
progress 

House to house connection to sewer networks is yet to be 
undertaken 

 
Present Status : Provided 7.0 MLD STP for the treatment of 5.46 MLD sewage effluent  & the said STP is put in to operations for the 
treatment of 2.0 MLD sewage generated from the town limit. Proposed to provide 3.46 MLD for connecting missing link is yet to be 
taken up. Storm water drains carrying sullage effluent in to Kabini River & the same is yet to be diverting the sullage in to nearby wet 
well from the storm water drains is yet to be undertaken. The works will be completed within two years after approval of DPR as per 
the details submitted by Chief Engineer, KUWSDB, Mysuru Zone, Mysuru. 
The Status of STPs, I&D and Sewerage Networks is shown in Annexure-1 

(iii) Status of CETPs 
Details of Existing 
CETP and ETP 
Infrastructure, Gap 
Analysis, 
Proposed 
along with 
completion 
timeline, No. of 
industries and 
complying 
status 

There are no CETPs in the polluted river stretch. There are 39 industries in this stretch and these industries are treating the sewage & 
trade effluent in their own captive sewage treatment and effluent treatment plants. 

(iv) Status of Solid Waste 
Management & Details of 
Processing Facilities Details 
of Existing Infrastructure, 
Gap Analysis, Proposed 
along with completion 
timeline 

Out of 24.0 TPD of Solid Waste 2.0 TPD is converted to compost and remaining 24.0 TPD is dumped in the pit of SWM Site. There is no 
progress towards construction of dedicated compost plant and sanitary land fill site.  
Status of Solid Waste Management & Details of Processing Facilities is shown in Annexure-2 

(iv) Latest water quality of 
polluted river, its 
tributaries, drains with 
flow details and 
ground water quality in 
the catchment of 
polluted river; 

6.1(v)   Latest water quality of polluted river stretch for the month of October 2020 in Annexure-3 



(v) Preventing 
dumping of waste 
and        

scientific waste 
management including 
bio-medical wastes, 
plastic wastes and 
decentralizing waste 
processing, including 
waste generated from 
hotels, ashrams, etc. 

 
Bio Medical Waste: The HCEs located on polluted river stretch are collecting & disposing the BMW to the operator of CBMWTF & the 
non bedded HCEs i.e., Veterinary institutions the same through deep burial / sharp pits. Implementation of Bar code practice and to 
ensure proper collection & disposal of BMW to operator of CBMWTF from the entire HCEs. There are 85 HCEs in this stretch generating 
0.0152 TPD of Bio Medical Waste which is being disposed off in to operator of CBMWTF. 
Plastic Wastes As per State Government Order complete ban of use of Plastic carry bags of irrespective size & thickness is enforced in all 
the polluted river stretch by the respective LBs and GPs. There are no Plastic bags manufacturing industries in the polluted river stretch 
and also there are no producers, brand owners and plastic waste recycling industries in the polluted river stretch.  Plastic Wastes are 
collected in dry waste collection centers and the same is disposed to registered recyclers.  
 
Action is being initiated by the LBs for collection and disposal of solid wastes generating from Hotels located on Polluted river stretch. 

(vi) Ground water 
regulation 

CMC Nanjangud comes under safer zone as per ground water resources assessment and there is no over exploitation of ground water in 
the region. 
Status of Ground Water Resource Assessment in Annexure-4 
 

(vii) Adopting good 
irrigation 
practices, 

The agricultural lands located in Kabini Command Area have adopted good irrigation practice.  

(viii) Protection and 
management of 
Flood Plain 
Zones(FPZ),Rain 
water harvesting, 

Rain water harvesting is made mandatory for new constructions, CMC has taken up awareness programmes to educate the people 
about river flooding during Monsoon .  

(ix) Maintaining 
minimum 
environmental 
flow of river 

 
The Cauvery Neeravari Nigagam Ltd., is requested to submit the action plan as per MoEF & CC norms during monsoon seasons & the 
same is yet to be submitted  

(x) Plantation on both 
sides of the river 

As of now there are no plantations on the banks of river Kabini in the polluted stretch since the area is confined to CMC limit. Hence, 
the Forest Department is requested to submit action plan for plantation on the river bank. This will be complied within time frame of 
March 2021. 

(xi) Setting up 
biodiversity 
parkson 
floodplains by 
removing 
encroachment 

As of now, there are no Bio diversity parks in this stretch 

 
Sd/- 

Environment Officer, 
Regional Office-2, Mysuru Rural 

 



 
 

Annexure- 1 
6.1(ii) Status of STPs.I&D and sewerage networks 

 

Name of 
the LBs 

Status of STPs Existing 
infrastructure 

Status of I&D works Gap 
anal
ysis 

Sewerage works Proposed 
along with 
completion 

timeline 
Existing Propose

d 
Existin

g 
Proposed Existing Propose

d 
CMC 
Nanjangu
d 

7.0 MLD 
(Around 2.0 
MLD Sewage is 
pumped to STP 
through 
wetwell) 

1.72 
MLD 
upgradat
ion of 
7.0 MLD  
WSP 
type STP 
to 7.00 
MLD SBT 
type STP. 

Nil Out of 6 drains 1 
drain leading to 
Gundlu River is 
connected to 
Wetwell and 
pumping the 
same to STP for 
further treatment 
and disposal. 
Remaining 5 
drains there is no 
work in progress 

Nil 70% of the 
area 
covered 
with UGD 
& further 
work in 
progress 

Balance 
30% with 
HSC will 
be 
covered 

31-03-2021 
DPR for Rs. 
36.86 
Crores is 
submitted 
for 
approval to 
Govt.  

 

Annexure- 2 
6.1 (iv) Status of Solid Waste Management & Details of Processing Facilities 

 

Local Bodies 

Types of 

Waste / 
Characteristic 

of waste 

Generat
ed 

Quantit
y/ day 

Collection 
/ Storage 

facility 
with 

capacity 

Disposal/ Treatment facility with 
capacity along with location 

Total Gap with 
generation & 

existing 
treatment 

facilities if any 

Proposed 
action 
plan 

/facility 
to cover 

gap 

Time 
limit 

Remarks 

CMC, 
Nanjangud 

Domestic  26 TPD  24 TPD  
Total Area  
– 7.20  
Acres  

Composting  
Method–2 TPD  
At Survey/Plot No. 187, 
Veeradevapanpura, Nanjangudu 
Taluk  

24 TPD  March 
2021  

March 
2021  

Constructio
n of 
dedicated 
compost 
plant and 
sanitary 
land fill site 
Yet to be 
undertaken 

 

 
 
 
 



 
Annexure- 3 

6.1 (iv)Latest water quality of polluted river, its tributaries, drains with flow details and ground water quality in the catchment of polluted river 
 

Sl. No. Particulars of sampling 
locations as per NWMP 

Year DO (mg/l) BOD (mg/l) Fecal Coliform 
(MPN/100 ml) 

Total coliform 
(MPN/100 ml) 

1 D/s of Kabini at 
Nanjangud Water Supply 
Intake Point near Debur  

October-
2020 

6.6 1.8 260 1100 

2 D/S of Kabini from KIADB 
W/s Intake Point 
Kallahalli  
 

October-
2020 

6.9 1.6 110 940 

3 D/s of Kabini near  
Bathing Ghat, Nanjangud  
 

October-
2020 

6.5 2.1 330 1400 

 

ANNEXURE-4 
6.1(vii) Status of Ground Water Resource Assessment in Annexure-4 

 

District Taluka 

Net Annual 
Ground Water 

Availability 
(HAM) 

Total Ground 
Water Draft 

(HAM) 

Gap between 
availability and 

Draft (HAM) 

Stage of Ground 
Water 

Development (%)* 
Category 

Mysuru Nanjangud  10658  4762  5896  45.00  *Safe (≤ 70)  

Note:- The ground water resources assessment is carried out on Taluka wise (Administrative Units) The  State  Govt.  has taken up  various  
Recharge/Water Conservation Schemes  like for augmentation of ground water resources. 

 
 
 
 
 

Environment Officer, 
Regional Office-2, Mysuru Rural 

 



 
 

National Mission for Clean Ganga 

Format for Submission of monthly Progress report by states/UTs 

(Hon’ble NGT in the matter of OA No.673/2018, Date: 06/12/2019) 

KARNATAKA STATE POLLUTION CONTROL BOARD 

 
Name of the River : Kagina 

Polluted river stretch : Shahabad to Hongunta – 10 KMs 

Priority : IV 

Status as on : November 2020  
 

Sl.No. Activity to be monitored Timeline 
Submission of Progress by 

State/UT-Compliance Status 

Implementing 

Department 

l Ensure 100% treatment of 

sewage at least in-situ 
remediation 

31.03.2020 Proposed 1 STP of 13.5 MLD 
CMC Shahabad 

commencement of setting up of 

STPs and connecting all the 

drains and other sources of 

generation of sewage to the 

STPs must be ensured 

31.03.2020 CMC Shahabad has submitted 
commitment letter stating that the UGD 

and STP will be operational in next one 

year time.  They have submitted that 

about 55% of UGD work has been 

completed.    

CMC Shahabad 

 

2 
Timeline for completing all steps 

of action plans including 

completion of setting up STPs and 

their commissioning 

31.03.2021 For Shahabad Fecal Sludge Treatment 

Plant(FSTP) has been sanctioned by 

Government and hence UGD and STP 

work is kept pending. Identification of 
consultant for preparing DPR of FSTP 

is in progress.  

CMC Shahabad 

5 Chief Secretaries may set up 

appropriate monitoring 

mechanism at State level 

Specifying accountability of 

nodal authorities not below the 

Secretary level 

• Chief Secretaries may have 

an accountable person 

attached in their office for 

this purpose. 

22.01.2020 

 

 

 

 

 

22.01.2020 

- - 

• Monitoring at State level 

must take place 

Fortnightly 
Commencing 

21.12.2019 
- - 

6 Progress report may be furnished 

by the States/UTs to 

• Secretary, Ministry of Jal 

Shakti 

• Member Secretary, CPCB 

Monthly 

(preferably 

before 20th of 

every month) 

 Submitted to Head Office,    

 KSPCB upto August-2020 
 

- 

6.1 Progress Report may be 

comprised of details along with 

completion timelines on: 

 

  

- 

i. Identification of polluting 
sources including drains 

contributing to river pollution 

and action as per NGT order on 

insitu treatment. 

 

 
Drains/nala (1)  
Drain joining Kagina near Railway 

Bride at Gola Village 

 
CMC Shahabad 



 
 

ii. Status of STPs. I&D and 

sewerage networks Details of 

Existing Infrastructure, 

Gap Analysis, Proposed along 

with completion timeline 

 

 
No further progress. 

For Shahabad Fecal Sludge 

Treatment Plant(FSTP) has been 

sanctioned by Government and hence 

UGD and STP work is kept pending. 

Identification of consultant for 
preparing DPR of FSTP is in 

progress.  

CMC Shahabad 

iii. Status of CETPs 
Details of Existing CETP and 

ETP Infrastructure, Gap 

Analysis, 

Proposed along with 

completion timeline, No. of 

industries and complying status 

 
Not Applicable 

 

- 

iv. 
Status of Solid Waste 

Management & Details of 

Processing Facilities Details of 
Existing Infrastructure, 

Gap Analysis, Proposed along 

with completion timeline 

 

 
Solid waste generated from CMC 

Shahabad is 17.44MT/day, Dry 
waste – 11MT/day and Wet waste – 

5.44MT/day.  Dry waste from the 

CMC Shahabad is sent to Cement 

industry for co-processing in cement 

kiln and Wet waste is converted into 

composted by local body in the 

designated/ authorized solid waste 

processing site. 

CMC Shahabad 

v. Latest water quality of polluted 

river, its tributaries, drains with 

flow details and ground water 

quality in the catchment of 

polluted river; 

 
Inspection, Collection, analysis of 

river Kagina water sample monthly 

and report to CPCB, New Delhi. 

Drain joining Kagina near Railway 

Bride at Gola Village is non  perennial 
stream and is  seasonal in nature. 

Ground water samples in the polluted 

river stretch have been collected and 

analyzed. 

KSPCB 

vi. Preventing dumping of waste 

and scientific waste management 

including bio-medical wastes, 

plastic wastes and decentralizing 

waste processing, including 

waste generated from hotels, 

ashrams, etc. 

 

 
There is Common Bio Medical Waste 

Treatment Facilities (CBWTF) at 

Kalaburagi. 

The Bio-medical wastes generated has 

been collected and scientifically 

disposed through this CBWTF. 

Plastic has been segregated by the 

Local Body and sent to Cement 
industry for co-processing in cement 

kiln 

CMC Shahabad 

vii. Ground water regulation 

  
No progress.  

Perusing with concerned department  

CGWA/ Karnataka 

Ground Water 

Department 

viii. Adopting good irrigation 

practices,  
No progress.  

Perusing with concerned department  
Irrigation Department 

ix. Plantation, Protection and 
management of Flood Plain 

Zones (FPZ) 

 
No progress.  
Perusing with concerned department  

Karnataka State 

forest Department 

x. Rain water  harvesting 
 

No progress.  

Perusing with concerned department  

CGWA/ Karnataka 

Ground Water 

Department & 

Water Resource 

Department 

xi. Maintaining minimum 

environmental flow of river  
No progress.  

Perusing with concerned department  
Water Resource 

Department 

xii. Plantation on both sides of the 

river  
No progress.  

Perusing with concerned department  
Karnataka State 

forest Department 



 
 

xiii. Setting up biodiversity parks on 

flood plains by removing 

encroachment 

 
No progress.  

Perusing with concerned department  
Karnataka State 

forest Department 
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National Mission for Clean Ganga 

Format for submission of Monthly Progress Report in the NGT Matter OA 

No. 673 of 2018 (in compliance to NGT order dated 24.09.2020) 

For the State of Karnataka (River Kali) 

Overall status of the State: 

I. Total Population: Urban Population & Rural Population separately:  

Urban Population-52069 (2011 census) and Rural population is about 1000. 

II. Estimated Sewage Generation (MLD): 8.5MLD 

III. Details of Sewage Treatment Plant: 

 Existing no. of STPs and Treatment Capacity (in MLD):  

Existing STP-NIL.  

In Dandeli CMC  limit maximum no. of individual houses are having ST & SP for toilet 

blocks. Now, authority has proposed 100% UGD with STP. UGD laying and STP work 

is under progress, the CMC-Dandeli has committed to complete the work in one year. 

 Capacity Utilization of existing STPs: NA 

 MLD of sewage being treated through Alternate technology:  

In Dandeli CMC limit maximum no. of individual houses are having ST & SP for toilet 

blocks.  

 Gap in Treatment Capacity in MLD: NA 

 No. of Operational STPs: NIL 

 No. of Complying STPs: NA 

 No. of Non-complying STPs: NA 
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Details of each existing STP in the State 

No. Location Existing STP 

Capacity 

Capacity Being 

Utilized 

Operational Status  

of STP 

Compliance 

Status of STP 

1 NA NA NA NA NA 

 

Details of under construction STPs in the State 

No. Location Capacity of the 

plant in MLD 

Physical 

Progress in 

% 

Status of I&D or 

House sewer 

connections 

Completion 

Timeline 

1 CMC-

Dandeli 

(Halamaddi) 

8.5 UGD-40% 

 And STP-

10% 

Under progress 2021 

 

Details of proposed STPs in the State 

No. Location Capacity of the 

STP proposed in 

MLD 

Status of Project (at DPR 

Stage/ Under Tendering/ 

Work to be Awarded) 

Likely Date of 

Completion 

1 NIL NA NA NA 

 

IV. Details of Industrial Pollution: 

 No. of industries in the State: 1 

 No. of water polluting industries in the State: 1 

 Quantity of effluent generated from the industries in MLD:  

Present maximum quantity of effluent generation is about 55MLD (consented 

85.885MLD). 

 Quantity of Hazardous Sludge generated from the Industries in TPD:  

15.0 KL/Annuam 

 Number of industrial units having ETPs: 1 

 Number of industrial units connected to CETP: NIL 
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 Number and total capacity of ETPs (details of existing/ under construction / 

proposed): 01,   

85.885 MLD capapcity and is under operation.  

 Compliance status of the ETPs: Complied. 

 Number and total capacity of CETPs (details of existing/ under construction / 

proposed):  Not Applicable.  

 Status of compliance and operation of the CETPs: Not Applicable 

Town No. of 

industries 

Industrial 

discharge 

Status of ETPs Status of CETPs 

(existing, under 

construction & 

proposed) 

     

 

V. Solid Waste Management: 

VI. Total number of Urban Local Bodies and their Population: ULB- 01 (CMC-Dandeli), 

Population: 52069 (2011 census). 

 Current Municipal Solid Waste Generation: 18 TPD 

 Number, installed capacity and utilization of existing MSW processing facilities in 

TPD (bifurcated by type of processing eg- Waste to Energy (Tonnage and Power 

Output), Compost Plants (Windrow, Vermi, decentralized pit composting), 

biomethanation, MRF etc:  

CMC is practicing the system of door to door collection of segregated municipal solid 

waste. The wet waste is composted (vermin compost) in the identified the solid waste 

disposal site, the dry recyclable waste such as Plastic waste and E-waste are 

segregated and sent to recyclers. However, they are yet to provide sanitary landfill 

facility for the disposal of inerts.  Construction of sanitary landfill site is under 
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progress. The CMC is yet to identify a dedicated site for processing and disposal of 

Construction and demolition waste generated in the town.   

 Action plan to bridge gap between Installed Capacity and Current Utilization of 

processing facilities (if Gap > 20%) 

 No. and capacity of C&D waste processing plants in TPD (existing, proposed and 

under construction): NIL- The CMC is yet to identify a dedicated site for processing 

and disposal of Construction and demolition waste generated in the town.  At present 

C & D wastes were being collected and stored in SWM site premises.  

 Total no. of wards, no. of wards having door to door collection service, no. of wards 

practicing segregation at source:  

Total 31 ward, 27 wards having door to door collection service, and 27 wards 

practicing segregation at source. 

 Details of MSW treatment facilities proposed and under construction (no., capacity, 

and technology): NIL 

 No. and area (in acres) of uncontrolled garbage dumpsites and Sanitary Landfills. 

 No. and area (in acres) of legacy waste within 1km buffer of both side of the rivers 

 No. of drains falling into rivers and no. of drains having floating racks/screens 

installed to prevent solid waste from falling into the rivers: 5Nos and all are provided 

with screens. 

Status of ULB wise Management of Solid Waste 

ULB Total MSW 

generation in 

TPD 

Total MSW  

being processed  

in TPD 

Existing  

MSW  

facilities 

Utilization 

Capacity of 

the existing 

MSW 

facilities 

Proposed MSW 

Facilities & 

Completion 

Timeline 

CMC- 

Dandeli 

18 17 Vermi 

Composting, 

17TPD Landfill 

construction 
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Wind Row 

flat form, 

Dry Waste 

segregation 

and 

collection 

sed.  

all most 

completion 

stage 70% 

completed.  

 

VII. Bio-medical Waste Management: 

 Total Bio-medical generation: 5MTA 

 No. of Hospitals and Health Care Facilities: 36 

 Status of Treatment Facility/ CBMWTF:  There is a Common Biomedical waste 

treatment Facility in the district by name M/s. Kenara IMA common bio-medical 

Waste Treatment Facility which is collecting the biomedical waste from this town 

also. Health care establishments have made MoU with the Common facility and they 

in turn pick up the waste and disposing in their facility. 

 

VIII. Hazardous Waste Management: 

 Total Hazardous Waste generation: 15KL/Annum 

 No. of Industries generating Hazardous waste: 01 

 Treatment Capacity of all TSDFs: Not Applicable 

 Avg. Quantity of Hazardous waste reaching the TSDFs and Treated: Not Applicable 

 Details of on-going or proposed TSDF: Not Applicable 
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IX. Plastic Waste Management: 

 Total Plastic Waste generation: 36.5 TPA 

 Treatment/ Measures adopted for reduction or management of plastic waste:  

Banned plastic sale and usage was banned in the city and other plastic wastes with 

calorific value are being collected and sent to Cement industry for further treatment 

(CO-incineration at Kiln). 

X. Details of Alternate Treatment Technology being adopted by the State/UT : 

XI. Identification of polluting sources including drains contributing to river pollution 

and action as per NGT order on insitu treatment:  In Dandeli CMC  limit 

maximum no. of individual houses are having ST & SP for toilet blocks. Now, 

authority has proposed 100% UGD with STP. UGD laying and STP work is under 

progress, the CMC-Dandeli has committed to complete the work in one year. 

polluting sources including drains contributing to river pollution are being 

connected to STP. 

XII. Details of Nodal Officer appointed by Chief Secretary in the State/UT:- 

XIII. Details of meetings carried under the Chairmanship Chief of Secretary in the 

State/UT:  Till date six number of District Level Special Environment 

Surveillance Task Force Meetings were conducted under the Chairmanship of 

Deputy Commissioner.  

XIV. Latest water quality of polluted river, its tributaries, drains with flow details and 

ground water quality in the catchment of polluted river; Attached as Annexure-1 

XV. Ground water regulation:  

The authority of District Ground Water Department informed that there are no 

critical blocks in the district. 
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XVI. Good irrigation practices being adopted by the State:  

Yes- Farmers are practicing micro irrigation technologies as a part of good 

irrigation practices. Adoption of Micro irrigation practices for all the crops and 

making Micro irrigation technology easily accessible at the rural level. Usage of 

ground water should be minimized and after installation and operation of STP by 

CMC-Dandeli, the treated sewage shall be utilized for irrigation activity in the 

surrounding area. Farmers being insisted to adopt mirco irrigation practice to 

reduce the water requirements. 

XVII. Rain Water Harvesting: Directions given to agricultural/irrigation department to 

organize awareness programmes in farmers to conserve water and good irrigation 

practices to be adopted and is under progress. 

XVIII. Demarcation of Floodplain and removal of illegal encroachments:  Area comes 

under reserved forest and action will be taken Concern Department (forest 

department).   Department of forest has submitted DPR for protection and 

management of flood plain zone and accordingly work is under progress.   

XIX. Maintaining minimum e-flow of river:  Directions given to M/s. KPC Ltd., for 

maintaining minimum environmental flow of river. Monthly Average Data for the year 

2020 is attached as Annexure-2 

XX. Plantation activities along the rivers: Department of Forest has submitted DPR for 

protection and management of flood plain zone.   

XXI. Development of Biodiversity Park: Area comes under reserved forest and work 

is under progress. 

XXII. Reuse of Treated Water: Treated sewage will be reused once STP put into 

operation. 
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XXIII. Model River being adopted by the State & Action Proposed for achieving the 

bathing quality standards: Directions being followed. 

XXIV. Status of Preparation of Action Plan by the 13 Coastal States:  

Information furnished in the format in OA No. 829/2019 through email on 

29/9/2020. 

XXV. Regulation of Mining Activities in the State/UT:  

Being monitored and regulated by Department of Mines and Geology.  

XXVI. Action against identified polluters, law violators and officers responsible for 

failure for vigorous monitoring: NIL 

Sd/- 

Environmental Officer, 

KSPCB, RO, Karwar 

 



pH DO(mg/l)
BOD 

(mg/l)

F.Coli(MP

N/100ml)

T.Coli(MP

N/100ml)

Fecal 

Stretococc

i(MPN/10

0ml)

pH DO(mg/l)
BOD 

(mg/l)

F.Coli(MP

N/100ml)

T.Coli(MP

N/100ml)

Fecal 

Stretococc

i(MPN/10

0ml)

Jan'20 7.2 7.8 2.6 75 345 21 7.1 7.6 2.9 79 348 25

Feb'20 6.7 7.8 2.3 122 410 19 6.9 7.6 2.6 131 440 24

Mar'20 6.8 7.6 2.5 111 432 21 7.1 7.5 2.7 131 473 18

Apr'20 7.1 7.6 2.2 107 415 16 7.2 7.4 2.4 116 432 19

May'20 7.2 7.8 2.3 94 212 21 7.1 7.6 2.6 120 253 24

Jun'20 7.2 7.8 2.4 93 221 21 7.3 7.6 2.7 124 278 25

Jul'20 7.1 7.6 2.3 119 209 18 7.2 7.7 2.6 137 302 21

Aug'20 7.3 7.8 2.4 106 153 12 7.4 7.6 2.8 119 261 17

Sept'20 7.1 6.9 2.4 63 120 14 7.2 7.2 2.6 84 175 17

KSPCB, RO, Karwar

Annexure-1

River Kali-Analysis report of water sample collected from Kali River under MINARS programme(Jan-2020 to September-2020)

Month

Upstream of m/s west coast paper mills, Dandeli Downstream of m/s west coast paper mills, Dandeli

Environmental Officer

Sd/-



SL. No Locations
Date Of 

sampling
pH BOD(mg/l)

Fecal 

Coliform(MP

N/100ml)

Total 

Coliform(MPN

/100ml)

Halmadi Nalla, Dandeli 12/12/2018 7.2 54 - -

22-02 -19 6.9 14 - -

15.245756 N, 74.635991 E 1/1/2020 7.3 18 212 698

13-02-20 6.6 14 - -

Bailpar Bridge Cross, Old 

Dandeli

15.235565 N, 74.617418 E 13-02-20 7.3 13 - -
Opp Gate-3 of West Coast 

Paper Mills Ltd, Dandeli
21-02-19 6.7 9 - -

1/1/2020 6.9 28 120 503

15.246695 N, 74.630080 E 13-02-20 6.9 17 - -

Mirachigalli Bridge, Old Dandeli 21-02-19 6.8 11 - -

1/1/2020 7.8 18 109 515

15.243819 N, 74.622409 E 13-01-20 6.5 14 - -

Behind DSFA, Patel Nagar 

bridge, Dandeli
21-02-19 7.1 16 - -

1/1/2020 7.7 19 94 366

15.248093 N, 74.605713 E 13-02-20 7.7 12 - -

 Sd/-

Environmental Officer

KSPCB, RO, Karwar

-

3

4

5

Annexure-1

Drains leading to River Kali: Analysis report of Sullage/sewage water samples collected from many 

points before joining to River Kali 

1

2
1/1/2020 7.7 22 -



20-Jan 20-Feb 20-Mar Aprl-20 20-May 20-Jun 20-Jul 20-Aug 20-Sep

4979.4 6039.1 8464.4 6356.8 5612.5 5311.7 3590.3 469.8 435.6

Annexure-2

Status of E-Flow of River - Kali (Monthly Average in Cusecs)

Environmental Officer

KSPCB, RO, Karwar

Sd/-



National Mission for Clean Ganga 
Format for Submission of monthly Progress report by states/UTs 

(Hon’ble NGT in the matter of OA No.673/2018, Date: 06/12/2019) 
KARNATAKA STATE POLLUTION CONTROL BOARD 

 
Name of the River : Krishna Chikkodi 

Polluted river stretch : Yudurwadi Village to Junjarwadi Village – 96 Kms 

Priority : IV 

Status as on : November 2020  

 

Sl. 
No 

Activity to be Monitored Timeline 
Submission of Progress by 

States/ UTs- Compliance Status 

1 

Ensure 100% treatment of sewage 
at least in-situ remediation 

31/03/2020 Presently there is no any 
proposal for in-situ remediation 
from the concerned authority. They 
were informed to appoint an expert 
to suggest better technology and 
finalization of technology.   

Commencement of setting up of 
STPs and connecting all the 
drains and other sources of 
generation of sewage to the STPs 
must be ensured. 

31/03/2020 

2 

Timeline for completing all STP’s 
of action plan including 
completion of setting up STPs 
and their commissioning 

31/03/2021 Enclosed as Annexure-I 

3 

Chief Secretaries may set up 
appropriate monitoring 
mechanism at state level 

 22/01/2020 

---- 

 
• Specifying accountability of 

Nodal authorities not below 
the secretary level 

---- 

 
• Chief Secretaries may have an 

accountable person attached in 
their office for this purpose 

22/01/2020 ---- 

 
• Monitoring at State level must 

take place 

Fortnightly 
commencing 
21/12/2019 

---- 

4 

Progress report may be furnished 
by the States/ UTs to  

• Secretary, Ministry of Jal 
Shakti 

• Member Secretary, CPCB 

Monthly 
(preferably 

before 20th of 
every 

month) 

Noted and Complied. 



4.1 

Progress report may be 
comprised of details along with 
completion timelines on  
 
i. Identification of polluting 

sources including drains 
contributing to river 
pollution and action as 
per NGT order on in-situ 
treatment 
 
 

ii. Status of STPs, I & D and 
sewage networks 
 
Details of existing 
infrastructure, gap 
analysis, proposed along 
with the completion 
timeline 
 

iii. Status of CETPs 
 
Details of existing CETPs 
& ETP infrastructure, gap 
analysis, proposed along 
with the completion 
timeline, No. of industries 
and complying status 

 
iv. Status of Solid Waste 

Management and details 
of processing facilities 
 
Details of existing 
infrastructure, gap 
analysis, proposed along 
with the completion 
timeline 

 
v. Latest Water quality of 

polluted river, its 
tributaries, drains with 
flow details and ground 
water quality in the 
catchment of polluted 

 

 
Identification of polluting 
sources including drains 
contributing to river pollution is 
already completed and 
submitted in the action plan.  
Details are enclosed Annexure-

II. 
 
 
 
 
 

Enclosed as Annexure-I. 
 
 
 
 
 
 
 
 
 

CETP not applicable. ETP status 
enclosed as Annexure-III. 

 
 
 
 
 
 
 
 
 
 

Enclosed as Annexure-IV. 
 
 
 
 
 
 
 
 

Enclosed as Annexure-V. 
 
 
 
 
 

Total No of HCE's 201. 



river 
vi. Preventing dumping of 

waste and scientific waste 
management including 
Bio-Medical Wastes, 
Plastic Wastes and De-
centralizing waste 
processing, including 
waste generated from 
hotels, Ashramas, etc. 
 
 

 
 
 
 

vii. Ground water regulations 
 

 

viii. Adopting Good irrigation 
practices 

 

 

ix. Protection and 
management of Flood 
Plain Zones (FPZ) 

 

 

 

x. Rain Water Harvesting 
 

 

xi. Maintaining minimum 
environmental flow of 
river 

 

xii. Plantations on both sides 
of the river 

 

xiii. Setting up bio-diversity 

Total Bio-Medical Waste 
generation - 0.2265 TPD. 
Total No of Common Bio-
Medical Waste Treatment 
Disposal Facilities – 2 No’s. 
1. Belgaum Green Environmental 
Management Pvt Ltd 
Haroogoppa, Soundatti-
Taluk,Belagavi-District. 
2.Associassion of medical 
Establishment (CBMWTF) 
Khasbag, Shahapur, Belagavi-
District. 
Details are enclosed Annexure-

VI. 
 
 

Letter addressed to the Senior 
Geologist, Ground Water 
Directorate, Belagavi for 
compliance. 

 
Letter addressed to the Joint 
Director, Agriculture 
Department, Belagavi for 
compliance. 

 
The 16 villages situated in the 
bank of Krishna river will be  
warned by Revenue department.      
as per the flood memorandum 
through early warning 
arrangement. 

 
 

Letter addressed to the P.D, 
DUDC  & PD, ZP, Belagavi for 

compliance. 
 

Letter addressed to the Executive 
Engineer, Major Irrigation 
Department, Chikkodi for 

compliance. 
 
 

Letter addressed to the DCF, 
Gokak, Karnataka Forest 

Department for compliance. 
 
 

Letter addressed to the DCF, 



parks on flood plains by 
removing encroachment    

 

Gokak, Karnataka Forest 
Department for compliance. 

 
 

 



Annexure-I 

Municipal Sewage generation and Treatment 

The Town wise sewage generation and treatment capacity developed so far is provided given as below 

(Details obtained by KUWSSB, Belagavi). 

 

The treated sewage effluent sample of TMC Chikkodi was collected on 11-09-2020 and analysis reports 

constituents are as follows: 

Sl. No Parameters Results 

1 pH 8.9 

2 BOD 17.4 

3 Suspended Solids 40 

4 Oil and Grease BDL 

  

 

 

Name of the local 

body 

Capacity of 

STP (MLD) 

Preliminary Estimated 

Cost (cores) 

Present status of 

STP 

Target date of 

Completion 

Town Muncipal 

Council Sadalaga, 

Chikkodi Taluk, 

Belagavi District. 

3.72 
Construction of STP work 

is completed and now it is 

under repair. 

Now it is under 

repair. 

Construction of STP 

work is completed 

and now it is under 

repair. 

Town Muncipal 

Council Chikkodi, 

Chikkodi Taluk, 

Belagavi District. 

5.80 Commissioned Commissioned Commissioned 

Town Muncipal 

Council, Kudachi, 

Raibag Taluk, 

Belagavi District 

4.30 73.41 

DPR Prepared by 

KUWSSB and 

submitted to DMA 

 

December-2021. 

Town Panchayat, 

Chinchali Raibag 

Taluk Belagavi 

District. 

3.88 3.30 

DPR Prepared by 

KUWSSB and 

submitted to DMA 
December-2021. 

Town  Panchayat 

Ainapur, Athani-

Taluk, Belagavi 

District 

4.37 69.88 

DPR Prepared by 

KUWSSB and 

submitted to DMA 
December-2021. 

Town  Panchayat 

Examba 

Chikkodi Taluk 

Belagavi District. 

2.61 89.07 

DPR Prepared by 

KUWSSB and 

submitted to DMA 

December-2021. 

Town Muncipal 

Council Ugarkurd, 

Athani Taluk, 

Belagavi District 

3.2 96.94 

DPR under 

preparation based on 

the queries received 

from DMA 

December-2021. 



Annexure-II 

Sources including Nala/Drains joining to River – Krishna    

 

Sl.

No 
Year Locations 

DO 

(mg/L) 
BOD(mg/L) 

Fecal Coliform 

(MPN/100ml) 

Total Coliform 

(MPN/100ml) 

1 

 

 

 

 

 

 

 

 

 

2019-20 

Yadurwadi 6.6 16.2 1800 3200 

2 Kallola 5.9 5.22 1800 3200 

3 Yadur 6.4 3.00 1800 3200 

4 Ankali 7 3.9 900 1600 

5 Bavan Saudatti 7.5 1.02 900 1600 

6 Diggewadi 7.2 3.9 900 1600 

7 Chinchalli 7.4 2.46 900 1600 

8 Malawad 5.4 2.22 900 1600 

9 Krishna Kittur 5.3 2.2 900 1600 

10 Shirgur 4.7 1.98 350 900 

11 Kudachi Nil 191 1800 3200 

12 Sapatsagar 5.8 1.86 500 900 

13 Agarani 6.2 3.6 900 1600 

14 Hulagabali 6.2 3.3 300 900 

15 Nadi Ingalgaon 5 6.22 350 1600 

16 Darur 5.7 2.7 500 1600 

17 Halyal 7.7 2.94 350 1600 

18 Avarkhod 7.1 1.98 140 900 

19 Khavatakoppa 2.2 12.3 1800 3200 

20 Shegunshi 3 25 1800 3200 

21 Satti 4.8 8.5 900 1600 

22 Nadeshwar 7.3 1.38 280 900 

23 Janawad 7 2.82 500 1600 

24 Savadi 4.2 7.65 900 1600 

25 Shirhatti 9 1.02 350 900 

26  Zunjarwadi 7.4 1.26 350 1600 

 

Sl.

No 
Year Locations pH BOD 

Dissolved 

Solids 

Conductivity 
COD 

Oil and 

Grease 

1 

2020-

21 

Halyal 8.08 2.94 760 1198 36 BDL 

2 Avarkhod 8.34 2.71 400 645 32 BDL 
3 Darur 8.14 3.08 400 647 40 BDL 
4 Sapatsagar 8.26 2.46 360 595 28 BDL 

5 
Nadi 

Ingalgaon 
8.36 2.83 400 648 40 BDL 

6 Khavatakoppa 8.31 2.46 360 580 32 BDL 

7 Shegunshi 8.42 2.34 480 760 28 BDL 

 

 

 

 



Annexure-III 

 Details of industry ETP’s located in the Krishna river basin: 

Sl. 

No 
Name of the Industry 

Type of 

industry 

Products 

 

Distance 

from 

Krishna 

River Km 

Sugar 

TCD 

Co-gen 

(MW) 
Distillery(KLD) 

01 

M/s. Shivashakti Sugar ltd, 

Soudatti Village, Raibag 

Taluk, Belagavi District. 

Sugar & 

Co-gen 
10000 60 ---- 

About 4.42 

 

02 

M/s. Krishna SSK Ni, 

Sankonatti Village, Athani 

Taluk, Belagavi District. 

Sugar & 

Co-gen 
5500 27 ----- About 3.89 

02 

M/s. Ugar Sugar works ltd, 

Ugarkhurd Village, Athani 

Taluk, Belagavi District. 

Sugar, 

Distillery 

& Co-gen 

10000 44 

Rectified Spirit-

75 KLD, 

Bottling-12000, 

ENA-50KLPD, 

Absolute 

Alcohol 50 

KLD, Fragies 

Sugars Slip 5.5 

KLPD. 

About 0.68 

03 

M/s.  Hermers Distillery 

Private limited, Yadravi 

Vilage, Raibag Taluk, 

Belagavi District. 

Distillery ---- 5 

Spirit (ENA)-

3000.000KLT, 

IMFL-300000 

cases. 

About 3.96 

               

Table No.8 Water consumption and Effluent Generation by Industries: 

 

Industrial Water 

Consumption 

Industrial 

Effluent 

generation 

No. of Captive 

ETPs 

Treatment 

Capacity 

(MLD) 

Gap in Treatment 

(MLD) 

13180 5963 
3 ETP Unit & 2  

CPU Unit 
6.4 

No any Gaps in the 

treatment. 

 



Annexure-IV 

5 (iv) Status of Solid Waste Management & Details of Processing Facilities: 

Name of the Local Body 

Types of 
Waste/ 

Characteristi
c of waste 

Generated 
Quantity     
(MT/Day) 

Collection/Sto 
rage facility 

with capacity 
(MT/Day) 

Disposal/Treatm
ent facility with 
capacity along 
with location 

(MT/Day) 

Total Gap with 
generation & 

existing 
treatment 
facilities if 

Any (MT/Day) 

Proposed 
action 
plan 

/facility 
to cover 

gap 

Time limit Remarks Present Status 

Town Municipal Council 
Sadalaga, Chikkodi Taluk, 
Belagavi District. 

Domestic 
Waste 
(Mixed type) 

5 4.5 2.8 2.2 
__ 31-12-2020. Vermi 

Composting 
Solid Waste 

Management & 

processing 

facilities 

provided by the 

existing ULB’s. 

Town Municipal Council 
Chikkodi, Chikkodi Taluk, 
Belagavi District. 

Domestic 
Waste 
(Mixed type) 

14.5 13.5 9 5.5 
__ 31-12-2020. Vermi 

Composting 

Town Municipal Council, 
Kudachi, Raibag Taluk, 
Belagavi District 

Domestic 
Waste 
(Mixed type) 

6.5 5.5 3.5 3 
__ 31-12-2020. Vermi 

Composting 

Town Panchayat, Chinchali 
Raibag Taluk Belagavi 
District. 

Domestic 
Waste 
(Mixed type) 

4.65 
Not provided as per the Solid 
Waste Management Rules 

4.65 
__ Directions were 

given to the 
concerned newly 
formed (during 
2015) Local Bodies 
to take immediate 
action to comply 
with SWM Rules 
within  
31-12-2020.  

Vermi 
Composting 

There is no any 

solid Waste 

Management & 

processing 

facilities 

provided by the 

newly formed 

(during 2015) 

ULB’s. 

Town  Panchayat Ainapur, 
Athani-Taluk, Belagavi 
District 

Domestic 
Waste 
(Mixed type) 

5 
Not provided as per the Solid 
Waste Management Rules 

5 
__ Vermi 

Composting 

Town  Panchayat Examba 
Chikkodi Taluk Belagavi 
District. 

Domestic 
Waste 
(Mixed type) 

4.5 
Not provided as per the Solid 
Waste Management Rules 

4.5 
__ Vermi 

Composting 

Town Municipal Council 
Ugarkurd, Athani Taluk, 
Belagavi District 

Domestic 
Waste 
(Mixed type) 

8 
Not provided as per the Solid 
Waste Management Rules 

8 
__ Vermi 

Composting 

 



Annexure-V 

Water Quality of Polluted River Stretches during the year 2020-21 

Sl. 
No. 

River 
Name 

River 
Stretch 

Monitoring 
Station/Location 

Water Quality Data 

October-2020 

pH 
COD  

(mg/l) 
DO  

(mg/l) 
BOD 

(mg/l) 

FC 
(MPN/100 

ml) 

TC 
(MPN/100 

ml) 

1 KRISHNA 
Yadurwadi 

to 
Zunjarwadi 

Ankali Bridge ,Chikkodi 
Taluk ( Station Code-
1889) 

8.23 16 8.4 0.54 900 1600 

Down Stream of  Ugar 
Barrage, Ugarkhurd ( 
Station Code-1182) 8.16 36 7.7 1.02 900 1600 

 



Annexure-VI 

Sl NO River Sl. No. Name of the 

Industry  

Hazardous 

Waste 

Generation 

(TPD or MTD) 

Plastic Waste 

Generation (TPD or 

MTD) 

Bio-Medical Waste 

Generation (TPD or 

MTD) & Total No. of 

Health care Centres 

10 Krishna 

1 

M/s. Shivashakti 

Sugar Ltd.,Raibag, 

Belgavi 

0.00301 TPD 
7 local bodies covered 

under krishna river 

strech pertaining to 

Regional Office, 

Chikkodi ( TMC 

Chikkodi, TMC 

Sdalaga, TMC 

Kudachi, TMC 

Ugarkhurd, TP 

Examba, TP Chinchali 

& TP Ainapur) -  

Total Plastic Waste 

generation - 0.59 TPD 

7 local bodies covered 

under krishna river strech 

pertaining to  Regional 

Office, Chikkodi ( TMC 

Chikkodi, TMC Sdalaga, 

TMC Kudachi, TMC 

Ugarkhurd, TP Examba, TP 

Chinchali & TP Ainapur) -  

Total No of HCE's 201. 

Total Bio-Medical Waste 

generation - 0.2265 TPD 

2 

M/s. Krishna SSK 

Sankonatti Village, 

Athani,Belagavi 

0.002726 TPD 

3 

M/s.Ugar Sugar 

works Ltd., 

UgardKhard 

Village , Athani, 

Belagavi 

0.03490 TPD 

4 

M/s. Herms 

Distillery Yadravi 

village Raibag tq, 

Belagavi dist 

0.001236 TPD 

       

      

     Environmental Officer 

       



 

National Mission for Clean Ganaga 

Format for Submission of monthly Progress report by states/UTs 

(Hon’ble NGT in the matter of OA No.673/2018, Date: 06/12/2019) 

KARNATAKA STATE POLLUTION CONTROL BOARD 

Name of the River   : Krishna 

Polluted river stretch : Yadurwadi to Tintini bridge (200 km) 

Priority   : IV 

Status as on   : November 2020 

  

Sl.No. Activity to be monitored Timeline Submission of Progress by 

State/UT-Compliance Status 

1. Ensure 100% treatment of 

sewage at least in-situ 

remediation 

31.03.2020  Action has been initiated by UDD, 

GoK to train the 35 ULBs on in-situ 

treatment, viz.  phytoremediation and 

wet-land treatment. 

 commencement of setting up 

of STPs and connecting all 

the drains and other sources 

of generation of sewage to 

the STPs 

must be ensured 

31.03.2020  KUWS&DB: Project proposal for the 

commencement of setting up of STPs 

at an estimated cost of ₹1690 crores 

has been submitted to GoK for 

approval. ₹100 crore provision has 

been made for 2020-21 budget. 

2. Timeline for completing all 

steps of action plans 

including completion of 

setting up STPs and their 

commissioning 

31.03.2021  KUWS&DB: 24 months from the date 

of handing over of the required land 

from the ULBs for STP construction 

and I&D works.  

 Chief Secretaries may set up 

appropriate monitoring 

mechanism at State level 

Specifying accountability of 

nodal authorities not below 

the Secretarylevel 

Chief Secretaries may have 

an accountable person 

attached in their office forthis 

purpose. 

22.01.2020  

 

 

 

 

 

22.01.2020  

State level River Rejuvenation 

Committee (RRC) is constituted by 

GoK on 24/11/2018 under the 

Chairmanship of Principal Secretary to 

Government (Ecology and 

Environment). MS, KSPCB; Director, 

DIC and Director, DMA are the 

members of the committee.  

Amonitoring cell is directly working 

under the Chief Secretary’s Office, 

since 18/03/2020.  

 Monitoring at State level 

must takeplace 

Fortnightly  

Commencing  

21.12.2019  

 4th RRC meeting was held on 

11/03/2020 under the Chairmanship of 

The Principal Secretary to Government 

(Ecology and Environment). 

Regular meetings will be conducted to 

review the progress. 

6. Progress report may be 

furnished by the States/UTs 

to 

Secretary, Ministry of Jal 

Monthly  

(preferably 

before 20th of 

every month)  

 Progress report for the period up to 

July 2020 is as submitted. 



Shakti Member 

Secretary,CPCB 

6.1 Progress report maybe 

comprised of  the details 

along with completion 

timelines on:  

 

  

i. Identification ofpolluting 

sources including drains 

contributing to river 

pollution and action as per 

NGT order on in-situ 

treatment 

 

 Annexure 1A, 1B 

ii. Status of STPs, I&D and 

sewerage networks 

Details of Existing 

Infrastructure, 

Gap Analysis, Proposed 

along with completion 

timeline 

 

 Annexure 2A, 2B 

iii. Status ofCETPs 

Details of Existing CETP 

and ETP Infrastructure, Gap 

Analysis, 

Proposed along with 

completion timeline, No. of 

industries and complying 

status 

 

 CETP not applicable. ETP status 
enclosed as Annexure 3A, 3B, 3C 

 

iv. Status of Solid Waste 

Management & Details of 

Processing Facilities Details 

of Existing Infrastructure, 

Gap Analysis, Proposed 

along with completion 

timeline 

 

 Annexure 4A, 4B, 4C 

v. Latest water quality of 

polluted river, its tributaries, 

drains with flow details and 

ground water quality in the 

catchment of polluted river; 

 Annexure 5A, 5B, 5C 

vi. Preventing dumping of waste 

and scientific waste 

management including bio-

medical wastes, plastic 

wastes and 

decentralizingwaste 

 Annexure 6A, 6B, 6C 



processing, including waste 

generated from hotels, 

ashrams, etc. 

 

vii. Ground waterregulation 

 

 Drilling new bores are restricted in the 

notified areas and prior permission has to 
be taken by the authority. Registration of 

the drilling rigs has been made 

compulsory. All commercial users of 
ground water must take the 

permission/NOC from Govt of Karnataka 

(GoK). For the industries in the Polluted 
River Stretches (PRS) that are using the 

ground water for their industrial purpose, 

notice has been sent to take permission 

from the GoK. 

viii. Adopting good irrigation 

practices, 

 

 Dept of agriculture has been directed to 

implement measures such as educating 

farmers about optimal water usage and 

adopting micro irrigation systems 

(sprinkler & drip). 

ix. Protectionand 

management of Flood Plain 

Zones (FPZ), 

 

 Concerned authorities have been 

informed to take appropriate action. 

x. Rain waterharvesting 

 

 Water resource dept is encouraging 

rain water harvesting through 

education, regulation, incentives and 

disincentives. 

xi. Maintaining minimum 

environmental flow of river 

 

 Irrigation dept. has been informed to 

take appropriate action. 

xii. Plantation on both sides of 

theriver 

 

 Afforestation along the peripherals 

area of the rivers and along the banks 

of cannels has been proposed by dept. 

of Agriculture. 

xiii. Setting up biodiversity parks 

on flood plains by 

removingencroachment 

 Bio-diversity Management Committes 

(BMC) in individual ULBs is 

identifying the parks that can be 

converted into bio-diversity parks. 

 

  



Annexure 1A 

Sources including Nala/Drains joining to River – Krishna and its Water Quality: Bijapur 

 

Sl No Location pH BOD COD TSS 

1 SunakalNala 7.7 2.2 26 20 

2 HalabhaviNala 8.00 2.2 22 8 

3 JaladurgaNala 8.25 2 25 8 

4 GonavatlaNala 8.20 3 24 21 

5 GuntagolaNala 8.05 3 28 20 

6 RamrotiNala 8.00 3 25 16 

7 RaidurgaNala 8.35 3 33 18 

 

Annexure-1B 

Sources including Nala/Drains joining to River – Krishna: Raichur 

 

 

Sl.N

o 

Locatio

ns 
pH 

BOD 

(mg/

L) 

DO 

(mg/

L) 

DS 

(mg/

L) 

Conductivi

ty 

(uMhos/cm

) 

CO

D 

Total 

Colifor

ms  

(mpn/10

0 ml) 

Faecal 

colifor

ms 

(mpn/1

00 ml) 

Oil & 

Greas

e 

1 

Yalagur 

Gram 

Panchay

at Drain  

8.6

5 
4 5.9 840 1320 28 1600 900 BDL 

2 

Kalagi 

Gram 

Panchay

at Drain  

8.3

8 
4 6.8 360 588 36 1600 900 BDL 

3 

Mudur 

Gram 

Panchay

at Drain 

7.4

6 
98 Nil 1120 1748 188 3200 1800 BDL 

4 

Tangada

gi Gram 

Panchay

at Drain 

7.8 3 6.1 400 644 52 1600 900 BDL 

5 

Nalatwa

d Town 

Panchay

at 

7.5

7 
135 Nil 1120 1750 220 3200 1800 BDL 

 

 

 



Annexure 1C 

Sources including Nala/Drains joining to River – Krishna    

 

Sl.

No 
Year Locations 

DO 

(mg/L) 

BOD(mg/L

) 

Fecal Coliform 

(MPN/100ml) 

Total Coliform 

(MPN/100ml) 

1 

 

 

 

 

 

 

 

 

 

2019-

20 

Yadurwadi 6.6 16.2 1800 3200 

2 Kallola 5.9 5.22 1800 3200 

3 Yadur 6.4 3.00 1800 3200 

4 Ankali 7 3.9 900 1600 

5 
BavanSaudatt

i 
7.5 1.02 900 1600 

6 Diggewadi 7.2 3.9 900 1600 

7 Chinchalli 7.4 2.46 900 1600 

8 Malawad 5.4 2.22 900 1600 

9 
Krishna 

Kittur 
5.3 2.2 900 1600 

10 Shirgur 4.7 1.98 350 900 

11 Kudachi Nil 191 1800 3200 

12 Sapatsagar 5.8 1.86 500 900 

13 Agarani 6.2 3.6 900 1600 

14 Hulagabali 6.2 3.3 300 900 

15 
NadiIngalgao

n 
5 6.22 350 1600 

16 Darur 5.7 2.7 500 1600 

17 Halyal 7.7 1.86 350 1600 

18 Avarkhod 7.1 1.98 140 900 

19 
Khavatakopp

a 
2.2 12.3 1800 3200 

20 Shegunshi 3 25 1800 3200 

21 Satti 4.8 8.5 900 1600 

22 Nadeshwar 7.3 1.38 280 900 

23 Janawad 7 2.82 500 1600 

24 Savadi 4.2 7.65 900 1600 

25 Shirhatti 9 1.02 350 900 

26  Zunjarwadi 7.4 1.26 350 1600 

27 
2019-

20 
Asangi Nil 23.1 1800 3200 

 

 

  



Annexure 2A 

Municipal Sewage generation and Treatment 

The Town wise sewage generation and treatment capacity developed so far is provided given as 

below 

(Details obtained by KUWSSB, Raichur/TP Hatti). 

 

 

Name of the local 

body 

Capacity 

of STP 

(MLD) 

Preliminary 

Estimated 

Cost (cores) 

Present status of 

STP 

Target date of 

Completion 

Town Municipal 

Council, Lingsugur-

Tq, Raichur-Dist. 

6.82 

(Proposed) 
91.5 

Submitted to Govt by 

MD, KUWS&DB, 

Bangalore for 

administrative 

approval vide letter no 

897/2019-20, dated 

04/10/2019, Awaiting 

approval from Govt. 

 

 

Town Municipal 

Council, Deodurga, 

RaichurDist 

5 

(Proposed) 
36.94 

Submitted to Govt by 

MD, KUWS&DB, 

Bangalore for 

administrative 

approval vide letter no 

49/2020-21, dated 

08/04/2020, Awaiting 

approval from Govt. 

 

HUTTI  TOWN 

PANCHAYAT 
--- --- 

Hatti is upgraded from 

Gram Panchayat to 

Town Panchayat on 

December 4, 2017.  

DPR preparation is in 

initial stage 

 

Hutti Notified Area 

2x1.25 

MLD 

(Existing) 

-  Working  



Annexure 2B 

Municipal Sewage generation and Treatment 

The Town wise sewage generation and treatment capacity developed so far is provided given as 

below 

(Details obtained by KUWSSB, Belagavi). 

Name of the local 

body 

Capacity 

of STP 

(MLD) 

Preliminary 

Estimated Cost 

(cores) 

Present status 

of STP 

Target date of 

Completion 

Town Muncipal 

Council Sadalaga, 

Chikkodi Taluk, 

Belagavi District. 

3.72 

Construction of 

STP work is 

completed and now 

it is under repair. 

Now it is under 

repair. 

Construction of 

STP work is 

completed and now 

it is under repair. 

Town Muncipal 

Council Chikkodi, 

Chikkodi Taluk, 

Belagavi District. 

5.80 Commissioned Commissioned Commissioned 

Town Muncipal 

Council, Kudachi, 

Raibag Taluk, 

Belagavi District 

4.30 73.41 

DPR Prepared by 
KUWSSB and 

submitted to 
DMA 

 

December-2021. 

Town Panchayat, 

ChinchaliRaibag 

Taluk Belagavi 

District. 

3.88 3.30 

DPR Prepared by 

KUWSSB and 

submitted to 

DMA 

December-2021. 

Town  Panchayat 

Ainapur, Athani-

Taluk, Belagavi 

District 

4.37 69.88 

DPR Prepared by 

KUWSSB and 

submitted to 

DMA 

December-2021. 

Town  Panchayat 

Examba 

Chikkodi Taluk 

Belagavi District. 

2.61 89.07 

DPR Prepared by 

KUWSSB and 

submitted to 

DMA 

December-2021. 

Town Muncipal 

Council Ugarkurd, 

Athani Taluk, 

Belagavi District 

3.2 96.94 

DPR under 

preparation based 

on the queries 

received from 

DMA 

December-2021. 

CMC, Rabakavi-

Banahatti, Tq-

Jamakhandi, Dist- 

Bagalkot 

9.2 
Commissioning is 

under progress 

100% work 

completed 

Commissioning is 

under progress 



 

 

 

 

Annexure-3A 

 Details of industry ETP’s located in the Krishna river basin: 

Sl. 

No 
Name of the 

Industry 

 

Products 
Type of 

industry 

Distance from 

Krishna River 

Km 

01 

M/s Hutti Gold 

Mines Co., Ltd, 

Hutti Village, 

Lingasugur-

TqDist-Raichur 

 

Gold- 0.05 MMT 

Gold  Ore processing- 0.0750 

MMT Gold Ore 

Mining 

About 17 Km 

 

 

Water consumption and Effluent Generation by Industries: 

 

Industrial Water 

Consumption 

Industrial 

Effluent 

generation 

No. of Captive 

ETPs 

Treatment 

Capacity (MLD) 

Gap in Treatment 

(MLD) 

1.13 MLD 0.46 MLD 1 

2x1.25 MLD 

capacity 

Common 

Treatment Plant 

(Effluent/Sewage

) 

Nil 

 

TMC-Terdal, 

Jamakhandi-Tq, 

Bagalkot-Dist. 

0.75 
Not estimated 

(Under Progress) 

DPR under 
preparation. 

DPR under 

preparation. 



Annexure 3B 

Details of the industry located in the Krishna River basin: 

Sl. 

No 

Name of the Industry 
Type of 

industry 

Products 

 
Distance 

from 

Krishna 

River Km 

Suga

r 

TCD 

Co-

gen 

(MW) 

Distille

ry(KL

D) 

Other 

01 

Sugar & Co-gen M/s. 

Balaji Sugars & Chemicals 

Pvt. Ltd, YaragalMadari 

Village 

Sugar & 

Co-gen 
3500 13 ---- 

About 4.8 KM 

 
01 

 

Water consumption and Effluent Generation by Industries: 

 

Industrial 

Water 

Consumption 

Industrial 

Effluent 

generation 

No. of Captive 

ETPs 

Treatment 

Capacity 

(MLD) 

Gap in Treatment 

(MLD) 

638 KLD 628 1 ETP Unit  1 MLD 
No any Gaps in the 

treatment. 

 

 



Annexure 3C 

 Details of industry ETP’s located in the Krishna river basin: 

Sl. 

No 
Name of the Industry 

Type of 

industry 

Products 

 

 

Other 

Distance 

from 

Krishna 

River Km 

Sugar 

TCD 

Co-gen 

(MW) 
Distillery(KLD) 

01 

M/s. Shivashakti Sugar ltd, 

Soudatti Village, Raibag 

Taluk, Belagavi District. 

Sugar & 

Co-gen 
10000 60 ---- 

 
About 4.42 

 

02 

M/s. Krishna SSK Ni, 

Sankonatti Village, Athani 

Taluk, Belagavi District. 

Sugar & 

Co-gen 
5500 27 ----- 

 

About 3.89 

02 

M/s. Ugar Sugar works ltd, 

Ugarkhurd Village, Athani 

Taluk, Belagavi District. 

Sugar, 

Distillery 

& Co-gen 

10000 44 

Rectified Spirit-

75 KLD, 

Bottling-12000, 

ENA-50KLPD, 

Absolute 

Alcohol 50 

KLD, Fragies 

Sugars Slip 5.5 

KLPD. 

 

About 0.68 

03 

M/s.  Hermers Distillery 

Private limited, 

YadraviVilage, Raibag 

Taluk, Belagavi District. 

Distillery ---- 5 

Spirit (ENA)-

3000.000KLT, 

IMFL-300000 

cases. 

 

About 3.96 

04 

M/s. Sovereign Sugar 

Industries Ltd., Terdal, 

Jamakhandi-Tq, Bagalkot-

Dist 

Sugar & 

Co-gen 
3500 15 ---- 

 

 

---- 

4.92 

 

05 

M/s. SaiPriya Sugars 

Ltd., Hipparagi-Mygur, 

Jamakhandi-Tq, Bagalkot-

Dist 

Sugar & 

Co-gen 
10000 65 ---- 

 

 

---- 
5.0 

06 

M/s. SaiPriya Sugars 

Ltd(Distillery Division), 

Hipparagi-Mygur, 

Jamakhandi-Tq, Bagalkot-

Dist 

Distillery ---- ---- 120 

 

---- 

5.0 

07 

M/s. Jamakhandi Sugars 

Ltd., Hirepadasalagi, 

Jamakhandi-Tq, Bagalkot-

Dist 

Sugar & 

Co-gen 
5000 27 ---- 

 

 

---- 
5.0 

08 M/s. Jamakhandi Sugars Distillery   60  5.0 



Ltd(Distillery Division),, 

Hirepadasalagi, 

Jamakhandi-Tq, Bagalkot-

Dist 

 

---- ----  

 

---- 

09 

 

M/s. Dempo Dairy 

Industries Ltd., Asangi, 

Jamakhandi-Tq, Bagalkot-

Dist 

Dairy 

Industry 

 

 

 

 

 

---- 

 

 

 

 

 

---- 

---- 

Milk 

Powder – 10 

 

MT/day 

Ghee – 90 

MT/Month 

 

Butter – 180 

MT/Month 

 

S F M 

Bottles – 1 

Lakh bottles 

per month 

 

Mysore Pak 

– 2.0 

MT/Month 

 

DharwadPed

a – 3.0 

MT/Month 

 

Badam 

Powder – 2 

MT/Month 

 

Jamoon Mix 

– 3 

MT/Month 

 

Khova – 3 

MT/Month 

 

Shrikhand–4 

1.23 

 



MT/Month 

10 

M/s. The Banhatti Co-

Operative Spinning Mill 

Ltd , Sy No 14 & 94, 

Banahatti, Tq: 

JamkhandiDt: Bagalkot 

Spinning 

Mill 

Industry 

 

 

---- 

 

 

---- 

---- 

 

Cotton 

spinning & 

mercerizing

25,080 

Spindles/Mo

nth 

2.78 

 

 

 

Table No.8Water consumption and Effluent Generation by Industries: 

 

Industrial Water 

Consumption 

Industrial 

Effluent 

generation 

No. of Captive 

ETPs 

Treatment 

Capacity (MLD) 

Gap in Treatment 

(MLD) 

27.810 MLD 8.153 
7 ETP Unit & 2  

CPU Unit 
9.15 MLD 

No any Gaps in the 

treatment. 

 

 

  



Annexure 4A 

Plan for Integrated Solid Waste Management (ISWM) of local Bodies. 

 

 

 

Annexure-4B 

 

Solid Waste Management Details: 

 

Plan for Integrated Solid Waste Management (ISWM) of Local Bodies. 

 

 

 

Sl. 

No 

Name of Local 

Body 

Population 

(census2011) 

Total Solid 

Waste 

Generation 

Proposed 

Achievable 

target 

Present Status 

1 
TMC- Deodurga,   

DeodurgaTq, 

Raichur Dist.  

28929 

 

6 T 

Directions were 

given to all the 

concerned Local 

Bodies to take 

immediate action 

to comply with 

SWM Rules, 

2016 from time 

to time. 

 

Target date to 

comply is 

31.12.2020. 

MSW Site 

Existing 

2 
TMC Lingasugur, 

LingasugurTq, 

Raichur Dist.  

34932 

 

14.4 T 
MSW Site 

Existing 

3 
Hutti TP,  

LingasugurTq, 

Raichur Dist. 

16278 

 

6 T MSW Site 

Existing 

4 

Hutti Notified 

Area,  

LingasugurTq, 

Raichur Dist. 

13536 

 

 

 

 

8 T 

MSW 

siteexisting. 

Further, in Hutti 

Gold Mines, the 

wet waste is 

being digested 

and bio gas is 

being produced 

and utilized for 

canteen.. 

 

Sl. 

No 

Name of Local 

Body 

Population 

(census2011) 

Total Solid 

Waste 

Generation 

Proposed 

Achievable 

target 

Present Status 

 

 

1 

Town Panchayat, 

Nalatwad 
13150 2  MT/Day 

Directions were 

given to the 

concerned Local 

Body to take 

immediate action 

to comply with 

the same from 

time to time . 

The Town 

Panchayat, 

Nalatwad have 

not yet 

identified the 

MSW site  



Annexure 4C 

Plan for Integrated Solid Waste Management (ISWM) of local Bodies. 

 

Sl.  

No 

Name of Local 

Body 

Population 

(census2011) 

Total Solid 

Waste 

Generation 

Proposed 

Achievable 

target 

Present Status 

1 

Town  Panchayat 

Examba 

Chikkodi Taluk 

Belagavi District. 

15224 
4.5  

MT/Day 

Directions were 

given to all the 

concerned Local 

Bodies to take 

immediate action 

to comply with 

SWM Rules  

from time to 

time and  during 

recent meeting 

held at DC office 

on 27-11-2019, 

03-12-2019,23-

12-2019 and 26-

12-2019. 

Target date to 

comply is 31-12-

2020. 

The newly  

formed (during 

2015) local 

bodies (TP 

Examba, TMC 

Ugarkurd, TP 

Chinchali and 

TP  

Ainapur,have to 

show the 

progress 

towards 

complying to 

SWM Rules. 

2 

Town Muncipal 

Council Ugarkurd, 

Athani Taluk, 

Belagavi District 

23762 8.0 MT/Day 

3 

Town Muncipal 

Council, Kudachi, 

Raibag Taluk, 

Belagavi District 

23154 6.5 MT/Day 

4 

Town  Panchayat, 

Chinchali 

Raibag Taluk 

Belagavi District. 

18986 4.5 MT/Day 

5 

Town  Panchayat 

Ainapur, Athani-

Taluk, Belagavi 

District 

18913 4.6 MT/Day 

6 

Town Muncipal 

Council Sadalaga, 

Chikkodi Taluk, 

Belagavi District. 

23790 5 MT/Day 

7 

Town Muncipal 

Council Chikkodi, 

Chikkodi Taluk, 

Belagavi District. 

38307 
14.5 

MT/Day 

 

 

8 

CMC, Rabakavi-

Banahatti, 

Jamakhandi-Tq, 

Bagalkot-Dist 

 

77,004 
23 TPD 

 

 

Directions were 

given to 

concerned Local 

Body to take 

immediate 

action to 

comply with the 

The ULBs have 

provided MSW 

landfill site for 

the treatment of 

Solid Waste 

Generated 

 

9 

TMC, Terdal, 

Jamakhandi-Tq, 

Bagalkot-Dist 

 

26,088 
13TPD 



 

 

 

  

same from time 

to time  



Annexure 5A 

Status of Ground Water Quality in the villages located on the polluted stretch of River – 

Krishna    
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Annexure 5B 

 

 
  



Annexure 5C 

 
 

  



Annexure 6A 

 

  

 

 

Annexure 6B 

 

Sl. 

No. 

Name of the 

Industry  

Hazardous Waste 

Generation (TPD 

or MTD) 

Plastic Waste 

Generation (TPD or 

MTD) 

Bio-Medical Waste 

Generation (TPD or MTD) 

& Total No. of Health care 

Centres 

1 

M/s. Hutti Gold 

Mines 

Lingasugur 

,Raichur 

As per Annual 

Report From-IV  

submitted for the 

year 2019-20                                                                           

1. Cyanide Tailing- 

6,38,540 Tons & 

stowing sand of 

79,152 Tons, (Total 

5,59,388 Tons of 

Cyanide treated ore 

waste impound in 

tailing dump).                                                                  

2. Used Oil- 74 

litres                                               

3. Discarded  

Containers-7112 

nos. 

1.TMC--Devadurga   --

-2TPA (0.005 TPD)  

2. TMC-Lingasugur ---- 

6.1Ton/A 

(0.016,TPD)   

3.Hutti TP    - 0.5TP/A 

( (0.001,TPD)   

4.Hutti Notified Area --

--0.38 TP/A (0.001 

TPD) 

1. TMC-Devadurga -  59 

HCE’s  

2.  TMC-LingasugurTq -

106 HCE’s  

3. Hutti -TP              - 04 

HCE’s   

4. Hutti Notified Area   - 01 

HCE 

Total Biomedical Waste   

collection from the above 

HCE’s:133.5 Kg/day  

Above BMW waste is 

treated in RIMACT facility, 

Raichur. 

Sl 

NO 

River Sl. 

No. 

Name of the 

Industry  

Hazardous Waste 

Generation  

Plastic Waste 

Generation 

(TPD or 

MTD) 

Bio-Medical 

Waste 

Generation (TPD 

or MTD) & 

Total No. of 

Health care 

Centres 

01 Krishna 1 

M/s. Balaji 

Sugars & 

Chemicals 

Pvt. Ltd, 

YaragalMadari 

Village 

As per authorization 

Used Oil-2.0 KL/A.  

1 local body is 

covered under 

krishna river 

strech 

pertaining to 

Regional 

Office, 

Vijayapura 

There are 16 

number of Health 

Care Facilities 

(HCFs) in near 

the Krishna 

River Basin 

including 02 

number Bedded 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

( Town 

Panchayat- 

Naltwad)   

Total Plastic 

Waste 

generation of 

about 

 0.5 TPD 

HCFs and 14 

number Non 

Bedded HCFs. In 

all Bedded HCFs 

total numbers of 

Beds are 60. 

Total Bio 

MedicalWaste 

(BMW) 

generated by all 

HCFs is 15 

Kg/day. 



Annexure 6C 

Sl 

No 

Riv

er 

Sl

No 

Name of the 

Industry  

Hazardous Waste 

Generation (TPD 

or MTD) 

Plastic Waste 

Generation (TPD 

or MTD) 

Bio-Medical Waste 

Generation (TPD or 

MTD) & Total No. of 

Health care Centres 

10 

Kri

shn

a 

1 

M/s. 

Shivashakti 

Sugar 

Ltd.,Raibag, 

Belgavi 

0.00301 TPD 

7 local bodies 

covered under 

krishna river 

strech pertaining 

to Regional 

Office, Chikkodi ( 

TMC Chikkodi, 

TMC Sdalaga, 

TMC Kudachi, 

TMC Ugarkhurd, 

TP Examba, TP 

Chinchali& TP 

Ainapur) -  

Total Plastic 

Waste generation - 

0.59 TPD 

7 local bodies covered 

under krishna river 

strech pertaining to  

Regional Office, 

Chikkodi ( TMC 

Chikkodi, TMC 

Sdalaga, TMC 

Kudachi, TMC 

Ugarkhurd, TP 

Examba, TP 

Chinchali& TP 

Ainapur) -  

Total No of HCE's 

201. 

Total Bio-Medical 

Waste generation - 

0.2265 TPD 

2 

M/s. Krishna 

SSK 

Sankonatti 

Village, 

Athani,Belaga

vi 

0.002726 TPD 

3 

M/s.Ugar 

Sugar works 

Ltd., 

UgardKhard 

Village , 

Athani, 

Belagavi 

0.03490 TPD 

4 

M/s. Herms 

Distillery 

Yadravi 

village 

Raibagtq, 

Belagavidist 

0.001236 TPD 

  
5 

M/s. 

Sovereign 

Sugar 

Industries 

Ltd., Terdal, 

Jamakhandi-

Tq, Bagalkot-

Dist 

The authorities 

have not obtained 

the HWM 

authorization. They 

had operated the 

industry for 02 

years during the 

2017-18 and 2018-

19 seasons and then 

closed and not in 

operation. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



  
6 

M/s. SaiPriya 

Sugars Ltd., 

Hipparagi-

Mygur, 

Jamakhandi-

Tq, Bagalkot-

Dist 

As per 

authorization  

1. Used Oil- 

0.125KL/An

num 

2. Oil Soaked 

cotton 

waste- 

0.025MTA 

3. Oil filters-

05 

No’s/Annu

m 

 

 

 

 

 

 

2 local bodies 

covered under 

krishna river 

strech pertaining 

to Regional 

Office, Bagalkot ( 

CMC Rabakavi-

Banahatti, TMC, 

Terdal) -  

Total Plastic 

Waste generation 

– 3.46 TPD 

 

 

 

 

 

 

2 local bodies covered 

under krishna river 

strech pertaining to 

Regional Office, 

Bagalkot(CMCRabaka

vi-Banahatti, TMC, 

Terdal) -  

Total No of HCE's 

118. 

Total Bio-Medical 

Waste generation - 

0.610 TPD 
  

7 

M/s. 

Jamakhandi 

Sugars Ltd., 

Hirepadasalag

i, 

Jamakhandi-

Tq, Bagalkot-

Dist 

As per 

authorization  

1. Used Oil- 

0.9KL/Annu

m 

2. Oil Soaked 

cotton 

waste- 

0.02MTA 

3. Oil filters-

04 

No’s/Annu

m 

  
8 

M/s. Dempo 

Dairy 

Industries 

Ltd., Asangi, 

Jamakhandi-

Tq, Bagalkot-

Dist 

As per 

authorization  

1. Used Oil- 

0.4KL/Annu

m 

2. Oil Soaked 

cotton 

waste- 

0.3MTA 

3. Oil filters-

20 

No’s/Annu

m 

  
9 

M/s. The 

Banhatti Co-

Operative 

Spinning Mill 

Ltd , Sy No 

14 & 94, 

Banahatti, Tq: 

JamkhandiDt: 

Bagalkot 

As per 

authorization  

Used Oil- 

0.5KL/Annu

m 

 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

       

      

      

       



) 

National Mission for Clean Ganaga 

Format for Submission of monthly Progress report by states/UTs 

(Hon’ble NGT in the matter of OA No.673/2018, Date: 06/12/2019) 

KARNATAKA STATE POLLUTION CONTROL BOARD 

Name of the River   : Krishna 

Polluted river stretch : Yalagur village to Narayanpur Dam– 51 Kms stretch 

Priority   : IV 

Status as on   : November 2020 

 

Sl. 

No 
Activity to be Monitored Timeline 

Submission of Progress by States/ UTs- 

Compliance Status 

1 

Ensure 100% treatment of sewage at 

least in-situ remediation 
31/03/2020 

Not complied 

Notices issued 

Commencement of setting up of STPs 

and connecting all the drains and other 

sources of generation of sewage to the 

STPs must be ensured. 

31/03/2020 

2 

Timeline for completing all STP’s of 

action plan including completion of 

setting up STPs and their 

commissioning 

31/03/2021 

3 

Chief Secretaries may set up 

appropriate monitoring mechanism at 

state level 

 22/01/202

0 

---- 

 
 Specifying accountability of Nodal 

authorities not below the secretary 

level 
---- 

 
 Chief Secretaries may have an 

accountable person attached in their 

office for this purpose 

22/01/202

0 
---- 

 
 Monitoring at State level must take 

place 

Fortnightl

y 

commenci

ng 
21/12/201

9 

---- 

4 

Progress report may be furnished by 

the States/ UTs to  

 Secretary, Ministry of Jal Shakti 

 Member Secretary, CPCB 

 Submitted to Head Office, KSPCB 

 



4.1 Progress report may be comprised of 

details along with completion timelines 

on  

 

i. Identification of polluting 

sources including drains 
contributing to river pollution 

and action as per NGT order 

on in-situ treatment 

  

 

 

 

Identification of polluting sources including 

drains contributing to river pollution is already 
completed. The details of drains/nalla is 

Enclosed as Annexure-I. 

 

 ii. Status of STPs, I & D and 

sewage networks 

 

Details of existing 

infrastructure, gap analysis, 

proposed along with the 

completion timeline 

  

 

 

 

Not Complied notices issued. 

 

 

  

iii. Status of CETPs 

 

Details of existing CETPs & 

ETP infrastructure, gap 

analysis, proposed along with 

the completion timeline, No. 

of industries and complying 
status 

  
KSPCB does not permit any industry to 
discharge of effluent in the river. There is 
no CETP in Vijayapura Jurisdiction. There 
is 01 No of major industries exists within 
05 KM range of polluted river stretch.  
The details are enclosed as Annexure-II. 

 

 iv. Status of Solid Waste 

Management and details of 

processing facilities 

 

Details of existing 

infrastructure, gap analysis, 

proposed along with the 

completion timeline 

  

The Town Panchayat, Nalatwad is a Major 
Local Body near the polluted river stretch. 
The local body is yet to identify the MSW 
site to dispose the Solid waste generated 
within the town panchayat limits. The 
details are Enclosed as Annexure-III. 

 v. Latest Water quality of 
polluted river, its tributaries, 

drains with flow details and 

ground water quality in the 

catchment of polluted river 

 The KSPCB, Regional Office, Vijayapura has 
been monthly monitoring  the water quality of 

river Krishna  at two different locations and the  

latest results for the month of September-2020 

is   Enclosed as Annexure-IV. 

 vi. Preventing dumping of waste 

and scientific waste 

management including Bio-

Medical Wastes, Plastic 

Wastes and De-centralizing 

waste processing, including 

waste generated from hotels, 
Ashramas, etc. 

 

 

 Bio Medical Waste: There are 16 numbers of 

Health Care Facilities (HCFs) are located in the 

Town Panchayat/Gram Panchayat’s situated 

near the Krishna River Stretch. The Bio 

Medical Waste generated from the HCF’s of 

which is being taken care by a Common 

Facility M/s. Karnataka Private Medical 
Establishment Association located in 

Vijayapura City. 

Industrial Wastes: There is 01 Hazardous 

waste generating industries in the jurisdiction of 

KSPCB, Regional Office Vijayapura obtained 

authorization under the HWM rules. 

 

The details are  Enclosed as Annexure-V. 

 

 



 vii. Ground water regulations 

 

 Letter addressed to the Senior Geologist, 

Ground Water Directorate, Vijayapura for 

compliance. 

  

viii. Adopting Good irrigation 

practices 

 Letter addressed to the Joint Director, 

Agriculture Department, Vijayapura for 

compliance. 

 ix. Protection and management of 

Flood Plain Zones (FPZ)  

 Letter addressed to the DCF, Vijayapura, 

Karnataka Forest Department for compliance. 
 

 x. Rain Water Harvesting 

 

 Letter addressed to the P.D, DUDC &PD, ZP, 

Vijayapura for compliance. 

 

 xi. Maintaining minimum 
environmental flow of river 

 

 Letter addressed to the Executive Engineer, 
Major Irrigation Department, Vijayapura for 

compliance. 

 

 xii. Plantations on both sides of 

the river 

 Letter addressed to the DCF, Vijayapura, 

Karnataka Forest Department for compliance. 

  

xiii. Setting up bio-diversity parks 
on flood plains by removing 

encroachment    

 

  

 
Letter addressed to the DCF, Vijayapura, 

Karnataka Forest Department for compliance. 

 

 
**Note: There is no illegal quarry/mining activities observed near the Krishna River Stretch of Vijayapura  

                 Jurisdiction.   

 

 

Environmental Officer 

RO, KSPCB, Vijayapura 
 

 

 

 

 

 

 

 

 

 



Annexure-I 
Sources including Nala/Drains joining to River – Krishna    

 

Sl.No Locations pH 
BOD 

(mg/L) 

DO 

(mg/L) 

DS 

(mg/L) 

Conductivity 

(uMhos/cm) 
COD 

Total 

Coliforms  

(mpn/100 

ml) 

Faecal 

coliforms 

(mpn/100 

ml) 

Oil & 

Grease 

1 

Yalagur 

Gram 
Panchayat 

Drain  

8.65 4 5.9 840 1320 28 1600 900 BDL 

2 
Kalagi Gram 

Panchayat 
Drain  

8.38 4 6.8 360 588 36 1600 900 BDL 

3 

Mudur Gram 

Panchayat 
Drain 

7.46 98 Nil 1120 1748 188 3200 1800 BDL 

4 

Tangadagi 
Gram 

Panchayat 
Drain 

7.8 3 6.1 400 644 52 1600 900 BDL 

5 

Nalatwad 

Town 
Panchayat 

7.57 135 Nil 1120 1750 220 3200 1800 BDL 

 
 

 



Annexure-II 

Details of the industry located in the Krishna River basin: 

Sl. 
No 

Name of the Industry 
Type of 
industry 

Products 
 

Distance 
from 

Krishna 
River Km 

Suga
r 

TCD 

Co-
gen 

(MW) 

Distille
ry(KLD

) 

Other 

01 

Sugar & Co-gen M/s. 

Balaji Sugars & Chemicals 

Pvt. Ltd, Yaragal Madari 

Village 

Sugar & 

Co-gen 
3500 13 ---- 

About 4.8 KM 

 
01 

 
Water consumption and Effluent Generation by Industries: 

 

Industrial 
Water 
Consumption 

Industrial 
Effluent 
generation 

No. of Captive 
ETPs 

Treatment 
Capacity 
(MLD) 

Gap in Treatment 
(MLD) 

638 KLD 628 1 ETP Unit  1 MLD 

No any Gaps in the 

treatment. 

 



Annexure-III 

 
Solid Waste Management Details: 

 
Plan for Integrated Solid Waste Management (ISWM) of Local Bodies. 

 

 

Sl. 
No 

Name of Local 
Body 

Population 
(census2011) 

Total Solid 
Waste 

Generation 

Proposed 
Achievable 

target 
Present Status 

 
 
1 

Town Panchayat, 
Nalatwad 

13150 2  MT/Day 

Directions were 

given to the 

concerned Local 
Body to take 

immediate action to 

comply with the 

same from time to 

time . 

The Town 
Panchayat, 

Nalatwad have not 

yet identified the 

MSW site  



Annexure-IV 
Analysis Report of Water (Krishna River at D/s of Almatti Dam & D/s of Narayanpur Dam, 

Vijayapura for the Month of September-2020 

 



Annexure-V 

 

Sl NO River Sl. 
No. 

Name of the 
Industry  

Hazardous Waste Generation  Plastic Waste 
Generation (TPD or 

MTD) 

Bio-Medical Waste 
Generation (TPD or MTD) 
& Total No. of Health care 

Centres 

01 Krishna 1 

M/s. Balaji 

Sugars & 

Chemicals Pvt. 

Ltd, Yaragal 

Madari Village 

As per authorization 
Used Oil-2.0 KL/A.  

1 local body is covered 
under krishna river 
strech pertaining to 

Regional Office, 
Vijayapura  

( Town Panchayat- 
Naltwad)   

Total Plastic Waste 
generation of about 

 0.5 TPD 

There are 16 number of 

Health Care Facilities (HCFs) 

in near the Krishna River 
Basin including 02 number 

Bedded HCFs and 14 number 

Non Bedded HCFs. In all 

Bedded HCFs total numbers 
of Beds are 60. Total Bio 

Medical Waste (BMW) 

generated by all HCFs is 15 
Kg/day. 

      

      

       



Annexure-VI 

Sl NO River Sl. No. Name of the 

Industry  

Hazardous 

Waste 

Generation 

(TPD or MTD) 

Plastic Waste 

Generation (TPD or 

MTD) 

Bio-Medical Waste 

Generation (TPD or 

MTD) & Total No. of 

Health care Centres 

10 Krishna 

1 

M/s. Shivashakti 

Sugar Ltd.,Raibag, 

Belgavi 

0.00301 TPD 
7 local bodies covered 

under krishna river 

strech pertaining to 

Regional Office, 

Chikkodi ( TMC 

Chikkodi, TMC 

Sdalaga, TMC 

Kudachi, TMC 

Ugarkhurd, TP 

Examba, TP Chinchali 

& TP Ainapur) -  

Total Plastic Waste 

generation - 0.59 TPD 

7 local bodies covered 

under krishna river strech 

pertaining to  Regional 

Office, Chikkodi ( TMC 

Chikkodi, TMC Sdalaga, 

TMC Kudachi, TMC 

Ugarkhurd, TP Examba, TP 

Chinchali & TP Ainapur) -  

Total No of HCE's 201. 

Total Bio-Medical Waste 

generation - 0.2265 TPD 

2 

M/s. Krishna SSK 

Sankonatti Village, 

Athani,Belagavi 

0.002726 TPD 

3 

M/s.Ugar Sugar 

works Ltd., 

UgardKhard 

Village , Athani, 

Belagavi 

0.03490 TPD 

4 

M/s. Herms 

Distillery Yadravi 

village Raibag tq, 

Belagavi dist 

0.001236 TPD 

       

      

     Environmental Officer 

       



National Mission for Clean Ganga 
Format for Submission of monthly Progress report by states/UTs 

(Hon’ble NGT in the matter of OA No.673/2018, Date: 06/12/2019) 
KARNATAKA STATE POLLUTION CONTROL BOARD 

 
Name of the River : Lakshmanteertha 

Polluted river stretch : Hunuasuru to Kattemalavadi – 10 Kms  

Priority : III 

Status as on         : November 2020  

 

Sl. 
No. 

Activity to be 
monitored 

Timeline Submission of Progress by Local Bodies- Compliance Status 

CMC Hunsur 

1 Ensure 100% 
treatment of 
sewage at least in-situ 
remediation 

31.03.2021 Action has been initiated by UDD, GoK to train the 35 ULBs on in-situ treatment, viz.  phytoremediation and wet-land 
treatment. 

Commencement of 
setting up of 
STPs and 
connecting all the 
drains and other 
sources of 
generation of 
sewage to the 
STPs must be 
ensured 

31.03.2021 KUWS&DB: Project proposal for the commencement of setting up of STPs at an estimated cost of ₹1690 crores has 
been submitted to GoK for approval. ₹100 croreprovision has been made for 2020-21 budget. 

2 Timeline for 
completing all steps of 
action plans including 
completion of setting 
up STPs and their 
commissioning 

31.03.2021 KUWS&DB: 24 months from the date of handing over of the required land from the ULBs for STP construction and I&D 
works. 

3 Chief Secretaries may 
set up 
appropriate 
monitoring 
mechanism at 
State level 
• Specifying 

22.01.2020  State level River Rejuvenation Committee (RRC) is constituted by GoK on 24/11/2018 under the Chairmanship of 

Principal Secretary to Government (Ecology and Environment). MS, KSPCB; Director, DIC and Director, DMA are the 

members of the committee.  

 A monitoring cell is directly working under the Chief Secretary’s Office, since 18/03/2020. 



accountability of 
nodal authorities 
not below the 
Secretary level 

• Chief Secretaries 
may have an 
accountable 
person attached 
in their office for 
this purpose. 

22.01.2020 

• Monitoring at 
State level 
must take 
place 

Fortnightly 
Commencing 
21,12.2019 

4th RRC meeting was held on 11/03/2020 under the Chairmanship of The Principal Secretary to Government (Ecology 

and Environment). 

Regular meetings will be conducted to review the progress. 

4 Progress report may be 
furnished 
by the States/UTs to 
• Secretary, 

Ministry of Jal 
Shakti 

• Member Secretary, 
CPCB 

Monthly 
(preferably 
before 20° of 
every month) 

Progress report for the period up to October 2020 is as submitted.  
-- 

6.1 Progress Report may 
be comprised of details 
along with completion 
timelines on: 

(i) Identification of 
polluting sources 
including drains 
contributing to 
river pollution 
and action as per 
NGT order on 
insitu treatment 

2 drains are identified & monitored. The sullage effluent is having BOD & TC count in excess of the standards. The said drains are to be 
connected to nearby wetwell to pump the same to the STPs and there is no progress for providing I&D works  

(ii) Status of 
STPs.I&D and 
sewerage 
networks 
Details of 
Existing 

CMC Hunsur 
Existing infrastructure: 3.91 MLD 
Gap: 2.95 MLD 
Proposed : 4.09 MLD 
Proposed along with Completion Timeline : 31-03-2021 DPR for Rs. 80 Crores is submitted for approval to Govt. 
Status of I&D works :  



Infrastructure
, 
Gap 
Analysis, 
Proposed 
along with 
completion 
timeline 

Existing Proposed 

Nil 2 drains carrying sullage effluent is to be connected to nearby 
wetwell to pump the sewage in to STP.  
No Work in Progress  

Status of Sewerage works:  

Existing Proposed 

50% of the area 
covered with UGD & 
further work in 
progress 

House to house connection to sewer networks is yet to be 
undertaken 

Present Status : Provided 3.91 MLD STP for the treatment of 6.86 MLD sewage effluent  & the said STP is  in operations. As of now there is 
gap in STP & the existing STP needs to be upgraded from conventional to advanced treatment technologies & also by considering 2035 
Population additional 4.09 STP is to be provided for which DPR for Rs. 80.0 Crores is submitted for approval to the Govt. Proposed to 
provide wetwell & STP for connecting missing link is yet to be taken up. Storm water drains carrying sullage effluent in to 
lakshmanatheertha River & the same is yet to be diverting the sullage in to nearby wet well from the storm water drains is yet to be 
undertaken. The works will be completed within two years after approval of DPR as per the details submitted by Chief Engineer, 
KUWSDB, Mysuru Zone, Mysuru. 
The Status of STPs, I&D and Sewerage Networks is shown in Annexure-1 

(iii) Status of CETPs 
Details of Existing 
CETP and ETP 
Infrastructure, 
Gap Analysis, 
Proposed 
along with 
completion 
timeline, 
No. of 
industries 
and 
complying 
status 

There are no CETPs in the polluted river stretch. There are 08 industries in this stretch and these industries are treating the sewage & trade 
effluent in their own captive sewage treatment and effluent treatment plants. 

(iv) Status of Solid Waste 
Management & Details of 
Processing Facilities Details 
of Existing Infrastructure, 
Gap Analysis, Proposed 
along with completion 
timeline 

 
Out of 23.0 TPD around 10.0 TPD of waste is converted to compost and remaining 13 TPD is dumped as such.  There is no progress for 
providing dedicated compost plant and sanitary land fill as per SWM Rules. Work Order for construction of Sanitary fill site is issued and 
there is no work progress in the site.  
Status of Solid Waste Management & Details of Processing Facilities is shown in Annexure-2 

(iv) Latest water quality of 
polluted river, its 

 
6.1(v)   Latest water quality of polluted river stretch for the month of October 2020 in Annexure-3 



tributaries, drains 
with flow details and 
ground water quality 
in the catchment of 
polluted river; 

 

(v) Preventing dumping of 
waste and   scientific waste 
management including bio-
medical wastes, plastic 
wastes and decentralizing 
waste processing, including 
waste generated from 

hotels, ashrams, etc. 

Bio Medical Waste: The HCEs located on polluted river stretch are collecting & disposing the BMW to the operator of CBMWTF & the non 
bedded HCEs i.e., Veterinary institutions the same through deep burial / sharp pits. Implementation of Bar code practice and to ensure 
proper collection & disposal of BMW to operator of CBMWTF from the entire HCEs. There are 68 HCEs in this stretch generating 0.0695 TPD 
of Bio Medical Waste which is being disposed off in to operator of CBMWTF. 
Plastic Wastes As per State Government Order complete ban of use of Plastic carry bags of irrespective size & thickness is enforced in all 
the polluted river stretch by the respective LBs and GPs. There are no Plastic bags manufacturing industries in the polluted river stretch and 
also there are no producers, brand owners and plastic waste recycling industries in the polluted river stretch.  Plastic Wastes are collected 
in dry waste collection centers and the same is disposed to registered recyclers.  
Action is being initiated by the LBs for collection and disposal of solid wastes generating from Hotels located on Polluted river stretch. 

(v) Ground water 
regulation 

Rain water harvesting is made mandatory for new constructions. 
Taluk level committee for giving approval for new borewells is formed. 
CMC Hunsur comes under safer zone as per ground water resources assessment and there is no over exploitation of ground water in the 
region. 
Status of Ground Water Resource Assessment in Annexure-4 

(vi) Adopting good 
irrigation 
practices, 

The Dept. of Agriculture has submitted action plan for implementation of following measures.  

 General Government Practice of Irrigation is maintained in the Hunsur Taluk.  

 Farmers are made aware to use water optimally. 

(vii) Protection and 
management of 
Flood Plain 
Zones(FPZ),Rain 
water 
harvesting, 

During the month of October Paper advertisements were issued to the residents located on the banks on the river Lakshmanatheetha 
about flooding by CMC and early warning arrangement in consultation with revenue department from Cauvery Neeravari Nigam Ltd is 
carried out.  
 

(viii) Maintaining 
minimum 
environmental 
flow of river 

 
The Cauvery Neeravari Nigagam Ltd., is requested to submit the action plan as per MoEF & CC norms during monsoon seasons and the 
same is not submitted.  

(ix) Plantation on 
both sides of 
the river 

As of now there is no plantations on the banks of river Lakshmantheertha in the polluted stretch since the area is confined to CMC limit.  

(x) Setting up 
biodiversity 
parkson 
floodplains by 
removing 
encroachment 

As of now, there are no Bio diversity parks in this stretch 



 
Sd/- 

Environment Officer, 
Regional Office-2, Mysuru Rural 

 

 
 
 
 

Annexure- 1 
6.1(ii) Status of STPs.I&D and sewerage networks 

 

Name of the LBs Status of STPs Existing 
infrastructure 

Status of I&D works Gap 
analy

sis 

Sewerage works Proposed 
along with 
completion 

timeline 
Existing Propose

d 
Existin

g 
Proposed Existing Proposed 

CMC Hunsur 3.91 4.09 
MLD 

Nil   2 Drains are 
identified & 
monitored and 
there is no work 
in progress for 
providing I&D 
works 

2.95 50% of the 
area covered 
with UGD & 
further work 
in progress 

House to 
house 
connection to 
sewer 
networks is yet 
to be 
undertaken 

DPR for Rs. 
80.0 Crores 
submitted for 
approval to 
the Govt. vide 
lt 288/2019-
20 dtd 
22.05.2020. 
The work will 
be completed 
within two 
years after 
approval of 
DPR 

 

Annexure- 2 
6.1 (iv) Status of Solid Waste Management & Details of Processing Facilities 

Local Bodies 

Types of 

Waste / 
Characteristic 

of waste 

Generat
ed 

Quantity
/ day 

Collection 
/ Storage 

facility 
with 

capacity 

Disposal/ 
Treatment 

facility with 
capacity along 
with location 

Total Gap with 
generation & 

existing 
treatment 

facilities if any 

Proposed action 
plan 

/facility to 
cover gap 

Time 
limit 

Remarks 

City Municipal 
Council, Hunsur 

Domes tic  23 TPD  23 TPD  
Total Area  

– 4.5  

Acres  

Composting  

Method – 10 
TPD  

At Survey/Plot 
No. 196/1, 
Darga Road, 
Hunsuru    

13.0 T DPR is approved 
for providing 
sanitary land fill 
site & tender is 
to be finalized. 

31-03-
2021 

Tender 
allotted & 
the works are 
not 
undertaken 

 



 
 
 
 
 
 
 

Annexure- 3 
6.1 (iv)Latest water quality of polluted river, its tributaries, drains with flow details and ground water quality in the catchment of polluted river 

 

Sl. 
No. 

Location Year DO (mg/l) BOD (mg/l) Fecal Coliform 
(MPN/100 ml) 

Total coliform 
(MPN/100 ml) 

1 D/S of Lakshmantheertha in 
New road bridge of 
Bengaluru-Bhantwala Road at 
Hunsur town 

October 
2020 

6.3 2.0 470 2800 

2 D/S of Lakshmantheertha at 
water barrage near 
Kattemalalavadi Village 
 

October 
2020 

6.0 2.4 410 2400 

 

ANNEXURE-4 
6.1(vii) Status of Ground Water Resource Assessment in Annexure-4 

 

District Taluka 

Net Annual 
Ground Water 

Availability 
(HAM) 

Total Ground 
Water Draft 

(HAM) 

Gap between 
availability and 

Draft (HAM) 

Stage of Ground 
Water 

Development (%)* 
Category 

Mysuru Hunsur  11587  7338  4249  63.00  *Safe  

(≤ 70)  

Note:- The ground water resources assessment is carried out on Taluka wise (Administrative Units) The  State  Govt.  has taken up  various  
Recharge/Water Conservation Schemes  like for augmentation of ground water resources. 

 
 
 
 
  
 



PROGRESS REPORT  FOR THE MONTH OF OCTOBER-2020. 

National Mission for Clean Ganaga 

Format for Submission of monthly Progress report by 

states/UTs 

(Hon’ble NGT in the matter of OA No.673/2018, Date: 

06/12/2019) 

KARNATAKA STATE POLLUTION CONTROL 

BOARD 

Name of the River  : Malaprabha 

                   Polluted river stretch     : Khanapur to Ramdurg ( 80 Kms stretch) 

Priority   : III  

Status as on  : Nov-2020 

 

Sl.

No. 

Activity to be monitored Timeline Progress During the Month of  October-20 

1. Ensure 100% treatment of sewage at least in-
situ 
remediation 

31.03.2020 TMC Ramdurg : 3.3 MLD work under progress. 
                            1.0 MLD work yet to be start 

TP Munavalli: DPR submitted for Approval.  

TP M. K. Hubli : DPR Submitted for Approval. 

TP Khanapur: DPR Submitted for Approval.  

TMC Savadatti: DPR Submitted for Approval.  

(The Executive Engineer KUWS & DB informed 

that, their head office has asked to submit 

revised DPR’s incorporating 

phytoremediation. The preparation of 

revised DPR is under progress)  

 commencement of setting up of STPs and 
connecting all the drains and other sources of 
generation of sewage to the STPs 
must be ensured 

31.03.2020 

2. Timeline for completing all steps of action 
plans including completion of setting up STPs 
and their commissioning 

31.03.2021  

3 Chief Secretaries may set up appropriate 
monitoring mechanism at State level 

 Specifying accountability of nodal 
authorities not below the 
Secretarylevel 

 Chief Secretaries may have an 
accountable person attached in their 
office for this purpose. 

22.01.2020  

 
 
22.01.2020 

 

  Monitoring at State level must 
takeplace 

Fortnightly  

Commencing  

21.12.2019 

 

4 

 

Progress report may be furnished by the 
States/UTs to 

 Secretary, Ministry of JalShakti 
Member Secretary,CPCB 

Monthly  

(preferably 
before 20th of 
every month) 

 

4.1. Progress report maybe comprised of  the 

details along with completion timelines on:  

 

 
 
 

 

i. Identification of polluting sources including 
drains contributing to river pollution and action 

as per NGT order on in-situ treatment 

 Completed Monitoring Regularly 



 

ii. Status of STPs, I&D and sewerage networks 
Details of Existing Infrastructure, 

Gap Analysis, Proposed along with completion 
timeline 
 

 
Enclosed as Annexure-I.  

iii. Status ofCETPs 
Details of Existing CETP and ETP 
Infrastructure, Gap Analysis, 
Proposed along with completion timeline, No. 
of industries and complying status 

 

 
No CETP. All 04 nos. of industries have provided 

ETP and complying.  

Enclosed as Annexure-II 

iv. Status of Solid Waste Management & Details of 
Processing Facilities Details of Existing 
Infrastructure, 
Gap Analysis, Proposed along with completion 
timeline 

 

 
Enclosed as Annexure-III 

v. Latest water quality of polluted river, its 
tributaries, drains with flow details and ground 
water quality in the catchment of polluted river; 

 
Enclosed and forwarded to ECC,  

Enclosed as Annexure-IV 

vi. Preventing dumping of waste and scientific 
waste management including bio-medical 
wastes, plastic wastes and decentralizing waste 

processing, including waste generated from 
hotels, ashrams, etc. 
 

 
Complied.  

Enclosed as Annexure-V  

vii. Ground water regulation 
  

Dept of Ground water Directorate is  yet to submit,   

viii. Adopting good irrigation practices, 

 

 
Dept of Agriculture is  yet to submit 

ix. Protectionand 
management of Flood Plain Zones (FPZ),  

Dept of Forest  is yet to submit.                              

x. Rain waterharvesting 

 

 
Dept of PD, DUDC and PD, ZP is yet to submit.  

xi. Maintaining minimum environmental flow of 

river 

 

 
Dept of Major Irrigation is yet to submit.            

xii. Plantation on both sides of theriver 

 

 
Dept of Forest is  yet to submit. 

xiii. Setting up biodiversity parks on flood plains by 

removingencroachment  
Dept of Forest is yet to submit. 

 

                    

 

 

 

 

 

 

 

 



 

 

 

Annexure I  

 

Details of STPs of Local Body pertaining to Regional office 
 

Sl 

No 

Name of 

the 

District 

City/ 

Town 

Location of  

STP with 

coordinates 

(Latitude and 

Longitude, if 

available) 

Date of 

Comm

issioni

ng 

Status 

(Operatio

nal / Non 

Operatio

nal/ 

Under 

Construc

tion) 

Install 

capacity 

of STPs 

(in MLD) 

Actual 

Utilization 

of installed 

Capacity 

(in MLD) 

Technology 

adapted 

(UASB/ 

ASB/OP/SBR

/ MBR/FAB 

Etc.,) 

Use of 

treated 

sewage with 

quantity 

Progress of STP 

1 TMC 

Ramdurg, 

Dist: 

Belagavi. 

Ramdurg 15°56'39.24" N 
75°17'29.33" E 

- Under 
Constructi

on 

1.00 - MBBR Agricultural 
Purpose 

3.30 MLD 
capacity WSP 

type, 1.00 MLD 
capacity MBBR 

type work is 

under progress 
at an estimate 

cost of Rs. 

1818.18 Lakhs. 
Bund formation 
under progress. 

15°57'53.86" N 
75°19'51.45" E 

- Under 
Constructi

on 

3.30 - WSPS Agricultural 
Purpose 

2 TP, 

Khanapur, 

Dist: 

Belagavi. 

Khanapur   NO Land 

identificat

ion is 

under 

progress 

---- ----  DPR for Rs. 
6657.00 Lakhs 
submitted to the 

Govt. for 
according 

approval vide Ltr. 

No. 2026 Dtd : 
08.11.2019. (The 

Executive 

Engineer KUWS 
& DB informed 
that, their head 

office has asked 
to submit revised 

DPR’s 

incorporating 
phytoremediation
. The preparation 

of revised DPR is 
under progress) 

3 TP, 

MKHubli, 

Dist: 

Belagavi. 

M.K. 

Hubli 

  NO Land 

identificat

ion is 

under 

progress 

---- ----  DPR for Rs. 

5466.00 Lakhs 
submitted to the 

Govt. for 

according 
approval vide Ltr. 

No. 1916 Dtd : 

28.10.2019. (The 
Executive 

Engineer KUWS 

& DB informed 
that, their head 
office has asked 

to submit revised 
DPR’s 

incorporating 

phytoremediation
. The preparation 
of revised DPR is 

under progress) 



4 TP, 

Munavalli

, Dist: 

Belagavi. 

Munavalli   NO Land 

identificat

ion is 

under 

progress 

---- ----  DPR for Rs. 
6876.00 Lakhs 

submitted to the 
Govt. for 
according 

approval vide Ltr. 
No. 1917 Dtd : 

28.10.2019. (The 

Executive 
Engineer KUWS 
& DB informed 

that, their head 
office has asked 
to submit revised 

DPR’s 
incorporating 

phytoremediation

. The preparation 
of revised DPR is 
under progress) 

5 TMC, 

Soudatti, 

Dist: 

Belagavi. 

Soundatti   NO Land 

identificat

ion is 

under 

progress 

---- ----  DPR for Rs. 
10430.00 Lakhs 
submitted to the 

Govt. for 
according 

approval vide Ltr. 

No. 01 Dtd : 
02.04.2019. (The 

Executive 

Engineer KUWS 
& DB informed 
that, their head 

office has asked 
to submit revised 

DPR’s 

incorporating 
phytoremediation
. The preparation 

of revised DPR is 
under progress) 

 

 

ANNEXURE-II  

 

ETP DETAILS 

 

 
 

Sl 

No. 
District Name of the Industries 

Water 
Consumption 

(WC) KLD 

Effluent 

generation 

ETP 

Capacity 

Mode of disposal 

1 

Belagavi 

Laila sugars Kuppatagiri Khanapur 250 250 250 
On land Irrigation 

2 

Malaprabha (sugar unit) SSK M K 

Hubli 
350 340 350 

On land for 

Irrigation 

Malaprabha (Distillery  unit) SSK M 

K Hubli 
450 400 500 

On land for 

Irrigation 

3 Renuka Sugars Munavalli 1830 1200 1200 
Reuse and onland 

for Irrigation 

4 EID Parry Sugars Ramdurga 615 494 500 

On land for 

Irrigation and 

reuse. 



Annexure-III  
Status of Solid Waste Management & Details of Processing Facilities: 

Name 

of the 

Local 

Body 

Types of 

Waste/ 

Characte 

ristic of 

waste 

Generate

d 

Quantity 

(MT/Day) 

Collecti

on/Sto 

rage 

facility 

with 

capacit

y 

(MT/D

ay) 

 

Disposal/Trea 

tment facility 

with capacity 

along with 

location 

Total Gap 

with 

generatio

n 

& 

existing 

treatment 

facilities 

if 

any 

Proposed 

action 

plan 

/facility 

to 

cover gap 

Time 

limit 

 

Remarks Present Status 

TP 

Khana

pur 

Dry Waste, 

Wet Waste, 

Plastic Waste, 

C & D Waste, 

House hold 

Hazordous 

Waste 

6 TPD 6 TPD Disposal 6 TPD 

At Mansapur 

village R.S. No. 

143 

--- Yes April-

2021 

__ Door to Door 

waste 

collection 

starts and 

disposed in 

Landfill site. 

TP 

M.K. 

Hubli 

Dry waste, 

Wet waste , 

Hazardous 

waste 

6 T/Day 5 

T/Day 

SWM Site 

Honnidbba 

sarve No 46 

- - 3 

Mont

hs 

M. K Hubballi 

Newly Upgraded   

Town Panchayat 

and   Landfill 

site has been 

identified.. 

Door to Door 

waste 

collection 

starts and 

disposed in 

Landfill site. 

TMC 

Sound

atti 

Dry Waste, 

Wet Waste, 

Plastic Waste, 

E-Waste, 

Hazordous 

Waste 

12 11 Windrow and 

Vermi 

composting. 

SWM Site 

7 KM 

away 

from 

Saundatt

i. 8 Acre 

27 

Gunta. 

Segregati

on 

Machine 

to be 

procured 

as per 

DPR 

6 

mont

h 

- Door to Door 

waste 

collection 

starts and 

disposed in 

Landfill site. 

TP 

Muna

valli 

Wet waste, 

Dry waste, 

Plastic Waste 

, 

e waste 

Hazardous 

waste 

Drain Silt 

waste 

0.9 MT 0.9 MT 0.9 MT Madlur 

Road S.W.M Site 

0.2.5 MT - Dece

mber 

-2020 

Munavalli  is 

Newly Upgraded  

TMC recent 9 

month back 

purchased Land 

fill. 

They have 

starts door to 

door collection 

and disposed 

in the landfill 

site. 

TMC 

Ramd

urg 

Wet and 

Dry waste, 

 

14.51 

MTD 

14.51 

MTD 

SWM site  near 

turanur village 

windrow and 

vermicompostin

g method 9.16 

acres 

5km -- 6 

mont

hs 

SWM site 

ramdurg town is 

situated  near 

Turnur Village 

as due to flood 

in year 2019 

and 20 also that 

water from 

Malaprabha 

river is affected 

the SWM site is 

also the waste 

from SWM site 

is floated to 

Turnur village 

also so large 

public to said 

village are 

agitating to shift 

the SWM site. In 

connection with 

these 

circumstances 

the total works 

allocate for 

development of 

Door to Door 

waste 

collection 

starts and 

disposed in 

present 

Landfill site. 



 
 
 

ANNEXURER-IV 

 
 

Latest water quality of polluted river, drains with flow details and ground water quality in the catchment of 
polluted River Progress/Status Report of the River/PRS water quality monitoring for the Month 
(September-2020): 
 

 

Stn. 
No. 

Name of the 
Location 

Parameters 

Dissolved 
Oxygen 

BOD 
Total 

Coliforms 
Fecal 

Coliforms 
Fecal 

Streptococci 
Conductivity 

mg/l mg/l 
MPN/100 

ml 
MPN/100 

ml 
MPN/100 ml Umhos/cm 

1187 D/s of Khanapur 8.7 0.77 1600 920 350 210 

1164 
Hubli-Dwr Water 

abstraction point 

at Soundatti 
7.3 0.54 920 540 280 323 

 

Note: Drains, nalas and Ground waters are monitored quarterly; hence samples are not collected during October -2020. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
Annexure-V 

 

 Preventing dumping of waste 

 

 

SWM site are 

not started They 

have identified 

new sites 

obtained 

authorization. 



Pri

ori

ty 

Sl.

No 

Length 

(Km) 

River 

Name 

RSE

O 

District/ 

RO 

Polluted 

Stretch 

Hazardo
us 
Waste 
Generat
ed 

Hazardous 
Waste  
Treated 

Bio-
Medical 
Waste 
Generate
d 

Bio-
Medica
l Waste 
Treate
d 

Plastic 
Waste 
Generat
ed 

Plastic 
Waste 
Treated 

Solid 
Wast
e 
Gener
ated 

Solid 
Wast
e 
Treat
ed 

III 1 80 
Malap

rabha 

Dhar

wad 
Belagavi 

Khanapur 

to 

Ramdurg 

0.00335 
KLPD 

0.00335 
KLPD 

180 
Kg/day 

180 
Kg/day 

170 
Kg/day 

stored in 
land fill site 

and 
proposed to 
handover to 

Cement 
Industry for 

coincineratio
n. 

39.4 
MT/d

ay  

20% 
comp
osting
. 80% 

is 
dump
ed in 
land 
fill 

site. 

 

 

 

 



 
 

National Mission for Clean Ganga 

Format for Submission of monthly Progress report by states/UTs 

(Hon’ble NGT in the matter of OA No.673/2018, Date: 06/12/2019) 

KARNATAKA STATE POLLUTION CONTROL BOARD 

Name of the River  : Netravathi & Kumaradhara    

Polluted river stretch: Kumaradhara- From Uppinagady 

                                       Netravathi – Frorm Uppinagady to Thumbe 

Priority  : V 

Status as on  : November 2020 
 

Sl.No. Activity to be monitored Timeline Submission of Progress by State/UT-

Compliance 

Status 

l Ensure 100% treatment of 

sewage at least in-situ remediation 

Before 
31.03.2023. 

Quantity of total Sewage generation- 
13.23MLD   
Quantity of total Sewage Treated- Nil 

commencement of setting up of 

STPs and connecting all the 

drains and other sources of 

generation of sewage to the 

STPs must be ensured 

Before 
31.03.2023. 

No Existing STPs  in Bantwala and 
Belthangady  
  
TMC Bantwala is taken up UGD is under 
progress 

 

 Timeline for completing all steps 

of action plans including 

completion of setting up STPs 

and their commissioning 

Before 
31.03.2023. 

 

 
-------- 

5 Chief Secretaries may set up 

appropriate monitoring 

mechanism at State level 

• Specifying accountabi)ity of 

nodal authorities not below the 

Secretary level 

• Chief Secretaries may have an 

accountable person attached 

in their office for 

this purpose. 

  

-------- 

 
 

 

-------- 

• Monitoring at State level 

must take place 

  

-------- 

6 Progress report may be furnished 

by the States/UTs to 

• Secretary, Ministry of Jal 

Shakti 

• Member Secretary, CPCB 

  

 

 
 --------- 



 
 

6.1 Progress Report may be 

comprised of details along with 

completion timelines on: 

(i) Identification of 

polluting sources 

including drains 
contributing to river 

pollution and action as 

per NGT order on insitu 

treatment. 

 

(ii) Status of STPs. I&D and 

sewerage networks 

Details of Existing 

Infrastructure, 

Gap Analysis, 

Proposed along with 

completion timeline 

 

 

 

 

(iii) Status of CETPs 
Details of Existing CETP 

and ETP Infrastructure, 

Gap Analysis, 

Proposed along with 

completion timeline, 

No. of industries and 

complying status 

 

 

 Status of Solid Waste 

Management & 

Details of Processing 

Facilities  
 

(iv) Details of Existing 

Infrastructure,Gap 

Analysis, Proposed 

along with completion 

timeline. 

 

(vi). Latest water quality of 
polluted river, its 

tributaries, drains with 

flow details and ground 

water quality in the 

catchment of polluted 

river; 

  

 
 

 

 

Completed and submitted to the Board 
office along with River rejuvenation plan. 

Further SPECIAL ENVIRONMENT 

SURVEILLANACE TASK FORCE 

meeting was held on 9th 

September,2020 under the 

chairmanship of Deputy commissioner 

and directed to all stakeholders to 

submit the progress report. 
 

 

 
 

Quantity of total Sewage generation- 
13.23MLD   
Quantity of total Sewage Treated- Nil 
 

No Existing STPs  in Bantwala and 
Belthandy  
 TMC Bantwala is taken up UGD is under 
progress 
 
 

 

 
Not applicable 

 

 

 
 

 

 
 

 

 
 

 

 

Total Solid waste generation- 18.55 
MT/day (2 local Bodies and 2 Gram 
Panchyath’s).   
 
 
 
 
 



 
 

Enclosed 

 

 
 

 Sd/- 

                                                                                           ENVIRONMENTAL OFFICER 
                                                                                                      KSPCB, Mangaluru 

 



 
 

 (vii). Preventing dumping of 

waste and scientific waste 

management including 

bio-medical wastes, 

plastic wastes and 

decentralizing waste 

processing, including 

waste generated from 

hotels, ashrams, etc. 

 

 
 

 

(viii). Ground water regulation 

Adopting good irrigation 

practices 

 

 

 

(ix). Protection and 

management of Flood 

Plain Zones (FPZ), 

 

 

 

 

 

 
(x). Rain water harvesting, 

Maintaining minimum 

environmental flow of 

river 

 

 

(xi). Plantation on both sides 

of the river 
 

(xii). Setting up biodiversity 

parks on flood plains by 
removing encroachment 

 Directed to inline departments to 
address the illegal disposal of 
municipal, plastic and bio medical 
waste particularly in drains and 
take action against the violators 
 

 

 

 

As per assessment of dynamic 
Ground water resources of 
Karnataka State (2012-13) 
Puttur Taluk is coming under 
Critical stage. 
 
 

Directions have been given to 
Forest Department to submit 
details about flood plain zone 
and to carry out massive 
plantation and also notify the 
FPZ. 
 
Gazing station at Bantwala 
 
 

Directions given to 
agricultural/irrigation department 
to organize awareness 
programmes in farmers to 
conserve water and good irrigation 
practices to be adopted 

                                                                                       

 

                                                                                         Sd/- 

 

                                                                            ENVIRONMENTAL OFFICER 

                                                             KSPCB, MANGALURU 

 

 

 

 



National Mission for Clean Ganga 
Format for Submission of monthly Progress report by states/UTs 

(Hon’ble NGT in the matter of OA No.673/2018, Date: 06/12/2019) 
KARNATAKA STATE POLLUTION CONTROL BOARD 

 
Name of the River  : SHIMSHA  
Polluted river stretch : Yediyur to Halagur bridge – 80 Kms 

Priority  : V 
Status as on  : November 2020  
 

Sl. 
No 

Activity to be monitored Timeline Submission of Progress State/UT-Compliance Status 

1 Ensure 100% treatment of 
sewage at least in-situ remediation 

31.03.2020 Action has been initiated by UDD, GoK to train the 35 ULBs on in-situ treatment, viz. 
phytoremediation and wet-land treatment.  
 

Commencement of setting up of 
STPs and connecting all the drains and 
other sources of generation of sewage 
to the STPs must be ensured 

31.03.2020 KUWS&DB: Project proposal for the commencement of setting up of STPs at an estimated 
cost of ₹1690 crores has been submitted to GoK for approval. ₹100 crore provision has  
been made for 2020-21 budget.  

2 Timeline for completing all steps of 
action plans including completion of 
setting up STPs and their 
commissioning 

31.03.2021 KUWS&DB: 24 months from the date of handing over of the required land from the ULBs 
for STP construction and I&D works  
 

3 Chief Secretaries may set up 
appropriate monitoring mechanism at 
State level 
• Specifying accountability of nodal 
authorities not below the Secretary 
level 

22.01.2020 State level River Rejuvenation Committee (RRC) is constituted by GoK on 24/11/2018 under 
the Chairmanship of Principal Secretary to Government (Ecology and Environment). MS, 
KSPCB; Director, DIC and Director, DMA are the members of the committee.  

 A monitoring cell is directly working under the Chief Secretary’s Office, since 18/03/2020.  
 

• Chief Secretaries may have an 
accountable person attached in their 
office for this purpose. 
 

22.01.2020 

• Monitoring at State level must 
take place 

Fortnightly 
Commenci
ng 21- 12-

4th RRC meeting was held on  
11/03/2020 under the Chairmanship of The Principal Secretary to Government (Ecology 
and Environment).  



2019 Regular meetings will be conducted to review the progress.  

4 Progress report may be furnished 
by the States/UTs to 
• Secretary, Ministry of Jal Shakti 
• Member Secretary, CPCB 
 

Monthly 
(preferably 
before 20° 
of every 
month) 

Progress report for the period up to October 2020 is as submitted.  
 

6.1 Progress Report may be comprised of details along with completion timelines on: 

(i)  Identification of polluting sources 
including drains contributing to river 
pollution and action as per NGT order 
on in-situ treatment 

 1 drain is identified & monitored. The sullage effluent is having BOD & TC count in excess of 
the standards. The said drain is to be connected to nearby wetwell to pump the same to the 
STP. Work to completed by 30-03-2021.  

(ii)  Status of STPs. I & D and sewerage 
networks : Details of Existing 
Infrastructure, Gap Analysis, Proposed 
along with completion timeline 

 TMC Maddur : 
Existing infrastructure: 3.5 MLD 
Gap: Nil 
Proposed : 2.5  MLD 
Proposed along with Completion Timeline: 14-04-2022 DPR for Rs. 50.15 Crores is approved 
and work order is issued on 15-04-2020.  
 
Status of I&D works :  

Existing Proposed 

Nil 1 drains carrying sullage effluent is to be connected to STPs. 
No Work in Progress 

 
Status of Sewerage works:  

Existing Proposed 

60% of the area 
covered with UGD & 
further work in 
progress 

House to house connection to sewer networks is yet to be 
undertaken 

 
Present Status: 3.5 MLD STP is in operation and there is no gap. Proposed to provide 2.5 
MLD for connecting new layouts and missing link is yet to be taken up. 
 
 
The Status of STPs, I&D and Sewerage Networks is shown in Annexure-1 
 



 

(iii)  Status of CETPs 
Details of Existing CETP and ETP 
Infrastructure, Gap Analysis, 
Proposed along with completion 
timeline, No. of industries and 
complying status 

 There are no CETPs in the polluted river stretch. The industries in this stretch are treating 
the sewage & trade effluent in their own captive sewage treatment and effluent treatment 
plants. 

(iv)  Status of Solid Waste Management & 
Details of Processing Facilities Details 
of Existing Infrastructure, 
Gap Analysis, Proposed along with 
completion timeline 
 

 There is 1 number of local bodies i.e. TMC Maddur generating solid waste 10 TPD and 
exhibits the gap of 8.0 TPD with generation & existing treatment facilities.   
 
 

Work order has bee issued on 23-03-2020 for Rs. 4.10 Crores +12%GST for establishment of 
integrated development of solid waste processing and disposal facility at landfill site.   
 
Status of Solid Waste Management & Details of Processing Facilities is shown in 
Annexure-2.  
 

(v)  Latest water quality of polluted river, 
its tributaries, drains with flow details 
and ground water quality in the 
catchment of polluted river; 

 6.1(v)    No flow in the river for the month of June, July and Agu-2020.  Hence, river 

water samples could not collected in Annexure-3 

 

(vi)  Preventing dumping of waste and        
scientific waste management including 
bio-medical wastes, plastic wastes and 
decentralizing waste processing, 
including waste generated from hotels, 
ashrams, etc. 

 Bio Medical Waste: The HCEs located on polluted river stretch are collecting & disposing 
the BMW to the operator of CBMWTF & the non bedded HCEs i.e., Veterinary institutions 
the same through deep burial / sharp pits. Implementation of Bar code practice and to 
ensure proper collection & disposal of BMW to operator of CBMWTF from the entire HCEs. 
 
Plastic Wastes As per State Government Order complete ban of use of Plastic carry bags of 
irrespective size & thickness is enforced in all the polluted river stretch by the respective LBs 
and GPs. There are no Plastic bags manufacturing industries in the polluted river stretch and 
also there are no producers, brand owners and plastic waste recycling industries in the 
polluted river stretch.  However, the LBs have submitted action plan for collection and 
disposal of plastic wastes from Dry waste collection centres in to the respective recyclers 
and also explore the possibilities of disposing un-recycled plastics including compost rejects 
to cement kilns. Action plan is submitted to implement the same by March 2021. 

(vii)  Ground water regulation  The ground water resources assessment is carried out on Taluka wise (Administrative 
Units) The State  Govt.  has  taken up  various  Recharge/Water Conservation Schemes  
like for augmentation of ground water resources. In respect of semi critical area action plan 



will be executed with the District Administration to restore the Ground Water Table by 
March 2021.  
 
Status of Ground Water Resource Assessment in Annexure-4 
 

(viii)  Adopting good irrigation practices,  The Dept. of Agriculture has submitted action plan for implementation of following 

measures.  

 General Government Practice of Irrigation is maintained in the Maddur Taluk.  

 Farmers are made aware to use water optimally. 
 

(ix)  Protection and management of Flood 
Plain Zones(FPZ), 

 The Department of Revenue and Irrigation have prepared District Disaster Management 

Plan for the Flood Plains of river Shimsha which is also covered under polluted river stretch. 

In order to overcome Flood Plains people of near by villages are warned through early 

warning arrangement in consultation with revenue department. Further measures required 

for Flood Plain Management in the polluted river stretch will be implemented by March 

2021. 

   

(x)  Rain water harvesting,  

(xi)  Maintaining minimum environmental 
flow of river 

 The Cauvery Neeravari Nigam Ltd., is requested to submit the action plan as per MoEF & CC 
norms during monsoon seasons and same is not submitted. 
 

(xii)  Plantation on both sides of the river  The Forest Department is requested submit the action for plantation of saplings on the 

banks of polluted river stretch of Shimsha and the same is not yet submitted.  

(xiii)  Setting up biodiversity park on flood 
plains by removing encroachment 

 As of now, there is one Bird Sanctuary in Kokkare bellur in Shimsha river stretch of Maddur 

Taluk. The Forest Department is requested to submit action plan for the proposed bio 

diversity parks.  The status of the existing and proposed bio diversity parks and its 

implementations will be executed by March 2021 in coordination with the Forest 

Department.  

 
 

Sd/- 
Environment Officer, 



RO, Mandya 
 
 

ANNEXURE-1 
 

6.1 (ii) Status of STPs., I&D and sewerage networks 
 

Name of the 
LBs 

Status of STPs Existing 
infrastructure 

Status of I&D works Gap 
analysis 

Sewerage works Proposed along 
with completion 

timeline Existing Propose
d 

Exist
ing 

Proposed Existing Proposed 

TMC Maddur 3.5 MLD 2.5 MLD Nil 1 drain carrying 
sullage effluent 
is to be 
connected to 
nearby wetwell 
to pump the 
sewage in to 
STP. 

Nil 60% of the area 
covered with UGD 
& further work in 
progress 

House to house 
connection to 
sewer networks is 
yet to be 
undertaken 

DPR for Rs. 50.15 
Crores is approved 
and work order is 
issued on 15-04-
2020. Proposed to 
complete the same 
by 31-03-2021  

 
 

ANNEXURE-2 
 

6.1 (iv) Status of Solid Waste Management & Details of Processing Facilities 
 

Local Bodies 
Types of Waste / 
Characteristic of 

waste 

Generated 
Quantity/ 

day 

Collection 
/ Storage 

facility 
with 

capacity 

Disposal/ 
Treatment 
facility with 

capacity along 
with location 

Total Gap 
with 

generation & 
existing 

treatment 
facilities if any 

Proposed action 
plan 

/facility to cover 
gap 

Time limit Remarks 

TMC Maddur  Domestic Solid 
Waste 

10 12 Land fill 8.0 DPR is approved 
for processing 
entire MSW.  

March 
2021 

DPR for Rs. 4.10  
Crores 12 % GST 
work order issued 
on 23-03-2020.  

 



 
 
 

Annexure- 3 
6.1 (iv)Latest water quality of polluted river, its tributaries, drains with flow details and ground water quality in the catchment of polluted river 

 

Sl. 
No. 

Location Year DO (mg/l) BOD (mg/l) Fecal Coliform 
(MPN/100 ml) 

Total coliform 
(MPN/100 ml) 

1 D/S of river Shimsha near 

Bangalore-Mysore Road 

Bridge Maddur, Maddur Tq, 

Mandya District 

October 
2020 

7.1 1.3 320 1200 

2 D/s of river shimsha near 
Halgur Road Bridge, Malavalli 
Tq, Mandya District 

October 
2020 

5.8 3.0 270 2100 

  
 

ANNEXURE-4 
 

6.1(vii) Status of Ground Water Resource Assessment in Annexure-4 
 

District Taluka 

Net Annual 

Ground Water 

Availability 

(HAM) 

Total Ground 

Water Draft 

(HAM) 

Gap 

between 

availability 

and Draft 

(HAM) 

Stage of 

Ground Water 

Development 

(%)* 

Category 

Mandya Maddur 
9893.26 5537.37 4355.89 56% 

*Safe (≤ 70) 

Note:- The ground water resources assessment is carried out on Taluka wise (Administrative Units) The  State  
Govt.  has  taken up  various  Recharge/Water Conservation Schemes  like for augmentation of ground water 
resources. In respect of semi critical area action plan will be executed with the District Administration to restore 
the Ground Water Table by March 2021. 

 



 

 

National Mission for Clean Ganga 
Format for Submission of monthly Progress report by states/UTs 

(Hon’ble NGT in the matter of OA No.673/2018, Date: 06/12/2019) 
KARNATAKA STATE POLLUTION CONTROL BOARD 

 
Name of the River : Tunga 

Polluted river stretch : Shivamogga to Kudli – 10 KMs 

Priority : V 

Status as on         : November 2020  

 

Sl.No. Activity to be 

monitored 
Timeline Timeline Submission of 

Progress by 

State/UT-Compliance 

Status 
6.1 Progress report maybe 

comprised of  the details 
along with completion 
timelines on:  

 

  

i. Identification of polluting 

sources including drains 

contributing to river pollution 

and action as per NGT order 

on in-situ treatment 

 

 Polluting sources are 

identified and listed in river 

rejuvenation action plan and 

submitted to Board Office. 

ii. Status of STPs, I&D and 

sewerage networks 

Details of Existing 

Infrastructure, 

Gap Analysis, Proposed along 

with completion timeline 

 

31th March 2021 Exsiting 35.58 MLD STP  at 

Thyvarechatnhalli is  under 

operation. 

The 5.13MLD STP  at  Purle   

Village  and UGD Works are 

under progress. 

  

 

iii. Status of CETPs 

Details of Existing CETP and 

ETP Infrastructure, Gap 

Analysis, 

Proposed along with 

completion timeline, No. of 

industries and complying 

status 

 

 

 

 

 

- 

Not Applicable 

iv. Status of Solid Waste  Total Solid Waste Generation 



 

 

Management & Details of 

Processing Facilities Details 

of Existing Infrastructure, 

Gap Analysis, Proposed along 

with completion timeline 

 

from CC Shivamogga is 

about 169 TPD. 

The City Corporation 

Shivamogga  is Collecting   

Solid waste from door to 

door. The CC has reported 

that they have carried out 

segregation in some wards. 

The wet waste is composting 

using Windrow method in the 

existing solid waste disposal 

site. 

v. Latest water quality of 

polluted river, its tributaries, 

drains with flow details and 

ground water quality in the 

catchment of polluted river; 

 Samples are collected and 

Results also Submitted along 

with Action Plan. This Office 

is collecting the River Water 

Samples every month and 

results are enclosed. 

vi. Preventing dumping of waste 

and scientific waste 

management including bio-

medical wastes, plastic wastes 

and decentralizing waste 

processing, including waste 

generated from hotels, 

ashrams, etc. 

 

 The Shivamoga District is 

having CBMWTF at 

Machenahalli industrial area. 

The   BMW generated from 

Health Care Establishment 

are disposed to CBMWTF for 

further treatment. The Local 

Bodies are carrying out 

regular Plastic raids in 

Shivamogga City. The CC, 

Shivamogga has started 

campaign for Pipe 

Composting and Govt 

Residential Quarters and 

other residential Buildings  

have started the Pipe 

Composting. 

 

vii. Ground water regulation 

 

 District Ground Water Office 

has reported  that 

Shivamogga Dist lies under 

safe zone (There is no over 

exploited Taluk) 

viii. Adopting good irrigation 

practices, 

 

 Adoptation of micro 

irrigation practices such as 

drip/sprinkler 

ix. Protection and 

management of Flood Plain 

Zones (FPZ), 

 Flood plain zone 

encroachment details sought 

by the Revenue Department  



 

 

 
 

x. Rain water harvesting 

 

 Shivamogga Urban 

Development Authority 

(SUDA) is insisting 

residential Buildings/ 

Commercial Buildings to 

adopt Rain Water Harvesting 

in its approval. 

xi. Maintaining minimum 

environmental flow of river 

 

 Karnataka Water Resources 

Department  is the concern 

Department and it is 

maintaining the flow as per 

the Norms 

 

xii. Plantation on both sides of the 

river 

 

 The Deputy Commissioner 

informed the Forest 

Department Officers to take 

suitable action for plantation 

in flood plain zone.  

xiii. Setting up biodiversity parks 

on flood plains by removing 

encroachment 

 The Deputy Commissioner 

instructed the Irrigation 

Department Officials to 

verify the encroachment if 

any on the river banks and 

informed to take suitable 

action on this issue along 

with the concerned 

Department. 

 

 

 

                                                                                        ENVIRONMENTAL OFFICER 

                                                                                           KSPCB,SHIVAMOGGA 

 



DO BOD FC TC Cat DO BOD FC TC Cat DO BOD

16 TUNGA
SHIVAMOGGA TO 

KUDLI

At D/S of Shimoga
7 3 1300 2800 C 7 3 1700 3500 C 13.6 3.6

             4)   Class of Water

A

B

C

D

E

Water Quality of Polluted River Stretches during the year 2019-20

Sl. No. River Name River Stretch
Monitoring 

Station/Location

Drinking Water Source with conventional treatment 

 Propagation of wild life, fisheries

15.10.2019 12.11.2019 10.12.2019

Water Quality Data

 Irrigation, Industrial cooling, Controlled Waste disposal.

Note:1)  *   - No Water in the River/ Reservior/ Samples are not Collected.

          2)  ―  : Data not submitted                                                                                                                                                                                                                                                                                                                                                         

                                                                .         3)  DO- Dissolved Oxygen in mg/L, BOD-Biochemical Oxygen Demand  in mg/L,FC- Fecal Coliforms in MPN/100ml,  TC- Total Coliforms in MPN/100ml.                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                             

Designated-Best-Use

Drinking water source without conventional treatment but 

Out door bathing (organized)



FC TC Cat DO BOD FC TC Cat DO BOD FC TC Cat DO BOD

2200 9000 D 7.1 3.4 5000 22000 D 7.1 4 3000 5000 D 6.2 4.2

17.03.2020

Water Quality of Polluted River Stretches during the year 2019-20

21.01.2020 25.02.202010.12.2019

Water Quality Data

Note:1)  *   - No Water in the River/ Reservior/ Samples are not Collected.

          2)  ―  : Data not submitted                                                                                                                                                                                                                                                                                                                                                         

                                                                .         3)  DO- Dissolved Oxygen in mg/L, BOD-Biochemical Oxygen Demand  in mg/L,FC- Fecal Coliforms in MPN/100ml,  TC- Total Coliforms in MPN/100ml.                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                             



FC TC Cat DO BOD FC TC Cat DO BOD FC TC Cat DO

11000 17000 D 6.5 3 - - C 6.7 4.2 - - C 4.9

26.05.2020 25.06.202017.03.2020

Water Quality Data

18.04.2020



BOD FC TC Cat DO BOD FC TC Cat DO BOD FC TC Cat

3 - - C 4.9 3 - - C 8.8 2.7 - - C

19.8.202025.06.2020 22.07.2020



DO BOD FC TC Cat DO BOD FC TC Cat

5.4 2.6 - - C 5.7 2.8 - - C

08.09.2020 14.10.2020



   

National Mission for Clean Ganga 

Format for Submission of monthly Progress report by states/UTs 

(Hon’ble NGT in the matter of OA No.673/2018, Date: 06/12/2019) 

KARNATAKA STATE POLLUTION CONTROL BOARD 

 
 Name of the River : Tungabhadra 

 Polluted river stretch : Harrihara to Haralahalli – 60 Kms  

 Priority   : III 

Status as on  : November2020  

 

Sl. 

No. 
Activity to be 

monitored 

Timeline Submission of Progress by 

State/UT-Compliance Status 
6.1 Progress report maybe 

comprised of  the details 
along with completion 
timelines on:  

 

31.12.2020. 

The points were included In the 

progress report. 

i. Identification of polluting 

sources including drains 

contributing to river pollution 
and action as per NGT order 

on in-situ treatment. 

 

31.12.2020. 

Polluting sources are identified 

and listed in river rejuvenation 

action plan and All CC and 

CMC’s were informed to stop the 

discharge of drains to river.  

ii. Status of  STPs, I&D and 

sewerage networks 
Details of Existing 

Infrastructure, 

Gap Analysis, Proposed along 
with completion timeline 

 

                          

31.12.2020 

Davangere CC has provided 

STPs of 14.8 MLD, 20MLD, 

20MLD and  5MLD capacities in 

order to treat the overall sewage 

generation of 45 MLD using 

WSP, SBR, FSL technologies. 

And treated sewage was used for 

Onland irrigation and agricultural 

purpose. (The STPs of 20 MLD 

and 5 MLD paid the balance 

consent fee for CFO) 

Harihara CMC: 18 MLD 

capacity new STP construction 

completed. 120 KM length 

sewerage network completed. 05 

wet wells construction completed, 

4632 house service connection 

completed.  Remaining 15336 will 

be completed by DEC-2020 & 

STP will be commissioned by 

DEC-2020.  

Honnali TP: STP of 3.3 MLD has 

been constructing in the town for 



the treatment of 2.37 MLD 

Sewage generated from the town. 

Presently no sewage colleted in 

STP due to missing links in Town, 

STP is under commissioning by 

KUWSS&DB Davangere. 

iii. Status of CETPs 

Details of Existing CETP 

and ETP Infrastructure, 

Gap Analysis, 

Proposed along with 

completion timeline, No. of 

industries and complying 

status 
 

 

 

-- 

 

 

-- 

 

 

 

             -- 

No CETP existing in Harihara 

CMC and Davangere CC. 

ETPs of Harihara Polyfibers and 

Grasiline industries were 

complied with their Consent 

conditions. Some portion of the 

treated wastewater is used for 

onland irrigation and some 

portion is discharged to River. 
iv. Status of Solid Waste 

Management & Details of 

Processing Facilities Details 
of Existing Infrastructure, 

Gap Analysis, Proposed along 

with completion timeline 

 

31.12.2020 Davanagere City Corporation 
operates its Solid waste processing 
and disposal site at Avargere village 

comprising of 33.19 acres. The 

facility includes infrastructure like 
internal CC roads, Compound wall, 

Window composting platform, Vermi 

composting yard, Weigh bridge, 50 
TPD Screening machine (6 mm), 

staff room, street lighting, processing 

shed, leachate collection tank, 

overhead water tank and sump. The 

city generates 168 TPD of MSW 

Harihara CMC: At present 25 to 

30 TPD waste is   generating and 

out of this around 20-30% of 

waste is being processed by 

vermin composting, windrow 

composting, collection of 

recyclable materials, disposal of 

waste by both engineering pit 

method and sanitary land  filling. 

v. Latest water quality of 
polluted river, its tributaries, 

drains with flow details and 

ground water quality in the 
catchment of polluted river; 

 
Tungabadra river water sample 

analysis report, lakes water 

samples analysis report enclosed. 

Ground water sample analysis 

report enclosed. 
vi. Preventing dumping of waste 

and scientific waste 

management including bio-
medical wastes, plastic wastes 

and decentralizing  waste 

processing, including waste 

generated from hotels, 

ashrams, etc. 

 At Present Bio Medical Wastes of 

Davangere and Harihara   were 

being treated @ CBMWTF, 

Amaravthi village as per the rules      

MSW generated  is being 

processes @ SWM site by 

windrow compositing, baling of 



 recyclable materials. Under SBM 

scheme dry waste collection 

center will be constructed. Tender 

finalized & Work order issued.  

vii. Ground water regulation 
 

-

- 

NA 

viii. Adopting good irrigation 

practices 

 

 NA 

ix. Protection and 

management of Flood Plain 

Zones (FPZ) 

 

-

- 

NA 

x. Rain water harvesting 

 

31.12.2020 Davangere and Harihara Urban 

Development Authority 

(DHUDA)  and  Smart City 

Associations were insisting 

residential Buildings/ Commercial 

Buildings to adopt Rain Water 

Harvesting in its approval. 
xi. Maintaining minimum 

environmental flow of river 

 

- NA 

xii. Plantation on both sides of the 

river 

 

- This is being done   by forest dept. 

xiii. Setting up biodiversity parks 
on flood plains by removing 

encroachment 

- There is no encroachment on 

flood plains in Harihara CMC and 

Davangere CC limits. 

 
 

 

 
                                                                                                                                                                                 Sd/-  

Environmental Officer  

KSPCB, Davangere. 
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National Mission for Clean Ganga 
Format for Submission of monthly Progress report by states/UTs 

(Hon’ble NGT in the matter of OA No.673/2018, Date: 06/12/2019) 
KARNATAKA STATE POLLUTION CONTROL BOARD 

 
Name of the River : Yagachi  
Polluted river stretch : Belur to Haluvagilu – 60 Kms 
Priority : V 
Status as on : November 2020  
 
Overall status of the State: 

I. Total Population: Urban Population & Rural Population separately:  

Urban Population-52069 (2011 census) and Rural population is about 1000. 

II. Estimated Sewage Generation (MLD): 8.5MLD 

III. Details of Sewage Treatment Plant: 

• Existing no. of STPs and Treatment Capacity (in MLD):  

Existing STP-NIL.  

In Dandeli CMC  limit maximum no. of individual houses are having ST & SP for toilet 

blocks. Now, authority has proposed 100% UGD with STP. UGD laying and STP work 

is under progress, the CMC-Dandeli has committed to complete the work in one year. 

• Capacity Utilization of existing STPs: NA 

• MLD of sewage being treated through Alternate technology:  

In Dandeli CMC limit maximum no. of individual houses are having ST & SP for toilet 

blocks.  

• Gap in Treatment Capacity in MLD: NA 

• No. of Operational STPs: NIL 

• No. of Complying STPs: NA 

• No. of Non-complying STPs: NA 

 



2 
 

 

Details of each existing STP in the State 

No. Location Existing STP 

Capacity 

Capacity Being 

Utilized 

Operational Status  

of STP 

Compliance 

Status of STP 

1 NA NA NA NA NA 

 

Details of under construction STPs in the State 

No. Location Capacity of the 

plant in MLD 

Physical 

Progress in 

% 

Status of I&D or 

House sewer 

connections 

Completion 

Timeline 

1 CMC-

Dandeli 

(Halamaddi) 

8.5 UGD-40% 

 And STP-

10% 

Under progress 2021 

 

Details of proposed STPs in the State 

No. Location Capacity of the 

STP proposed in 

MLD 

Status of Project (at DPR 

Stage/ Under Tendering/ 

Work to be Awarded) 

Likely Date of 

Completion 

1 NIL NA NA NA 

 

IV. Details of Industrial Pollution: 

• No. of industries in the State: 1 

• No. of water polluting industries in the State: 1 

• Quantity of effluent generated from the industries in MLD:  

Present maximum quantity of effluent generation is about 55MLD (consented 

85.885MLD). 

• Quantity of Hazardous Sludge generated from the Industries in TPD:  

15.0 KL/Annuam 

• Number of industrial units having ETPs: 1 

• Number of industrial units connected to CETP: NIL 



3 
 

• Number and total capacity of ETPs (details of existing/ under construction / 

proposed): 01,   

85.885 MLD capapcity and is under operation.  

• Compliance status of the ETPs: Complied. 

• Number and total capacity of CETPs (details of existing/ under construction / 

proposed):  Not Applicable.  

• Status of compliance and operation of the CETPs: Not Applicable 

Town No. of 

industries 

Industrial 

discharge 

Status of ETPs Status of CETPs 

(existing, under 

construction & 

proposed) 

     

 

V. Solid Waste Management: 

VI. Total number of Urban Local Bodies and their Population: ULB- 01 (CMC-Dandeli), 

Population: 52069 (2011 census). 

• Current Municipal Solid Waste Generation: 18 TPD 

• Number, installed capacity and utilization of existing MSW processing facilities in 

TPD (bifurcated by type of processing eg- Waste to Energy (Tonnage and Power 

Output), Compost Plants (Windrow, Vermi, decentralized pit composting), 

biomethanation, MRF etc:  

CMC is practicing the system of door to door collection of segregated municipal solid 

waste. The wet waste is composted (vermin compost) in the identified the solid waste 

disposal site, the dry recyclable waste such as Plastic waste and E-waste are 

segregated and sent to recyclers. However, they are yet to provide sanitary landfill 

facility for the disposal of inerts.  Construction of sanitary landfill site is under 
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progress. The CMC is yet to identify a dedicated site for processing and disposal of 

Construction and demolition waste generated in the town.   

• Action plan to bridge gap between Installed Capacity and Current Utilization of 

processing facilities (if Gap > 20%) 

• No. and capacity of C&D waste processing plants in TPD (existing, proposed and 

under construction): NIL- The CMC is yet to identify a dedicated site for processing 

and disposal of Construction and demolition waste generated in the town.  At present 

C & D wastes were being collected and stored in SWM site premises.  

• Total no. of wards, no. of wards having door to door collection service, no. of wards 

practicing segregation at source:  

Total 31 ward, 27 wards having door to door collection service, and 27 wards 

practicing segregation at source. 

• Details of MSW treatment facilities proposed and under construction (no., capacity, 

and technology): NIL 

• No. and area (in acres) of uncontrolled garbage dumpsites and Sanitary Landfills. 

• No. and area (in acres) of legacy waste within 1km buffer of both side of the rivers 

• No. of drains falling into rivers and no. of drains having floating racks/screens 

installed to prevent solid waste from falling into the rivers: 5Nos and all are provided 

with screens. 

Status of ULB wise Management of Solid Waste 

ULB Total MSW 

generation in 

TPD 

Total MSW  

being processed  

in TPD 

Existing  

MSW  

facilities 

Utilization 

Capacity of 

the existing 

MSW 

facilities 

Proposed MSW 

Facilities & 

Completion 

Timeline 

CMC- 

Dandeli 

18 17 Vermi 

Composting, 

17TPD Landfill 

construction 
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Wind Row 

flat form, 

Dry Waste 

segregation 

and 

collection 

sed.  

all most 

completion 

stage 70% 

completed.  

 

VII. Bio-medical Waste Management: 

• Total Bio-medical generation: 5MTA 

• No. of Hospitals and Health Care Facilities: 36 

• Status of Treatment Facility/ CBMWTF:  There is a Common Biomedical waste 

treatment Facility in the district by name M/s. Kenara IMA common bio-medical 

Waste Treatment Facility which is collecting the biomedical waste from this town 

also. Health care establishments have made MoU with the Common facility and they 

in turn pick up the waste and disposing in their facility. 

 

VIII. Hazardous Waste Management: 

• Total Hazardous Waste generation: 15KL/Annum 

• No. of Industries generating Hazardous waste: 01 

• Treatment Capacity of all TSDFs: Not Applicable 

• Avg. Quantity of Hazardous waste reaching the TSDFs and Treated: Not Applicable 

• Details of on-going or proposed TSDF: Not Applicable 
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IX. Plastic Waste Management: 

• Total Plastic Waste generation: 36.5 TPA 

• Treatment/ Measures adopted for reduction or management of plastic waste:  

Banned plastic sale and usage was banned in the city and other plastic wastes with 

calorific value are being collected and sent to Cement industry for further treatment 

(CO-incineration at Kiln). 

X. Details of Alternate Treatment Technology being adopted by the State/UT : 

XI. Identification of polluting sources including drains contributing to river pollution 

and action as per NGT order on insitu treatment:  In Dandeli CMC  limit 

maximum no. of individual houses are having ST & SP for toilet blocks. Now, 

authority has proposed 100% UGD with STP. UGD laying and STP work is under 

progress, the CMC-Dandeli has committed to complete the work in one year. 

polluting sources including drains contributing to river pollution are being 

connected to STP. 

XII. Details of Nodal Officer appointed by Chief Secretary in the State/UT:- 

XIII. Details of meetings carried under the Chairmanship Chief of Secretary in the 

State/UT:  Till date six number of District Level Special Environment 

Surveillance Task Force Meetings were conducted under the Chairmanship of 

Deputy Commissioner.  

XIV. Latest water quality of polluted river, its tributaries, drains with flow details and 

ground water quality in the catchment of polluted river; Attached as Annexure-1 

XV. Ground water regulation:  

The authority of District Ground Water Department informed that there are no 

critical blocks in the district. 
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XVI. Good irrigation practices being adopted by the State:  

Yes- Farmers are practicing micro irrigation technologies as a part of good 

irrigation practices. Adoption of Micro irrigation practices for all the crops and 

making Micro irrigation technology easily accessible at the rural level. Usage of 

ground water should be minimized and after installation and operation of STP by 

CMC-Dandeli, the treated sewage shall be utilized for irrigation activity in the 

surrounding area. Farmers being insisted to adopt mirco irrigation practice to 

reduce the water requirements. 

XVII. Rain Water Harvesting: Directions given to agricultural/irrigation department to 

organize awareness programmes in farmers to conserve water and good irrigation 

practices to be adopted and is under progress. 

XVIII. Demarcation of Floodplain and removal of illegal encroachments:  Area comes 

under reserved forest and action will be taken Concern Department (forest 

department).   Department of forest has submitted DPR for protection and 

management of flood plain zone and accordingly work is under progress.   

XIX. Maintaining minimum e-flow of river:  Directions given to M/s. KPC Ltd., for 

maintaining minimum environmental flow of river. Monthly Average Data for the year 

2020 is attached as Annexure-2 

XX. Plantation activities along the rivers: Department of Forest has submitted DPR for 

protection and management of flood plain zone.   

XXI. Development of Biodiversity Park: Area comes under reserved forest and work 

is under progress. 

XXII. Reuse of Treated Water: Treated sewage will be reused once STP put into 

operation. 
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XXIII. Model River being adopted by the State & Action Proposed for achieving the 

bathing quality standards: Directions being followed. 

XXIV. Status of Preparation of Action Plan by the 13 Coastal States:  

Information furnished in the format in OA No. 829/2019 through email on 

29/9/2020. 

XXV. Regulation of Mining Activities in the State/UT:  

Being monitored and regulated by Department of Mines and Geology.  

XXVI. Action against identified polluters, law violators and officers responsible for 

failure for vigorous monitoring: NIL 

Sd/- 

Environmental Officer, 

KSPCB, RO, Karwar 

 



pH DO(mg/l)
BOD 

(mg/l)

F.Coli(MP

N/100ml)

T.Coli(MP

N/100ml)

Fecal 

Stretococc

i(MPN/10

0ml)

pH DO(mg/l)
BOD 

(mg/l)

F.Coli(MP

N/100ml)

T.Coli(MP

N/100ml)

Fecal 

Stretococc

i(MPN/10

0ml)

Jan'20 7.2 7.8 2.6 75 345 21 7.1 7.6 2.9 79 348 25

Feb'20 6.7 7.8 2.3 122 410 19 6.9 7.6 2.6 131 440 24

Mar'20 6.8 7.6 2.5 111 432 21 7.1 7.5 2.7 131 473 18

Apr'20 7.1 7.6 2.2 107 415 16 7.2 7.4 2.4 116 432 19

May'20 7.2 7.8 2.3 94 212 21 7.1 7.6 2.6 120 253 24

Jun'20 7.2 7.8 2.4 93 221 21 7.3 7.6 2.7 124 278 25

Jul'20 7.1 7.6 2.3 119 209 18 7.2 7.7 2.6 137 302 21

Aug'20 7.3 7.8 2.4 106 153 12 7.4 7.6 2.8 119 261 17

Sept'20 7.1 6.9 2.4 63 120 14 7.2 7.2 2.6 84 175 17

KSPCB, RO, Karwar

Annexure-1

River Kali-Analysis report of water sample collected from Kali River under MINARS programme(Jan-2020 to September-2020)

Month

Upstream of m/s west coast paper mills, Dandeli Downstream of m/s west coast paper mills, Dandeli

Environmental Officer

Sd/-



SL. No Locations
Date Of 

sampling
pH BOD(mg/l)

Fecal 

Coliform(MP

N/100ml)

Total 

Coliform(MPN

/100ml)

Halmadi Nalla, Dandeli 12/12/2018 7.2 54 - -

22-02 -19 6.9 14 - -

15.245756 N, 74.635991 E 1/1/2020 7.3 18 212 698

13-02-20 6.6 14 - -

Bailpar Bridge Cross, Old 

Dandeli

15.235565 N, 74.617418 E 13-02-20 7.3 13 - -
Opp Gate-3 of West Coast 

Paper Mills Ltd, Dandeli
21-02-19 6.7 9 - -

1/1/2020 6.9 28 120 503

15.246695 N, 74.630080 E 13-02-20 6.9 17 - -

Mirachigalli Bridge, Old Dandeli 21-02-19 6.8 11 - -

1/1/2020 7.8 18 109 515

15.243819 N, 74.622409 E 13-01-20 6.5 14 - -

Behind DSFA, Patel Nagar 

bridge, Dandeli
21-02-19 7.1 16 - -

1/1/2020 7.7 19 94 366

15.248093 N, 74.605713 E 13-02-20 7.7 12 - -

Annexure-1

Drains leading to River Kali: Analysis report of Sullage/sewage water samples collected from many 

points before joining to River Kali 

1

2
1/1/2020 7.7 22 -

 Sd/-

Environmental Officer

KSPCB, RO, Karwar

-

3

4

5



20-Jan 20-Feb 20-Mar Aprl-20 20-May 20-Jun 20-Jul 20-Aug 20-Sep

4979.4 6039.1 8464.4 6356.8 5612.5 5311.7 3590.3 469.8 435.6

Annexure-2

Status of E-Flow of River - Kali (Monthly Average in Cusecs)

Environmental Officer

KSPCB, RO, Karwar

Sd/-


