


     Revised format for submission of Monthly Progress Report in the NGT Matter 
OA No. 673 of 2018 (in compliance to NGT order dated 24.09.2020) 

 
For the Month of October-2021 

Union Territory of Jammu and Kashmir 

I Total Population : Urban Population & 
Rural Population separately (projected 
2020) 

 Urban Population   =  48.43 lac 
 Rural Population  = 101.57 lac 

II Estimated Sewage Generation (MLD)  Urban @ 108 lpcd= 523 MLD 
 Rural @ 44 lpcd= 447 MLD 

III Details of Sewage Treatment Plants: 
 Existing no. of STPs and Treatment 

Capacity in (MLD) 

 
15 (139.38 MLD) 

 Capacity Utilization of existing STPs 88.18  MLD 

 MLD of sewage being treated 
through Alternate technology: 

0.52 MLD 

 Gap in Treatment Capacity in MLD 383.62 MLD 

 No. of Operational STPs 14 

 No. of Complying STPs 14 

 No. of Non-complying STPs 01 under Refurbishment 

 Details of existing, under construction and proposed STPs given in “Annexure-I” 

IV Details of Industrial Pollution:- 
 No. of Industries in the UT of J&K 

 
a) Jammu     =  4746 
b) Kashmir   =  5554 

Total    = 10300 

 No. of Water Polluting Industries in 
the UT of J&K   

a) Jammu     =  178 

b)  Kashmir   =  104 

          Total    = 282 
 Quantity of Effluent generated from 

the Industries in MLD   
a) Jammu     =  16.35 
b)  Kashmir   =     5.7 
          Total    =  22.05* 

* (Data of quantity of effluent generated from the industries 
is reconciled) 

 Number of Industrial units having 
functional ETPs 

a) Jammu     =  172 
b)  Kashmir   =    70 
          Total    =  242 

 Compliance Status of the ETPs No. of industries operating without ETPs: 
a) Jammu     =  6 (closure proceedings initiated, notices issued) 

 Kashmir   =    34 (11- closure orders issued. 
                                    (23- closure proceedings initiated) 

    Total    =  40 
 



 Number and total capacity of 
Existing CETPs 

a) Jammu     =  10 
b) Kashmir   =    8 

            Total      = 18 
 Status of compliance and operation of the CETPs 

Industrial discharge 14 MLD 

Status of ETPs 

 

Functional:   242 MLD 

Without ETP: 40 MLD 

Status of CETPs 

Existing Under Construction Proposed 

7 7 4 

a) Ghatti,Ph-I      = 0.45 MLD 

b) IGC Samba, P-I = 1.0 MLD 

c) IGC Samba, P-II= 1.0 MLD  

d) IGC Samba, P-II= 0.5 MLD     

e) IGC Samba, P-III= 0.5 MLD 

f)  B.B. Ph-II=1.5 MLD 

a) EPIP Kartholi,  

B.B.   =    0.5 MLD. 

a) B.B. Ph-I = 3*0.5 
MLD   (1.5 MLD) 

 

 

IGC Lassipora 

=0.6 MLD 

 

a) Electronic Complex, Rangreth    

Ph-I     =    1MLD  

b) Food Park, Doabgah, Sopore,                           
Ph-I  =    0.60 MLD 

c) Ind Estate, Khonmuh, Ph-III  =    0.50 MLD 

d) IGC Pulwama, Ph-II =    0.50 MLD 

e) IGC, Pulwama, Ph-III = 0.50 MLD 

f) IGC, Pulwama, Ph-III = 0.50 MLD 

  

Ind Estate, Shalteng  

Ph-I = 0.60 

 

 

V- Solid Waste Management  

Total number of Urban and Local Bodies 
and their Population 

76 Urban Local Bodies and 02 Municipal      
Corporations. 
 

ULBs Kashmir = 835049 
ULBs Jammu   = 392585 
SMC                 = 11.92 lacs as per 2011 census 
JMC                  = 696291 (2019) 

 Current Municipal Solid Waste 
Generation 

 

ULB-Kashmir: 362.26 TPD 
ULB- Jammu:  231 MTPD 
Srinagar MC:  450  MTPD 
Jammu MC:    470 TPD 



 Number, installed capacity and 
utilization of existing MSW 
processing facilities in TPD 
bifurcated by type of processing e.g. 
i. Waste to Energy (Tonnage and 

Power Output),  
ii. Compost Plants (Windrow, 

Vermi, decentralized pit 
composting), 

iii. Biomethanation, MRF etc. 

 

 

Details given in Annexure-II 

 

 

 

 Action plan to bridge gap between 
Installed Capacity and Current 
Utilization of processing facilities (if 
Gap > 20%) 

 

Details given in Annexure-II 

No. and capacity of C&D waste processing 
plants in TPD (existing, proposed and 
under construction) 

 

Details given in Annexure-III 

 Total No. of wards,  1085 

No. of wards having door to door 
collection 

991                   

                          Details given in Annexure-IV 

No. of wards practicing segregation at 
source  

202 

Details of MSW treatment facilities 
proposed and under construction (no., 
capacity, and technology) 

 
Details given in Annexure-V 

 

No. and area (in acres) of uncontrolled 
garbage dumpsites and Sanitary Landfills. 

 

Details given in Annexure-VI 

No. and area (in acres) of legacy waste 
within 1km buffer of both side of the 
rivers 

9 sites (8 in Kashmir, data on 
area awaited, 01 site of 32 
acres in Jammu) 

Details given in 
Annexure-VII 

No. of drains falling into rivers and no. of 
drains having floating racks/screens 
installed to prevent solid waste from 
falling into the rivers 

ULBs of Kashmir Division: 98 
drains, data on number of 
Trash guards installed 
awaited. 
SMC: 120 trash guards 
installed. 
JMC: 26 drains, No trash 
guards installed. 

MSW Management 
ULB 

76 ULBs and 2 Municipal 
Corporations. 

Details given in 
Annexure – VIII 



  

Total MSW generation in TPD 1516 TPD 

Total MSW being processed in TPD 244 TPD 

Existing MSW facilities 
Utilization Capacity of the existing MSW 
facilities 
Proposed MSW Facilities & Completion 
Timeline 

 
 

VI Bio-medical Waste Management:- 

Total Bio-medical generation 

 

 

 

Covid-19 Bio-medical waste for the 
month of October -2021 

a) Jammu = 1590.81 Kg/day as per Annual Report 

2020 

b) Kashmir = 4351.00 Kg/day as per Annual 
Report 2020 
 
    Total  = 5941.81 Kg / day 

 

c) Jammu = 5072.6Kg/Month 

d) Kashmir = 1754.131Kg/Month 

Total=6826.731 Kg/Month 

 

No. of Hospitals and Health Care 
Facilities 

a)  Jammu  = 3669 

b) Kashmir  =3235 

       Total    = 6904 

 
Status of Treatment Facility/ CBMWTF 3 Operational Facilities with PCDs.  OCEMS 

installed in two facility  
a) M/s Anmol Health care, Jammu 
b) M/s Kashmir Health Care System, Kashmir. 
c) M/s Clean City Waste Management, 
Kashmir (OCEMS not installed)  

VII Hazardous Waste Management: 

Total Hazardous Waste generation 
 

a) Jammu = 1182.34235 MT / Annum. 
b) Kashmir=170.00 MT/Annum. 

Total         = 1352.34235 MT/Annum 
 

No. of Industries generating Hazardous 
waste  
 

Jammu      =   231 
Kashmir    =      11 
Total         =    242 



Treatment Capacity of all TSDFs TSDF under construction at IGC Samba 
 Avg. Quantity of Hazardous waste reaching the 

TSDFs and Treated: 
Hazardous waste is disposed off through TSDFs 
located outside from J&K, authorized by J&K 
PCB viz a) M/s Bharat Oil and Waste 
Management Ltd, Kanpur Dehat (UP) b) M/s 
BEIL Infrastructure Ltd, Ankleshwar, Gujarat. 

 Details of on-going or proposed TSDF: The 
TSDF facility is under construction in IGC 
Samba by M/s Ramasethu Infrastructure Pvt 
Ltd, shall be completed by September 2021 
tentatively. 

VIII Plastic Waste Management: 

Total Annual Plastic Waste generation in 
J&K 

 21527 MT/Annum (app.), with monthly 
average of 1794 MT (app.) 

 
Seizure done  
(April 2021 to October-2021) 

 

a) Polythene  = 14154.00kg.  
b) SUP             =              678.00 kg. 

            Total =          14832.00 kg.  
  

Treatment/ Measures adopted for 
reduction or management of plastic 
waste 

a) Regular seizure of illegal polythene and banned 
SUP by Anti-Polythene Squad  

b) Using seized polythene in overlaying of roads. 
c) Using seized polythene in cement kilns along 

with conventional fuels. 
 

       ULB / Municipal Corporation-wise details are 
given as Annexure – IX 

IX Details of Alternate Treatment 
Technology being adopted by the 
State/UT 

Septage Treatment Plants commissioned as 
Alternate Treatment Technology:  
i) Bhagwati Nagar Jammu    = 164 KLD   
ii) Anantnag                            =   62 KLD  
iii) Alluchi Bagh                      =  164 KLD  
iv) Achan                                 =  130 KLD  
 

X Identification of Pollution Sources in Nine 
(09) Polluted Rivers in UT of Jammu and 
Kashmir, as per Approved Action Plan: 

Polluted River Stretch Source of Pollution 

River Devak 
Udhampur 

a) Un-treated sewage 
pollution from Municipal 
drains  

b) Unabated disposal of 
Municipal Solid Waste. 

Banganga , Holy 
Stream, Katra 

a) Untreated Solid and 
Liquid waste disposal 
from pony sheds. 

b) Un-treated sewage from 
nearby localities/ 
establishments. 

c) Unabated disposal of 
Municipal Solid Waste. 

d) Sewage pollution from 
minor/major 
establishments. 



River Tawi , Jammu a) Disposal of Untreated 
Sewage Waste from 
Jammu city. 

b) Unabated Disposal of 
Municipal Solid Waste. 

c) Dumping of Construction 
and Demolition Waste. 

d) Pollution from 
minor/major 
establishments.  

River Basanter, 
Samba 

a) Disposal of Untreated 
Sewage Waste from 
Samba Town and nearby 
localities. 

b) Effluents from industries 
in IGC-Samba. 

c) Unabated Disposal of 
Municipal Solid Waste. 

d) Dumping of Construction 
and Demolition Waste. 
 

River Chenab at 
Akhnoor 

a) Disposal of Untreated 
Sewage Waste into River 
Chenab. 

b) Unabated Disposal of 
Municipal Solid Waste. 

c) Un-authorized dumping 
of Construction and 
Demolition Waste. 
 

River Chuntkol ( A 
tributary of Jhelum) 

a) Discharge of untreated 
sewage into the river. 

b) Dumping of Solid Waste. 

River Gawkadal ( A 
tributary of Jhelum) 

a) Discharge of un-treated 
Sewage into the river. 

b)  Dumping of Solid Waste. 

River Jhelum  at 
Srinagar (Anantnag to 
Chhatabal Weir) 

a) Discharge of un-treated 
Sewage into the river. 

b) Dumping of Solid Waste. 

River  Sindh at 
Ganderbal ,Srinagar 

a) Discharge of un-treated 
sewage . 

b) Un-authorised dumping 
of Municipal Solid Waste. 

 

Details from H&UDD are given as 
Annexure-X 



 
 

Polluted river & drains with flow details 

S. No. Polluted River 
Stretch 

Drains 
Drain Flow 

(MLD)as per UEED 
data 

1 River Devak 
Udhampur 

No. of drains = 13 
i) Housing Colony 
ii) MH to Devika 
iii) MH Chowk 
iv) Shiva Nagar near SSP office 
v) Meat Market 
vi) Model School 
vii) Near BhartiVidyaMandir 

viii) RaghunathMandir 
ix) Chabbutra Bazar 
x) Opp. AryaSamajMandir 
xi) Opp. GeetaBhawan 
xii) Near Dak Bungalow 

xiii) Link Road to Devika 

(8.69 MLD) 
1.18 
0.71 
0.12 
0.84 
1.6 
0.94 
1.52 
0.07 
0.19 
0.87 
0.23 
0.31 
0.11 

2 Banganga , Holy 
Stream, Katra 

No. of drains = 7  
From Balani Bridge to GeetaMandir:- 

i)Nallah 1 
ii)Nallah 2 
iii) Nallah 3 
iv) Nallah 4 
v) Nallah 5 
vi) Nallah 6 
vii) Nallah 7 

(3.5 MLD) 
 
 

0.268 
0.361 
0.179 
0.277 
0.722 
1.256 
0.437 

 
 

3 River Tawi , 
Jammu 

No. of drains = 26 
RHS (D/S Tawi) 
i)DoonthlyNallah 
ii) JullahaMohalla 
iii) Peerkho 1 
iv) Peerkho main 
v) Gujjar Nagar 7 
vi)Gujjar Nagar 6 
vii)Gujjar Nagar 5 
viii)Gujjar Nagar 4 
ix)Gujjar Nagar 3 
x)Gujjar Nagar 2 
xi)Gujjar Nagar 1 
xii)Gujjar Nagar main 
xiii)Jogi Gate 
xiv)Prem Nagar 
xv)Christian Colony Nallah 
xvi)Qasim Nagar 
xvii)RehariNallah 
xviii)Krishna Nagar Nallah 
xix)Rajinder Nagar 
xx)Bhagwati Nagar 
LHS (D/S Tawi) 
i)Gorkha Nagar 
ii)Rajiv Nagar 
iii)University Campus Nallah 
iv)Refugee Basti 
v) BikramChowk 
vi)Ware house 

(66.36MLD) 
RHS (D/S Tawi) 

1.10 
2.62 
0.03 

10.73 
0.13 
0.14 
0.10 
0.10 
0.07 
0.10 
0.08 
0.69 

11.32 
11.83 
6.71 
0.15 
4.71 
5.48 

1.475 
1.76 

LHS (D/S Tawi) 
2.30 
0.25 
0.39 
0.03 
0.07 
1.00 

4. River Basanter, 
Samba 

No. of drains = 2 
 
i)MandiFlouraNallah 
 
ii) ArgiNallah 

(3.5 MLD) 
 

2.5 
 

1.0 
 

5. River Chenab at No. of drains = 3 
 

(3.0 MLD) 



XI Details of Nodal Officer appointed by 
Chief Secretary in the State/UT: 

Sh. Waseem Farooq Mir, SFS posted in Chief 
Secretary’s Office as Nodal Officer for the purpose, 
vide Govt. Order No. 123-JK(GAD) of 2020 dated 
22.01.2020 

XII Details of meetings carried under the 
Chairmanship Chief of Secretary in the 
State/UT: 

Nil 

XIII Latest water quality of polluted river, its 
tributaries, drains with flow details and 
ground water quality in the catchment of 
polluted river: 

No. of Polluted River Stretches in Jammu and 
Kashmir =  09 

 No. of Polluted River Stretches in Jammu     =  05 
 No. of Polluted River Stretches in  Srinagar  =  04 

i. At present Pollution Control Board of Jammu& 
Kashmir has been monitoring the Polluted 
River stretches in Jammu and Kashmir under 
National Water Quality Monitoring Program 
(NWMP).  

ii. UEED J&K will start monitoring the same as 
per the Monitoring Protocol of NMCG/CPCB 
for 1yr after finalization of tendering 
process/Award of Contract and mobilization of 
resources by the   successful bidder to the site 
of work for the Bioremediation for treatment 
of wastewater/Sewage flowing in nallahs 
/drains falling and Polluting river stretches in 
Jammu as well as in Kashmir. 



 

Latest water quality of polluted river, its tributaries, drains with flow details and ground 
water quality in the catchment of polluted river; - 

No. of Polluted River Stretches in Jammu and Kashmir =  09 

No. of Polluted River Stretches in Jammu =  05 

No. of Polluted River Stretches in  Srinagar =  04 

Water Quality Status of Polluted Rivers (09) during the month of October-2021 

 

# 

No 

 

Polluted 
River 

Stretch 

 

Water Quality Analysis, October 2021 

Ground 
Water 
Quality in 
the catch- 
ment area  

1 River 
Devak 
Udhampur 

NWMP 
Monitoring 
Sites    with 
Sanctioned 
Station Code 

BO
D 

COD pH Hard-
ness 

Alkali
nity 

Colifor
ms 

count 
after    

24 Hrs. 
(CFU/ 
100ml) 

 <2.0 
(mg
/l) 
 

- 6.5-8.5 - -        
500 

a) Near Shiv 
Mandir, 
Udhampur 
(Station code  
2754)    

2.7 13.2 7.37 214 248 600 

b)  About 2Km 
(D/S) Shiv 
Mandir 
(Stn.code  4062) 

0.6 2.9 8.40 200 220 900 

c)  About  10Km   
(D/S) Shiv 
Mandir 
(Stn.code:4063) 

0.3 1.6 8.20 198 216 1400 

 

NA 

2 Banganga , 
Holy 
Stream, 
Katra 

NWMP 
Monitoring 
Sites 

BO
D 

COD pH Hard
ness 

Alkal
inity 

Coliform
s count 

after    24 
Hrs. 

(CFU/ 
100ml) 

a) Bathing 
Ghat Katra  
(Stn. code 
2755) 

b)  In front of 
pony shed 
(Stn.code27
56)   

1.4 7.0 8.65 220 232 1100 

1.9 9.2 8.10 196 224 300 

 

NA 



3 River Tawi 
, Jammu 

NWMP 
Monitoring Sites 
/ Station Code 
 

BO
D 

COD pH Hard
ness 

Alk
alin
ity 

Colifor
ms 

count 
after    

24 Hrs. 
(CFU/ 
100ml) 

i)Below Tawi 
Bridge-2744 

1.9 9.5 8.75 240 256 1300 

ii)Bhagwati 
Nagar-2745 
 

2.8 13.9 8.80 260 280 1500 

iii)Beli Charana-
2746, 
 

0.6 3.0 8.40 242 272 300 

iv)Surajpur-2747  

 

0.6 3.0 8.40 240 260 1000 

v)Bhagwatinagar 
1 Km,D/S below 
STP discharge 
point at Bhagwati 
Ngr-4055 

3.0 14.3 8.90 290 280 1000 

 

NA 

4 River 
Basanter, 
Samba 

NWMP 
Monitoring Site   
/ Sanctioned 
Station Code 

BO
D 

COD pH Hard
ness 

Alka
linit
y 

Colifor
ms 

count 
after    

24 Hrs. 
(CFU/1
00ml) 

a) Chak Manga 
Gujjar samba 
(2753) 

2.2 11.0 7.56 180 196 600 

 

NA 

5 River 
Chenab at 
Akhnoor 

NWMP 
Monitoring Sites 
/ Sanctioned 
Station Code 

BOD COD pH Hard
ness 

Alka
linit
y 

Coliform
s count 

after    24 
Hrs. 

(CFU/10
0ml) 

a) At Jio-Pota 
Mandir (2751) 

0.6 3.1 8. 20 88 66 700 

 

NA 

6 River 
Chuntkol  ( 
A tributary 
of Jhelum 

NWMP Monitoring 
Sites/     Station Code 

BOD COD pH DO 

a) NWMP sanctioned 
location(1307)   

4.2 32.0 7.50 4.6 

 

NA 

 

 

 

7 River 
Gowkadal 
(A 
tributary 
of Jhelum) 

NWMP sanctioned site BOD COD pH DO 
  Gowkadal ,Station 
Code (1306) 

2.2 17.1 7.71 6.9 

 

NA 



 

8 River 
Jhelum  at 
Srinagar 
(Anantnag 
to 
Chhatabal 
Weir) 

NWMP/PCB 
Monitoring  Sites    with 
Sanctioned Station 
Code 

BOD COD pH DO 

at:- i) Anantnag (1304) 3.0 32.0 7.52 6.0 

.ii) Batingon, (PCB Site) 2.0 24.0 7.46 7.10 

iii) Bijbehhara(4053) 2.0 24.0 7.42 5.3 

iv)Sangam U/S (3273) 2.2 22.0 7.40 7.3 

v) Sangam D/S, (PCB 
Site) 

2.0 24.0 7.37 7.0 

vi) Awantipora (3274)  2.7 32.0 7.46 7.9 

vii) Pampore (3275)  2.0 24.0 7.15 7.3 

viii) Panthachowk 
(4054) 

2.6 32.0 7.34 7.2 

ix) Pandarathan (PCB 

Site) 

2.4 32.0 7.20 6.6 

x) Zero Bridge(1410) 2.6 20.5 7.54 7.1 

xi) Chattabal Weir 
(1411) 

2.3 18.8 7.56 5.5 

 

NA 

9 River  
Sindh at 
Ganderbal 
,Srinagar 

NWMP monitoring sites 
 

BOD COD pH DO 

a)Dodherhama, 

 Station Code (3286)  

1.2 12.8 7.81 9.5 

 

NA 

                                                           
XIV 

Ground water regulation The Regulation of ground water is mandated to the 
J&K Water Resources Regulatory Authority under 
the J&K Water Resource Regulation and 
Management Act, 2010. The Authority while 
approving new schemes or monitoring existing 
schemes has the power to bar or cancel 
exploitation, if it feels that ground water 
replenishment of the aquifers does not 
commensurate with the exploitation. 

XV Good irrigation practices being adopted 
by the State 

Following practices are adopted: 
 Controlling and channelizing the canals and 

collecting the surface run-off water. 
 Ensuring adequate supplies at tail end of 

the distribution system. 
 Minimizing the closure period of canals to 

the bare minimum from time to time and 
to minimize carriage losses.  

XVI Rain Water Harvesting 
 

 

For conservation of rain water and its utilization, 
construction of storage tanks has been undertaken. 
These Storage tanks also store rain water besides 
tapping the runoff from the streams for subsequent 
of augmenting the existing irrigation facilities in the 



area. 
170 No. storage tanks already constructed in 
Kupwara/Handwara and Budgam. 
02 Storage tanks with capacity of 25.5 Ha Mt 
completed during 2020-21. 
Moreover, 10 and 33 water storage schemes are 
under execution at present in Kashmir region under 
PMKSY and Languishing Programme. 
It is pertinent to mention that Hon’ble Prime 
Minister of India has launched Jal Shakti Abhiyan 
under the tag “Catch the Rain” (CTR) Campaign on 
World Water Day celebrated on 22nd of March, 
2021 whereunder various activities are being 
carried out to conserve rain water across the 
country. In the UT of J&K also various activities are 
under way.  

XVII Demarcation of Floodplain and removal 
of illegal encroachments 

A.  Demarcation of Flood Plain: 
1. River Jhelum: 
CE, I&FC Kashmir has submitted draft proposal to 
Water Resources Regulatory Authority (WRRA) for 
notification of flood plains. 
Further, the status/details in respect of 7 no. Water 
Bodies/low lying areas namely Hokersar Lake, 
Nowgam Lake, Hygam Lake, Narkara Numbal, 
Anchar Lake, Wullar Lake and left side of river 
Jhelum from Sangam to Padhahi Bagh with 
important land marks alongwith Latitude and 
Longitude forming the boundaries of flood plain 
and classification of land, the matter has been up 
with Divisional Commissioner, Kashmir by CE, I&FC 
Kashmir in September, 2021. 
Moreover, in Jhelum Basin, Flood Plain Zoning is 
being conducted by World Bank funded Jhelum 
Tawi Flood Recvoery Project (JTFRP) through 
Consultants M/S Eptisa Ltd. The Consultant has 
already carried out preliminary analysis. However, 
due to the use of coarse resolution of the Digital 
Elevation Model (DEM) at present, the same is 
being fine-tuned by them. This study will confirm 
the flood plains as well as inundation Depths. 
2. Tawi River Basin: 
World Bank funded JTFRP has hired the Joint 
Venture of AQUALOGUS & OILTECH (Consultancy) 
for preparation of Feasibility and Detailed Project 
Report for Flood Mitigation and Comprehensive 
River Management measures in Tawi Basin. 
Marking of co-ordinates of Flood Plains of Tawi 
River is in progress and marking of about 22 Kms 
against 31 Kms on both banks of Nikki Tawi 
completed. 
3. Other Rivers: 
I&FC Jammu contemplates to undertake flood plain 
zoning of Ujh, Devak and Chenab rivers also. In 



respect of river Chenab, the job has been assigned 
to Central Water and Power Research Station 
(CWPRS), Pune. 
B- Removal of encroachments: 
Removal of encroachments is a continuous process 
carried by the Jal Shakti (I&FC) Department. 
So far, the department has removed 2245 Kacha 
and Pacca structures and 1720 Boundary Walls 
from river and other water bodies. 

XVIII Maintaining minimum e-flow of river Minimum environmental flow is assured in river 
Jhelum. I&FC Jammu is taking consultation of 
Central Water Commission to regulate minimum e-
flow wherever storage schemes on rivers are 
planned in Jammu Province. 
 

XIX Plantation activities along the rivers:- 
S.No Polluted River 

Stretch 
Area under 
treatment 

Plantation done 

1)  
River Devak 
Udhampur 

100 hectare 

Catchment Area Treatment approved under 
CAMPA, plantation to be taken up during 
the current year, soil conservation works 
completed 

2)  
Banganga , Holy 
Stream, Katra 100 hectare 

Catchment Area treated with  afforestation 
and soil conservation works in 100 hectares 
of area   under CAMPA 

3)  
River Tawi , 
Jammu 

200 hectare 
Catchment Area Treatment done by 
plantation of 0.34 lac trees treating 200 
hectare for the Polluted River Stretch.     

4)  
River Basanter, 
Samba 100 hectare 

Catchment Area Treatment done by 
plantation of 0.032 lac trees and soil 
conservation works   for the Polluted River 
Stretch 

5)  
River Chenab at 
Akhnoor 200 hectare 

Catchment Area Treatment done by 
plantation of 0.40 lac trees treating 200 
hectare with soil conservation works for the 
Polluted River Stretch 

6)  
River Chuntkol  
( A tributary of 
Jhelum) 

A part of river 
Jehlum Catchment 
Area Treatment 
proposal 

Catchment Area Treatment approved under 
CAMPA, shall be taken up during the 
current year 

7)  
River Gawkadal 
(A tributary of 
Jhelum) 

A part of river 
Jehlum Catchment 
Area Treatment 
proposal 

Catchment Area Treatment approved under 
CAMPA, shall be taken up during the 
current year 

8)  

River Jhelum  at 
Srinagar 
(Anantnag to 
Chhatabal Weir) 

300 hectare 

Catchment Area Treatment done by 
plantation, treating 15 hectare area  for the 
Polluted River Stretch, along with soil 
conservation works.     

9)  River  Sindh at 100 hectare Catchment Area Treatment  in 100  hectare 



Ganderbal , 
Srinagar 

approved under CAMPA, to be taken up 
during the current year, soil conservation 
works completed 

 

XX Development of Biodiversity Park Development of Biodiversity Park: Jammu 
Development Authority has developed a park 
in 5.6   hectare at the bank of river tawi area of 
polluted river stretch recently.  
 

(SMC) Srinagar Municipal Corporation has 
recently constituted Biodiversity Management 
Committee on 29/10/2020 under section 41 (1) 
of Biological Diversity Act, 2002; and Rule 19 of 
the J&K Biological Diversity Rule, 2015 vide 
Order No. 1362 of 2020 dated 29/10/2020.   

XXI Reuse of treated water a. Proposed in Katra DPR under reuse of 
Treated Water through Pumping Plant with 
Rising Main to Railway Station Katra for 
cleaning and washing purpose. 

b. Proposed in Udhampur under reuse of 
Treated Water from  

1. STP-1 site to Air Force station Udhampur for 
Horticulture purpose. 

2. STP-2 site to Army Unit for cleaning and 
washing purpose. 

3. STP-3 site to 5071,5171 AC Battalion and 874 
Alfa Unit for cleaning and washing purpose. 

XXII Model River being adopted by the State & Action Proposed for achieving the bathing quality 
standards: 

Location/ 
Rivers 

Capacity of 
STP proposed 

in MLD 

Status of Project(at DPR 
Stage/Under 

tendering/work to be 
awarded) 

Likely date of 
completion 

Remarks 

River 
Devika, 
Udhampur 

Zone 1-
8.0MLD 
Zone-2-  
4.0MLD 
Zone-3-  
1.6MLD 
Total  
=(13.6MLD) 
 
 

(i)Project Cost 186.74 Cr 
approved under NRCP on 
28-09-2018. 

(ii)Work allotted Date of 
start For STP and Network 
work =May 2019. 

(iii) Work allotted Date of 
start For Ghat work =June 
2019. 

(iv)Date of completion 

For STP and Network 
work (original)=May 
2021. 

(v) Date of completion  

(i)For STP and 
Sewerage 
Network work 
=June.2022 

(ii)For Ghat 
Work =Dec.  
2021 

Work of Sewer 
Laying ,STP 
Zone I, II, III &  
Ghat are in 
Progress. 



For Ghat work 
(original)=June 2020. 

Banganga, 
Holy 
Stream, 
Katra 

STPs=4.5MLD 
       =1.20 MLD 
Total=(5.7ML
D) 

DPR amounting Rs.95.69 
Crs, presently with NRCD 
after having been 
received from IIT 
(Roorkee) post 
clarification of 
comments/observations. 

2 years after 
sanction of 
the project. 

DPR amounting 
Rs.95.69Crs,  
presently with 
NRCD after 
having been 
received from 
IIT (Roorkee) 
post 
clarification of 
comments 
/observations. 

River 
Tawi, 
Jammu 

STP=10MLD DPR amounting Rs.41.84 
Cr submitted to NRCD for 
consideration/release of 
funds vide letter no. HUD 
/Plan/16/2019/SP 
Dated:11.12.2020. 

2 years after 
sanction of 
the project. 

DPR for 
Pollution 
abatement of 
river Tawi 
(right bank)at 
Jammu city 
(j&k) 
amounting 
Rs.41.84 Cr 
submitted to 
NRCD for 
consideration/
release of 
funds vide 
letter no. HUD 
/Plan/16/2019
/SP Dated: 
11.12.2020 

Jhelum  

River 

STP 
Anantnag 
Town (Phase-
2nd/ 3rd) on 
SBR 
Technology=
21.30 MLD  

 
 
 
DPR Vetted by DCW and 
Submitted to Govt for 
accord of A.A 

 

 

3 years after 
sanction of the 

project. 

 

Bijbehera 
Town=3.0ML
D 
Awantipora=
1.6MLD. 
Pampore=2.7
MLD 

 

XXIII Status of Preparation of Action Plan by the 13 
Coastal State 

Does not pertain to J&K. 



XXIV Regulation of Mining Activities in the State/UT The Geology & Mining Department, J&K is 
implementing the Enforcement and 
Monitoring Guidelines for regulating 
mining activities in J&K, UT consistently 
and the following steps have been/are 
being taken such as: 
 
1. Feasible Geo-referenced Minor 

Mineral Blocks of all the River 
Beds/Nallahs were prepared/carved 
out and put to e-auction through 
District Level Auction Committee 
under Chairmanship of Deputy 
Commissioner. In total 384 minor 
minerals blocks have been e-
auctioned In J&X, UT. Out of 384, 376 
have been issued in respect of minor 
mineral blocks to various Project 
Proponents. Out of 376 issued by this 
department, 363 Mining Plans have 
been approved by the Competent 
Authority. Till date 67 Mining Leases 
have been granted to various Project 
proponents in whose favour 
Environmental Clearance & Consent 
to Operate have been issued. 
Moreover, 56 Mining Leases in respect 
of e-auctioned minor mineral blocks 
have been operationalized to meet 
out the construction material 
requirement of the general public as 
well as government works such as 
National Highways, PMGSY Roads, 
AIIMS etc. 
 

2. District Survey Reports in respect of all 
the Districts stands prepared in J&K, 
UT. 
 

3. A Replenishment studies for updating 
of District Survey Report has been 
taken up in various rivers/nallahs of 
J&K, UT. 
 

4. Minor mineral blocks in left out 
/uncovered areas in various 
rivers/nallahs in J&K, UT are being 
carved out and shall be put to              



e-auction after seeking NOCs from all 
Stake Holder Departments as per the 
guidelines strictly. 
 

5. At stationery clearances including 
Environmental Clearance and C.T.O. 
has been made pre-requisite for Grant 
of any mining Lease/quarry permit/ 
STP permission. 

 

6. Environmental Audit condition as per 
the Hon’ble NGT directions has been 
incorporated in the Mining Lease 
Deed. 
 

7. District Level Task Force Cell has been 
constituted vide Govt. Order No. 
1569-GAD of 2018 dated 22.10.2018 
to curb the illegal Mining issues in the 
district and the rates of Minor 
Minerals including Sand in all the 
districts of J&K, UT have been fixed by 
the District Administration of 
concerned District for regulating the 
Sale Price of Minor Minerals. 
 

8. For proper Transportation of Minor 
Minerals, transportation challans with 
following security feature have been 
introduced recently: 

 

a) Unique Bar Code 
b) Unique quick response code 
c) Water Nark 

 

9. The Department has taken up the 
construction work of several Check 
Posts and in process to install Hi-Tech 
system with CCTVs to monitor the 
transportation of Minor Minerals 
including River Bed Material in J&K, 
UT. 
 

10. Wherever the guidelines are violated, 
the action under section 21(4) and (5) 
is taken against the violators during 
the year 2020-21, the Department has 
seized 3049 vehicles on account of 
violating norms and charged penalty 
amount of Rs 6,10,82,140.00/- during 
the period.  



 

 
XXV Action against identified polluters, law violators 

and officers responsible for failure for vigorous 
monitoring 

The JK PCC has imposed Environmental 
Compensation (EC) under Polluter Pays 
Principle (PPP) to the following:- 
 

S. 
No. 

Agency Penalty EC Order No./ Date 

1 CEO, MC Udhampur Rs. 1,39,00,000/- 25 PCB of 2019, Date: 21/11/2019 

2 Executive Officer, MC Ramban Rs. 12,88,000/- 32 PCB of 2020, Date: 10/09/2020 

3 Hotel Meridian, Panthal Road, Katra Rs. 56,142/- 34 PCB of 2020, Date: 02/11/2020 

4 Executive Officer, MC Sopore Rs.1,30,46,000/- 36 PCB of 2020, Date: 24/11/2020 

5 SMGS Hospital,Jammu Rs.18,28,000/- 37 PCB of 2020, Date: 29/12/2020 

6 Hotel Maharaja, Patnitop, Udhampur Rs. 52,660/- 38 PCB of 2020, Date: 30/12/2020 

7 M/s Attar Logistics, Transport Nagar, Jammu Rs. 25,000/- 39 PCB of 2021, Date: 06/01/2021 

8 Hotel Patnitop, Chenani, Udhampur Rs. 46,800/- 40 PCB of 2021, Date: 12/01/2021 

9 Hotel Kings, Banganga, Katra Rs. 22,436/- 42 PCB of 2021, Date: 21/01/2021 

10 Hotel Krishna Plaza, Rajinder Bazar, Jammu Rs.4, 524/- 43 PCB of 2021, Date: 05/02/2021 

11 Executive Officer Municipal Committee Bandipora  Rs. 64,21,000/- 45 PCB of 2021, Date: 09/02/2021 

12 M/s Hotel holy Shrine Dak Banglow, Road Katra, Reasi Rs. 2,873/- 
46 PCB of 2021, Date: 15/02/2021 
 

13 M/s ASCOMS Hospital Sidhara, Jammu Rs.1,37,34,800/- 47 PCB of 2021, Date: 15/02/2021 

14 M/s Hotel Montreal Shalimar Srinagar  Rs. 9,660/- Amount deposited dt. 22.02.2021 

15 M/s Hotel Maa Balganga Road, Katra Rs. 9,476/- 48 JK PCB of 2021, Date: 10/03/2021 

16 M/s National Highway Authority Rs. 2,00,00,000/- 
50 JK  PCB of 2021, Date: 
24/03/2021 

17 M/s Hotel Baisaran Pahalgam, Anantnag Rs. 6,855/- 51 JK PCB of 2021, Date: 29/03/2021 

18 National Highway Authority of India (NHAI) Rs. 0.58 Cr.  09-JKPCC of 2021, Date: 08.09.2021 

19 M/s Hotel Baisaran  Pahalgam Anantnag Rs. 6,855/- 21 JK PCB of 2021 dt. 29.03.2021 

20 M/s Gammon Engineeering and Contractors Pvt. Ltd. (Mobile  
Stone Crusher) at Dhalwas, Ramban  

Rs. 1,08,000/- 03-PCC  of 2021 dt. 30.07.2021 

21 
M/s Choudhary Jagar Singh Contractions Pvt. Ltd. (Stone 
Crusher) Village Famrote, Sangaldan Barala Road, Gool 
Ramban 

Rs. 2,60,400/- 04-PCC  of 2021 dt. 30.07.2021 

22 M/s TRG Industries Pvt. Ltd. Stone Crusher, Jowahri Hadog- 
Sumber Road 

Rs. 1,54,000/- 05-PCC  of 2021 dt. 30.07.2021 

23 M/s TRG Industries Pvt. Ltd. Hot Mix Plant, Jowahri Hadog- 
Sumber Road 

Rs. 1,54,000/- 06-PCC  of 2021 dt. 30.07.2021 

24 M/s Milith Karv Engg, & Trading Pvt. Ltd. (Stone Crusher) . 
Dhandrath, Sildhar, Ramban 

Rs. 2,60,400/- 07-PCC  of 2021 dt. 30.07.2021 

25 M/s Milith Karv Engg, & Trading Pvt. Ltd. (Hot mix Plant)  
Dhandrath, Sildhar, Ramban 

Rs. 2,60,400/- 08-PCC  of 2021 dt. 30.07.2021 

 

**********



Annexure-I 

(A) Details of each existing STP in the UT 
i) In Jammu 
 
 

No. Location Existing 
STP 

Capacity 
(MLD) 

Capacity being 
utilized (MLD) 

Operational status of 
STP 

Remarks 

1  
 
 

Bhagwati Nagar, 
Distt.Jammu 

 

30 13+7=20 Operational Polluted River Stretches 
(PRS) 

2 27 07 Operational PRS 

3 10 Nil Under Refurbishment             PRS (Refurbishment of 10 MLD STP at 
Jammu expected to be completed by Dec.  2021) 

 Total 67 27  Above 3Nos STP’s are at  One Place at Bhagwati 
Nagar Jammu with Common Collection Facility 

4 Jagti,Distt.Jammu 
 

4 2 Operational Other than PRS (with Relief & Rehabilitation 
Deptt.)  

5 Katra,Bhawan, 
Distt.Reasi. 
(SMVDSB) 

 

3.2 1.60 Operational Under the ControlofShri Mata Vaishno Devi Shrine 
Board. 

6 Katra Adhkwari 
(SMVDSB) 

 

0.4 0.20 Operational Under Control of ShriMataVaishno Devi Shrine 
Board. 

 Total(In Jammu) 74.60 
MLD 

 
 
 

30.80   



i) In Kashmir 
No. Location Existing 

STP 
Capacity 
(MLD) 

Capacity being 
utilized (MLD) 

Operational status of 
STP 

Remarks 

1 Mehndi-
Kadal,Distt.Anantnag 

4.0 2.0 Operational Pollution River Stretches(PRS) 

2 Hazratbal, Distt. 
Srinagar 

7.5 7.5 Operational Other than PRS 

3 Habak, Distt. Srinagar 3.2 3.2 Operational Other than PRS 

4 NishatLaam, Distt. 
Srinagar 

4.5 4.5 Operational Other than PRS 

5 Brari-Numbal (Old), 
Distt. Srinagar 

17.08 17.08 Operational Other than PRS 

6 Brari-Numbal (New), 
Distt. Srinagar 

16.1 13.1 Operational Under the Control of J&K LAWDA, Srinagar. 

7 Nallah Amir Khan, 
Distt. Srinagar 

5.4 4.0 Operational Under the Control of J&K LAWDA,Srinagar. 

8 Badami-BaghCantt, 
Distt. Srinagar 

5.0 5.0  

Operational 

Assumed Fully operational, Restricted area Access 
denied 

9 Pahalgam, Distt. 
Anantnag 

2.0 1.0 Operational Under the Control of Tourism Department, J&K, 
Srinagar. 

 Total(In Kashmir) 64.78 57.38   

 Total (In J&K) 139.38 88.18   

 
 



 

Annexure-I 

 

(B) Details of under construction STPs in the UT 
i) In Jammu 

No. Location Capacity 
of the 

Plant in 
(MLD) 

Physical 
Progress 

in    
% 

Status of I&D 
or House sewer 

connections 

Completio
n Time 

Remarks 

1 
(a) 

BelicharanaDistt.Ja
mmu 

4 95% House sewer 
connections     

(In Nos.) 

Target=4929 

 

03/2022 i. STP 95% completed. 
ii. House connections proposed under State Capex 
 

(b) Sewerage Network 
& IPSs  

 a.Trunk 
Sewer 
=58.40% 

 

b.Lateral= 
49% 

 

c.IPS= 3 
No in 

Progress 

Proposed 
under State 

Capex  

 DPR Revised due to change of alignment for Trunk due to 
proposed development of Tawi Water Front 
Laying of Sewerage Network in progress   
Trunk Sewer 
3.2 Km out of  5.48 Km laid 
ii) Lateral = 18.80 Km out of 36.45 Km completed proposed 
 
iii) 3 No. IPS work in progress. 
 

In Udhampur District 

2 Baryal, Distt. 
Udhampur 

8 15% House sewer 
connections     

(In Nos.) 

03/2022 STP-1: SBR Work of STP-1 in progress, Foundation 
completed, walling in progress Breast wall, Grit Chamber, 
Administrative Block, Blower, HT Room, Sludge holding 



Target=13460 

Achieved=Nil 

tank are in progress.   

3 Omara, Distt. 
Udhampur 

4 7.0% House sewer 
connections     

(In Nos.) 

Target=6632 

Achieved=Nil 

03/2022 STP-2: The work of construction of SBR tanks is in 
progress.  

4 Pitan, Distt. 
Udhampur 

1.6 9.0% House sewer 
connections     

(In Nos.) 

Target=2724 

Achieved=Nil 
 

03/2022 STP-3: The work of construction of SBR tanks & Chlorine 
contact tanks is in progress.  

5 Patnitop,Distt. 
Udhampur 

1.2 100% House sewer 
connections 

For 
Hotels/Huts/Ho

uses.              
(In Nos.) 

Target=130 

Achieved=125 

under trail 
run 

Other than PRS (With Patnitop Development 
Authority) STP 100% completed 

 

iv) In Kashmir 
No. Location Capacity 

of the 
Plant in 
(MLD) 

Physical 
Progress 

in   
% 

Status of I&D 
or House sewer 

connections 

Completio
n Time 

Remarks 

1 
Noor Bagh, Palpora 
Distt. Srinagar 

60 81% 
House sewer 
connections(In 
Nos.) 

3/2022 Other than PRS Under NBCC 



Target=16139 

Achieved=5306 

2 Rajbagh, Srinagar 2.21 5% Nil 3/2023 

(Work was stopped by revenue Deptt & it was resumed 
in 1st week of October)  

Other than PRS 

3 Tengpora, Srinagar 6.0 50% Nil 3/2022 Other than PRS 

4 
Charar-i-Sharief, 
Kashmir 

2.0 
Work 

allotted 

House sewer 
connections     
(In Nos.) 

Target=3300 

Achieved=Nil 

3/2023 Other than PRS 

5 Baramulla 3.0 25% 

House sewer 
connections     
(In Nos.) 

Target=5550 

Achieved=Nil 

12/2022 Other than PRS 

  



 

 

Annexure-I 
(C) Details of Proposed STPs in the UT 

 
No. Location Capacity of 

the STP 
Proposed  in 

(MLD) 

Status of Project (at DPR 
Stage/Under Tendering/work to 

be Awarded 
% 

Likely Date of 
Completion 

Remarks 

1 Peerkho Jammu 
(For I&D of right 

bank 13 nos. 
Nallahs Polluting 

Tawi) 

10 DPR amounting Rs.41.84 Cr 
submitted to NRCD for 
consideration/release of funds 
vide letter no. HUD 
/Plan/16/2019/SP 
Dated:11.12.2020& retained by 
them vide their office No: J-
24023/3/19-NRCD-II dt: 15-01-
2021 for consideration 

2 years after sanction of 
Project 

Administrative Approval / Financial 
concurrence from NRCD awaited 

2 Katra Town 4.5 DPRamounting Rs.95.69Crs 
presently with NRCD after having 
been received from 
IIT(Roorkee)post clarification of 
comments/observations and active 
consideration for funding.  

2 years after sanction of 
Project 

 
Administrative approval  / Financial 
concurrence from GOI is awaited.  3 Katra Town 1.3 2 years after sanction of 

Project 

4 Samba Town 3.5 DPR amounting Rs.70.60 Cr 
submitted to NRCD for 
consideration/release of funds 
but due to budgetary limitations 
they requested to mobilize 
necessary financing from own 
resources of J&K UT or under 
different program of 

2 years after sanction of 
Project 

PRS Basanter 

 

 



Government2020& 
communicated by them vide their 
office No: J-24023/3/19-NRCD-II 
dt: 15-01-2021  

5 Akhnoor Town 5.0 DPR amounting Rs.123.21 Cr 
submitted to NRCD for 
consideration/release of funds 
but due to budgetary limitations 
they requested to mobilize 
necessary financing from own 
resources of J&K UT or under 
different program of 
Government& communicated by 
them vide their office No: J-
24023/3/19-NRCD-II dt: 15-01-
2021 

2 years after sanction of 
Project 

PRS Chenab 

 

 

6 Kathua Town 19.1 DPR amounting Rs.265.23 Cr 
submitted to NRCD for 
consideration/release of funds 
but due to budgetary limitations 
they requested to mobilize 
necessary financing from own 
resources of J&K UT or under 
different program of 
Government. 

3 years after sanction of 
Project 

Other than PRS 

 

 

7 Hiranagar Town 2.5+1.5=4 96Cr(approx.)Proposed SBR 
Technology 

2 years after sanction of 
Project 

Other than PRS 

8 Vijaypur Town 3+4=7 145 Cr(approx.) Proposed SBR 
Technology 

2 years after sanction of 
Project 

Other than PRS 

9 Bari Brahmana 
Town 

2.5+3.5=6 135 Cr(approx.) Proposed SBR 
Technology 

2 years after sanction of 
Project 

Other than PRS 

10 Arnia Town 2.5+1.5=4 94 Cr(approx.) Proposed SBR 
Technology 

2 years after sanction of 
Project 

Other than PRS 



11 R.S.Pura Town 2.5+3.5=6 138 Cr(approx.) Proposed SBR 
Technology 

2 years after sanction of 
Project 

Other than PRS 

12 Bishnah Town 2+2.5=4.5 98 Cr(approx.) Proposed SBR 
Technology 

2 years after sanction of 
Project 

Other than PRS 

13 ChuntKol, Srinagar 5 DPR duly vetted by the DCW for 
Rs.40.44 Cr. is submitted to 
Secretary, GoI, Ministry of Jal 
Shakti for Consideration/Sanction 
of DPR by the Deputy Director 
(P&S),H&UDD vide letter no. 
HUD /Plan/16/2019/SP 
Dated:11.12.20202020& retained 
by them vide their office No: J-
24023/3/19-NRCD-II dt: 15-01-
2021 for consideration 

2 years after sanction of 
project 

 

PRS Jehlum 

14 Gawkadal, Srinagar 3 DPR duly vetted by the DCW for 
Rs.26.22 Cr.is submitted to 
Secretary, GoI, Ministry of Jal 
Shakti for Consideration/Sanction 
of DPR by the Deputy Director 
(P&S),H&UDD vide letter no. 
HUD /Plan/16/2019/SP 
Dated:11.12.20202020& retained 
by them vide their office No: J-
24023/3/19-NRCD-II dt: 15-01-
2021 for consideration 

2 years after sanction of 
project 

 

PRS Jehlum 

15 Anantnag Sewerage 
Scheme(Phase-
2nd/3rd)on SBR 
Technology 

 

21.30 

 

DPRsVetted by DCW and 
Submitted to Govt for accord of 

Administrative Approval. 

 

3 years after sanction of 
project 

 

 

PRS Jehlum 

16 Bijbehra, Town 3.0 PRS Jehlum 



17 Awantipora 1.6 PRS Jehlum 

18 Pampore 2.7 PRS Jehlum 

19 Ganderbal 8.0 2 years after sanction of 
project 

 
PRS Sindh 

20 Sonamarg 1.0 DPR under check and revision  2 years after sanction of 
project 

Under the Control of Tourism Department, 
J&K, Srinagar. 

21 Gulmarg 2.5 Proposed SBR technology 2 years after sanction of 
project 

Under the Control of Tourism Department, 
J&K, Srinagar. 

 

 
 

  



Annexure-II 

 Number, installed capacity and utilization of existing MSW processing facilities in TPD (bifurcated by type of processing eg- 
iv. Waste to Energy (Tonnage and Power Output),  
v. Compost Plants (Windrow, Vermi, decentralized pit composting), 

vi. Biomethanation, MRF etc 
1. Urban Local Bodies, Kashmir 

 
i. Waste to Energy (Tonnage and Power Output),  0 

ii. Compost Plants (Windrow, Vermi, decentralized pit composting), Plants (09 TPD Capacity) 

iii. Biomethanation, MRF etc NIL 

2. Srinagar Municipal Corporation 
 

 

i) Vide Government Order No. 255-HUD of 2017 dated 22/11/2017, the Commissioner, Srinagar Municipal Corporation has issued 
Letter of Intent (LOI) in favour of (sole) bidder namely, M/S. Highland Automobiles Pvt Ltd. (in consortium with Key Stone Energy 
System LLP & Astrix Infra Pvt Ltd.), now an SPV namely, Syntech Bio-energy Pvt. Ltd., for establishment of 5MW capacity Waste-
toEnergy Plant (disposal of 500+125 TPD) at landfill site Achan subject to certain terms and conditions including that the rates/tariff 
on which power shall be purchased will have to be adopted by the J&K State Electricity Regulatory Commission before signing the 
Power Purchase Agreement in terms of J&K Electricity Act, 2010. The SMC has issued with all necessary documents required by the 
Project Proponent to approach the JERC for adoption of discovered tariff and subsequently the Power Purchase Agreement (PPA) shall 
be signed by the concerned stakeholders which include Housing & Urban Development Department, J&K Power Development 
Department & the Project Proponent. As per the directions of Hon’ble National Green Tribunal in an OA No. 277/2013 titled Dr. Irfan 
Ahmad v/s Nawang Rigzin Jora & others, the Proponent shall have to establish the Plant within 18 months as after signing of PPA. 
The signing of PPA is under process and the Hon’le Lt. Governor is also being updated on the progress of signing of the PPA and 
adoption of tariff by the JERC. The things are moving fast and it is expected that the PPA shall be signed very soon which shall pave 
way for smooth establishment of the Waste-to Energy Plant.  

 



  

ii) As on date, approximate 520 TPD waste is being dumped at the Achan Site. Out of 520 TPD waste, around 125 MTs of garbage is 
being mechanically segregated at the Mechanical Segregator on daily basis. Organic waste is collected from less than 30mm sieve 
which is being taken directly to the compost plant for its curation and further sieving at 4mm sieve. More than 30mm and less than 100 
mm waste sieved is also organic in nature which is kept for curation in windrows and after 45 to 60 days of curation and turnings, it is 
again sieved at less than 30mm sieve and further sieving at 4 mm trommel for final compost produce. The compost being produced at 
dumping site is marketed in packed form and is being sold in 20 Kg’s bags at the rate of Rs. 5/- per Kg. Though, there is marketing 
issue, but the SMC is exploring possibilities to sell the compost in bulk to Government Departments such as Agriculture Department, 
Floriculture Department, SKAUST, Horticulture Department and other relevant Government institutions. 

iii) A Material Recovery Facility (MRF) is operational at SMC’s dumping site where 24 Rag Pickers are working and recovering the 
recyclable material. The Rag Pickers have collected 558.635 MTs of plastic waste etc. at MRF upto October, 2021. 

3. Jammu Municipal Corporation 
 Number, installed capacity and utilization of existing MSW processing facilities in TPD (bifurcated by type of processing eg- 

vii. Waste to Energy (Tonnage and Power Output),  
viii. Compost Plants (Windrow, Vermi, decentralized pit composting), 

ix. Biomethanation, MRF etc 
 

S. No. MSW Processing 
Facilities  

Installed Capacity 
(TPD) 

Utilization of existing MSW 
Processing facilities (TPD) 

1 MRF 1 (in Bandhu 
rakh and operated 
by UNDP) 

05 TPD 05 TPD 

2 MRF 2 ( In Bhagwati 
Nagar and operated 
by IPCA) 

05 TPD 05 TPD 

3 Composting / Bio 
Gas  (Dogra Hall ) 

50 TPD 
 
 
 

40 TPD 

 

 



 
 

4. Urban Local Bodies, Jammu 
 

 

The State Level Apex Committee under the chairmanship of Chief Secretary held on 16.03.2021, an action plan for de-centralized Solid Waste Management 
Facilities has been approved at a cost of Rs. 92.83 crores for Jammu Division. The various components of the action plan and the steps taken  for 
implementation of action plan  on ground are enlisted as under:- 

a. Streamlining collection and transport of garbage in the ULBs from individual households and commercial establishments is a component of the action plan. 
For this purpose the process of procurement of collection and transportation vehicles has already been initiated based on the quantity of waste generated and 
the current availability of C&T Vehicles. The exercise is likely to be completed by November, 2021. 

b. Solid liquid Resource management Facilities with separate provisions for dry and wet waste management being established I 27 ULBs. These facilities 
would be used for segregation of dry waste into various categories for their scientific disposal. 

c. To ensure that segregated waste is collected from household twin bins are being distributed amongst households in all ULBs of Jammu Division. The 
process of procurement of 79000 dustbins has already been started and in some ULBs the process of distribution of dustbins alongwith massive awareness 
campaigns in ULBs as part of the IEC action plan under SBM. It is expected that primary segregation at household level would improve in the coming 
months making processing of waste easier. 

d. This process of establishing composting facilities in 27 ULBs has been initiated, the already available composting facility at Doda, Bhaderwah & 
Sunderbani is being upgraded according to the newer plan. 

e. The process of establishment of land for sanitary landfill has also been initiated. 
f. Legacy waste sites have been identified and the process of assessing the quantity of legacy waste for its treatment has already been completed for MCs of 

Katra, Kathua, Samba, Doda, Bhaderwah and Udhampur. 
Waste to Energy (Tonnage and Power Output 

At present there are no such facilities anywhere in Jammu Division for utilizing waste for energy generation. 

Compost plants (Windrow, Vermi, decentralized pit composting), 

There are 4 Municipal Committees viz. MC Doda, MC Bhaderwah, MC Katra and MC Sunderbani with SWM Composting Plants and Segregation of waste 
facilities. In addition to this, Composting has also been initiated in MC Udhampur for treatment of wet waste. The process of establishment of SLRM Facilities 
with provision of wet waste management in 27 UlBs where land is available has also been initiated.A bailing machine has been installed at Sui Chakkar 
Udhampur for scientific disposal of plastic waste, around 5 Tonnes of Plastic Waste has been processed and transported for disposal through IPCA. A 
composting machine with a capacity of 1000 Kgs/day has been installed in Municipal Committee of Katra for composting of wet waste. It is planned to set up 
Solid liquid Resource Management centres with technologies for effective wet waste management shall be developed. Under the action plan, the ULBs where 
the land has already been transferred in favour of the concerned ULBs, the SLRM centres shall be established immediately so that scientific disposal of 
Municipal Solid Waste can take place. 



 

In order to effectively implement the action plan, the Directorate of Urban Local Bodies Jammu is in the process of establishing a Project Management Unit in 
the directorate so that all the components of scientific disposal of Municipal Solid Waste can be taken care of in an efficient manner. 

Biomethanation 

At present no such facility is available. However, as per the action plan, the ULBs where there is sufficient Municipal Solid Waste generation, Bio-methanation 
facilities would be established including katra, Kathua and Udhampur 

MRF 

(Material Recycle Facilities) 

Recycling of collected garbage is done at MSW processing facilities at MC Katra, MC Doda, MC Bhaderwah and MC Sunderbani. In addition to this, the rag 
pickers on their own segregate reusable garbage in all the ULBs for recycling from the identified garbage dumping sites.  

As per the approved action plan, in all the ULBs Solid Liquid Resource Management Centres with MRFs shall be established for segregation of re-
useable waste and for scientific disposal of the waste which is non-recyclable. The Process of Setting up of SLRM facilities are already taken up. These 
SLRM facilities will come up immediately in the first phase in those ULBs where there is land available for establishing such processing facilities.  The 
wet waste generated in the ULBs shall be disposed of through composting in the same processing facilities. 
 
 

 

 

  



Annexure-II 

 Action plan to bridge gap between Installed Capacity and Current Utilization of processing facilities (if Gap > 
20%) 

 
1. Urban Local Bodies, Kashmir 

Action Plan for decentralized facility for every ULB has already approved by the State Level Apex Committee of Swachh Baharat Mission held on 16.03.2021 under the 
chairmanship of Chief Secretary J&K. 

2. Srinagar Municipal Corporation 
Srinagar Municipal Corporation is planning to implement a holistic solid waste management plan with a vision to make Srinagar:  

1. Litter Free  
2. Bin Free  
3. Dust Free  
4. Land Pollution Free  
This Action Plan has a significant step forward in assessing the existing situation of SWM as well as laying out clear guidelines for 
making Srinagar a safe, resilient and litter-free city in the near future. This involves various aspects of the MSW operations viz. 
source segregation, door-to-door collection, primary & secondary transportation, intermediate waste storage & transfer, scientific 
processing and final disposal as per SWM Rules, 2016. Some of the major interventions of the proposed action plan are as below:  
1. Fleet upgradation and additional deployment of hoppers/compactors/bins for achieving the 100% collection & transportation 
system.  

2. 12 Garbage Transfer Stations are planned across the city. The Garbage Transfer Stations (GTS) will be located in different parts of 
the city and will be equipped with equipment’s like ancillary infrastructure facilities, compactors, bins, hook loaders, leachate system 
and Material Recovery Facility.  

3. Augmentation of existing Compost Plant for processing of 100% waste and to improve the quality of compost  

4. A Material Recovery Facility and RDF is also proposed to promote the recycling and conversion of combustible waste in to RDF.  

5. Provision of Mechanical Sweepers which would reduce 3 times operational cost from manual Street Sweeping.  



6. Provision of Animal Carcass Incinerator and Poultry Waste Incineration for the safe and scientific disposal of waste.  

7. Provision of Organic Waste Converters, Cleaning & Bailing of Solid Waste.  

8. Provision for setting-up C&D waste processing facility in compliance to C&D Management & Handling Rules, 2016.  

9. Srinagar Municipal Corporation has proposed GIS based integrated waste management system which will have following features 
like Fleet Management System, Geo-fencing and Geo mapping, Bio metric staff management system RFID based house numbering.  

10. Srinagar Municipal Corporation will be running a separate waste collection service for bulk waste generators (More than 25kgs). 
This would be a user charge based service where separate vehicles will 5 SMC-SWM Action Plan SRINAGAR MUNICIPAL 
CORPORATION be deployed for bulk waste collection. This would ensure proper segregation of waste and will also help in 
augmenting the revenues of Municipal Corporation. Based on the ward wise data analysis, the plan mentions critical gap analysis 
along with suggestions for improvement to ensure overall compliance. The plan also describes in detail the possible interventions in 
MSW collection, transportation, treatment and disposal. 

3. Jammu Municipal Corporation 
 
GAP  = 343-50=293 
JMC is in the process to setting up two Waste Processing facilities to fill the GAP between waste generation and waste processing. These 
initiations have been taken by the JMC: 
 
MSW Facilities  
 

Capacity (TPD) Technology  Status 

Solid Waste Processing 
facility in Kot-Bhalwal 
(operated by NAFED) 

350 TPD Biogas , Composting and 
MRF Centre  

MoU with NAFED signed 
on 07th April2021 

 Integrated Solid Waste 
Management Facility in 
Bandhu Rakh 

125 TPD Biogas , Composting and 
MRF Centre 

L1 bidder has been 
selected & documents of 
L1 Bidder have been sent 
to Administrative approval 

 
 
 

   

 



Action plan to bridge gap between Installed Capacity and Current Utilization of processing facilities (if Gap > 20%) 

4. Urban Local Bodies, Jammu 
 

 

The process of developing Solid Waste Management plants is underway as per the approved action plan and for that land has been transferred in favour of 19 
MCs (Poonch, Kathua, Reasi, Sunderbani, Ramban, Batote, Doda, Bhaderwah, Udhampur, Akhnoor, Khour, Jourian, Billawar, Ramnagar, Kalakote, Katra 
Bari Brahmana, Ramgarh and Rajouri. In the remaining ULBs, land is in the process of being transferred. In respect of MCs at Doda, Bhaderwah and 
Sunderbani, the existing MSW processing Plants would also be upgraded on the modern lines as per the approved action plan. 

In order to increase the capacities of processing of Municipal Solid Waste in all the ULBs, the following measures are being taken:-  

a. Establishment of a Project Management Unit in the Directorate for preparing plans of implementation of the approved action plan, procurement of 
equipments for establishing the above mentioned facilities and to help the Directorate expedite various contracting processes for faster procurements.  

b. Procurement of collection and transport vehicles for each ULBs as per the requirement of the concerned ULB and also keeping in view, the terrain of such 
ULBs. 

c. Sustenance of 100% door to door collection achieved through monitoring through ICT tools. 
 d. Continuous IEC activities to promote Primary Segregation at household level by distributing Bins and educating people through IEC activities  on the 

importance of primary segregation at household level. 
e. Establishment of Solid Liquid Resource Management Centers with separate facility to treat Wet Waste and for segregation of Dry Waste through 

Material Recovery facilities. 
 

 

 

  



Annexure-III 

Points Urban Local bodies Kashmir Srinagar Municipal 
Corporation 

Jammu Municipal 
Corporation. 

Urban Local Bodies Jammu 

No. and capacity of 
C&D waste processing 
plants in TPD (existing, 
proposed and under 
construction) 

 

Most of the C&D Waste 
generated is being reused by the 
locals for filling of low lying 
areas. However, some MC’s 
dipose off C&D waste by filling 
sanitary landfills. Moreover, 
Directorate of Urban Local 
Bodies, Kashmir has already 
notified three locations at 
Uranhall Anantnag, Shalkhud 
Sumbal and Sopore for dumping 
of C&D waste in compliance to 
the directions of the Hon’ble 
NGT and Solid Waste 
Management Rules, 2016. 

The SMC is 
contemplating to set 
up 100 TPD capacity 
C&D Waste 
Processing Plant in 
Saidapora, Achan. The 
DPR is under process. 

 

C&D Waste collection 
centre at dumping site 
Achan, Srinagar 
already notified. 

Existing facilities: Only 
collection centre at 
Bhagwati Nagar site. 

Proposed facilities:- 01 
Detailed Project Report 
of C&D waste 
processing facility 
prepared and sent to 
DCW for approval. 
 
Facilities under 
construction:- Nil 

As on date, no C&D processing Plant 
has been established in any of the 
ULBs of Jammu Province. However, 
6 sites at Kathua, Udhampur, 
Poonch, Ramnagar, Reasi & 
(Akhnnoor, Jourain & Khour) have 
been identified for dumping of C&D 
Waste.  

A survey has been conducted in all 
ULBs to determine the quantity of 
C&D waste generated. The C&D 
waste generated in all the ULBs 
varies month to month between 500 
kgs to 5 Tonnes. 

As per the action plan which will be 
implemented now, the sanitary fill 
sites to be developed/Solid Waste 
Management Facilities will take care 
of C&D deposition as well. The 
Chief Executive Officers/ Executive 
Officers have already been directed 
to dump the C&D waste at the 
identified site only. 

 

  



Annexure-IV 

Points Urban Local bodies 
Kashmir 

Srinagar 
Municipal 
Corporation 

Jammu Municipal 
Corporation. 

Urban Local Bodies Jammu 

Total no. of wards,  

 

 

no. of wards 
having door to 
door collection 

 

 

 

no. of wards 
practicing 
segregation at 
source  

 

529 

 

 

529 

 

 

 

 

 

100% 

35 

 

 

100% 

 

 

 

 

100%  

 

75 wards  

 

 

75(100%) 

 

 

 

 

45% Overall 

446 

 

 

 

446 

 

 

 

233 

 

 

 

 

 

 



Annexure-V 

Details of MSW treatment facilities proposed and under construction (no., capacity, and 
technology) 

 

1. Urban Local Bodies, Jammu 

As per the action plan the process of establishment of Solid Waste Management Facilities initiated in 27 ULBS. 
The existing facilities at Sunderbani, Bhaderwah and Doda are also being upgraded as per the components of the 
action plan. 

The capacities of the Solid Waste Management Facilities in different ULBs shall commensurate with the waste 
generation in such ULBs. These facilities are being designed to take care of increased Municipal Solid Waste 
generation in the next 15 to 20 years. 

2. Urban Local Bodies, Kashmir 
 

Solid Waste Management decentralized facilities for every ULB have already approved for an amount of Rs 191.66 Crores by State 
Level Apex committee of Swachh Baharat Mission held on 16.03.2021 under the Chairmanship of Chief Secretary, J&K. The 
Directorate has already initiated the process of procurement of collection and transportation infrastructure through State Motor 
Garages.  Third time Expression of Interest stands also invited for placement of dedicated Project Management Unit for establishment 
of Solid Waste Management facilities in all the Urban local Bodies of Kashmir as per the approved Action Plan. An amount of Rs. 
119.92 lacs  have been released in favour of 40 ULBs  for the procurement of Dustbins and further Rs. 584.28 lacs have been released 
in favour of 04 UlBs for installation of SWM facilities. 

 

 

 



3. Srinagar Municipal Corporation 
 

1. Letter of Intent for establishment of 5MW capacity Waste-to- Energy plant capable to deal 500+/- 125 MT/D 
already issued. The plant is based on Gasification Technology. The SMC has already handed over land measuring 
10 acres to the project developer who has undertaken civil works at site. 

2. Construction of landfill cell No. IV at dumping site Achan, Srinagar stands already tendered. Bids received, 
Technical and financial evaluation of bids already done. Proposal for AA submitted to H&UDD. Proposal under 
examination in H&UDD 

3. Bioremediation/bio-mining of legacy waste tendered. Bids received and technical/financial evaluation already done. 
Proposal for AA submitted to H&UDD shortly. Proposal under examination in H&UDD 

4.  A 100 TPD Capacity C&D waste processing plant to be set up at Achan. DPR under preparation. 
5. The SMC has proposed that 12 state-of-art garbage transfer stations shall be constructed for collection of waste from 

tricycles, handcarts and Hoppers. The Garbage Transfer Stations will be located in different parts of the city and will 
be equipped with equipment’s like bins/containers, compacting machine, hook-loaders, leachate collection system, 
material recovery facility, boundary wall, office room, green buffer, cement concrete platform, main gate and 
covered shed. It is proposed that from 35 wards, the waste shall be first brought to the transfer stations and then 
transported to the waste processing and disposal site located at Achan. Transfer station is a facility where municipal 
solid waste will be unloaded from primary collection vehicles and briefly held while it is reloaded onto larger 
vehicles (Hook Loader-Container System) for transportation to integrated waste processing and disposal facility. By 
combining the loads of several small individual waste collection vehicles into a single shipment, apart from 
reduction in number of vehicular trips travelling to and from the disposal site, there will be significant resource 
saving in terms of money on the labour, operating costs of transporting the waste to a distant disposal site and 
environmental protection. Although waste transfer stations help reduce the impacts of trucks travelling to and from 
the disposal site. 
 

6. To regulate the transport fleet, attendance of the SWM staff, the Srinagar Municipal Corporation has decided to use 
GIS based integrated waste management system which will have following features:  
1. Fleet Management System:  

To track and monitor the movement of vehicles like hoppers, compactors/tipper vehicles, mechanical sweepers, 
snow clearing machines, bin washers and dumpers throughout the city.  
2. Geo-fencing and Geo mapping shall ensure the waste collection is done as per pre designated routes and on 



pre specified time intervals.  
3. Bio metric staff management system to ensure effective utilization of human resource.  
4. RFID based house numbering and tax to ensure waste collection is done in each and every household and 
effective assessment of user charges.  
5. Customer Care Centre/Control Room Application to receive customer, SMC staff complaints, requests on 
phone calls, SMS or emails.  
6. Automation using GPS, RFID/RFID Reader, Photo & Request Update using “Mobile Applications”, SMS, 
Bio-Metric Machines etc. 
7. An effective and transparent complaint handling system is a pre-requisite to any successful transformation. It 
is thus proposed to set-up an efficient, effective, transparent and user-friendly complaint handling system for 
registering complaints from people regarding removal of solid waste. 

7. SMC is planning to convert its existing landfill site at Achan into a well-managed and scientifically designed garbage 
processing and disposal site. The site will have facility for resource recovery, plastic management, and waste to energy 
and bio mining besides a sanitary landfill. The waste reaching the site will be separated using machines into recyclable 
portions and non-recyclable ones. The recyclable waste would be collected and sent for sale to recycling firms. The 
non-recyclable single use plastic will be cleaned and shredded into refused derived fuel (RDF) to be later used as fuel 
by cement units. The bio degradable waste would be separated and converted into compost. SMC is planning to sell 
this compost in open market and also use it in the parks and gardens being maintained by the Srinagar Municipal 
Corporation. 

Details of MSW treatment facilities proposed and under construction (no., capacity, and technology) 

 
4. Jammu Municipal Corporation 

MSW Facilities  No. Capacity (TPD) Technology 

MSW treatment facilities Proposed 2 450(approx.) Aerobic Composting, 
Biogas, and MRF 
centers  

MSW treatment facilities under 
construction  

0 0 NIL 

 



Annexure-VI 

Points Urban Local bodies 
Kashmir 

Srinagar Municipal 
Corporation 

Jammu Municipal 
Corporation. 

Urban Local Bodies 
Jammu 

No. and area (in acres) 
of uncontrolled 
garbage dumpsites and 
Sanitary Landfills. 

 

17 Municipal 
Committees have 
furnished details of 
28.26 Acres of 
uncontrolled 
Land/Garbage dumping 
sites and sanitary land 
fill. However after 
approval of Solid Waste 
Management 
decentralized facility the 
problem regarding 
uncontrolled dumpsites 
will  be mitigated. 

The area of waste 
processing facility of 
SMC is spread over an 
area of 113 acres 
situated at Saidapora, 
Achan. Three landfill 
cells have already 
been constructed. Cell 
Nos. 1&3 already 
closed and capped. 
Cell No.  2 is presently 
in operation. 

 

Uncontrolled Garbage 
Dumpsites:- 02 

 (Bhagwatinagar and 
Kothbalwal), with area as 
32.50 acres and 12.50 
acres respectively. 

Bhagwati Nagar (Qty, 
120000 MT, 
Work start date: Oct-2020, 
Qty processed: 67,000 MT 
Time Line: Dec-2021  
 
Kotbhalwal Dumpsite 
12.50, DPR sent to DCW 
for approval. 
 
Sanitary landfills: NIL 
(SLF construction is the 
part of development of 
Integrated Solis Waste 
management facility and 
MoU has been signed 
with NAFED) 

 

Approx. 90.75 acres of land 
is being utilized in various 
ULBs as Garbage Dump 
sites. 

 



 

Annexure-VII 

Points Urban Local 
bodies Kashmir 

Srinagar Municipal 
Corporation 

Jammu Municipal 
Corporation. 

Urban Local 
Bodies Jammu 

No. and area (in 
acres) of legacy 
waste within 1km 
buffer of both side 
of the rivers 

05 None, In the buffer within 
1 KM of rivers 

Legacy waste site: 01 
(Remediation started) 

Area of legacy waste: 32.50 
acres. 

NIL 

No. of drains 
falling into rivers 
and no. of drains 
having floating 
racks/screens 
installed to prevent 
solid waste from 
falling into the 
rivers 

 

As received from 
different ULBs 98 
Drains have been 
drains out towards 
water bodies. 

SMC has constructed 120 
Trash Guards alongside 
the water channels from 
Khojyarbal to Nowpora to 
arrest the waste from 
entering the water channel 
and has put 6 Boatmen-
cum-Safaiwalas on job to 
collect waste from these 
Trash Guards on daily 
basis. 

No. of drains falling into 
rivers: 26 

No. of drains installed screens: 
0 

NIL 

 



Annexure-VIII 

Status of ULB wise Management of Solid Waste 

 ULB Total MSW 
generation 
in TPD 

Total MSW  

being processed  

in TPD 

Existing  

MSW  

facilities 

Utilization Capacity of 
the existing MSW 
facilities 

Proposed MSW Facilities & 
Completion Timeline 

Urban Local 
bodies Kashmir 

40 362.26 9                2 

(Two Waste to compost 
plants  at Pahalgam and 
Tangmarg  ULB) 

9 TDP Solid Waste Management decentralized 
facilities for every ULB have already  
approved for an amount  of Rs. 191.66 
Crore by State Level  Apex Committee  of 
Swachh Bharat Mission held on 16.03.2021 
under the chairmanship of Chief Secretary , 
J&K. 

Srinagar 
Municipal 
Corporation 

1 520 TPD 125 TPD 1. Mechanical 
Segregator; 
 
 

2. Land filling. 

30 TPH capacity 
Mechanical Segregator. 

 

70% land filling in land 
fill Cell No. 2. 

1. Waste to Energy Plant shall be 
commissioned within 18 months after 
signing of Power purchase agreement 
among  the parties; 

2. Bioremediation of the existing landfill 
cells shall be taken up immediately 
after administrative approval is 
accorded to the proposal. 

3. The Construction of landfill cell No. IV 
shall be taken up for execution after 
accord of Adm. Approval. 
 

Jammu 
Municipal 
Corporation. 

1 470 TPD  60 TPD 03 60-70% - 

Urban Local 
Bodies Jammu 

36 230.10 TPD 55 TPD Enclosed as Annexure XY 

 

  



 

Annexure-IX 

Plastic Waste Management 

 Srinagar Municipal 
Corporation 

Jammu Municipal 
Corporation 

Directorate of Urban Local 
Bodies, Jammu. 

Directorate of Urban Local 
Bodies, Kashmir. 

Total - waste 
generation. 

As per the analysis of waste 
conducted at landfill site 
Achan on 24/1/2013, the 
waste has about 6% plastics. 
Therefore, the plastic waste 
collected at dumping site is 
around 31 TPD based on 
analysis done in the year 
2013. 

40 TPD  8554 MT per Annum. 45.33 TPD 

Treatment/Meas
ures adopted for 
reduction or 
management of 
plastic waste. 

There is no treatment facility 
set up as on date. However; 

 

One number MRF has 
been set up at dumping 
site where 24 Rag 
Pickers are integrated 
with material recovery. 

 

The SMC is launching 

• 2 number of MRF has 
been setup in city and 
integrated with informal 
waste pickers working in 
the city limit and 2 more 
MRF is under planned to 
setup for dry waste 
generated in the city. 

• ICE agency has been hired 
for awareness in citizens 
for segregation of waste at 
source level and try to 
avoid single use plastic, 
disposable plastic even 

a. The use of polythene 
below 50 microns has been 
banned. 
b. Use of polythene is 
penalized by way of fine to 
discourage people from 
using it. 
c. Segregation at source 
and segregation at dumping 
sites is encouraged for 
recycling of plastic waste. 
d. Awareness campaigns 
are organized discouraging 
people from using polythene. 
e. 6 sites (Kathua, 
Udhampur, Poonch, Katra, 

1. The Single use Plastic has 
been banned in all 40 
ULBs. Awareness regarding 
hazardous effects of plastic 
is being imparted among 
general masses. 

2. Frequent market checking is 
being conducted by 
Municipal 
Councils/Committees to 
eradicate the menace of 
plastic. 

3. All ULBs has already 
advised to replace the single 
use plastic (bags) etc with 



sustained awareness to 
educate citizens about the 
harmful effects of plastic 
made items, penalties etc 
& exhorts them to refrain 
from using plastic or 
plastic made items. 

 

SMC has set up at 
landfill site at Achan 
where more than 24 rag 
pickers are segregating 
plastic waste from 
Municipal Solid Waste. 
From September 2018 to 
October 2021, the Rag 
Pickers have collected 
558.635 MTs of Plastic 
waste at Landfill site 
Achan. 

 

12 Cement factories 
operating within the 
radius of 100 Kms from 
dumping site Achan, 
Srinagar have been 
issued with notices to lift 

ULB has been notified 
fine for violators. 
Awareness program has 
been started since 26 Oct 
2020. 

• A dedicated team has been 
set up to enforce The 
Plastic Waste 
Management rule 2016 
and Solid Waste 
Management rule 2016. 

• JMC ensuring segregation, 
collection, storage, 
transportation, processing 
and disposal of plastic 
waste.  

• JMC ensuring that no 
damage is caused to the 
environment during this 
process of plastic waste 
and planning for setup 
new MRF centers in city.  

• JMC ensuring 
channelization of 
recyclable plastic waste 
fraction to recyclers after 
processing through MRF 
centers.  

• JMC is in the process to 
channelizing to scrap 
dealer with system, they  
will help JMC in 
implementation of PWM 

Akhnoor and Bari 
Brahmana) have been 
identified for depositing e-
waste for its proper disposal. 
 

As per the action plan which 
will be implemented in all 
the Local Bodies, the 
treatment of plastic waste 
through segregation and by 
using other scientific 
methods shall be started. 
Similarly, the scientific 
disposal of e-waste 
generated in all the Urban 
Local Bodies shall be 
ensured as per the laid down 
procedures/norms.  

eco-friendly material. 
4. Plastic Waste Management 

Bye-Laws have been 
notified/ adopted by all 40 
ULBs. 

5. Special Task Force teams 
were constituted in all 
Municipal 
Councils/Committees of 
Kashmir Division to 
conduct raids in respective 
UlBs, seize the Single Use 
Plastic and impose fine on 
violators on daily basis. 
Moreover, waste 
management centers at 
every ULB have been 
approved under 
decentralized Solid Waste 
Management action Plan in 
which plastic waste is 
planned to be segregated for 
recycling / reuse. 



the RDF including 
plastic/polythene for its 
utilization in their 
combustion kilns. During 
the current year, one 
cement manufacturer, 
namely, Tramboo 
Cement Industries Pvt. 
Ltd., has lifted 5885 kgs 
of RDF from SMCs 
dumping site. On 
23/4/2021, a meeting of 
the Cement 
Manufacturers was 
convened by the SMC 
and was attended by the 
representatives of the 
prominent cement 
industry units. The 
representatives sought a 
time to enable them to 
install requisite 
machinery in their kilns 
besides sought clean, 
dusted and shredded 
RDF from the 
Corporation.   

 

rules within the 
jurisdiction. 

• JMC creating awareness 
among all stakeholders 
about their 
responsibilities. ICE 
agency has been hired for 
awareness in citizens for 
segregation of waste at 
source level and try to 
avoid single use plastic, 
disposable plastic even 
ULB has been notified 
fine for violators. 

• JMC engaging civil 
societies or groups 
working with waste 
pickers; and  

• JMC ensuring that open 
burning of plastic waste 
does not take place and 
JMC has also issued 
public notification in two 
leading newspaper 

•  stakeholders about their 
responsibilities. IEC 
agency has been hired for 
awareness in citizens for 
segregation of waste at 
source level and try to 
avoid single use plastic, 
disposable plastic even 
ULB has been notified 



To enforce strict ban on 
sale, stock and carrying 
of polythene bags of <50 
microns thickness, the 
SMC from Jan-2018 has 
seized and destroyed 
45.87 Qtls of banned 
polythene within the 
limits of Srinagar City 
and realized Rs. 
6,32,900/- as fine from 
the defaulters in 315 anti-
polythene drives.   

The SMC has also 
constituted a squad to check 
the polythene menace in the 
city. 

 

fine for violators. 
• JMC engaging civil 

societies or groups 
working with waste  
pickers; and  

• JMC ensuring that open 
burning of plastic waste 
does not take place 

 

 

 

  



Annexure-X 

I. Identification of Polluting sources including drains contributing to river pollution and action as per NGT order on insitu treatment: 
 

UEED J&K 
i) Jammu 

S.No Name of Rivers Polluted 
Stretches 

Source of 
Pollution 

Drains Contributing to River 
Pollution 

Action 

1. River Devika, 
Udhampur 

Guru Ravi 
Dass Temple 
to Nainsu at 
Udhampur 

a. Un-treated 
sewage 
pollution 
from 
Municipal 
drains. 

b. Unabated 
disposal of 
Municipal 
Solid Waste. 

13 Nos. Drains 

i.Housing Colony 

ii.MH to Devika 

iii.MH Chowk 

iv.Shiv Nagar near S.S.P office 

v.Meat Market 

vi.Near Happy Model School 

vii.NearBhartiVidyaMandir 

viii.NearRaghunathMandir 

ix.Chabbutra Bazaar 

x.Opp. AryaSamajMandir 

xi.Opp. GeeetaBhawan 

xii.NearDak Bungalow 

xiii.Link road Devika 

A)   (The Project is approved under 
NRCP funding for Rs.186.74 Cr. 

 

i.STPs (Achievement of 20% in civil 
works) 
STP-1: The work of construction of SBR 
Tanks, Grit Chamber, HT Room, Admin 
Block, Sludge holding tank, Blower Room, 
Breast wall is in progress. Civil works = 
29% 
STP-2:The work of construction of SBR 
tanks is in progress. 
Civil works = 14.5% 
STP-3: The work of construction of SBR 
tanks & Chlorine contact tanks is in 
progress. Civil works = 18.30% 
63.10 Km out of 124 Km Sewerage 
Network completed (51.00 %)  

2. Banganga, Holy 
Stream,Katra 

Pony Shed to 
Bathing Ghat, 
Banganga, 

a. Untreated 
Solid and 
Liquid waste 

7(Nos.)drains from Pony Shed to 
Bathing Ghat, Banganga, Katra 

i) DPR amounting  Rs.95.69Crs  
presently with NRCD after having 
been received from IIT (Roorkee) 



Katra disposal 
from pony 
sheds. 

b. Untreated 
sewage from 
nearby 
localities/ 
establishmen
ts. 

c. Unabated 
disposal of 
Municipal 
Solid Waste. 

d. Sewage 
Pollution 
from 
minor/major 
establishmen
ts 

i.Nallah 1 

ii.Nallah 2 

iii.Nallah 3 

iv.Nallah 4 

v.Nallah 5 

vi.Nallah 6 

vii.Nallah 7 

post clarification of 
comments/observations. 
Administrative Approval/ Financial 
concurrence awaited 

ii) Land acquisition for construction of 
2 No. STP’s and 4 Nos.IPS under 
process. 

iii) Work for STPs / IPSs alongwith 
Sewerage Network put to tenders 

3. River Tawi,Jammu Surajpur to 
Belicharana, 
River Tawi at 
Jammu 

a. Disposal of 
Untreated 
Sewage 
Waste 
from 
Jammu 
city. 

b. Unabated 
Disposal of 
Municipal 
Solid 
Waste. 

c. Dumping 
of 
Constructi
on and 
Demolition 
Waste. 

26 Nos. Drains 
On R.H.S 

i. Doonthly Nallah 
ii. Jullaha Mohalla 
iii. Peerho 1 
iv. Peerho main 
v. Gujjar nagar 7 
vi.Gujjarnagar 6 

vii.Gujjarnagar 5 

viii.Gujjarnagar 4 

ix.Gujjarnagar 3 

x.Gujjarnagar 2 

xi.Gujjarnagar 1 

xii.Gujjarnagar main 

a) Construction of 4 MLD STP at 
Belicharana based on SBR 
technologyisunder execution and 
the civil structures in this sub project 
are 95% complete and Machinery & 
Equipment- Procurement 100% and 
installation work 100% completed.  
 
b) DPR for Pollution abatement of 
river Tawi (right bank)atJammu city 
(J&K) amounting Rs.41.84 Cr 
submitted to NRCD for 
consideration/release of funds vide 
letter no. HUD /Plan/16/2019/SP 
Dated:11.12.2020. 



d. Pollution 
from 
minor/maj
or 
establishm
ents 

xiii.Jogi Gate 

xiv.Prem Nagar 

xv.Christian Colony nallah 

xvi.Qasim  Nagar 

xvii.Reharinallah 

xviii.Krishna Nagar 

xix.Rajinder Nagar 

xx.Bhagwati Nagar 

On L.H.S 

i.Gorkha Nagar 

ii. Rajiv Nagar 

iii.University Nallah 

iv.Refugee baste 

v.BikramChowk 

vi.Ware House 

 

c)Revised DPR for an amount of 
Rs51.67 Cr. for Construction of 
4MLD STP Sewerage Treatment Plant 
with complete sewerage network for 
treatment of 5No: Nallah on left side 
Tawi River Jammu 

Work in progress & shall be completed 
by 03/2022 , 

d) Land acquisition for construction of 
1 No. STP of capacity 10MLD at 
Peerkho under process. 

4. River Basanter, Samba Samba to 
Chak Manga 
Rakwal, 
adjoining IGC 
Samba 

a. Disposal of 
Untreated 
Sewage 
Waste 
from 
Samba 
Town and 
nearby 
localities. 

b. Effluents 
from 
industries 
in IGC-

3 Nos. Drains 

i.Sidco Sewage Drain backside of 
Hotel Rex Argi  Nallah 

ii.NearShamshanGhat MandiFloura 
Nallah. 

I  iii.Drain near Railway Bridge. 

i) DPR amounting Rs.70.60 Cr 
submitted to NRCD for 
consideration/release of funds but 
due to budgetary limitations they 
requested to mobilize necessary 
financing from own resources of 
J&K UT or under different program 
of Government.Land acquired for 
construction of STP and boundary 
wall work started. 

ii) Land Acquisition for 2Nos. IPS 
under process. 



Samba. 
c. Unabated 

Disposal of 
Municipal 
Solid 
Waste. 

d. Dumping 
of 
Constructi
on and 
Demolition 
Waste. 

e. Pollution 
from 
minor/maj
or 
establishm
ents. 

5. River Chenab, Akhnoor JalPatan 
(JioPota) to 
Pargwal at 
Akhnoor 

a. Disposal of 
Untreated 
Sewage 
Waste into 
River 
Chenab. 

b. Unabated 
Disposal of 
Municipal 
Solid 
Waste 

c. Un-
authorised 
dumping of 
Constructi
on and 
Demolition 
Waste. 

d. Pollution 

3 Nos. drains 

i.BabaJitto Nallah 

ii.Nallah near Guruduwara 

iii.Ward No.10 Nallah 

i)DPR amounting Rs.123.21 
Crsubmitted to NRCD for 
consideration/release of funds but 
due to budgetary limitations they 
requested to mobilize necessary 
financing from own resources of J&K 
UT or under different program of 
Government. 

ii)Landdocuments for 1 No.STPof 
capacity 5 MLD received from 
Thesildar and lying with DDC 
Jammu 

iii)Acquisition for of  7 Nos IPS are 
under process 

 



from 
minor/maj
or 
establishm
ents. 

6. Bioremediation for 
treatment of wastewater 
flowing in nallahs/drains  
falling and Polluting 
river stretches (i) Tawi, 
(ii)Ban-Ganga, (iii) 
Basanter, (iv) Devika & 
(v)Chenab in Jammu 
identify by NGT 

Interim 
measure to 
control 
pollution of  
river stretches 
mentioned 
above under 
s.no-01 to 05 
in Jammu 
Region 

As mention 
above 
under s.no-
01 to 05 

As mention above under s.no-01 to 
05 

Bid received shall be processed once 
financial concurrence received from 
Govt. 
 

 

     ii)In Kashmir 

S.No Name of Rivers Polluted 
Stretches 

Source of 
Pollution 

Drains Contributing to River 
Pollution 

Action 

1. ChuntKol  ( Tributary 
of Jhelum) 

Gawkadal to 
Zero Bridge 

c) Discharge of 
untreated 
sewage into the 
river. 

d) Dumping of 
Solid Waste. 

8 (No.) dewatering pumps DPR duly vetted by the DCW for 
Rs.40.44 Crs  is submitted to 
Secretary, GoI, Ministry of Jal Shakti 
for Consideration/Sanction of DPR by 
the Deputy Director (P&S),H&UDD 
vide letter no. HUD /Plan/16/2019/SP 
Dated:11.12.2020. 

2 Gaw-Kadal 

( Tributary of Jhelum) 

Gawkadal 
bridge to 
Nowhatta 

a) Discharge of 
un-treated 
Sewage into 
the river. 

c)  Dumping of 
Solid Waste. 

N.A. DPR duly vetted by the DCW for 
Rs.26.22 Crs  is submitted to 
Secretary, GoI, Ministry of Jal Shakti 
for Consideration/Sanction of DPR by 
the Deputy Director (P&S),H&UDD 
vide letter no. HUD /Plan/16/2019/SP 



Dated:11.12.2020. 

3 Jhelum  

i) Anantnag  Phase-II 

Anantnag to 
Chattabal Weir 

c) Discharge of 
un-treated 
Sewage into 
the river. 

d) Dumping of 
Solid Waste. 

62 drains + 14  Dewatering 

pumps 

 

DPR Vetted by DCW and Submitted 
to Govt for accord of A.A ii)Bijbehara 

iii)Awantipora 

iv)Pampore 

4 Sindh Along 
Duderhama 
(Ganderbal) 

c) Discharge of 
un-treated 
sewage . 

d) Unauthorised 
dumping of 
Municipal 
Solid Waste. 

13 (No.) drains DPR for an amount of Rs 105.02Cr. 

submitted to Administrative 
Department for Accord AA & 
necessary authorization vide Chief 
Engineer JKUEED 
No:CE/UEED/TS/379-82 dated 
12/11/2020 

 

5 Bio-remediation for 
treatment of wastewater 
flowing through 
drains/Nallahs outfalling 
into rivers in Kashmir 
Region as identified by 
NGT for a period of 
1yrs. 

Interim 
measure to 
control 
pollution of  
river stretches  
mentioned 
above under 
s.no-01 to 04in 
Kashmir 
Region 

As mention 
above under 
s.no-01 to 04 

As mention above under s.no-01 
to 04 

Bid received shall be processed once 
financial concurrence received from 
Govt. 

 

 

  



X. Identification of Polluting sources including drains contributing to river pollution and action as per NGT order on insitu 
treatment: 

Srinagar Municipal Corporation 

To revive the pristine glory of the water bodies, rivers, lagoons, ponds, streams and so on existing in the Srinagar city, 
the Srinagar Municipal Corporation are actively participating in the water bodies clearance initiatives. Here are 
glimpses of some of the work done for restoration of water bodies of Srinagar city:-     

 

1) Rejuvenation of Khushalsar / Gilsar: 

The Srinagar Municipal Corporation is providing every assistance and support to Lakes and Waterways Development 
Authority, Irrigation & Flood Control Department by way of lifting and disposal of muck/garbage/weed etc. collected 
from the Khushalsar & Gilsar lakes. The SMC is lifting around 07 tipper loads of muck/garbage etc. at an average on 
daily basis. From Feb., 24th 2021 till date 28th July, 2021, 1034 trips (approx weight 1034 trips x 5 MTs = 5170 MTs) 
have been lifted and disposed of by SMC while making available the Tippers, JCB and disposal site. Every support 
shall be given to the JK LDA & I&FC Departments in rejuvenation and restoration of said water bodies. 

 

2) Conservation of Dal/ Nigeen Lakes : 

The Dal and Nigeen Lakes are surrounded by the 06 Municipal Administrative Wards comprising of Ward Nos. 01 
(Nishat), 02 (Lalchowk), 03 (Dal), 08 (Saida Kadal), 11 (Lalbazar) & 12 (Hazratbal). The waste management of the 
peripheries of the twin lakes in said Municipal Wards is being done the Srinagar Municipal Corporation (SMC). The 
SMC is collecting the solid waste generated in the peripheries by households and business establishments on daily 
basis. 

 

The SMC has already brought Ward No. 11 & Ward No. 01 under the ambit of 100% segregated door to door waste 
collection and efforts are on to include more wards particularly the remaining Wards under this ambit. It is being 



ensured that the waste generated in the peripheries is collected at source and disposed off accordingly. Nearly 40 MTD 
solid waste is generated in the peripheries of the Lakes which is being taken to the Municipal waste dumping facility 
using the different kinds of waste hauling vehicles such as Light Commercial Vehicles, Compactor Vehicles etc. 

 

The SMC has also installed Waste Bins (Compactor Bins) alongside the peripheries of the Lakes, which are being 
emptied on regular basis. 

 

The waste management of the interior Dal & Nigeen Lakes is being looked after by the Lakes & Waterways 
Development Authority (LDA). The SMC is providing transportation and disposal/dumping facility to the LDA 
against the nominal charges. SMC has put its transportation facility available to the LDA at 02 spots at Near Welcome 
Hotel, Boulevard Road & Ranger Stop, where the waste collected by the LDA is loaded on the tippers for its final 
disposal at SMC’s waste disposal facility at Achan Srinagar. Nearly 15 MTD waste is collected by the LDA from the 
interiors of the Dal & Nigeen Lakes. 

 

The SMC has constructed Trash Guards alongside the water channel from Khojyarbal to Nowpora wherein the trash 
flowing through the surface drains is trapped. The trapped trash is being subsequently cleared by the Boatmen-cum-
Safaiwalas engaged by the SMC for the very purpose. 

 

3) Sunday4Srinagar Programme: 

Under the said initiative, special sanitation and cleanliness drives were conducted on every Sunday before the 
imposition of COVID-19 lockdown restrictions. The main focus of these drives was clearance of water streams, water 
channels, water bodies & so on. In the month of March & April, 2021 special clearance drives were launched in 
Shalimar Khul flowing from behind the Shalimar Garden, Water channel from Chowdhry Bagh to Mir Behri Dal, 
water stream flowing from Harwan Garden to Shalimar, water channel from Shalimar garden to Northern Foreshore 



Road. Doodhganga flood channel situated at Chattabal, from Baghat to Byepass, Channapora to Barzulla, Bemina 
Bridge to Tengpora were also cleared of the waste/garbage under the Sunday4Srinagar initiative. The SMC continues 
its Sunday4Srinagar programme and on every Sunday, bad spots, water bodies, water channels, wet lands are being 
cleared of the waste. 

 

4) Hokarsar wet land: 

On 5th June, 2021, the World Environment Day, a massive sanitation drive was launched in the 3 Km periphery 
stretch of Hokarsar wet land and cleared of garbage and litter. The SMC in collaboration of an NGO launched an 
another sanitation drive in the peripheries of Hokarsar on 23/6/2021 and cleared the area from trash and garbage. 
Instructions have been issued to field staff for conduct of weekly sanitation drives in the area to conserve and 
preserve the wetland. The SMC has also conducted cleanliness drives of the Hokarsar wetland from Zainakote 
area, Aliabad area and a massive waste clearance drive has been conducted on Sunday the 5th Sept., 2021 from 
Sozieth area of the wetland. The SMC also removed legacy waste accumulated in the Zainakote area of Hokarsar 
and from 24/9/2021 to 30/9/2021 lifted 286 tippers of garbage there from.  

 


