
Government of Manipur 
Directorate of Environment and Climate Change  

Porompat, Imphal – 05 
---- 

 
No. 4/124/2019 (RRC) / DoE      Imphal, the 8th September, 2023 
 
 
To,  
The Executive Director – Technical (NMCG) 
National Mission for Clean Ganga 
Ministry of Jal Shakti, Govt. of India   
 
Sub. :  17th Meeting of Central Monitoring Committee in the NGT Matter OA 

No. 673 of 2018; 
 

 
 
Sir, 

I have the honour to refer the Government of India OM vide No. 

Legal/OA673/2018/NMCG/2019, dtd. 24.08.2023 on the subject mentioned above and 

enclosed herewith the Monthly Progress Report (MPRs) in respect of Manipur State for the 

month of April, May, June and July 2023 for kind reference and doing the needful.  

  

With regards,  
 

 
 

Yours Sincerely 
Encl : As above   

 
(Dr. T. Brajakumar Singh) 

Director 
----- 

 
Copy to : 

1. Staff Officer to the Chief Secretary, Government of Manipur  

2. Addl. Chief Secretary (Forest, Environment and Climate Change, Govt. of Manipur  

3. Scientist ‘B’, National River Conservation Division, Ministry of Jal Shakti, Govt. of 

India  
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   National Mission for Clean Ganga 

Format for submission of Monthly Progress Report in the NGT Matter OA  

No. 673 of 2018  

(in compliance to NGT order dated 24.09.2020) 

For the State of Manipur submitted on 20th April, 2023 

 

Overall status of the State: 

I. Total Population:  2011 Census  Projected as on 2020 

  Urban Population 8,34,154 10,47,135 

  Rural Population 17,36,236 21,79,541 

  Total 25,70,390 32,26,676 

   

Estimated Sewage Generation (MLD)             :         115.054 MLD 

 

II. Details of Sewage Treatment Plant: 

• Existing No. of STPs and Treatment Capacity : 1 (one) STP of 27 MLD operational 

• Capacity Utilization of existing STPs : 21.45 MLD 

• MLD of sewage being treated through alternate technology :   NIL 

• Gap in Treatment Capacity in MLD : 5.55 MLD 

• No. of Operational STPs  : 1 (one) Detail of STP is at Annexure - 1 

• No. of Complying STPs : 1 (one)   

• No. of Non-complying STPs : Nil   

 

Details of each existing STP in the State 

No. Location Existing STP 
Capacity 

Capacity Being 
Utilized 

Operational 
Status of STP 

Compliance Status 
of STP 

1 Lamphel, Imphal 
West   

27 MLD 21.45 MLD Operational 
(79.46%) 

Complying 

 
Details of under construction STPs in the State 

No. Location Capacity of 
the plant in 

MLD 

Physical 
Progress 

in % 

Status of I&D or 
House sewer 
connections 

Completion 
Timeline 

1 Maibam Leikai, Imphal West  16 MLD 98 % NIL 31.10. 2023 

2 Iroisemba, Imphal West  1 MLD 95% NIL 31.10. 2023 

 
Details of proposed STPs in the State 

No. Location Capacity of the STP 
proposed in MLD 

Status of Project (at DPR Stage/ Under 
Tendering/ Work to be Awarded) 

Likely Date   of 
Completion 

1 Imphal  49 MLD Agreement Signed --- 
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III. Details of Industrial Pollution: 

 No. of industries in the State : 1011 Nos. 

   944 outside Industrial Estate 

   67 inside Industrial Estate   

 No. of water polluting industries in the State 

located along the 9 (nine) prioritized rivers of 

Manipur 

: Nil 

 Quantity of effluent generated from the 

industries in MLD  

: 0.93 KLD (estimated) in case of the 3 

units located within Nilakuthi Food 

Park, Imphal East  

 Quantity of Hazardous Sludge generated from 

the Industries in TPD 

: Data not available 

 Number of industrial units having ETPs : Nil 

 Number of industrial units connected to CETP : 3 (three) 

 Number and total capacity of ETPs : Nil 

 Details of existing : Nil 

 Under construction : Nil 

 Proposed : Nil 

 Compliance status of the ETPs : Nil 

 Number and total capacity of CETPs : 1 (one) CETP 

 Details of existing : 1 unit of 400 KLD capacity 

 Under construction : Nil 

 Proposed : Nil 

 Town Existing ETP Capacity CETP Proposed, if any Status (DPR/ tendering/ under 
construction etc.) 

Imphal  400 KLD capacity Nil The DPRs for 3(three) ETPs at 
Takyelpat, Tera Urak & 
Kuraopokpi Industrial Estates of 
Manipur has been approved by 
the Ministry of Finance, 
Department of Expenditure 
Public Finance-State Division 
Government of India under PM 
Gatishakti “Scheme for Special 
Assistance to the States for 
Capital Investment for 2022-23”. 

 

• Status of compliance and operation of the CETPs 

Town No. of 
industries 

Industrial 
discharge 

Status of 
ETPs 

Status of CETPs  
(Existing, under construction & proposed) 

Imphal  5 (five) Data not 

available 

Nil 1 (one) CETP of 400 Kilo Liter / Day at Nilakuthi 
Industrial Estate, Imphal 
 Status : Functional 
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IV. Solid Waste Management: 

• Total Urban Local Bodies (ULBs) : 27 ULBs  

• Population of ULBs  : 6,15,344 (2011 Census) 

 : 7,92,734 (2021 projected population) 

• Current Municipal Solid Waste Generation  : 290 MTD  

(As per SBM 2.0 guidelines, MSW 

generation is estimated @450gm per 

capita generation for Imphal Municipal 

Corporation (for more than one lakh 

population) and @300gm per capita 

generation for other ULBs (for less than 

one lakh population) based on 2020 

projected population) 

• Waste Collected     : 203 TPD 

• Existing Management / treatment facility  : 165 TPD 

• Utilization of MSW processing  : 139 TPD 

  [Managed by ULBs = 139 TPD 

  Managed at Source = 79.7 TPD 

  Total Managed = 218.95TPD] 

• Number, installed capacity and utilization of existing MSW processing facilities in TPD 

bifurcated by type of processing.   

SN Name of MSW 

processing unit 

In
st

al
le

d
 

ca
p

ac
it

y 

U
ti

liz
at

io
n

 
(i

n
 T

P
D

) Type of processing Action plan to bridge Gap between 

utilization and installed facility 

 
 

1 

IMC / Municipal 

Solid waste 

Management 

Plant, Lamdeng, 

Imphal 

100 95 
• Waste to Energy and 

Composting 
• 100% by June 2023 

2 Lamshang MC 1 1.2 • Composting 

• Capacity Building to achieve 
100% collection 

• Segregation of Waste aimed to 
reach 100% by April 2023. 

3 Samurou MC 3 3.35 
 

• Segregation cum 
transfer station 

• 100% Segregation at source by 
June 2023 

• Presently collected waste after 
segregation of recyclable plastic 
waste and cardboard is being 
transferred to Lamdeng Solid 
Waste Management Plant 

• Increase in awareness 
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SN Name of MSW 

processing unit 

In
st

al
le

d
 

ca
p

ac
it

y 

U
ti

liz
at

io
n

 
(i

n
 T

P
D

) Type of processing Action plan to bridge Gap between 

utilization and installed facility 

• Increase in Manpower and 
vehicles 

• Allotment of Permanent land for 
management of solid waste has 
been proposed to DC. 

4 
Thongkhong 
Laxmi MC 

0.7 3.18 
• Segregation cum 

transfer station and 
composting pits 

• In terms of Ward-wise, Region-
wise, Area-wise, Leikai-wise, 
Leirak-wise coverage of D2D 
collection. there is 100% coverage 
of D2D. 

• More awareness and behavioural 
change campaign 

• Capacity building of manpower by 
acquiring a permanent sanitary 
landfill/solid waste management 
site. (ULB has requested to 
concerned DC and MAHUD Dept. 
vide letter of even Nos. dated 
18.05.2019, 02.08.2020, 
29.11.2021 & 04.11.2022 to 
allocate a suitable SWM site for 
the ULB but yet to be allocated till 
now.) 

• Inert collected waste, which 
remains after segregation of 
recycle-able items including 
plastics and cardboard boxes, 
composting materials, domestic 
hazardous waste, etc, is 
transferred to Lamdeng Solid 
Waste treatment plant. 

5 Sekmai MC 1 1.4 

• Home Composting is 
predominant in all 
wards 

• Central Composting at 
Segregation Shed, 
Parao 

• Mixed/ Dry Waste 
disposed at Lamdeng 
SWM Plant 

• Engagement of local clubs/SHGs 

to achieve 100% segregation at 

source 

• Capacity enhancement for 

treatment and processing 

6 Lilong IW MC 1 1 
• Segregation Shed for 

Material Recovery 

• Vermi composting 

• More composting pits 

• More vehicles and manpower and 
encouraging source segregation 
and home composting 

• Cluster basis facilities at Lamdeng 
SWM Plant. 

7 Lamlai MC 3 0.8 
• Composting (Home 

+ Centralised) 

• Source segregation and 

• Treatment facilities at Lamdeng 

Waste to energy Plant (Cluster 

Approach) 
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SN Name of MSW 

processing unit 

In
st

al
le

d
 

ca
p

ac
it

y 

U
ti

liz
at

io
n

 
(i

n
 T

P
D

) Type of processing Action plan to bridge Gap between 

utilization and installed facility 

Centralised segregation  

8 
Thoubal MC / 
Thoubal SWM 
Plant 

6 4.0 • Segregation and 
composting 

• Encouraging source segregation 

and home composting 

• Training of newly engaged staffs 

• Treatment started 

• Massive awareness of general 

public and sanitary staff 

9 Yairipok MC 1 0.69 
• Transfer and 

segregation Station & 
Composting 

• More Composting by December, 

2023 

• Engaging recyclers for dry waste 

10 
Sikhong 

Sekmai MC 
1 0.56 

• Wet waste gets 

processed at source 

feed of poultry and 

piggery. 

• Segregated recyclable 

waste sent to recycler 

• Treatment Facilities at Thoubal 

Cluster  

 

11 
Lilong   

Thoubal MC 
1 1 

• Segregation Shed 

Composting Unit 

• More composting pits, more 

vehicles and manpower and 

encouraging source 

segregation and home 

composting 

• Cluster basis facilities at 

Thoubal SWM Plant 

12 Heirok MC 1 0.11 

• Transfer and 

Segregation Station 

and Composting 

• More composting unit by June, 

2023. 

13 
Wangjing 

Lamding MC 
1 0.11 

• Segregation and 

transfer station 

• More composting unit by June, 

2023. 

14 Andro MC 1.0 0.74 

• Bulk waste is 
processed or 
consumed at source as 
poultry and piggery 
feeds 

• Aerobic Composting, 
Segregation and 
Recycling 

• Treatment facilities at Thoubal 
Khunou (Cluster B) 

• Increase in manpower 

• Awareness drives & Engagement 
of Recyclers 

15 
Kakching MC/ 
Kakching SWM 
Plant 

7 6.5 
• Composting, 

Segregation & 
Recycling 

• Purchase of 4(four) TATA 
407(ready for deployment) 

• IEC on source segregation & 
distribution of 3 (three) Litter Bins 

• Engagement of recyclers 

16 
Kakching 
Khunou MC 

1.2 1.23 
• Composting, 

Segregation & 
• Transport of remaining segregated 

waste to Kakching cluster 
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SN Name of MSW 

processing unit 

In
st

al
le

d
 

ca
p

ac
it

y 

U
ti

liz
at

io
n

 
(i

n
 T

P
D

) Type of processing Action plan to bridge Gap between 

utilization and installed facility 

Recycling • Engagement of recyclers 

17 Sugnu MC 1.2 0.59 
• Composting, 

Segregation & 
Recycling 

• Transport of remaining segregated 
waste to Kakching cluster 

• Engagement of recyclers 

18 
Mayang 
I m p h a l  MC 

4 3.31 

• Segregation Sheds at 
Ward Level and 
Processing Unit are 
operational 

• Home composting 
plant is on progress 

• Treatment plant / Composting Pits 
and Segregation Sheds/MRF are 
operational 

• Remaining collected waste are 
kept under control 

• Awareness and IEC activities are 
carried out for more effective and 
making up the gaps 

19 Wangoi MC 2.1 1.09 • Composting 
• IEC activities and behavioral 

change 

20 Kumbi MC 1 1.29 • Composting 
• 100% D2D Collection 

• Land available 0.27 acre 

21 Kwakta MC 1 0.55 • Composting 

• Untreated waste is dumped at 
uncontrolled dumpsite as a short 
time measure 

• Once the cluster basis is 
completed, the untreated wastes 
shall be transferred at the cluster 
head for further processing 

22 Moirang MC 4 2.99 • Composting 

• Segregation shed has been 
constructed 

• Composting plants have also been 
constructed & commissioned 

• IEC Campaign has organized for 
proper 100% source segregation 

23 
Ningthoukhong 
MC 

5.5 1.4 
• Composting & sent 

back for re-cycling 
•  D2D collection 

• Composting  

• Segregation 

24 Bishnupur MC 5 

 
 

2.75 • Sanitary Landfill 

• Vigorous IEC campaign and 
implementation of stringent rules 
or by-laws 

• By-Laws is published and shall be 
implemented for closing the gap 

25 Oinam MC 1.5 0.9 

 
 
• Composting 

• Encouraging households to source 
segregate waste and practice 
home composting of wet waste 

• Engaging recyclers for dry waste. 

26 Nambol MC 2 0.95 

• Composting pit   

• Manual Segregation 
initiated at the 
segregation shed 

• Increasing recovery of other 
recyclable materials apart from 
plastic bottles/waste 

• Encouraging source segregation 
and home composting. 

27 Jiribam MC 8 2.57 
• Composting sends 

back for recycling, MRF 

Nil 
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SN Name of MSW 

processing unit 

In
st

al
le

d
 

ca
p
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it

y 

U
ti
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io
n

 
(i

n
 T

P
D

) Type of processing Action plan to bridge Gap between 

utilization and installed facility 

 Total 165 139   

 

• Action plan to bridge gap between Installed Capacity and 

Current Utilization of processing facilities (if Gap > 20%) 

• Planning for upgrade the installed 
capacity as per required by 2029-
30 

• No. and capacity of C&D waste processing plants in TPD 

(existing, proposed and under construction) 

• Existing – Nil  

• Proposed – 5TPD 

• Total No. of wards • 305 Wards 

• No. of wards having door to door collection service • 305 Wards 

• No. of wards practicing segregation at source • 304 Wards 

 

Details of MSW treatment facilities proposed and under construction  : 

Sl. 

No. 

Name of ULB or Processing 
unit 

Capacity Technology Proposed / under 
Construction 

1 Annexed at Table-3    

• No. and area (in acres) of uncontrolled garbage 

dumpsites and Sanitary Landfills 

• 5 (five) sanitary landfill and 7 controlled 

dumpsites 

• Annexure 2 (Table 3) 

• No. and area (in acres) of legacy waste within 1km 

buffer of both side of the rivers 

• Nil 

• No. of drains falling into rivers and no. of drains 

having floating racks/screens installed to prevent 

solid waste from falling into the rivers 

• 1 at Jiribam MC [floating racks/screens 

installed] 

• Status of ULB wise Management of Solid waste • At Annexure 2 (Table -1 and Table -2) 

 

 
V. Bio-medical Waste Management: 

Total Bio-medical generation : 0.70 TPD • Deep burial practiced at 
remote rural areas 

• DPR submitted to ministry 
for up-gradation of the 
existing CBMWTF 

• Action Plan submitted to 

the State Pollution Control 

Board by the Directorate 

Health Service for BMW 

management 

No. of Hospitals and Health Care 

Facilities 

: 534 Nos.  

[i/c 420 PHSCs] 

Status of Treatment Facility CBMWTF : CBMWTF = 1 No. (capacity-

25 Kg/hr.) 

Captive Facility = 2 Nos. 

(Capacities-100 Kg/hr. & 105 

Kg/hr.) 

Deep Burial = 391 Nos. 

Status of Treatment Facility ETPs : 42 Nos. 
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VI. Hazardous Waste Management: 

Total Hazardous Waste generation : 0.99 TPD 

No. of Industries generating Hazardous waste : 334 (automobile service centres mainly 
micro-scale units)  

Treatment Capacity of all TSDFs : Nil 

Avg. Quantity of Hazardous waste reaching the TSDFs and 
Treated 

: Nil 

Details of on-going or proposed TSDF : Under preparation of DPR, Final DPR by 
December 2022 

 

VII. Plastic Waste Management: 

Total Plastic Waste generation : 22.7 TPD 

Treatment / Measures adopted for reduction or 
management of plastic waste 

: Plastic waste utilized for waste to 
energy plant, road construction and for 
recycling  

Details of Alternate Treatment Technology being adopted 
by the State/UT  

: Nil 

Identification of including drains contributing to river 
pollution and action as per NGT order on in-situ treatment 

: Joint survey was conducted and the 
report was submitted in January, 2020 
Completed  

Details of Nodal Officer appointed by Chief Secretary in 
the State / UT 

: • Shri M.H. Khan 
Additional Chief Secretary 
Forest, Environment & Climate 
Change, Govt. of Manipur as 
Chairman, State level Monitoring 
Mechanism  

• Dr. T. Brajakumar Singh 
Joint Director, Directorate of 
Environment and Climate Change as 
Nodal Officer for appearing / VC / 
submission / compiling of reports 
before NGT/CPCB/CMC  

• Dr. W. Roshan Singh 
Executive Engineer 
Manipur Pollution Control Board 

VIII. Details of meetings carried under the in the 

State/UT 

: • Last meeting under Chairmanship 
Chief of Secretary, Govt. of Manipur 
was held on 16th January, 2023 

• Every 15th days the month by Addl. 
Chief Secretary (Forest, Environment 
& Climate Change), Government of 
Manipur   

IX           Latest water quality of polluted river, its tributaries, 
drains with flow details and ground water quality in 
the catchment of polluted river 

: At Annexure – 3  

IX. Ground water regulation : Nil 

X. Good irrigation practices being adopted by the 

State 

: 1. Irrigation from Barrages and Dams 
through Canals 

2. Loktak Lift Irrigation through open 
canals  
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3. River Lift Irrigation schemes by 
Minor Irrigation Department 

4. Ground Water Irrigation schemes 
through tube wells and dug wells by 
Minor Irrigation Department  

5. Surface Minor Irrigation through 
Canals    

XI. Rain Water Harvesting : Nil 

XII. Demarcation of Floodplain and removal of illegal 

encroachments 

: 1. Eviction and removal of illegal 
encroachments is being carried out 
from time to time 

2. Eviction of flood plain encroacher 
was conducted in different locations 
of Thoubal district in 2022.  

3. Eviction along Imphal River at Lilong 
area and at Kanglatombi and 
Kangpokpi areas was conducted in 
this month. 

XIII. Maintaining minimum e-flow of river : I. Water is released from the Dams and 
reservoirs from time to time to 
maintain e-flow of various rivers in 
the state. 

II. For other rivers without reservoir or 
dam, no activities are taken up in the 
upper catchment for maintenance of 
e-flow as it is beyond the scope of 
Flood Division, WRD. 

XIV. Plantation activities along the rivers : • No plantation taken up on the river 
banks of the 9 (nine) until the time 
reported upon 

XV. Development of biodiversity park : • No biodiversity parks have been 
developed so far. However, there are 
plans to develop two biodiversity 
parks proposed under the Imphal 
Ring Road Project 

XVI. Reuse of Treated Water : • Nil 

XVII. Model River being adopted by the State & Action 

Proposed for achieving the bathing quality 

standards 

: • Nambul River (Priority – II) 

      Targeted Action for achieving the 

bathing quality standards as at 

Annexure - 4 

XVIII. Status of Preparation of Action Plan by the 13 

Coastal States 

: NA 

XIX. Regulation of Mining Activities in the State / UT : The Mines and Mineral (Regulation 
and Development) Act, 1957 
differentiates minerals into (a) 
major mineral and (b) minor 
mineral. The mineral administration 
of mining activities belonging to 
major minerals vests with the 
Central Government and are 
regulated under the Mines and 
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Mineral (Regulation and 
Development) Act and Rules frame 
there under. The mineral 
administration of minor minerals 
vests with the respective State 
Governments and are regulated 
under their respective minor 
mineral concession Rules framed 
under section 15(1) of the Act and 
Rules framed their under. Similarly, 
in Manipur, the mining activities 
belonging to minor minerals are 
regulated under the Manipur 
Minor Mineral Concession Rules, 
2012 and amendments thereon. 

In order to check illegal mining, to 
regulate transportation and storage 
of minor minerals, The Manipur 
Minerals (Prevention of Illegal 
Mining, Storage and Transportation) 
Rules, 2018 has also been notified. 
In addition, The Manipur Mineral 
Policy, 2021 is being framed. 
 

XX. Action against identified polluters, law violators 

and officers responsible for failure for vigorous 

monitoring 

: Nil 
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Annexure - 1 
A. Total Status of STPs in Imphal (as on 20th April, 2023) 

Particular Unit Phase I Phase II Ongoing NRCD 
Project 

Total 

Capacity of STP MLD 27 49 17 93 

Capacity of STP Utilized MLD 21.45   21.45 

Total Sewer Pipe RM 69,429 2,77,289  3,46,718 

Primary (Main Pipe) RM 25,291   25,291 

Secondary (Sub-main Pipe) RM 44,138   44,138 

Interception & Diversion 
Pipelines 

RM   14,545 14,545 

No. of urban drains to be 
collected 

Drain   72 72 

Targeted Connection septic 
tank 

Unit 9,564 42,190   

Connected septic tank Unit 7600   7600 

Lift Station Unit 5 21 14 40 

Population (by 2054) Lakh 1,86,534 3,49,759  5,36,293 

Covered Municipal Ward Wards 11 16 14  

Area covered Sq. Km. 11 35   

Covered Polluted River    Nambul P-II  

Method of Treatment  ASP SBR MBBR  

 
Status of utilization of the existing STP : 

1 (one) unit of 27 MLD STP (ASP technology) is operational under PHED 

• 69,429 rm sewer pipeline [25,291 rm primary lines, 44.14 rm secondary lines] 
• Total target connection is 9,564 households  
•  
 

INCREMENTAL STATUS OF UTILIZATION FOR 27 MLD AT LAMPHELPAT, IMPHAL WEST  
 Dec 

2020 
Jan 

2021 
Feb 

2021 
Mar 
2021 

Apr 
2021 

May 
2021  

Jun 
2021 

Jul 
2021 

Aug 
2021 

Sep 
2021 

Cumulative 
as on 20th  
Apr. 2023 

Gap 

Household 
Connected  

4000 250 250 60 10 30 0 0 0 0 7600 1964 

Utilization 
in MLD 

9           
MLD 

9.5 
MLD 

10 
MLD 

10.26 
MLD 

10.28 
MLD 

10.35 
MLD 

10.35 
MLD 

10.35 
MLD 

10.35 
MLD 

10.35 
MLD 

21.45 
MLD 

5.55 
MLD 

Utilization 
in % 

33% 35% 38% 38% 38% 38% 38% 38% 38% 38% 79.46 
% 

20.54 
% 

 Oct 
2021 

Nov 
2021 

Dec 
2021 

Jan 
2022 

Feb 
2022 

Mar 
2022 

Apr 
2022 

May 
2022 

June 
2022 

July 
2022 

  

Household 
Connected  

50 50 0 0 0 150 50 280 320 314   

Utilization 
in MLD 

13.13 
MLD 

13.27 
MLD 

13.27 
MLD 

13.27 
MLD 

13.27 
MLD 

13.69 
MLD 

13.83 
MLD 

14.62 
MLD 

15.53
MLD 

16.41
MLD 

  

Utilization 
in % 

49% 49.14
% 

49.14% 49.14 
% 

49.14 
% 

50.71 
% 

51.22 
% 

54.15 
% 

57.51 
% 

60.78 
% 

  

 Aug. 
2022 

Sep. 
2022 

Oct. 
2022 

Nov. 
2022 

Dec. 
2022 

Jan. 
2023 

Feb. 
2023 

Mar. 
2023 

Apr. 
2023 

   

Household 
Connected  

50 280 356 800 50 14 136 20 80    

Utilization 
in MLD 

16.55 
MLD 

17.34 
MLD 

18.35 
MLD 

20.60 
MLD 

20.74 
MLD 

20.78 
MLD 

21.17 
MLD 

21.22 
MLD 

21.45 
MLD 
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Utilization 
in % 

61.31 
% 

64.24
% 

67.96 
% 

76.32 
% 

76.85 
% 

76.99
% 

78.41 
% 

78.62 
% 

79.46 
% 

   

 

B. In-situ Bio-remediation and others : 

 Name of the Polluted 
River (P-V) 

Total Length 
of the River  

Length of 
Polluted 
stretches  

BOD 
Range 
(mg/l)  

Population 
at polluted 
zone  

Status / Proposed for 
Treatment  

1 Imphal 89.24 km 19.98 km 2.9 - 3.1 84,857 • Revised DPR for Imphal 
River along with Fecal 
Sludge and Septage 
Management (FSSM) for 
315 KLD at 27 ULBs and 
in situ treatment through 
Bio-remediation of 16.75 
MLD submitted to NRCD 
on 18th September 2021. 

• Revised DPR with full 
justification on the 
comments made by the 
Ministry will be 
submitted soon.  

2 Iril 156.50 km 18.12 km 2.8 - 3.0 1,714 

3 Khuga 79.25 km 10.92 km 2.0 – 3.0 857 

4 Khujairok 10.06 km 4.21 km 3.2 4,286 

5 Lokchao/ Thongjarok 17.04 km 5.31 km 3.0 1,143 

6 Manipur 261.00 km 35.00 km 3.1 7,143 

7 Thoubal 142.80 km 24.61 km 2.8 30,286 

8 Wangjing 35.08 km 3.70 km 3.1 - 3.2 7,143 

Note :  
ASP (Activated Sludge Process), EAP (Extended Aeration Process),  
SBR (Sequencing Batch Reactor), MBBR (Moving Bed Biofilm Reactor)  
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FORMAT FOR SEWAGE TREATMENT PLANTS AND UTILIZATION OF SEWAGE (20th April 2023) 

Sl. 
No. 

City / 
Town 

No. 
of 

STP 

Location 
of STP 

Coordinates 
of STP 

STP 
Commissioned 

year 

Status 
(operational/ 

Non-
Operational/ 

Under 
Construction) 

STP 
Installed 
Capacity 
(In MLD) 

Actual 
Utilization 
of installed 
capacity (In 

MLD) 

Technology 
UASB / ASP 
/ OP / SBR / 

MBBR / 
FAB etc. 

Consent 
status 

Compliance Status     Source: 
Manipur Pollution Control 

Board 

pH TSS 
mg/l 

COD 
mg/l 

BOD 
mg/l 

1 Imphal 1 Lamphel 
24◦49''45'N 
93◦54''58'E 

2020 Operational 27 21.45 MLD ASP   7.1 30 40 12.2 
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Annexure – 2 

TABLE 1 : SOLID WASTES GENERATION, COLLECTION AND MANAGEMENT - ULB WISE IN MANIPUR, April 2023 

No. 

Name of ULB 

 

Population 

So
lid

 W
as

te
 G

e
n

e
ra

te
d

 
(M

TD
) 

W
as

te
 C

o
lle

ct
e

d
 (T

P
D

) 

G
ap

 b
e

tw
e

e
n

 G
e

n
er

at
e

d
 

an
d

 (
C

o
lle

ct
e

d
 +

 
M

an
ag

e
d

 a
t 

so
u

rc
e)

 Managed/Treated (in TPD)  

 

Plan to mitigate the gap between 
generation of wastes vs collection, 
managed / treated and Remarks 

2011 

Census 

2021 

Projected 

Fa
ci

li
ti

e
s 

(T
P

D
) 

M
an

ag
e

d
 /

 T
re

at
e

d
 

P
ro

ce
ss

e
d

 a
t 

so
u

rc
e

 

To
ta

l 

G
e

n
-M

an
 G

ap
=

 

[(
G

e
n

-M
an

)/
 

G
e

n
] 

x 
1

0
0

 

1 Imphal MC 2,65,573 3,50,050 157.5 130.0 0.5 100 95 27 122 23% • 100% by June 2023 

2 Lamshang MC 8,130 9739 2.92 1.2 0.22 1 1.2 1.5 2.7 8% 

• Capacity Building to achieve 100% 
collection 

• Segregation of Waste aimed to 
reach 100% by April 2023. 

3 Samurou MC 14818 18602 5.58 3.35 1 3 3.35 1.23 4.58 18% 

• 100% Segregation at source by June, 
2023 

• Presently collected waste after 
segregation of recyclable plastic waste 
and cardboard is being transferred to 
Lamdeng Solid Waste Management 
Plant 

• Increase in awareness 
• Increase in Manpower and vehicles 
• Allotment of Permanent land for 

management of solid waste has been 
proposed to DC 

4 
Thongkhong 
Laxmi MC 

14,878 18,677 5.6 3.18 0.9 0.7 3.18 1.52 4.70 16.07% 

• In terms of Ward-wise, Region-wise, 
Area-wise, Leikai-wise, Leirak-wise 
coverage of D2D collection, there is 
100% coverage of D2D 

• More awareness and behavioural 
change campaign 

• Capacity building of manpower by 
acquiring a permanent sanitary 
landfill/solid waste management site. 
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No. 

Name of ULB 

 

Population 

So
lid

 W
as

te
 G

en
er

at
e

d
 

(M
TD

) 

W
as

te
 C

o
lle

ct
e

d
 (

T
P

D
) 

G
ap

 b
e

tw
e

e
n

 G
en

er
at

e
d

 

an
d

 (
C

o
lle

ct
e

d
 +

 
M

an
ag

e
d

 a
t 

so
u

rc
e)

 Managed/Treated (in TPD)  

 

Plan to mitigate the gap between 
generation of wastes vs collection, 
managed / treated and Remarks 

2011 

Census 

2021 

Projected 

Fa
ci

li
ti

e
s 

(T
P

D
) 

M
an

ag
e

d
 /

 T
re

at
e

d
 

P
ro

ce
ss

e
d

 a
t 

so
u

rc
e

 

To
ta

l 

G
e

n
-M

an
 G

ap
=

 

[(
G

e
n

-M
an

)/
 

G
e

n
] 

x 
1

0
0

 

(ULB has requested to concerned DC 
and MAHUD Deptt. Vide letter of Nos. 
dated 18.05.2019, 02.08.2020, 
29.11.2021 & 04.11.2022 to allocate a 
suitable SWM site for the ULB but yet 
to be allotted till now.) 

• Inert collected waste, which remains 
after segregation of recycle-able items 
including plastics and cardboard boxes, 
composting materials, domestic 
hazardous waste, etc, is transferred to 
Lamdeng Solid Waste treatment plant 

5 Sekmai MC 5,065 6,358 1.9 1.40 0 1 1.4 0.50 1.9      0% 

•  Engagement of local clubs/SHGs to 
achieve 100% segregation at source 

• Capacity enhancement for 
treatment and processing 

6 Lilong IW MC 12,427 15,600 4.6 1 0.6 1 1 3 4 13% 

• More composting pits, more 
vehicles and manpower and 
encouraging source segregation 
and home composting 

• Cluster basis facilities at Lamdeng 
SWM Plant 

7 Lamlai MC 4,601 5,776 1.73 0.8 0.2 3 0.8 0.73 1.5 13% 
• Treatment facilities at Lamdeng 

Waste to energy Plant (Cluster 
Approach) 

8 Thoubal MC 45,947 57,678 17.3 13 0.3 6 4 4 8 54% 
• Encouraging source segregation 

and home composting 

• Training of newly engaged staffs 
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No. 

Name of ULB 

 

Population 

So
lid

 W
as

te
 G

en
er

at
e

d
 

(M
TD

) 

W
as

te
 C

o
lle

ct
e

d
 (

T
P

D
) 

G
ap

 b
e

tw
e

e
n

 G
en

er
at

e
d

 

an
d

 (
C

o
lle

ct
e

d
 +

 
M

an
ag

e
d

 a
t 

so
u

rc
e)

 Managed/Treated (in TPD)  

 

Plan to mitigate the gap between 
generation of wastes vs collection, 
managed / treated and Remarks 

2011 

Census 

2021 

Projected 

Fa
ci

li
ti

e
s 

(T
P

D
) 

M
an

ag
e

d
 /

 T
re

at
e

d
 

P
ro

ce
ss

e
d

 a
t 

so
u

rc
e

 

To
ta

l 

G
e

n
-M

an
 G

ap
=

 

[(
G

e
n

-M
an

)/
 

G
e

n
] 

x 
1

0
0

 

• Treatment started 

• Massive awareness of general 
public and sanitary staff 

9 Yairipok MC 9,569 12,012 3.6 1.4 0.4 1 0.69 1.8 2.49 31% 
• More composting by December, 

2023 
Engaging recyclers for waste 

10 
Sikhong Sekmai 
MC 

7,390 9,277 2.78 0.56 0 1 0.56 2.22 2.78 
0% 

 
 

• Treatment facilities at Thoubal 
cluster 

11 Lilong TBL MC 24,900 31,258 9.3 2.00 0.8 1 1 6.5 7.5 19% 

• More composting pits, more 
vehicles and manpower and 
encouraging source segregation 
and home composting 

• Cluster basis facilities at Thoubal 
SWM Plant 

12 Heirok MC 2,974 3,733 1.12 0.42 0.1 1 0.11 0.6 0.71 37% • More composting unit by June 2023 

13 
Wangjing 
Lamding MC 

8,055 10,112 3.03 0.7 0.43 1 0.11 1.9 2.01 34% 
• More composting unit by June 

2023 

14 Andro MC 8,744 10,977 3.29 0.9 0 1 0.74 2.39 3.13 5% 

• Treatment facilities at Thoubal 
Khunou (Cluster B) 

• Increase in manpower, Awareness 
drives & Engagement of recyclers. 

15 Kakching MC 32,138 40,344 12.1 8.5 0.24 7 6.5 3.36 9.86 19% 

• Purchase of 4(four) TATA 407(ready 
for deployment)  

• IEC on source segregation and 
distribution of 3(three) litter bins 
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No. 

Name of ULB 

 

Population 

So
lid

 W
as

te
 G

en
er

at
e

d
 

(M
TD

) 

W
as

te
 C

o
lle

ct
e

d
 (

T
P

D
) 

G
ap

 b
e

tw
e

e
n

 G
en

er
at

e
d

 

an
d

 (
C

o
lle

ct
e

d
 +

 
M

an
ag

e
d

 a
t 

so
u

rc
e)

 Managed/Treated (in TPD)  

 

Plan to mitigate the gap between 
generation of wastes vs collection, 
managed / treated and Remarks 

2011 

Census 

2021 

Projected 

Fa
ci

li
ti

e
s 

(T
P

D
) 

M
an

ag
e

d
 /

 T
re

at
e

d
 

P
ro

ce
ss

e
d

 a
t 

so
u

rc
e

 

To
ta

l 

G
e

n
-M

an
 G

ap
=

 

[(
G

e
n

-M
an

)/
 

G
e

n
] 

x 
1

0
0

 

• Engagement of recyclers 

16 
Kakching 
Khunou MC 

11,379 14,284 4.28 2.5 0.17 1.2 1.23 1.61 2.84 34% 
• Transport of remaining segregated 

waste to Kakching cluster 

• Engagement of recyclers 

17 Sugnu MC 5,132 6,442 1.93 1.3 0.03 1.2 0.59 0.60 1.19 38% 
• Transport of remaining segregated 

waste to Kakching cluster 

• Engagement of recyclers 

18 
Mayang Imphal 
MC 

24,239 34,428 10.33 7.02 0.62 4 3.31 2.69 6.0 42% 

• Treatment Plant/Composting Pits and 
segregation Sheds/MRF are operational 

• Remaining collected waste are kept 
under control 

• Awareness & IEC activities are carried 
out for more effective and making up 
the gaps 

19 Wangoi MC 9,106 11,431 3.43 1.25 0.20 2.1 1.09 1.98 3.07 10% 
• IEC activities and Behavioural 

change 

20 Kumbi MC 9,546 11,983 3.59 2 0.08 1 1.29 1.51 2.8 22% 
• Now 100% D2D collection 

• Land available 0.27 acre 

21 Kwakta MC 8,579 10,769 3.23 1.13 0 1 0.55 2.10 2.65 18% 

• Untreated waste is dumped at 
uncontrolled dumpsite as a short time 
measure. Once the cluster basis is 
completed, the untreated wastes shall 
be transferred at the cluster head for 
further processing 

22 Moirang MC 19,893 24,972 7.49 5.4 0.09 4 2.99 2 4.99 33% 

• Segregation shed has constructed 

• Composting plans also been 
constructed. It has commissioned 

• IEC Campaign has organised for 
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No. 

Name of ULB 

 

Population 

So
lid

 W
as

te
 G

en
er

at
e

d
 

(M
TD

) 

W
as

te
 C

o
lle

ct
e

d
 (

T
P

D
) 

G
ap

 b
e

tw
e

e
n

 G
en

er
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e
d
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d

 (
C

o
lle

ct
e

d
 +

 
M

an
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e
d

 a
t 

so
u

rc
e)

 Managed/Treated (in TPD)  

 

Plan to mitigate the gap between 
generation of wastes vs collection, 
managed / treated and Remarks 

2011 

Census 

2021 

Projected 

Fa
ci

li
ti

e
s 

(T
P

D
) 

M
an

ag
e

d
 /

 T
re

at
e

d
 

P
ro

ce
ss

e
d

 a
t 

so
u

rc
e

 

To
ta

l 

G
e

n
-M

an
 G

ap
=

 

[(
G

e
n

-M
an

)/
 

G
e

n
] 

x 
1

0
0

 

proper 100% source segregation 

23 
Ningthoukhong 
MC 

13,078 16,417 5.00 2.2 0.3 5.5 1.4 2.5 3.9 22% 
•  D2D collection 

• Composting & Segregation  

24 Bishnupur MC 12,167 15,274 4.58 3.62 0 5 2.75 0.96 3.71 19% 

• Vigorous IEC campaign and 
implementation of stringent rules 
or bye-laws 

• By-Laws is published and shall be 
implemented for closing the gap 

25 Oinam MC 7,161 8,989 2.7 1.6 0.0 1.5 0.9 1.1 2 26% 

• Encouraging households to source 
segregate waste and practice home 
composting of wet waste 

• Engaging recyclers for dry waste 

26 Nambol MC 22,512 28,260 8.5 4.3 0 2 0.95 4.2 5.15 39% 

• Increasing recovery of other 
recyclable materials apart from 
plastic bottles/wate 

• Encouraging source segregation and 
home composting 

27 Jiribam MC 7,343 9,218 2.76 2.57 0 8 2.57 0.19 2.76 0% NIL 

Total  6,15,344 7,92,660 290 203 7.18 165.2 139 79.7 218.95     

PC to the generated 
wastes  

      70% 2% 57% 48% 27% 75% 24.54%   

 

Note :  *1. Taking r=2.3 as annual Population growth rate [Ref.: MoUD, GoI]         *2. Waste generated is estimated including floating population @10% 
*3. As per SBM 2.0 guidelines, Waste generated is estimated in @450gm per capita generation (for more than 1 lakh population) for Imphal MC and      
@ 300gm per capita generation (for less than 1 lakh population) 
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TABLE 2 : SOLID WASTES GENERATION, COLLECTION AND MANAGEMENT – WARDWISE OF ULBs IN MANIPUR, April 2023 

Sl. 

No. 
Name of ULB 

 T
o

ta
l W

ar
d

s 
  Door to Door (D2D) 

Collection 
Segregated at 

source 
Land 
Available 
in Acre 

Type of processing unit Plan to mitigate the gap generation and 
Management 

No. of 
Wards 

 

in % 
No. of 
Wards 

 

in % 

1 Imphal MC 27 27 100% 27 50%   
• Waste to Energy and 

Composting  
• 100% by June, 2023 

2 Lamshang MC 9 9 100% 9 70% 0 • Composting  
• IEC activities to emphasize segregation 

at source 

3 Samurou MC 11 11 100% 11 70% 0 
• Segregation cum transfer 

station 

• 100% Segregation at source by June 2023 

• Presently collected waste after 
segregation of recyclable plastic waste 
and cardboard is being transferred to 
Lamdeng Solid Waste Management Plant 

• Increase in awareness 

• Increase in Manpower and vehicles 

• Allotment of Permanent land for 
management of solid waste has been 
proposed to DC 

4 
Thongkhong 
Laxmi MC 

11 11 100% 11 70% 0 
• Segregation cum transfer 
station and composting pits. 

• In terms of Ward-wise, Region-wise, Area-
wise, Leikai-wise, Leirak-wise coverage of 
D2D collection, there is 100% coverage of 
D2D 

• More awareness and behavioural change 
campaign required Capacity building of 
manpower 

• By acquiring a permanent sanitary 
landfill/solid waste management site. (ULB 
has requested to concerned DC and 
MAHUD Dept. vide letter of even nos. 
dated 18.05.2019, 02.08.2021, 
29.11.2021& 04.11.2022 to allocate a 
suitable SWM site for the ULB but yet to be 
allotted till now.) 
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Sl. 

No. 
Name of ULB 

 T
o

ta
l W

ar
d

s 
  Door to Door (D2D) 

Collection 
Segregated at 

source 
Land 
Available 
in Acre 

Type of processing unit Plan to mitigate the gap generation and 
Management 

No. of 
Wards 

 

in % 
No. of 
Wards 

 

in % 

5 Sekmai MC 9 9 100% 9 88% 0 

• Home Composting is 
predominant in all wards 

• Central Composting at 
Segregation Shed, Parao 

• Mixed/ Dry Waste disposed at 
Lamdeng SWM Plant 

• IEC activities to emphasize segregation at 
Source 

6 Lilong IW MC 9 9 100% 9 80%  0 
• Segregation Shed for 

Material Recovery 
Vermi composting 

•  More composting pits, more vehicles 
and manpower and encouraging source 
segregation and home composting 

• Cluster basis facilities at Lamdeng SWM 
Plant 

7 Lamlai MC 9 9 100% 9 100% 0.88 

• Composting (Home 
+Centralised)  

• Source segregation and 
centralised segregation 

• Treatment facilities at Lamdeng Waste to 
Energy Plant (Cluster Approach) 

8 Thoubal MC 18 18 100% 18 60% 6.7 • Segregation and composting 
• Collection to be done through NGOs and 

SHGs 

9 Yairipok MC 9 9 100% 8 89% 2.2 
• Transfer and Segregation 

Station and Composting  
• More composting unit by December, 

2023 

10 
Sikhong Sekmai 
MC 

9 9 100% 9 100%  0.62 

• Wet waste gets processed at 
source as feed of poultry and 
piggery, segregated 
recyclable waste is sent to 
recycler 

• Treatment facility at Thoubal Cluster 

11 Lilong TBL MC 9 9 100% 9 70% 0 
• Segregation Shed 

Composting Unit 

• More composting pits, more vehicles and 
manpower and encouraging source 
segregation and home composting 

• Cluster basis facilities at Thoubal SWM 
Plant 
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Sl. 

No. 
Name of ULB 

 T
o

ta
l W

ar
d

s 
  Door to Door (D2D) 

Collection 
Segregated at 

source 
Land 
Available 
in Acre 

Type of processing unit Plan to mitigate the gap generation and 
Management 

No. of 
Wards 

 

in % 
No. of 
Wards 

 

in % 

• Extensive awareness drive, incorporating 
more SHGs in SWM 

12 Heirok MC 9 9 100% 9 75%  2.08 
• Transfer and Segregation 

Station and Composting  
• More composting unit by June 2023 

13 
Wangjing 
Lamding MC 

9 9 100% 9 70% 1.46 
• Segregation and transfer 

station 
• More composting unit by June 2023 

14 Andro MC 12 12 100% 12 97% 0.96 

• Bulk of wet waste is 
processed or consumed at 
source a poultry & piggery 
feeds  
Aerobic Composting, 
Segregation & Recycling 

• Transport of remaining segregated Inert 
waste to the transfer station for Cluster-
B located at Thoubal 

• Increase in manpower, Awareness drives 
& Engagement of Recyclers 

15 Kakching MC 12 12 100% 12 100% 5 
• Composting, segregation & 

recycling 
• Segregation and aerobic composting are 

just started 

16 
Kakching 
Khunou MC 

9 9 96% 9 82% 2 
• Composting, segregation & 

Recycling 

• Transport of remaining segregated 
wasted to Kakching cluster 

• Engagement of recyclers 

17 Sugnu MC 9 9 97% 9 80% 1 
• Composting, Segregation & 

Recycling 

• Transport of remaining segregated 
wasted to Kakching cluster 

• Engagement of recyclers 

18 
Mayang Imphal 
MC 

13 13 100% 13 85% 1.25 

• Segregation Sheds at Ward 
Level and Processing Unit 
are operational. Home 
composting plant is on 
progress. 

• Treatment Plant/Composting Pits and 
segregation Sheds/MRF are operational 

• Remaining collected waste are kept 
under control 

• Awareness & IEC activities are carried 
out for more effective and making up the 
gaps 

19 Wangoi MC 9 9 100% 9 70% 0.17 • Composting    
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Sl. 

No. 
Name of ULB 

 T
o

ta
l W

ar
d

s 
  Door to Door (D2D) 

Collection 
Segregated at 

source 
Land 
Available 
in Acre 

Type of processing unit Plan to mitigate the gap generation and 
Management 

No. of 
Wards 

 

in % 
No. of 
Wards 

 

in % 

20 Kumbi MC 9 9 100% 9 75% 0.27 • Composting    

21 Kwakta MC 9 9 100% 9 65% 0.625 • Composting  

• Untreated waste is dumped at 
uncontrolled dumpsite as a short time 
measure. Once the cluster basis is 
completed, the untreated wastes shall be 
transferred at the cluster head for 
further processing 

22 Moirang MC 12 12 100% 12 80% 5.1 • Composting  
• Requested DC to allot land. Rigorous IEC 

Campaign to be held for source 
segregation 

23 
Ningthoukhong 
MC 

14 14 100% 14 80% 1.31 
• Composting & sent back for 

re-cycling 
• Composting Segregation  

24 Bishnupur MC 12 12 100% 12 85% 5 • Sanitary Landfill • Composting plant at 2.5 Acre 

25 Oinam MC 9 9 100% 9 75% 0 • Composting  

• Encouraging households to source 
segregate waste and practice home 
composting of wet waste 

• Engaging recyclers for dry waste. 

26 Nambol MC 18 18 100% 18 80% 3.21 

• Composting pit  

• Manual Segregation 
initiated at the segregation 
shed 

• Capacity building of sanitary Workers 

• Increasing manpower, vehicles and 
machinery 

• Awareness drive 

• Co-opting SHGs and CSOs in SWM 

27 Jiribam MC 10 10 100% 10 100% 6.02 
• Composting, Send back for 

recycling, MRF 
• Nil 

Total 305 305 2693% 304  45.235   

 In Percentage-Ward coverage  100%  100%    

Average Household coverage  99.7%  79.5%    
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Table-3 : SOLID WASTES PROCESSING AND MANAGEMENT – WARDWISE OF ULBS IN MANIPUR, April 2023 

Sl 

No
. 

Name of ULB 
or Name of 
Processing 

Unit 

Constructed Processing unit Processing unit Under 
Construction/Proposed 

Uncontrolle
d Dumpsite 

Controlled 
Dumpsite 

Sanitary 
Landfill 

Area 
of 

Legac
y 

waste 
within 
1 km 

buffer 
of the 
river 

Drains 
falling into 
river having 

floating 
racks/scree

n 

Capacit
y TPD 

 Technology Capacit
y TPD 

 Technology No. Area 
(Acre

) 

No
. 

Area 
(Acre

) 

No
. 

Area 
(Acre
) 

1 
Imphal MC and 
Lamdeng SWM 
Plant  

100 
Composting and 
Waste to Energy Plant 
operational 

0  
Nil   Nil Nil 1 Nil Nil Nil 

2 Lamshang MC 1 

Composting and 
manual segregation of 
wate, waste to power 
and waste to manure at 
Lamdeng SW plant 

0  

Nil   Nil Nil Nil Nil Nil Nil 

3 Samurou MC 3 
0.02-composting pit, 
2.80 cum transfer 
station(6nos) 

0  
Nil   Nil Nil Nil Nil Nil Nil 

4 
Thongkhong 
Laxmi MC 

0.7 
0.20-composting, 
0.50-MRF(Segregation 
shed and others) 

0  
Nil   Nil Nil Nil Nil Nil Nil 

5 Sekmai MC 1 
0.5-Aerobic 
Composting 0.5 MRF 

0  
Nil   0 0 Nil Nil Nil Nil 

6 Lilong IW MC 1 

0.5-Manual 
segregation shed 0.5-
vermi composting  

0 Manual segregation of 
waste for material 

recovery 
vermicomposting  

Nil   Nil Nil Nil Nil Nil Nil 

7 Lamlai MC 3 
0.85-segregation shed 
2.15-composting pit 

0  
Nil   Nil Nil Nil Nil Nil Nil 
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Sl 

No
. 

Name of ULB 
or Name of 
Processing 

Unit 

Constructed Processing unit Processing unit Under 
Construction/Proposed 

Uncontrolle
d Dumpsite 

Controlled 
Dumpsite 

Sanitary 
Landfill 

Area 
of 

Legac
y 

waste 
within 
1 km 

buffer 
of the 
river 

Drains 
falling into 
river having 

floating 
racks/scree

n 

Capacit
y TPD 

 Technology Capacit
y TPD 

 Technology No. Area 
(Acre

) 

No
. 

Area 
(Acre

) 

No
. 

Area 
(Acre
) 

8 Thoubal MC 6 
MRF, composting & 
sanitary land fill 

0  
Nil   Nil Nil 1 2 Nil Nil 

9 Yairipok MC 1 
0.3-composting 0.7-
MRF(manual 
segregation and other) 

0  
Nil   Nil Nil Nil Nil Nil Nil 

10 
Sikhong 
Sekmai MC 

1 
0.03-composting pit & 
0.97- segregation 
shed(MRF) 

0  
Nil   Nil Nil Nil Nil Nil Nil 

11 Lilong TBL MC 1 
0.03-composting & 
segregation and MRF 
0.5-vermi composting 

0  
Nil   Nil Nil Nil Nil Nil Nil 

12 Heirok MC 1 
0.2-composting pit & 
0.8 segregation 
shed(MRF) 

0  
Nil   Nil Nil Nil Nil Nil Nil 

13 
Wangjing 
Lamding MC 

1 
Composting pit 
segregation 
shed(MRF) 

0.3 Composting 
pit(proposed) Nil   Nil Nil Nil Nil Nil Nil 

14 Andro MC 1 
0.07-composting 0.93 
MRF(segregation 
shed) 

0  
Nil   Nil Nil Nil Nil Nil Nil 

15 Kakching MC 7 
2-composting 3-
MRF(segregation 
shed) 

0 Manual segregation & 
aerobic composting Nil   1 2 1 2.5 Nil Nil 
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Sl 

No
. 

Name of ULB 
or Name of 
Processing 

Unit 

Constructed Processing unit Processing unit Under 
Construction/Proposed 

Uncontrolle
d Dumpsite 

Controlled 
Dumpsite 

Sanitary 
Landfill 

Area 
of 

Legac
y 

waste 
within 
1 km 

buffer 
of the 
river 

Drains 
falling into 
river having 

floating 
racks/scree

n 

Capacit
y TPD 

 Technology Capacit
y TPD 

 Technology No. Area 
(Acre

) 

No
. 

Area 
(Acre

) 

No
. 

Area 
(Acre
) 

16 
Kakching 
Khunou MC 

1.2 
0.2-composting pit 1-
MRF(segregation 
shed) 

0  
Nil   0 0 Nil Nil Nil Nil 

17 Sugnu MC 1.2 
0.2-composting pit1-
MRF(segregation 
shed) 

0  
Nil   Nil Nil Nil Nil Nil Nil 

18 
Mayang 
Imphal MC 

4 
3-composting facilities 
1-MRF(segregation of 
waste & others) 

0  
Nil   Nil Nil Nil Nil Nil Nil 

19 Wangoi MC 2.05 
1.2-composting 0.85-
MRF(segregation shed  
& others) 

0  
Nil   Nil Nil Nil Nil Nil Nil 

20 Kumbi MC 1 
0.5-composting 0.5-
MRF(segregation shed  
) 

0 Composting pit 
Nil   1 0.27 Nil Nil Nil Nil 

21 Kwakta MC 1 
0.45-composting unit 
0.55-MRF(segregation 
shed ) 

0  
Nil   1 0.016 Nil Nil Nil Nil 

22 Moirang MC 4 
1-composting 3-
MRF(segregation shed  
& others) 

0  
Nil   1 2.5 Nil Nil Nil Nil 

23 
Ningthoukhon
g MC 

5.5 
0.5-
composting(Anaerobic
) 5-MRF(segregation) 

0  
Nil   1 1.31 Nil Nil Nil Nil 



26 
 

Sl 

No
. 

Name of ULB 
or Name of 
Processing 

Unit 

Constructed Processing unit Processing unit Under 
Construction/Proposed 

Uncontrolle
d Dumpsite 

Controlled 
Dumpsite 

Sanitary 
Landfill 

Area 
of 

Legac
y 

waste 
within 
1 km 

buffer 
of the 
river 

Drains 
falling into 
river having 

floating 
racks/scree

n 

Capacit
y TPD 

 Technology Capacit
y TPD 

 Technology No. Area 
(Acre

) 

No
. 

Area 
(Acre

) 

No
. 

Area 
(Acre
) 

24 

Bishnupur MC, 
Multi-
Segregation 
shed at Chothe 
Village, Ward 
No. 12 

5 
Manual segregation & 
Anaerobic composting 

0 Anaerobic(completed) 

Nil   Nil Nil 1 2.5 Nil Nil 

25 Oinam MC 1.5 
1MTD-Composting 0.5 
-Manual segregation & 
MRF 

0 Composting 
(operational) Nil   1 0.4 Nil Nil Nil Nil 

26 Nambol MC 2 
1.5-TPD-MRF 0.5-
Amaerobic and vermi 
composting  

0 • Segregation 
capacity can be 
increased with 
increase in man 
power. 

• Recovery of 
other materials 
apart from 
plastic bottles 
can be 
increased by 
installing a 
trommel. 

• Procurement of 
vegetable/ 

Nil   1 3.21 Nil Nil Nil Nil 
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Sl 

No
. 

Name of ULB 
or Name of 
Processing 

Unit 

Constructed Processing unit Processing unit Under 
Construction/Proposed 

Uncontrolle
d Dumpsite 

Controlled 
Dumpsite 

Sanitary 
Landfill 

Area 
of 

Legac
y 

waste 
within 
1 km 

buffer 
of the 
river 

Drains 
falling into 
river having 

floating 
racks/scree

n 

Capacit
y TPD 

 Technology Capacit
y TPD 

 Technology No. Area 
(Acre

) 

No
. 

Area 
(Acre

) 

No
. 

Area 
(Acre
) 

garden waste 
shredder. 

27 Jiribam MC 8 
4-composting 4- 
MRF(segregation shed  
& others) 

0  
Nil   Nil Nil 1 1.72 Nil 1 

 Total 165.15  0.3  7 9.706 5 8.72    1 
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Annexure – 3 

STATUS OF WATER QUALITY OF POLLUTED RIVERS  
   
Remark :  
 
Manipur Pollution Control Board has been conducting monthly water quality analysis of the polluted 
rivers. The monthly water quality data of the polluted rivers will be reported during 1st week of the 
next month i. e. Report for March will get on 1-10th April. Therefore, Water Quality Report for March 
will be reproduced in the MPR of April. 
 

Water Quality of the Imphal, Iril, Manipur, Thoubal, Wangjing, Khuga, Khujairok, Lokchao, Nambul, 
Waisel Maril & Moirang Rivers and Effluent of Sewage Treatment Plant, Langol  

for the month of March, 2023 
1. Imphal River  

Location DO pH 
BOD 
mg/L 

COD 
mg/L 

Fecal Coliform 
(MPN/100ml) 

Koirengei 7.1 7.3 3.1 8.7 50 

Minuthong 7.0 7.2 3.4 10.6 70 

Mahabali 6.7 7.2 3.3 8.8 75 

 
2. Iril River  

Location DO pH 
BOD 
mg/L 

COD 
mg/L 

Fecal Coliform 
(MPN/100ml) 

Kangla Siphai 7.2 7.2 3.3 12.8 50 

Porompat 7.2 7.3 3.2 8.9 60 

Lilong 7.0 7.2 3.3 11.9 65 

 
3. Manipur River  

Location DO pH 
BOD 
mg/L 

COD 
mg/L 

Fecal Coliform 
(MPN/100ml) 

Yairipok 7.0 7.2 3.4 14.7 60 

Sekmaijing 7.2 7.3 3.3 11.4 65 

Ithai 7.3 7.1 3.2 14.2 70 

 
4. Thoubal River  

Location DO pH 
BOD 
mg/L 

COD 
mg/L 

Fecal Coliform 
(MPN/100ml) 

Litan 7.3 7.2 3.2 13.8 35 

 
5. Wangjing River 

Location DO pH 
BOD 
mg/L 

COD 
mg/L 

Fecal Coliform 
(MPN/100ml) 

Heirok 7.1 7.1 3.5 13.6 55 

Wangjing 7.2 7.1 3.4 11.3 65 

 
6. Khuga River 

Location DO pH 
BOD 
mg/L 

COD 
mg/L 

Fecal Coliform 
(MPN/100ml) 

Churachandpur 
Bazar 

7.0 7.1 3.4 9.5 60 

Khuga Dam 7.2 7.2 3.3 9.8 25 
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7. Khujairok River 

Location DO pH 
BOD 
mg/L 

COD 
mg/L 

Fecal Coliform 
(MPN/100ml) 

Khujairok  7.1 7.1 3.5 15.6 160 

 
 

8. Lokchao River, Bishnupur  

Location DO pH 
BOD 
mg/L 

COD 
mg/L 

Fecal Coliform 
(MPN/100ml) 

Lokchao Bridge near 
Bishnupur Bazar 

7.0 7.1 3.4 10.4 35 

   
9. Nambul River  

Location DO pH 
BOD 
mg/L 

COD 
mg/L 

Fecal Coliform 
(MPN/100ml) 

Samushang 6.7 7.0 4.6 14.2 110 

Naoremthong 6.5 7.2 4.2 15.4 100 

Hump Bridge 5.3 7.1 4.8 17.6 220 

Heirangoithong 5.1 7.0 4.3 16.2 210 

Singda Dam 7.4 7.3 3.2 7.6 40 

 
10. Kongba River  

Location DO pH 
BOD 
mg/L 

COD 
mg/L 

Fecal Coliform 
(MPN/100ml) 

Kongba 
Eranpham 

6.0 7.0 4.2 15.6 120 

Kongba Erong 5.6 7.1 4.1 10.8 135 

 
11. Waisel Maril 

Location DO pH 
BOD 
mg/L 

COD 
mg/L 

Fecal Coliform 
(MPN/100ml) 

Meijrao Bridge, 
Hiyangthang 

5.9 7.0 4.8 14.6 155 

Kha Sanjenbam 
Mayai Leikai 

6.8 7.1 4.1 11.2 85 

 
12. Moirang River 

Location DO pH 
BOD 
mg/L 

COD 
mg/L 

Fecal Coliform 
(MPN/100ml) 

Laikhurembi, 
Moirang Bazar 

7.1 7.1 3.8 10.6 60 

   
 

13. Sewage Treatment Plant Effluent  

 
 

 

 

Location 
Oil & Grease 

(mg/L) 
 pH 

TSS 
mg/L 

BOD 
mg/L 

COD 
mg/L 

Langol 2.6 7.1 30 12.2 40 
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Annexure – 4 

Action Plan of the model river in Manipur  

Action Target Action Priority – II : Nambul River  

Target Quantity Time Line Status  

Action 1 Solid Waste Management     

1.1 Identification of garbage vulnerable point  12 Municipal 
Wards 

Oct 2019 Completed  
Action: 
MAHUD / IMC 

1.2 Door to Door Collection, identify & 
register of missed out house hold, 
punitive action against litterer along the 
river 

12 Municipal 
Wards  

Oct 2019 Completed  
Action: 
MAHUD / IMC 

1.3 Formation of Tasks Force for proper 
implementation of waste management    

 Oct 2019 Constituted  

1.4 Providing of household waste bins  19,863 bins  Oct 2020 80% completed 
Action: 
Environment & CC 

1.5 High rise fencing of grilling and netting at 
vulnerable zones of both the river banks 
to protect throwing of solid wastes into 
the river 

5 km Apr 2021 Completed 
Action: 
Environment & CC 

1.6 Renovation of existing crematoria along 
the river stretch 

56 Nos. Apr 2021 Completed 
Action: 
Environment & CC 

1.7 Installation of secondary waste 
collection bins / community bins / 
dumper placer containers / transfer 
bins / littering bins at suitable places  

37 Nos. Oct 2020 Completed 
Action: 
Environment & CC 

1.8 Construction of Public toilets at 
vulnerable points  

35 Nos. by IMC 
20 Nos. under NRCD   

Apr 2021 Completed 
Action: 
Environment & CC 

1.9 IEC / Public Awareness Activities 14 No. (one each in 
every ward) 

Every 
month 

Conducted regularly 
Action: 
Environment & CC  

Action 2 Channelization, treatment, utilization and disposal of treated domestic sewage 

2.1 Identification of location and estimation 
of liquid waste generation at Imphal town 

 Oct 2019 Completed 
Action: PHED 

2.2 Interception and diversion of the urban 
drains / outfalls to the Nambul River by 
laying pipes of 14,545 meters at both the 
banks of River at 12 Municipal Wards viz. 
6, 7, 8, 9, 11, 12, 13, 14,15, 16, 24 and 27 

 Apr 2022 30% Completed 
Action: 
Environment & CC 

2.3 Treatment option and capacity : 
Installation of 2 (two) Sewage Treatment 
Plants (STPs) of 16 MLD and 1 MLD  

 Apr 2022 85% Completed 
Action: 
Environment & CC 

2.4 Commissioning of the Imphal Sewerage 
Project Phase-I of 27 MLD 

 Dec 2019  Commissioned  
Action: PHED 

2.5 Commissioning of the Imphal Sewerage 
Project Phase-II of 41 MLD 

 Apr 2022 DPR Submitted, 
waiting for approval 
of NIT from NDB 
Action: PHED 
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Action Target Action Priority – II : Nambul River  

Target Quantity Time Line Status  

Action 3 Protection of catchment area     

3.1 In-situ augmentation of medicinal plants 
and economic plantation at catchment   

  Completed 
Action: Forest 

Action 4 Protection and prevention of Flood Plain Zone  

4.1 1. Protection and Improvement of River 
Bunds.  

2. 1,500 m for Nambul River 
3. 16,860 m in Imphal River  
4. 2,670 m in Kongba River 
5. 2,403 m in Thoubal River 
6. 317 m in Wangjing River 

11,711 m in Manipur River 

7.  Before 
2021 

Status will be 
updated soon 
Action: WRD 

4.2 1. Re-Sectioning of Rivers and Streams.  
2. 82,091 m in Imphal River. 
3. 15,480 m in Kongba River 
4. 89,100 m in Nambul and its tributaries.  

1,900 m in Chakpi River 

5.  Before 
2021 

Status will be 
updated soon 
Action: WRD 

4.3  CC/RCC Retaining Walls with and without 
piles to be provided at the most eroded 
and vulnerable river banks.  

 Before 
2021 

Status will be 
updated soon 
Action: WRD 
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B. 8 (eight) polluted stretches of Rivers viz. Imphal, Iril, Khuga, Khujairok, Lokchao, Manipur, Thoubal, 

Wangjing under Priority V in Manipur 

Action Target Action Target Quantity Timeline Status & Actor 

Action 1 Solid Waste Management    

1.1 Identification of garbage 
vulnerable point along the 8 
(eight) identified polluted 
river stretches 

59 Municipal Wards 6 months 
(December 
2019) 

Status will be updated 
soon 
Action : MAHUD / ULBs 

1.2 Door to Door Collection and 
transportation of Municipal 
solid wastes with source 
segregation through Cluster 
Approach 

59 Municipal Wards  
33.45 MT 

1 year (June 
2020) 

1.3 Installation of littering bins at 
suitable places 

500 Nos. of Bins 1 year (June 
2020) 

1.4 Setting up of waste 
processing site at Cluster 
Approach 

5 Cluster Units 2 Year (June 
2021) 

1.5  Construction of Public toilets 
at vulnerable points 

59 Nos. (one each for 
every ward for 59 
wards) 

2 Year (June 
2021) 

1.6 IEC / Public Awareness 
Activities 

177 Nos. (3 times for 
every 59 Wards) 

Ongoing 

1.7 Encouraging of home 
composting 

10% of total 
household 

Ongoing 

Action 2 Channelization, treatment, utilization and disposal of treated domestic sewage 

2.1 Identification of location and 
estimation of liquid waste 
generation 

Under survey Ongoing Completed 
Action : PHED 

2.2 Treatment option through 
phytoremediation technique 
in consultation with NEERI 
(National Environmental 
Engineering Research 
Institute), Nagpur 

27.024 + 38.73 = 
65.754 MLD 

2 Years 
(June 2021) 

DPR submitted to NRCD, 
Ministry of Jal Shakti, 
Govt. of India 
 
Action : Environment & 
CC 

2.3 Commissioning of the Imphal 
Sewerage Project Phase-II:   
Installation of STPs of 3 (three) 
units SBR (Sequencing Batch 
Reactors) technology covering 
all the remaining wards of 
Imphal Municipal Corporation 
(Finalized DPR) 

41 MLD Funding 
awaited 

DPR submitted, waiting 
for approval of NIT from 
NDB 
 
Action : PHED 

Action 3 Protection of catchment Area of 1539 sq. km. 

3.1 In situ augmentation with 
economic plants 

1539 sq. km. 2 Years 
(June 2021) 

Status will be updated 
soon 
Action : Forest 

3.2 Inventorisation and mapping 
of springs for protection and 
rejuvenation at catchment 

8 rivers 1 Year (June 
2020) 

Status will be updated 
soon 
Action : Environment & 
CC 

Action 4 Protection and prevention of Flood Plain Zone 

4.1 Protection and Improvement 1. 1500 m for Nambul Before 2021 Status will be updated 
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of River Bunds River 
2. 16860 m in Imphal 

River and its 
tributaries 

3. 2670 m in Kongba 
River 

4. 2403 m in Thoubal 
River 

5. 317 m in Wangjing 
River 

6. 11711 m in Manipur 
River 

soon 
Action : WRD 

4.2 Re-Sectioning of Rivers and 
Streams 

1. 82091 m in Imphal 
River 

2. 15480 m in Kongba 
River 

3. 89100 m in Nambul 
and its tributaries 

4. 1900 m in Chakpi 
River 

Before 2021 

4.3 CC / RCC Retaining Walls with 
and without piles to be 
provided at the most eroded 
and vulnerable river banks 

Along Nambul, Imphal, 
Thoubal, Kongba, Iril 
and other major rivers 
 

Before 2021 
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National Mission for Clean Ganga 

Format for submission of Monthly Progress Report in the NGT Matter OA  

No. 673 of 2018  

(in compliance to NGT order dated 24.09.2020) 

For the State of Manipur submitted on 20th May 2023 

 

Overall status of the State: 

I. Total Population:  2011 Census  Projected as on 2020 

  Urban Population 8,34,154 10,47,135 

  Rural Population 17,36,236 21,79,541 

  Total 25,70,390 32,26,676 

   

Estimated Sewage Generation (MLD)             :         115.054 MLD 

 

II. Details of Sewage Treatment Plant: 

• Existing No. of STPs and Treatment Capacity : 1 (one) STP of 27 MLD operational 

• Capacity Utilization of existing STPs : 21.59 MLD 

• MLD of sewage being treated through alternate technology :   NIL 

• Gap in Treatment Capacity in MLD : 5.41 MLD 

• No. of Operational STPs  : 1 (one) Detail of STP is at Annexure - 1 

• No. of Complying STPs : 1 (one)   

• No. of Non-complying STPs : Nil   

 

Details of each existing STP in the State 

No. Location Existing STP 
Capacity 

Capacity Being 
Utilized 

Operational 
Status of STP 

Compliance Status 
of STP 

1 Lamphel, Imphal 
West   

27 MLD 21.59 MLD Operational 
(79.98%) 

Complying 

 
Details of under construction STPs in the State 

No. Location Capacity of 
the plant in 

MLD 

Physical 
Progress 

in % 

Status of I&D or 
House sewer 
connections 

Completion 
Timeline 

1 Maibam Leikai, Imphal West  16 MLD 98 % NIL 31.10. 2023 

2 Iroisemba, Imphal West  1 MLD 95% NIL 31.10. 2023 

 
Details of proposed STPs in the State 

No. Location Capacity of the STP 
proposed in MLD 

Status of Project (at DPR Stage/ Under 
Tendering/ Work to be Awarded) 

Likely Date   of 
Completion 

1 Imphal  49 MLD Work Order Issued --- 
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III. Details of Industrial Pollution: 

 No. of industries in the State : 1011 Nos. 

   944 outside Industrial Estate 

   67 inside Industrial Estate   

 No. of water polluting industries in the State 

located along the 9 (nine) prioritized rivers of 

Manipur 

: Nil 

 Quantity of effluent generated from the 

industries in MLD  

: 0.93 KLD (estimated) in case of the 3 

units located within Nilakuthi Food 

Park, Imphal East  

 Quantity of Hazardous Sludge generated from 

the Industries in TPD 

: Data not available 

 Number of industrial units having ETPs : Nil 

 Number of industrial units connected to CETP : 3 (three) 

 Number and total capacity of ETPs : Nil 

 Details of existing : Nil 

 Under construction : Nil 

 Proposed : Nil 

 Compliance status of the ETPs : Nil 

 Number and total capacity of CETPs : 1 (one) CETP 

 Details of existing : 1 unit of 400 KLD capacity 

 Under construction : Nil 

 Proposed : Nil 

 Town Existing ETP Capacity CETP Proposed, if any Status (DPR/ tendering/ under 
construction etc.) 

Imphal  400 KLD capacity Nil The DPRs for 3(three) ETPs at 
Takyelpat, Tera Urak & 
Kuraopokpi Industrial Estates of 
Manipur has been submitted to 
the Ministry of Commerce & 
Industries, Government of India 
through Planning Department, 
Manipur under PM Gatishakti 
“Scheme for Special Assistance to 
the States for Capital Investment 
for 2022-23”. 

 

• Status of compliance and operation of the CETPs 

Town No. of 
industries 

Industrial 
discharge 

Status of 
ETPs 

Status of CETPs  
(Existing, under construction & proposed) 

Imphal  5 (five) Data not 

available 

Nil 1 (one) CETP of 400 Kilo Liter / Day at Nilakuthi 
Industrial Estate, Imphal 
 Status : Functional 
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IV. Solid Waste Management: 

• Total Urban Local Bodies (ULBs) : 27 ULBs  

• Population of ULBs  : 6,15,344 (2011 Census) 

 : 7,92,734 (2021 projected population) 

• Current Municipal Solid Waste Generation  : 290 MTD  

(as per SBM 2.0 guidelines, MSW 

generation is estimated @450gm per 

capita generation for Imphal Municipal 

Corporation (for more than one lakh 

population) and @300gm per capita 

generation for other ULBs (for less than 

one lakh population) based on 2020 

projected population) 

• Waste Collected     : 203 TPD 

• Existing Management / treatment facility  : 165 TPD 

• Utilization of MSW processing  : 156 TPD 

  [Managed by ULBs = 156 TPD 

  Managed at Source = 78.7 TPD 

  Total Managed = 234.7TPD] 

• Number, installed capacity and utilization of existing MSW processing facilities in TPD 

bifurcated by type of processing.   

SN Name of MSW 

processing unit 

In
st

al
le

d
 

ca
p

ac
it

y 

U
ti

liz
at

io
n

 
(i

n
 T

P
D

) Type of processing Action plan to bridge Gap between 

utilization and installed facility 

 
 

1 

IMC / Municipal 

Solid waste 

Management 

Plant, Lamdeng, 

Imphal 

110 110 
• Waste to Energy and 

Composting 
• 100% by June 2023 

2 Lamshang MC 1 1 • Composting 

• Waste collection vehicle 
procured. By law published and 
Segregation of waste aimed to 
reach 100% by November, 2023. 

3 Samurou MC 3 3.37 
 

• Segregation cum 
transfer station 

• 100% Segregation at source by 
March 2023 

• Presently collected waste after 
segregation of recyclable plastic 
waste and cardboard is being 
transferred to Lamdeng Solid 
Waste Management Plant 

• Increase in awareness 
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SN Name of MSW 

processing unit 

In
st

al
le

d
 

ca
p

ac
it

y 

U
ti

liz
at

io
n

 
(i

n
 T

P
D

) Type of processing Action plan to bridge Gap between 

utilization and installed facility 

• Increase in Manpower and 
vehicles 

• Allotment of Permanent land for 
management of solid waste has 
been proposed to DC. 

4 
Thongkhong 
Laxmi MC 

0.7 3.2 
• Segregation cum 

transfer station and 
composting pits 

• Inert collected waste, which 
remains after segregation of 
recycle-able items including 
plastics and cardboard boxes, 
composting materials, domestic 
hazardous waste, etc, is 
transferred to Lamdeng Solid 
Waste treatment plant. 

5 Sekmai MC 1 0.9 

• Home Composting is 
predominant in all 
wards 

• Central Composting at 
Segregation Shed, 
Parao 

• Mixed/ Dry Waste 
disposed at Lamdeng 
SWM Plant 

• Engagement of local clubs/SHGs 

to enhance D2D and emphasize 

segregation at source. 

• Capacity enhancement for 

treatment and processing 

6 Lilong IW MC 1 1 
• Segregation Shed for 

Material Recovery 

• Vermi composting 

• More composting pits 

• More vehicles and manpower and 
encouraging source segregation 
and home composting 

• Cluster basis facilities at Lamdeng 
SWM Plant. 

7 Lamlai MC 3 0.8 

• Composting (Home 
+ Centralised) 

• Source segregation and 
Centralised segregation 

• Treatment facilities at Lamdeng 

Waste to energy Plant (Cluster 

Approach) 

 

8 
Thoubal MC / 
Thoubal SWM 
Plant 

6 6 • Segregation and 
composting 

• Encouraging source segregation 

and home composting 

• Training of newly engaged staffs 

• Treatment started 

• Massive awareness of general 

public and sanitary staff 

9 Yairipok MC 1 0.69 
• Transfer and 

segregation Station & 
Composting 

• More Composting by June 2023 

• Engaging recyclers for waste 

10 
Sikhong 

Sekmai MC 
1 0.56 

• Wet waste gets 

processed at source 

feed of poultry and 

piggery. 

• Segregated recyclable 

• Treatment Facility at Thoubal 

Cluster  
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SN Name of MSW 

processing unit 

In
st

al
le

d
 

ca
p

ac
it

y 

U
ti

liz
at

io
n

 
(i

n
 T

P
D

) Type of processing Action plan to bridge Gap between 

utilization and installed facility 

waste sent to recycler 

11 
Lilong   

Thoubal MC 
1 1 

• Segregation Shed 

Composting Unit 

• More composting pits, more 

vehicles and manpower and 

encouraging source 

segregation and home 

composting 

• Cluster basis facilities at 

Thoubal SWM Plant 

12 Heirok MC 1 0.11 

• Transfer and 

Segregation Station 

and Composting 

• More composting unit by June 

2023. 

13 
Wangjing 

Lamding MC 
1 0.11 

• Segregation and 

transfer station 

• More composting unit by June 

2023. 

14 Andro MC 1.0 

 
 
 

0.74 

• Bulk waste is 
processed or 
consumed at source a 
poultry and piggery 
feeds 

• Composting, 
Segregation and 
Recycling 

• Treatment facilities at Thoubal 
Khunou (Cluster B) 

• Increase in manpower 

• Awareness drives & Engagement 
of Recyclers 

15 
Kakching MC/ 
Kakching SWM 
Plant 

7 6.51 
• Composting, 

Segregation & 
Recycling 

• Vigorous IEC campaign has been 
started which will allow and help 
in mitigating the gaps.  

16 
Kakching 
Khunou MC 

1.2 1.23 
• Composting, 

Segregation & 
Recycling 

• Transport of remaining segregated 
waste to Kakching cluster 

• Engagement of recyclers 

17 Sugnu MC 1.2 0.59 
• Composting, 

Segregation & 
Recycling 

• Transport of remaining segregated 
waste to Kakching cluster 

• Engagement of recyclers 

18 
Mayang 
I m p h a l  MC 

4 3.31 

• Segregation Sheds at 
Ward Level and 
Processing Unit are 
operational 

• Home composting 
plant is on progress 

• Treatment plant / Composting Pits 
and Segregation Sheds/MRF are 
operational 

• Remaining collected waste are 
kept under control 

• Awareness and IEC activities are 
carried out for more effective and 
making up the gaps 

19 Wangoi MC 2.1 1.09 • Composting 
• IEC activities and behavioral 

change 

20 Kumbi MC 1 1.29 • Composting 
• 100% D2D Collection 

• Land available 0.27 acre 

21 Kwakta MC 1 0.55 • Composting 

• Untreated waste is dumped at 
uncontrolled dumpsite as a short 
time measure. Once the cluster 
basis is completed, the untreated 
wastes shall be transferred at the 
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SN Name of MSW 

processing unit 

In
st

al
le

d
 

ca
p

ac
it

y 

U
ti

liz
at

io
n

 
(i

n
 T

P
D

) Type of processing Action plan to bridge Gap between 

utilization and installed facility 

cluster head for further processing 

22 Moirang MC 4 2.99 • Composting 

• Segregation shed has been 
constructed 

• Composting plants have also been 
constructed & commissioned 

• IEC Campaign has organized for 
proper 100% source segregation 

23 
Ningthoukhong 
MC 

5.5 1.4 
• Composting & sent 

back for re-cycling 
• 100% D2D collection 

• Composting  

• Segregation 

24 Bishnupur MC 5 

 
 

2.75 • Sanitary Landfill 

• Vigorous IEC campaign and 
implementation of stringent rules 
or bye-laws 

• By-Laws is published and shall be 
implemented for closing the gap 

25 Oinam MC 1.5 0.9 

 
 
• Composting 

• Encouraging households to source 
segregate waste and practice 
home composting of wet waste 

• Engaging recyclers for dry waste. 

26 Nambol MC 2 0.95 

• Composting pit   

• Manual Segregation 
initiated at the 
segregation shed 

• Increasing recovery of other 
recyclable materials apart from 
plastic bottles/wate 

• Encouraging source segregation 
and home composting. 

27 Jiribam MC 8 2.47 
• Composting sends 

back for recycling, MRF 

Nil 

 Total 165 156   

 

• Action plan to bridge gap between Installed Capacity and 

Current Utilization of processing facilities (if Gap > 20%) 

• Planning for upgrade the installed 
capacity as per required by 2029-
30 

• No. and capacity of C&D waste processing plants in TPD 

(existing, proposed and under construction) 

• Existing – Nil  

• Proposed – 5TPD 

• Total No. of wards • 305 Wards 

• No. of wards having door to door collection service • 305 Wards 

• No. of wards practicing segregation at source • 303 Wards 
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Details of MSW treatment facilities proposed and under construction  : 

Sl. 

No. 

Name of ULB or Processing 
unit 

Capacity Technology Proposed / under 
Construction 

1 Annexed at Table-3    

• No. and area (in acres) of uncontrolled garbage 

dumpsites and Sanitary Landfills 

• 5 (five) sanitary landfill and 7 controlled 

dumpsites 

• Annexure 2 (Table 3) 

• No. and area (in acres) of legacy waste within 1km 

buffer of both side of the rivers 

• Nil 

• No. of drains falling into rivers and no. of drains 

having floating racks/screens installed to prevent 

solid waste from falling into the rivers 

• 1 at Jiribam MC [floating racks/screens 

installed] 

• Status of ULB wise Management of Solid waste • At Annexure 2 (Table -1 and Table -2) 

 

 
V. Bio-medical Waste Management: 

Total Bio-medical generation : 0.80 TPD • Deep burial practiced at 
remote rural areas 

• DPR submitted to ministry 
for up-gradation of the 
existing CBMWTF 

• Action Plan submitted to 

the State Pollution Control 

Board by the Directorate 

Health Service for BMW 

management 

No. of Hospitals and Health Care 

Facilities 

: 534 Nos.  

[i/c 420 PHSCs] 

Status of Treatment Facility CBMWTF : CBMWTF = 1 No. (capacity-

25 Kg/hr.) 

Captive Facility = 2 Nos. 

(Capacities-100 Kg/hr. & 105 

Kg/hr.) 

Deep Burial = 391 Nos. 

Status of Treatment Facility ETPs : 52 Nos. 

 

VI. Hazardous Waste Management: 

Total Hazardous Waste generation : 0.99 TPD 

No. of Industries generating Hazardous waste : 334 (automobile service centres mainly 
micro-scale units)  

Treatment Capacity of all TSDFs : Nil 

Avg. Quantity of Hazardous waste reaching the TSDFs and 
Treated 

: Nil 

Details of on-going or proposed TSDF : Under preparation of DPR, Final DPR by 
December 2022 

 

VII. Plastic Waste Management: 

Total Plastic Waste generation : 22.7 TPD 

Treatment / Measures adopted for reduction or 
management of plastic waste 

: Plastic waste utilized for waste to 
energy plant, road construction and for 
recycling  

Details of Alternate Treatment Technology being adopted 
by the State/UT  

: Nil 
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Identification of including drains contributing to river 
pollution and action as per NGT order on in-situ treatment 

: Joint survey was conducted and the 
report was submitted in January, 2020 
Completed  

Details of Nodal Officer appointed by Chief Secretary in 
the State / UT 

: • Shri M.H. Khan 
Additional Chief Secretary 
Forest, Environment & Climate 
Change, Govt. of Manipur as 
Chairman, State level Monitoring 
Mechanism  

• Dr. T. Brajakumar Singh 
Joint Director, Directorate of 
Environment and Climate Change as 
Nodal Officer for appearing / VC / 
submission / compiling of reports 
before NGT/CPCB/CMC  

• Dr. W. Roshan Singh 
Executive Engineer 
Manipur Pollution Control Board 

VIII. Details of meetings carried under the in the 

State/UT 

: • Last meeting under Chairmanship 
Chief of Secretary, Govt. of Manipur 
was held on 16th January, 2023 

• Once or twice in every month by Addl. 
Chief Secretary (Forest, Environment 
& Climate Change), Government of 
Manipur   

IX           Latest water quality of polluted river, its tributaries, 
drains with flow details and ground water quality in 
the catchment of polluted river 

: At Annexure – 3  

IX. Ground water regulation : Nil 

X. Good irrigation practices being adopted by the 

State 

: 1. Irrigation from Barrages and Dams 
through Canals 

2. Loktak Lift Irrigation through open 
canals  

3. River Lift Irrigation schemes by 
Minor Irrigation Department 

4. Ground Water Irrigation schemes 
through tube wells and dug wells by 
Minor Irrigation Department  

5. Surface Minor Irrigation through 
Canals    

XI. Rain Water Harvesting : Nil 

XII. Demarcation of Floodplain and removal of illegal 

encroachments 

: 1. Eviction and removal of illegal 
encroachments is being carried out 
from time to time 

2. Eviction of flood plain encroacher 
was conducted in different locations 
of Thoubal district in 2022.  

3. Eviction along Imphal River at Lilong 
area and at Kanglatombi and 
Kangpokpi areas was conducted in 
this month. 

XIII. Maintaining minimum e-flow of river : I. Water is released from the Dams and 
reservoirs from time to time to 
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maintain e-flow of various rivers in 
the state. 

II. For other rivers without reservoir or 
dam, no activities are taken up in the 
upper catchment for maintenance of 
e-flow as it is beyond the scope of 
Flood Division, WRD. 

XIV. Plantation activities along the rivers : • No plantation taken up on the river 
banks of the 9 (nine) until the time 
reported upon 

XV. Development of biodiversity park : • No biodiversity parks have been 
developed so far. However, there are 
plans to develop two biodiversity 
parks proposed under the Imphal 
Ring Road Project 

XVI. Reuse of Treated Water : • Nil 

XVII. Model River being adopted by the State & Action 

Proposed for achieving the bathing quality 

standards 

: • Nambul River (Priority – II) 

      Targeted Action for achieving the 

bathing quality standards as at 

Annexure - 4 

XVIII. Status of Preparation of Action Plan by the 13 

Coastal States 

: NA 

XIX. Regulation of Mining Activities in the State / UT : 1. The Mines and Mineral (Regulation 
and Development) Act, 1957 
differentiates minerals into (a) major 
mineral and (b) minor mineral. The 
mineral administration of mining 
activities belonging to major minerals 
vests with the Central Government 
and are regulated under the Mines 
and Mineral (Regulation and 
Development) Act and Rules frame 
there under. The mineral 
administration of minor minerals 
vests with the respective State 
Governments and are regulated 
under their respective minor mineral 
concession Rules framed under 
section 15(1) of the Act and Rules 
framed their under. Similarly, in 
Manipur, the mining activities 
belonging to minor minerals are 
regulated under the Manipur Minor 
Mineral Concession Rules, 2012 and 
amendments thereon. 
In order to check illegal mining, to 
regulate transportation and storage 
of minor minerals, The Manipur 
Minerals (Prevention of Illegal 
Mining, Storage and Transportation) 
rules, 2018 has also been notified. 
In addition, The Manipur Mineral 
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Policy, 2021 is being framed. 
2. District Survey Report for all 16 

Districts has been approved and 
finalized. 

XX. Action against identified polluters, law violators 

and officers responsible for failure for vigorous 

monitoring 

: Nil 
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Annexure - 1 
A. Total Status of STPs in Imphal (as on 20th MAY, 2023) 

Particular Unit Phase I Phase II Ongoing NRCD 
Project 

Total 

Capacity of STP MLD 27 49 17 93 

Capacity of STP Utilized MLD 21.59   21.59 

Total Sewer Pipe RM 69,429 2,77,289  3,46,718 

Primary (Main Pipe) RM 25,291   25,291 

Secondary (Sub-main Pipe) RM 44,138   44,138 

Interception & Diversion 
Pipelines 

RM   14,545 14,545 

No. of urban drains to be 
collected 

Drain   72 72 

Targeted Connection septic 
tank 

Unit 9,564 42,190   

Connected septic tank Unit 7650   7650 

Lift Station Unit 5 21 14 40 

Population (by 2054) Lakh 1,86,534 3,49,759  5,36,293 

Covered Municipal Ward Wards 11 16 14  

Area covered Sq. Km. 11 35   

Covered Polluted River    Nambul P-II  

Method of Treatment  ASP SBR MBBR  

 

Note : Targeted household for Phase I has been decreased from 12,000 Nos. to 9,564 because 2436 

household shall be covered in Imphal Sewerage project – Phase II. 

Status of utilization of the existing STP : 

• 1 (one) unit of 27 MLD STP (ASP technology) is operational under PHED 

• 69,429 rm sewer pipeline [25,291 rm primary lines, 44.14 rm secondary lines] 
• Total target connection is 9,564 households  
 
 
 
 

INCREMENTAL STATUS OF UTILIZATION FOR 27 MLD AT LAMPHELPAT, IMPHAL WEST  
 Dec 

2020 
Jan 

2021 
Feb 

2021 
Mar 
2021 

Apr 
2021 

May 
2021  

Jun 
2021 

Jul 
2021 

Aug 
2021 

Sep 
2021 

Cumulative 
as on 20th 
May 2023 

Gap 

Household 
Connected  

4000 250 250 60 10 30 0 0 0 0 7650 1914 

Utilization 
in MLD 

9           
MLD 

9.5 
MLD 

10 
MLD 

10.26 
MLD 

10.28 
MLD 

10.35 
MLD 

10.35 
MLD 

10.35 
MLD 

10.35 
MLD 

10.35 
MLD 

21.59 
MLD 

5.41 
MLD 

Utilization 
in % 

33% 35% 38% 38% 38% 38% 38% 38% 38% 38% 79.98 
% 

20.02 
% 

 Oct 
2021 

Nov 
2021 

Dec 
2021 

Jan 
2022 

Feb 
2022 

Mar 
2022 

Apr 
2022 

May 
2022 

June 
2022 

July 
2022 

  

Household 
Connected  

0 50 0 0 0 150 50 280 320 314   

Utilization 
in MLD 

13.13 
MLD 

13.27 
MLD 

13.27 
MLD 

13.27 
MLD 

13.27 
MLD 

13.69 
MLD 

13.83 
MLD 

14.62 
MLD 

14.87
MLD 

16.41
MLD 

  

Utilization 
in % 

49% 49.14
% 

49.14% 49.14 
% 

49.14 
% 

50.71 
% 

51.22 
% 

54.15 
% 

57.51 
% 

60.78 
% 
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 Aug. 
2022 

Sep. 
2022 

Oct. 
2022 

Nov. 
2022 

Dec. 
2022 

Jan. 
2023 

Feb. 
2023 

Mar. 
2023 

Apr. 
2023 

May 
2023 

  

Household 
Connected  

50 280 356 800 50 14 150 20 80 50   

Utilization 
in MLD 

16.5 
MLD 

17.34 
MLD 

18.35 
MLD 

20.60 
MLD 

20.74 
MLD 

20.78 
MLD 

21.17 
MLD 

21.22 
MLD 

21.45 
MLD 

21.59 
MLD 

  

Utilization 
in % 

61.31 
% 

64.24
% 

67.96 
% 

76.32 
% 

76.85 
% 

76.99
% 

78.41 
% 

78.62 
% 

79.46 
% 

79.98 
% 

  

 

 

B. In-situ Bio-remediation and others : 

 Name of the Polluted 
River (P-V) 

Total Length 
of the River  

Length of 
Polluted 
stretches  

BOD 
Range 
(mg/l)  

Population 
at polluted 
zone  

Status / Proposed for 
Treatment  

1 Imphal 89.24 km 19.98 km 2.9 - 3.1 84,857 • Revised DPR for Imphal 
River along with Fecal 
Sludge and Septage 
Management (FSSM) for 
315 KLD at 27 ULBs and 
in situ treatment through 
Bio-remediation of 16.75 
MLD submitted to NRCD 
on 18th September 2021. 

• Revised DPR with full 
justification on the 
comments made by the 
Ministry will be 
submitted soon.  

2 Iril 156.50 km 18.12 km 2.8 - 3.0 1,714 

3 Khuga 79.25 km 10.92 km 2.0 – 3.0 857 

4 Khujairok 10.06 km 4.21 km 3.2 4,286 

5 Lokchao/ Thongjarok 17.04 km 5.31 km 3.0 1,143 

6 Manipur 261.00 km 35.00 km 3.1 7,143 

7 Thoubal 142.80 km 24.61 km 2.8 30,286 

8 Wangjing 35.08 km 3.70 km 3.1 - 3.2 7,143 

Note :  
ASP (Activated Sludge Process), EAP (Extended Aeration Process),  
SBR (Sequencing Batch Reactor), MBBR (Moving Bed Biofilm Reactor)  
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FORMAT FOR SEWAGE TREATMENT PLANTS AND UTILIZATION OF SEWAGE (20th May 2023) 

Sl. 
No. 

City / 
Town 

No. 
of 

STP 

Location 
of STP 

Coordinates 
of STP 

STP 
Commissioned 

year 

Status 
(operational/ 

Non-
Operational/ 

Under 
Construction) 

STP 
Installed 
Capacity 
(In MLD) 

Actual 
Utilization 
of installed 
capacity (In 

MLD) 

Technology 
UASB / ASP 
/ OP / SBR / 

MBBR / 
FAB etc. 

Consent 
status 

Compliance Status     Source: 
Manipur Pollution Control 

Board 

pH TSS 
mg/l 

COD 
mg/l 

BOD 
mg/l 

1 Imphal 1 Lamphel 
24◦49''45'N 
93◦54''58'E 

2020 Operational 27 21.59 MLD ASP   7.3 31 44 12.2 
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Annexure – 2 
 

TABLE 1 : SOLID WASTES GENERATION, COLLECTION AND MANAGEMENT - ULB WISE IN MANIPUR, MAY 2023 

No. 

Name of ULB 

 

Population 

So
lid

 W
as

te
 G

e
n

e
ra

te
d

 
(M

TD
) 

W
as

te
 C

o
lle

ct
e

d
 (T

P
D

) 

G
ap

 b
e

tw
e

e
n

 G
e

n
er

at
e

d
 

an
d

 (
C

o
lle

ct
e

d
 +

 
M

an
ag

e
d

 a
t 

so
u

rc
e

) 

Managed/Treated (in TPD)  

 

Plan to mitigate the gap between 
generation of wastes vs collection, 
managed / treated and Remarks 

2011 

Census 

2021 

Projected 

Fa
ci

li
ti

e
s 

(T
P

D
) 

M
an

ag
e

d
 /

 T
re

at
e

d
 

P
ro

ce
ss

e
d

 a
t 

so
u

rc
e

 

To
ta

l 

G
e

n
-M

an
 G

ap
=

 

[(
G

e
n

-M
an

)/
 

G
e

n
] 

x 
1

0
0

 

1 Imphal MC 2,65,573 3,50,050 157.5 131.0 0.5 100 110 26 136 14% • 100% by June 2023 

2 Lamshang MC 8,130 9739 2.92 1.2 0.22 1 1 1.5 2.5 14.38% 

• Waste collection vehicle procured. 
By law published and segregation of 
waste aimed to reach 100% by 
November, 2023. 

3 Samurou MC 14818 18602 5.58 3.37 0.98 3 3.37 1.23 4.6 17.56% 

• 100% Segregation at source by 
August 2023 

• Presently collected waste after 
segregation of recyclable plastic 
waste and cardboard is being 
transferred to Lamdeng Solid 
Waste Management Plant 

• Increase in awareness 
• Increase in Manpower and vehicles 
• Allotment of Permanent land for 

management of solid waste has 
been proposed to DC 

4 
Thongkhong 
Laxmi MC 

14,878 18,677 5.6 3.20 0.88 0.7 3.20 1.52 4.72 15.71% 

• Inert collected waste, which 
remains after segregation of 
recycle-able items including plastics 
and cardboard boxes, composting 
materials, domestic hazardous 
waste, etc, is transferred to 
Lamdeng Solid Waste treatment 
plant 
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No. 

Name of ULB 

 

Population 

So
lid

 W
as

te
 G

en
er

at
e

d
 

(M
TD

) 

W
as

te
 C

o
lle

ct
e

d
 (

T
P

D
) 

G
ap

 b
e

tw
e

e
n

 G
en

er
at

e
d

 

an
d

 (
C

o
lle

ct
e

d
 +

 
M

an
ag

e
d

 a
t 

so
u

rc
e)

 Managed/Treated (in TPD)  

 

Plan to mitigate the gap between 
generation of wastes vs collection, 
managed / treated and Remarks 

2011 

Census 

2021 

Projected 

Fa
ci

li
ti

e
s 

(T
P

D
) 

M
an

ag
e

d
 /

 T
re

at
e

d
 

P
ro

ce
ss

e
d

 a
t 

so
u

rc
e

 

To
ta

l 

G
e

n
-M

an
 G

ap
=

 

[(
G

e
n

-M
an

)/
 

G
e

n
] 

x 
1

0
0

 

5 Sekmai MC 5,065 6,358 1.9 1.40 0 1 0.9 0.50 1.4 26% 

•  Engagement of local clubs/SHGs to 
achieve 100% segregation at source 

• Capacity enhancement for 
treatment and processing 

6 Lilong IW MC 12,427 15,600 4.6 1 0.6 1 1 3 4 13% 

• More composting pits, more 
vehicles and manpower and 
encouraging source segregation 
and home composting 

• Cluster basis facilities at Lamdeng 
SWM Plant 

7 Lamlai MC 4,601 5,776 1.73 0.8 0.2 3 0.8 0.73 1.5 13% 
• Treatment facilities at Lamdeng 

Waste to energy Plant (Cluster 
Approach) 

8 Thoubal MC 45,947 57,678 17.3 13 0.3 6 6 4 10 42.2% 

• Encouraging source segregation 
and home composting 

• Training of newly engaged staffs 

• Treatment started 

• Massive awareness of general 
public and sanitary staff 

9 Yairipok MC 9,569 12,012 3.6 1.4 0.4 1 0.69 1.8 2.49 31% 
• More composting by June 2023 

Engaging recyclers for waste 

10 
Sikhong Sekmai 
MC 

7,390 9,277 2.78 0.56 0 1 0.56 2.22 2.78 0% 
• Treatment facilities at Thoubal 

cluster 

11 Lilong TBL MC 24,900 31,258 9.3 2.00 0.8 1 1 6.5 7.5 19% 
• More composting pits, more 

vehicles and manpower and 
encouraging source segregation 
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No. 

Name of ULB 

 

Population 

So
lid

 W
as

te
 G

en
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at
e

d
 

(M
TD

) 

W
as

te
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o
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e

d
 (

T
P

D
) 

G
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 b
e
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e
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n

 G
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C
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d
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M
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d
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t 
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e)

 Managed/Treated (in TPD)  

 

Plan to mitigate the gap between 
generation of wastes vs collection, 
managed / treated and Remarks 

2011 

Census 

2021 

Projected 

Fa
ci

li
ti

e
s 

(T
P

D
) 

M
an

ag
e

d
 /

 T
re

at
e

d
 

P
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ss

e
d

 a
t 

so
u
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e

 

To
ta

l 

G
e

n
-M
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 G
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=

 

[(
G

e
n

-M
an

)/
 

G
e

n
] 

x 
1

0
0

 

and home composting 

• Cluster basis facilities at Thoubal 
SWM Plant 

12 Heirok MC 2,974 3,733 1.12 0.42 0.1 1 0.11 0.6 0.71 36.6% • More composting unit by June 2023 

13 
Wangjing 
Lamding MC 

8,055 10,112 3.03 0.7 0.43 1 0.11 1.9 2.01 33.7% 
• More composting unit by June 

2023 

14 Andro MC 8,744 10,977 3.29 0.9 0 1 0.74 2.39 3.13 4.86% 

• Treatment facilities at Thoubal 
Khunou (Cluster B) 

• Increase in manpower, Awareness 
drives & Engagement of recyclers. 

15 Kakching MC 32,138 40,344 12.1 8.52 0.21 7 6.51 3.37 9.88 18% 
• Vigorous IEC campaign has been 

started which will allow and help in 
mitigating the gaps. 

16 
Kakching 
Khunou MC 

11,379 14,284 4.28 2.5 0.17 1.2 1.23 1.61 2.84 34% 
• Transport of remaining segregated 

waste to Kakching cluster 

• Engagement of recyclers 

17 Sugnu MC 5,132 6,442 1.93 1.3 0.03 1.2 0.59 0.60 1.19 38% 
• Transport of remaining segregated 

waste to Kakching cluster 

• Engagement of recyclers 

18 
Mayang Imphal 
MC 

24,239 34,428 10.33 7.02 0.62 4 3.31 2.69 6 42% 

• Treatment Plant/Composting Pits 
and segregation Sheds/MRF are 
operational 

• Remaining collected waste are kept 
under control 

• Awareness & IEC activities are 
carried out for more effective and 
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No. 

Name of ULB 
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So
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as
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) 
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Plan to mitigate the gap between 
generation of wastes vs collection, 
managed / treated and Remarks 

2011 

Census 

2021 

Projected 
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e
s 

(T
P

D
) 

M
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e

d
 /
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l 
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G

e
n

-M
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)/
 

G
e

n
] 

x 
1

0
0

 

making up the gaps 

19 Wangoi MC 9,106 11,431 3.43 1.25 0.20 2.1 1.09 1.98 3.07 10.496% 
• IEC activities and Behavioural 

change 

20 Kumbi MC 9,546 11,983 3.59 2 0.08 1 1.29 1.51 2.8 22% 
• Now 100% D2D collection 

• Land available 0.27 acre 

21 Kwakta MC 8,579 10,769 3.23 1.13 0 1 0.55 2.1 2.65 17.96% 

• Untreated waste is dumped at 
uncontrolled dumpsite as a short 
time measure. Once the cluster 
basis is completed, the untreated 
wastes shall be transferred at the 
cluster head for further processing 

22 Moirang MC 19,893 24,972 7.49 5.4 0.09 4 2.99 2 4.99 33% 

• Segregation shed has constructed 

• Composting plans also been 
constructed. It has commissioned 

• IEC Campaign has organised for 
proper 100% source segregation 

23 
Ningthoukhong 
MC 

13,078 16,417 5.00 2.2 0.3 5.5 1.4 2.5 3.9 22% 
• 100% D2D collection·   

 Composting Segregation  

24 Bishnupur MC 12,167 15,274 4.58 3.62 0 5 2.75 0.96 3.71 19% 

• Vigorous IEC campaign and 
implementation of stringent rules 
or bye-laws 

• By-Laws is published and shall be 
implemented for closing the gap 

25 Oinam MC 7,161 8,989 2.7 1.6 0.0 1.5 0.9 1.1 2 26% 
• Encouraging households to source 

segregate waste and practice home 
composting of wet waste 
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Plan to mitigate the gap between 
generation of wastes vs collection, 
managed / treated and Remarks 

2011 

Census 

2021 

Projected 
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] 
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1
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• Engaging recyclers for dry waste 

26 Nambol MC 22,512 28,260 8.5 4.3 0 2 0.95 4.2 5.15 39% 

• Increasing recovery of other 
recyclable materials apart from 
plastic bottles/wate 

• Encouraging source segregation and 
home composting 

27 Jiribam MC 7,343 9,218 2.76 2.57 0 8 2.47 0.19 2.66 4% NIL 

Total  6,15,344 7,92,660 290 204 7.11 165.2 156 78.7 234.21     

PC to the generated 
wastes  

      70% 2% 57% 54% 27% 81% 19%   

 

Note :  *1. Taking r=2.3 as annual Population growth rate [Ref.: MoUD, GoI]         *2. Waste generated is estimated including floating population @10% 
*3. As per SBM 2.0 guidelines, Waste generated is estimated in @450gm per capita generation (for more than 1 lakh population) for Imphal MC and      
@ 300gm per capita generation (for less than 1 lakh population) 
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TABLE 2 : SOLID WASTES GENERATION, COLLECTION AND MANAGEMENT – WARDWISE OF ULBs IN MANIPUR, MAY 2023 

Sl. 

No. 
Name of ULB 

 T
o

ta
l W

ar
d

s 
  Door to Door (D2D) 

Collection 
Segregated at 

source 
Land 
Available 
in Acre 

Type of processing unit Plan to mitigate the gap generation and 
Management 

No. of 
Wards 

 

in % 
No. of 
Wards 

 

in % 

1 Imphal MC 27 27 100% 27 50%   
• Waste to Energy and 

Composting  
• 100% by June 2022 

2 Lamshang MC 9 9 100% 9 70% 0 • Composting  
• IEC activities to emphasize segregation 

at source 

3 Samurou MC 11 11 100% 11 70% 0 
• Segregation cum transfer 

station 

• 100% Segregation at source by August 
2023 

• Presently collected waste after 
segregation of recyclable plastic waste 
and cardboard is being transferred to 
Lamdeng Solid Waste Management Plant 

• Increase in awareness 

• Increase in Manpower and vehicles 

• Allotment of Permanent land for 
management of solid waste has been 
proposed to DC 

4 
Thongkhong 
Laxmi MC 

11 11 100% 11 70% 0 
• Segregation cum transfer 
station and composting pits. 

• In terms of Ward-wise, Region-wise, 
Area-wise, Leikai-wise, Leirak-wise 
coverage of D2D collection, there is 100% 
coverage of D2D 

• More awareness and behavioural change 
campaign required Capacity building of 
manpower 

• By acquiring a permanent sanitary 
landfill/solid waste management site. 
(ULB has requested to concerned DC and 
MAHUD Dept. vide letter of even nos. 
dated 18.05.2019, 02.08.2021, 
29.11.2021& 04.11.2022 to allocate a 
suitable SWM site for the ULB but yet to 
be allotted till now.) 
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Sl. 

No. 
Name of ULB 

 T
o

ta
l W

ar
d

s 
  Door to Door (D2D) 

Collection 
Segregated at 

source 
Land 
Available 
in Acre 

Type of processing unit Plan to mitigate the gap generation and 
Management 

No. of 
Wards 

 

in % 
No. of 
Wards 

 

in % 

5 Sekmai MC 9 9 100% 9 88% 0 

• Home Composting is 
predominant in all wards 

• Central Composting at 
Segregation Shed, Parao 

• Mixed/ Dry Waste disposed at 
Lamdeng SWM Plant 

• IEC activities to emphasize segregation at 
Source 

6 Lilong IW MC 9 9 100% 9 80%  0 
• Segregation Shed for 

Material Recovery 
Vermi composting 

•  More composting pits, more vehicles 
and manpower and encouraging source 
segregation and home composting 

• Cluster basis facilities at Lamdeng SWM 
Plant 

7 Lamlai MC 9 9 100% 9 100% 0.9 

• Composting (Home 
+Centralised)  

• Source segregation and 
centralised segregation 

• Treatment facilities at Lamdeng Waste to 
Energy Plant (Cluster Approach) 

8 Thoubal MC 18 18 100% 18 60% 6.7 • Segregation and composting 
• Collection to be done through NGOs and 

SHGs 

9 Yairipok MC 9 9 100% 7 89% 2.2 
• Transfer and Segregation 

Station and Composting  
• More composting unit by June 2023 

10 
Sikhong Sekmai 
MC 

9 9 100% 9 100%  0.62 

• Wet waste gets processed at 
source as feed of poultry and 
piggery, segregated 
recyclable waste is sent to 
recycler 

• Treatment facility at Thoubal Cluster 

11 Lilong TBL MC 9 9 100% 9 70% 0 
• Segregation Shed 

Composting Unit 

• More composting pits, more vehicles and 
manpower and encouraging source 
segregation and home composting 

• Cluster basis facilities at Thoubal SWM 
Plant 
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Sl. 

No. 
Name of ULB 

 T
o

ta
l W

ar
d

s 
  Door to Door (D2D) 

Collection 
Segregated at 

source 
Land 
Available 
in Acre 

Type of processing unit Plan to mitigate the gap generation and 
Management 

No. of 
Wards 

 

in % 
No. of 
Wards 

 

in % 

• Extensive awareness drive, incorporating 
more SHGs in SWM 

12 Heirok MC 9 9 100% 9 75%  0 
• Transfer and Segregation 

Station and Composting  
• More composting unit by June 2023 

13 
Wangjing 
Lamding MC 

9 9 100% 9 70%  0 
• Segregation and transfer 

station 
• More composting unit by June 2023 

14 Andro MC 12 12 100% 12 97% 0.96 

• Bulk of wet waste is 
processed or consumed at 
source a poultry & piggery 
feeds  
Aerobic Composting, 
Segregation & Recycling 

• Transport of remaining segregated Inert 
waste to the transfer station for Cluster-
B located at Thoubal 

• Increase in manpower, Awareness drives 
& Engagement of Recyclers 

15 Kakching MC 12 12 100% 12 100% 2 
• Composting, segregation & 

recycling 
• Segregation and aerobic composting is 

just started 

16 
Kakching 
Khunou MC 

9 9 96% 9 82% 2 
• Composting, segregation & 

Recycling 

• Transport of remaining segregated 
wasted to Kakching cluster 

• Engagement of recyclers 

17 Sugnu MC 9 9 97% 9 80% 1 
• Composting, Segregation & 

Recycling 

• Transport of remaining segregated 
wasted to Kakching cluster 

• Engagement of recyclers 

18 
Mayang Imphal 
MC 

13 13 100% 13 85% 1.25 

• Segregation Sheds at Ward 
Level and Processing Unit 
are operational. Home 
composting plant is on 
progress. 

• Treatment Plant/Composting Pits and 
segregation Sheds/MRF are operational 

• Remaining collected waste are kept 
under control 

• Awareness & IEC activities are carried 
out for more effective and making up the 
gaps 

19 Wangoi MC 9 9 100% 9 70% 0.17 • Composting    
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Sl. 

No. 
Name of ULB 

 T
o

ta
l W

ar
d

s 
  Door to Door (D2D) 

Collection 
Segregated at 

source 
Land 
Available 
in Acre 

Type of processing unit Plan to mitigate the gap generation and 
Management 

No. of 
Wards 

 

in % 
No. of 
Wards 

 

in % 

20 Kumbi MC 9 9 100% 9 80% 0.27 • Composting    

21 Kwakta MC 9 9 100% 9 65% 0.625 • Composting  

• Untreated waste is dumped at 
uncontrolled dumpsite as a short time 
measure. Once the cluster basis is 
completed, the untreated wastes shall be 
transferred at the cluster head for 
further processing 

22 Moirang MC 12 12 100% 12 85% 5.1 • Composting  
• Requested DC to allot land. Rigorous IEC 

Campaign to be held for source 
segregation 

23 
Ningthoukhong 
MC 

14 14 100% 14 80% 1.31 
• Composting & sent back for 

re-cycling 
• Composting Segregation  

24 Bishnupur MC 12 12 100% 12 85% 5 • Sanitary Landfill • Composting plant at 2.5 Acre 

25 Oinam MC 9 9 100% 9 75% 0 • Composting  

• Encouraging households to source 
segregate waste and practice home 
composting of wet waste 

• Engaging recyclers for dry waste. 

26 Nambol MC 18 18 100% 18 80% 3.21 

• Composting pit  

• Manual Segregation 
initiated at the segregation 
shed 

• Capacity building of sanitary Workers 

• Increasing manpower, vehicles and 
machinery 

• Awareness drive 

• Co-opting SHGs and CSOs in SWM 

27 Jiribam MC 10 10 100% 10 100% 6.02 
• Composting, Send back for 

recycling, MRF 
• Nil 

Total 305 305  303  36.715   

 In Percentage-Ward coverage  100%  99%    

Average Household coverage  99.74%  80%    
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Table-3 : SOLID WASTES PROCESSING AND MANAGEMENT – WARDWISE OF ULBS IN MANIPUR, MAY 2023 

Sl 

No. 

Name of ULB or 
Name of 

Processing Unit 

Processing unit Under Construction Uncontrolled 
Dumpsite 

Controlled 
Dumpsite 

Sanitary Landfill Area of Legacy waste 
within 1 km buffer of 

the river 

Drains falling into 
river having floating 

racks/screen Capacity 
TPD 

 Technology No. Area 
(Acre) 

No. Area 
(Acre) 

No. Area 
(Acre) 

1 
Imphal MC and 
Lamdeng SWM 
Plant  

nil 
Composting and Waste 
to Energy Plant 
operational 

Nil   Nil Nil 1 Nil Nil Nil 

2 Lamshang MC NA 

Composting and manual 
segregation of wate, 
waste to power and 
waste to manure at 
Lamdeng SW plant 

Nil   Nil Nil Nil Nil Nil Nil 

3 Samurou MC NA NA Nil   Nil Nil Nil Nil Nil Nil 

4 
Thongkhong 
Laxmi MC 

NA NA Nil   Nil Nil Nil Nil Nil Nil 

5 Sekmai MC 0 NA Nil   0 0 Nil Nil Nil Nil 

6 Lilong IW MC 0 

Manual segregation of 
waste for material 
recovery 
Vermicomposting pits  

Nil   Nil Nil Nil Nil Nil Nil 

7 Lamlai MC 0 NA Nil   Nil Nil Nil Nil Nil Nil 

8 Thoubal MC 0 NA Nil   Nil Nil 1 2 Nil Nil 

9 Yairipok MC 0 
Composting and manual 
segregation shed 

Nil   Nil Nil Nil Nil Nil Nil 

10 
Sikhong Sekmai 
MC 

0 NA Nil   Nil Nil Nil Nil Nil Nil 
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Sl 

No. 

Name of ULB or 
Name of 

Processing Unit 

Processing unit Under Construction Uncontrolled 
Dumpsite 

Controlled 
Dumpsite 

Sanitary Landfill Area of Legacy waste 
within 1 km buffer of 

the river 

Drains falling into 
river having floating 

racks/screen Capacity 
TPD 

 Technology No. Area 
(Acre) 

No. Area 
(Acre) 

No. Area 
(Acre) 

11 Lilong TBL MC 0 
Composting and manual 
segregation of waste  
Vermicomposting 

Nil   Nil Nil Nil Nil Nil Nil 

12 Heirok MC 0 Composting pit Nil   Nil Nil Nil Nil Nil Nil 

13 
Wangjing 
Lamding MC 

0.3 
Composting pit 
[proposed] 

Nil   Nil Nil Nil Nil Nil Nil 

14 Andro MC 0 NA Nil   Nil Nil Nil Nil Nil Nil 

15 Kakching MC 0 
Manual segregation & 
aerobic composting 

Nil   1 2 1 2.5 Nil Nil 

16 
Kakching 
Khunou MC 

0 NA Nil   0 0 Nil Nil Nil Nil 

17 Sugnu MC 0 NA Nil   Nil Nil Nil Nil Nil Nil 

18 
Mayang Imphal 
MC 

0 
Manual segregation of 
waste & Composting 
construction completed 

Nil   Nil Nil Nil Nil Nil Nil 

19 Wangoi MC 0 Nil Nil   Nil Nil Nil Nil Nil Nil 

20 Kumbi MC 0 Composting pit Nil   1 0.27 Nil Nil Nil Nil 

21 Kwakta MC 0 NA Nil   1 0.016 Nil Nil Nil Nil 

22 Moirang MC 0 NA Nil   1 2.5 Nil Nil Nil Nil 
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Sl 

No. 

Name of ULB or 
Name of 

Processing Unit 

Processing unit Under Construction Uncontrolled 
Dumpsite 

Controlled 
Dumpsite 

Sanitary Landfill Area of Legacy waste 
within 1 km buffer of 

the river 

Drains falling into 
river having floating 

racks/screen Capacity 
TPD 

 Technology No. Area 
(Acre) 

No. Area 
(Acre) 

No. Area 
(Acre) 

23 
Ningthoukhong 
MC 

0 

Anaerobic, Segregation, 
Composting 
and recovery 
of reusable 
wastes 

Nil   1 1.31 Nil Nil Nil Nil 

24 

Bishnupur MC, 
Multi-
Segregation shed 
at Chothe 
Village, Ward 
No. 12 

0 Anaerobic (completed) Nil   Nil Nil 1 2.5 Nil Nil 

25 Oinam MC 0 
Composting 
(operational) 

Nil   1 0.4 Nil Nil Nil Nil 

26 Nambol MC 0 
Aerobic and vermi-
composting  

Nil   1 3.21 Nil Nil Nil Nil 

27 Jiribam MC 0 NA Nil   Nil Nil 1 1.72 Nil 1 

 Total 0.3    7 9.706 5 8.72  1 
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Annexure – 3 

STATUS OF WATER QUALITY OF POLLUTED RIVERS  
   
Remark :  
 
Manipur Pollution Control Board has been conducting monthly water quality analysis of the polluted 
rivers. The monthly water quality data of the polluted rivers will be reported during 1st week of the 
next month i. e. Report for March will get on 1-10th April. Therefore, Water Quality Report for March 
will be reproduced in the MPR of April. 
 

Water Quality of the Imphal, Iril, Manipur, Thoubal, Wangjing, Khuga, Khujairok, Lokchao, Nambul, 
Waisel Maril & Moirang Rivers and Effluent of Sewage Treatment Plant, Langol  

for the month of April, 2023 
1. Imphal River  

Location DO pH 
BOD 
mg/L 

COD 
mg/L 

Fecal Coliform 
(MPN/100ml) 

Koirengei 7.2 7.2 3.0 8.2 45 

Minuthong 7.0 7.2 3.3 96 65 

Mahabali 6.8 7.3 3.2 8.7 70 

 
2. Iril River  

Location DO pH 
BOD 
mg/L 

COD 
mg/L 

Fecal Coliform 
(MPN/100ml) 

Kangla Siphai 7.3 7.3 3.3 12.2 50 

Porompat 7.3 7.4 3.2 8.7 55 

Lilong 7.0 7.3 3.4 10.8 60 

 
3. Manipur River  

Location DO pH 
BOD 
mg/L 

COD 
mg/L 

Fecal Coliform 
(MPN/100ml) 

Yairipok 7.2 7.3 3.4 12.6 60 

Sekmaijing 7.3 7.3 3.3 11.2 70 

Ithai 7.4 7.2 3.3 13.4 65 

 
4. Thoubal River  

Location DO pH 
BOD 
mg/L 

COD 
mg/L 

Fecal Coliform 
(MPN/100ml) 

Litan 7.4 7.3 3.3 13.3 30 

 
5. Wangjing River 

Location DO pH 
BOD 
mg/L 

COD 
mg/L 

Fecal Coliform 
(MPN/100ml) 

Heirok 7.3 7.2 3.4 13.2 55 

Wangjing 7.2 7.3 3.4 11.1 60 

 
6. Khuga River 

Location DO pH 
BOD 
mg/L 

COD 
mg/L 

Fecal Coliform 
(MPN/100ml) 

Churachandpur 
Bazar 

7.2 7.2 3.3 9.0 65 

Khuga Dam 7.3 7.3 3.2 10.1 30 
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7. Khujairok River 

Location DO pH 
BOD 
mg/L 

COD 
mg/L 

Fecal Coliform 
(MPN/100ml) 

Khujairok  7.2 7.2 3.4 14.6 150 

 
 

8. Lokchao River, Bishnupur  

Location DO pH 
BOD 
mg/L 

COD 
mg/L 

Fecal Coliform 
(MPN/100ml) 

Lokchao Bridge near 
Bishnupur Bazar 

7.1 7.2 3.3 10.3 40 

   
9. Nambul River  

Location DO pH 
BOD 
mg/L 

COD 
mg/L 

Fecal Coliform 
(MPN/100ml) 

Samushang 6.8 7.1 4.5 14.0 100 

Naoremthong 6.6 7.3 4.3 14.8 95 

Hump Bridge 5.4 7.2 4.6 15.6 230 

Heirangoithong 5.2 7.0 4.2 15.8 220 

Singda Dam 7.4 7.2 3.1 7.7 35 

 
10. Kongba River  

Location DO pH 
BOD 
mg/L 

COD 
mg/L 

Fecal Coliform 
(MPN/100ml) 

Kongba 
Eranpham 

5.9 7.1 4.2 14.8 125 

Kongba Erong 5.5 7.2 4.2 9.7 130 

 
11. Waisel Maril 

Location DO pH 
BOD 
mg/L 

COD 
mg/L 

Fecal Coliform 
(MPN/100ml) 

Meijrao Bridge, 
Hiyangthang 

5.8 7.2 4.7 14.4 145 

Kha Sanjenbam 
Mayai Leikai 

7.0 7.2 4.2 11.0 80 

 
12. Moirang River 

Location DO pH 
BOD 
mg/L 

COD 
mg/L 

Fecal Coliform 
(MPN/100ml) 

Laikhurembi, 
Moirang Bazar 

7.2 7.2 3.6 10.4 60 

   
 

13. Sewage Treatment Plant Effluent  
 

 

 

 

 

 

Location 
Oil & Grease 

(mg/L) 
 pH 

TSS 
mg/L 

BOD 
mg/L 

COD 
mg/L 

Langol 2.5 7.2 29 11.8 45 
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Annexure – 4 

Action Plan of the model river in Manipur  

Action Target Action Priority – II : Nambul River  

Target Quantity Time Line Status  

Action 1 Solid Waste Management     

1.1 Identification of garbage vulnerable point  12 Municipal 
Wards 

Oct 2019 Completed  
Action: 
MAHUD / IMC 

1.2 Door to Door Collection, identify & 
register of missed out house hold, 
punitive action against litterer along the 
river 

12 Municipal 
Wards  

Oct 2019 Completed  
Action: 
MAHUD / IMC 

1.3 Formation of Tasks Force for proper 
implementation of waste management    

 Oct 2019 Constituted  

1.4 Providing of household waste bins  19,863 bins  Oct 2020 80% completed 
Action: 
Environment & CC 

1.5 High rise fencing of grilling and netting at 
vulnerable zones of both the river banks 
to protect throwing of solid wastes into 
the river 

5 km Apr 2021 Completed 
Action: 
Environment & CC 

1.6 Renovation of existing crematoria along 
the river stretch 

56 Nos. Apr 2021 Completed 
Action: 
Environment & CC 

1.7 Installation of secondary waste 
collection bins / community bins / 
dumper placer containers / transfer 
bins / littering bins at suitable places  

37 Nos. Oct 2020 Completed 
Action: 
Environment & CC 

1.8 Construction of Public toilets at 
vulnerable points  

35 Nos. by IMC 
20 Nos. under NRCD   

Apr 2021 Completed 
Action: 
Environment & CC 

1.9 IEC / Public Awareness Activities 14 No. (one each in 
every ward) 

Every 
month 

Conducted regularly 
Action: 
Environment & CC  

Action 2 Channelization, treatment, utilization and disposal of treated domestic sewage 

2.1 Identification of location and estimation 
of liquid waste generation at Imphal town 

 Oct 2019 Completed 
Action: PHED 

2.2 Interception and diversion of the urban 
drains / outfalls to the Nambul River by 
laying pipes of 14,545 meters at both the 
banks of River at 12 Municipal Wards viz. 
6, 7, 8, 9, 11, 12, 13, 14,15, 16, 24 and 27 

 Apr 2022 30% Completed 
Action: 
Environment & CC 

2.3 Treatment option and capacity : 
Installation of 2 (two) Sewage Treatment 
Plants (STPs) of 16 MLD and 1 MLD  

 Apr 2022 85% Completed 
Action: 
Environment & CC 

2.4 Commissioning of the Imphal Sewerage 
Project Phase-I of 27 MLD 

 Dec 2019  Commissioned  
Action: PHED 

2.5 Commissioning of the Imphal Sewerage 
Project Phase-II of 41 MLD 

 Apr 2022 DPR Submitted, 
waiting for approval 
of NIT from NDB 
Action: PHED 
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Action Target Action Priority – II : Nambul River  

Target Quantity Time Line Status  

Action 3 Protection of catchment area     

3.1 In-situ augmentation of medicinal plants 
and economic plantation at catchment   

  Completed 
Action: Forest 

Action 4 Protection and prevention of Flood Plain Zone  

4.1 1. Protection and Improvement of River 
Bunds.  

2. 1,500 m for Nambul River 
3. 16,860 m in Imphal River  
4. 2,670 m in Kongba River 
5. 2,403 m in Thoubal River 
6. 317 m in Wangjing River 

11,711 m in Manipur River 

7.  Before 
2021 

Status will be 
updated soon 
Action: WRD 

4.2 1. Re-Sectioning of Rivers and Streams.  
2. 82,091 m in Imphal River. 
3. 15,480 m in Kongba River 
4. 89,100 m in Nambul and its tributaries.  

1,900 m in Chakpi River 

5.  Before 
2021 

Status will be 
updated soon 
Action: WRD 

4.3  CC/RCC Retaining Walls with and without 
piles to be provided at the most eroded 
and vulnerable river banks.  

 Before 
2021 

Status will be 
updated soon 
Action: WRD 
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B. 8 (eight) polluted stretches of Rivers viz. Imphal, Iril, Khuga, Khujairok, Lokchao, Manipur, Thoubal, 

Wangjing under Priority V in Manipur 

Action Target Action Target Quantity Timeline Status & Actor 

Action 1 Solid Waste Management    

1.1 Identification of garbage 
vulnerable point along the 8 
(eight) identified polluted 
river stretches 

59 Municipal Wards 6 months 
(December 
2019) 

Status will be updated 
soon 
Action : MAHUD / ULBs 

1.2 Door to Door Collection and 
transportation of Municipal 
solid wastes with source 
segregation through Cluster 
Approach 

59 Municipal Wards  
33.45 MT 

1 year (June 
2020) 

1.3 Installation of littering bins at 
suitable places 

500 Nos. of Bins 1 year (June 
2020) 

1.4 Setting up of waste 
processing site at Cluster 
Approach 

5 Cluster Units 2 Year (June 
2021) 

1.5  Construction of Public toilets 
at vulnerable points 

59 Nos. (one each for 
every ward for 59 
wards) 

2 Year (June 
2021) 

1.6 IEC / Public Awareness 
Activities 

177 Nos. (3 times for 
every 59 Wards) 

Ongoing 

1.7 Encouraging of home 
composting 

10% of total 
household 

Ongoing 

Action 2 Channelization, treatment, utilization and disposal of treated domestic sewage 

2.1 Identification of location and 
estimation of liquid waste 
generation 

Under survey Ongoing Completed 
Action : PHED 

2.2 Treatment option through 
phytoremediation technique 
in consultation with NEERI 
(National Environmental 
Engineering Research 
Institute), Nagpur 

27.024 + 38.73 = 
65.754 MLD 

2 Years 
(June 2021) 

DPR submitted to NRCD, 
Ministry of Jal Shakti, 
Govt. of India 
 
Action : Environment & 
CC 

2.3 Commissioning of the Imphal 
Sewerage Project Phase-II:   
Installation of STPs of 3 (three) 
units SBR (Sequencing Batch 
Reactors) technology covering 
all the remaining wards of 
Imphal Municipal Corporation 
(Finalized DPR) 

41 MLD Funding 
awaited 

DPR submitted, waiting 
for approval of NIT from 
NDB 
 
Action : PHED 

Action 3 Protection of catchment Area of 1539 sq. km. 

3.1 In situ augmentation with 
economic plants 

1539 sq. km. 2 Years 
(June 2021) 

Status will be updated 
soon 
Action : Forest 

3.2 Inventorisation and mapping 
of springs for protection and 
rejuvenation at catchment 

8 rivers 1 Year (June 
2020) 

Status will be updated 
soon 
Action : Environment & 
CC 

Action 4 Protection and prevention of Flood Plain Zone 

4.1 Protection and Improvement 1. 1500 m for Nambul Before 2021 Status will be updated 
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of River Bunds River 
2. 16860 m in Imphal 

River and its 
tributaries 

3. 2670 m in Kongba 
River 

4. 2403 m in Thoubal 
River 

5. 317 m in Wangjing 
River 

6. 11711 m in Manipur 
River 

soon 
Action : WRD 

4.2 Re-Sectioning of Rivers and 
Streams 

1. 82091 m in Imphal 
River 

2. 15480 m in Kongba 
River 

3. 89100 m in Nambul 
and its tributaries 

4. 1900 m in Chakpi 
River 

Before 2021 

4.3 CC / RCC Retaining Walls with 
and without piles to be 
provided at the most eroded 
and vulnerable river banks 

Along Nambul, Imphal, 
Thoubal, Kongba, Iril 
and other major rivers 
 

Before 2021 
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National Mission for Clean Ganga 

Format for submission of Monthly Progress Report in the NGT Matter OA  

No. 673 of 2018  

(in compliance to NGT order dated 24.09.2020) 

For the State of Manipur submitted on 20th June 2023 

 

Overall status of the State: 

I. Total Population:  2011 Census  Projected as on 2020 

  Urban Population 8,34,154 10,47,135 

  Rural Population 17,36,236 21,79,541 

  Total 25,70,390 32,26,676 

   

Estimated Sewage Generation (MLD)             :         115.054 MLD 

 

II. Details of Sewage Treatment Plant: 

• Existing No. of STPs and Treatment Capacity : 1 (one) STP of 27 MLD operational 

• Capacity Utilization of existing STPs : 21.59 MLD 

• MLD of sewage being treated through alternate technology :   NIL 

• Gap in Treatment Capacity in MLD : 5.41 MLD 

• No. of Operational STPs  : 1 (one) Detail of STP is at Annexure - 1 

• No. of Complying STPs : 1 (one)   

• No. of Non-complying STPs : Nil   

 

Details of each existing STP in the State 

No. Location Existing STP 
Capacity 

Capacity Being 
Utilized 

Operational 
Status of STP 

Compliance Status 
of STP 

1 Lamphel, Imphal 
West   

27 MLD 21.59 MLD Operational 
(79.98%) 

Complying 

 
Details of under construction STPs in the State 

No. Location Capacity of 
the plant in 

MLD 

Physical 
Progress 

in % 

Status of I&D or 
House sewer 
connections 

Completion 
Timeline 

1 Maibam Leikai, Imphal West  16 MLD 98 % NIL 31.10. 2023 

2 Iroisemba, Imphal West  1 MLD 95% NIL 31.10. 2023 

 
Details of proposed STPs in the State 

No. Location Capacity of the STP 
proposed in MLD 

Status of Project (at DPR Stage/ Under 
Tendering/ Work to be Awarded) 

Likely Date   of 
Completion 

1 Imphal  49 MLD Work Order Issued --- 
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III. Details of Industrial Pollution: 

 No. of industries in the State : 1011 Nos. 

   944 outside Industrial Estate 

   67 inside Industrial Estate   

 No. of water polluting industries in the State 

located along the 9 (nine) prioritized rivers of 

Manipur 

: Nil 

 Quantity of effluent generated from the 

industries in MLD  

: 0.93 KLD (estimated) in case of the 3 

units located within Nilakuthi Food 

Park, Imphal East  

 Quantity of Hazardous Sludge generated from 

the Industries in TPD 

: Data not available 

 Number of industrial units having ETPs : Nil 

 Number of industrial units connected to CETP : 3 (three) 

 Number and total capacity of ETPs : Nil 

 Details of existing : Nil 

 Under construction : Nil 

 Proposed : Nil 

 Compliance status of the ETPs : Nil 

 Number and total capacity of CETPs : 1 (one) CETP 

 Details of existing : 1 unit of 400 KLD capacity 

 Under construction : Nil 

 Proposed : Nil 

 Town Existing ETP Capacity CETP Proposed, if any Status (DPR/ tendering/ under 
construction etc.) 

Imphal  400 KLD capacity Nil The DPRs for 3(three) ETPs at 
Takyelpat, Tera Urak & 
Kuraopokpi Industrial Estates of 
Manipur has been submitted to 
the Ministry of Commerce & 
Industries, Government of India 
through Planning Department, 
Manipur under PM Gatishakti 
“Scheme for Special Assistance to 
the States for Capital Investment 
for 2022-23”. 

 

• Status of compliance and operation of the CETPs 

Town No. of 
industries 

Industrial 
discharge 

Status of 
ETPs 

Status of CETPs  
(Existing, under construction & proposed) 

Imphal  5 (five) Data not 

available 

Nil 1 (one) CETP of 400 Kilo Liter / Day at Nilakuthi 
Industrial Estate, Imphal 
 Status : Functional 
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IV. Solid Waste Management: 

• Total Urban Local Bodies (ULBs) : 27 ULBs  

• Population of ULBs  : 6,15,344 (2011 Census) 

 : 7,92,734 (2021 projected population) 

• Current Municipal Solid Waste Generation  : 290 MTD  

(as per SBM 2.0 guidelines, MSW 

generation is estimated @450gm per 

capita generation for Imphal Municipal 

Corporation (for more than one lakh 

population) and @300gm per capita 

generation for other ULBs (for less than 

one lakh population) based on 2020 

projected population) 

• Waste Collected     : 203 TPD  [Collected by ULBs] 

• Existing Management / treatment facility  : 165 TPD 

• Utilization of MSW processing  : 151 TPD 

  [Managed by ULBs = 151 TPD 

  Managed at Source = 76.6 TPD 

  Total Managed = 227.6 TDP] 

• Number, installed capacity and utilization of existing MSW processing facilities in TPD 

bifurcated by type of processing.   

SN Name of MSW 

processing unit 

In
st

al
le

d
 

ca
p

ac
it

y 

U
ti

liz
at

io
n

 
(i

n
 T

P
D

) Type of processing Action plan to bridge Gap between 

utilization and installed facility 

 
 

1 

IMC / Municipal 

Solid waste 

Management 

Plant, Lamdeng, 

Imphal 

100 105 
• Waste to Energy and 

Composting 
• 100% by Dec 2023 

2 Lamshang MC 1 1 • Composting 

• Waste collection vehicle 
produred. Bye Law published and 
Segregation of waste aimed to 
reach 100% by November, 2023. 

 

3 Samurou MC 3 3.38 
 

• Segregation cum 
transfer station 

• 100% Segregation at source by 
August 2023. 

• Presently collected waste after 
segregation of recyclable plastic 
waste and cardboard is being 
transferred to Lamdeng Solid 
Waste Management Plant. 
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SN Name of MSW 

processing unit 

In
st

al
le

d
 

ca
p

ac
it

y 

U
ti

liz
at

io
n

 
(i

n
 T

P
D

) Type of processing Action plan to bridge Gap between 

utilization and installed facility 

• Increase in awareness. 

• Increase in Manpower and 
vehicles. 

• Allotment of Permanent land for 
management of solid waste has 
been proposed to DC. 

4 
Thongkhong 
Laxmi MC 

0.7 3.21 
• Segregation cum 

transfer station and 
composting pits. 

• Inert collected waste, which 
remains after segregation of 
recycle-able items including 
plastics and cardboard boxes, 
composting materials, domestic 
hazardous waste, etc, is 
transferred to Lamdeng Solid 
Waste treatment plant. 

5 Sekmai MC 1 1 

• Home Composting is 
predominant in all 
wards 

• Central Composting at 
Segregation Shed, 
Parao 

• Mixed/ Dry Waste 
disposed at Lamdeng 
SWM Plant 

• Engagement of local clubs/SHGs 

to enhance D2D and emphasize 

segregation at source. 

• Capacity enhancement for 

treatment and processing. 

6 Lilong IW MC 1 1 
• Segregation Shed for 

Material Recovery 

• Vermi composting 

• More composting pits 

• More vehicles and manpower and 
encouraging source segregation 
and home composting 

• Cluster basis facilities at Lamdeng 
SWM Plant. 

7 Lamlai MC 3 0.8 

• Composting (Home 
+ Centralised) 

• Source segregation and 
Centralised segregation 

• Treatment facilities at Lamdeng 

Waste to energy Plant (Cluster 

Approach) 

 

8 
Thoubal MC / 
Thoubal SWM 
Plant 

6 6 • Segregation and 
composting 

• Encouraging source segregation 

and home composting 

• Training of newly engaged staffs 

• Treatment started 

• Massive awareness of general 

public and sanitary staff 

9 Yairipok MC 1 0.69 
• Transfer and 

segregation Station & 
Composting 

• More Composting by August 

2023 

• Engaging recyclers for waste 

10 
Sikhong 

Sekmai MC 
1 0.56 

• Wet waste gets 

processed at source 

feed of poultry and 

• Treatment Facility at Thoubal 

Cluster  
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SN Name of MSW 

processing unit 

In
st

al
le

d
 

ca
p

ac
it

y 

U
ti

liz
at

io
n

 
(i

n
 T

P
D

) Type of processing Action plan to bridge Gap between 

utilization and installed facility 

piggery. 

• Segregated recyclable 

waste sent to recycler 

11 
Lilong   

Thoubal MC 
1 1 

• Segregation Shed 

Composting Unit 

• More composting pits, more 

vehicles and manpower and 

encouraging source 

segregation and home 

composting 

• Cluster basis facilities at 

Thoubal SWM Plant 

12 Heirok MC 1 0.11 

• Transfer and 

Segregation Station 

and Composting 

• More composting unit by August 

2023. 

13 
Wangjing 

Lamding MC 
1 0.11 

• Segregation and 

transfer station 

• More composting unit by August 

2023. 

14 Andro MC 1.0 

 
 
 

0.74 

• Bulk waste is 
processed or 
consumed at source a 
poultry and piggery 
feeds 

• Aerobic Composting, 
Segregation and 
Recycling 

• Treatment facilities at Thoubal 
Khunou (Cluster B) 

• Increase in manpower 

• Awareness drives & Engagement 
of Recyclers 

15 
Kakching MC/ 
Kakching SWM 
Plant 

7 6.51 
• Composting, 

Segregation & 
Recycling 

• Intensified IEC on door to door 
collection and source segregation 

16 
Kakching 
Khunou MC 

1.2 1.23 
• Composting, 

Segregation & 
Recycling 

• Transport of remaining segregated 
waste to Kakching cluster 

• Engagement of recyclers 

17 Sugnu MC 1.2 0.59 
• Composting, 

Segregation & 
Recycling 

• Transport of remaining segregated 
waste to Kakching cluster 

• Engagement of recyclers 

18 
Mayang 
I m p h a l  MC 

4 3.31 

• Segregation Sheds at 
Ward Level and 
Processing Unit are 
operational 

• Home composting 
plant is on progress 

• Treatment plant / Composting Pits 
and Segregation Sheds/MRF are 
operational 

• Remaining collected waste are 
kept under control 

• Awareness and IEC activities are 
carried out for more effective and 
making up the gaps 

19 Wangoi MC 2.1 1.09 • Composting 
• IEC activities and behavioral 

change 

20 Kumbi MC 1 1.29 • Composting 
• Now 100% D2D Collection 

• Land available 0.27 acre 

21 Kwakta MC 1 0.55 • Composting 
• Untreated waste is dumped at 

uncontrolled dumpsite as a short 
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SN Name of MSW 

processing unit 

In
st

al
le

d
 

ca
p

ac
it

y 

U
ti

liz
at

io
n

 
(i

n
 T

P
D

) Type of processing Action plan to bridge Gap between 

utilization and installed facility 

time measure. Once the cluster 
basis is completed, the untreated 
wastes shall be transferred at the 
cluster head for further processing 

22 Moirang MC 4 2.99 • Composting 

• Segregation shed has been 
constructed 

• Composting plants have also been 
constructed  

• It has commissioned 

• IEC Campaign has organized for 
proper 100% source segregation 

23 
Ningthoukhong 
MC 

5.5 1.4 
• Composting & sent 

back for re-cycling 
• 100% D2D collection 

• Composting  

• Segregation 

24 Bishnupur MC 5 

 
 

2.75 • Sanitary Landfill 

• Vigorous IEC campaign and 
implementation of stringent rules 
or bye-laws 

• By-Laws is published and shall be 
implemented for closing the gap 

25 Oinam MC 1.5 0.9 

 
 
• Composting 

• Encouraging households to source 
segregate waste and practice 
home composting of wet waste 

• Engaging recyclers for dry waste. 

26 Nambol MC 2 0.95 

• Composting pit   

• Manual Segregation 
initiated at the 
segregation shed 

• Increasing recovery of other 
recyclable materials apart from 
plastic bottles/wate 

• Encouraging source segregation 
and home composting. 

27 Jiribam MC 8 2.6 
• Composting sends 

back for recycling, MRF 

Nil 

 Total 165 151   

 

• Action plan to bridge gap between Installed Capacity and 

Current Utilization of processing facilities (if Gap > 20%) 

• Planning for upgrade the installed 
capacity as per required by 2029-
30 

• No. and capacity of C&D waste processing plants in TPD 

(existing, proposed and under construction) 

• Existing – Nil  

• Proposed – 5TPD 

• Total No. of wards • 305 Wards 

• No. of wards having door to door collection service • 305 Wards 

• No. of wards practicing segregation at source • 303 Wards 
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Details of MSW treatment facilities proposed and under construction  : 

Sl. 

No. 

Name of ULB or Processing 
unit 

Capacity Technology Proposed / under 
Construction 

1 Annexed at Table-3    

• No. and area (in acres) of uncontrolled garbage 

dumpsites and Sanitary Landfills 

• 5 (five) sanitary landfill and 7 controlled 

dumpsites 

• Annexure 2 (Table 3) 

• No. and area (in acres) of legacy waste within 1km 

buffer of both side of the rivers 

• Nil 

• No. of drains falling into rivers and no. of drains 

having floating racks/screens installed to prevent 

solid waste from falling into the rivers 

• 1 at Jiribam MC [floating racks/screens 

installed] 

• Status of ULB wise Management of Solid waste • At Annexure 2 (Table -1 and Table -2) 

 

 
V. Bio-medical Waste Management: 

Total Bio-medical generation : 0.81 TPD • Deep burial practiced at 
remote rural areas 

• DPR submitted to ministry 
for up-gradation of the 
existing CBMWTF 

• Action Plan submitted to 

the State Pollution Control 

Board by the Directorate 

Health Service for BMW 

management 

No. of Hospitals and Health Care 

Facilities 

: 534 Nos.  

[i/c 420 PHSCs] 

Status of Treatment Facility CBMWTF : CBMWTF = 1 No. (capacity-

25 Kg/hr.) 

Captive Facility = 2 Nos. 

(Capacities-100 Kg/hr. & 105 

Kg/hr.) 

Deep Burial = 391 Nos. 

Status of Treatment Facility ETPs : 52 Nos. 

 

VI. Hazardous Waste Management: 

Total Hazardous Waste generation : 0.99 TPD 

No. of Industries generating Hazardous waste : 334 (automobile service centres mainly 
micro-scale units)  

Treatment Capacity of all TSDFs : Nil 

Avg. Quantity of Hazardous waste reaching the TSDFs and 
Treated 

: Nil 

Details of on-going or proposed TSDF : Under preparation of DPR, Final DPR by 
December 2022 

 

VII. Plastic Waste Management: 

Total Plastic Waste generation : 22.7 TPD 

Treatment / Measures adopted for reduction or 
management of plastic waste 

: Plastic waste utilized for waste to 
energy plant, road construction and for 
recycling  

Details of Alternate Treatment Technology being adopted : Nil 
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by the State/UT  

Identification of including drains contributing to river 
pollution and action as per NGT order on in-situ treatment 

: Joint survey was conducted and the 
report was submitted in January, 2020 
Completed  

Details of Nodal Officer appointed by Chief Secretary in 
the State / UT 

: • Shri M.H. Khan 
Additional Chief Secretary 
Forest, Environment & Climate 
Change, Govt. of Manipur as 
Chairman, State level Monitoring 
Mechanism  

• Dr. T. Brajakumar Singh 
Joint Director, Directorate of 
Environment and Climate Change as 
Nodal Officer for appearing / VC / 
submission / compiling of reports 
before NGT/CPCB/CMC  

• Dr. W. Roshan Singh 
Executive Engineer 
Manipur Pollution Control Board 

VIII. Details of meetings carried under the in the 

State/UT 

: • Last meeting under Chairmanship 
Chief of Secretary, Govt. of Manipur 
was held on 16th January, 2023 

• Once or twice in every month by Addl. 
Chief Secretary (Forest, Environment 
& Climate Change), Government of 
Manipur   

IX           Latest water quality of polluted river, its tributaries, 
drains with flow details and ground water quality in 
the catchment of polluted river 

: At Annexure – 3 

IX. Ground water regulation : Nil 

X. Good irrigation practices being adopted by the 

State 

: 1. Irrigation from Barrages and Dams 
through Canals 

2. Loktak Lift Irrigation through open 
canals  

3. River Lift Irrigation schemes by 
Minor Irrigation Department 

4. Ground Water Irrigation schemes 
through tube wells and dug wells by 
Minor Irrigation Department  

5. Surface Minor Irrigation through 
Canals    

XI. Rain Water Harvesting : Nil 

XII. Demarcation of Floodplain and removal of illegal 

encroachments 

: 1. Eviction and removal of illegal 
encroachments is being carried out 
from time to time 

2. Eviction of flood plain encroacher 
was conducted in different locations 
of Thoubal district in 2022.  

3. Eviction along Imphal River at Lilong 
area and at Kanglatombi and 
Kangpokpi areas was conducted in 
this month. 
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XIII. Maintaining minimum e-flow of river : I. Water is released from the Dams and 
reservoirs from time to time to 
maintain e-flow of various rivers in 
the state. 

II. For other rivers without reservoir or 
dam, no activities are taken up in the 
upper catchment for maintenance of 
e-flow as it is beyond the scope of 
Flood Division, WRD. 

XIV. Plantation activities along the rivers : • No plantation taken up on the river 
banks of the 9 (nine) until the time 
reported upon 

XV. Development of biodiversity park : • No biodiversity parks have been 
developed so far. However, there are 
plans to develop two biodiversity 
parks proposed under the Imphal 
Ring Road Project 

XVI. Reuse of Treated Water : • Nil 

XVII. Model River being adopted by the State & Action 

Proposed for achieving the bathing quality 

standards 

: • Nambul River (Priority – II) 

      Targeted Action for achieving the 

bathing quality standards as at 

Annexure - 4 

XVIII. Status of Preparation of Action Plan by the 13 

Coastal States 

: NA 

XIX. Regulation of Mining Activities in the State / UT : 1. The Mines and Mineral (Regulation 
and Development) Act, 1957 
differentiates minerals into (a) major 
mineral and (b) minor mineral. The 
mineral administration of mining 
activities belonging to major minerals 
vests with the Central Government 
and are regulated under the Mines 
and Mineral (Regulation and 
Development) Act and Rules frame 
there under. The mineral 
administration of minor minerals 
vests with the respective State 
Governments and are regulated 
under their respective minor mineral 
concession Rules framed under 
section 15(1) of the Act and Rules 
framed their under. Similarly, in 
Manipur, the mining activities 
belonging to minor minerals are 
regulated under the Manipur Minor 
Mineral Concession Rules, 2012 and 
amendments thereon. 
In order to check illegal mining, to 
regulate transportation and storage 
of minor minerals, The Manipur 
Minerals (Prevention of Illegal 
Mining, Storage and Transportation) 
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rules, 2018 has also been notified. 
In addition, The Manipur Mineral 
Policy, 2021 is being framed. 

2. District Survey Report for all 16 
Districts has been approved and 
finalized. 

XX. Action against identified polluters, law violators 

and officers responsible for failure for vigorous 

monitoring 

: Nil 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



11 
 

Annexure - 1 
A. Total Status of STPs in Imphal (as on 20th June, 2023) 

Particular Unit Phase I Phase II Ongoing NRCD 
Project 

Total 

Capacity of STP MLD 27 49 17 93 

Capacity of STP Utilized MLD 21.59   21.59 

Total Sewer Pipe RM 69,429 2,77,289  3,46,718 

Primary (Main Pipe) RM 25,291   25,291 

Secondary (Sub-main Pipe) RM 44,138   44,138 

Interception & Diversion 
Pipelines 

RM   14,545 14,545 

No. of urban drains to be 
collected 

Drain   72 72 

Targeted Connection septic 
tank 

Unit 9,564 42,190   

Connected septic tank Unit 7650   7650 

Lift Station Unit 5 21 14 40 

Population (by 2054) Lakh 1,86,534 3,49,759  5,36,293 

Covered Municipal Ward Wards 11 16 14  

Area covered Sq. Km. 11 35   

Covered Polluted River    Nambul P-II  

Method of Treatment  ASP SBR MBBR  

 

Note : Targeted household for Phase I has been decreased from 12,000 Nos. to 9,564 because 2436 

household shall be covered in Imphal Sewerage project – Phase II. 

Status of utilization of the existing STP : 

• 1 (one) unit of 27 MLD STP (ASP technology) is operational under PHED 

• 69,429 rm sewer pipeline [25,291 rm primary lines, 44.14 rm secondary lines] 
• Total target connection is 9,564 households  
 
 

 
 
INCREMENTAL STATUS OF UTILIZATION FOR 27 MLD AT LAMPHELPAT, IMPHAL WEST  

 Dec 
2020 

Jan 
2021 

Feb 
2021 

Mar 
2021 

Apr 
2021 

May 
2021  

Jun 
2021 

Jul 
2021 

Aug 
2021 

Sep 
2021 

Cumulative 
as on 20th  
June 2023 

Gap 

Household 
Connected  

4000 250 250 60 10 30 0 0 0 0 7650 1914 

Utilization 
in MLD 

9           
MLD 

9.5 
MLD 

10 
MLD 

10.26 
MLD 

10.28 
MLD 

10.35 
MLD 

10.35 
MLD 

10.35 
MLD 

10.35 
MLD 

10.35 
MLD 

21.59 
MLD 

5.41 
MLD 

Utilization 
in % 

33% 35% 38% 38% 38% 38% 38% 38% 38% 38% 79.98 
% 

20.02 
% 

 Oct 
2021 

Nov 
2021 

Dec 
2021 

Jan 
2022 

Feb 
2022 

Mar 
2022 

Apr 
2022 

May 
2022 

June 
2022 

July 
2022 

  

Household 
Connected  

0 50 0 0 0 150 50 280 320 314   

Utilization 
in MLD 

13.13 
MLD 

13.27 
MLD 

13.27 
MLD 

13.27 
MLD 

13.27 
MLD 

13.69 
MLD 

13.83 
MLD 

14.62 
MLD 

14.87
MLD 

16.41
MLD 

  

Utilization 
in % 

49% 49.14
% 

49.14% 49.14 
% 

49.14 
% 

50.71 
% 

51.22 
% 

54.15 
% 

57.51 
% 

60.78 
% 
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 Aug. 
2022 

Sep. 
2022 

Oct. 
2022 

Nov. 
2022 

Dec. 
2022 

Jan. 
2023 

Feb. 
2023 

Mar. 
2023 

Apr. 
2023 

May 
2023 

June 
2023 

 

Household 
Connected  

50 280 356 800 50 14 150 20 80 50 0  

Utilization 
in MLD 

16.5 
MLD 

17.34 
MLD 

18.35 
MLD 

20.60 
MLD 

20.74 
MLD 

20.78 
MLD 

21.17 
MLD 

21.22 
MLD 

21.45 
MLD 

21.59 
MLD 

21.45 
MLD 

 

Utilization 
in % 

61.31 
% 

64.24
% 

67.96 
% 

76.32 
% 

76.85 
% 

76.99
% 

78.41 
% 

78.62 
% 

79.46 
% 

79.98 
% 

79.46 
% 

 

 

 

B. In-situ Bio-remediation and others : 

 Name of the Polluted 
River (P-V) 

Total Length 
of the River  

Length of 
Polluted 
stretches  

BOD 
Range 
(mg/l)  

Population 
at polluted 
zone  

Status / Proposed for 
Treatment  

1 Imphal 89.24 km 19.98 km 2.9 - 3.1 84,857 • Revised DPR for Imphal 
River along with Fecal 
Sludge and Septage 
Management (FSSM) for 
315 KLD at 27 ULBs and 
in situ treatment through 
Bio-remediation of 16.75 
MLD submitted to NRCD 
on 18th September 2021. 

• Revised DPR with full 
justification on the 
comments made by the 
Ministry will be 
submitted soon.  

2 Iril 156.50 km 18.12 km 2.8 - 3.0 1,714 

3 Khuga 79.25 km 10.92 km 2.0 – 3.0 857 

4 Khujairok 10.06 km 4.21 km 3.2 4,286 

5 Lokchao/ Thongjarok 17.04 km 5.31 km 3.0 1,143 

6 Manipur 261.00 km 35.00 km 3.1 7,143 

7 Thoubal 142.80 km 24.61 km 2.8 30,286 

8 Wangjing 35.08 km 3.70 km 3.1 - 3.2 7,143 

Note :  
ASP (Activated Sludge Process), EAP (Extended Aeration Process),  
SBR (Sequencing Batch Reactor), MBBR (Moving Bed Biofilm Reactor)  
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FORMAT FOR SEWAGE TREATMENT PLANTS AND UTILIZATION OF SEWAGE (20th June 2023) 

Sl. 
No. 

City / 
Town 

No. 
of 

STP 

Location 
of STP 

Coordinates 
of STP 

STP 
Commissioned 

year 

Status 
(operational/ 

Non-
Operational/ 

Under 
Construction) 

STP 
Installed 
Capacity 
(In MLD) 

Actual 
Utilization 
of installed 
capacity (In 

MLD) 

Technology 
UASB / ASP 
/ OP / SBR / 

MBBR / 
FAB etc. 

Consent 
status 

Compliance Status     Source: 
Manipur Pollution Control 

Board 

pH TSS 
mg/l 

COD 
mg/l 

BOD 
mg/l 

1 Imphal 1 Lamphel 
24◦49''45'N 
93◦54''58'E 

2020 Operational 27 21.59 MLD ASP   7.2 30 43 12.4 
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Annexure – 2 

TABLE 1 : SOLID WASTES GENERATION, COLLECTION AND MANAGEMENT - ULB WISE IN MANIPUR, June 2023 

No. 

Name of ULB 

 

Population 

So
lid

 W
as

te
 G

e
n

e
ra

te
d

 
(M

TD
) 

W
as

te
 C

o
lle

ct
e

d
 (T

P
D

) 

G
ap

 b
e

tw
e

e
n

 G
e

n
er

at
e

d
 

an
d

 (
C

o
lle

ct
e

d
 +

 
M

an
ag

e
d

 a
t 

so
u

rc
e)

 Managed/Treated (in TPD)  

 

Plan to mitigate the gap between 
generation of wastes vs collection, 
managed / treated and Remarks 

2011 

Census 

2021 

Projected 

Fa
ci

li
ti

e
s 

(T
P

D
) 

M
an

ag
e

d
 /

 T
re

at
e

d
 

P
ro

ce
ss

e
d

 a
t 

so
u

rc
e

 

To
ta

l 

G
e

n
-M

an
 G

ap
=

 

[(
G

e
n

-M
an

)/
 

G
e

n
] 

x 
1

0
0

 

1 Imphal MC 2,65,573 3,50,050 157.5 130.0 3.5 100 105 24 129 18% • 100% by Dec 2023 

2 Lamshang MC 8,130 9739 2.92 1.2 0.22 1 1 1.5 2.5 14.38% 

• Waste collection vehicle procured 

• Bye Law published and Segregation 
of Waste aimed to reach 100% by 
November 2023. 

3 Samurou MC 14818 18602 5.58 3.38 0.97 3 3.38 1.23 4.61 17.38% 

• 100% Segregation at source by 
August 2023 

• Presently collected waste after 
segregation of recyclable plastic 
waste and cardboard is being 
transferred to Lamdeng Solid 
Waste Management Plant 

• Increase in awareness 
• Increase in Manpower and vehicles 
• Allotment of Permanent land for 

management of solid waste has 
been proposed to DC 

4 
Thongkhong 
Laxmi MC 

14,878 18,677 5.6 3.21 0.87 0.7 3.21 1.52 4.73 15.54% 

• Inert collected waste, which 
remains after segregation of 
recycle-able items including plastics 
and cardboard boxes, composting 
materials, domestic hazardous 
waste, etc, is transferred to 
Lamdeng Solid Waste treatment 
plant 



15 
 

No. 

Name of ULB 

 

Population 

So
lid

 W
as

te
 G

en
er

at
e

d
 

(M
TD

) 

W
as

te
 C

o
lle

ct
e

d
 (

T
P

D
) 

G
ap

 b
e

tw
e

e
n

 G
en
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at

e
d

 

an
d

 (
C

o
lle

ct
e

d
 +

 
M

an
ag

e
d

 a
t 

so
u
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e)

 Managed/Treated (in TPD)  

 

Plan to mitigate the gap between 
generation of wastes vs collection, 
managed / treated and Remarks 

2011 

Census 

2021 

Projected 

Fa
ci

li
ti

e
s 

(T
P

D
) 

M
an

ag
e

d
 /

 T
re

at
e
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5 Sekmai MC 5,065 6,358 1.9 1.00 0.4 1 1 0.50 1.5 21% 

•  Engagement of local clubs/SHGs to 
enhance D2D and emphasize 
segregation at source 

• Capacity enhancement for 
treatment and processing 

6 Lilong IW MC 12,427 15,600 4.6 1 0.6 1 1 3 4 13% 

• More composting pits, more 
vehicles and manpower and 
encouraging source segregation 
and home composting 

• Cluster basis facilities at Lamdeng 
SWM Plant 

7 Lamlai MC 4,601 5,776 1.73 0.8 0.2 3 0.8 0.73 1.5 13% 
• Treatment facilities at Lamdeng 

Waste to energy Plant (Cluster 
Approach) 

8 Thoubal MC 45,947 57,678 17.3 13 0.3 6 6 4 10 42.2% 

• Encouraging source segregation 
and home composting 

• Training of newly engaged staffs 

• Treatment started 

• Massive awareness of general 
public and sanitary staff 

9 Yairipok MC 9,569 12,012 3.6 1.4 0.4 1 0.69 1.8 2.49 31% 
• More composting by August 2023 

Engaging recyclers for waste 

10 
Sikhong Sekmai 
MC 

7,390 9,277 2.78 0.56 0 1 0.56 2.22 2.78 0% 
• Treatment facilities at Thoubal 

cluster 

11 Lilong TBL MC 24,900 31,258 9.3 2.00 0.8 1 1 6.5 7.5 19% 
• More composting pits, more 

vehicles and manpower and 
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encouraging source segregation 
and home composting 

• Cluster basis facilities at Thoubal 
SWM Plant 

12 Heirok MC 2,974 3,733 1.12 0.42 0.1 1 0.11 0.6 0.71 36.6% 
• More composting unit by August 

2023 

13 
Wangjing 
Lamding MC 

8,055 10,112 3.03 0.7 0.43 1 0.11 1.9 2.01 33.7% 
• More composting unit by August 

2023 

14 Andro MC 8,744 10,977 3.29 0.9 0 1 0.74 2.39 3.13 4.86% 

• Treatment facilities at Thoubal 
Khunou (Cluster B) 

• Increase in manpower, Awareness 
drives & Engagement of recyclers. 

15 Kakching MC 32,138 40,344 12.1 8.52 0.21 7 6.51 3.37 9.88 18% 
• Intensified IEC on door to collection 

and source segregation 

16 
Kakching 
Khunou MC 

11,379 14,284 4.28 2.5 0.17 1.2 1.23 1.61 2.84 34% 
• Transport of remaining segregated 

waste to Kakching cluster 

• Engagement of recyclers 

17 Sugnu MC 5,132 6,442 1.93 1.1 0.33 1.2 0.59 0.50 1.09 43.52% 
• Transport of remaining segregated 

waste to Kakching cluster 

• Engagement of recyclers 

18 
Mayang Imphal 
MC 

24,239 34,428 10.33 7.02 0.62 4 3.31 2.69 6 42% 

• Treatment Plant/Composting Pits 
and segregation Sheds/MRF are 
operational 

• Remaining collected waste are kept 
under control 

• Awareness & IEC activities are 
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carried out for more effective and 
making up the gaps 

19 Wangoi MC 9,106 11,431 3.43 1.25 0.20 2.1 1.09 1.98 3.07 10.496% 
• IEC activities and Behavioural 

change 

20 Kumbi MC 9,546 11,983 3.59 2 0.08 1 1.29 1.51 2.8 22% 
• Now 100% D2D collection 

• Land available 0.27 acre 

21 Kwakta MC 8,579 10,769 3.23 1.13 0 1 0.55 2.1 2.65 17.96% 

• Untreated waste is dumped at 
uncontrolled dumpsite as a short 
time measure. Once the cluster 
basis is completed, the untreated 
wastes shall be transferred at the 
cluster head for further processing 

22 Moirang MC 19,893 24,972 7.49 5.4 0.09 4 2.99 2 4.99 33% 

• Segregation shed has constructed 

• Composting plans also been 
constructed. It has commissioned 

• IEC Campaign has organised for 
proper 100% source segregation 

23 
Ningthoukhong 
MC 

13,078 16,417 5.00 2.2 0.3 5.5 1.4 2.5 3.9 22% 
• 100% D2D collection·   

 Composting Segregation  

24 Bishnupur MC 12,167 15,274 4.58 3.62 0 5 2.75 0.96 3.71 19% 

• Vigorous IEC campaign and 
implementation of stringent rules 
or bye-laws 

• By-Laws is published and shall be 
implemented for closing the gap 
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25 Oinam MC 7,161 8,989 2.7 1.6 0.0 1.5 0.9 1.1 2 26% 

• Encouraging households to source 
segregate waste and practice home 
composting of wet waste 

• Engaging recyclers for dry waste 

26 Nambol MC 22,512 28,260 8.5 4.3 0 2 0.95 4.2 5.15 39% 

• Increasing recovery of other 
recyclable materials apart from 
plastic bottles/wate 

• Encouraging source segregation and 
home composting 

27 Jiribam MC 7,343 9,218 2.76 2.60 0 8 2.6 0.16 2.76 0% NIL 

Total  6,15,344 7,92,660 290 203 10.79 165.2 151 76.6 227.33     

PC to the generated 
wastes  

      70% 4% 57% 52% 26% 78% 22%   

 

Note :  *1. Taking r=2.3 as annual Population growth rate [Ref.: MoUD, GoI]         *2. Waste generated is estimated including floating population @10% 
*3. As per SBM 2.0 guidelines, Waste generated is estimated in @450gm per capita generation (for more than 1 lakh population) for Imphal MC and      
@ 300gm per capita generation (for less than 1 lakh population) 
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TABLE 2 : SOLID WASTES GENERATION, COLLECTION AND MANAGEMENT – WARDWISE OF ULBs IN MANIPUR, June  2023 

Sl. 

No. 
Name of ULB 

 T
o

ta
l W

ar
d

s 
  Door to Door (D2D) 

Collection 
Segregated at 

source 
Land 
Available 
in Acre 

Type of processing unit Plan to mitigate the gap generation and 
Management 

No. of 
Wards 

 

in % 
No. of 
Wards 

 

in % 

1 Imphal MC 27 27 100% 27 43%   
• Waste to Energy and 

Composting  
• 100% by December 2023 

2 Lamshang MC 9 9 100% 9 67% 0 • Composting  
• IEC activities to emphasize Segregation 

at source 

3 Samurou MC 11 11 100% 11 57% 0 
• Segregation cum transfer 

station 

• 100% Segregation at source by August 
2023 

• Presently collected waste after 
segregation of recyclable plastic waste 
and cardboard is being transferred to 
Lamdeng Solid Waste Management Plant 

• Increase in awareness 

• Increase in Manpower and vehicles 

• Allotment of Permanent land for 
management of solid waste has been 
proposed to DC 

4 
Thongkhong 
Laxmi MC 

11 11 100% 11 58% 0 
• Segregation cum transfer 
station and composting pits. 

• In terms of Ward-wise, Region-wise, 
Area-wise, Leikai-wise, Leirak-wise 
coverage of D2D collection, there is 100% 
coverage of D2D 

• More awareness and behavioural change 
campaign required Capacity building of 
manpower 

• By acquiring a permanent sanitary 
landfill/solid waste management site. 
(ULB has requested to concerned DC and 
MAHUD Dept. vide letter of even nos. 
dated 18.05.2019, 02.08.2021, 
29.11.2021& 04.11.2022 to allocate a 
suitable SWM site for the ULB but yet to 
be allotted till now.) 
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Sl. 

No. 
Name of ULB 

 T
o

ta
l W

ar
d

s 
  Door to Door (D2D) 

Collection 
Segregated at 

source 
Land 
Available 
in Acre 

Type of processing unit Plan to mitigate the gap generation and 
Management 

No. of 
Wards 

 

in % 
No. of 
Wards 

 

in % 

5 Sekmai MC 9 9 70% 9 70% 0 

• Home Composting is 
predominant in all wards 

• Central Composting at 
Segregation Shed, Parao 

• Mixed/ Dry Waste disposed at 
Lamdeng SWM Plant 

• IEC activities to emphasize segregation at 
Source 

6 Lilong IW MC 9 9 100% 9 80%  0 
• Segregation Shed for 

Material Recovery 
Vermi composting 

•  More composting pits, more vehicles 
and manpower and encouraging source 
segregation and home composting 

• Cluster basis facilities at Lamdeng SWM 
Plant 

7 Lamlai MC 9 9 100% 9 100% 0.9 

• Composting (Home 
+Centralised)  

• Source segregation and 
centralised segregation 

• Treatment facilities at Lamdeng Waste to 
Energy Plant (Cluster Approach) 

8 Thoubal MC 18 18 100% 18 80% 6.7 • Segregation and composting 
• Collection to be done through NGOs and 

SHGs 

9 Yairipok MC 9 9 100% 7 89% 2.2 
• Transfer and Segregation 

Station and Composting  
• More composting unit by June 2023 

10 
Sikhong Sekmai 
MC 

9 9 100% 9 100%  0.62 

• Wet waste gets processed at 
source as feed of poultry and 
piggery, segregated 
recyclable waste is sent to 
recycler 

• Treatment facility at Thoubal Cluster 

11 Lilong TBL MC 9 9 100% 9 70% 0 
• Segregation Shed 

Composting Unit 

• More composting pits, more vehicles and 
manpower and encouraging source 
segregation and home composting 

• Cluster basis facilities at Thoubal SWM 
Plant 
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Sl. 

No. 
Name of ULB 

 T
o

ta
l W

ar
d

s 
  Door to Door (D2D) 

Collection 
Segregated at 

source 
Land 
Available 
in Acre 

Type of processing unit Plan to mitigate the gap generation and 
Management 

No. of 
Wards 

 

in % 
No. of 
Wards 

 

in % 

• Extensive awareness drive, incorporating 
more SHGs in SWM 

12 Heirok MC 9 9 100% 9 70%  0 
• Transfer and Segregation 

Station and Composting  
• More composting unit by August 2023 

13 
Wangjing 
Lamding MC 

9 9 100% 9 70%  0 
• Segregation and transfer 

station 
• More composting unit by August 2023 

14 Andro MC 12 12 100% 12 97% 0.96 

• Bulk of wet waste is 
processed or consumed at 
source a poultry & piggery 
feeds  
Aerobic Composting, 
Segregation & Recycling 

• Transport of remaining segregated Innert 
waste to the transfer station for Cluster-
B located at Thoubal 

• Increase in manpower, Awareness drives 
& Engagement of Recyclers 

15 Kakching MC 12 12 100% 12 93% 2 
• Composting, segregation & 

recycling 

• Separate vehicles for collection of dry 
and wet waste have been allotted which 
will help in the poor collection and 
management of waste 

16 
Kakching 
Khunou MC 

9 9 96% 9 82% 2 
• Composting, segregation & 

Recycling 

• Transport of remaining segregated 
wasted to Kakching cluster 

• Engagement of recyclers 

17 Sugnu MC 9 9 97% 9 80% 1 
• Composting, Segregation & 

Recycling 

• Transport of remaining segregated 
wasted to Kakching cluster 

• Engagement of recyclers 

18 
Mayang Imphal 
MC 

13 13 100% 13 85% 1.25 

• Segregation Sheds at Ward 
Level and Processing Unit 
are operational. Home 
composting plant is on 
progress. 

• Treatment Plant/Composting Pits and 
segregation Sheds/MRF are operational 

• Remaining collected waste are kept 
under control 

• Awareness & IEC activities are carried 
out for more effective and making up the 
gaps 

19 Wangoi MC 9 9 100% 9 70% 0.17 • Composting    
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Sl. 

No. 
Name of ULB 

 T
o

ta
l W

ar
d

s 
  Door to Door (D2D) 

Collection 
Segregated at 

source 
Land 
Available 
in Acre 

Type of processing unit Plan to mitigate the gap generation and 
Management 

No. of 
Wards 

 

in % 
No. of 
Wards 

 

in % 

20 Kumbi MC 9 9 100% 9 65% 0.27 • Composting    

21 Kwakta MC 9 9 100% 9 65% 0.625 • Composting  

• Untreated waste is dumped at 
uncontrolled dumpsite as a short time 
measure. Once the cluster basis is 
completed, the untreated wastes shall be 
transferred at the cluster head for 
further processing 

22 Moirang MC 12 12 100% 12 59% 5.1 • Composting  
• Requested DC to allot land. Rigorous IEC 

Campaign to be held for source 
segregation 

23 
Ningthoukhong 
MC 

14 14 100% 14 75% 1.31 
• Composting & sent back for 

re-cycling 
• Composting Segregation  

24 Bishnupur MC 12 12 100% 12 75% 5 • Sanitary Landfill • Composting plant at 2.5 Acre 

25 Oinam MC 9 9 100% 9 70% 0 • Composting  

• Encouraging households to source 
segregate waste and practice home 
composting of wet waste 

• Engaging recyclers for dry waste. 

26 Nambol MC 18 18 100% 18 80% 3.21 

• Composting pit  

• Manual Segregation 
initiated at the segregation 
shed 

• Capacity building of sanitary Workers 

• Increasing manpower, vehicles and 
machinery 

• Awareness drive 

• Co-opting SHGs and CSOs in SWM 

27 Jiribam MC 10 10 100% 10 100% 6.02 
• Composting, Send back for 

recycling, MRF 
• Nil 

Total 305 305  303  38.695   

 In Percentage-Ward coverage  100%  99%    

Average Household coverage  99%  76%    
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Table-3 : SOLID WASTES PROCESSING AND MANAGEMENT – WARDWISE OF ULBS IN MANIPUR, June 2023 

Sl 

No. 

Name of ULB or 
Name of 

Processing Unit 

Processing unit Under Construction Uncontrolled 
Dumpsite 

Controlled 
Dumpsite 

Sanitary Landfill Area of Legacy waste 
within 1 km buffer of 

the river 

Drains falling into 
river having floating 

racks/screen Capacity 
TPD 

 Technology No. Area 
(Acre) 

No. Area 
(Acre) 

No. Area 
(Acre) 

1 
Imphal MC and 
Lamdeng SWM 
Plant  

nil 
Composting and Waste 
to Energy Plant 
operational 

Nil   Nil Nil 1 Nil Nil Nil 

2 Lamshang MC NA 

Composting and manual 
segregation of wate, 
waste to power and 
waste to manure at 
Lamdeng SW plant 

Nil   Nil Nil Nil Nil Nil Nil 

3 Samurou MC NA NA Nil   Nil Nil Nil Nil Nil Nil 

4 
Thongkhong 
Laxmi MC 

NA NA Nil   Nil Nil Nil Nil Nil Nil 

5 Sekmai MC 0 NA Nil   0 0 Nil Nil Nil Nil 

6 Lilong IW MC 0 

Manual segregation of 
waste for material 
recovery 
Vermicomposting pits  

Nil   Nil Nil Nil Nil Nil Nil 

7 Lamlai MC 0 NA Nil   Nil Nil Nil Nil Nil Nil 

8 Thoubal MC 0 NA Nil   Nil Nil 1 2 Nil Nil 

9 Yairipok MC 0 NA Nil   Nil Nil Nil Nil Nil Nil 

10 
Sikhong Sekmai 
MC 

0 NA Nil   Nil Nil Nil Nil Nil Nil 
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Sl 

No. 

Name of ULB or 
Name of 

Processing Unit 

Processing unit Under Construction Uncontrolled 
Dumpsite 

Controlled 
Dumpsite 

Sanitary Landfill Area of Legacy waste 
within 1 km buffer of 

the river 

Drains falling into 
river having floating 

racks/screen Capacity 
TPD 

 Technology No. Area 
(Acre) 

No. Area 
(Acre) 

No. Area 
(Acre) 

11 Lilong TBL MC 0 
Composting and manual 
segregation of waste  
Vermicomposting 

Nil   Nil Nil Nil Nil Nil Nil 

12 Heirok MC 0 Composting pit Nil   Nil Nil Nil Nil Nil Nil 

13 
Wangjing 
Lamding MC 

0.3 
Composting pit 
[proposed] 

Nil   Nil Nil Nil Nil Nil Nil 

14 Andro MC 0 NA Nil   Nil Nil Nil Nil Nil Nil 

15 Kakching MC 0 
Manual segregation & 
aerobic composting 

Nil   1 2 1 2.5 Nil Nil 

16 
Kakching 
Khunou MC 

0 NA Nil   0 0 Nil Nil Nil Nil 

17 Sugnu MC 0 NA Nil   Nil Nil Nil Nil Nil Nil 

18 
Mayang Imphal 
MC 

0 
Manual segregation of 
waste & Composting 
construction completed 

Nil   Nil Nil Nil Nil Nil Nil 

19 Wangoi MC 0 Nil Nil   Nil Nil Nil Nil Nil Nil 

20 Kumbi MC 0 Composting pit Nil   1 0.27 Nil Nil Nil Nil 

21 Kwakta MC 0 NA Nil   1 0.016 Nil Nil Nil Nil 

22 Moirang MC 0 NA Nil   1 2.5 Nil Nil Nil Nil 



25 
 

Sl 

No. 

Name of ULB or 
Name of 

Processing Unit 

Processing unit Under Construction Uncontrolled 
Dumpsite 

Controlled 
Dumpsite 

Sanitary Landfill Area of Legacy waste 
within 1 km buffer of 

the river 

Drains falling into 
river having floating 

racks/screen Capacity 
TPD 

 Technology No. Area 
(Acre) 

No. Area 
(Acre) 

No. Area 
(Acre) 

23 
Ningthoukhong 
MC 

0 

Anaerobic, Segregation, 
Composting 
and recovery 
of reusable 
wastes 

Nil   1 1.31 Nil Nil Nil Nil 

24 

Bishnupur MC, 
Multi-
Segregation shed 
at Chothe 
Village, Ward 
No. 12 

0 Anaerobic (completed) Nil   Nil Nil 1 2.5 Nil Nil 

25 Oinam MC 0 
Composting 
(operational) 

Nil   1 0.4 Nil Nil Nil Nil 

26 Nambol MC 0 
Aerobic and vermi-
composting  

Nil   1 3.21 Nil Nil Nil Nil 

27 Jiribam MC 0 NA Nil   Nil Nil 1 1.72 Nil 1 

 Total 0.3    7 9.706 5 8.72  1 
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Annexure – 3 

STATUS OF WATER QUALITY OF POLLUTED RIVERS  
   
Remark :  
 
Manipur Pollution Control Board has been conducting monthly water quality analysis of the polluted 
rivers. The monthly water quality data of the polluted rivers will be reported during 1st week of the 
next month i. e. Report for April will get on 1-10th May. Therefore, Water Quality Report for April will 
be reproduced in the MPR of May. 
 

Water Quality of the Imphal, Iril, Manipur, Thoubal, Wangjing, Khuga, Khujairok, Lokchao, Nambul, 
Waisel Maril & Moirang Rivers and Effluent of Sewage Treatment Plant, Langol  

for the month of May, 2023 
1. Imphal River  

Location DO pH 
BOD 
mg/L 

COD 
mg/L 

Fecal Coliform 
(MPN/100ml) 

Koirengei 7.3 7.3 3.1 8.0 50 

Minuthong 7.1 7.3 3.3 10.8 70 

Mahabali 7.0 7.4 3.2 8.9 75 

 
2. Iril River  

Location DO pH 
BOD 
mg/L 

COD 
mg/L 

Fecal Coliform 
(MPN/100ml) 

Kangla Siphai 7.4 7.4 3.3 13.8 45 

Porompat 7.2 7.4 3.2 9.1 50 

Lilong 7.1 7.3 3.3 11.6 65 

 
3. Manipur River  

Location DO pH 
BOD 
mg/L 

COD 
mg/L 

Fecal Coliform 
(MPN/100ml) 

Yairipok 7.1 7.3 3.4 13.2 65 

Sekmaijing 7.3 7.4 3.3 11.8 75 

Ithai 7.4 7.1 3.3 14.6 70 

 
4. Thoubal River  

Location DO pH 
BOD 
mg/L 

COD 
mg/L 

Fecal Coliform 
(MPN/100ml) 

Litan N.A. N.A. N.A. N.A. N.A. 

 
5. Wangjing River 

Location DO pH 
BOD 
mg/L 

COD 
mg/L 

Fecal Coliform 
(MPN/100ml) 

Heirok 7.3 7.3 3.5 13.8 50 

Wangjing 7.2 7.4 3.4 11.7 55 

 
6. Khuga River 

Location DO pH 
BOD 
mg/L 

COD 
mg/L 

Fecal Coliform 
(MPN/100ml) 

Churachandpur 
Bazar 

  N.A. N.A. N.A. N.A. N.A. 

Khuga Dam N.A. N.A. N.A. N.A. N.A. 
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7. Khujairok River 

Location DO pH 
BOD 
mg/L 

COD 
mg/L 

Fecal Coliform 
(MPN/100ml) 

Khujairok  N.A. N.A. N.A. N.A. N.A. 

 
 

8. Lokchao River, Bishnupur  

Location DO pH 
BOD 
mg/L 

COD 
mg/L 

Fecal Coliform 
(MPN/100ml) 

Lokchao Bridge near 
Bishnupur Bazar 

7.2 7.3 3.4 10.4 40 

   
9. Nambul River  

Location DO pH 
BOD 
mg/L 

COD 
mg/L 

Fecal Coliform 
(MPN/100ml) 

Samushang 7.1 7.3 4.7 14.6 120 

Naoremthong 6.9 7.3 4.5 14.9 110 

Hump Bridge 6.0 7.1 4.8 16.7 220 

Heirangoithong 6.1 7.1 4.7 16.9 220 

Singda Dam 7.8 7.5 3.3 8.4 40 

      

 
10. Kongba River  

Location DO pH 
BOD 
mg/L 

COD 
mg/L 

Fecal Coliform 
(MPN/100ml) 

Kongba 
Eranpham 

6.1 7.2 4.3 15.8 130 

Kongba Erong 5.7 7.3 4.3 10.4 135 

 
11. Waisel Maril 

Location DO pH 
BOD 
mg/L 

COD 
mg/L 

Fecal Coliform 
(MPN/100ml) 

Meijrao Bridge, 
Hiyangthang 

5.9 7.3 4.8 14.6 150 

Kha Sanjenbam 
Mayai Leikai 

7.2 7.3 4.0 11.4 85 

 
12. Moirang River 

Location DO pH 
BOD 
mg/L 

COD 
mg/L 

Fecal Coliform 
(MPN/100ml) 

Laikhurembi, 
Moirang Bazar 

7.1 7.3 3.5 10.6 55 

   
 

13. Sewage Treatment Plant Effluent  

 
 

 

 

Location 
Oil & Grease 

(mg/L) 
 pH 

TSS 
mg/L 

BOD 
mg/L 

COD 
mg/L 

Langol 2.6 7.3 31 12.2 43 
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Annexure – 4 

Action Plan of the model river in Manipur  

Action Target Action Priority – II : Nambul River  

Target Quantity Time Line Status  

Action 1 Solid Waste Management     

1.1 Identification of garbage vulnerable point  12 Municipal 
Wards 

Oct 2019 Completed  
Action: 
MAHUD / IMC 

1.2 Door to Door Collection, identify & 
register of missed out house hold, 
punitive action against litterer along the 
river 

12 Municipal 
Wards  

Oct 2019 Completed  
Action: 
MAHUD / IMC 

1.3 Formation of Tasks Force for proper 
implementation of waste management    

 Oct 2019 Constituted  

1.4 Providing of household waste bins  19,863 bins  Oct 2020 80% completed 
Action: 
Environment & CC 

1.5 High rise fencing of grilling and netting at 
vulnerable zones of both the river banks 
to protect throwing of solid wastes into 
the river 

5 km Apr 2021 Completed 
Action: 
Environment & CC 

1.6 Renovation of existing crematoria along 
the river stretch 

56 Nos. Apr 2021 Completed 
Action: 
Environment & CC 

1.7 Installation of secondary waste 
collection bins / community bins / 
dumper placer containers / transfer 
bins / littering bins at suitable places  

37 Nos. Oct 2020 Completed 
Action: 
Environment & CC 

1.8 Construction of Public toilets at 
vulnerable points  

35 Nos. by IMC 
20 Nos. under NRCD   

Apr 2021 Completed 
Action: 
Environment & CC 

1.9 IEC / Public Awareness Activities 14 No. (one each in 
every ward) 

Every 
month 

Conducted regularly 
Action: 
Environment & CC  

Action 2 Channelization, treatment, utilization and disposal of treated domestic sewage 

2.1 Identification of location and estimation 
of liquid waste generation at Imphal town 

 Oct 2019 Completed 
Action: PHED 

2.2 Interception and diversion of the urban 
drains / outfalls to the Nambul River by 
laying pipes of 14,545 meters at both the 
banks of River at 12 Municipal Wards viz. 
6, 7, 8, 9, 11, 12, 13, 14,15, 16, 24 and 27 

 Apr 2022 30% Completed 
Action: 
Environment & CC 

2.3 Treatment option and capacity : 
Installation of 2 (two) Sewage Treatment 
Plants (STPs) of 16 MLD and 1 MLD  

 Apr 2022 85% Completed 
Action: 
Environment & CC 

2.4 Commissioning of the Imphal Sewerage 
Project Phase-I of 27 MLD 

 Dec 2019  Commissioned  
Action: PHED 

2.5 Commissioning of the Imphal Sewerage 
Project Phase-II of 41 MLD 

 Apr 2022 DPR Submitted, 
waiting for approval 
of NIT from NDB 
Action: PHED 
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Action Target Action Priority – II : Nambul River  

Target Quantity Time Line Status  

Action 3 Protection of catchment area     

3.1 In-situ augmentation of medicinal plants 
and economic plantation at catchment   

  Completed 
Action: Forest 

Action 4 Protection and prevention of Flood Plain Zone  

4.1 1. Protection and Improvement of River 
Bunds.  

2. 1,500 m for Nambul River 
3. 16,860 m in Imphal River  
4. 2,670 m in Kongba River 
5. 2,403 m in Thoubal River 
6. 317 m in Wangjing River 

11,711 m in Manipur River 

7.  Before 
2021 

Status will be 
updated soon 
Action: WRD 

4.2 1. Re-Sectioning of Rivers and Streams.  
2. 82,091 m in Imphal River. 
3. 15,480 m in Kongba River 
4. 89,100 m in Nambul and its tributaries.  

1,900 m in Chakpi River 

5.  Before 
2021 

Status will be 
updated soon 
Action: WRD 

4.3  CC/RCC Retaining Walls with and without 
piles to be provided at the most eroded 
and vulnerable river banks.  

 Before 
2021 

Status will be 
updated soon 
Action: WRD 
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B. 8 (eight) polluted stretches of Rivers viz. Imphal, Iril, Khuga, Khujairok, Lokchao, Manipur, Thoubal, 

Wangjing under Priority V in Manipur 

Action Target Action Target Quantity Timeline Status & Actor 

Action 1 Solid Waste Management    

1.1 Identification of garbage 
vulnerable point along the 8 
(eight) identified polluted 
river stretches 

59 Municipal Wards 6 months 
(December 
2019) 

Status will be updated 
soon 
Action : MAHUD / ULBs 

1.2 Door to Door Collection and 
transportation of Municipal 
solid wastes with source 
segregation through Cluster 
Approach 

59 Municipal Wards  
33.45 MT 

1 year (June 
2020) 

1.3 Installation of littering bins at 
suitable places 

500 Nos. of Bins 1 year (June 
2020) 

1.4 Setting up of waste 
processing site at Cluster 
Approach 

5 Cluster Units 2 Year (June 
2021) 

1.5  Construction of Public toilets 
at vulnerable points 

59 Nos. (one each for 
every ward for 59 
wards) 

2 Year (June 
2021) 

1.6 IEC / Public Awareness 
Activities 

177 Nos. (3 times for 
every 59 Wards) 

Ongoing 

1.7 Encouraging of home 
composting 

10% of total 
household 

Ongoing 

Action 2 Channelization, treatment, utilization and disposal of treated domestic sewage 

2.1 Identification of location and 
estimation of liquid waste 
generation 

Under survey Ongoing Completed 
Action : PHED 

2.2 Treatment option through 
phytoremediation technique 
in consultation with NEERI 
(National Environmental 
Engineering Research 
Institute), Nagpur 

27.024 + 38.73 = 
65.754 MLD 

2 Years 
(June 2021) 

DPR submitted to NRCD, 
Ministry of Jal Shakti, 
Govt. of India 
 
Action : Environment & 
CC 

2.3 Commissioning of the Imphal 
Sewerage Project Phase-II:   
Installation of STPs of 3 (three) 
units SBR (Sequencing Batch 
Reactors) technology covering 
all the remaining wards of 
Imphal Municipal Corporation 
(Finalized DPR) 

41 MLD Funding 
awaited 

DPR submitted, waiting 
for approval of NIT from 
NDB 
 
Action : PHED 

Action 3 Protection of catchment Area of 1539 sq. km. 

3.1 In situ augmentation with 
economic plants 

1539 sq. km. 2 Years 
(June 2021) 

Status will be updated 
soon 
Action : Forest 

3.2 Inventorisation and mapping 
of springs for protection and 
rejuvenation at catchment 

8 rivers 1 Year (June 
2020) 

Status will be updated 
soon 
Action : Environment & 
CC 

Action 4 Protection and prevention of Flood Plain Zone 

4.1 Protection and Improvement 1. 1500 m for Nambul Before 2021 Status will be updated 
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of River Bunds River 
2. 16860 m in Imphal 

River and its 
tributaries 

3. 2670 m in Kongba 
River 

4. 2403 m in Thoubal 
River 

5. 317 m in Wangjing 
River 

6. 11711 m in Manipur 
River 

soon 
Action : WRD 

4.2 Re-Sectioning of Rivers and 
Streams 

1. 82091 m in Imphal 
River 

2. 15480 m in Kongba 
River 

3. 89100 m in Nambul 
and its tributaries 

4. 1900 m in Chakpi 
River 

Before 2021 

4.3 CC / RCC Retaining Walls with 
and without piles to be 
provided at the most eroded 
and vulnerable river banks 

Along Nambul, Imphal, 
Thoubal, Kongba, Iril 
and other major rivers 
 

Before 2021 
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National Mission for Clean Ganga 

Format for submission of Monthly Progress Report in the NGT Matter OA  

No. 673 of 2018  

(in compliance to NGT order dated 24.09.2020) 

For the State of Manipur submitted on 20th July 2023 

 

Overall status of the State: 

I. Total Population:  2011 Census  Projected as on 2020 

  Urban Population 8,34,154 10,47,135 

  Rural Population 17,36,236 21,79,541 

  Total 25,70,390 32,26,676 

   

Estimated Sewage Generation (MLD)             :         115.054 MLD 

 

II. Details of Sewage Treatment Plant: 

• Existing No. of STPs and Treatment Capacity : 1 (one) STP of 27 MLD operational 

• Capacity Utilization of existing STPs : 21.59 MLD 

• MLD of sewage being treated through alternate technology :   NIL 

• Gap in Treatment Capacity in MLD : 5.41 MLD 

• No. of Operational STPs  : 1 (one) Detail of STP is at Annexure - 1 

• No. of Complying STPs : 1 (one)   

• No. of Non-complying STPs : Nil   

 

Details of each existing STP in the State 

No. Location Existing STP 
Capacity 

Capacity Being 
Utilized 

Operational 
Status of STP 

Compliance Status 
of STP 

1 Lamphel, Imphal 
West   

27 MLD 21.59 MLD Operational 
(79.98%) 

Complying 

 
Details of under construction STPs in the State 

No. Location Capacity of 
the plant in 

MLD 

Physical 
Progress 

in % 

Status of I&D or 
House sewer 
connections 

Completion 
Timeline 

1 Maibam Leikai, Imphal West  16 MLD 98 % NIL 31.10. 2023 

2 Iroisemba, Imphal West  1 MLD 95% NIL 31.10. 2023 

 
Details of proposed STPs in the State 

No. Location Capacity of the STP 
proposed in MLD 

Status of Project (at DPR Stage/ Under 
Tendering/ Work to be Awarded) 

Likely Date   of 
Completion 

1 Imphal  49 MLD Work Order Issued --- 
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III. Details of Industrial Pollution: 

 No. of industries in the State : 1011 Nos. 

   944 outside Industrial Estate 

   67 inside Industrial Estate   

 No. of water polluting industries in the State 

located along the 9 (nine) prioritized rivers of 

Manipur 

: Nil 

 Quantity of effluent generated from the 

industries in MLD  

: 0.93 KLD (estimated) in case of the 3 

units located within Nilakuthi Food 

Park, Imphal East  

 Quantity of Hazardous Sludge generated from 

the Industries in TPD 

: Data not available 

 Number of industrial units having ETPs : Nil 

 Number of industrial units connected to CETP : 3 (three) 

 Number and total capacity of ETPs : Nil 

 Details of existing : Nil 

 Under construction : Nil 

 Proposed : Nil 

 Compliance status of the ETPs : Nil 

 Number and total capacity of CETPs : 1 (one) CETP 

 Details of existing : 1 unit of 400 KLD capacity 

 Under construction : Nil 

 Proposed : Nil 

 Town Existing ETP Capacity CETP Proposed, if any Status (DPR/ tendering/ under 
construction etc.) 

Imphal  400 KLD capacity Nil The DPRs for 3(three) ETPs at 
Takyelpat, Tera Urak & 
Kuraopokpi Industrial Estates of 
Manipur has been submitted to 
the Ministry of Commerce & 
Industries, Government of India 
through Planning Department, 
Manipur under PM Gatishakti 
“Scheme for Special Assistance to 
the States for Capital Investment 
for 2022-23”. 

 

• Status of compliance and operation of the CETPs 

Town No. of 
industries 

Industrial 
discharge 

Status of 
ETPs 

Status of CETPs  
(Existing, under construction & proposed) 

Imphal  5 (five) Data not 

available 

Nil 1 (one) CETP of 400 Kilo Liter / Day at Nilakuthi 
Industrial Estate, Imphal 
 Status : Functional 
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IV. Solid Waste Management: 

• Total Urban Local Bodies (ULBs) : 27 ULBs  

• Population of ULBs  : 6,15,344 (2011 Census) 

 : 7,92,734 (2021 projected population) 

• Current Municipal Solid Waste Generation  : 290 MTD  

(as per SBM 2.0 guidelines, MSW 

generation is estimated @450gm per 

capita generation for Imphal Municipal 

Corporation (for more than one lakh 

population) and @300gm per capita 

generation for other ULBs (for less than 

one lakh population) based on 2020 

projected population) 

• Waste Collected     : 203 TPD 

• Existing Management / treatment facility  : 165 TPD 

• Utilization of MSW processing  : 135 TPD 

  [Managed by ULBs = 135 TPD 

  Managed at Source = 77.1 TPD 

  Total Managed = 212.1 TPD] 

• Number, installed capacity and utilization of existing MSW processing facilities in TPD 

bifurcated by type of processing.   

SN Name of MSW 

processing unit 

In
st

al
le

d
 

ca
p

ac
it

y 

U
ti

liz
at

io
n

 
(i

n
 T

P
D

) Type of processing Action plan to bridge Gap between 

utilization and installed facility 

 
 

1 

IMC / Municipal 

Solid waste 

Management 

Plant, Lamdeng, 

Imphal 

100 90 
• Waste to Energy and 

Composting 
• 100% by Dec 2023 

2 Lamshang MC 1 1 • Composting 

• Waste collection vehicle 
procured. By law published and 
segregation of waste aimed to 
reach 100% by November, 2023. 

3 Samurou MC 3 3.37 
 

• Segregation cum 
transfer station 

• 100% Segregation at source by 
August 2023 

• Presently collected waste after 
segregation of recyclable plastic 
waste and cardboard is being 
transferred to Lamdeng Solid 
Waste Management Plant 

• Increase in awareness 
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SN Name of MSW 

processing unit 

In
st

al
le

d
 

ca
p

ac
it

y 

U
ti

liz
at

io
n

 
(i

n
 T

P
D

) Type of processing Action plan to bridge Gap between 

utilization and installed facility 

• Increase in Manpower and 
vehicles 

• Allotment of Permanent land for 
management of solid waste has 
been proposed to DC. 

4 
Thongkhong 
Laxmi MC 

0.7 3.2 
• Segregation cum 

transfer station and 
composting pits 

• Inert collected waste, which 
remains after segregation of 
recycle-able items including 
plastics and cardboard boxes, 
composting materials, domestic 
hazardous waste, etc, is 
transferred to Lamdeng Solid 
Waste treatment plant. 

5 Sekmai MC 1 0.9 

• Home Composting is 
predominant in all 
wards 

• Central Composting at 
Segregation Shed, 
Parao 

• Mixed/ Dry Waste 
disposed at Lamdeng 
SWM Plant 

• Engagement of local clubs/SHGs 

to D2D and emphasize 

segregation at source. 

• Capacity enhancement for 

treatment and processing 

6 Lilong IW MC 1 1 
• Segregation Shed for 

Material Recovery 

• Vermi composting 

• More composting pits 

• More vehicles and manpower and 
encouraging source segregation 
and home composting 

• Cluster basis facilities at Lamdeng 
SWM Plant. 

7 Lamlai MC 3 0.8 

• Composting (Home 
+ Centralised) 

• Source segregation and 
Centralised segregation 

• Treatment facilities at Lamdeng 

Waste to energy Plant (Cluster 

Approach) 

 

8 
Thoubal MC / 
Thoubal SWM 
Plant 

6 6 • Segregation and 
composting 

• Encouraging source segregation 

and home composting 

• Training of newly engaged staffs 

• Treatment started 

• Massive awareness of general 

public and sanitary staff 

9 Yairipok MC 1 0.69 
• Transfer and 

segregation Station & 
Composting 

• More Composting by June 2023 

• Engaging recyclers for waste 

10 
Sikhong 

Sekmai MC 
1 0.56 

• Wet waste gets 

processed at source 

feed of poultry and 

piggery. 

• Segregated recyclable 

• Treatment Facility at Thoubal 

Cluster  
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SN Name of MSW 

processing unit 

In
st

al
le

d
 

ca
p

ac
it

y 

U
ti

liz
at

io
n

 
(i

n
 T

P
D

) Type of processing Action plan to bridge Gap between 

utilization and installed facility 

waste sent to recycler 

11 
Lilong   

Thoubal MC 
1 1 

• Segregation Shed 

Composting Unit 

• More composting pits, more 

vehicles and manpower and 

encouraging source 

segregation and home 

composting 

• Cluster basis facilities at 

Thoubal SWM Plant 

12 Heirok MC 1 0.11 

• Transfer and 

Segregation Station 

and Composting 

• More composting unit by June 

2023. 

13 
Wangjing 

Lamding MC 
1 0.11 

• Segregation and 

transfer station 

• More composting unit by June 

2023. 

14 Andro MC 1.0 

 
 
 

0.74 

• Bulk waste is 
processed or 
consumed at source a 
poultry and piggery 
feeds 

• Composting, 
Segregation and 
Recycling 

• Treatment facilities at Thoubal 
Khunou (Cluster B) 

• Increase in manpower 

• Awareness drives & Engagement 
of Recyclers 

15 
Kakching MC/ 
Kakching SWM 
Plant 

7 6.51 
• Composting, 

Segregation & 
Recycling 

• Various IEC campaign has been 
started which will allow and help 
in mitigating gaps 

16 
Kakching 
Khunou MC 

1.2 1.23 
• Composting, 

Segregation & 
Recycling 

• Transport of remaining segregated 
waste to Kakching cluster 

• Engagement of recyclers 

17 Sugnu MC 1.2 0.59 
• Composting, 

Segregation & 
Recycling 

• Transport of remaining segregated 
waste to Kakching cluster 

• Engagement of recyclers 

18 
Mayang 
I m p h a l  MC 

4 3.31 

• Segregation Sheds at 
Ward Level and 
Processing Unit are 
operational 

• Home composting 
plant is on progress 

• Treatment plant / Composting Pits 
and Segregation Sheds/MRF are 
operational 

• Remaining collected waste are 
kept under control 

• Awareness and IEC activities are 
carried out for more effective and 
making up the gaps 

19 Wangoi MC 2.1 1.09 • Composting 
• IEC activities and behavioral 

change 

20 Kumbi MC 1 1.29 • Composting 
• 100% D2D Collection 

• Land available 0.27 acre 

21 Kwakta MC 1 0.55 • Composting 

• Untreated waste is dumped at 
uncontrolled dumpsite as a short 
time measure. Once the cluster 
basis is completed, the untreated 
wastes shall be transferred at the 
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SN Name of MSW 

processing unit 

In
st

al
le

d
 

ca
p

ac
it

y 

U
ti

liz
at

io
n

 
(i

n
 T

P
D

) Type of processing Action plan to bridge Gap between 

utilization and installed facility 

cluster head for further processing 

22 Moirang MC 4 2.99 • Composting 

• Segregation shed has been 
constructed 

• Composting plants have also been 
constructed & commissioned 

• IEC Campaign has organized for 
proper 100% source segregation 

23 
Ningthoukhong 
MC 

5.5 1.4 
• Composting & sent 

back for re-cycling 
• 100% D2D collection 

• Composting  

• Segregation 

24 Bishnupur MC 5 

 
 

2.75 • Sanitary Landfill 

• Vigorous IEC campaign and 
implementation of stringent rules 
or by-laws 

• By-Laws is published and shall be 
implemented for closing the gap 

25 Oinam MC 1.5 0.9 

 
 
• Composting 

• Encouraging households to source 
segregate waste and practice 
home composting of wet waste 

• Engaging recyclers for dry waste. 

26 Nambol MC 2 0.95 

• Composting pit   

• Manual Segregation 
initiated at the 
segregation shed 

• Increasing recovery of other 
recyclable materials apart from 
plastic bottles/wate 

• Encouraging source segregation 
and home composting. 

27 Jiribam MC 8 2.47 
• Composting sends 

back for recycling, MRF 

Nil 

 Total 165 156   

 

• Action plan to bridge gap between Installed Capacity and 

Current Utilization of processing facilities (if Gap > 20%) 

• Planning for upgrade the installed 
capacity as per required by 2029-
30 

• No. and capacity of C&D waste processing plants in TPD 

(existing, proposed and under construction) 

• Existing – Nil  

• Proposed – 5TPD 

• Total No. of wards • 305 Wards 

• No. of wards having door to door collection service • 305 Wards 

• No. of wards practicing segregation at source • 303 Wards 
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Details of MSW treatment facilities proposed and under construction  : 

Sl. 

No. 

Name of ULB or Processing 
unit 

Capacity Technology Proposed / under 
Construction 

1 Annexed at Table-3    

• No. and area (in acres) of uncontrolled garbage 

dumpsites and Sanitary Landfills 

• 5 (five) sanitary landfill and 7 controlled 

dumpsites 

• Annexure 2 -Table 3 

• No. and area (in acres) of legacy waste within 1km 

buffer of both side of the rivers 

• Nil 

• No. of drains falling into rivers and no. of drains 

having floating racks/screens installed to prevent 

solid waste from falling into the rivers 

• 1 at Jiribam MC [floating racks/screens 

installed] 

• Status of ULB wise Management of Solid waste • At Annexure 2  – Table -1 and Table -2 

 

 

 
V. Bio-medical Waste Management: 

Total Bio-medical generation : 0.82 TPD • Deep burial practiced at 
remote rural areas 

• DPR submitted to ministry 
for up-gradation of the 
existing CBMWTF 

• Action Plan submitted to 

the State Pollution Control 

Board by the Directorate 

Health Service for BMW 

management 

No. of Hospitals and Health Care 

Facilities 

: 534 Nos.  

[i/c 420 PHSCs] 

Status of Treatment Facility CBMWTF : CBMWTF = 1 No. (capacity-

25 Kg/hr.) 

Captive Facility = 2 Nos. 

(Capacities-100 Kg/hr. & 105 

Kg/hr.) 

Deep Burial = 391 Nos. 

Status of Treatment Facility ETPs : 52 Nos. 

 

 

VI. Hazardous Waste Management: 

Total Hazardous Waste generation : 0.99 TPD 

No. of Industries generating Hazardous waste : 334 (automobile service centres mainly 
micro-scale units)  

Treatment Capacity of all TSDFs : Nil 

Avg. Quantity of Hazardous waste reaching the TSDFs and 
Treated 

: Nil 

Details of on-going or proposed TSDF : Under preparation of DPR, Final DPR by 
December 2022 

 

VII. Plastic Waste Management: 

Total Plastic Waste generation : 22.7 TPD 

Treatment / Measures adopted for reduction or 
management of plastic waste 

: Plastic waste utilized for waste to 
energy plant, road construction and for 
recycling  
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Details of Alternate Treatment Technology being adopted 
by the State/UT  

: Nil 

Identification of including drains contributing to river 
pollution and action as per NGT order on in-situ treatment 

: Joint survey was conducted and the 
report was submitted in January, 2020 
Completed  

Details of Nodal Officer appointed by Chief Secretary in 
the State / UT 

: • Shri M.H. Khan 
Additional Chief Secretary 
Forest, Environment & Climate 
Change, Govt. of Manipur as 
Chairman, State level Monitoring 
Mechanism  

• Dr. T. Brajakumar Singh 
Joint Director, Directorate of 
Environment and Climate Change as 
Nodal Officer for appearing / VC / 
submission / compiling of reports 
before NGT/CPCB/CMC  

• Dr. W. Roshan Singh 
Executive Engineer 
Manipur Pollution Control Board 

VIII. Details of meetings carried under the in the 

State/UT 

: • Last meeting under Chairmanship 
Chief of Secretary, Govt. of Manipur 
was held on 16th January, 2023 

• Once or twice in every month by Addl. 
Chief Secretary (Forest, Environment 
& Climate Change), Government of 
Manipur   

IX           Latest water quality of polluted river, its tributaries, 
drains with flow details and ground water quality in 
the catchment of polluted river 

: At Annexure – 3  

IX. Ground water regulation : Nil 

X. Good irrigation practices being adopted by the 

State 

: 1. Irrigation from Barrages and Dams 
through Canals 

2. Loktak Lift Irrigation through open 
canals  

3. River Lift Irrigation schemes by 
Minor Irrigation Department 

4. Ground Water Irrigation schemes 
through tube wells and dug wells by 
Minor Irrigation Department  

5. Surface Minor Irrigation through 
Canals    

XI. Rain Water Harvesting : Nil 

XII. Demarcation of Floodplain and removal of illegal 

encroachments 

: 1. Eviction and removal of illegal 
encroachments is being carried out 
from time to time 

2. Eviction of flood plain encroacher 
was conducted in different locations 
of Thoubal district in 2022.  

3. Eviction along Imphal River at Lilong 
area and at Kanglatombi and 
Kangpokpi areas was conducted in 
this month. 
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XIII. Maintaining minimum e-flow of river : I. Water is released from the Dams and 
reservoirs from time to time to 
maintain e-flow of various rivers in 
the state. 

II. For other rivers without reservoir or 
dam, no activities are taken up in the 
upper catchment for maintenance of 
e-flow as it is beyond the scope of 
Flood Division, WRD. 

XIV. Plantation activities along the rivers : • No plantation taken up on the river 
banks of the 9 (nine) until the time 
reported upon 

XV. Development of biodiversity park : • No biodiversity parks have been 
developed so far. However, there are 
plans to develop two biodiversity 
parks proposed under the Imphal 
Ring Road Project 

XVI. Reuse of Treated Water : • Nil 

XVII. Model River being adopted by the State & Action 

Proposed for achieving the bathing quality 

standards 

: • Nambul River (Priority – II) 

      Targeted Action for achieving the 

bathing quality standards as at 

Annexure - 4 

XVIII. Status of Preparation of Action Plan by the 13 

Coastal States 

: NA 

XIX. Regulation of Mining Activities in the State / UT : 1. The Mines and Mineral (Regulation 
and Development) Act, 1957 
differentiates minerals into (a) major 
mineral and (b) minor mineral. The 
mineral administration of mining 
activities belonging to major minerals 
vests with the Central Government 
and are regulated under the Mines 
and Mineral (Regulation and 
Development) Act and Rules frame 
there under. The mineral 
administration of minor minerals 
vests with the respective State 
Governments and are regulated 
under their respective minor mineral 
concession Rules framed under 
section 15(1) of the Act and Rules 
framed their under. Similarly, in 
Manipur, the mining activities 
belonging to minor minerals are 
regulated under the Manipur Minor 
Mineral Concession Rules, 2012 and 
amendments thereon. 
In order to check illegal mining, to 
regulate transportation and storage 
of minor minerals, The Manipur 
Minerals (Prevention of Illegal 
Mining, Storage and Transportation) 
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rules, 2018 has also been notified. 
In addition, The Manipur Mineral 
Policy, 2021 is being framed. 

2. District Survey Report for all 16 
Districts has been approved and 
finalized. 

XX. Action against identified polluters, law violators 

and officers responsible for failure for vigorous 

monitoring 

: Nil 
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Annexure - 1 
A. Total Status of STPs in Imphal (as on 20th JULY, 2023) 

Particular Unit Phase I Phase II Ongoing NRCD 
Project 

Total 

Capacity of STP MLD 27 49 17 93 

Capacity of STP Utilized MLD 21.59   21.59 

Total Sewer Pipe RM 69,429 2,77,289  3,46,718 

Primary (Main Pipe) RM 25,291   25,291 

Secondary (Sub-main Pipe) RM 44,138   44,138 

Interception & Diversion 
Pipelines 

RM   14,545 14,545 

No. of urban drains to be 
collected 

Drain   72 72 

Targeted Connection septic 
tank 

Unit 9,564 42,190   

Connected septic tank Unit 7650   7650 

Lift Station Unit 5 21 14 40 

Population (by 2054) Lakh 1,86,534 3,49,759  5,36,293 

Covered Municipal Ward Wards 11 16 14  

Area covered Sq. Km. 11 35   

Covered Polluted River    Nambul P-II  

Method of Treatment  ASP SBR MBBR  

 

Note : Targeted household for Phase I has been decreased from 12,000 Nos. to 9,564 because 2436 

household shall be covered in Imphal Sewerage project – Phase II. 

Status of utilization of the existing STP : 

• 1 (one) unit of 27 MLD STP (ASP technology) is operational under PHED 

• 69,429 rm sewer pipeline [25,291 rm primary lines, 44.14 rm secondary lines] 
• Total target connection is 9,564 households  
 
 
 
 

INCREMENTAL STATUS OF UTILIZATION FOR 27 MLD AT LAMPHELPAT, IMPHAL WEST  
 Dec 

2020 
Jan 

2021 
Feb 

2021 
Mar 
2021 

Apr 
2021 

May 
2021  

Jun 
2021 

Jul 
2021 

Aug 
2021 

Sep 
2021 

Cumulative 
as on 20th  
July 2023 

Gap 

Household 
Connected  

4000 250 250 60 10 30 0 0 0 0 7650 1914 

Utilization 
in MLD 

9           
MLD 

9.5 
MLD 

10 
MLD 

10.26 
MLD 

10.28 
MLD 

10.35 
MLD 

10.35 
MLD 

10.35 
MLD 

10.35 
MLD 

10.35 
MLD 

21.59 
MLD 

5.41 
MLD 

Utilization 
in % 

33% 35% 38% 38% 38% 38% 38% 38% 38% 38% 79.98 
% 

20.02 
% 

 Oct 
2021 

Nov 
2021 

Dec 
2021 

Jan 
2022 

Feb 
2022 

Mar 
2022 

Apr 
2022 

May 
2022 

June 
2022 

July 
2022 

  

Household 
Connected  

0 50 0 0 0 150 50 280 320 314   

Utilization 
in MLD 

13.13 
MLD 

13.27 
MLD 

13.27 
MLD 

13.27 
MLD 

13.27 
MLD 

13.69 
MLD 

13.83 
MLD 

14.62 
MLD 

14.87
MLD 

16.41
MLD 

  

Utilization 
in % 

49% 49.14
% 

49.14% 49.14 
% 

49.14 
% 

50.71 
% 

51.22 
% 

54.15 
% 

57.51 
% 

60.78 
% 
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 Aug. 
2022 

Sep. 
2022 

Oct. 
2022 

Nov. 
2022 

Dec. 
2022 

Jan. 
2023 

Feb. 
2023 

Mar. 
2023 

Apr. 
2023 

May 
2023 

June 
2023 

July 
2023 

Household 
Connected  

50 280 356 800 50 14 150 20 80 50 0 0 

Utilization 
in MLD 

16.5 
MLD 

17.34 
MLD 

18.35 
MLD 

20.60 
MLD 

20.74 
MLD 

20.78 
MLD 

21.17 
MLD 

21.22 
MLD 

21.45 
MLD 

21.59 
MLD 

21.59 
MLD 

21.59 
MLD 

Utilization 
in % 

61.31 
% 

64.24
% 

67.96 
% 

76.32 
% 

76.85 
% 

76.99
% 

78.41 
% 

78.62 
% 

79.46 
% 

79.98 
% 

79.98 
% 

79.98 
% 

 

 

B. In-situ Bio-remediation and others : 

 Name of the Polluted 
River (P-V) 

Total Length 
of the River  

Length of 
Polluted 
stretches  

BOD 
Range 
(mg/l)  

Population 
at polluted 
zone  

Status / Proposed for 
Treatment  

1 Imphal 89.24 km 19.98 km 2.9 - 3.1 84,857 • Revised DPR for Imphal 
River along with Fecal 
Sludge and Septage 
Management (FSSM) for 
315 KLD at 27 ULBs and 
in situ treatment through 
Bio-remediation of 16.75 
MLD submitted to NRCD 
on 18th September 2021. 

• Revised DPR with full 
justification on the 
comments made by the 
Ministry will be 
submitted soon.  

2 Iril 156.50 km 18.12 km 2.8 - 3.0 1,714 

3 Khuga 79.25 km 10.92 km 2.0 – 3.0 857 

4 Khujairok 10.06 km 4.21 km 3.2 4,286 

5 Lokchao/ Thongjarok 17.04 km 5.31 km 3.0 1,143 

6 Manipur 261.00 km 35.00 km 3.1 7,143 

7 Thoubal 142.80 km 24.61 km 2.8 30,286 

8 Wangjing 35.08 km 3.70 km 3.1 - 3.2 7,143 

Note :  
ASP (Activated Sludge Process), EAP (Extended Aeration Process),  
SBR (Sequencing Batch Reactor), MBBR (Moving Bed Biofilm Reactor)  
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FORMAT FOR SEWAGE TREATMENT PLANTS AND UTILIZATION OF SEWAGE (20th JULY 2023) 

Sl. 
No. 

City / 
Town 

No. 
of 

STP 

Location 
of STP 

Coordinates 
of STP 

STP 
Commissioned 

year 

Status 
(operational/ 

Non-
Operational/ 

Under 
Construction) 

STP 
Installed 
Capacity 
(In MLD) 

Actual 
Utilization 
of installed 
capacity (In 

MLD) 

Technology 
UASB / ASP 
/ OP / SBR / 

MBBR / 
FAB etc. 

Consent 
status 

Compliance Status     Source: 
Manipur Pollution Control 

Board 

pH TSS 
mg/l 

COD 
mg/l 

BOD 
mg/l 

1 Imphal 1 Lamphel 
24◦49''45'N 
93◦54''58'E 

2020 Operational 27 21.59 MLD ASP   7.3 36 44 12.5 
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Annexure – 2 

TABLE 1 : SOLID WASTES GENERATION, COLLECTION AND MANAGEMENT - ULB WISE IN MANIPUR, JULY 2023 

No. 

Name of ULB 

 

Population 

So
lid

 W
as

te
 G

e
n

e
ra

te
d

 
(M

TD
) 

W
as

te
 C

o
lle

ct
e

d
 (T

P
D

) 

G
ap

 b
e

tw
e

e
n

 G
e

n
er

at
e

d
 

an
d

 (
C

o
lle

ct
e

d
 +

 
M

an
ag

e
d

 a
t 

so
u

rc
e)

 Managed/Treated (in TPD)  

 

Plan to mitigate the gap between 
generation of wastes vs collection, 
managed / treated and Remarks 

2011 

Census 

2021 

Projected 

Fa
ci

li
ti

e
s 

(T
P

D
) 

M
an

ag
e

d
 /

 T
re

at
e

d
 

P
ro

ce
ss

e
d

 a
t 

so
u

rc
e

 

To
ta

l 

G
e

n
-M

an
 G

ap
=

 

[(
G

e
n

-M
an

)/
 

G
e

n
] 

x 
1

0
0

 

1 Imphal MC 2,65,573 3,50,050 157.5 131.0 2 100 90 24.5 114.5 27% • 100% by Dec 2023 

2 Lamshang MC 8,130 9739 2.92 0.5 0.92 1 1 1.5 2.5 14.38% 

• Waste collection vehicle procured. 

• By law published and Segregation of 
Waste aimed to reach 100% by Nov 
2023. 

3 Samurou MC 14818 18602 5.58 3.40 0.95 3 3.40 1.23 4.63 17% 

• 100% Segregation at source by 
March 2023 

• Presently collected waste after 
segregation of recyclable plastic 
waste and cardboard is being 
transferred to Lamdeng Solid 
Waste Management Plant 

• Increase in awareness 
• Increase in Manpower and vehicles 
• Allotment of Permanent land for 

management of solid waste has 
been proposed to DC 

4 
Thongkhong 
Laxmi MC 

14,878 18,677 5.6 3.23 0.85 0.7 3.23 1.52 4.75 15.18% 

• Inert collected waste, which 
remains after segregation of 
recycle-able items including plastics 
and cardboard boxes, composting 
materials, domestic hazardous 
waste, etc, is transferred to 
Lamdeng Solid Waste treatment 
plant 
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No. 

Name of ULB 

 

Population 

So
lid

 W
as

te
 G

en
er

at
e

d
 

(M
TD

) 

W
as

te
 C

o
lle

ct
e

d
 (

T
P

D
) 

G
ap

 b
e

tw
e

e
n

 G
en

er
at

e
d

 

an
d

 (
C

o
lle

ct
e

d
 +

 
M

an
ag

e
d

 a
t 

so
u

rc
e)

 Managed/Treated (in TPD)  

 

Plan to mitigate the gap between 
generation of wastes vs collection, 
managed / treated and Remarks 

2011 

Census 

2021 

Projected 

Fa
ci

li
ti

e
s 

(T
P

D
) 

M
an

ag
e

d
 /

 T
re

at
e

d
 

P
ro

ce
ss

e
d

 a
t 

so
u

rc
e

 

To
ta

l 

G
e

n
-M

an
 G

ap
=

 

[(
G

e
n

-M
an

)/
 

G
e

n
] 

x 
1

0
0

 

5 Sekmai MC 5,065 6,358 1.9 0.50 0.9 1 0.5 0.50 1 47% 

•  Engagement of local clubs/SHGs to 
enhance D2D and emphasize 
segregation at source 

• Capacity enhancement for 
treatment and processing 

6 Lilong IW MC 12,427 15,600 4.6 1 0.6 1 1 3 4 13% 

• More composting pits, more 
vehicles and manpower and 
encouraging source segregation 
and home composting 

• Cluster basis facilities at Lamdeng 
SWM Plant 

7 Lamlai MC 4,601 5,776 1.73 0.8 0.2 3 0.8 0.73 1.5 13% 
• Treatment facilities at Lamdeng 

Waste to energy Plant (Cluster 
Approach) 

8 Thoubal MC 45,947 57,678 17.3 13 0.3 6 6 4 10 42.2% 

• Encouraging source segregation 
and home composting 

• Training of newly engaged staffs 

• Treatment started 

• Massive awareness of general 
public and sanitary staff 

9 Yairipok MC 9,569 12,012 3.6 1.4 0.4 1 0.51 1.8 2.31 36% 
• More composting by August 2023 

Engaging recyclers for waste 

10 
Sikhong Sekmai 
MC 

7,390 9,277 2.78 0.56 0 1 0.56 2.22 2.78 0% 
• Treatment facilities at Thoubal 

cluster 

11 Lilong TBL MC 24,900 31,258 9.3 2.00 0.8 1 1 6.5 7.5 19% 
• More composting pits, more 

vehicles and manpower and 
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No. 

Name of ULB 

 

Population 

So
lid

 W
as

te
 G

en
er

at
e

d
 

(M
TD

) 

W
as

te
 C

o
lle

ct
e

d
 (

T
P

D
) 

G
ap

 b
e

tw
e

e
n

 G
en

er
at

e
d

 

an
d

 (
C

o
lle

ct
e

d
 +

 
M

an
ag

e
d

 a
t 

so
u

rc
e)

 Managed/Treated (in TPD)  

 

Plan to mitigate the gap between 
generation of wastes vs collection, 
managed / treated and Remarks 

2011 

Census 

2021 

Projected 

Fa
ci

li
ti

e
s 

(T
P

D
) 

M
an

ag
e

d
 /

 T
re

at
e

d
 

P
ro

ce
ss

e
d

 a
t 

so
u

rc
e

 

To
ta

l 

G
e

n
-M

an
 G

ap
=

 

[(
G

e
n

-M
an

)/
 

G
e

n
] 

x 
1

0
0

 

encouraging source segregation 
and home composting 

• Cluster basis facilities at Thoubal 
SWM Plant 

12 Heirok MC 2,974 3,733 1.12 0.42 0.1 1 0.11 0.6 0.71 36.6% • More composting unit by Dec 2023 

13 
Wangjing 
Lamding MC 

8,055 10,112 3.03 0.7 0.43 1 0.11 1.9 2.01 33.7% • More composting unit by Dec2023 

14 Andro MC 8,744 10,977 3.29 0.9 0 1 0.74 2.39 3.13 4.86% 

• Treatment facilities at Thoubal 
Khunou (Cluster B) 

• Increase in manpower, Awareness 
drives & Engagement of recyclers. 

15 Kakching MC 32,138 40,344 12.1 8.53 0.2 7 6.51 3.37 9.88 18% 
• Vigorous IEC campaign has been 

started which will allow and help in 
mitigating the gaps 

16 
Kakching 
Khunou MC 

11,379 14,284 4.28 2.5 0.17 1.2 1.23 1.61 2.84 34% 
• Transport of remaining segregated 

waste to Kakching cluster 

• Engagement of recyclers 

17 Sugnu MC 5,132 6,442 1.93 1.11 0.32 1.2 0.59 0.50 1.09 44% 
• Transport of remaining segregated 

waste to Kakching cluster 

• Engagement of recyclers 

18 
Mayang Imphal 
MC 

24,239 34,428 10.33 7.02 0.62 4 3.31 2.69 6 42% 

• Treatment Plant/Composting Pits 
and segregation Sheds/MRF are 
operational 

• Remaining collected waste are kept 
under control 

• Awareness & IEC activities are 
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No. 

Name of ULB 

 

Population 

So
lid

 W
as

te
 G

en
er

at
e

d
 

(M
TD

) 

W
as

te
 C

o
lle

ct
e

d
 (

T
P

D
) 

G
ap

 b
e

tw
e

e
n

 G
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e
d
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d

 (
C

o
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ct
e

d
 +

 
M

an
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e
d

 a
t 

so
u

rc
e)

 Managed/Treated (in TPD)  

 

Plan to mitigate the gap between 
generation of wastes vs collection, 
managed / treated and Remarks 

2011 

Census 

2021 

Projected 

Fa
ci

li
ti

e
s 

(T
P

D
) 

M
an

ag
e

d
 /

 T
re

at
e

d
 

P
ro

ce
ss

e
d

 a
t 

so
u

rc
e

 

To
ta

l 

G
e

n
-M

an
 G

ap
=

 

[(
G

e
n

-M
an

)/
 

G
e

n
] 

x 
1

0
0

 

carried out for more effective and 
making up the gaps 

19 Wangoi MC 9,106 11,431 3.43 1.25 0.20 2.1 1.09 1.98 3.07 10.496% 
• IEC activities and Behavioural 

change 

20 Kumbi MC 9,546 11,983 3.59 2 0.08 1 1.29 1.51 2.8 22% 
• Now 100% D2D collection 

• Land available 0.27 acre 

21 Kwakta MC 8,579 10,769 3.23 1.13 0 1 0.55 2.1 2.65 17.96% 

• Untreated waste is dumped at 
uncontrolled dumpsite as a short 
time measure. Once the cluster 
basis is completed, the untreated 
wastes shall be transferred at the 
cluster head for further processing 

22 Moirang MC 19,893 24,972 7.49 5.4 0.09 4 2.99 2 4.99 33% 

• Segregation shed has constructed 

• Composting plans also been 
constructed. It has commissioned 

• IEC Campaign has organised for 
proper 100% source segregation 

23 
Ningthoukhong 
MC 

13,078 16,417 5.00 2.2 0.3 5.5 1.4 2.5 3.9 22% 
• 100% D2D collection·   

 Composting Segregation  

24 Bishnupur MC 12,167 15,274 4.58 3.62 0 5 2.75 0.96 3.71 19% 

• Vigorous IEC campaign and 
implementation of stringent rules 
or by-laws 

• By-Laws is published and shall be 
implemented for closing the gap 
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No. 

Name of ULB 

 

Population 

So
lid

 W
as

te
 G

en
er

at
e

d
 

(M
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) 

W
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o
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e

d
 (

T
P

D
) 

G
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 b
e
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C
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M
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t 
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e)

 Managed/Treated (in TPD)  

 

Plan to mitigate the gap between 
generation of wastes vs collection, 
managed / treated and Remarks 

2011 

Census 

2021 

Projected 

Fa
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e
s 

(T
P

D
) 

M
an

ag
e

d
 /

 T
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at
e

d
 

P
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e
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t 
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u
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e
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l 

G
e

n
-M

an
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=

 

[(
G

e
n

-M
an

)/
 

G
e

n
] 

x 
1

0
0

 

25 Oinam MC 7,161 8,989 2.7 1.6 0.0 1.5 0.9 1.1 2 26% 

• Encouraging households to source 
segregate waste and practice home 
composting of wet waste 

• Engaging recyclers for dry waste 

26 Nambol MC 22,512 28,260 8.5 4.3 0 2 0.95 4.2 5.15 39% 

• Increasing recovery of other 
recyclable materials apart from 
plastic bottles/wate 

• Encouraging source segregation and 
home composting 

27 Jiribam MC 7,343 9,218 2.76 2.55 0 8 2.55 0.21 2.76 0% NIL 

Total  6,15,344 7,92,660 290 203 10.43 165.2 135 77.1 212.19     

PC to the generated 
wastes  

      70% 4% 57% 47% 27% 73% 27%   

 

Note :  *1. Taking r=2.3 as annual Population growth rate [Ref.: MoUD, GoI]         *2. Waste generated is estimated including floating population @10% 
*3. As per SBM 2.0 guidelines, Waste generated is estimated in @450gm per capita generation (for more than 1 lakh population) for Imphal MC and      
@ 300gm per capita generation (for less than 1 lakh population) 
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TABLE 2 : SOLID WASTES GENERATION, COLLECTION AND MANAGEMENT – WARDWISE OF ULBs IN MANIPUR, JULY 2023 

Sl. 

No. 
Name of ULB 

 T
o

ta
l W

ar
d

s 
  Door to Door (D2D) 

Collection 
Segregated at 

source 
Land 
Available 
in Acre 

Type of processing unit Plan to mitigate the gap generation and 
Management 

No. of 
Wards 

 

in % 
No. of 
Wards 

 

in % 

1 Imphal MC 27 27 100% 27 43.5%   
• Waste to Energy and 

Composting  
• 100% by December 2023 

2 Lamshang MC 9 9 50% 9 51% 0 • Composting  
• IEC activities to emphasize segregation 

at source 

3 Samurou MC 11 11 100% 11 58% 0 
• Segregation cum transfer 

station 

• 100% Segregation at source by August 
2023 

• Presently collected waste after 
segregation of recyclable plastic waste 
and cardboard is being transferred to 
Lamdeng Solid Waste Management Plant 

• Increase in awareness 

• Increase in Manpower and vehicles 

• Allotment of Permanent land for 
management of solid waste has been 
proposed to DC 

4 
Thongkhong 
Laxmi MC 

11 11 100% 11 60% 0 
• Segregation cum transfer 
station and composting pits. 

• In terms of Ward-wise, Region-wise, 
Area-wise, Leikai-wise, Leirak-wise 
coverage of D2D collection, there is 100% 
coverage of D2D 

• More awareness and behavioural change 
campaign required Capacity building of 
manpower 

• By acquiring a permanent sanitary 
landfill/solid waste management site. 
(ULB has requested to concerned DC and 
MAHUD Dept. vide letter of even nos. 
dated 18.05.2019, 02.08.2021, 
29.11.2021& 04.11.2022 to allocate a 
suitable SWM site for the ULB but yet to 
be allotted till now.) 
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Sl. 

No. 
Name of ULB 

 T
o

ta
l W

ar
d

s 
  Door to Door (D2D) 

Collection 
Segregated at 

source 
Land 
Available 
in Acre 

Type of processing unit Plan to mitigate the gap generation and 
Management 

No. of 
Wards 

 

in % 
No. of 
Wards 

 

in % 

5 Sekmai MC 9 4 50% 9 50% 0 

• Home Composting is 
predominant in all wards 

• Central Composting at 
Segregation Shed, Parao 

• Mixed/ Dry Waste disposed at 
Lamdeng SWM Plant 

• IEC activities to emphasize segregation at 
Source 

6 Lilong IW MC 9 9 100% 9 80%  0 
• Segregation Shed for 

Material Recovery 
Vermi composting 

•  More composting pits, more vehicles 
and manpower and encouraging source 
segregation and home composting 

• Cluster basis facilities at Lamdeng SWM 
Plant 

7 Lamlai MC 9 9 100% 9 100% 0.9 

• Composting (Home 
+Centralised)  

• Source segregation and 
centralised segregation 

• Treatment facilities at Lamdeng Waste to 
Energy Plant (Cluster Approach) 

8 Thoubal MC 18 18 100% 18 80% 6.7 • Segregation and composting 
• Collection to be done through NGOs and 

SHGs 

9 Yairipok MC 9 9 100% 7 85% 2.2 
• Transfer and Segregation 

Station and Composting  
• More composting unit by August 2023 

10 
Sikhong Sekmai 
MC 

9 9 100% 9 100%  0.62 

• Wet waste gets processed at 
source as feed of poultry and 
piggery, segregated 
recyclable waste is sent to 
recycler 

• Treatment facility at Thoubal Cluster 

11 Lilong TBL MC 9 9 100% 9 70% 0 
• Segregation Shed 

Composting Unit 

• More composting pits, more vehicles and 
manpower and encouraging source 
segregation and home composting 

• Cluster basis facilities at Thoubal SWM 
Plant 
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Sl. 

No. 
Name of ULB 

 T
o

ta
l W

ar
d

s 
  Door to Door (D2D) 

Collection 
Segregated at 

source 
Land 
Available 
in Acre 

Type of processing unit Plan to mitigate the gap generation and 
Management 

No. of 
Wards 

 

in % 
No. of 
Wards 

 

in % 

• Extensive awareness drive, incorporating 
more SHGs in SWM 

12 Heirok MC 9 9 100% 9 70%  0 
• Transfer and Segregation 

Station and Composting  
• More composting unit by August 2023 

13 
Wangjing 
Lamding MC 

9 9 100% 9 70%  0 
• Segregation and transfer 

station 
• More composting unit by August 2023 

14 Andro MC 12 12 100% 12 97% 0.96 

• Bulk of wet waste is 
processed or consumed at 
source a poultry & piggery 
feeds  
Aerobic Composting, 
Segregation & Recycling 

• Transport of remaining segregated Inert 
waste to the transfer station for Cluster-
B located at Thoubal 

• Increase in manpower, Awareness drives 
& Engagement of Recyclers 

15 Kakching MC 12 12 100% 12 100% 2 
• Composting, segregation & 

recycling 

• Separate vehicles for collection of dry 
and wet waste have been allotted which 
will help the poor collection and 
management of waste 

16 
Kakching 
Khunou MC 

9 9 96% 9 82% 2 
• Composting, segregation & 

Recycling 

• Transport of remaining segregated 
wasted to Kakching cluster 

• Engagement of recyclers 

17 Sugnu MC 9 9 97% 9 80% 1 
• Composting, Segregation & 

Recycling 

• Transport of remaining segregated 
wasted to Kakching cluster 

• Engagement of recyclers 

18 
Mayang Imphal 
MC 

13 13 100% 13 85% 1.25 

• Segregation Sheds at Ward 
Level and Processing Unit 
are operational. Home 
composting plant is on 
progress. 

• Treatment Plant/Composting Pits and 
segregation Sheds/MRF are operational 

• Remaining collected waste are kept 
under control 

• Awareness & IEC activities are carried 
out for more effective and making up the 
gaps 

19 Wangoi MC 9 9 100% 9 70% 0.17 • Composting    
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Sl. 

No. 
Name of ULB 

 T
o

ta
l W

ar
d

s 
  Door to Door (D2D) 

Collection 
Segregated at 

source 
Land 
Available 
in Acre 

Type of processing unit Plan to mitigate the gap generation and 
Management 

No. of 
Wards 

 

in % 
No. of 
Wards 

 

in % 

20 Kumbi MC 9 9 100% 9 65% 0.27 • Composting    

21 Kwakta MC 9 9 100% 9 65% 0.625 • Composting  

• Untreated waste is dumped at 
uncontrolled dumpsite as a short time 
measure. Once the cluster basis is 
completed, the untreated wastes shall be 
transferred at the cluster head for 
further processing 

22 Moirang MC 12 12 100% 12 59% 5.1 • Composting  
• Requested DC to allot land. Rigorous IEC 

Campaign to be held for source 
segregation 

23 
Ningthoukhong 
MC 

14 14 100% 14 70% 1.31 
• Composting & sent back for 

re-cycling 
• Composting Segregation  

24 Bishnupur MC 12 12 100% 12 75% 5 • Sanitary Landfill • Composting plant at 2.5 Acre 

25 Oinam MC 9 9 100% 9 70% 0 • Composting  

• Encouraging households to source 
segregate waste and practice home 
composting of wet waste 

• Engaging recyclers for dry waste. 

26 Nambol MC 18 18 100% 18 80% 3.21 

• Composting pit  

• Manual Segregation 
initiated at the segregation 
shed 

• Capacity building of sanitary Workers 

• Increasing manpower, vehicles and 
machinery 

• Awareness drive 

• Co-opting SHGs and CSOs in SWM 

27 Jiribam MC 10 10 100% 10 100% 6.02 
• Composting, Send back for 

recycling, MRF 
• Nil 

Total 305 300  303  38.715   

 In Percentage-Ward coverage  98%  99%    

Average Household coverage  96%  75%    
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Table-3 : SOLID WASTES PROCESSING AND MANAGEMENT – WARDWISE OF ULBS IN MANIPUR, JULY 2023 

Sl 

No. 

Name of ULB or 
Name of 

Processing Unit 

Processing unit Under Construction Uncontrolled 
Dumpsite 

Controlled 
Dumpsite 

Sanitary Landfill Area of Legacy waste 
within 1 km buffer of 

the river 

Drains falling into 
river having floating 

racks/screen Capacity 
TPD 

 Technology No. Area 
(Acre) 

No. Area 
(Acre) 

No. Area 
(Acre) 

1 
Imphal MC and 
Lamdeng SWM 
Plant  

nil 
Composting and Waste 
to Energy Plant 
operational 

Nil   Nil Nil 1 Nil Nil Nil 

2 Lamshang MC NA 

Composting and manual 
segregation of wate, 
waste to power and 
waste to manure at 
Lamdeng SW plant 

Nil   Nil Nil Nil Nil Nil Nil 

3 Samurou MC NA NA Nil   Nil Nil Nil Nil Nil Nil 

4 
Thongkhong 
Laxmi MC 

NA NA Nil   Nil Nil Nil Nil Nil Nil 

5 Sekmai MC 0 NA Nil   0 0 Nil Nil Nil Nil 

6 Lilong IW MC 0 

Manual segregation of 
waste for material 
recovery 
Vermicomposting pits  

Nil   Nil Nil Nil Nil Nil Nil 

7 Lamlai MC 0 NA Nil   Nil Nil Nil Nil Nil Nil 

8 Thoubal MC 0 NA Nil   Nil Nil 1 2 Nil Nil 

9 Yairipok MC 0 NA Nil   Nil Nil Nil Nil Nil Nil 

10 
Sikhong Sekmai 
MC 

0 NA Nil   Nil Nil Nil Nil Nil Nil 
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Sl 

No. 

Name of ULB or 
Name of 

Processing Unit 

Processing unit Under Construction Uncontrolled 
Dumpsite 

Controlled 
Dumpsite 

Sanitary Landfill Area of Legacy waste 
within 1 km buffer of 

the river 

Drains falling into 
river having floating 

racks/screen Capacity 
TPD 

 Technology No. Area 
(Acre) 

No. Area 
(Acre) 

No. Area 
(Acre) 

11 Lilong TBL MC 0 

Manual segregation of 
waste for material 
recovery 
Vermicomposting pits 

Nil   Nil Nil Nil Nil Nil Nil 

12 Heirok MC 0 Composting pit Nil   Nil Nil Nil Nil Nil Nil 

13 
Wangjing 
Lamding MC 

0.3 
Composting pit 
[proposed] 

Nil   Nil Nil Nil Nil Nil Nil 

14 Andro MC 0 
Manual segregation & 
aerobic composting 

Nil   Nil Nil Nil Nil Nil Nil 

15 Kakching MC 0 
Manual segregation & 
aerobic composting 

Nil   1 2 1 2.5 Nil Nil 

16 
Kakching 
Khunou MC 

0 NA Nil   0 0 Nil Nil Nil Nil 

17 Sugnu MC 0 NA Nil   Nil Nil Nil Nil Nil Nil 

18 
Mayang Imphal 
MC 

0 
Manual segregation of 
waste & Composting 
construction completed 

Nil   Nil Nil Nil Nil Nil Nil 

19 Wangoi MC 0 Nil Nil   Nil Nil Nil Nil Nil Nil 

20 Kumbi MC 0 Composting pit Nil   1 0.27 Nil Nil Nil Nil 

21 Kwakta MC 0 NA Nil   1 0.016 Nil Nil Nil Nil 
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Sl 

No. 

Name of ULB or 
Name of 

Processing Unit 

Processing unit Under Construction Uncontrolled 
Dumpsite 

Controlled 
Dumpsite 

Sanitary Landfill Area of Legacy waste 
within 1 km buffer of 

the river 

Drains falling into 
river having floating 

racks/screen Capacity 
TPD 

 Technology No. Area 
(Acre) 

No. Area 
(Acre) 

No. Area 
(Acre) 

22 Moirang MC 0 NA Nil   1 2.5 Nil Nil Nil Nil 

23 
Ningthoukhong 
MC 

0 

Anaerobic, Segregation, 
Composting 
and recovery 
of reusable 
wastes 

Nil   1 1.31 Nil Nil Nil Nil 

24 

Bishnupur MC, 
Multi-
Segregation shed 
at Chothe 
Village, Ward 
No. 12 

0 Anaerobic (completed) Nil   Nil Nil 1 2.5 Nil Nil 

25 Oinam MC 0 
Composting 
(operational) 

Nil   1 0.4 Nil Nil Nil Nil 

26 Nambol MC 0 
Aerobic and vermi-
composting  

Nil   1 3.21 Nil Nil Nil Nil 

27 Jiribam MC 0 NA Nil   Nil Nil 1 1.72 Nil 1 

 Total 0.3    7 9.706 5 8.72  1 
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Annexure – 3 

STATUS OF WATER QUALITY OF POLLUTED RIVERS  
   
Remark :  
 
Manipur Pollution Control Board has been conducting monthly water quality analysis of the polluted 
rivers. The monthly water quality data of the polluted rivers will be reported during 1st week of the 
next month i. e. Report for February will get on 1-10th March. Therefore, Water Quality Report for 
February will be reproduced in the MPR of March. 
 

Water Quality of the Imphal, Iril, Manipur, Thoubal, Wangjing, Khuga, Khujairok, Lokchao, Nambul, 
Waisel Maril & Moirang Rivers and Effluent of Sewage Treatment Plant, Langol  

for the month of June, 2023 
1. Imphal River  

Location DO pH 
BOD 
mg/L 

COD 
mg/L 

Fecal Coliform 
(MPN/100ml) 

Koirengei 7.3 7.4 3.3 8.2 45 

Minuthong 7.1 7.3 3.4 10.4 80 

Mahabali 7.2 7.3 3.3 9.2 70 

 
2. Iril River  

Location DO pH 
BOD 
mg/L 

COD 
mg/L 

Fecal Coliform 
(MPN/100ml) 

Kangla Siphai 7.3 7.4 3.3 13.6 45 

Porompat 7.2 7.5 3.3 9.1 55 

Lilong 7.3 7.3 3.2 12.4 65 

 
3. Manipur River  

Location DO pH 
BOD 
mg/L 

COD 
mg/L 

Fecal Coliform 
(MPN/100ml) 

Yairipok 7.3 7.3 3.2 13.4 55 

Sekmaijing 7.4 7.4 3.3 12.2 75 

Ithai 7.3 7.3 3.3 14.4 80 

 
4. Thoubal River  

Location DO pH 
BOD 
mg/L 

COD 
mg/L 

Fecal Coliform 
(MPN/100ml) 

Litan NA NA NA NA NA 

 
5. Wangjing River 

Location DO pH 
BOD 
mg/L 

COD 
mg/L 

Fecal Coliform 
(MPN/100ml) 

Heirok 7.3 7.3 3.4 12.6 50 

Wangjing 7.3 7.4 3.3 10.8 65 

 
6. Khuga River 

Location DO pH 
BOD 
mg/L 

COD 
mg/L 

Fecal Coliform 
(MPN/100ml) 

Churachandpur 
Bazar 

NA NA NA NA NA 

Khuga Dam NA NA NA NA NA 
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7. Khujairok River 

Location DO pH 
BOD 
mg/L 

COD 
mg/L 

Fecal Coliform 
(MPN/100ml) 

Khujairok  NA NA NA NA NA 

 
 

8. Lokchao River, Bishnupur  

Location DO pH 
BOD 
mg/L 

COD 
mg/L 

Fecal Coliform 
(MPN/100ml) 

Lokchao Bridge near 
Bishnupur Bazar 

7.4 7.2 3.4 10.6 40 

   
9. Nambul River  

Location DO pH 
BOD 
mg/L 

COD 
mg/L 

Fecal Coliform 
(MPN/100ml) 

Samushang 7.2 7.2 4.2 15.4 115 

Naoremthong 7.1 7.3 4.0 15.8 90 

Hump Bridge 7.0 7.1 4.6 16.5 210 

Heirangoithong 7.1 7.1 4.2 16.4 200 

Singda Dam 7.8 7.4 3.3 8.2 35 

 
10. Kongba River  

Location DO pH 
BOD 
mg/L 

COD 
mg/L 

Fecal Coliform 
(MPN/100ml) 

Kongba 
Eranpham 

6.6 7.2 3.8 16.4 115 

Kongba Erong 6.4 7.3 3.9 11.2 120 

 
11. Waisel Maril 

Location DO pH 
BOD 
mg/L 

COD 
mg/L 

Fecal Coliform 
(MPN/100ml) 

Meijrao Bridge, 
Hiyangthang 

6.4 7.3 4.6 14.4 150 

Kha Sanjenbam 
Mayai Leikai 

7.2 7.4 4.0 12.2 80 

 
12. Moirang River 

Location DO pH 
BOD 
mg/L 

COD 
mg/L 

Fecal Coliform 
(MPN/100ml) 

Laikhurembi, 
Moirang Bazar 

7.3 7.2 3.6 10.5 55 

   
 

13. Sewage Treatment Plant Effluent  
 

 

 

 

 

 

Location 
Oil & Grease 

(mg/L) 
 pH 

TSS 
mg/L 

BOD 
mg/L 

COD 
mg/L 

Langol 2.7 7.2 30 12.4 43 
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Annexure – 4 

Action Plan of the model river in Manipur  

Action Target Action Priority – II : Nambul River  

Target Quantity Time Line Status  

Action 1 Solid Waste Management     

1.1 Identification of garbage vulnerable point  12 Municipal 
Wards 

Oct 2019 Completed  
Action: 
MAHUD / IMC 

1.2 Door to Door Collection, identify & 
register of missed out house hold, 
punitive action against litterer along the 
river 

12 Municipal 
Wards  

Oct 2019 Completed  
Action: 
MAHUD / IMC 

1.3 Formation of Tasks Force for proper 
implementation of waste management    

 Oct 2019 Constituted  

1.4 Providing of household waste bins  19,863 bins  Oct 2020 80% completed 
Action: 
Environment & CC 

1.5 High rise fencing of grilling and netting at 
vulnerable zones of both the river banks 
to protect throwing of solid wastes into 
the river 

5 km Apr 2021 Completed 
Action: 
Environment & CC 

1.6 Renovation of existing crematoria along 
the river stretch 

56 Nos. Apr 2021 Completed 
Action: 
Environment & CC 

1.7 Installation of secondary waste 
collection bins / community bins / 
dumper placer containers / transfer 
bins / littering bins at suitable places  

37 Nos. Oct 2020 Completed 
Action: 
Environment & CC 

1.8 Construction of Public toilets at 
vulnerable points  

35 Nos. by IMC 
20 Nos. under NRCD   

Apr 2021 Completed 
Action: 
Environment & CC 

1.9 IEC / Public Awareness Activities 14 No. (one each in 
every ward) 

Every 
month 

Conducted regularly 
Action: 
Environment & CC  

Action 2 Channelization, treatment, utilization and disposal of treated domestic sewage 

2.1 Identification of location and estimation 
of liquid waste generation at Imphal town 

 Oct 2019 Completed 
Action: PHED 

2.2 Interception and diversion of the urban 
drains / outfalls to the Nambul River by 
laying pipes of 14,545 meters at both the 
banks of River at 12 Municipal Wards viz. 
6, 7, 8, 9, 11, 12, 13, 14,15, 16, 24 and 27 

 Apr 2022 30% Completed 
Action: 
Environment & CC 

2.3 Treatment option and capacity : 
Installation of 2 (two) Sewage Treatment 
Plants (STPs) of 16 MLD and 1 MLD  

 Apr 2022 85% Completed 
Action: 
Environment & CC 

2.4 Commissioning of the Imphal Sewerage 
Project Phase-I of 27 MLD 

 Dec 2019  Commissioned  
Action: PHED 

2.5 Commissioning of the Imphal Sewerage 
Project Phase-II of 41 MLD 

 Apr 2022 DPR Submitted, 
waiting for approval 
of NIT from NDB 
Action: PHED 
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Action Target Action Priority – II : Nambul River  

Target Quantity Time Line Status  

Action 3 Protection of catchment area     

3.1 In-situ augmentation of medicinal plants 
and economic plantation at catchment   

  Completed 
Action: Forest 

Action 4 Protection and prevention of Flood Plain Zone  

4.1 1. Protection and Improvement of River 
Bunds.  

2. 1,500 m for Nambul River 
3. 16,860 m in Imphal River  
4. 2,670 m in Kongba River 
5. 2,403 m in Thoubal River 
6. 317 m in Wangjing River 

11,711 m in Manipur River 

7.  Before 
2021 

Status will be 
updated soon 
Action: WRD 

4.2 1. Re-Sectioning of Rivers and Streams.  
2. 82,091 m in Imphal River. 
3. 15,480 m in Kongba River 
4. 89,100 m in Nambul and its tributaries.  

1,900 m in Chakpi River 

5.  Before 
2021 

Status will be 
updated soon 
Action: WRD 

4.3  CC/RCC Retaining Walls with and without 
piles to be provided at the most eroded 
and vulnerable river banks.  

 Before 
2021 

Status will be 
updated soon 
Action: WRD 
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B. 8 (eight) polluted stretches of Rivers viz. Imphal, Iril, Khuga, Khujairok, Lokchao, Manipur, Thoubal, 

Wangjing under Priority V in Manipur 

Action Target Action Target Quantity Timeline Status & Actor 

Action 1 Solid Waste Management    

1.1 Identification of garbage 
vulnerable point along the 8 
(eight) identified polluted 
river stretches 

59 Municipal Wards 6 months 
(December 
2019) 

Status will be updated 
soon 
Action : MAHUD / ULBs 

1.2 Door to Door Collection and 
transportation of Municipal 
solid wastes with source 
segregation through Cluster 
Approach 

59 Municipal Wards  
33.45 MT 

1 year (June 
2020) 

1.3 Installation of littering bins at 
suitable places 

500 Nos. of Bins 1 year (June 
2020) 

1.4 Setting up of waste 
processing site at Cluster 
Approach 

5 Cluster Units 2 Year (June 
2021) 

1.5  Construction of Public toilets 
at vulnerable points 

59 Nos. (one each for 
every ward for 59 
wards) 

2 Year (June 
2021) 

1.6 IEC / Public Awareness 
Activities 

177 Nos. (3 times for 
every 59 Wards) 

Ongoing 

1.7 Encouraging of home 
composting 

10% of total 
household 

Ongoing 

Action 2 Channelization, treatment, utilization and disposal of treated domestic sewage 

2.1 Identification of location and 
estimation of liquid waste 
generation 

Under survey Ongoing Completed 
Action : PHED 

2.2 Treatment option through 
phytoremediation technique 
in consultation with NEERI 
(National Environmental 
Engineering Research 
Institute), Nagpur 

27.024 + 38.73 = 
65.754 MLD 

2 Years 
(June 2021) 

DPR submitted to NRCD, 
Ministry of Jal Shakti, 
Govt. of India 
 
Action : Environment & 
CC 

2.3 Commissioning of the Imphal 
Sewerage Project Phase-II:   
Installation of STPs of 3 (three) 
units SBR (Sequencing Batch 
Reactors) technology covering 
all the remaining wards of 
Imphal Municipal Corporation 
(Finalized DPR) 

41 MLD Funding 
awaited 

DPR submitted, waiting 
for approval of NIT from 
NDB 
 
Action : PHED 

Action 3 Protection of catchment Area of 1539 sq. km. 

3.1 In situ augmentation with 
economic plants 

1539 sq. km. 2 Years 
(June 2021) 

Status will be updated 
soon 
Action : Forest 

3.2 Inventorisation and mapping 
of springs for protection and 
rejuvenation at catchment 

8 rivers 1 Year (June 
2020) 

Status will be updated 
soon 
Action : Environment & 
CC 
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Action 4 Protection and prevention of Flood Plain Zone 

4.1 Protection and Improvement 
of River Bunds 

1. 1500 m for Nambul 
River 

2. 16860 m in Imphal 
River and its 
tributaries 

3. 2670 m in Kongba 
River 

4. 2403 m in Thoubal 
River 

5. 317 m in Wangjing 
River 

6. 11711 m in Manipur 
River 

Before 2021 Status will be updated 
soon 
Action : WRD 

4.2 Re-Sectioning of Rivers and 
Streams 

1. 82091 m in Imphal 
River 

2. 15480 m in Kongba 
River 

3. 89100 m in Nambul 
and its tributaries 

4. 1900 m in Chakpi 
River 

Before 2021 

4.3 CC / RCC Retaining Walls with 
and without piles to be 
provided at the most eroded 
and vulnerable river banks 

Along Nambul, Imphal, 
Thoubal, Kongba, Iril 
and other major rivers 
 

Before 2021 

  


	Letter to Ministry
	2023 _ 4 April
	2023 _ 5 May
	2023 _ 6 June
	2023 _ 7 July 

