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National Mission for Clean Ganga 

Format for submission of Monthly Progress Report for Month of May 2023 in the NGT 

Matter OA No. 673 of 2018 (in compliance to NGT order dated 24.09.2020) 

 

For the State of Andhra Pradesh 

 

Overall status of the State: 

 

I. Total Urban Population                                                   : @1.5 Crore    

II. Estimated Sewage Generation (MLD)    : 1503.20 MLD 

 

III.  Details of Sewage Treatment Plants: 

 

 Existing STPs and Treatment Capacity (15 ULBs)  : 612.95 MLD (49 Nos) 

 Present Gap in Treatment Capacity in MLD  : 890.25 MLD 

 Quantity of Sewerage Treated    : 499.40 MLD 

 Capacity of under construction STP’s (32 ULBs) : 450.17. MLD  

                (58 STPs) 

 

 Quantity of Reuse of Treated water   :  166.83 MLD 

 No of STPs Under Construction at APTIDCO Houses: 117.05 MLD (78 ULBs) 

                              (129 STPs)  

        (0.20 MLD to 3.70 MLD) 

                    

 

 Gap after completion of above STPs   : 323.03 MLD 

 

 STPs sanctioned Under SBM 2.0 & Under  

Tender Process (below 1 lakh population)  : 569.08 MLD                             

             (66 ULBs & 107 STPs)    

 STPs sanctioned Under AMRUT 2.0  

for Rs.1829.28 Crs by Government of India  : 373.27 MLD (27 ULBs)        

(DPRs under preparation) 
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III (A) Details of each existing STP in the State: 

 

Sl. 

No 

City / 

Town 

 

Location of 

STP 

Date of  

Commissioning 

Existing 

STP 

Capacity 

(in 

MLD) 

Utilization 

capacity 

(in MLD) 

Operational 

Status of 

STP 

Compliance 

Status of 

STP 

1 

GVMC 

Old town  05/2019 38.00 38.00 Operational Complied 

2 Appughar 09/2010 25.00     25.00 Operational Complied 

3 Mudasarlova 04/2008 13.00 13.00 Operational Complied 

4 Narava  08/2001 54.00 54.00 Operational Complied 

5 Anakapalle  04/2018 15.00 15.00 Operational Complied 

6 Madinabagh  2018 2.00 2.00 Operational Complied 

7 
Yathapalem 

Colonies 
04/2008 2.50 2.50 Operational Complied 

8 Srinagar  04/2008 0.50 0.50 Operational Complied 

9 
Karnavani 

palem  
12/2019 5.00 0.0 Operational Complied 

10 Mantripalem  04/ 2008 1.00 1.00 Operational Complied 

11 Aganampudi  12/2015 6.00 6.00 Operational Complied 

12 Rathi Cheruvu   09/ 2019 2.00 2.00 Operational Complied 

13 
Kommadi / 

Madhurawada 
08/2018 4.00 4.00 Operational Complied 

14 Bakkannapalem   08/ 2011 1.00 1.00 Operational Complied 

15 Marikavalasa  12/ 2012 2.00 2.00 Operational Complied 

16 
Vambay 

Colony  
08/ 2011 3.00 3.00 Operational Complied 

17 YSR Nagar  08/ 2011 2.00 2.00 Operational Complied 

18 Boyapalem 08/ 2011 1.00 1.00 Operational Complied 

19 Narava 10/2022 54.00 15.00 Operational Complied 

20 Paradesipalem 08/2022 2.00 0.50 Operational Complied 

   Sub Total 233.00 187.50   
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Sl. 

No 
City / Town 

 

Location of 

STP 

Date of  

Commis

sioning  

Existing 

STP 

Capacit

y  

(in 

MLD) 

 

Utilizati

on 

capacity 

(in 

MLD) 

Operation

al Status 

of STP 

Complian

ce Status 

of STP 

21 
Rajamahendr

avaram 
Hukumpeta 01/2009 30.00      30.00 Operational 

Complied 

22 

Vijayawada 

 

Ajith Singh 

Nagar-1 
05/2011 40.00 40.00 Operational 

Complied 

23 
Ajith Singh 

Nagar-2 
05/2012 20.00 20.00 Operational 

Complied 

24 
Ramalingeswar  

Nagar-1 
06/2012 20.00 20.00 Operational 

Complied 

25 
Ramalingeswar  

Nagar-2 
10/2006 10.00 10.00 Operational 

Complied 

26 Autonagar -1 03/2005 10.00 10.00 Operational Complied 

27 Autonagar -2 12/2018 10.00 10.00 Operational Complied 

28 Jakkampudi 07/2017 20.00 20.00 Operational 
Complied 

   
Sub 

Total 
130.00 130.00  

 

29 Tirupathi Thukivakam 09/.2018 50.00 33.00 Operational 
Complied 

30 Kadapa Nanapally 08/2012 20.00 10.00 

Under 

Rehabilitati

on 

Founda-

tion Work 

is in 

progress 

31 Pulivendula Rotarypuram 10/2022 10.00 4.00 Operational Complied 

32 
Tadipatri 

Gannevaripalle  

 

10/2010 3.50 3.50 Operational Complied 

33 10/2010 8.00 8.00 Operational Complied 

   
Sub 

Total 
11.50 11.50  

 

34 

Puttaparthy 

1.Sai Nagar  07/2001 0.50 0.50 Operational Complied 

35 2. Gokulam  07/.2001 0.50 0.20 Operational Complied 

36 
3. Prasanthi 

Gram  
07/2001 0.50 0.0 

Under 

Rehabilitati

on 

- 

   
Sub 

Total 
      1.50 0.70  

 

37 Narsaraopeta  CPT Road 02/2018 15.55 9.50 Operational Complied 

38 

Nellore  

Janardhan 

Reddy Colony 
- 5.00     5.00 

Operational 
 

Complied 39 Allepuram - 55.00 55.00 

40 Drivers Colony - 11.00 0.00 
Operational 

House 

Service 
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III (B) Details of Under Construction STPs in the State: 

 

S. 

No. 
Location 

Scheme 

Name 

No. of 

STP 

Capacity of 

the plant 

(in MLD) 

Physical 

Progress               

in % 

Completion 

Timeline 
Status 

1 Kakinada AMRUT 1 5.00 73% 
Aug - 

2023 
In Progress 

2 Srikakulam AMRUT 1 10.00 45% - 

Govt. have 

accorded 

permission for 

closure of 

contract 

3 Vizianagaram AMRUT 1 5.00 54% - 

The 

Government 

have accorded 

permission for 

closure of 

Contract vide 

G.O.Ms. No. 

73 Dt: 01-06-

2023 

4 
Rajamahendra

varam 

AMRUT 

 
1 5.00 66% Dec - 2023 In Progress 

Connection

s in 

Progress 

 

 
  

Sub 

Total 
71.00 60.00  

 

41 

Kurnool 

Jammichettu 03/2019 0.80 0.80 Operational Complied 

42 Sankal Bagh 03/2019 0.80 0.80 Operational Complied 

43 
Tungabhadra 

PumpHouse 
03/2018 0.80  0.80 Operational Complied 

   
Sub 

Total 
2.40 2.40   

44 

Tadepalli 

Mahanadu-1 12/2018 0.20 0.20 Operational Complied 

45 Mahanadu-2 12/2018 0.20 0.20 Operational Complied 

   0.40 0.40   

46 

Kondapalli 

Security Colony 12/2021 0.80     0.40 
Operational

  
Complied 

47 Security Colony 01/2023 2.00 0.00 
Under Trail 

Run 
- 

    2.80 0.40   

49 Yemmiganuru Soganur Road  06/2022 19.80 5.00 Operational Complied 

49 Ongole Koppolu 10/2022 15.00 15.00 Operational - 

 15 Grand Total 612.95 499.40   
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S. 

No. 
Location 

Scheme 

Name 

No. of 

STP 

Capacity of 

the plant 

(in MLD) 

Physical 

Progress               

in % 

Completion 

Timeline 
Status 

5 Eluru AMRUT 1 5.00 99% Aug 2023 In Progress 

6 Bhima-varam AMRUT 1 5.00 77% Dec - 2023 In Progress 

7 
Tadepalli 

gudem 
AMRUT 1 5.00 11% 

Mar - 

2024 
In Progress 

8 
Machilipatna

m 
AMRUT 1 5.00 48% - 

The 

Government 

have accorded 

permission for 

closure of 

Contract vide 

G.O.Ms. No. 

72 Dt: 01-06-

2023 

9 Gudivada AMRUT 1 5.00 78% Oct - 2023 In Progress 

10 Vijayawada 
JNNUR

M 
1 20.00 94% 

Aug - 

2023 
In Progress 

11 

 
Tenali 

AMRUT 1 10.00 83% Oct - 2023 In Progress 

14 FC 1 2.00 30% - 

Work stopped 

due to court 

case 

12 Chilakaluripeta AMRUT 1 5.00 30% Mar -2024 In Progress 

13 Kavali AMRUT 1 15.00 94% Sep-2023 In Progress 

 

 

14 

 

 

Nellore HUDCO 

1 20.00 85% - In Progress 

1 14.00 0% - 
Work 

grounded 

15 Tirupati 
Smart 

City 
1 25.00 75% Dec - 2023 In Progress 

16 Srikalahasti AMRUT 1 7.00 46% Dec 2023 In Progress 

17 Madanapalle AMRUT 1 5.00 22% 
March 

2024 
In Progress 

18 Kadapa AMRUT 1 20.00 3% 
March-

2024 
In Progress 

19 Anantapuramu AMRUT 1 10.00 - 
March-

2024 

Agreement 

Concluded 

work will be 

Grounded by 

July 2023 

 

20 Dharmavaram AMRUT 2 8.00 - 
March-

2024 

Agreement 

Concluded 
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S. 

No. 
Location 

Scheme 

Name 

No. of 

STP 

Capacity of 

the plant 

(in MLD) 

Physical 

Progress               

in % 

Completion 

Timeline 
Status 

work will be 

Grounded by 

July 2023 

21 Guntakal AMRUT 1 8.00 2% - 

Adminstra-

tive Sanction 

accorded, Re-

Tender 

floated & is 

under 

finalization  

22 

 

 

Kurnool 

AMRUT 1 2.00 92% 
Aug - 

2023 
In Progress 

AMRUT 1 10.00 25% 
March - 

2024 
In Progress 

23 Nandyal AMRUT 1 10.00 41% 
March - 

2024 
In Progress 

24 Adoni AMRUT 1 5.00 30% 
March - 

2024 
In Progress 

25 

 

 

Guntur OTSFA 

1 10.00 70% Dec -2023 - 

1 20.00 60% Dec -2023 - 

1 42.00 51% Dec -2023 - 

1 28.00 51% Dec -2023 - 

       1 23.00 0% 
March - 

2024 

The site issue 

resolved, Work 

will be 

Grounded by 

July 2023 

 

26 
Pulivendula PLAN 

1 1.50 97% Aug-2023 In Progress 

1 1.50 80% Aug -2023 In Progress 

5 

2.50 (0.50 

MLD x 5 

Nos) 

40% Aug-2023 In Progress 

1 0.02 5% Aug-2023 In Progress 

1 0.07 5% Aug-2023 In Progress 

1 0.08 5% Aug-2023 In Progress 

1 0.10 5% Aug-2023 In Progress 

 

27 

 

Rayachoti PLAN 
5 6.90 5% Dec -2023 In Progress 

1 15.50 2% Dec -2023 In Progress 

28 Kanigiri AIIB 1 6.00 2% 
March -

2024 

Site handed 

over, Designs 

under 

finalization 



7 

 

S. 

No. 
Location 

Scheme 

Name 

No. of 

STP 

Capacity of 

the plant 

(in MLD) 

Physical 

Progress               

in % 

Completion 

Timeline 
Status 

29 Sullurpet AIIB 3 8.00 4% 
March - 

2024 

Site handed 

over, Designs 

under 

finalization 

30 Allagadda AIIB 1 5.00 2% 
March - 

2024 

Sites handed 

over, Designs 

under 

finalization. 

PMC to Clear 

designs. 

31 Nandikotkur AIIB 1 5.00 0 % 
March - 

2024 

Site to be 

handed over 

32 Madakasira AIIB 1 5.00 2% 
March - 

2024 

Sites handed 

over, Designs 

under 

finalization 

PMC to Clear 

designs. 

33 Proddutur PLAN 1 24.00 - - 

Agreement 

Concluded and 

work will be 

Grounded.  

Designs under 

finalization 

 Grand Total 58 450.17    

 

III C) Details of Under Construction STPs in APTIDCO Houses:  

Sl.  

No 
Name of the ULB Name of the Location 

Capacity 

in MLD 

Physical 

Progress in 

% 

Completion 

Timeline 

1 2 3 4 5 6 

1 Srikakulam Patrunivalasa 2.10 Completed 
Under Trail 

Run 

2 Vizianagaram Saripalli 1.50 95% 
Trail run to be 

taken up 

3 GVMC Satyanarayanapuram 1.50 87% July -2023 

4 GVMC Parawada 0.50 70% July -2023  

5 
Tadepalli Gudem 

a. Kondruprolu-I 2.00 75% July -2023 

6 b. Kondruprolu-II 0.75 75% July -2023 

7 Palakollu Penukulapadu 3.50 69% July -2023 
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Sl.  

No 
Name of the ULB Name of the Location 

Capacity 

in MLD 

Physical 

Progress in 

% 

Completion 

Timeline 

8 Kavali Maddurupadu 1.50 Completed 
Under Trail 

Run 

9 Atmakur Nellorepalem 1.00 Completed 
Under Trail 

Run 

10 Gudur Gandhinagar 3.70 Completed 
Under Trail 

Run 

11 

Kurnool Jagannadhagattu 

0.50 90% Aug -2023 

12 0.50 90% Aug -2023 

13 1.00 90% 
Aug -2023 

14 1.50 90% Aug -2023 

15 2.00 90% Aug -2023 

16 

Nandyal 

SRBC Colony 
1.00 90% Aug -2023 

17 1.00 95% Aug -2023 

18 
Nandhamuri Nagar 

1.00 60% Aug -2023 

19 1.00 60% Aug -2023 

20 
Adhoni Siriguppa Road 

1.00 90% Aug -2023 

21 1.00 90% Aug -2023 

22 Peddapuram Valuthimmapuram 2.00 95% Aug -2023 

23 Mandapeta Gollapunta 3.00 80% Aug -2023 

24 Pithapuram Gorsa 0.50 90% Aug -2023 

25 Ramachandrapuram Kothuru (Ph-I) 0.75 80% Aug -2023 

26 Amalapuram Bodasukurru 1.00 60% Aug -2023 

27 Rajamahendravaram Bommuru-I 1.50 95% Aug -2023 

28 Rajamahendravaram Torredu 0.50 76% Aug -2023 

29 Samalkota Jaggamvaripeta 0.50 90% Aug -2023 

30 Samalkota Uppuvarisatram 0.50 90% Aug -2023 

31 Tenali Chinaravuru 0.60 

Completed 
Under Trail 

Run 
32 Ponnuru Nidubrolu 1.25 

33 Chilakaluripeta Purushothapatnam 2.80 

34 GVMC Dabbanda 0.90 90% June -2023 

35 GVMC 
Aganampudi                                

(Tri Junction) 
1.10 65% June -2023 
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Sl.  

No 
Name of the ULB Name of the Location 

Capacity 

in MLD 

Physical 

Progress in 

% 

Completion 

Timeline 

36 Vijayawada Jakkampudi I (A) 0.90 90% June -2023 

37 Vijayawada Jakkampudi II (B) 0.60 86% June -2023 

38 Vijayawada Jakkampudi III (C) 0.90 88% June -2023 

39 Vijayawada Jakkampudi IV (D) 0.90 88% June -2023 

40 Gudivada Mallayapalem I  1.60 
Completed 

Under Trail 

Run 
41 Gudivada Mallayapalem  II 2.70 

42 Machilipatnam Gosangam II 0.50 85% July -2023 

43 Machilipatnam Rudravaram II 0.70 80% July -2023 

44 Mangalagiri RGK Colony -I 0.80 Completed 
Under Trail 

Run 

45 Guntur Vengalayapalem  I & II 1.50 95% Sep -2023 

46 Repalle Repalle II 0.60 50% Sep -2023 

47 Piduguralla Kondamodu II 1.30 80% Sep -2023 

48 Macherla Gorrilamandhi-II 0.50 80% Sep -2023 

49 Srikalahasthi II  S.W. Hostel -II 0.90 95% June -2023 

50 Chittoor  Murukumbattu -II 1.30 96% June -2023 

51 Puttur Nandimangalam -II 0.20 95% June -2023 

52 Punganur Ethuru -II 0.70 95% June -2023 

53 Madanapalli Venkappakota -II 0.90 95% June -2023 

54 Srikalahasthi I Rajiv Nagar -I 1.00 95% June -2023 

55 Kakinada Kakinada(Paralovapeta) 1.50 30% Aug -2023 

56 
Rajahmundry 

Bommuru-II 1.50 36% Aug -2023 

57 Namavaram 0.75 46% Aug -2023 

58 Ramachandrapuram KothuruIII 1.00 30% Aug -2023 

59 Naidupeta-II Biradawada 0.90 85% Aug -2023 

60 Sullurupeta-II Mannrupoluru 0.80 85% Aug -2023 

61 Venkatagiri-II Chevireddypalli 0.80 85% Aug -2023 

62 Nellore Akkacheruvupadu-II 1.60 87% Aug -2023 

63 Nellore Kallurupalli-II 1.10 87% Aug -2023 

64 Nellore Kondlapudi II&III 1.20 87% Aug -2023 
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Sl.  

No 
Name of the ULB Name of the Location 

Capacity 

in MLD 

Physical 

Progress in 

% 

Completion 

Timeline 

65 Kandukur Uppucheruvu-I 1.40 70% Aug -2023 

66 Markapur Pedanagulavaram Road -I 0.50 39% Aug -2023 

67 Vizianagaram Sonia nagar 0.50 90% June - 2023 

68 Nellimarla Nellimarla 0.30 90% June - 2023 

69 Rajam Kancharam 0.20 60% June - 2023 

70 Amadalavalasa Byrsastrulla-pet 0.30 90% June - 2023 

71 Bobbili Bobbili 0.80 77% June - 2023 

72 Saluru Saluru 0.60 74% June - 2023 

73 Parvathipuram Parvathipuram 0.40 75% June - 2023 

74 Tanuku  Indiramma Colony  0.20 Designs 

approved & 

work not at 

started. 

Notices 

issued to the 

agency to 

start the 

work.   

- 

 75 Tanuku BalaBalaji 0.30 

76 Jangareddygudem Markandeyapuram -II 0.40 

Designs 

approved & 

work not at 

started. 

Notices 

issued to the 

agency to 

start the 

work.   

- 

77 Nidadavolu Tirugudem -II 0.50 

Designs 

approved & 

work not at 

started. 

Notices 

issued to the 

agency to 

start the 

work.   

- 

78 Kovvuru Pedathallapunta -II 0.30 

Designs 

approved & 

work not at 

started. 

Notices 

- 
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Sl.  

No 
Name of the ULB Name of the Location 

Capacity 

in MLD 

Physical 

Progress in 

% 

Completion 

Timeline 

issued to the 

agency to 

start the 

work.   

79 Eluru Ponangi road  2.50 Designs 

approved & 

work not at 

started. 

Notices 

issued to the 

agency to 

start the 

work.   

- 

80 Eluru Kotturu road  0.20 

81 Vinukonda Vellaturu road II 0.70 

Designs 

approved & 

work not at 

started. 

Notices 

issued to the 

agency to 

start the 

work.   

- 

82 Kanigiri Chakirala -III 0.50 

Designs 

approved & 

work not at 

started. 

Notices 

issued to the 

agency to 

start the 

work.   

- 

83 Giddaluru Modempalli  -III 0.60 

Designs 

approved & 

work not at 

started. 

Notices issued 

to the agency 

to start the 

work.   

- 

84 Addanki Singarakonda -III 0.50 

Designs 

approved & 

work not at 

started. 

Notices issued 

to the agency 

- 
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Sl.  

No 
Name of the ULB Name of the Location 

Capacity 

in MLD 

Physical 

Progress in 

% 

Completion 

Timeline 

to start the 

work.   

85 Nuziveedu M.R. Apparao colony II 1.30 

Designs 

approved & 

work not at 

started. 

Notices 

issued to the 

agency to 

start the 

work.   

- 

86 

Tiruvuru 

  

PT Kotturu I 0.40 Designs 

approved & 

work not at 

started. 

Notices 

issued to the 

agency to 

start the 

work.   

- 

87 PT Kotturu II 0.40 - 

88 Jaggaiahpeta Gurukulapathasala II 1.60 

Designs 

approved & 

work not at 

started. 

Notices issued 

to the agency 

to start the 

work.   

- 

89 Nandigama Hanumanthupalem II 0.20 

Designs 

approved & 

work not at 

started. 

Notices issued 

to the agency 

to start the 

work.   

- 

90 Vuyyuru Gemini School -II 0.90 
Designs 

approved & 

work not at 

started. 

Notices issued 

to the agency 

to start the 

work.   

- 

91 Vuyyuru Gandigunta -II 0.30 

92 Vuyyuru Raghava estates -II 0.10 
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Sl.  

No 
Name of the ULB Name of the Location 

Capacity 

in MLD 

Physical 

Progress in 

% 

Completion 

Timeline 

93 
Adavitakkilapadu 

(Guntur) 
Adavitakkilapadu 2.00 Completed 

Under Trail 

Run 

94 Kadapa  Chinnachowk -I 1.00 65% Aug - 2023 

95 Kadapa  Chalamareddypalli -II 1.00 62% Aug - 2023 

96 Jammalamadugu Gudemcheruvu -II 1.00 48% Aug - 2023 

97 Rayachoti Sibyala  -II 0.50 47% Aug - 2023 

98 Yerraguntla Yerraguntla road -II 1.00 62% Aug - 2023 

99 Nandyal Alyyalurimitta 1.00 42% Aug - 2023 

100 Allagadda Chinthakuntla Village-III 0.60 42% Aug - 2023 

101 Tadipatri I &II Gannavaripalli -I&II 2.75 33% Sep - 2023 

102 Dharmavaram Regatipalli-II 0.75 56% Sep - 2023 

103 Hindupur Kotipi-II 0.70 55% Sep - 2023 

104 Kadiri Hindupur road-II 0.60 57% Sep - 2023 

105 Puttaparthi Karnataka nagepalli-II 0.25 46% Sep - 2023 

106 Ananthapur Pandameru-3 1.25 55% Sep - 2023 

107 Guntakal Dhonimukkala-3 1.25 55% Sep - 2023 

108 Raydurgam Mallapuram-3 0.60 55% Sep - 2023 

109 Ichapuram Ichapuram 0.10 10% Sep - 2023 

110 Palasa Palasa 0.40 15% Sep - 2023 

111 GVMC Appikonda 0.40 20% Sep - 2023 

112 GVMC Mulagada 0.20 15% Sep - 2023 

113 GVMC Nadipur 0.50 15% Sep - 2023 

114 GVMC Sangivalasa 0.30 15% Sep - 2023 

115 GVMC Kondakoppaka 0.20 15% Sep - 2023 

116 GVMC Sirasapalli 0.30 60% Aug- 2023 

117 GVMC AtchauLova-1 1.00 60% Aug- 2023 

118 GVMC AtchauLova-2 1.00 60% Aug- 2023 

119 Yelamanchili Yelamanchili 0.20 66% Aug- 2023 

120 Narsipatnam 

  

Narsipatnam-1 0.60 57% Aug- 2023 

121 Narsipatnam-2 0.30 60% Aug- 2023 
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Sl.  

No 
Name of the ULB Name of the Location 

Capacity 

in MLD 

Physical 

Progress in 

% 

Completion 

Timeline 

122 

CRDA 

Ananthavaram 0.20 95% June - 2023 

123 Dondapadu 0.50 95% June - 2023 

124 Thulluru 0.20 95% June - 2023 

125 Manadadam 0.20 95% June - 2023 

126 Inavolu 0.30 95% June - 2023 

127 Nowluru 0.30 95% June - 2023 

128 Penumaka 0.30 95% June - 2023 

129 Nidamaruru 0.30 95% June – 2023 

   117.05   

 

III D) STATUS OF STPs UNDER RIVER STRETCHES  

 Central Pollution Control Board had newly identified 3 Nos. Polluted River Stretches i.e., 

Gosthani , Upputeru and Vasishta in Andhra Pradesh and also delisted 5 Polluted River 

Stretches, previously listed out. 

 The BOD levels in River Vasishta & Upputeru are below 3.0 mg/L only.  Therefore, the 

said Vasishta & Upputeru River Stretches have to be delisted now from the list of Polluted 

River Stretches in Andhra Pradesh. 

 With regard to Gosthani River Stretch, the APPCB has been addressed to obtain the details 

of locations of the exact River Stretch to instruct concerned for preparation of Action Plan 

and to submit for further necessary action.  

 

III E) Status of STPs & NSTPs in Below 1 Lakh Population ULBs: 

 

State Level Technical Committee and State High Power Committee Approved the 

folloing Details regarding construction of STPs in below 1 lakh population cities on 

07.06.2022 and 10.06.2022 respectively. 

 

 Proposed STPs (below 1 lakh population)  : 74 ULBs 

 Proposed Capacity for the year 2040   : 659.00 MLD 

 Total Project Cost       : 1445 Cr 

As mentioned above, CSAPs and DPRs for 74 ULBs were completed and submitted to SBM, 

Director and CPHEEO, Director – New Delhi upon approval from SLTC and SHPC for 

release of funds. 
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Note: In the above-mentioned 74 ULBs  

a. Puttaparthi is having 3 existing STPs, therefore excluded as requested by the 

Municipal Commissioner vide Roc. No.20/2020-E1, Dt:18.08.2022. 

b. 5 ULBs (Sullurpet, Nandikotkur, Allagadda, Madakasira and Kanigiri) are funded 

under Asian Infrastructure Investment Bank (AIIB) for construction of STPs. 

c. Pulivendula and Rayachoti are funded under State Special Grants. 

d. The remaining 66 ULBs have been formed into 13 clusters and tenders were invited 

on 04.11.2022 to establish STPs for 569 MLD with due date of receipt of tender is 

on 17.01.2023. As bids were not received in the first call, second call tenders were 

floated on 2nd February, 2023. in response to the 2nd call tenders on 1st May 2023, no 

response was found. 

 

Cluster-Wise Abstract for 66 ULBs: 

 

Sl.No. Description 
No. of 

ULBs 

Proposed STP 

capacities 

(MLD) 

Cost of Total 

STPs 

(crores) 

1 Cluster 1 06 45.381 76.074 

2 Cluster 2 06 47.174 78.979 

3 Cluster 3 07 45.650 75.401 

4 Cluster 4 06 45.062 74.479 

5 Cluster 5 06 50.050 82.864 

6 Cluster 6 05 49.705 82.266 

7 Cluster 7 04 35.944 59.385 

8 Cluster 8 05 47.986 79.286 

9 Cluster 9 04 31.100 51.623 

10 Cluster 10 05 43.600 72.390 

11 Cluster 11 04 41.600 68.640 

12 Cluster 12 04 43.012 71.247 

13 Cluster 13 04 42.816 71.078 

 Total 66 569.080 943.712 
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Cluster 1: 

District Name Name of the ULB 
Total No. of Projects 

(STP+NSTP) 

Proposed 

Capacity 

(MLD) 

Srikakulam 

Amadalavalasa 

STP 01 2.100 

STP 02 1.200 

STP 03 1.000 

STP 04 1.000 

NSTP 01 0.049 

NSTP 02 0.142 

NSTP 03 0.061 

NSTP 04 0.391 

NSTP 05 0.180 

NSTP 06 0.186 

NSTP 07 0.101 

NSTP 08 0.277 

NSTP 09 0.077 

NSTP 10 0.208 

NSTP 11 0.279 

Ichapuram 

STP 01 4.800 

NSTP 01 0.778 

NSTP 02 0.371 

NSTP 03 0.451 

Palasa Kasibugga 

STP 01 10.068 

NSTP 01 0.645 

NSTP 02 0.014 

NSTP 03 0.014 

Manyam 

Palakonda STP 01 5.000 

 

STP 01 7.400  

NSTP 01 0.185  

NSTP 02 0.130  

NSTP 03 0.284  

NSTP 04 0.126  

NSTP 05 0.161  

NSTP 06 0.112  

NSTP 07 0.092  

Salur STP 01 7.500  

2 6 33 45.381  
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Cluster 2: 

District Name Name of the ULB 
Total No. of Projects 

(STP+NSTP) 

Proposed 

Capacity 

(MLD) 

Vizianagaram 

Rajam 

STP 01 4.600 

STP 02 1.500 

STP 03 1.500 

NSTP 01 0.159 

NSTP 02 0.134 

NSTP 03 0.160 

NSTP 04 0.174 

NSTP 05 0.146 

NSTP 06 0.169 

NSTP 07 0.157 

Bobbili 

STP 01 3.500 

STP 02 2.500 

STP 03 2.500 

NSTP 01 0.151 

NSTP 02 0.157 

NSTP 03 0.062 

NSTP 04 0.203 

NSTP 05 0.065 

NSTP 06 0.066 

Nellimarla STP 01 4.000 

Anakapalli 

Narsipatnam 

STP 01 4.800 

STP 02 4.500 

NSTP 01 0.182 

NSTP 02 0.244 

NSTP 03 0.105 

NSTP 04 
0.071 

 

Yellamanchali 

STP 01 4.000 

NSTP 01 0.295 

NSTP 02 0.131 

NSTP 03 0.441 

NSTP 04 0.102 

NSTP 05 0.109 

NSTP 06 0.161 

NSTP 07 0.500 

NSTP 08 0.138 

NSTP 09 0.301 

NSTP 10 0.091 

NSTP 11 0.400 

Kakinada Tuni STP 01 8.700 

3 6 39 47.174 

 



18 

 

 

 

Cluster 3: 

District Name Name of the ULB Total No. of Projects 

(STP+NSTP) 

Proposed 

Capacity (MLD) 

Kakinada Samalkot STP 01 8.600 

Pithapuram STP 01 1.100 

STP 02 1.000 

STP 03 1.000 

STP 04 1.000 

STP 05 1.000 

STP 06 1.000 

STP 07 1.000 

STP 08 1.000 

Peddapuram STP 01 7.300 

NSTP 0.350 

Gollaprollu STP 01 3.900 

Yeleswaram STP 01 4.700 

East Godavari Nidadavole STP 1 3.700 

STP 2 3.000 

Kovvur STP 01 4.000 

STP 02 2.000 

2 7 17 45.650 

Cluster 4: 

District Name Name of the ULB 
Total No. of Projects 

(STP+NSTP) 

Proposed 

Capacity (MLD) 

Konaseema 

Amalapuram 

STP 01 7.400 

NSTP 01 0.256 

NSTP 02 0.306 

Ramachandrapuram STP 01 6.700 

Mandapeta 
STP 01 4.700 

STP 02 4.000 

Mumidivaram STP 01 4.100 

West Godavari 

Palacole 
STP 01 5.100 

STP 02 4.000 

Narsapur 
STP 01 4.600 

STP 02 3.900 

2 6 11 45.062 
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Cluster 5: 

District Name Name of the ULB 
Total No. of Projects 

(STP+NSTP) 

Proposed 

Capacity (MLD) 

West Godavari Tanuku 

STP 01 10.700 

NSTP 01 0.066 

NSTP 02 0.071 

Eluru 

Jangareddy Gudem 
STP 01 5.00 

STP 02 4.50 

Nuzivid 

STP 01 5.200 

STP 02 4.600 

NSTP 01 0.228 

Krishna 

Pedana 

STP 01 2.400 

STP 02 1.600 

NSTP 01 0.345 

Vuyyuru 
STP 01 4.000 

STP 02 3.000 

NTR District Tiruvuru 

STP 01 5.000 

STP 02 2.800 

NSTP 01 0.150 

NSTP 02 0.150 

NSTP 03 0.240 

4 6 18 50.050 

 

 

Cluster 6: 

District Name Name of the ULB 
Total No. of Projects 

(STP+NSTP) 

Proposed 

Capacity (MLD) 

NTR 

Jaggiahpeta 
STP 01 5.400 

STP 02 5.000 

Nandigama 

STP 01 3.091 

STP 02 2.770 

STP 03 1.850 

Palnadu 

Macherla STP 1 9.900 

Sattenapalli STP 1 9.470 

Piduguralla 

STP 1 5.900 

STP 2 
5.2003 

 

NSTP 01 0.534 

NSTP 02 0.590 

2 5 11 49.705 
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Cluster 7: 

District Name Name of the ULB 
Total No. of Projects 

(STP+NSTP) 

Proposed 

Capacity (MLD) 

Palnadu Vinukonda 
STP 1 5.700 

STP 2 5.500 

Prakasam 

Markapur 
STP 01 12.400 

NSTP 01 0.344 

Giddalur STP 1 6.100 

Chimakurthy STP 1 5.900 

2 4 6 35.944 

 

Cluster 8: 

District Name Name of the ULB 
Total No. of Projects 

(STP+NSTP) 

Proposed 

Capacity (MLD) 

Baptla 

Repalle 
STP 1 5.600 

STP 2 2.400 

Bapatla 

STP 01 3.000 

STP 02 5.000 

STP 03 2.180 

Chirala 
STP 01 7.120 

STP 02 5.000 

Addanki 
STP 01 7.000 

STP 02 2.400 

Guntur Ponnur 
STP 01 7.800 

NSTP 01 0.486 

2 5 11 47.986 

 

 

Cluster 9: 

District Name Name of the ULB 
Total No. of Projects 

(STP+NSTP) 

Proposed 

Capacity (MLD) 

Nandyal 

Dhone STP 1 11.300 

Atmakur 

STP 01 7.200 

NSTP 01 0.586 

NSTP 02 0.181 

NSTP 03 0.253 

Kurnool Gudur STP 1 3.800 

YSR Kadapa Jammalamadugu 

STP 01 7.430 

NSTP 01 0.175 

NSTP 02 0.175 

3 4 9 31.100 
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Cluster 10: 

District Name Name of the ULB 
Total No. of Projects 

(STP+NSTP) 

Proposed 

Capacity (MLD) 

YSR Kadapa 

Badvel 

STP 01 13.900 

NSTP 01 0.243 

NSTP 02 0.654 

NSTP 03 0.447 

Mydukur STP 01 8.100 

Yerraguntla 

STP 01 3.000 

STP 02 2.200 

NSTP 01 0.111 

SPS Nellore 

Kandukur 
STP 01 9.600 

NSTP 01 0.143 

Atmakur 

STP 01 4.800 

NSTP 01 0.078 

NSTP 02 0.138 

NSTP 03 0.186 

2 5 14 43.600 
 

 

Cluster 11:  

District Name Name of the ULB 
Total No. of Projects 

(STP+NSTP) 

Proposed 

Capacity (MLD) 

Ananthapur 

Rayadurg STP1 10.700 

Gooty 
STP1 3.600 

STP2 4.400 

Kalyandurgam STP 1 8.000 

Sri Satya Sai Kadiri STP 1 14.900 

2 4 5 41.600 
 

 

Cluster 12: 

District Name Name of the ULB 
Total No. of Projects 

(STP+NSTP) 

Proposed 

Capacity (MLD) 

Sri Balaji 

Gudur 

STP 01 7.400 

STP 02 6.500 

NSTP 01 0.106 

Venkatagiri 
STP 01 9.580 

NSTP 01 0.338 

Naidupet 
STP 01 7.900 

NSTP 01 0.788 

Annamayya Rajampeta STP 01 10.400 

2 4 8 43.012 
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Cluster 13: 

District Name Name of the ULB 
Total No. of Projects 

(STP+NSTP) 

Proposed 

Capacity (MLD) 

Chittoor 

Punganur 

STP 1  5.000 

STP 2 4.200 

NSTP 1 0.507 

NSTP 2 0.157 

Palamaneru 

STP 1 8.700 

NSTP 1 0.273 

NSTP 2 0.270 

Nagari 
STP 01 7.000 

STP 02 6.100 

Puttur 

STP 01 4.900 

STP 02 5.000 

NSTP 01 0.709 

1 4 12 42.816 

 

 Instructions were issued to Municipal Commissioners to identify suitable lands required for 

construction of STPs & NSTPs.  To speed up the Land Acquisition, necessary orders are also issued 

to the District Collectors to acquire the private land thro’ Voluntary Acquisition (Sale) of land 

Scheme/Programme. 

 It is also decided to phase out the construction uniformly across the State with first phase 

budget outlay of Rs.50 Crs.  Accorded administrative sanction vide G.O.Rt.No.227, dated 

10.04.2023 of MA & UD Department to initiate Land Acquisition in 22 ULBs (Ac 59.65 cents), 

under Phase-I to construct STPs/NSTPs.   The District Collectors were also requested to initiate the 

Land Acquisition process for AC. 59.65 cents and give advance possession of Ac.61.83 cents of 

Government lands and other department lands to ULBs. 

Details of Industrial Pollution: 

 No. of industries in the State: 9970 No’s 

 No. of water polluting industries in the State: 1448 No’s 

 Quantity of effluent generated from the industries in MLD:  4542.560 

Effluent Break-Up Details:  

 Once through Cooling water: 3826.13 MLD  

 Trade effluents:  412.74 MLD  

 Cooling tower/Boiler blow down: 254.152 MLD 

 Domestic waste water: 49.579 MLD 
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From the total waste water generation from the industries, major portion is once through 

cooling water (about 85%) and temperature to be maintained for discharge of once through 

cooling system is not more than 50C temperature of intake water. 

 From the Cooling tower/Boiler blow down (about 5.6%). 

 The remaining about 9.4% is generated from Trade effluent & Domestic 

Discharges. 

 APPCB is not permitting any industry to discharge industrial / trade effluents 

into the rivers. 

 Number of industrial units having ETPs: 1094 No’s 

 Number of industrial units connected to CETP: 353 No’s 

i. Existing: 1095 no’s ETPs 

ii. Under construction: Nil 

iii. Proposed: Nil 

 Compliance status of the ETPs:  

 APPCB is regularly monitoring the compliance status of ETPs and action is being 

initiated for non-compliance industries. 

 Number and total capacity of CETPs (details of existing/ under construction / proposed)  

i. Existing: 9 No’s with total capacity of 22.80 MLD 

 

 Status of compliance and operation of the CETPs: 

S.No

. 

Name  and Address of the 

CETP &contact person 

Design 

capaci 

(in 

MLD) 

Current 

Operating 

capacity 

(in MLD) 

Type and No. 

of  member 

units 

Compliance status 

1.  Brandix India Apparel City 

Private Limited,APSEZ, 

Atchutapuram Pudimadaka 

Road,  Visakhapatnam. 

 

6 3.23 

Textile park- 14 

units 

(Marine outfall) 

Complied 

 

2.  Visakha Pharamcity  

(Formerly) M/s  

RamkyPharma City (India) 

Ltd, JN PharmaCity, 

Parawada Mandal, 

Visakhapatnam.   

 

9.53 6.3 

Pharmaceutical 

& Bulk drugs – 

92 units     

(Marine outfall) 

Complied 

3.  Atchuthapuram Effluent 

Treatment Plant, 

Atchutapuram 

Visakhapatnam. 

 

1.5 0.63 

Pharmaceutical 

& Bulk drugs, 

other units – 44  

(Marine outfall) 

Complied 
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S.No

. 

Name  and Address of the 

CETP &contact person 

Design 

capaci 

(in 

MLD) 

Current 

Operating 

capacity 

(in MLD) 

Type and No. 

of  member 

units 

Compliance status 

4.  Kondapally Envirotech Pvt. 

Ltd., (KEPL), IDA, 

Kondapalli(V), 

Ibrahimpatnam (M), Krishna 

District. 

0.2  0.07 

Pharmaceutical 

& Bulk drugs- 

14 units (ZLD) 

---- 

5.  Vijayawada Auto Cluster 

Development Company, 

Industrial Estate, Auto 

Nagar, Vijayawada. 0.2  0.114 

Food beverages, 

Herbal pharma, 

Oil solvents & 

lubricants - 35 

units               

(For Green belt 

development) 

Complied 

6.  Machilipatnam Imitation 

Jewellery Park Pvt. Ltd., 

Jewellery Park, Pothepalli, 

Machilipatnam. 

0.07  0.0003 

Electro Plating – 

48 Units (ZLD) 

 

Complied 

7.  Nagari Dyeing Owners 

Association, 

Chinthalapatteda (V), 

Nagari (M), Chittoor 

District. 

4  

 
0.8 

Manual Dyeing 

units - 90 units  

(After treatment , 

shell be 

discharged into 

open channel ) 

----- 

8.  M/s. Andhra Pradesh 

Industrial Infrastructure 

Corporation Limited 

(APIIC), MPSEZ, Menakuru 

(V), Naidupet (M),SPSR 

Nellore 

1.0 0.087 

Pharmaceutical 

– 15 units          

(After treatment 

, recycled into 

Various Units ) 

Complied. 

9.  M/s. APIIC Mega Food 

Park, CETP (Phase-I), 

Sy.No.11, Mallavalli (V), 

Bapulapadu (M), Krishna 

District. 

0.3 0 

 

 

1 Unit (ZLD) 

It is under 

stabilization 

 Total 22.8 11.1613   

  

IV. Solid Waste Management: 
 

 Total Number of Urban Local Bodies: 123 and their Population: 1.5 Crore  

 Current Municipal Solid Waste Generation: 6890 TPD for 123 ULBs  

 The Source Segregation in the State is 98.25% and 100 % door to door collection in the 

state. 

 Interim Action Plan is implemented to provide immediate solution to Solid Waste 

Management in all ULBs 
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Door to Door Garbage collection & Source Segregation 

  

 Total No. of wards in 123 ULBs: 3928  

 No. of wards having door to door collection system: 3928 

 No. of wards practicing segregation at source: 3856 

 1.21 crores Dustbins in three Colors (3 Bins to each house holds) have been distributed, 

on free of cost to ensure segregation at household level. 

 

Waste to Energy Projects 
 

 There are two Waste to Energy Plants established in Visakhapatnam & Guntur with 

15 MW capacity each are functioning well, treating the Waste from 80 ULBs. 

 For Disposal of combustible waste, 43 ULBs are mapped to 5 Cement Plants treating 

355 TPD. 

 

Wet Waste Processing Plants 
 

 There are 29 Nos. Waste to Compost Plants covering 33 ULBs with a Processing 

Capacity of 1315 TPD  

 There are 4 Bio-CNG Plants covering 8 ULBs with a Processing Capacity of 175 TPD. 

 There are 9 Nos. Integrated Solid Waste Management Projects covering 10 ULB with a 

Processing capacity of 380 TPD. 

 There are 72 Nos. Windrow Composting Units in 72 ULBs with a Processing Capacity of 

1920 TPD of Wet Waste as an interim measure till the establishment of ISWM 

Projects/Waste to Compost Plants for which work awarded.  

 Total 16 Waste to Compost/Bio-methanation Plants (14 Waste to Compost & 2 Bio-

methanation) covering 16 ULBs are in progress with an installed capacity of 398 TPD. 

 Work orders issued to 37 Agencies for establishment of 37 Integrated Solid Waste 

Management Projects Covering 51 ULBs. Out of these, 9 Plants are completed & 

functional, Covering 10 ULBs (ISWM Projects). 

 Compost produced is being sold to Farmers by Processing Plant Developers & in ULB 

operated Plants, Compost is being used in Parks, Greenery in Central Medians, Avenue 

Plantation etc. 

 CNG gas produced is being sold to the Commercial establishments like Hotels, 

Restaurants etc.,  
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Construction & Demolition Waste Processing Plants 

  

 Construction & Demolition waste processing plants with an installed capacity of 100 

TPD each are existing at Greater Visakhapatnam Municipal Corporation, Vijayawada 

Municipal Corporation and Tirupati Municipal Corporation & treating 100 TPD by each 

plant.  

 Construction & Demolition Waste Crushing and Storage Units are established in 

Kakinada Municipal Corporation and Kurnool Municipal Corporation Treating 20 TPD. 

 

Bio-Remediation of Legacy Waste 

 123 Dumpsites with an area of 1011 Acres are existing in the state. 

 Out of 32 ULBs under the category of above 1 Lakh Population, Bio remediation of 

legacy waste was completed in Vijayawada & Tirupati Corporations. 

 Work is under Progress in the remaining 30 ULBs.  

  Work commissioned in all 91 ULBs under the category of below 1 Lakh Population.  

 So far, 20.97 lakh Tons of Legacy Waste has been treated, out of 85.00 Lakh Tons 

quantified. 

  No Dump sites of legacy waste are within 1 KM buffer of both sides of the rivers in the 

State. 

 Material Recovery facilities (MRFs)  

 Material Recovery facilities have been established in all 123 ULBs & Processing the 

dry waste@ 945 TPD. 

 Sorted out recyclables are being sold to Identified Recyclers by the ULBs  
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Status of ULB wise Management of Solid Waste 

 

S. 

No 

Name of the 

ULB 

Waste 

Generate

d (TPD) 

Wet waste 

processing 

Plant 

Capacit

y (TPD) 

Capacity 

Utilizatio

n 

Dry Waste Processing 

RDF 

Waste 

Sent 

in 

TPD 

MRF 

Plant 

Capacity 

TPD 

Capacity 

Utilization 

1 Amudalavalasa 19.00 Existing WtC 11.00 90% WtE Vizag 6.00 Established 2.00 90% 

2 Ichchapuram 18.00 Existing WtC 11.00 90% WtE Vizag 6.00 Established 1.00 90% 

3 
Palasa- 

kasibugga 
28.00 Existing WtC 17.00 90% WtE Vizag 10.00 Established 1.00 90% 

4 Rajam 21.00 Existing WtC 12.00 90% WtE Vizag 7.00 Established 2.00 90% 

5 Bobbili 29.00 Existing WtC 16.00 90% WtE Vizag 12.00 Established 1.00 90% 

6 Salur 24.00 Existing WtC 16.00 90% WtE Vizag 7.00 Established 1.00 90% 

7 GVMC 918.00 Existing WtC 519.00 90% WtE Vizag 353.00 Established 46.00 90% 

8 Narsipatnam 30.00 Existing WtC 16.00 90% WtE Vizag 12.00 Established 2.00 90% 

9 Yellamanchili 23.00 Existing WtC 13.00 90% WtE Vizag 8.00 Established 2.00 90% 

10 Adoni 81.00 Existing CNG 23.00 90% 
Connected to 

Cement Factories 
14.00 Established 44.00 90% 
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S. 

No 

Name of the 

ULB 

Waste 

Generate

d (TPD) 

Wet waste 

processing 

Plant 

Capacit

y (TPD) 

Capacity 

Utilizatio

n 

Dry Waste Processing 

RDF 

Waste 

Sent 

in 

TPD 

MRF 

Plant 

Capacity 

TPD 

Capacity 

Utilization 

11 Nuzivid 29.00 Existing WtC 16.00 90% WtE Guntur 10.00 Established 3.00 90% 

12 Tiruvuru 17.00 Existing WtC 9.00 90% WtE Guntur 6.00 Established 2.00 90% 

13 Tenali 80.00 Existing WtC 44.00 90% WtE Guntur 32.00 Established 4.00 90% 

14 Sattenpalle 28.00 CNG - Pidugurala 13.00 90% WtE Guntur 10.00 Established 5.00 90% 

15 Narsaraopet 57.00 CNG - Pidugurala 13.00 90% WtE Guntur 30.00 Established 14.00 90% 

16 Piduguralla 31.00 Existing CNG 13.00 90% WtE Guntur 12.00 Established 6.00 90% 

17 Allagadda 20.00 Existing WtC 11.00 90% 
Connected to 

Cement Factories 
4.00 Established 5.00 90% 

18 Rayadurgam 30.00 Existing WtC 18.00 90% 
Connected to 

Cement Factories 
4.00 Established 8.00 90% 

19 Puttaparty 15.00 Existing WtC 8.00 90% 
Connected to 

Cement Factories 
3.00 Established 4.00 90% 

20 Yemmiganur 46.00 CNG – Adoni 23.00 90% 
Connected to 

Cement Factories 
8.00 Established 15.00 90% 

21 Anantapur 131.00 
Windrow 

composting 
81.00 90% 

Connected to 

Cement Factories 
20.00 Established 30.00 90% 
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S. 

No 

Name of the 

ULB 

Waste 

Generate

d (TPD) 

Wet waste 

processing 

Plant 

Capacit

y (TPD) 

Capacity 

Utilizatio

n 

Dry Waste Processing 

RDF 

Waste 

Sent 

in 

TPD 

MRF 

Plant 

Capacity 

TPD 

Capacity 

Utilization 

22 Atmakur K 22.00 
Windrow 

composting 
13.00 90% 

Connected to 

Cement Factories 
3.00 Established 6.00 90% 

23 Badvel 35.00 ISWM Functional  20.00 90% 
Connected to 

Cement Factories 
6.00 Established 9.00 90% 

24 Dhone 29.00 
Windrow 

composting 
18.00 90% 

Connected to 

Cement Factories 
5.00 Established 6.00 90% 

25 Markapur 35.00 Existing WtC 19.00 90% WtE Guntur 14.00 Established 2.00 90% 

26 Giddalur 19.00 Existing WtC 11.00 90% 
Connected to 

Cement Factories 
3.00 Established 5.00 90% 

27 Kanigiri 22.00 Existing WtC 12.00 90% WtE Guntur 8.00 Established 2.00 90% 

28 Chirala 42.00 Existing WtC 25.00 90% WtE Guntur 15.00 Established 2.00 90% 

29 Gudivada 58.00 
Windrow 

composting 
32.00 90% WtE Guntur 23.00 Established 3.00 90% 

30 Palamaneru 25.00 Existing WtC 15.00 90% 
Connected to 

Cement Factories 
3.00 Established 7.00 90% 

31 Punganur 27.00 Existing WtC 16.00 90% 
Connected to 

Cement Factories 
4.00 Established 7.00 90% 

32 Madanapalle 67.00 Existing CNG 28.00 90% 
Connected to 

Cement Factories 
11.00 Established 28.00 90% 
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S. 

No 

Name of the 

ULB 

Waste 

Generate

d (TPD) 

Wet waste 

processing 

Plant 

Capacit

y (TPD) 

Capacity 

Utilizatio

n 

Dry Waste Processing 

RDF 

Waste 

Sent 

in 

TPD 

MRF 

Plant 

Capacity 

TPD 

Capacity 

Utilization 

33 Sullurpet 22.00 
Windrow 

composting 
12.00 90% WtE Guntur 7.00 Established 3.00 90% 

34 Srikakulam 65.00 ISWM Functional  36.00 90% WtE Vizag 26.00 Established 3.00 90% 

35 Palakonda 16.00 
Windrow 

composting 
8.00 90% WtE Vizag 6.00 Established 2.00 90% 

36 Vizianagaram 119.00 ISWM Functional  65.00 90% WtE Vizag 48.00 Established 6.00 90% 

37 Parvathipuram 26.00 

Clustered with 

Existing WtC, 

Bobbili 

14.00 90% WtE Vizag 9.00 Established 3.00 90% 

38 Nellimarla 14.00 
Windrow 

composting 
8.00 90% WtE Vizag 5.00 Established 1.00 90% 

39 Gudur N 36.00 
Windrow 

composting 
19.00 90% 

Connected to 

Cement Factories 
13.00 Established 4.00 90% 

40 Guntakal 62.00 
Windrow 

composting 
32.00 90% 

Connected to 

Cement Factories 
11.00 Established 19.00 90% 

41 Jaggaiahpet 26.00 
Windrow 

composting 
14.00 90% WtE Guntur 8.00 Established 4.00 90% 

42 
Jammalamadug

u 
22.00 Existing WtC 12.00 90% 

Connected to 

Cement Factories 
4.00 Established 6.00 90% 

43 Pedana 16.00 
Windrow 

composting 
9.00 90% WtE Guntur 5.00 Established 2.00 90% 
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S. 

No 

Name of the 

ULB 

Waste 

Generate

d (TPD) 

Wet waste 

processing 

Plant 

Capacit
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44 Vuyyuru 20.00 
Windrow 

composting 
11.00 90% WtE Guntur 6.00 Established 3.00 90% 

45 Guntur 363.00 
Windrow 

composting 
200.00 90% WtE Guntur 145.00 Established 18.00 90% 

46 
Mangalagiri -

Tadepalle  
70.00 

Windrow 

composting 
38.00 90% WtE Guntur 28.00 Established 4.00 90% 

47 Ponnur 29.00 Existing WtC 16.00 90% WtE Guntur 9.00 Established 4.00 90% 

48 Chilakaluripet 49.00 
Windrow 

composting 
27.00 90% WtE Guntur 20.00 Established 2.00 90% 

49 Bapatla 34.00 
Windrow 

composting 
19.00 90% WtE Guntur 10.00 Established 5.00 90% 

50 Repalle 25.00 
Windrow 

composting 
13.00 90% WtE Guntur 8.00 Established 4.00 90% 

51 Vinukonda 30.00 ISWM Functional  16.00 90% WtE Guntur 9.00 Established 5.00 90% 

52 Macherla 28.00 Existing WtC 19.00 90% WtE Guntur 8.00 Established 1.00 90% 

53 Kadapa 167.00 
Windrow 

composting 
93.00 90% 

Connected to 

Cement Factories 
28.00 Established 46.00 90% 

54 Dharmavaram 62.00 
Windrow 

composting 
35.00 90% 

Connected to 

Cement Factories 
11.00 Established 16.00 90% 
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55 Kadiri 43.00 
Windrow 

composting 
24.00 90% 

Connected to 

Cement Factories 
7.00 Established 12.00 90% 

56 Gooty 24.00 
Windrow 

composting 
13.00 90% 

Connected to 

Cement Factories 
4.00 Established 7.00 90% 

57 Hindupur 74.00 
Windrow 

composting 
40.00 90% 

Connected to 

Cement Factories 
13.00 Established 21.00 90% 

58 Kurnool 224.00 
Windrow 

composting 
128.00 90% 

Connected to 

Cement Factories 
36.00 Established 60.00 90% 

59 Kalyandurgam 21.00 WtC Functional  11.00 90% 
Connected to 

Cement Factories 
4.00 Established 6.00 90% 

60 Madakasira 12.00 
Windrow 

composting 
7.00 90% 

Connected to 

Cement Factories 
2.00 Established 3.00 90% 

61 Machilipatnam 89.00 
Windrow 

composting 
49.00 90% WtE Guntur 36.00 Established 4.00 90% 

62 Mydukur 22.00 
Windrow 

composting 
12.00 90% 

Connected to 

Cement Factories 
3.00 Established 7.00 90% 

63 Nandigama 22.00 
Windrow 

composting 
12.00 90% WtE Guntur 7.00 Established 3.00 90% 

64 Nandikotkur 23.00 
Windrow 

composting 
13.00 90% 

Connected to 

Cement Factories 
4.00 Established 6.00 90% 

65 Gudur K 14.00 
Windrow 

composting 
8.00 90% 

Connected to 

Cement Factories 
2.00 Established 4.00 90% 



33 

 

S. 

No 

Name of the 

ULB 

Waste 

Generate

d (TPD) 

Wet waste 

processing 

Plant 

Capacit

y (TPD) 

Capacity 

Utilizatio

n 

Dry Waste Processing 

RDF 

Waste 

Sent 

in 

TPD 

MRF 

Plant 

Capacity 

TPD 

Capacity 

Utilization 

66 Nandyal 98.00 
Windrow 

composting 
59.00 90% 

Connected to 

Cement Factories 
16.00 Established 23.00 90% 

67 Proddutur 79.00 
Windrow 

composting 
44.00 90% 

Connected to 

Cement Factories 
13.00 Established 22.00 90% 

68 Pulivendula 32.00 Existing WtC 19.00 90% 
Connected to 

Cement Factories 
5.00 Established 8.00 90% 

69 Rajahmundry 168.00 ISWM Functional  93.00 90% WtE Vizag 67.00 Established 8.00 90% 

70 Rajampeta 23.00 
Windrow 

composting 
13.00 90% 

Connected to 

Cement Factories 
4.00 Established 6.00 90% 

71 

 

Rayachoti 

 
44.00 ISWM Functional 26.00 90% 

Connected to 

Cement Factories 
7.00 Established 11.00 90% 

72 Tadipatri 53.00 Existing WtC 31.00 90% 
Connected to 

Cement Factories 
9.00 Established 13.00 90% 

73 Tirupati 208.00 Existing CNG 110.00 90% 
Connected to 

Cement Factories 
35.00 Established 63.00 90% 

74 Ongole 123.00 
Windrow 

composting 
68.00 90% WtE Guntur 49.00 Established 6.00 90% 

75 Chimakurthy 17.00 
Windrow 

composting 
9.00 90% WtE Guntur 5.00 Established 3.00 90% 

76 Addanki 20.00 Existing WtC 11.00 90% WtE Guntur 6.00 Established 3.00 90% 
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77 Kandukur 28.00 
Windrow 

composting 
14.00 90% WtE Guntur 10.00 Established 4.00 90% 

78 Kakinada 159.00 ISWM Functional  87.00 90% WtE Vizag 64.00 Established 8.00 90% 

79 Vijayawada 507.00 Existing WtC 279.00 90% WtE Guntur 203.00 Established 25.00 90% 

80 Gollaprolu 11.00 
Windrow 

composting 
6.00 90% WtE Vizag 3.00 Established 2.00 90% 

81 Pithapuram 25.00 
Windrow 

composting 
13.00 90% WtE Vizag 8.00 Established 4.00 90% 

82 Peddapuram 24.00 
Windrow 

composting 
13.00 90% WtE Vizag 7.00 Established 4.00 90% 

83 Samalkota 28.00 
Windrow 

composting 
16.00 90% WtE Vizag 8.00 Established 4.00 90% 

84 Yeleswaram 16.00 
Windrow 

composting 
9.00 90% WtE Vizag 5.00 Established 2.00 90% 

85 
Ramachandrapu

ram 
21.00 

Windrow 

composting 
12.00 90% WtE Vizag 6.00 Established 3.00 90% 

86 Mandapeta 26.00 
Windrow 

composting 
14.00 90% WtE Vizag 8.00 Established 4.00 90% 

87 Tuni 12.00 

Clustered with 

Existing WtC, 

Narsipatnam 

6.00 90% WtE Vizag 4.00 Established 2.00 90% 
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88 Mummidivaram 26.00 
Windrow 

composting 
14.00 90% WtE Vizag 8.00 Established 4.00 90% 

89 Amalapuram 26.00 
Windrow 

composting 
14.00 90% WtE Vizag 8.00 Established 4.00 90% 

90 Eluru 106.00 
Windrow 

composting 
59.00 90% WtE Guntur 42.00 Established 5.00 90% 

91 Tadepalligudem 51.00 
Windrow 

composting 
28.00 90% WtE Guntur 20.00 Established 3.00 90% 

92 Tanuku 44.00 
Windrow 

composting 
24.00 90% WtE Guntur 13.00 Established 7.00 90% 

93 Palakollu 33.00 
Windrow 

composting 
18.00 90% WtE Guntur 10.00 Established 5.00 90% 

94 Narsapuram 29.00 
Windrow 

composting 
16.00 90% WtE Guntur 9.00 Established 4.00 90% 

95 Bhimavaram 69.00 
Windrow 

composting 
38.00 90% WtE Guntur 28.00 Established 3.00 90% 

96 Nidadavole 21.00 
Windrow 

composting 
12.00 90% WtE Guntur 6.00 Established 3.00 90% 

97 Kovvur 19.00 

Clustered with 

Rajahmundry 

ISWM 

10.00 90% WtE Vizag 6.00 Established 3.00 90% 

98 
Jangareddy 

Gudem 
26.00 

Windrow 

composting 
14.00 90% WtE Guntur 8.00 Established 4.00 90% 
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99 Chittoor 92.00 
Windrow 

composting 
55.00 90% 

Connected to 

Cement Factories 
16.00 Established 21.00 90% 

100 SriKalahasti 39.00 
Windrow 

composting 
23.00 90% 

Connected to 

Cement Factories 
7.00 Established 9.00 90% 

101 Nagari 30.00 
Windrow 

composting 
17.00 90% 

Connected to 

Cement Factories 
6.00 Established 7.00 90% 

102 Puttur 26.00 
Windrow 

composting 
15.00 90% 

Connected to 

Cement Factories 
5.00 Established 6.00 90% 

103 Nellore 300.00 
Windrow 

composting 
165.00 90% WtE Guntur 120.00 Established 15.00 90% 

104 Venkatagiri 25.00 ISWM Functional  13.00 90% WtE Guntur 8.00 Established 4.00 90% 

105 Yerraguntla 17.00 
Windrow 

composting 
10.00 90% 

Connected to 

Cement Factories 
4.00 Established 3.00 90% 

106 Naidupet 22.00 
Windrow 

composting 
12.00 90% WtE Guntur 7.00 Established 3.00 90% 

107 Atmakur N 15.00 
Windrow 

composting 
8.00 90% WtE Guntur 5.00 Established 2.00 90% 

108 Kavali 51.00 
Windrow 

composting 
28.00 90% WtE Guntur 20.00 Established 3.00 90% 

109 Kondapalli 21.00 ISWM Functional  12.00 90% WtE Guntur 6.00 Established 3.00 90% 
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110 Akiveedu 11.00 
Windrow 

composting 
6.00 90% WtE Guntur 2.00 Established 3.00 90% 

111 Dachepali 11.00 

Clustered with 

Existing Bio CNG 

Piduguralla 

6.00 90% WtE Guntur 3.00 Established 2.00 90% 

112 Gurazala 9.00 

Clustered with 

Existing WtC, 

Macherla 

5.00 90% WtE Guntur 3.00 Established 1.00 90% 

113 Darsi 12.00 
Windrow 

composting 
6.00 90% WtE Guntur 4.00 Established 2.00 90% 

114 
Buchireddy 

Palem 
12.00 

Windrow 

composting 
6.00 90% WtE Guntur 4.00 Established 2.00 90% 

115 Penukonda 10.00 

Clustered with 

Existing WtC, 

Puttaparthi 

5.00 90% 
Connected to 

Cement Factories 
2.00 Established 3.00 90% 

116 Bethamcharla 14.00 
Windrow 

composting 
9.00 90% 

Connected to 

Cement Factories 
2.00 Established 3.00 90% 

117 Kamlapuram 7.00 
Windrow 

composting 
4.00 90% 

Connected to 

Cement Factories 
1.00 Established 2.00 90% 

118 Kupam 15.00 
Windrow 

composting 
9.00 90% 

Connected to 

Cement Factories 
3.00 Established 3.00 90% 

119 
Y.S.R. -

Tadigadapa 
29.00 

Clustered with 

Existing WtC, 

Vijayawada 

19.00 90% WtE Guntur 9.00 Established 1.00 90% 
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120 Chintalapudi 4.00 
Windrow 

composting 
2.00 90% WtE Guntur 1.00 Established 1.00 90% 

121 Podili 6.00 

Clustered with 

Existing WtC, 

Kanigiri 

3.00 90% WtE Guntur 2.00 Established 1.00 90% 

122 Alluru 9.00 
Windrow 

composting 
5.00 90% WtE Guntur 3.00 Established 1.00 90% 

123 B.KothaKota 6.00 
Windrow 

composting 
3.00 90% 

Connected to 

Cement Factories 
1.00 Established 2.00 90% 
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V. Bio-medical Waste Management: 

 Total Bio-medical waste generation: 17.60 Tones/ day 

 No. of Hospitals and Health Care Facilities: 13,900 Nos. 

Status of 

Treatment 

Facility/ 

CBMWTF 

: 

Presently, there are 12 Nos. of Common Bio-medical Waste 

Treatment  and disposal Facilities  ( CBMWTFs) operating in the 

State  of Andhra Pradesh for treatment and for  disposal of  Bio-

Medical waste as per the BMW Management Rules 2016. 

 

VI. Hazardous Waste Management: 

 Total Hazardous Waste generation is about: 44,752 Tones during the month of                

May, 2023 and cumulative quantity (April 2022 to May, 2023) is approximately 

6,02,280.903. Tones. 

 No of industries generating Hazardous Waste: 2748 Nos as per Hazardous Waste 

inventory, 2021 -22. 

 For the month of May, 2023, the Quantity of Hazardous Waste Treated & 

Disposed is as follows: 

i) Utilizable waste is 25887.11 TPM (suitable to use as raw material or as 

alternative fuel viz. Co-processing in Cement Plants so as to conserve the 

resources), 

ii) Recyclable waste is 3713.4952 TPM (suitable for recycling /recovery of 

material viz. oil reclamation units, lead and zinc recovery units). 

iii) Incinerable waste is 406.27 TPM (not suitable for any recycling / reuse and 

having high calorific value i.e. > 2500 K cal/kg) and  

iv) Land fillable waste is 14564.995 TPM (not suitable for any recycling / reuse 

and having low calorific value i.e. < 2500 K cal/kg) is reaching and treated 

at the TSDFs in Visakhapatnam and Nellore. 

     Note: The above data is obtained from the APEMC online portal. The above data may vary  

                during verification of annual returns submitted by the industry. 

 Details of on-going or proposed TSDF:  

Two TSDF are existing in the State of Andhra Pradesh 

 M/s Coastal Waste Management Project Unit-1, Parwada, Visahkapatnam. 

 M/s Coastal Waste Management Project Unit-2 a division of Mumbai Waste 

Management Limited, S.P.S.R. Nellore District. 
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VII. Plastic Waste Management: 

 

Total plastic waste 

generation 

36620.101 TPA  

(As per Annual Report for the F.Y. 2021-22). 

 

 

 

 

 

 

 

 

 

 

 

 

 

Implementation of 

Plastic Waste 

Management Rules, 

2016 in Urban Local 

Bodies 

 131 Nos of Producers and 55 Nos of plastic waste processors are 

registered in the EPR Portal of CPCB. The total EPR Target for 

the registered PWP units is 6,52,742.6300 TPA  

 The State has issued G.O.Ms.No.349, dated 29.10.2018 for 

implementation of Plastic Waste Management Rules, 2016 in 

the ULBs. 

 The State has released G.O.Ms.No.81, dated 29.11.2022 for 

implementation of identified Banned Single Use Plastic (SUP)       

by designating enforcement authorities and stipulating penalties 

foe effective enforcement  of PWM Rules.  

 The plastic waste in Urban Local Bodies is being collected 

through the Public Health Workers of the ULBs. The segregated 

plastic waste, which is recyclable, is sent to recyclers i.e., from 

MRFs and the segregated plastic, which is not suitable for 

recycling is sent to nearby Cement Plants and also being used in 

road construction in some ULBs. 43 ULBs have so far, tied up 

with nearby Cements Plants to send non-recyclable Plastic 

Waste. 

 The manufacture, sale& usage of plastic carry bags of below 120 

microns’ thickness is banned in the State of Andhra Pradesh. 

Teams of PCB are making inspections and surprise raids to 

ensure no sale & usage of banned plastic carry bags.  

 In Visakhapatnam, Vizianagaram, Vijayawada, Kurnool & 

Tirupati, under extended producer responsibility, Plastic Waste 

Collection system has been established. 

 Instructions issued to the Municipal Commissioners of Head 

Quarter ULBs to conduct stakeholders’ meetings under the 

Chairmanship of the District Collectors to ensure setting up 

collection centers under EPR in Municipal Corporations & 

bigger ULBs. 

 In Visakhapatnam, Vijayawada, Tirupati, 

Rajamahendhravaram, Kakinada & Amalapuram Plastic Waste 

is being used in construction of Roads and the details are as 

follows: 
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VIII. Details of Alternate Treatment Technology being adopted by the State  

               Details of Faecal Sludge Treatment Plants: 

No. of Completed FSTPs     :  5 (75 KLD)  

No. of In-progress FSTPs     : 60 (905 KLD) 

No. of FSTPs Work Awarded    : 26 (365 KLD) 

 

IX (A): Details of Completed FSTPs:  

S.No. Name of ULB 
Capacity 

(in KLD) 
Operational Status of FSTP 

1 Narsapur 15 Operational 

2 Rajam 15 Operational 

3 Palamaneru 15 Operational 

4 Bobbili 15 Operational 

5 Vinukonda 15 Operational 

Total 75  

 

IX (B):  Details of In-Progress FSTPs: 

S.No Name of the ULB 
Plant Capacity  

(in KLD) 
Expected Date of Completion 

1 Dhone 20 
95 % of Work Completed  

Aug - 2023 

2 Gooty 15 Nov -23 

3 Jammalamadugu 15 Nov -23 

4 Kadiri 25 Nov -23 

5 Kalyanadurgam 10 Nov -23 

6 Madakasira 5 August -23 

7 Pulivendula 20 Nov -23 

Sl. 

No. 
Name of the ULB 

Length of Road 

Constructed 

Quantity of Plastic Waste utilized 

for constructions of Road 

1 Visakhapatnam  8.0 Kms 14.5 Tons 

2 Vijayawada 5.0 Kms 5.0 Tons 

3 Tirupati 0.9Kms 0.9 Tons 

4 Rajamahendhravaram 3.0 Kms 4.2 Tons 

5 Kakinada 1.2 Kms 2.0 Tons 

6 Amalapuram 1.0 Km 0.2 Tons 

http://s.no/
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S.No Name of the ULB 
Plant Capacity  

(in KLD) 
Expected Date of Completion 

8 Puttaparthi 10 August -23 

9 Rayachoti 25 Nov -23 

10 Rayadurg 20 Nov -23 

11 Allagadda 10 Nov -23 

12 Atmakur (K) 15 August - 23 

13 Badvel 25 April -24 

14 Gudur (K) 5 Nov -23 

15 Mydukuru 15 Nov -23 

16 Nandikotkur 15 Nov -23 

17 Yelamanchili 15 August - 23 

18 Punganur 15 August - 23 

19 Rajampeta 15 Nov -23 

20 Yerraguntla 10 Oct - 23 

21 Atmakur (N) 10 Nov -23 

22 Giddalur 10 August -23 

23 Gudur (TPT) 20 August -23 

24 Kandukur 20 August - 23 

25 Kanigiri 15 August -23 

26 Markapur 20 
95 % of Work Completed,  

Aug- 2023 

27 Nagari 20 Nov -23 

28 Naidupet 15 Nov -23 

29 Puttur 15 April -24 

30 Sullurpeta 15 Nov -23 

31 Venkatagiri 15 Nov -23 

32 Addanki 10 Nov -23 

33 
Bapatla 

 
25 

70% work Completed 

Nov -23 

34 Chimakurthy 10 April -24 

35 Chirala 25 
75% work Completed 

Aug- 23 

36 Macherla 15 Nov -23 

37 Mangalagiri 25 April -24 

38 Piduguralla 15 April -24 

39 Ponnur 15 
75% work Completed 

August -23 

40 Repalle 15 Jun-23 

41 Sattenapalli 15 August - 23 

42 Salur 15 August - 23 

43 Amalapuram 15 August - 23 

44 Gollaprolu 5 August - 23 

45 Kovvur 10 April -24 

46 Mandapeta 15 August - 23 

47 Mummidivaram 10 August - 23 

48 Peddapuram 15 August -23 

49 Pithapuram 15 Nov-23 

50 Ramachandrapuram 15 Nov-23 

http://s.no/
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S.No Name of the ULB 
Plant Capacity  

(in KLD) 
Expected Date of Completion 

51 Samalkota 15 Nov-23 

52 Tuni 15 April -24 

53 Yeleshwaram 10 April -24 

54 Amudalavalasa 10 Nov-23 

55 Parvathipuram 15 Aug-23 

56 Ichapuram 10 Nov-23 

57 Narsipatnam 20 Aug-23 

58 Nellimarla 10 Nov- 23 

59 Palakonda 10 August - 23 

60 Palasa-Kasibugga 15 Nov-23 

 905  

 

IX (C) Details of FSTPs Tenders floated: 

 

S.No Name of the ULB Capacity of Plant (KLD) Status 

1.  Jangareddigudem 15 

Work Awarded and 

expected date of 

Completion April - 2024 

2.  Nidadavolu 15 

3.  Palacole 25 

4.  Pedana 10 

5.  Tadepalli 30 

6.  Tanuku 20 

7.  Vuyyuru 10 

8.  Jaggaiahpeta 15 

9.  Nandigama 15 

10.  Nuzividu 20 

11.  Tiruvuru 10 

12.  Akiveedu 10 

13.  Kondapalli 20 

14.  Dachepali 10 

15.  Gurazala 10 

16.  Darsi 10 

17.  Buchireddy Palem 10 

18.  Penukonda 10 

19.  Bethamcharla 10 

20.  Kamalapuram 10 

21.  Kuppam 15 

22.  Y.S.R. -Tadigadapa 25 

23.  Chintalapudi 10 

24.  Podili 10 

25.  Alluru 10 

26.  B.KothaKota 10 

Total 365  

 

IX. Identification of polluting sources including drains contributing to river pollution and 

action as per NGT order on insitu treatment: 

http://s.no/
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 A total 32 No`s of outfall points of the major disposal drains have been identified 

which are contributing to River Pollution. All the above 32 No`s of outfall points 

are provided with Meshes/Screens to prevent solid waste from falling in to the 

Rivers.  

X. Details of Nodal Officer appointed by Chief Secretary in the State/UT: 

Commissioner & Director of Municipal Administration has been appointed as a 

Nodal Officer for Polluted River stretches as per G.O.Rt.No.103 EFS&T 

Department Dated: 25-11-2020. 

XI. Details of meetings carried under the Chairmanship of Chief Secretary in the 

State/UT: 

XII. Latest water quality of polluted river, its tributaries, drains with flow details: 

 

 APPCB has been monitoring the 8 (5+3) polluted river stretches at 31 (27+4) 

locations on monthly basis and the data is being uploaded in RRC Website 

https://rrc.ap.gov.in/Views/Monitoring.aspx  every month. (Annexure) 

 

 

XIII. Ground Water Regulation: 

The main objective of the Ground Water and Audit Department is to monitor Ground 

Water regime, scientific Development and management of Ground Water resources 

in the state. In view of repeated droughts and alarming depletion in groundwater 

resources, emphasis is laid on efficient water conservation and management. One such 

measure is the enactment called Andhra Pradesh Water, Tree Act (APWALTA) in 

2002. This act is a comprehensive act covering surface and groundwater resources. 

The act aims to promote water conservation, enhance tree cover and regulate the 

exploitation and use of ground and surface water. The act empowered the State 

Government to appoint a State Level Authority viz., Andhra Pradesh Water, Land and 

Tree Authority.  

 

 The Authority has the mandate to promote water conservation, enhance tree 

cover, regulate exploitation of ground and surface water, make regulations for the 

functioning of the authorities at District and Mandal Level (administrative units within 

Districts).  The Groundwater Department is providing necessary technical inputs to 

the authority whenever requested for effective implementation of the Act. 

  

https://rrc.ap.gov.in/Views/Monitoring.aspx
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 Periodic Assessment of Groundwater Resources: 

 

Ground Water Resources Assessment is being carried out periodically under the guidelines 

of the State Level Committee (SLC) on Groundwater Assessment at State Level and under 

the overall supervision of the Central Level Expect Group based on the norms and 

guidelines of the GEC-2015 methodology. Such exercise has been taken up recently for 

the year 2021-22. The assessment involves comparing of annual extractable Groundwater 

Resources, total annual Groundwater extraction and the % of utilization with respect to 

annual extractable resource i.e. stage of development for all 18,380 villages, 670 mandals 

and 748 micro basins in the State. Out of all the states in the country only Andhra Pradesh 

and Telangana states are doing this assessment taking village as basic assessment unit rest 

of the states are doing the exercise taking Mandal as basic assessment unit. Based on the 

computation assessment units ie villages are categorized as Over Exploited where the 

groundwater extraction is > 100%, critical where the extraction between 90-100%, semi-

critical where the extraction is 70- 90 % and Safe where the extraction is <70%. After 

every periodic assessment the Government come up with a notification listing over 

exploited villages and ban further exploitation of Groundwater and sand mining in these 

villages. The below given table gives the region wise classification of these villages in the 

State. That implies no new permissions to drill bore wells be entertained in these villages. 

      Number of mandals and villages notified as Over Exploited in Andhra Pradesh                           

      (as per GEC-2021-22). 

 

Region No. of Over Exploited 

Mandals 

No. of Notified OE 

Villages 

Costal 2 64 

Rayalaseema 4 82 

Total 06 146 

 

XIV. Good Irrigation practices being adopted by the State: 

 

The Ground Water and Water Audit Department is not directly involved in execution 

of the Water Conservation and rainwater harvesting in the state. However, the 

inferences drawn from the activities of the Ground Water and Water Audit 

Department are disseminated to the line departments, planners, stake holders for 

taking appropriate management measures for optimal utilization and sustainable 

development of Groundwater Resource. 
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 Groundwater Quality: 

The Ground Water and Water Audit Department collect Pre and Post monsoon water 

samples from the permanent monitoring stations and analyze the samples for major 

catians and anians as to assess irrigation suitability. The Rural Water Supply (RWS) 

department is having the appropriate laboratory equipment to analyze all parameters at 

regional level as the department is specialized in dealing with the issues related to 

drinking water Parameters. The Pollution Control Board possess the requisite 

equipment to analyze all the parameters to know the major pollution hotspots and to 

study the periodical variations, particularly in industrial area. 

 

 Groundwater Charging: 

       Not charging any Groundwater extraction charges as per present policies and 

legislations However the process of implementation of Groundwater extraction 

charges for industrial use is under process. 

XV. Rain Water Harvestings: 

XVI. Demarcation of Floodplain and removal of illegal encroachments:  

XVII. Maintaining minimum e-flow of river: 

XVIII. Plantation activities along the rivers: 

XIX. Development of Biodiversity Parks: 

The A.P. State Biodiversity Board have approved a vision plan and perspective plan in 

its meeting held on 28.07.2020 wherein it has agreed to set up Biodiversity Parks and 

Digital Museums in 7 districts out of 26 districts in the State to showcase the 

ecosystems, fauna and flora of Andhra Pradesh and to bring awareness and interest on 

the ecology and conservation of biodiversity among the general public especially for 

the student community.  

 

Out of 7 parks proposed the Government have permitted the District Collector, YSR 

District, Kadapa to handed over 6 Acres of land at Chinnachowk Village, Kadapa Rural 

Mandal. The A.P. Greening & Urban Beautification Corporation is taking up the works 

of Biodiversity Park, remaining 6 parks are in process. 

 

As a part of establishment of Biodiversity Digital Museums, the A.P. State Bio-

Diversity Board have entered into an agreement with M/s. KELTRON, 

Tiruvanantapuram a Government of Kerala Undertaking for supply of Digital Kiosks 
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of 32” 2nos and 42” 1no to each digital museum which displays the world biodiversity, 

Indian Biodiversity and State Biodiversity in particular to that area in two languages 

i.e., English and Telugu. It also provides Play Station, Quiz and Other child interested 

games related to Ecology.  Further, the A.P. State Biodiversity Board have also 

designed and ordered models and wall panels to display the Andhra Pradesh Ecology 

Systems in FRP made along with a 10 x 6 size display table and clear acrylic box and 

wall panels reflecting fauna and flora of A.P, Biodiversity acts printed on Vinyl with 

lamination, pasting of Vinyl to ACP panel and framing including computer design of 

5’ x 3’ size of 10nos to each museum. All the 7 museums were located in Government 

buildings identified by concerned Municipal Corporations with in the city limits. 

 

Conservation Activities: 

 

1) Home Herbal Garden:  

 

The National Medicinal Plant Board, New Delhi have sanctioned projects on 

conservation of Nurseries namely, Home Herbal Garden (HHG) and other one nursery 

activities. The APSBB have procured and raised nurseries for supply of plants as 

proposed by the NMPB to supply to the households abut 7,80,000 plants are proposed 

for 13,000 household beneficiaries in 13 districts of A.P. Each district is selected 10 

Mandals and in each Mandal 10 villages and in each village 10 beneficiaries totalling 

to 13,000 beneficiaries as in 1st phase. Till now, 5,89,300 plants were distributed to the 

beneficiaries.  

 

2) Nurseries: 

 

The National Medicinal Plant Board, New Delhi have sanctioned nursery project to 

APSBB for raising 7,80,000 bag plant nurseries in 13 districts of Andhra Pradesh out 

of 13 districts nurseries raised in 11 districts, each nursery consisting of 60,000 bag 

plants which are to be distributed to the identified beneficiaries of the Grama Sabhas. 

About 1,50,000 nursery plants were distributed till now under the scheme. 

   

3) Other Nurseries: 

 

The APSBB have raised and procured bag plants of 1,14,000 with ABS funds available 

and out of the scheme 51,000 bag plants were distributed so far to the identified 

beneficiaries. 
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4) Awareness programmes: 

 

The APSBB have created massive awareness programmes to the BMCs, Officials and 

general public (especially targeting student community) in the past 2.5 years through 

physical and virtual mode. Most of the programmes are virtually organised due to Covid 

pandemic and created awareness among all sections of public. It also taken up printing 

of leaflets, broachers, knowledge material and widely distributed through BMCs of all 

the levels and also by conducting awareness programmes for all stakeholders.  

 

The APSBB have also produced documentary films under the series a window to the 

A.P. State Biodiversity, about 7 films on wetlands, dry lands, Mada forests, grass lands 

and Forest Ecology also on HHG, the experiences of biodiversity conservers in the 

society. 

 

5) CAAP and ICAAP Activities: 
 

As a part of Operationalization of BMCs the APSBB have designed a programme 

namely Core Activities Action Plan (CAAP) In all BMCs in the State by identifying 15 

core activities and selected 551 Mandal Biodiversity co-ordinators out of 661 mandals 

and organized to open Local Biodiversity fund (LBF) accounts in BMCs on joint 

operation mode.  

 

To make a model BMCs an Intensive Core Activities Action Plan (ICAAP) with 10 

core activities in 78 Mandals of 661 Mandals by taking 20 villages in each Mandal to 

operate the ICAAP. The 78 Mandals were divided into 26 clusters consisting of 3 

Mandals in each cluster to implement the ICAAP activities. In IACCP activities raising 

nurseries of 1 lakh bag plants in each cluster, establishment of Mandal Biodiversity 

Park/Raasi Vanam/ Nakshatra Vanam/ Butterfly Park/Smruthi Vanam etc., of 1 Acre 

in each Mandal. Promotion of Organic farming and land races, cultivation of Wild 

variety crops, Promotion of unique animal breed, Identification of BHS etc., are 

included in the ICAAP. 
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XX. Reuse of Treated Water: 

               9 ULBs Utilizing Re–Use of Treated Waste Water  

S.No  Name of the ULB 
Installed Capacity  

(in MLD) 

Qty of treated 

sewage utilised 

1 2 3 4 

1 Visakhapatnam 233.00 85.93 

2 Rajamahendhravaram 30.00 20.00 

3 Tirupathi 50.00 33.00 

4 Narsaraopeta 15.55 8.50 

5 Tadipatri 11.50 6.50 

6 Puttaparthy 1.50 0.30 

7 Kurnool 2.40 0.096 

8 Kadapa 20.00 10.00 

9 Pulivendula 10.00 2.50 

  Total in MLD 373.95 166.83 

 

XXI. Model River being adopted by the State & Action Proposed for achieving the bathing 

quality standards: 

2 River stretches are identified as Modal Rivers. i.e. Under Category - IV River 

Tungabhadra & under Category – V River Krishna.  

XXII. Status of Preparation of Action Plan by the 13 Coastal States: 

XXIII. Regulation of Mining Activities in the State/UT: 

XXIV. Action against identified polluters, law violators and officers responsible for failure 

for vigorous monitoring. 

 

  ***** 



Water Quality Status Of Polluted River Stretches in Andhra Pradesh - 2023 
 
 
 

I. River Godavari: 
 

Andhra Pradesh Pollution Control Board is monitoring water quality of river Godavari at the following locations. Data 
pertaining to important parameters like, pH, Dissolved Oxygen, BOD, Total Coliform, Fecal Coliform and TDS for the year, 
2023 is as follows:  

 
 

S. 
No. 

Code Location Point 

1 4367 Koundinyamukti (Kukunur) border point between Andhra Pradesh & Telangana 
States, West Godavari Dist. 

2 4359 After confluence with Sabari at Kunavaram (waddigudem), East Godavari Dist. 

3 0014 Polavaram, West Godavari Dist.   

4 1218 Upstream of Rajahmundry at Kumaradevam 

5 2370 At Rajahmundry Upstream of Nalla channel 

6 2371 At Rajahmundry Downstream of Nalla channel 

7 1219 Downstream of Rajahmundry at Dhawaleswaram 

8 4365 Upstream of Narasapuram town before confluence with sewage, West Godavari Dist. 

9 4366 Downstream of Narasapuram town after confluence with town sewage, West 
Godavari Dist. 

10 4358 Near GMC Balayogi bridge, Govalanka, East Godavari Dist. 

 
 
 

Month-wise data of water quality of river Godavari, 2023  



Parameter 
Cod

e 
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Standard 

Class A  Class B Class C 

pH 

4367 8.12 7.89 8.4 7.83 8.30        

6.0 - 8.5 6.0 – 9.0 

4359 8.3 8.34 8.01 8.15 8.35        

0014 7.9 8.29 7.89 7.87 8.25        

1218 7.91 8.3 7.89 7.99 7.30        

2370 8.01 7.71 7.37 7.56 7.62        

2371 8.07 7.61 7.48 7.55 7.71        

1219 8.32 7.5 7.41 7.58 7.99        

4365 8.25 8.31 8.42 8.02 7.47        

4366 7.65 7.5 8.02 7.32 7.49        

4358 7.92 7.62 7.57 7.49 7.13        

DO 

4367 6.5 7.2 6.3 7.0 7.5        

6.0 5.0 4.0 

4359 7.8 7.0 6.8 7.2 7.2        

0014 6.8 7.2 7.4 7.2 7.5        

1218 6.9 7.1 7.2 7.1 7.5        

2370 7.1 7.0 6.8 6.9 7.0        

2371 6.8 6.1 6.2 6.8 6.2        

1219 6.9 6.6 6.4 7.0 6.5        

4365 6.4 6.8 7.4 6.7 8.1        

4366 6.3 6.5 7.2 6.8 7.2        

4358 6.8 6.0 6.2 7.2 6.0        

BOD 

4367 2 2.1 1.4 1.1 2        

2.0 3.0 3.0 

4359 1.8 1.8 2.0 2.0 1.3        

0014 1.6 2.0 2.4 1.2 2.0        

1218 1.8 2.1 2.2 2.2 2        

2370 2 2 2.2 2.2 2.2        

2371 2.2 2.2 2.4 2.2 2.2        

1219 2.2 2.2 2.2 2.2 2.4        

4365 2 1.8 2.1 2.4 2.2        

4366 2.2 2 2.6 2.1 2.3        

4358 2.4 2.2 2.4 2.0 2.2        



 

 

 

 

Total 
Coliform 

4367 150 150 120 210 150        

50 500 5000 

4359 39 21 64 43 64        

0014 120 120 150 150 210        

1218 75 75 150 120 120        

2370 210 150 210 120 210        

2371 210 210 240 150 240        

1219 120 93 120 240 460        

4365 240 120 210 93 120        

4366 210 240 240 210 240        

4358 240 150 150 75 93        

Fecal 
Coliform 

4367 7 4 3 9 9        

--- 500 --- 

4359 9 3 4 3 4        

0014 7 14 7 9 7        

1218 9 9 9 4 7        

2370 11 7 11 7 7        

2371 4 20 14 7 11        

1219 14 15 9 11 11        

4365 21 14 11 9 9        

4366 15 7 14 11 14        

4358 7 7 9 4 7        

TDS 

4367 168 141 94 142 90        

500 - 2000 
 

4359 63 50 44 62 62        

0014 165 158 104 114 80        

1218 168 160 108 152 410        

2370 227 152 125 224 198        

2371 180 146 128 110 125        

1219 172 160 124 88 111        

4365 168 124 96 122 11800        

4366 21648 27456 30120 21450 11620        

4358 196 23496 30332 30250 30115        
Note: (1) All values are expressed in mg/L except pH & Total Coliform value. Total Coliform is expressed in MPN count / 100 ml. 

Remarks: BOD & fecal coliform values found to be within the standard limits stipulated for bathing at all the locations except at U/S & D/S of Narsapuram 

town. High TDS values at Narsapuram Downstream & GMC Balayogi bridge, Govalanka could be attributed to the intrusion of backwaters of Bay of 
Bengal. 



2. River Krishna: 
 

Andhra Pradesh Pollution Control Board is monitoring water quality of river Krishna at the following locations. Data pertaining to important 
parameters like, pH, Dissolved Oxygen, BOD, Total Coliform, Fecal Coliform and TDS for the year, 2023 is as follows:  
 
 
 

S. No. Code Location point 

01 1175 Sangameswaram, Kurnool Dist. 

02 3083 Srisailam, Kurnool Dist. 

03 4381 After confluence with river Musi at Vadapalli, Guntur Dist. 

04 1786 Vedadri, Krishna Dist. 

05 1787 Amaravathi, Guntur Dist. 

06 0025 Prakasham barrage, Vijayawada, Krishna Dist. 

07 4375 Pavitrasangamam at Ibrahimpatnam, Krishna Dist. 

08 1782 Hamsaladeevi, Krishna Dist. 
 

  
Month-wise data of water quality of river Krishna, 2023: 
 

Parameters Code Jan Feb Mar Apr May Jun Jul 
 

Aug 
 

Sep 
 

Oct Nov Dec 
*Standard 

Class A Class B Class C 

 
pH 

1175 6.9 7.4 8.2 7.3 7.5        

 
6.0 - 8.5 

 
6.0 – 9.0 

3083 7.1 7.9 6.9 7.7 7.4        

4381 7.89 7.80 7.88 8.10 7.56        

1786 7.92 7.91 7.83 7.98 7.52        

1787 7.83 7.94 7.96 8.06 7.61        

0025 7.53 8.08 7.87 7.92 7.40        

4375 7.60 7.74 7.67 7.94 8.05        

1782 7.63 8.18 7.92 7.84 7.91        

  



DO 

1175 5.6 5.7 5.4 5.5 5.4        

6.0 5.0 4.0 

3083 5.8 5.8 5.6 5.4 5.3        

4381 7.3 7.6 7.5 7.4 7.2        

1786 7.4 7.3 7.6 7.7 7.3        

1787 7.3 6.9 7.2 7.6 6.9        

0025 7.1 7.3 7.4 7.2 7.8        

4375 7.1 7.5 7.2 7.3 7.5        

1782 6.9 6.4 6.3 6.4 6.1        

BOD 

1175 2.0 1.8 2.0 1.2 1.0        

2.0 3.0 3.0 

3083 1.5 1.5 1.7 0.8 0.7        

4381 2.8 2.9 2.8 2.8 2.7        

1786 2.8 2.8 2.7 2.6 2.8        

1787 2.8 2.6 2.8 2.8 2.9        

0025 2.6 2.6 2.7 2.6 2.6        

4375 2.7 2.8 2.6 2.6 2.5        

1782 2.7 2.7 2.8 2.8 2.8        

 
Total 

Coliform 

1175 659 756 921 866 870        

50 500 5000 

3083 689 921 816 921 721        

4381 420 470 460 93 89        

1786 470 470 240 64 75        

1787 260 440 460 75 75        

0025 470 460 460 64 75        

4375 440 460 470 64 43        

1782 120 380 210 43 43        

  



Fecal 
Coliform 

1175 102 149 102 290 229        

--- 500 --- 

3083 214 343 267 232 222        

4381 14 14 15 4 7        

1786 12 15 7 4 4        

1787 14 15 21 7 9        

0025 11 4 15 9 11        

4375 11 14 14 9 4        

1782 4 10 7 4 4        

TDS 

1175 468 739 1069 1132 812        

500 - 2000 

3083 378 401 515 442 451        

4381 594 576 588 552 517        

1786 520 560 530 513 488        

1787 424 432 464 460 480        

0025 468 458 422 440 450        

4375 464 476 478 454 460        

1782 15600 16620 15100 16600 14010        

Note: All values are expressed in mg/L except pH, Total Coliform value & Fecal Coliform. Total Coliform & Fecal Coliform is expressed in MPN 

count / 100 ml. 

Remarks: BOD & fecal coliform values found to be within the standard limits stipulated for bathing at all the locations. High TDS values at 
Hamsaladeevi could be attributed due to the intrusion of backwaters of Bay of Bengal. 

 
 
 
 
 
 
 
 
 
 
 



3. River Tungabhadra:  

 
Andhra Pradesh Pollution Control Board is monitoring water quality of river Tungabhadra at the following locations. Data pertaining to important 
parameters like, pH, Dissolved Oxygen, BOD, Total Coliform, Fecal Coliform and TDS for the year, 2023 is as follows:  

 
 

S. No. Code Location point 

01 1785 Manthralayam, Kurnool Dist. 

02 1174 Bhavapuram, Kurnool Dist. 

03 4388 U/S of Kurnool town B/C with domestic sewage & A/c of 
Rayalaseema alkalies industries   at Gondiparla, Kurnool. 

04 4389 D/S of Kurnool town A/C with domestic sewage at 
Gondiparla, Kurnool. 

 
Month-wise data of water quality of river Tungabhadra, 2023 
 

Parameters Code Jan Feb Mar Apr May Jun Jul 
 

Aug 
 

Sep 
 

Oct Nov Dec 
*Standard 

Class 
A 

Class B Class C 

pH 

1785 7.7 7.3 7.6 8.0 7.9        

6.0 – 8.5 6.0 – 9.0 
1174 7.5 7.4 8.1 7.7 7.9        

4388 7.1 7.0 7.8 7.3 6.8        

4389 7.2 7.2 7.0 7.5 7.6        

DO 

1785 5.7 5.5 5.5 5.6 5.7        

6.0 5.0 4.0 
1174 5.9 5.6 5.6 5.8 5.4        

4388 5.4 5.4 5.6 5.3 5.0        

4389 5.3 5.1 5.4 5.2 5.6        

 
BOD 

1785 2.0 1.7 2.2 1.0 2.7        

2.0 3.0 3.0 
1174 2.2 2.2 2.5 1.8 1.7        

4388 1.8 1.5 2.5 1.3 2.8        

4389 2.2 2.5 2.8 1.2 0.3        



Total 
Coliform 

1785 1046 1300 1414 1553 1300        

50 500 5000 
1174 1120 1046 1120 1046 1120        

4388 1203 1046 1414 1300 1553        

4389 1414 1733 1986 1733 1553        

Fecal 
Coliform 

1785 615 320 343 408 479        

--- 500 --- 
1174 479 437 403 420 290        

4388 549 437 368 343 423        

4389 525 575 629 689 420        

TDS 

1785 820 866   813 644 886        

500 - 2000 
1174 887 991 950 1038 1056        

4388 953 1165 1065 1052 1477        

4389 796 930 1120 1032 470        

Note: All values are expressed in mg/L except pH, Total Coliform value & Fecal coliform. Total Coliform & Fecal Coliform is expressed in MPN count / 
100 ml. 

Remarks: BOD & fecal coliform values found to be within the standard limits stipulated for bathing at all the locations. However, the DO values found 
to be between 4.0 and 5.0 mg/lit. at certain instances at U/S & D/S of Kurnool town. Hence, they may be categorized as Class – C at these points. 

 
 

4. River Nagavali:  
 
Andhra Pradesh Pollution Control Board is monitoring water quality of river Nagavali at the following locations. Data pertaining to important 
parameters like, pH, Dissolved Oxygen, BOD, Total Coliform, Fecal Coliform and TDS for the year, 2023 is as follows:  

 
S. No. Code Location point 

01 4351 River Nagavali at Kuneru, Vizianagaram Dist. 

02 1448 Thotapally, Vizianagaram Dist.  

03 4346 River Nagavali U/S of Srikakulam town. 

04 4347 River Nagavali D/S of Srikakulam town. 

 
 
 Month-wise data of water quality of river Nagavali, 2023 
 
 



 

Parameters Code Jan Feb Mar Apr May Jun 
 
Jul 
 

 
Aug 
 

Sep Oct Nov Dec 

*Standard 

Class A Class B Class C 

pH 

4351 8.2 8.31 8.23 7.66 8.26        

1448 8.4 8.23 8.27 7.59 7.84        

6.0 – 8.5 6.0 – 9.0 4346 7.4 8.35 8.17 7.30 7.25        

4347 8.34 8.5 8.14 7.12 7.40        

DO 

4351 7.5 7 7.2 6.4 6.0        

6.0 5.0 4.0 
1448 6.4 6.6 7.3 6.2 6.4        

4346 7.6 6.5 6.4 7.2 6.6        

4347 8 6.3 6.3 7.0 6.4        

BOD 

4351 1.4 1.4 2.6 2.0 2.2        

2.0 3.0 3.0 
1448 1.2 1.8 2.4 2.7 1.9        

4346 2.6 1.3 2 1.9 2.4        

4347 2.7 1.5 2.2 2.0 2.6        

Total 
Coliform 

4351 210 240 240 210 150        

50 500 5000 
1448 150 120 150 150 120        

4346 240 210 150 120 150        

4347 210 240 210 210 240        

Fecal 
Coliform 

4351 20 11 14 9 9        

---- 500 ---- 
1448 20 7 9 9 11        

4346 7 7 7 9 11        

4347 7 15 11 15 14        

TDS 

4351 213 176 222 190 320        

500-2000 
1448 189 180 224 218 430        

4346 210 245 228 244 214        

4347 219 250 230 252 212        

Note: All values are expressed in mg/L except pH, Total Coliform value & Fecal Coliform. Total Coliform & Fecal Coliform is expressed in MPN count 

/ 100 ml. 
Remarks: BOD & Fecal coliform values found to within the standard limits stipulated for bathing at all the locations. 



5.  River Kundu:  

 
     Andhra Pradesh Pollution Control Board is monitoring water quality of river Kundu at the following locations. Data pertaining to important                                                                                                            

parameters like, pH, Dissolved Oxygen, BOD, Total Coliform, Fecal Coliform and TDS for the year, 2023 is as follows:  
 
 
 

        
 
 
  
Month-wise data of water quality of river Kundu, 2023 

 
 

Parameters Jan Feb Mar Apr May Jun Jul  
Aug 

 
Sep 

 
Oct 

Nov Dec *Standard  

Class A Class B Class C  

pH 7.1 7.7 7.6 7.1 6.9        6.0 – 8.5 6.0 – 9.0  

DO 5.5 5.2 5.5 5.2 5.5        6.0 5.0 4.0  

BOD 2.3 2.5 2.8 3.3 3.3        2.0 3.0 3.0  

Total 
Coliform 

1290 1414 1733 1986 1553        50 500 5000  

Fecal 
Coliform 

501 649 525 593 510        --- 500 ---  

TDS 626 742 851 834 592        500 - 2000  

Note: All values are expressed in mg/L except pH, Total Coliform & Fecal Coliform value. Total Coliform & Fecal Coliform is expressed in MPN 

count / 100 ml.  

 

 

 

S. No. Code Location point 

1 2351 At Nandyal, Kurnool Dist. 



CPCB identified three (3 No’s) new rivers based on BOD value during year 2019 & 2021 (BOD > 3mg/L) 
In Andhra Pradesh identified following polluted river stretches.  

 

S NO 
ANDHRA PRADESH 

STATE 
RIVER 
NAME 

NWMP 
STN CODE 

LOCATION 
MAX BOD 

OBSERVED 
(mg/L) 

1 

Priority IV (BOD 
between 6.1 and 10.0 

mg/L) 
GOSTANI 4372 

RIVER GOSTANI SAMPLE BEFORE CONFLUENCE WITH M/S 
DELTA PAPER MILL EFFLUENTS, VENDRA, PALAKODERU 

8.6 

2 

Priority V (BOD 
between 3.1 and 6.0 

mg/L) 
UPPUTERU 4379 

RIVER UPPUTERU BEFORE CONFLUENCE WITH SEA, AT 
CHINAGOLLAPALEM VILLAGE, KRUTHIVENNU (M) 

3.4 

3 
Priority I (BOD more 

than 30.0 mg/L) 
VASISHTA 

4365 
RIVER VASISHTA (GODAVARI) UPSTREAM OF 
NARASAPURAM TOWN BEFORE CONFLUENCE OF TOWN 
SEWAGE 

5.9 

4 4366 
RIVER VASISHTA (GODAVARI) DOWNSTREAM OF 
NARASAPURAM TOWN AFTER CONFLUENCE OF TOWN 
SEWAGE 

58.0 

 
6.  River Gostani:  
 
     Andhra Pradesh Pollution Control Board is monitoring water quality of river Gostani at the following locations. Data pertaining to important                                                                                                            

parameters like, pH, Dissolved Oxygen, BOD, Total Coliform, Fecal Coliform and TDS for the year, 2023 is as follows:  
 
 
 

        
 
 
  
 
 

S. No. Code Location point 

1 4372 River Gostani Sample before confluence with M/s Delta Paper Mill Effluents, Vendra, Palakoderu. 



Month-wise data of water quality of river Gostani, 2023 
 
 

Parameters Jan Feb Mar Apr May Jun Jul 
 

Aug 
 

Sep 
 
Oct Nov Dec *Standard 

Class A Class B Class C 

pH 7.45 7.11 7.33 7.29 7.20        6.0 – 8.5 6.0 – 9.0 

DO 0 2 4.3 3.2 5.6        6.0 5.0 4.0 

BOD 12.2 11.4 8.4 11.8 2.5        2.0 3.0 3.0 

Total Coliform 43 75 240 460 460        50 500 5000 

Fecal Coliform 9 9 11 14 11        --- 500 --- 

TDS 1050 2180 1530 1480 1158        500 - 2000 

Note: All values are expressed in mg/L except pH, Total Coliform & Fecal Coliform value. Total Coliform & Fecal Coliform is expressed in MPN 
count / 100 ml.  

Remarks: BOD &  Fecal Coliform values found to be within the standard limits stipulated for bathing.  

 
 
 
 
 
 
 
 
 



7.  River Upputeru:  

 
     Andhra Pradesh Pollution Control Board is monitoring water quality of river Upputeru at the following locations. Data pertaining to important                                                                                                            

parameters like, pH, Dissolved Oxygen, BOD, Total Coliform, Fecal Coliform and TDS for the year, 2023 is as follows:  
 
 
 

        
 
 
  
Month-wise data of water quality of river Upputeru, 2023 

 
 

Parameters Jan Feb Mar Apr May Jun Jul 
 

Aug 
 

Sep 
 
Oct Nov Dec *Standard 

Class A Class B Class C 

pH 7.83 7.60 7.73 7.96 7.88        6.0 – 8.5 6.0 – 9.0 

DO 6.6 6.7 6.2 5.8 6.1        6.0 5.0 4.0 

BOD 2.9 2.9 2.8 2.7 2.6        2.0 3.0 3.0 

Total Coliform 120 130 210 39 36        50 500 5000 

Fecal Coliform 11 11 14 4 3        --- 500 --- 

TDS 26170 31460 28300 34700 32800        500 - 2000 

Note: All values are expressed in mg/L except pH, Total Coliform & Fecal Coliform value. Total Coliform & Fecal Coliform is expressed in MPN 
count / 100 ml.  

Remarks: BOD & Fecal Coliform values found to be within the standard limits stipulated for bathing. High TDS values at River Upputeru before 

confluence with Sea at Chinnagollapalem (V), Kruthivennu (M) could be attributed due to the intrusion of backwaters of Bay of Bengal.  

S. No. Code Location point 

1 4379 River Upputeru before confluence with Sea at Chinnagollapalem (V), Kruthivennu (M) 



8.  River Vasishta:  

 
     Andhra Pradesh Pollution Control Board is monitoring water quality of river Vasishta at the following locations. Data pertaining to important                                                                                                            

parameters like, pH, Dissolved Oxygen, BOD, Total Coliform, Fecal Coliform and TDS for the year, 2023 is as follows:  
 

 
 

        
 
 
 

Month-wise data of water quality of river Vasishta, 2023 
 

 

 

S. No. Code Location point 

1 4365 Upstream of Narasapuram town before confluence with sewage, West Godavari Dist. 

2 4366 Downstream of Narasapuram town after confluence with town sewage, West Godavari Dist. 

Parameters Code Jan Feb Mar Apr May Jun 
 
Jul 
 

 
Aug 
 

Sep Oct Nov Dec 

*Standard 

Class 
A 

Class B Class C 

pH 
4365 8.25 8.31 8.42 8.02 7.47        

4366 7.65 7.5 8.02 7.32 7.49        6.0 – 8.5 6.0 – 9.0 

DO 
4365 6.4 6.8 7.4 6.7 8.1        

6.0 5.0 4.0 
4366 6.3 6.5 7.2 6.8 7.2        

BOD 
4365 2 1.8 2.1 2.4 2.2        

2.0 3.0 3.0 
4366 2.2 2 2.6 2.1 2.3        

Total 
Coliform 

4365 240 120 210 93 120        
50 500 5000 

4366 210 240 240 210 240        

Fecal 
Coliform 

4365 21 14 11 9 9        
---- 500 ---- 

4366 15 7 14 11 14        

TDS 
4365 168 124 96 122 11800        

500-2000 
4366 21648 27456 30120 21450 11620        

Note: All values are expressed in mg/L except pH, Total Coliform value & Fecal Coliform. Total Coliform & Fecal Coliform is expressed in MPN count 

/ 100 ml. 

Remarks: BOD & Fecal coliform values found to within the standard limits stipulated for bathing at all the locations. 



 
CPCB Water Quality Criteria for Designated Best Use 

 

Designated-best- use Class of 
water 

Criteria 

Drinking Water Source without 
conventional treatment but after 
disinfection. 

A  Total Coli forms Organism MPN/100 
ml shall be 50 or less. 

 pH between 6.5 and 8.5 

 Dissolved oxygen 6 mg/l or more. 

 Biochemical Oxygen Demand 5 days 
20OC 2mg/l or less. 

 

Outdoor bathing (Organized) B  Total Coli forms Organism MPN/100 
ml shall be 500 or less. 

 pH between 6.5 and 8.5 

 Dissolved oxygen 5 mg/l or more. 

 Biochemical Oxygen Demand 5 days 
20OC 3mg/l or less. 

 

Drinking Water Source after 
conventional treatment   and 
disinfection. 

C  Total Coli forms Organism MPN/100 
ml shall be 5000 or less. 

 pH between 6 to 9 

 Dissolved oxygen 4 mg/l or more. 

 Biochemical Oxygen Demand 5 days 
20OC 3mg/l or less 

 

Propagation of Wild life and 
Fisheries. 

D  pH between 6.5 to 8.5 

 Dissolved oxygen 4 mg/l or more. 

 Free Ammonia (as N) 1.2 mg/l or less 

 pH   9 between 6.0 to 8.5. 
 

Irrigation, Industrial Cooling, 
Controlled Waste disposal. 

E  Electrical Conductivity at 25OC micro 
mhos/cm Max. 2250. 

 Sodium Absorption ratio Max. 26 

 Boron Max.2 mg/l. 
 

 
 

Below -E  Not Meeting A, B, C, D & E Criteria. 

 

 

 


