GOVERNMENT OF ANDHRA PRADESH
MUNICIPAL ADMINISTRATION & URBAN DEVELOPMENT (UBS) DEPARTMENT

Letter No.1282446/UBS/2020 Dated: 28-06-2021

From

The Special Chief Secretary to Government,
MA & UD Department,

A.P. Secretariat,

Velagapudi,

Guntur District

To

The Secretary,
Ministry of Jal Sakti,
MoHUA.,
Government of India,
New Delhi.(w.e.)

Sir,

Sub:-MA & UD Department - National Green Tribunal — Orders of the
National Green Tribunal Principal Bench, New Delhi in OA
No.673/2018 - Monthly Progress Report for the month of May,
2021 -Furnished — Regarding.

Ref.-Orders of the National Green Tribunal Principal Bench, New Delhi
in OA No.673/2018, dt.24.09.2020.

* % ek

In compliance to the directions of the Hon'ble National Green Tribunal
Principal Bench, New Delhi in the reference cited, | am herewith enclose the Monthly
Progress Report in the prescribed format for the month of May, 2021 for taking
further necessary action.

Yours faithfully,

G- Sodhol Yok
| For SPECIAL CHIEF SECRETARY TO GOVERNMENT
Ak



National Mission for Clean Ganga
Format for submission of Monthly Pro ress Report for the
month of MAY, 2021in the NGT Matter OA No. 673 of 2018 (in

compliance to NGT order dated 24.09.2020)

For the State of Andhra Pradesh

Overall status of the State:
I Total Urban Population : 1.48 Crore

Il. Estimated Sewage Generation (MLD) : 1503.20 MLD (120 ULB’s)

I11. Details of Sewage Treatment Plant:

* Existing no. of STPs and Treatment Capacity (in MLD) : 515.85 MLD (43No’s)

* Present Gap in Treatment Capacity in MLD : 987.35 MLD
® Capacity of under construction STP’s :480.07 MLD
e STPs under tender :51.40 MLD
e No. of Operational STPs :43 Nos
e No. of Non-complying STPs : Nil
I1I (A) Details of each existing STP in the State
| Sl Date of E"S'.sl',l;,"g Utilization | Operational | Compliance
~. | City/Town _ Commissi- o capacity Status of Status of
No Location of STP oning ((E;i[;:[l:‘l]t)}') in MLD STP STP
| Old town May’2019 38.00 35.23 Operational Complied
2 Appughar 26.09.2010 25.00 21.42 Operational Complied
| 3 Mudasarlova April’2008 13.00 9.65 Operational Complied
4 Narava Aug-01 54.00 22.36 Operatioral Complied
5 Anakapalle April’2018 15.00 7.55 Operational Complied
6 Madinabagh 2.00 1.02 Operational Complied
7 Yathapalem Colonies | April’2008 2.50 1.01 Operational Complied
8 Gajuwaka April’2008 0.50 0.23 Operational Complied
9 Karnavani palem Dec’ 2019 5.00 0.0 Operational Complied
10 GVMC Mantripalem April” 2008 1.00 0.31 Operational Complied
11 ? Aganampudi Dec’ 2015 6.00 0.0 Operational Complied
12 Rathi Cheruvu Sep’ 2019 2.00 0.65 Operational Complied
. Kommadi / ; 2.10 : Complied
> ’) .
13 Ml Aug' 2018 4.00 Operational
14 Bakkannapalem Aug’ 2011 1.00 0.36 Operational Complied
15 Marikavalasa Dec’ 2012 2.00 1.15 Operational Complied
16 Vambay Colony Aug’ 2011 3.00 1.38 Operational Complied
17 YSR Nagar Aug’ 2011 2.00 1.30 Operational | Complied
| 18 Boyapalem Aug’ 2011 1.00 0.39 Operational Complied
| Sub Total 177.00 106.11




sl Date of Exsi'si}]i)ng Lig:;ﬁ?&“ Operational | Complianc
- - i3 3 i Sl l‘
No City / Town Location of STP Com-rmssm Capacity | in MLD Stgt';‘l; of e ;{‘l;,s 0
ning (in MLD)
. = . C e
19 . e Hukumpeta 03.01.2009 30.00 Operational omplied
ndravaram 30.0
20 Ajith Singh Nagar-1 | 31.05.2011 40.00 39.52 Operational | Complied
21 Ajith Singh Nagar-2 | 31.05.2012 20.00 20.0 Operational | Complied
22 ﬁi‘;‘;fl‘{‘g"s“’ar 30.06.2012 | 20.00 1978 | ‘Operations) | Complied
Vijayawada = i
23 Ravialingeswir 20.10.2006 | 10.00 D Operational | COPisd
Nagar-2
24 Autonagar -1 31.03.2005 10.00 9.70 Operational | Complied
25 Autonagar -2 31.12.2018 10.00 9.80 Operational | Complied
26 Jakkampudi 31.07.2017 20.00 13.50 Operational | Complied
Sub Total 130.00 122.06 Complied
27 Tirupathi | Thukivakam 30.09.2018 50.00 33.0 Operational | Complied
10.0 Partly Complied
. o)
28 Kadapa Nanapally 02.08.2012 20.00 Operational
; 2.50 Partly Complied
29 Pulivendula | Rotarypuram 25.01.2009 6.50 Operational
30 Tadivatri Gannevaripalle 10.10.2010 3.50 2.50 Operational | Complied
31 AdiPal " Gannevaripalle 10.10.2010 | 8.00 4.0 Operational | Complied
Sub Total 11.50 6.50 Complied
32 1.Sai Nagar 20.7.2001 0.50 0.50 Operational | Complied
0.0 Under Complied
33 Puttaparthy 2. Gokulam 20.7.2001 0.50 Rehabilitation
34 3. Prasanthi Gram | 20.7.2001 0.50 L Under | Complied
Rehabilitation
Sub Total 1.50 0.50 Complied
35 | Narsaraopeta | CPT Road 02.02.2018 15.55 8.50 Operational | Complied
16 Janardhan Reddy 5.00 5.0 Complied
Nellore S olgny
37 Allepuram 55.00 0.0 Trail Run
38 Drivers Colony 11.00 0.0
Sub Total 71.00 5.0 Complied
39 Jammichettu 12.03.2019 0.80 0.80 Operational | Complied
40 Sankal Bagh 12.03.2019 0.80 0.80 Operational | Complied
Kurnool  I=F 1 gabhadra 0.80 Complied
41 ne 10.03.2018 |  0.80 ' Operational | —°MPHC
PumpHouse
Sub Total 2.40 2.4 Complied
42 Tadepalli Mahanadu-1 10.12.2018 0.20 0.20 Operational Complied
43 P Mahanadu-2 15.12.2018 0.20 0.20 Operational | Complied
Grand Total 515.85 326.97




I1I (B) Details of under construction STPs in the State

5 Capacity of | Physical 2
S.No Location &’;;;f::f No. of STP thepplal?; in [ Progress C,?,'il:.ﬂ;::gn
MLD in %
1 Yemmiganur UIDSSMT I 19.80 96% August 2021
2 Srikakulam AMRUT 1 10.00 45% December2021
3 Vizianagaram AMRUT 1 5.00 55% December2021
4 | GVMC e 1 54.00 65%  December2021
(Package-I)
5 Kakinada AMRUT 1 5.00 37% December2021
B | SR ! 5.00 10% | December2021
7 Bhimavaram AMRUT 1 5.00 42% December2021
g | el AMRUT 1 5.00 0% | December2021
gudem
9 Eluru AMRUT 1 5.00 36% December2021
10 Machilipatnam | AMRUT 1 5.00 46% December2021
11 Gudivada AMRUT ] 5.00 37% December2021
12 Vijayawada JNNURM ] 20.00 83% December2021
13 Tenali AMRUT 1 10.00 35% December2021
14 FC 1 2.00 30% December2021
14 Ongole AMRUT 1 15.00 60% December2021
15 Chilakaluripeta | AMRUT 1 5.00 21% December2021
16 Kavali AMRUT 1 15.00 77% December2021
17 Nellore HUDCO 2 34.00 81% December2021
18 Tirupati Smart City 1 25.00 25% December2021
19 Srikalahasti AMRUT 1 7.00 11% December2021
20 Madanapalle AMRUT 1 5.00 20% December2021
21 Kadapa AMRUT 1 20.00 0% December2021
22 Anantapuramu | AMRUT 1 10.00 0% December2021
23 Dharmavaram AMRUT 1 15.00 0% December2021
24 Guntakal AMRUT 1 8.00 0% December2021
= ) AMRUT 1 2.00 50% December2021
25 | kumool AMRUT 1 10.00 10% | December202]
26 Nandyal AMRUT 1 10.00 10% December2021
27 Adoni AMRUT 1 5.00 20% December2021
28 Guntur OTSFA 4 123.00 51% Jun2022
1 10.00
1 1.50
7
; SMLD 3.50
Lo | Pulivendula PLAN & fms) & 15% | Decomber2022
1 0.02
| 0.07
1 0.08
1 0.10
Grand Total 46 480.07

ITI (C) Details of Proposed STPs in the State
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No. of Proposed Total Cost of Total
Phase Description ULBs STP capacities STPs
(MLD) (crores)
| Municipal Corporations 16 539.00 1617.00
ULBs having population
O o s o 18 221.00 663.00
ULBs having Population
[l | ranging between 75.000 to | 8 43.00 129.00
Lakh
ULBs having Population less
W | eaciee® 78 499 1497.00
V | Taxes and others etc @20% 781.20
Total 1302.00 4687.20

111 D) Details of STPs Under Tendering:

Likely Date of
Completion

Two years after
date of award of
the work

Capacity of the| Status of Project (at DPR
- STP proposed | Stage/ Under Tenderin
it Duedvion ian]fD Wgork to be Awarded)g,
1 Kanigiri 6.00
2 | Sullurpet 8.00
3 Allagadda 5.00 Tenders are in the process
4 Nandikotkur 5.00
5 Madakasira 5.00
6 | Rayachoti 5540 2" call No Bidders. 3"
call Tenders are process.
Total 51.40




IIE) STATUS OF STPs UNDER RIVER STRETCHES:

Total Estimated Sewage Generation (in MLD) 2020:302.00 MLD
Existing no. of STP with Treatment Capacity (in MLD) :162.40 MLD
Present Gap in Treatment Capacity (in MLD)
Capacity of under Construction STPs (in MLD)

: 139.60 MLD
: 57.00 MLD

Name of

River Stretch

Name of
the ULB

Existing
STP
Capacity
(in MLD)

Ongoing
STP
Capacity
(in MLD)

Status of
Ongoing
Works

Status of DPRs

PRIORITY-IV RIVERS

Tungabhadra

Kurnool

2.40ML

10 MLD

10 %

2 MLD

50%

DPR prepared for Rs.304.00 Crores
proposed additional STPs of 78 MLD to
satisfy the demand for the year 2035 and
submitted to the Govt. of Andhra Pradesh
for according administrative sanction.

1.At Tungabhadra Pump house-5.00 MLD
2. At Roja Dargha -3.00 MLD

3. At Roja Dargha — | -2.00 MLD
4.At Sri Chaitanya School - I1- 5.00 MLD
5.At Saibaba Temple -3.00 MLD
6. At Nagasai Temple -2.00 MLD
7. At Nagasai Temple - [ -3.00 MLD
8.At Law College -2.00 MLD
9. At Raghavendra Matam - 5.00 MLD
10. At Nagula Katta - 8.00 MLD
11. At Jammi Chettu -40.00MLD
Total -78.00 MLD

(S

Kundu

Nandyal

0.00

10 MLD

10%

Comprehensive DPR on UGD scheme is
prepared for Rs.85.00 Cr with STPs
capacity of 26 (21 + 5) MLD to cater the
needs of 2035 year. DPR ssubmitted to the
Govt. for according Administrative
Sanction.




| No

Name of
River Stretch

Name of the
ULB

Existing
STP
Capacity
(in MLD)

Ongoing
STP
Capacity
(in MLD)

Status of
Ongoing
Works

Status of DPRs

PRIORITY-V RIVERS

Nagavali

Srikakulam

0.00

10 MLD

45%

Comprehensive proposal for providing
UGD scheme for 2035 is prepared for
an amount of Rs.190.36 Cr with an
additional STP capacity of 12 MLD.

(3]

Godavari

Rajamahen

dravaram

30.00

5 MLD

10 %

DPR on Comprehensive UGD scheme
prepared with additional STP’s of
capacity 72.37 MLD for an amount of
Rs.404.00 Cr.

RMC has attended the remarks and
resubmitted the proposals. Now it is
proposed to take up the works with an
estimated cost of Rs.107.00 crores in

the first year.

Krishna

Vijayawada

130.00

20 MLD

83%

DPR is prepared for Rs.246.38 Cr for
providing Comprehensive UGD
scheme to meet the 2035 demand
including up-gradation of 2 STPs of
30.00 MLD capacity.

V.

Effluent Break-Up Details:
e Once through Cooling water: 3826.13 MLD

Details of Industrial Pollution:

No. of industries in the State: 9941No’s

Trade effluents: 375.36 MLD

e Domestic waste water: 49.54 MLD

e cooling tower/Boiler blow down: 254.12 MLD

e No. of water polluting industries in the State: 1432 No's

* Quantity of effluent generated from the industries in MLD: 4505.152 MLD

From the total waste water generation from the industries, major portion is once
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through cooling water (about 85%) and temperature to be maintained for
discharge of once through cooling system is not more than 5°C temperature of
intake water.
v" From the Cooling tower/Boiler blow down (about 5.6%).
v The remaining about 9.4% is generated from Trade effluent & Domestic
Discharges.
v" APPCB is not permitting to discharge industrial / trade effluents into the
rivers.
Number of industrial units having ETPs: 1092 No's
Number of industrial units connected to CETP: 340 No’s
i.  Existing: 1092 no’s ETPs
ii.  Under construction:01
iii.  Proposed:01
Compliance status of the ETPs:
v" APPCB is regularly monitoring the compliance status of ETPs and action is
being initiated for non-compliance industries.
Number and total capacity of CETPs (details of existing/ under construction /
proposed)
i.  Existing: 7 No’s with total capacity of 34.47 MLD
ii.  Under construction: 1 no’s
B I MLD at Menakur, Nellore District
ii.  Proposed: 3 no’s
¢ 1.5 MLD at Atchuthapuram SEZ, Visakhapatnam
e 1.5 MLD at Nakkapalli, Visakhapatnam.
e 1.2 MLD at Chittoor District



e Status of compliance and operation of the CETPs

S.No Name and Address of . Currept Type and No.
the CETP &contact Desngn Operat.mg of me.mber Compliance status
person capacity | capacity units
Complied
; ; *In Brandix India
?;f‘;gﬁj;gla Apparel Apparel City, textile
I. | Limited, APSEZ, 20 MLD | *4 MLD Te’;‘fle il ‘”d“l;‘."‘ﬁs S .
AtchutapuramPudimadaka unS o .I? o 4 He d::
Road. Visakhapatnam. g il
effluent  generation
is less.
T e Pramsceuid
2. : 4 85MLD | 5.0 MLD | & Bulk drugs- Complied
Parawada Mandal. 97 units
Visakhapatnam.
KondapallyEnvirotech Pvt.
Ltd.. (KEPL), IDA, Pharmaceutical
3. Kondapalli(V), 0.2 MLD | 0.05 MLD | & Bulk drugs- Complied
Ibrahimpatnam (M), 14 units
Krishna District.
Food
Vijayawada Auto Cluster Eee\;z;alges.
4, | Development Company, | 45 \pr 1y | 904 MLD | pharma, Oil Complied
Industrial Estate, Auto
Nagar, Vijayawada. SOIV.E is
. £ lubricants - 35
units.
Machilipatnam Imitation
5 Jewellery Park Pvt. Ltd., 0.07 0.002 Electro Plating Comolied
" | Jewellery Park, Pothepalli, | MLD MLD | - 48 Units omp
Machilipatnam.
Nagari Dyeing Owners
Association, Manual
0. Chinthalapatteda (V), 4 MLD 0.8 MLD | Dyeing units - Complied
Nagari (M), Chittoor 5 105 units
District.
7 N S— 1.5MLD | 0.5 MLD | & Bulk drugs- Complied

Visakhapatnam.

20 units

V. Solid Waste Management:




Total number of Urban Local Bodies: 120 and their Population: 1.48 Crore
Current Municipal Solid Waste Generation: 6850 TPD. for 120 ULBs (10 Newly
Constituted ULBs — These ULBs have not yet developed urban Dynamics).

2 Waste to Energy Projects covering 13 ULBs are in progress with an installed
capacity of 1500 TPD (30 MW),

31Wet Waste Projects covering 34 ULBs treating 1430 TPD with an installed
capacity of 1600 TPD are existing.

I18Wet Waste Projects covering 18 ULBs are in progress with an installed capacity
of 420 TPD.

Tenders were called for selection of agencies to establish ISWM projects in 72
ULBs under PPP mode.

76 Material Recovery facilities covering 76 ULBs treating 810 TPD with an
installed capacity of 1000 TPD Existing.

44 Material Recovery facilities covering 44 ULBs are in progress with an installed
capacity of 500 TPD.

3 Construction and Demolition waste processing plants in Greater Visakhapatnam
Municipal = Corporation, Vijayawada Municipal Corporation and Tirupati
Municipal Corporation treating 100 TPD with an installed capacity of 200 TPD
are existing.

The Source Segregation in the State is 82.16 % and capacity utilization of the
treatment units is the same percentage, Ward Secretariats and volunteer system
established and unique in the State are ensuring 99 % door to door collection.
Total no. of wards: 3634. No. of wards having door to door collection service:
3634. No. of wards practicing segregation at source: 2944

114 Dumpsites with an area of 1000 acres are existing in the state. Out of which
remediation of 4 dumpsites in 4 ULBs (Visakhapatnam, Vijayawada, Tirupati and
Tanuku) are under progress.

No Dumpsites of legacy waste are within 1km buffer of both sides of the rivers in

the State.

10



Status of ULB wise Management of Solid Waste:

Waste

Plant

Dry Waste Processing

S.N Name of the G e Wet waste Cavaits Capacity | Waste Plant C .
0 ULB o v processing Apacity Utilization RDF Sent in MRF Capacity .fl!:!au.ty
(TPD) (TPD) TPD TPD Utilization
1 | Amudalavalasa 19 Existing WitC 10 85% Vizag WiE Established 4 | 8%
2 | Ichchapuram 18 Existing WtC 10 goy, | Foesisility gy Established | 2 85%
under progress
s . e
e P 28 Existing WtC 15 gopy; | Feasioilify Sy In Progress
kasibugga under progress
4 | Rajam 21 Existing WtC 12 80% Vizag WtE Established 8! 85%
5 | Bobbili 29 Existing WtC 16 90% Vizag WiE Established 8 85%
6 | Salur 24 Existing WtC 13 90% Vizag WtE Established 6 90%
7 | GVMC 918 Existing WtC 505 85% Vizag WLE Established 300 85%
8 | Narsipatnam 30 Existing WtC 17 80% Vizag WLE Established 8 85%
9 | Yellamanchali 23 Existing WtC 13 80% Vizag WIE Established 4 85%
10 | Adoni 81 Existing WICNG | 45 §0% |, oueesielio 3| Established | 20 85%
Cement Factories
11 | Nuzivid 29 Existing WtC 16 80% Guntur WtE In Progress
12 | Thiruvuru 17 Existing WICNG 9 80% Guntur WtE Established 2 85%
13 | Tenali 80 Existing WtC e 90% Guntur WtE Established 20 90%
14 | Sattenpalle 28 V.VtCNG 9 15 85% Guntur WLE Established 6 85%
Pidugurala
15 | Narsaraopet 57 WtCNG ; 31 85% Guntur WtE Established 16 85%
Pidugurala
16 | Piduguralla 31 Existing WICNG 17 85% Guntur WtE In Progress
17 | Allagadda 20 Existing WtC 11 85% o P I | Established | 4 85%
Cement Factories
18 | Rayadurgam 30 Existing WtC 17 85% RDF inprogress Established 6 85%
19 | Puttaparty 15 Existing WiC 8 85% RDF inprogress Established 2 85%
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Dry Waste Processing
S.N Name of the G::::;te d Wet waste C:l::litty Capacity Waste Plant C .
0 ULB ° processing P Utilization RDF Sent in MRF Capacity MDCACY
(TPD) (TPD) TPD TPD Utilization
20 | Yemmiganur 46 WICNG - Adoni 25 85% RDF inprogress Established 10 85%
21 | Anantapur 131 | WICNG Planned 0 - 8 | Established | 35 90%
Cement Factories
22 | Atmakur K 22 WiC Awarded 0 Soprriecis to I | Established | 4 90%
Cement Factories
23 | Badvel 35 WitC Planned 0 C Comle(fted e 2 In Progress
ement Factories
24 | Dhone 29 WIC Planned 0 P 2 | Established | 6 90%
Cement Factories
i Feasibility Study .
- v 0, e 0,
25 | Markapur 35 Existing WtC 19 80% e BrogIess Established 8 85% 2
26 | Giddalur 19 Existing WtC 10 85% RDF inprogress Established 4 85%
27 | Kanigiri 2 Existing WiC 12 g5 | Feasbility Suidy Established | 4 85%
under progress
28 | Chirala 42 Existing WiC 23 90% Guntur WLE Established 9 90%
29 | Gudivada 58 | WICNGawarded | 0 RUR Connected )| 3 | Eonslshed | 14 90%
Guntur WiE
30 | Palamaneru 25 Existing WtC 14 85% ERasiliity Sy In Progress
under progress
31 | Punganur 27 Existing WtC 5 gozs | Peasibiity Study Established | 6 85%
under progress
32 | Madanpalle 67 Existing WICNG 37 85% RDF inprogress In Progress
33 | Sullurpet 22 Existing WiC 12 goy | Feasibility Study Established | 4 85%
under progress
34 [ Srikakulam - 65 WICNG Planned 0 B Vizag WtE Established 16 90% |
35 | Palakonda 16 W1iC Awarded 0 Vizag WtE In Progress
36 | Vizianagaram 119 WICNG Planned 0 Vizag WiE Established 30 90%
37 | Parvathipuram 26 WiC Awarded 0 Vizag WiE In Progress
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Dry Waste Processing

) ; Waste Plant A
S.N Name of the Genssatid Wet waste el C:Eq-)acx.ty Waste Plant Capacity
0 ULB processing Utilization RDF Sent in MRF Capacity B
(TPD) (TPD) TPD TPD Utilization
38 | Nellimarla 14 WitC Planned 0 Vizag WtE Established 2 90%
39 | Gudur N 36 WiC Planned 0 Contected - 2 In Progress
Cement Factories
40 | Guntakal 62 WIC Planned 0 Connieated o 2 | Established | 14 90%
Cement Factories
: B RDF Connected / _
41 | Jaggaiahpet 26 WICNG awarded 0 Guntur WIE 1 In Progress
42 | Jammalamadugu 22 Existing WtC 12 80% 1C0nnected 5 I In Progress
3 Cement Factories
43 |Pedana 16 WiC Awarded 0 Guntur WtE In Progress
44 | Vuyyuru 20 W1IC Awarded 0 Guntur WtE In Progress
45 | Guntur 363 WtCNG Planned 0 Guntur WE Established 80 90%
46 | Tadepalle 34 WitC Planned 0 Guntur WiE Established 8 90%
47 | Ponnur 29 WitC Planned 0 Guntur WLE Established 6 90%
48 | Chilakaluripet 49 WitC Planned 0 Guntur WIE Established 12 90%
49 | Mangalagiri 36 W1C Planned 0 Guntur WtE Established 8 90%
50 | Bapatla 34 WICNG awarded 0 Guntur WtE Established 8 90%
51 | Repalle 25 WiC Awarded 0 Guntur WIE Established 4 90%
52 | Vinukonda 30 WICNG awarded 0 Guntur WtE InProgress
53 | Macherla 28 WiC Awarded 0 Feaubility atudy Established | 6 90%
under progress
54 | Kadapa 167 | WICNG Planned 0 Cottnectod 1o 6 | Established | 40 90%
Cement Factories
55 | Dharmavaram 62 W1C Planned 0 RDF in progress In Progress
56 | Kadiri 43 WIC Awarded 0 CORRCIERLD | | Established | 8 90%
Cement Factories
57 | Gooty 24 WiC Planned 0 RDF in progress Established 4 90%
58 | Pamidi 14 WitC Planned 0 RDF inprogress In Progress
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Dry Waste Processin

. Waste Plant .
S.N Name of the Génerited Wet wa_ste Capsicity Ca?[.iau.ty Wast.c Plauf Capacity
0 ULB processing Utilization RDF Sent in MRF Capacity il i
(TPD) (TPD) TPD TPD Utilization
59 | Hindupur 74 WiC Awarded 0 RDF inprogress In Progress
60 | Kurnool 224 WICNG Planned 0 5 £ 0n11e€ted tq 2 In Progress
Cement Factories
61 | Kalyandurgam 21 WiC Awarded 0 RDF inprogress Established 2 90%
62 | Madakasira 12 WiC Awarded 0 RDF inprogress Established 2 90%
63 | Machilipatnam 89 WtC Awarded 0 RDI COIlI]CCt(Ed 4 3 Established 20 90%
Guntur WE
Connected to
7 eSS
64 | Mydukur 22 WiC Planned 0 Bt Fasioitas 1 In Progress
s RDF Connected /
2 ¥
65 | Nandigama 22 WICNG awarded 0 Guntur WiE 1 In Progress
66 | Nandikotkur 23 WiC Planned Cenriectsd o | | Established 4 90%
Cement Factories
67 | Gudur K 14 WiC Planned RDF inprogress In Progress
68 | Nandyal 98 WICNG Planned 0 = s 0 3 In Progress .
Cement Factories
69 | Proddutur 79 WICNG Planned 0 C Cannseted B 2 In Progress
‘ement Factories
70 | Pulivendula 32 Existing WtC 8 85% Commeetsd to 2 | Established 6 85%
Cement Factories
71 | Rajahmundry 168 | WtCNG Planned 0 Ceinkeed 1o 3 | Established | 40 90%
Cement Factories
Connected to
72 | Rajampeta 23 WitC Planned 0 Cement Factories 1 In Progress
73 | Rayachoti 44 W1C Planned 0 Connextedto 2 | Established 8 90%
_ Cement Factories
74 | Tadipatri 53 Existing WtC 29 90% Connected to 2 Established 10 90%

14




Waste I

Dry Waste Processing

? Plant
S.N Name of the Wet waste ; Capacity Waste Plant :
Generated d Capacity S . 2 E q & ty
0 ULB (TPD) processing (Tpla:l))' Utilization RDF S;lll: [;n MRF (.?I!J;Btty U t;?zaactli(;n
Cement Factories __
75 | Tirupati 208 | Existing WICNG 114 85% Commeietta 4 | Established | 45 85%
Cement Factories i
76 | Ongole 123 WICNG awarded 0 Guntur WtE Established 30 90%
77 | Chimakurthy 17 WiC Awarded 0 Guntur WtE In Progress
78 | Addanki 20 WiC Awarded ] Guntur WiE Established 4 90%
79 | Kandukur 28 WIC Awarded 0 Feasibility Snady Established 6 90%
under progress
80 | Kakinada 159 | WICNG Planned 0 el Established | 35 90%
under progress
o St RDF Connected / 2 i
81 | Vijayawada 507 Existing WtC 279 85% Guntur WiE 6 Established 150 85%
82 | Gollaprolu 11 WiC Planned 0 Feasibility Stady In Progress
under progress
83 | Pithapuram 25 WiC Planned 0 eeambility Gtidy Established 3 90%
B under progress
84 |Peddapuram 24 WIC Planned 0 Feasibility Study Established | 3 90%
under progress
85 | Samalkota 28 WIC Planned 0 FERbLy =y Established | 4 90%
under progress
86 | Yeleswaram 16 WIC Planned 0 Feasibility Study Established | 2 90%
under progress
g7 |Ramachandrapu | ,, WIC Planned 0 SRy Shidy Established | 2 90%
ram under progress
88 | Mandapeta 26 WIC Planned 0 HeasEAlLY Swily Established 4 90%
under progress
89 | Tuni 26 WIC Awarded 0 TERBIIN ey Established | 3 90%
under progress
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Waste

Plant

Dry Waste Processing

SN Name of the Wet waste . : Capacity Waste Plant g
0 ULB focuestod processing Capacity Utilization RDF Sent in MRF Capacity Capaciy
(TPD) (TPD) TPD TPD Utilization
sai ] Feasibility Study . ;

90 | Mummidivaram 12 WtC Awarded 0 Established 2 90%
under progress

91 | Amalapuram 26 WiC Awarded 0 Feasioility Stucy. Established 3 90%
under progress

92 | Eluru 106 | WICNG Planned 0 g Established | 22 90%
under progress

93 | Tadepalligudem 51 WitC Planned 0 I‘eamblln_y Study Established 8 90%
under progress

94 | Tanuku 4 WitC Planned 0 Eeasiomity Sty In Progress
under progress

95 | Palakollu 33 W1C Planned 0 FERsI G DO In Progress 3
under progress

96 | Narsapuram 29 WIC Planned 0 Feastbility Stucy Established | 4 90%
under progress

97 | Bhimavaram 69 WiC Planned 0 Feasihility Study Established 12 90%
under progress

98 | Nidadavole 21 WIC Planned 0 SRR SOy In Progress
under progress

99 | Kovvur 19 WiC Planned 0 msabg Stacy In Progress
under progress

e Feasibility Study
100 i 26 WtC Planned 0 under progress Established 4 90%
Gudem
101 | Chittoor 92 | WICNG Planned | 0 Feasigility Sty Established | 18 90%
o under progress

102 | SriKalahasti 39 WIC Planned 0 beaseiltiy Study Established | 8 90%
under progress

103 | Nagari 30 WitC Planned 0 Feasibility Study In Progress
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Dry Waste Processin

Waste Plant < ;
S;;N Nanile [,‘g M| Generated ‘TEZZ:?.T Capacity l(lt?Il::::zr RDF i MRF | Ca, ";'é!ry Capacily
(TPD) P & (TPD) |~ s Tpp | Utilization
under progress
104 | Puttur 26 WIC Planned 0 Feasilility Study In Progress
under progress
105 | Nellore 300 | WICNG Planned 0 veasibility Sdy In Progress
under progress
106 | Venkatagiri 25 WitC Planned 0 RESHL SHi In Progress
B under progress
107 | Yerraguntla 17 WiC Planned 0 Connc(itcd 0 1 In Progress
o - Cement Factories
108 | Naidupet 2 WIC Planned 0 Prasibulity Study Established | 4 90%
- under progress
109 | Atmakur N 15 Wi1C Planned 0 Feasibility Study In Progress
under progress
110 | Kavali 51 WIC Planned 0 Feaibilily Study Established | 10 90%
under progress
111 | Akiveedu 11 Tenders Called for establishing Integrated Solid Waste Management Projects under PPP Mode
112 | Kondapalli 21 Tenders Called for establishing Integrated Solid Waste Management Projects under PPP Mode
113 | Dachepali 11 Tenders Called for establishing Integrated Solid Waste Management Projects under PPP Mode
114 | Gurazala 9 Tenders Called for establishing Integrated Solid Waste Management Projects under PPP Mode
115 | Darsi 12 Tenders Called for establishing Integrated Solid Waste Management Projects under PPP Mode
116 Buchireddy 12 Tenders Called for establishing Integrated Solid Waste Management Projects under PPP Mode
Palem
117 | Penukonda 10 Tenders Called for establishing Integrated Solid Waste Management Projects under PPP Mode
118 | Bethamcharla 14 Tenders Called for establishing Integrated Solid Waste Management Projects under PPP Mode
119 | Kamlapuram 7 Tenders Called for establishing Integrated Solid Waste Management Projects under PPP Mode
120 | Kupam 15 Tenders Called for establishing Integrated Solid Waste Management Projects under PPP Mode
Total 6850
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VL.  Bio-medical Waste Management:

¢ Total Bio-medical generation: 27.727 Tonnes/ day

¢ No. of Hospitals and Health Care Facilities: 10,976 Nos.

Status of Presently. there are 12 Nos. of Common Bio-medical Waste
Treatment | | Treatment Facilities ( CBMWTFs) in covering total 13 Districts in
Facility/ " | Andhra Pradesh for treatment and disposal of bio-medical waste as
CBMWTF per the BMW Management Rules 2016.

VII. Hazardous Waste Management:

e Total Hazardous Waste generation about: 5,65.832.59 TPA as per hazardous waste
inventory. 2019-20.

* For the month of May, 2021, the Quantity of Hazardous waste Treated &
Disposed is as follows:

1) Utilizable waste is 10222.657 TPM (suitable to use as raw material or as
alternative fuel viz. Co-processing in Cement Plants so as to conserve the
resources),

ii) Recyclable waste is 243.166 TPM (suitable for recycling /recovery of
material viz. oil reclamation units, lead and zinc recovery units),

iii) Incinerable waste is 319.575 TPM (not suitable for any recycling / reuse
and having high calorific value i.e. > 2500 K cal/kg) and

iv) Land fillable waste is 16193.75 TPM (not suitable for any recycling / reuse
and having low calorific value i.e. < 2500 K cal/kg) is reaching and

treatedat the TSDFs in Visakhapatnam and Nellore.

e Details of on-going or proposed TSDF:
Two TSDF are existing in the State of Andhra Pradesh
v M/s Coastal Waste Management Project Unit-1, Parwada, Visahkapatnam.
v" M/s Coastal Waste Management Project Unit-2 a division of Mumbai Waste

Management Limited, S.P.S.R. Nellore District.
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VIIIL.

Plastic Waste Management:

| Total plastic  waste | 46,222 TPA
l' generation (As per Annual Report for the F.Y. 2019-20).

e The recyclable plastic waste generated is being sent to
recycling units and the non-recyclable plastic waste is being
sent to cement plants and utilizing for road construction in

_ some ULBs. 18 Nos of recyclers registered with APPCB. Total
I' recycling capacity is 17116 TPA.
| Treatment / Measures

| adopted for reduction or
| management of plastic
| waste

29 ULBs tied up with nearby Cement Plants for co-incineration
of non- recyclable plastic waste and 5123 MTs of Non-

recyclable plastic waste was sent to cement plants
F.Y 2019-20.

for the

The MA&UD and PR&RD Dept., informed that they have
been conducting strict vigilance and surprise visits on those
who store or use or sell or dispose plastic with less than 50
microns” thickness, for which 519 Task force teams were
constituted for inspections and raids to control plastic sale and
usage of less than 50 microns’ thickness carry bags / films in
the ULBs of A.P. About 240 tons of plastic carry bags were
seized and Rs. 169 lakhs towards fine was collected.

IX.

Details of Alternate Treatment Technology being adopted by the State

Details of Faecal Sludge Treatment Plants:

No. of Completed FSTPs
No. of In-progress FSTPs
No. of FSTPs to be retendered

2 (30 KLD)
64 (950 KLD)
11 (175 KLD)

No. of FSTPs DPRs to be prepared : 10
IX(A): Details of Completed FSTPs:
5 Capacity(in |  Operational
.No. > of U .
BNy Hame.of ULE KLD) | Status of FSTP
1 Narsapur 15 Operational
2 Rajam 15 Operational
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IX(B): Details of In-Progress F STPs:

S.No Name of the ULB Pla(?:. i’;ﬂ;;‘.'ty Expected Date of Completion
1 Dhone 20 August21
2 Gooty 15 Sep-21
3 Jammalamadugu 15 Sep-21
4 Kadiri 25 Sep-21
5 Kalyanadurgam 10 Sep-21
6 Madakasira 5 Sep-21
i Paamidi 10 Sep-21
8 Pulivendula 20 Sep-21
9 Puttaparthi 10 Sep-21
10 Rayachoti 25 Sep-21
11 Rayadurg 20 Sep-21
12 Allagadda 10 Sep-21
13 Atmakur (K) 15 Sep-21
14 Badvel 25 Sep-21
15 Gudur (K) 5 Sep-21
16 Mydukuru 15 Sep-21
17 Nandikotkur 15 Sep-21
18 Palamaneru 15 Ready for inauguration
19 Punganur 15 Sep-21

20 Rajampeta 15 Sep-21
21 Yerraguntla 10 Sep-21
22 Atmakur (N) 10 Sep-21
23 Giddalur 10 Sep-21
24 Gudur (N) 20 Sep-21
25 Kandukur 20 Sep-21
26 Kanigiri 15 August-21
27 Markapur 20 June-21
28 Nagari 20 Sep-21
29 Naidupet 15 Sep-21
30 Puttur 15 Sep-21
31 Sullurpeta 15 Sep-21
32 Venkatagiri 15 Sep-21

3 Addanki 10 Sep-21
34 Bapatla 25 August -21
35 Chimakurthy 10 Sep-21
36 Chirala 25 August -21
37 Macherla 15 Sep-21
38 Mangalagiri 25 Sep-21
39 Piduguralla i Sep-21
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Plant Capacity

S.No Name of the ULB (in KLD) Expected Date of Completion
40 Ponnur 15 August -21
41 Repalle 15 Sep-21
42 Sattenapalli 15 Sep-21
43 Vinukonda 15 Ready for inauguration
44 Amalapuram 15 Sep-21
45 Gollaprolu 5 Sep-21
46 Kovvur 10 Sep-21
47 Mandapeta 15 Sep-21
48 Mummidivaram 10 Sep-21
49 Peddapuram 15 Sep-21
50 Pithapuram 15 Sep-21
51 Ramachandrapuram 15 August -21
52 Samalkota 15 Sep-21
53 Tuni 15 Sep-21
54 Yeleshwaram 10 Sep-21
55 Amudalavalasa 10 Sep-21
56 Bobbili 15 Ready for inauguration
57 Ichapuram 10 Sep-21
58 Narsipatnam 20 Sep-21
59 Nellimarla 10 Sep-21
60 Palakonda 10 Sep-21
61 Palasa-Kasibugga 15 Sep-21
62 Parvathipuram 15 Sep-21
63 Salur 15 Sep-21
64 Yelamanchili 15 Sep-21

Total 950
IX (C)_ Details of FSTPs to be Retendered:
S.No | Name of the ULB Capa:;{tiont;Plant
1 | Jangareddigudem 15
2 | Nidadavolu 15
3 | Palacole 20
4 | Pedana 10
5 | Tadepalli 20
6 | Tanuku 25
7 | Vuyyuru 15
8 | Jaggaiahpeta 15
9 | Nandigama 15
10 | Nuzividu 15
11 | Tiruvuru 10
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IX(D) Details of FSTPs DPRs to be Prepared:

S.No Name of ULB Status of the project
I Akiveedu DPR to be prepared - Newly Constituted ULB
2 Kondapalli DPR to be prepared - Newly Constituted UL.B
3 Dachepali DPR to be prepared - Newly Constituted UL B
R Gurazala DPR to be prepared - Newly Constituted UL B
5 Darsi DPR to be prepared - Newly Constituted UL B
6 Buchireddy Palem | DPR to be prepared - Newly Constituted UL B
7 Penukonda DPR to be prepared - Newly Constituted ULB
8 Bethamcharla DPR to be prepared - Newly Constituted Ul B
9 Kamlapuram DPR to be prepared - Newly Constituted UL B
10 | Kupam DPR to be prepared - Newly Constituted ULB

XL

XIIL

XIII.

XIV.
XV.
XVIL

Identification of polluting sources including drains contributing to river pollution

and action as per NGT order on insitu treatment:

A total of 32 No's of outfall points of the major disposal drains have been
identified which are contributing to River Pollution. All the above 32 No's of
outfall points are provided with Meshes/Screens to prevent solid waste from

falling in to the Rivers.

Details of Nodal Officer appointed by Chief Secretary in the State/UT:

Commissioner & Director of Municipal Administration Appointment as a Nodal

Officer forPolluted River stretches as per G.O.RT. No: 36

Details of meetings carried under the Chairmanship Chief of Secretary in the

State/UT:

Latest water quality of polluted river, its tributaries, drains with flow details:

Gr

APPCB has been monitoring the 5 polluted river stretches at 27 locations on
monthly basis and the data is being uploaded in RRC Website
https://rrc.ap.gov.in/Views/Monitoring.asx every month. The monitoring of
water quality data for the month of May 2021 is enclosed.

As per the analysis of samples collected at 27 locations in the month of May
2021 the B.O.D value is less than 3.0 mg/lit.

ound water regulation:

Good irrigation practices being adopted by the State:

Rain Water Harvesting:

XVII. Demarcation of Floodplain and removal of illegal encroachments:

XVIII. Maintaining minimum e-flow of river:
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XIX. Plantation activities along the rivers:

XX. Development of biodiversity park:

XXI. Reuse of Treated Water:

XXII. Model River being adopted by the State & Action Proposed for achieving the
bathing quality standards:

XXHL Status of Preparation of Action Plan by the 13 Coastal States:

XXIV., Regulation of Mining Activities in the State/UT:

XXV. Action against identified polluters. law violators and officers responsible for failure

for vigorous monitoring.
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ENCLOSURES

ANNEXURE
Water quality status of polluted river stretches in Andhra Pradesh - 2021

I River Godavari:

Andhra Pradesh Pollution Control Board is monitoring water quality of river Godavari at the following locations. Data pertaining to
important parameters like, pH, Dissolved Oxygen, BOD, Total Coliform, Fecal Coliform and TDS for the year, 2020 is as follows:

S. No. Code Location Point

1 4367 Koundinyamukti (Kukunur) border point between Andhra Pradesh &
Telangana States, West Godavari Dist.

2 4359 After confluence with Sabari at Kunavaram (waddigudem), East Godavari
Dist.

3 0014 Polavaram, West Godavari Dist.

4q 1218 Upstream of Rajahmundry at Kumaradevam

5 2370 | At Rajahmundry Upstream of Nalla channel

6 2371 At Rajahmundry Downstream of Nalla channel

7 1219 Downstream of Rajahmundry at Dhawaleswaram

8 4365 Upstream of Narasapuram town before confluence with sewage, West
Godavari Dist.

9 4366 Downstream of Narasapuram town after confluence with town sewage,
West Godavari Dist,

10 4358 Near GMC Balayogi bridge, Govalanka, East Godavari Dist.
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Month-wise data of water quality of river Godavari, 2021

Parameter | Code | Jan | Feb | Mar | Apr | May | Jun | Jul Aug Sep Oct Nov Dec Standard
ClassA | ClassB | ClasscC
pH 4367 | 7.44 | 7.61 | 7.84 | 8.23
4359 | 7.50 | 6.85 | 7.07 | 6.96
0014 | 7.52 | 752 | 753 | 7.22 | 7.76
1218 | 7.36 | 7.75 | 7.08 | 7.31 | 7.87
2370 | 769 | 730 | 6.84 | 7.92 | 7.02
2371 | 7.05 [ 7.19 | 6.97 | 7.90 | 7.78 RaR e
1219 | 7.25 | 7.21 | /683 | 7.59 | 7.02
4365 | 722 | 742 | 7.22 | 7.5 | 7.38
4366 | 733 | 771 | 730 | 7.73 | 7.62
4358 | 7.57 | 6.95 | 7.52 | 7.49 | 7.38
DO 4367 | 5.6 5.4 6.2 6.9
4359 | 85 | 85 | 82 | 80 )
0014 | 60 | 79 | 67 | 6.0 | 6.6 _
1218 | 7.0 6.2 6.4 6.3 6.5
2370 | 84 8.0 6.8 6.6 6.6
2371 | 7.5 6.5 6.6 6.4 6.1 an 24 0
1219 | 7.2 7.8 8.5 6.9 6.8
4365 | 5.8 7.2 8.0 8.5 6.6
4366 | 5.4 7.0 7.0 7.6 6.5
4358 | 5.4 6.5 5.6 5.0 6.6
BOD 4367 | 1.8 2.2 20 1.8
4359 | 1.5 1.5 2.2 1.8
0014 | 1.8 22 1.9 1.8 1.7
1218 | 2.0 1.0 2.0 1.5 1.7
2370 | 14 | 1.4 26 | 22 | 20
2371 1.8 2.2 2.8 2.6 2.2 i = 20
1219 | 2.0 1.6 1.4 1.8 1.6
4365 | 2.0 2.0 15 1.5 1.8
4366 | 2.6 2.3 2.0 2.0 24
4358 | 2.4 1.6 15 22 1.4
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Total | 4367 | 150 | 150 | 120 | 120 - ~ [

Coliform | 4359 75 39 64 60 )
0014 | 120 120 120 | 120 120 )
1218 | 93 93 93 93 93
2370 | 150 120 120 120 120
2371 | 210 | 210 | 150 | 150 | 150 - 2 )
1219 | 210 240 120 | 120 150
4365 | 150 150 120 150 120
4366 | 210 210 210 | 240 150
4358 | 93 120 73 120 120

Fecal 4367 15 9 9 9

Coliform 4359 4 4 4 4
0014 9 9 9 15 9
1218 7 7 7 7 a
2370 9 9 9 9 9 i
2371 15 20 15 15 15
1219 | 23 23 7 9 21
4365 | 15 11 9 15 9
4366 | 23 15 11 23 15
4358 7 7 4 9 11

DS 4367 | 420 220 444 | 324
4359 | 120 88 84 84
0014 | 160 156 108 106 140
1218 | 156 | 148 102 98 120 ©
2370 | 220 168 172 168 128 500 - 2000
2371 | 252 228 206 | 202 144
1219 | 208 166 124 98 140
4365 | 10560 | 18848 | 25064 | 21532 | 22820
4366 | 23256 | 23572 | 32208 | 34668 | 23580
4358 | 17392 | 22032 | 34280 | 29360 | 16280

Note::(1) All values are expressed in mg/L except pH & Total Coliform value. Total.Coliform is expressed in MPN count / 100 ml.

Remarks: BOD & fecal coliform values found to be within the standard limits stipulated for bathing at all the locations except at U/S & D/S of Narsapuram town. High TDS
values at Narsapuram& GMC Balayogi bridge, Govalanka could be attributed to the intrusion of backwaters of Bay of Bengal.

NOTE: Code No's 4359 & 4367 sample was not collected due to COVID-19.
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2. River Krishna:

Andhra Pradesh Pollution Control Board is monitoring water quality of river Krishna at the followin
pH, Dissolved Oxygen, BOD, Total Coliform, Fecal Coliform and TDS for the year, 2020 is as follows:

S. No. Code Location point
01 |1175 Sangameswaram, Kurnool Dist.
02 [3083 Srisailam, Kurnool Dist.
03 |4381 After confluence with river Musi at Vadapalli, Guntur Dist.
04 1786 Vedadri, Krishna Dist.
05 |1787 Amaravathi, Guntur Dist.
06 |0025 Prakasham barrage, Vijayawada, Krishna Dist.
07 |4375 Pavitrasangamam at Ibrahimpatnam, Krishna Dist.
08 |1782 Hamsaladeevi, Krishna Dist.

Month-wise data of water quality of river Krishna, 2021:

g locations. Data pertaining to important parameters like,

] *Standard

Parameters | Code | Jan Feb Mar Apr May | Jun Jul Aug Sap Oct Nov Dec Cless A ‘ Class B Class C
1175 7.8 7.9 7.3 7.7 7.4
3083 7.7 7.4 7.6 77 7.7
4381 | 788 | 794 | 8.19 | 802 | 7.82
1786 | 7.27 | 7.30 | 804 | 7.48 | 7.66

pH 1787 | 7.22 7.68 799 | 7.38 | 7.42 6.0-8.5 6.0-9.0
0025 | 7.76 | 7.80 | 7.92 7.42 7.56
4375 | 7.79 780 | 7.70 | 7.58 | 7.46
1782 | 7.30 7.80 | 7.82 790 | 7.92
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1175 57 | 5.9 5.6 5.6 5.2
3083 77 | 56 | 53 5.3 5.9
4381 | 73 | 71 72 | 24 72
o 1786 | 73 | 7.2 | 7.3 7.2 71 - - -
1787 71 | 72 | 723 7.2 7.3 . d :
0025 7.0 | 7.2 74 7.0 7.2
4375 7.0 | 71 7.1 7.1 7.2
1782 | 44 | 46 | 43 42 | 43
1175 15 | 1.7 2.5 2.8 2.5
3083 15 | 13 | 27 2.2 1.2
4381 28 | 28 | 28 2.4 2.6
1786 26 | 24 | 26 2.4 2.6
SO 1787 24 | 22 2.4 2.6 2.4 20 3N a0
0025 g2 | 23 2.6 2.8 2.6
4375 20 | 2.2 2.4 2.6 2.6
1782 26 | 28 | 26 2.8 2.8
1175 | 350 | 280 | 920 | 920 | 920
3083 | 250 | 220 | 1600 | 920 | 540
4381 | 120 | 120 | 150 75 75
_— 1786 | 150 | 120 | 150 | 120 | 150 - - o
cantans | V87 93 | 120 | 150 | 120 | 150
0025 | 120 | 120 | 120 75 75
4375 | 130 | 120 | 93 93 93
1782 64 | 93 75 75 75
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1175 76 81 350 240 430
3083 81 76 920 350 280
4381 | <3 3 3 3 3 i
Fecal 1786 <3 3 3 3 3 o | e | s
Coliform 1787 <3 3 3 3 2
0025 3 3 3 3 3
4375 <3 3 3 3 3
1782 <3 3 3 3 3
1175 | 372 428 445 764 623 N
3083 | 386 418 389 419 432
4381 | 446 480 470 480 485
1786 | 416 450 540 528 540
s 1787 | 430 | 430 | 460 | 510 | 520 L
0025 | 374 380 418 498 510
4375 | 368 350 384 506 498
1782 | 25100 | 19000 | 23300 | 22400 | 22800

Note: All values are expressed in mg/L except pH, Total Coliform value & Fecal Coliform. Total Coliform & Fecal Coliform is expressed in MPN count / 100 ml.

Remarks: BOD & fecal coliform values found to be within the standard limits sti
| attributed due to the intrusion of backwaters of Bay of Bengal.

pulated for bathing at all the locations. High TDS values at Hamsaladeevi could be

Andhra Pradesh Pollution Control Board is monitoring water quality of river Tungabhadra at the

3. River Tungabhadra:

like, pH, Dissolved Oxygen, BOD, Total Coliform, Fecal Coliform and TDS for the year, 2020 is as follows:

S. No. Code Location point
01 1785 Manthralayam, Kurnool Dist.
02 1174 Bhavapuram, Kurnool Dist.
03 4388 U/S of Kurnool town B/C with domestic sewage & A/c of
Rayalaseemaalkalies industries at Gondiparla, Kurnool.
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Month-wise data of water quality of river Tungabhadra, 2021

04

4389

D/S of Kurnool town A/C with domestic sewage at Gondiparla,
Kurnool.

*Standard
I | Aug | sep | Oct | Nov | D
Parameters Code Jan Feb | Mar | Apr | May | Jun Ju ug p ov ec Cl:ss Class B -
1785 | 7.8 | 78 | 78 | 77 | 75
1174 | 76 | 73 | 77 | 79 | 78
PH 4388 | 68 | 74 | 72 | 76 | 7.0 80~8&5 6.0-30
4389 | 71 | 71 | 69 | 76 | 71
1785 | 53 | 57 | 48 | 50 | 5.0
1174 | 55 | 55 | 50 | 53 | 54
2o 4388 | 53 | 45 | 43 | 55 | 41 @ =0 4D
4389 | 52 | 49 | 42 | 55 | 44
1785 | 2.8 | 28 | 30 | 25 | 27
1174 | 23 | 28 | 28 | 3 | 22
BOD 2388 | 23 | 27 | 30 | 18 | 3 20 3.0 3.0
4389 | 2.8 | 30 | 30 | 1.3 | 25 B
1785 | 540 | 430 | 430 | 350 | 540
_ 1174 | 920 | 540 | 540 | 540 | 920
Total Coliform 1= 20T 430 | 540 | 920 | 920 | 1600 d 300 5000
4389 | 540 | 920 | 920 | 540 | 920
1785 | 210 | 130 | 170 | 130 | 240
: 1174 | 170 | 180 | 220 | 210 | 280
Fecal Coliform | 2 oe 1 180 | 180 | 350 | 280 | 430 >00 =
4389 | 140 | 210 | 430 | 220 | 250
1785 | 636 | 812 | 724 | 454 | 508
1174 | 738 | 898 | 1014 | 1185 | 946
L 4388 | 1042 | 1120 | 1196 | 1325 | 1384 500 - 2000
4389 | 779 | 921 | 893 | 1095 | 1098

Note: All values are expressed in mg/L except pH, Total Coliform value & Fecal coliform. Total Coliform & Fecal Coliform is expressed in MPN count / 100 ml.

Remarks: BOD & fecal coliform values found to be within the standard limits stipulated tor bathing at all the locations. However, the DO values found to be
between 4.0 and 5.0 mg/lit. at certain instances at U/S & D/S of Kurnool town. Hence, they may be categorized as Class — C at these points.
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4. River Nagavalli:

Andhra Pradesh Pollution Control Board is monitaring water quality of river Nagavali at the following locations, Data pertaining to important parameters like,

pH, Dissolved Oxygen, BOD, Total Coliform, Fecal Coliform and TDS for the year, 2020 is as follows:

S. No. Code Location point
01 4351 River Nagavali at Kuneru, Vizianagaram Dist.
02 1448 Thotapally, Vizianagaram Dist.
03 4346 River Nagavali U/S of Srikakulam town.
04 4347 River Nagavali D/S of Srikakulam town.
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Month-wise data of water quality of river Nagavali, 2021

*Standard
Parameters | Code |Jan |Feb |Mar |[Apr |May [Jun | Jul Aug | Sep | Oct | Nov | Dec
Class A Class B Class C
4351 | 7.86 | 7.30| 7.24 | 797 | 7.66
- 1448 | 752 [ 7.45 | 6.98 | 8.01 | 7.27
4346 | 828 [7.62] 7.39 | 882 | 7.33 6.0-8.5 6.0-9.0
4347 | 810|769 732 | 837 | 7.24
4351 | 60 |67 | 67 | 62 | 5.8
1448 | 59 | 65| 81 | 65 | 75
e 4346 | 84 | 75 | 75 | 74 | 80 " 0 34
4347 | 64 | 72| 70 | 70 | 75 a
4351 | 13 [ 17| 14 [ 21 | 20
1448 | 19 [ 19| 14 | 20 | 17
BOD 4346 | 14 | 20 | 16 | 12 | 15 2.0 %40 3.0
4347 | 19 | 22| 18 | 14 | 18
4351 | 210 | 150 | 150 | 150 | 150
Total 1448 | 120 [ 120 | 93 | 120 | 120
Coliform | 4346 | 120 | 120 | 120 | 120 | 120 0 S00 5000
4347 | 150 | 150 | 210 | 150 | 150
4351 | 21 | 15 | 11 15 | 15 [
Fecal 1448 9 11 9 9 9 - 500 9
Coliform 4346 7 9 7 7 9
4347 | 11 |12 | 15 | 11 | 15
4351 | 236 | 240 | 224 | 260 | 268
1448 | 192 | 240 | 192 | 280 | 256
T8 4346 | 252 | 224 | 240 | 272 | 232 2N
4347 | 280 | 260 | 264 | 292 | 276

Note: All values are expressed in mg/L except pH, Total Coliform value & Fecal Coliform. Total Coliform & Fecal Coliform is expressed in MPN count / 100 ml.

Remarks: BOD & Fecal coliform values found to within the standard limits stipulated for bathing at all the locations.

]
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5. River Kundu:

Andhra Pradesh Pollution Control Board is monitoring water quality of river Kundu at the following locations. Data pertaining to important
parameters like, pH, Dissolved Oxygen, BOD, Total Coliform, Fecal Coliform and TDS for the year, 2020 is as follows:

S. No.

Code

Location point

2351

At Nandyal, Kurnool Dist.

Month-wise data of water quality of river Kundu, 2021

—
Parameters Jan Feb Mar | Apr | May | Jun | Jul | Aug Sep | Oct | Nov | Dec *Standard
ClassA | ClassB Class C
pH 75 7.6 7.3 7.9 7.8 6.0-8.5 6.0-9.0
DO 51 4.8 L 5.0 5.6 6.0 50 4.0
BOD 25 25 2.8 1.8 3.0 2.0 3.0 3.0
Total Coliform 920 540 920 | 1600 | 1600 50 500 5000
Fecal Coliform 350 280 240 | 920 | 350 - 500 e
TDS 446 486 512 | 706 | 746 500 - 2000

Note: All values are expressed in mg/L except pH, Total Coliform & Fecal Coliform value. Total Coliform & Fecal Coliform is expressed in MPN count / 100 ml.

Remarks: BOD & Fecal Coliform values found to be within the standard limits stipulated for bathing.
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CPCB Water Quality Criteria for Designated Best Use

Designated-best- use Class of Criteria
water
Drinking Water Source without A e Total Coli forms Organism MPN/100 ml
conventional treatment but after shall be 50 or less.
disinfection. pH between 6.5 and 8.5
Dissolved oxygen 6 mg/l or more.
Biochemical Oxygen Demand 5 days 20°C
2meg/l or less,
Qutdoor bathing (Organized) B e Total Coli forms Organism MPN/100 ml
shall be 500 or less.
e pH between 6.5 and 8.5
Dissolved oxygen 5 mg/l or more,
Biochemical Oxygen Demand 5 days 20°C
3mg/l or less.
|
Drinking Water Source after C e Total Coli forms Organism MPN/100 ml
conventional treatment and shall be 5000 or less.
disinfection. ¢ pHbetween6to9
e Dissolved oxygen 4 mg/l or more.
e Biochemical Oxygen Demand 5 days 20°C
3mg/l or less
Propagation of Wild life and D s pH between 6.5to 8.5
| Fisheries. e Dissolved oxygen 4 mg/l or more.
| e Free Ammonia (as N) 1.2 mg/l or less
e pH 9between6.0to 8.5.
|
| Irrigation, Industrial Cooling, E e Electrical Conductivity at 25°C micro
Controlled Waste disposal. mhos/cm Max. 2250.
[ e Sodium Absorption ratio Max. 26
e Boron Max.2 mg/l.
Below -E Not Meeting A, B, C, D & E Criteria.
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