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Ref. No. I 2+3
From,

S. Chandrasekar, IFS,
Member Secretary.

To,
The Member Secretary,
Central Pollution Control Board,
Parivesh Bhawan, East Arjun Nagar,

. Delhi-110032.

Sub:-Submission of monthly progress report
March, 2022 by State as per orders of
dated- 24.O9.2O2O in O.A. No.673/ 2018.

Sir,

Memo No.

Patna,

Please find herewith the monthly progress report for the month of
March, 2022 in compliance with the order of the Hon'ble NGT dated-
24.09.2020 in O.A. No.673l2O1B for needful action.

Encl: As above. Yours faithfully,
sd/_

(S. Chandrasekar)
Member Secretary.

Patna, dated-
Copy to Sri D.P. Mathuria, Executive Director (Tech.), National Mission for
Clean Ganga (NMCG), First Floor, Major Dhyan Chad National Stadium,
India Gate, New Delhi-110002 for information and necessary action.

sd/_
(S. Chandrasekar)
Member Secretary.

dated- &-2. oLl.1

for the month of
the Hon'ble NGT

Memo No.
Copy to the Secretary,
of Bihar for information

Memo No.

Patna, dated-
Urban Development & Housing Department, Govt.
and necessary action.

sd/_
(S. Chandrasekar)

Member Secretary.
Patna, dated-

Forest &
action.

Copy to the Principal Secretary, Department of Environment,
Climate Change, Govt. of Bihar for information and necess

i-lq\.ry
S. Chandraseka )

Member Se ry.
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National Mission for Clean Ganga 

Format for submission of Monthly Progress Report in the NGT Matter OA No. 673 of 2018 (in compliance to NGT 

order dated 24.09.2020) 

 

For the State of Bihar 

 

Overall status of the State: 

I. Total Population: Urban Population & Rural Population separately: 104,099,452  

(Urban Population: 1,17,58,016  (11.29%) & Rural Population : 9,23,41,436 (88.71%) as per the census 2011). 

I. Estimated Sewage Generation (MLD): 1100 MLD (Approx.) from urban areas. 

II. Details of Sewage Treatment Plant: 

 Existing no. of STPs and Treatment Capacity (in MLD): 03 STPs - Total 140 MLD: (Beur STP (New) (43 MLD), Karmalichak STP 

(New) (37 MLD) & Saidpur STP (New) (60 MLD)). 

 Capacity Utilization of existing STPs: Total - 30 MLD: (Beur STP (New) (10 MLD), Karmalichak STP (New) (10 MLD) & Saidpur 

STP (New) (10 MLD)). Sewage network is under construction with approx 80% physical progress. 

 MLD of sewage being treated through Alternate technology: 541 MLD,UD&HD  

 Gap in Treatment Capacity in MLD:  1100 – 30 treatment through STPs – 541 through bio-remediation = 529 MLD.  

 No. of Operational STPs: 03. 

 No. of Complying STPs: 03. 

 No. of Non-complying STPs: Nil  

 09 projects of STPs have been completed with more than 85% work. 
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Details of each existing STP in the State 

No. Location Geo-Location Installed STP 

Capacity 

Capacity Being 

Utilized 

Operational Status  

of STP 

Compliance Status 

of STP 

1 
Beur STP (New)  

25.574714  

85.097250 

43  MLD  10 MLD Operational Yes 

2 Karmalichak 

STP(New) 

25.572441 

85.232034 

37 MLD 10 MLD Operational Yes 

3 Saidpur STP(New) 25.611506 

85.164618 

60 MLD 10 MLD Operational Yes 

 

Details of Completed Project 

1 Phari Zone IV A Sewage Network Completed in November 2021 

 
Ongoing Projects: - 
 

Sl. 
No. 

Project Name Physical Progress 
till 06 January, 

2022 (%) 

Physical Progress 
till 04 February 

2022 (%) 

Physical Progress 
till 04 March 2022 

(%) 

Physical Progress 
till 04 April 2022 

(%) 

Incremental 
Physical Progress 
in last month (%)  

Revised 
Timeline (as per 

BUIDCo) 

1.  Beur Sewage 
Network 

88.1 96 96.8 97.6 0.8 01.04.2022 

2.  Saidpur Sewage 
Network 

86.31 89.5 91.7 94.6 2.9 31.01.2022 

3.  Karmali Chak 
Sewage Network 

84.8 86.52 87.23 89.03 1.8 31.03.2022 

4.  Phari STP 96.5 97.8 98 98.0 No Physical 
Progress 

31.12.2021 

5.  Phari Zone V 
Sewage Network 

60.36 63.93 75.72 80.44 4.72 01.05.2022 

6.  Sultanganj I&D and 
STP 

92 99 99 99 No Physical 
Progress 

15.08.2021 
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Sl. 
No. 

Project Name Physical Progress 
till 06 January, 

2022 (%) 

Physical Progress 
till 04 February 

2022 (%) 

Physical Progress 
till 04 March 2022 

(%) 

Physical Progress 
till 04 April 2022 

(%) 

Incremental 
Physical Progress 
in last month (%)  

Revised 
Timeline (as per 

BUIDCo) 

7.  Barh I&D and STP 95.8 96.01 97.05 98.2 1.15 31.12.2021 

8.  Naughachia I&D 
and STP 

92.5 92.5 94.01 95.8 1.79 31.12.2021 

9.  Sonepur I&D and 
STP 

96 96.5 96.5 97 0.5 31.12.2021 

10.  Mokama I&D and 
STP 

88.5 89 89 89.5 0.5 31.12.2021 

11.  Baktiyarpur I&D 
and STP 

38.5 42.55 42.55 57.5 14.95 31.03.2022 

12.  Maner I&D and STP 3 17.5 17.5 30.14 12.64 -- 

13.  Digha  Zone STP & 
Sewer Network 

4.6 5.10 6.26 6.85 0.59 29.08.2022 

14.  Kankarbagh Zone 
STP & Sewer 
Network 

1.8 -- -- 3.54 1.74 29.08.2022 

15.  Begusarai STP & 
STP Network 

46 46.5 47.5 49.3 1.8 03.02.2022 

16.  Chhapra I&D and 
STP 

69 71 73 74.3 1.3 04.08.2021 

17.  Hajipur STP & STP 
Network 

12.7 24.13 32.98 42.5 9.52 -- 

18.  Fatua I&D and STP -- -- -- -- -- 21.11.2021 

19.  Danapur I&D and 
STP 

10 17.4 20.22 22.25 2.03 31.03.2022 

20.  Phoolwarisarif I&D 
and STP 

-- 
-- -- -- -- 22.11.2021 

21.  Bhagalpur I&D and 
STP 

-- 
-- -- -- --  
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Sl. 
No. 

Project Name Physical Progress 
till 06 January, 

2022 (%) 

Physical Progress 
till 04 February 

2022 (%) 

Physical Progress 
till 04 March 2022 

(%) 

Physical Progress 
till 04 April 2022 

(%) 

Incremental 
Physical Progress 
in last month (%)  

Revised 
Timeline (as per 

BUIDCo) 

22.  Munger I&D and 
STP 

5 9 19 21 2  

Tendered Projects 

Sl. No. Project Name Progress  

1.  Barahiya I&D and STP NIT has been floated on 28.06.2021. Last date to receive the Bid was 
04.08.2021. 

2.  Kahalgaon I&D and STP Financial Bid was opened on 01.06.2021. A complaint has been received 
against L1. Decision was to be take shortly.  

3.  Buxar Sewerage 

Treatment Plant & Sewer 

Network 

Letter sent to NMCG on 08.10.2021 for obtaining NOC on TBER. 

4.  I&D Works and STP Dehri AA&ES Sanctioned on 01.12.2021. 
Bid document has been sent to NMCG for approval. 

 

Details of under construction STPs in the State: Attached as Annexure-1. 

Details of proposed STPs in the State 

DPR status of remaining Projects:- 

DPR (Already Submitted in NMCG – 4 DPRs) Remarks 

SI. No. Name of the Project Status 

1.  I&D Works and STP Dighwara Revised DPR submitted to SMCG & NMCG on 05.12.2020 
2.  I&D Works and STP Manihari Revised DPR along with compliances of NMCG observation submitted to 

SMCG on dated 03.07.2021. 
3.  I&D Works and STP Teghara Revised DPR submitted to SMCG & NMCG on 15.12.2020 



5 
 

4.  I&D Works and STP Arwal Revised DPR submitted to SMCG & NMCG on 10.11.2020.  
 

 DPR (Under Scrutiny in BUIDCo – 3 DPRs ) 

SI. No. Name of the Project  Remarks  

1.  I&D Works and STP 

Narkatiyaganj 

(West Champaran) 

NEERI has submitted the DPR on 11.06.2021 which is under scrutiny by 
concern EE. 

2.  I&D Works and STP Jogbani 

(Araria) 

NEERI has submitted the DPR on 26.05.2021 which is under scrutiny by 
concern EE. 

3.  I&D Works and STP Ramnagar 

(Harinagar) 

(West Champaran) 

NEERI has submitted the DPR on 21.05.2021 which is under scrutiny by 
concern EE. 

 

DPR (Pending at DPR Consultants – 11 DPRs) 

SI. No. Name of the Project Status 

1.  I&D Works and STP Darbhanga A meeting was held on 12.05.2021 under chairmanship of MD, BUIDCo in 

which It is directed to NEERI and all concerned EE, SE and CE to discuss on 

V.C. between 17.05.2021-20.05.2021 and finalize the DPR. During meeting 

it was decided that NEERI team will visit first to site and accordingly DPR 

will be finalized by them.  

NERRI submitted the DPR of Motihari and Madhepura on 
13.07.2021which is under scrutiny by concern EE.  

2.  I&D Works and STP Kishanganj 

3.  I&D Works and STP Motihari 

4.  I&D Works and STP Daud Nagar 

5.  I&D Works and STP Lakhisarai 

6.  I&D Works and STP Supaul 
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7.  I&D Works and STP Saharsha 

8.  I&D Works and STP Madhepura 

9.  I&D Works and STP Jammui 

10.  I&D Works and STP Raxaul 

11.  I&D Works and STP- Jamalpur In chairmanship of MD Buidco a meeting was done on 17.04.2021 in 
which it is directed to Consultant (M/S Tahal Consultant) for provide 
compliances. But as on date compliances has not been received. As per 
EE, Jamalpur there is no availability of land for STP construction. EE has 
identified a land which is related to Railway. EE has requested to Railway, 
Malda division for land.  

 

DPR (DPRs to be prepared – 3 DPRs) 

SI. No. Name of the Project Status 

1.  I&D Works and STP Samastipur Appointment of DPR consultant yet to be done. 

2.  I&D Works and STP Gopalganj 

3.  I&D Works and STP Bagaha 
4.  Khagaria I&D and STP Revise DPR for FSSM, as per NMCG direction. 

 

No. Location Capacity of the STP 

proposed in MLD 

Status of Project (at DPR Stage/ Under 

Tendering/ Work to be Awarded) 

Likely Date of Completion 

Attached as Annexure-1. 
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III. Details of Industrial Pollution:  

 No. of industries in the State:11,584. (This includes brick kiln, Sand mining, Building Projects and other industries having consent 

from BSPCB.) 

 No. of water polluting industries in the State: 242 (The Board has identified a total number of 242 water polluting industries including 

66 Grossly Polluting Industries (GPIs)). 

 Quantity of effluent generated from the industries in MLD: 36 MLD approx.  

 Quantity of Hazardous Sludge generated from the Industries in TPA: 7716 MT (Incinerable: 79 MT, Land fillable 181 MT, Recyclable 

including other waste (Iron Scraps): 6681 MT, Co-processing in cement industries: 773 MT). 

 Number of industrial units having ETPs: 219  

 Number of industrial units connected to CETP: Nil. 

 Number and total capacity of ETPs (details of existing/under construction/proposed): 96 MLD approx.  

 Compliance status of the ETPs: 215. 

 Number and total capacity of CETPs (details of existing/ under construction/ proposed): 01 CETP proposed at Hajipur Industrial Area 

Vaishali. 

 Status of compliance and operation of the CETPs: Not applicable at present. 

Town No. of industries Industrial 

discharge 

Status of ETPs Status of CETPs (existing, under 

construction & proposed) 

     

 

IV. Solid Waste Management: Details attached as Annexure - 2 

 Total number of Urban Local Bodies and their Population: 142 ULBs & Population: 1.09 Cores. 

 Current Municipal Solid Waste Generation: 
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 Number, installed capacity and utilization of existing MSW processing facilities in TPD (bifurcated by type of processing eg- Waste to 

Energy (Tonnage and Power Output), Compost Plants (Windrow, Vermi, decentralized pit composting), biomethanation, MRF etc:  

 Action plan to bridge gap between Installed Capacity and Current Utilization of processing facilities (if Gap > 20%): 

 No. and capacity of C&D waste processing plants in TPD (existing, proposed and under construction):  

 Total no. of wards, no. of wards having door to door collection service, no. of wards practicing segregation at source:  

 Details of MSW treatment facilities proposed and under construction (no., capacity, and technology):  

 No. and area (in acres) of uncontrolled garbage dumpsites and Sanitary Landfills.:  

 No. and area (in acres) of legacy waste within 1km buffer of both side of the rivers:  

 No. of drains falling into rivers and no. of drains having floating racks/screens installed to prevent solid waste from falling into the rivers: 

125 Drains. 

Status of ULB wise Management of Solid Waste 

ULB Total MSW generation in 

TPD 

Total MSW  

being processed  

in TPD 

Existing  

MSW  

facilities 

Utilization Capacity of the 

existing MSW facilities 

Proposed MSW Facilities 

& Completion Timeline 

      

V. Bio-medical Waste Management:  

 Total Bio-medical generation: 27846.15 Kg/day. 

 No. of Hospitals and Health Care Facilities: 24996. 

 Status of Treatment Facility/ CBMWTF: 04 CBWTF (33600 Kg/day) 

 

VI. Hazardous Waste Management:  

 Total Hazardous Waste generation:7716 MTA (Incinerable: 79 MT, Land fillable 181 MT, Recyclable including other waste(Iron 

Scraps)): 6681 MTA 

 No. of Industries generating Hazardous waste: 191 
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 Treatment Capacity of all TSDFs: Nil 

 Avg. Quantity of Hazardous waste reaching the TSDFs and Treated:  

 Details of on-going or proposed TSDF: M/s Ramky Environ Engineers Ltd., at Mahui, Dist-Bhojpur is in process of installation of 

TSDF. 

 

VII. Plastic Waste Management: Attached as Annexure-3. 

 Total Plastic Waste generation: 

 Treatment/ Measures adopted for reduction or management of plastic waste: 

 Details of Alternate Treatment Technology being adopted by the State/UT: UD&HD, GoB has issued Work Order dated-24.09.2020 to the 

successful bidder for In-situ treatment through bio-remediation of drains joining Ganga and other polluted rivers for 89 drains. Work has 

already been started in all 89 drains. Letter of award is in process for 115 drains.  

VIII. Identification of polluting sources including drains contributing to river pollution and action as per NGT order on insitu treatment: 

IX. Details of Nodal Officer appointed by Chief Secretary in the State/UT:  Principal secretary, Urban Development & Housing 

Department,GoB  has been appointed as Nodal officer, by the Chief Secretary, Bihar for the matter of Hon’ble NGT OA no 673/2018 

as per the Notification of Deptt, of Env., Forest & Climate Change, GoB. Paryavaran/Van(mu).28/2019-140 (E) dated 17.02.2021. 

X. Details of meetings carried under the Chairmanship Chief of Secretary in the State/UT: Regular review meetings are conducted under the 

chairmanship of the Chief Secretary, Bihar to ensure the compliances of orders of the Hon'ble NGT on different environmental issues including 

orders in O.A. No. 200/2014 & others. 

Meeting held on 02/03/2022 under the chairmanship of the Chief Secretary DoEF&CC, GoB. to review compliances of the directions of the 

Hon’ble NGT in different OA no. 

XI. Latest water quality of polluted river, its tributaries, drains with flow details and ground water quality in the catchment of polluted river; 

Ground water quality report attached as Annexure-4, Drain with flow details attached as Annexure-5 and latest water quality 

report of polluted river attached as Annexure-6. 
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XII. Ground water regulation: Government of Bihar has initiated drives for recharging of ground water by providing roof top rain water 

harvesting structures and construction of soak pits/recharge pits near public well, hand pump, tube well and other water bodies under Jal-

Jeevan-Hariyali Abhiyan.  

  Bihar Govt. has also notified The Bihar Ground Water (Regulation & Control of Development & Management) Act, 2006 for 

regulating and management of ground water. The authority may impose stipulated conditions for providing roof top rain water harvesting 

structures in the building plan in an area of the 1000 Sqm or more while according approval for construction. 

XIII. Good irrigation practices being adopted by the State: In order to enhance water use efficiency in water intensive crop, assistance is given 

for promotion of water saving tools/ technologies  like sprinkler  and drip irrigation, creation of farm ponds,  efficient  delivery and 

distribution  system  and adoption of agronomic practices  like  alternate  row/ furrow  irrigation,  mulching,  etc.  Pradhan Mantri Krishi 

Sinchai Yojana also focuses on creating protective irrigation by harnessing rain water at micro level through 'Jal Sanchay' and 'Jal 

Sinchan' to insure 'Per Drop More Crop'. The state is implementing Pradhan Mantri Krishi Sinchai Yojana (Per Drop More Crop) for 

development of Micro Irrigation in Bihar during the year 2018-19 with the cost of Rs 133.00 Crore by providing 90% subsidy to all 

categories of Farmers under Drip Irrigation and 75% Subsidy to all categories of farmers under Sprinkler Irrigation. State Govt. is also 

implementing community Tube  well  Scheme  for  benefit  of  small  and  marginal farmers with 100 % subsidy to provide water source for 

installation of Drip Irrigation System under the State Plan. As Horticultural and Commercial crops like Sugarcane require heavy water 

during summer season, Drip Irrigation is highly beneficial because about 60% of conventional Irrigation water is saved under this system. 

The productivity of the crops under this system increases by about 25-30 % while cost of production decreases 30-35% in comparison to 

Conventional Irrigation System. 

Details attached as Annexure-7. 

XIV. Rain Water Harvesting: To ensure initiatives of drives for recharging of ground water by providing roof top rain water harvesting 

structures and construction of soak pits/recharge pits near public well, hand pump, tubewell and other water bodies under Jal-Jeevan-

Hariyali Abhiyan.  

  Imposion of condition for providing roof top rain water harvesting structures in the building plan in an area of the 1000 Sqm or 

more while according approval for construction. 
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XV. Demarcation of Floodplain and removal of illegal encroachments: Considering densely populated northern plain terrain and mostly 

embanked river, the issue of demarcation of flood plain zone/buffer zone is not applicable in case of Bihar. In this connection a report on 

scientific study of flood plain zoning for the State is submitted by Water Resource Department, GoB., to National Mission for Clean Ganga 

vide their letter no. 296, dated 02.08.2021. As directed by the Hon’ble NGT in its order dated 13.08.2020 in the matter of O.A. no. 200/2014 

is to look into by a joint committee of NMCG, MoJS and CPCB. 

XVI. Maintaining minimum e-flow of river: Water Resource Department has taken steps for installation of new gauge stations and making 

arrangements for the discharge measurement throughout the year. Details attached as Annexure-8. 

XVII. Plantation activities along the rivers: A team of Department of Environment, Forest & Climate Change, Govt. of Bihar official visited 

Yamuna bio-diversity park in Delhi and exploring its replication in the State. 

XVIII. Development of Biodiversity Park: A team of Department of Environment, Forest & Climate Change, Govt. of Bihar official visited 

Yamuna bio-diversity park in Delhi and exploring its replication in the State. 

XIX. Reuse of Treated Water: Work is under process. 

XX. Model River being adopted by the State & Action Proposed for achieving the bathing quality standards: Harbaura river (Sikrahana) 

is selected as Model river. 

XXI. Status of Preparation of Action Plan by the 13 Coastal States: Not applicable. 

XXII. Regulation of Mining Activities in the State/UT: 

XXIII. Action against identified polluters, law violators and officers responsible for failure for vigorous monitoring: 

 
 

 



Annexure - 1

Sr. 
No.

Status Location Project Name
STP 

Capacity
(In MLD)

Sewer 
Network
(In Km.)

Santioned 
Cost (Crore)

GoI/GoB

Date of 
Sanction/ Date 

of AA&ES issue
GoI/GoB

Date of NIT
 Contract

Price

Signing of 
Contract

Contractors 
Name/ Date

Date of 
Completion (As 
per Agreement/ 

Projected by 
BUIDCo) 

House 
Connection

During this month

1 Beur
Sewerage 
Treatment 
Plant

43 __
68.16
74.29

15-07-14
05-01-15

7 Aug 15

77.85 Cr.
(C Cost- 47.25 Cr. 
and O&M Cost- 

30.59 Cr.)

Voltas & GAA 
(JV)

31-03-17

05/10/2019 
31.12.2019

__ O&M work in progress.

3 Karmalichak
Sewerage 
Treatment 
Plant

37 __
77.04
83.97

15-07-14
05-01-15

7 Aug 15

73.61 Cr.
(C Cost- 44.11 Cr.  
and O&M Cost- 

29.50 Cr.)

Voltas & 
GAA(JV)
31-03-17

05/10/2019  
31/03/2021

__

O&M work in progress.

Retaining Wall  - 
Sand filling and Brick soling  work are in progress.

4
Pahari-Zone 
IV A (S)

Sewerage 
Zone IV A 
(South) of 
Pahari, 
Patna

__ 87.69 184.86 22/05/2017 1 Sep 17

167.84Cr.
(C Cost- 144.86 Cr. 

And O&M- 22.94 
Cr.)

EMS Infra & 
Technocraft 

Ltd.11/05/2018

29.05.21 
(EOT 

request 
shall be 

submitted 
shortly)

21300
21300

___

1 Beur
Sewerage 
Network

__ 179.74
225.77
394.89

31-12-14
24-01-17

21 Aug 15

398.40 Cr.
(C cost : 371.48 Cr 
and O &M Cost : 

26.92 Cr)

L&T
30-03-17

5.04.20
(2nd EOT 

granted till 
Feb 2022)

6775
15000

Sewerage Network completed - 1.3075 Km
Manhole completed - 76 nos.
Road Restoration completed - 1.396 Km
House Connection Pit completed- 154 nos 
House Hold connection completed - 441 nos
Tapping- 0.5 KM

1 Sep 17

__

fnukad %& 04-04-2022 rd

Status of Complete/Ongoing/Tendered Project of Schemes under Namami Gange program.

Total Progress

Inlet Data March 2022 :-  Inlet flow - 6.6 MLD
Outlet flow - 6.4 MLD,   Outlet BOD - 7 mg/I, Outlet COD - 26 mg/l
Physical Progress - 100%,         Financial Progress -  122.22% (58.15 Cr.)

Sewerage Network completed - 155.5 Km
Manhole completed - 5925 nos.
Road Restoration completed - 154.66 Km
House Connection Pit completed- 7450 nos 
House Hold connection completed - 6775 nos
Tapping- 5.8 KM
Physical Progress -  97.6 %,  Financial Progress  -  80.51 % (311.47 Cr.)  

2
4012

28118

09.11.20 
(EOT till 
31.12.21)

__

01-04-15
24-01-17

27 Aug 15

431.21 Cr.
(C Cost- 399.55 Cr. 

And O&M Cost- 
31.66 Cr.)

253.98 Cr.
(C Cost- 241.02 Cr. 

And O&M- 12.96 
Cr.)

9 May 17

Sewer Network - 88.965 Km
Manhole - 3197 nos
Direct connection / House connection pit - 24986 nos
Road Restoration 82.097 Km
(Total 78.335 Km road restored in all respect and 6.860 Km comes in trenchless method)
House Connection 25739 Nos
SPS 01 No -  wet wall 33.20% completed.
Physical  Progress  -  89.03%, Financial Progress  –  109.33%  (280.44 Cr. )

Sewer Network - 0.932 Km
Manhole - 41 Nos
House Connection Pit - 1122 Nos
House Connection - 543 Nos.
SPS - Concreting of 4th lift done. 4th lift sinking done.  

268.63
426.71

__ #NAME?4 19/05/2017

16/03/2017

60Pahari STP
Sewerage 
Treatment 

Plant

277.42Karmalichak
Sewerage 
Network

96.54

191.62

2

Inlet Data March 2022 :- Inlet flow -  21.95 MLD,    Outlet flow -  21.75 MLD
Outlet BOD - 6.61 mg/I, Outlet COD - 37.54 mg/l
Physical Progress-100%, Financial Progress-  123.67 % (55.10 Cr.)

3

Saidpur

Sewerage 
Treatment 

Plant & 
Adjoining 
Network

60 55.10
184.93
201.57

01-04-15
26-11-14

21 Aug 15

188.186 Cr.
(C Cost- 142.34 Cr. 

and O&M Cost- 
45.84 Cr)

UEM & EMS 
(JV)

30-03-17

L&T
30-01-18

29.01.21 
(EOT till 
31.01.22)

Saidpur
Sewerage 
Network

__ 172.50

VA Tech 
Wabag 

11/05/2018

25739
38168

20.05.21 
(EOT till 
31.01.22)

Pipe Laying - 114.8 km
Tapping of Existing Network - 1.2 Km
Manhole - 4001 Nos 
Property Chamber - 2101 Nos 
Road Restoration - 117.6 Km (including Trenchless & DI pipe)
DI Rising Main - 4.0 Km 
House Connection- 4012 Nos
Finishing works ongoing at Ambedkar Colony SPS. 
Bazar Samiti SPS completed & commissioned. 
Exhibition Road SPS completed & commissioned. 
Physical Progress   –   94.60%, Financial Progress  -  95.32 % (402.65 Cr.)  

Pipe Laying - 1.4 km
Tapping of Existing Network - 1.2 Km
Manhole - 91 Nos 
Property Chamber -  99 Nos 
Road Restoration - 1.78 Km (including Trenchless & DI pipe)
DI Rising Main - 421 m 
House Connection- 430 Nos
Finishing works ongoing at Ambedkar Colony SPS. 
Bazar Samiti SPS completed & commissioned. 
Exhibition Road SPS completed & commissioned.

CIVIL (RCC WORK), 1) MPS : 100%, 2)Grit Chamber : 100% , 3) SBR & CCT   : 100%, 4) 
Chlorination Building  : 100.0`%, 5) Sludge Dewatering Builg : 100.0%    , 6) Admin cum Lab: 

100.0%   , 7) Airblower:100.0%, 8) MCC : 100.0%, 9) Staff Quarter:  100.0%        , 10-RCC Pipeline 
( Revised Route )  : 44.25%, ELECTRO-MECHANICAL WORK , 1) Grit Mechanism : 100%, 2)Air 

Blower install : 97%, 3) WAS Sludge Transfer Pump :95%, 4) Sluice Gates  :100%  , 5)  Poly 
Dosing Pumps: 100%  , 6) Chlorine Leak Blowers :100%, 7) WAS Prethickner Pump : 97%, 8) 

Submersible Mixer :50.0%, 9) Hand Railing:  100%, 10) Coarse Screen Belt conveyor: 100%, 11) 
Fine Screen Belt conveyor: 100%, 12) Grit Classifier: 100 %, 13) SS pipe Fabrication: 83% , 14) DI 

Pipe Fabrication: 90% , 15) Centrifuse :  98%, 16) Centrifuse feed pump: 100%, 17) Monorail 
installation: 93%, 18) Earthing  installation: 75%, 19) Electrical Panel: 96%, 20) Transformer : 

100% , 21) Cable support &Tray : 92% , 22) Agitator : 100%, 23) Weir plate: : 65%, 24) Baffle plate 
& Anti vortex cross:-80%, 25) Fine Screen Manual & Mechanical :-100%, 26) Coarse Screen 

Manual :-100%, 27) Coarse Screen Mechanical :-100%, 28) Cholorine toner works :100%, 29) GRP 
pipe Fabrication & Erection -80%, 30) GI pipe Fabrication & Erection - 30%, 31) UPVC pipe 

Fabrication & erection - 10%, 33) Laying of control Cable - 60% , 34)Laying of Power Cable - 80%, 
35) DG Set Installation :-100%

Physical Progress  - 98%, Financial Progress -  48.44 % (80.28 Cr.)

Completed.
Physical Progress  –  100% ,  Financial Progress  - 122.94 % (178.09 Cr. )
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05.04.20
(EOT 

request 
submitted 
to NMCG)

21360
21360

Completed. O&M under progres-
Design Built Completed of Sewerage Network 55 Km and STP - 60 MLD completed.
STP O&M under progres
Physical Progress -  100 %, Financial Progress:  -  120.42 % (171.61 Cr.)

147.65 Cr.
(C Cost- 84.20 Cr. 
And O&M- 63.44 

Cr.)

VA Tech 
Wabag 

09/05/2018



Sr. 
No.

Status Location Project Name
STP 

Capacity
(In MLD)

Sewer 
Network
(In Km.)

Santioned 
Cost (Crore)

GoI/GoB

Date of 
Sanction/ Date 

of AA&ES issue
GoI/GoB

Date of NIT
 Contract

Price

Signing of 
Contract

Contractors 
Name/ Date

Date of 
Completion (As 
per Agreement/ 

Projected by 
BUIDCo) 

House 
Connection

During this month Total Progress

5
Pahari Zone-
V

Sewerage 
scheme at 
Pahari Zone 
V, Patna

__ 115.93 356.37 22/05/2017 1 Sep 17

364.90Cr.
(C Cost- 318.18 Cr. 

And O&M- 46.72 
Cr.)

Sapoor 
Pallonji 

25/04/2018

24.04.21 
(EOT till 
30.04.22)

9077
22855

1.Sewer Network – 4.928 Km.    2.Manhole- 87 Nos. 
3.Property Chamber- 609 Nos.  
4.Road Restoration- 3.962 Km. 
5.House Connection- 935 Nos. 
6.SPS-Civil Work Under Progress
7. Tapping - 0 Km

1.Sewer Network – 83.907 Km.  ,     2.Manhole- 2281 Nos. 
3.Property Chamber- 7958 Nos.      4.Road Restoration-79.40  Km. 
5.House Connection- 9077 Nos.     6.SPS-Civil Work Under Progress
7. Tapping - 0 Km
Physical Progress  - 80.44%, Financial Progress -  48.44 % (173.58 Cr.) 
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Sr. 
No.

Status Location Project Name
STP 

Capacity
(In MLD)

Sewer 
Network
(In Km.)

Santioned 
Cost (Crore)

GoI/GoB

Date of 
Sanction/ Date 

of AA&ES issue
GoI/GoB

Date of NIT
 Contract

Price

Signing of 
Contract

Contractors 
Name/ Date

Date of 
Completion (As 
per Agreement/ 

Projected by 
BUIDCo) 

House 
Connection

During this month Total Progress

1) MPS : NA, 2)Grit Chamber : 100% , 3) SBR & CCT   : 100%  , 4) Chlorination Building  : 100%, 
5) Sludge Dewatering Builg : 100%    , 6) Admin cum Lab: 100%   , 7) Airblower:100%, 8) MCC : 
100%, 9) Staff Quarter:  100%        , Installation of E&M Work  :     , 1) Grit Mechnaish : 100%, 

2)Air Blower with Piping  : 100%, 3) MCC & Panel : 100% , 4) Transformer : 100% , 5) WAS Pre-
Thickner Pumps :100% ,  6)Poly dosing pumps:100%, 7) Chlorine Leak Blowers :100%, 8) Cable 

Tray  :100%, 9)   Grit Mechnaish : 100% , 2) Sluice Gates G.chamber :100%  , 3) Chlorination 
system:100%,  4) Sludge dewatering Machine:100%, 5) Cable termination : 100%, 1) Grit 

Mechanism system : 100% , 2) Diffuser with Air Blowing : 100% , 3) Filtrate transfer pump : 100% 
, SPS- 1 , Civil works, Wet well,Inlet chamber-100%, DG Room-100%, Panel Room-100%, 

Transformer yard-100%, staff qtr.-87%, Boundry wall-100%, E&M Works-, Procurement-100%, HT 
Panel  -95%  , DG Installation-100%, Transformer yard-100%, MCC Panel-100%, Screens-100%, 

sluice gate-100%, Monorail-100%, cable tray-100%, Internal external lighting-100%, Wet well,Inlet 
chamber-100%, DG Room-100%, Panel Room-100%, Transformer yard-100%, staff qtr.-50%, 

Boundry wall-100%, Procurement-100%, Transformer yard-85%, MCC Panel-90%, Screens-100%, 
Monorail-100%, Pumps-80%, SPS- 6, Wet well,Inlet chamber-100%, DG Room-100.0%, Panel 

Room-98%, Transformer yard-100%, staff qtr.-95.0%, Boundry wall-95%, E&M Works-, 
Procurement-100%, HT Panel  -100%  , DG Installation-100%, Transformer yard-100%, MCC Panel-

100%, Screens-100%, sluice gate-100%, Monorail-100%, SPS- 2, Wet well,Inlet chamber-87.5%, 
Boundry wall-70%, MCC Panel-44%, DG Room-50%, Ht&Transformer-30%, E&M Work -

70%(Procurement), E&M Work, Drawing &design-10%, E&M Work -70%(Procurement), SPS- 4, 
Wet well-71.5%, Inlet chamber-60%, DG Room-10%, MCC Panel-10%, HT/Transformer-10%, E&M 
Work -70%(Procurement), Rising Main-16540 meter, Rising Main-15171 meter, Road restoration-

13610 meter, Rising Main-15171 meter, Road restoration-13610 meter

Physical Progress  - 95.80 %    Financial Progress -  79.12 % (28.60 Cr.)

21.04.20
28.02.22

__

1. Compound Wall work : 100%                                                                                                                                                      
2. MBBR- 100% Trail runis in progress
3. Construction of Admin Building :95 %
4. Centrifugal Building- 100%
5. Chlorine Contact Tank :100%
6. Sludge Storage Shed : 100%
7. Chlorine Tonner Building-Completed. 97% (Gas filling work under progress)
8. Thickner, Filterate Sump :100% 
9. Return Sludge Sump : 100%
10. Plate Sateler 100% (Final Painting/FRP Instalation )
11. MCC & Blower Building :100% 
12. Grit Chamber :100%
13. Campus Development- 98% (Internal Road completed plantation work is in progress)                                                                                                                          
14. Effluent Channel from CCT 600mm Dia : 10% 
IPS-
1. Ajgaibinath IPS : 100%
2. Chujja gali IPS :100%
3. Open Drain 1500 M : 60% 
Networking 9500 :75%
For HT Connection work in progress.
Physical Progress  - 99%       Financial Progress -  82.73 % (29.67 Cr.) 

Trial Run Completed, Commissioning under progress.

1) Sewage taken from IPS-2( Dayacheck) and continue running by 
DG set on 11.12.21 and 20.12.21 as per order by NMCG and 
BUIDCO. Aeration and Recirculation continue of SBR tank by DG 
set for develope the MLSS.
2) All equipment trail run completed and Continue STP Plant is 
running and discharge treated water to Ganga River
I & D WORK: IPS-2( Dayachack):
1) As per  NMCG and BUIDCO requirement on 11.12.21 and 
continue plant running  from 20.12.2021 from DG Set till 
25.01.2022. 11KV supply and charged HT panel and Transfomer 
on 25.01.2022 and sewage taken by 11kv power supply from 
26.01.2022.
2) All equipment E&I and Mechanical trail run completed and 
Continue IPS-2 Plant is running for discharge treated water to 
Ganga River by the STP.
 IPS-1( Khan Sahib Ghat):
1) Pumping Station over all progress:  8.35% 
a) 1st and 2nd lift casting completed and 3rd lift reinforcement 
and shuttering work in progress.
Soil filling work in progress., Soil filling work in progress., soil 
leveling work in progress.
06Nos pile completed.100% piling work completed of staff 
quarter., Brick work in progress., Variation-01 is not approved 
and we are waiting for approval to improve and complete the 
work. We have done above 100 pile, Boundary wall and BOQ 
excess qty. and it is under variation., E&M work will started very 
soon.

staff qtr.-7%
Boundry wall-4%
cable tray-20%
Internal external lighting-5%
Finishing works-3% 
Finishing works-5% 
 RCC above GL-15%
Boundry wall-5%
Painting 
Finishing works-5% 
Panel Room-7.5%
Transformer yard-0%
staff qtr.-8%
Boundry wall-2.5%
Wet well sinking completed-30%
Rising main- 2936 meter
 Road restoration-3000 meter

21.04.20
31.03.22

STP Part- 
1) STP : Civil/E&I and Mechanical work 100% Completed with all respect.
2) All equipment trail run completed and Continue STP Plant is running and discharge treated 
water to Ganga River."
3) Sewage Taken in IPS-2 in Inlet chamber at STP on 13.07.21.  and again sewage taken  to STP 
from DG set  as per order by NMCG and BUIDCO.
"I & D and IPS-2 WORK : 
IPS-2:"
1) Pumping Station :  100.%  completed with all respect.
2)All equipment E&I and Mechanical trail run completed and Continue IPS-2 Plant is running for 
discharge treated water to Ganga River by the STP.
3) Rising main DI laying and trial run  :  100% Completed

  Physical Progress  - 98.20 %   Financial Progress -  102.60 % (27.63 Cr. )

UEM India 
22/10/2018

61.89 Cr.
(C Cost- 35.01 Cr. 
And O&M- 26.38 

Cr.)

I&D works 
and STP at 
Naugachia

08-01-2017
22-06-18

UEM India 
22/10/2018

08-01-2017

60.79

6

7 Barh

8 Naugachhia

Sultanganj
I&D works 
and STP at 
Sultanganj

I&D works 
and STP at 

Barh
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60.2210 __

11 __ 58.27 08-10-2017

9

22-06-18

53.90 Cr.
(C Cost- 26.57 Cr. 
And O&M- 27.33 

Cr.)

30-12-17

63.51 Cr.
(C Cost- 35.066 Cr. 
And O&M- 28.443 

Cr.)

V.C.Project 
14/9/2018

13.02.20
Revise- 
04.11.20 

(EOT 
granted till 

15 Aug 
2021)



Sr. 
No.

Status Location Project Name
STP 

Capacity
(In MLD)

Sewer 
Network
(In Km.)

Santioned 
Cost (Crore)

GoI/GoB

Date of 
Sanction/ Date 

of AA&ES issue
GoI/GoB

Date of NIT
 Contract

Price

Signing of 
Contract

Contractors 
Name/ Date

Date of 
Completion (As 
per Agreement/ 

Projected by 
BUIDCo) 

House 
Connection

During this month Total Progress

12 Maner
I&D and 
STP at 
Maner

6.5 3 41.36 01-02-2019 19-01-2019

40.83 Cr.
(C Cost- 18.676 Cr. 
And O&M- 22.163 

Cr.)

SIMA Labs 
Pvt. Ltd. & A K 

Contractor 
(J.V) 

27/09/2019

26.09.20
 31.12.21

1) Boundry wall-.40%                    2)Admin Building-2.20%
3)SBR tank-39.10%                       4)CCT-36.40%
5)Sludge Holding Tank-43.30%
6)Chlorination Room-21.20%
7)Grit Chamer-12.4%   8)Fdn for DG & transformer- 75.80%

13 Digha-Zone 
STP & 
Sewer 
Network

100 288 824 08-11-2017 15-05-18
VA Tech 
Wabag 

30/12//2019

Jul-22

1. Pipe Laid 4.440 Km
2. Mahole-141 Nos.
3. Road Restoration Work- 2.19 Km
4. HSC- 1163 Rm

14
Kankarbagh-
Zone 

STP & 
Sewer 
Network

50 150 578.89 08-11-2017 15-05-18
VA Tech 
Wabag 

30/12//2019

Jul-22

1. Sewer line laid- 2.809 Km.
2. Manhole - 88 Nos.
3. Road Restoration- 0.50 Km
4. HSC- 0 m

I&D and 
STP at 
Bakhtiyarpu
r

24/12/2018

Boundary wall - 98.00%.
Admin cum Panel Building cum Staff Quater's - Complete.
SBR & CCT - 81.50% Complete.   MPS & inlet chamber - 90.00%.
Sludge Holding Tank - 57.00%.   Grit Chamber 58.8%
IPS1/Pumping station 23.760%    IPS2/Pumping station 14.130
Physical Progress- 57.50%         Financial Progress -  37.88 % (15.30 Cr.)  

S.G. 
Construction 
& S.N.Enviro 
27/08/2019

I&D works 
and STP at 
Mokameh

I&D and 
STP at 

Sonepur

3.5 3.6 30.93 14/09/2018

03-05-2018230.069817
STP & 
Sewer 

Network

Feb-22

26.08.20

31.03.22

Design &Survey - complete,                 SBR work: 100%  complete& rest in progress.
Admin block  : 98% complete                Panel Room: 100% work complete
Boundary wall =99% complete              Road Work=85% complete & rest in progress
Chlorination Tank:100% complete        Sludge Holding Tank: 100% complete            
Centrifuge Building: 100% complete     Grit Chamber: 100% complete          
MPS:Structural work complete              Air Blower Plateform :100% complete              
I&D Work: DiI pipe laying=3000M
IPS-1:  Staff Quarter: structural 95% complete     Boundary wall : 90% complete
PS: structural work 92% complete            Panel Room: finishing work in progress
IPS-2:
Staff Quarter: finishing work=70% complete   PS : Structural work 95% complete
Boundary wall : 90% complete                       RCC drain work=1255M complete
Manhole : 45Nos completed     
Supply of Electromechanical equip.=   i)  Decanter System=2 Set
ii)    Sewage Transfer Pump=9Nos      iii) RAS Pumps=2set      iv) SAS Pumps=2set                              
v) Diffuser=2Lot     vi)  Chlorinator=1No       (vii) Mechanical coarse  & fine screen
vii)   Air Blower=3Nos,Centrifuge=2Nos         viii) MCC Panel=1Nos   
ix) PLC Panel=1Nos        x) Cable Tray=1lot     xi) MS pipe=1lot     xii) Diffuser=2Lot              
xiii)  Online monitoring system  1set     XX) Centrifuge Feed Pump=02 Nos
(XXI) Sewage sludge pump=06 Nos for IPS
Installation of Electromechanical Equip:  i) Air Blower=100%
ii) MCC panel installed=100%:                       iii) air blower pipes laying complete   
i v) DG installation complete=100%                v)Diffuser pipeline installed=100%
vi) Cable tray framework erected 100%         vii)Pumps in Wetwell installed 100%
MPS to Grit ch pipeline complete,   Cable laying=95% complete,  PLC panel installed
Gate Valve=06 Nos installed,          Mechanical coarse & fine screen installed
Motorised gate valve installed,    Manuall screen installed,   All electric supply work at STP 
complete,   Chlorinator sytem installed,    Flowmeter installed     
Physical Progress-89.50 %           Financial Progress : 79.17 % (31.60Cr.)

15.12.20 
31.12.21

EMS Singh 
15/06/2019

1. Admin /staff Building completed.    2. Panel Room completed.
3. Clear water tank completed             4. UV chamber completed 
5. SBR Civil work completed              6. Wet well completed
5. Grit Chamber Completed                8. Airblower Shed completed. 
9. Sludge Holding Tank completed. 
10. I&D work of approx 4926 Mtrs pipe laying done out of 5620 Mtrs (88.29%)
11. Manholes completed - 156 Nos (86.66%).
12. Laying of Effluent Channel completed.
13. DG set, Centifuger Pumps, HT Panel installled & Electric connection done. Dry trial run done
Physical Progress  - 97 %       Financial Progress -  108.59 % (16.31 Cr.)

1) Boundry wall-95.50%               2)Admin Building-92.20%
3)SBR tank-65.10%                       4)CCT-62.40%
5)Sludge Holding Tank-59.30%     6)Chlorination Room-29.70%
7)Grit Chamer-12.4%                    8)Fdn for DG & transformer- 75.80%
Physical Progress- 30.14%  Financial Progress -  13.12 % (6.34 Cr.)  

1. Sewer Line Laid- 60.08 Km 
2. Manhole- 1340 Nos.
3. Road Restoration- 33.17 Km
4. HSC- 4618 Rm
Physcial progress- 6.85% Financial Progress:- 104.97 Cr.          

1. Pipe Laying -1.097Km                                                                                            
2. Manholes -48 Nos
3. Inspection Chamber -93 Nos
4. Road Restoration - 1.255 KM
"MPS-RCC-60.39 Cum.-8.81%
Grit Chamber- RCC- 3.97 and slab shuttering 90% completed
SBR Tank-PCC-20.2 Cum. 
Process Buildings -RCC-8.8 Cum.-3%
Staff Qtr.- Roof slab shuttering completed
Blower Bldg.- Plinth Beam completed
HT bldg.- Shuttering up to roof slab completed
IPS-2A- Cutting edge erection completed and shuttering of curb 
wall in progress"

1. Sewer line laid- 34.42 Km 
2. Manhole - 428 Nos.
3. Road Restoration- 8.739 Km
4. HSC- 22 Rm
Physcial progress- 3.54%     Financial Progress:- 9.75 Cr.

1. Pipe Laying -67.291 Km     
2. Manholes -2716 Nos
3. Inspection Chamber - 7302 Nos
4. Road Restoration - 67.025 KM
"Civil works- SBR-7.43%,  MPS-13.89%, Grit chamber-26.11%, Air blower- 29.43%, 
Staff qtr.-A- 37.82%, Staff qtr.-B- 60.82%, HT meter room-50%
Admin Bldg.- 8.23%
(Construction activities are in progress at SBR,Grit chamber,Admin Building,HT room,staff 
qtr.,MPS and Air blower Building)
E&M Works- Procurement-100%, Installation-0%", "6. IPS 1-38%
IPS 2 - (0.04%)wet well work initiated, cutting edge erection/installation completed
E&M Works- Procurement-70%, Installation-0%
Rising Main Network completed = 0.980 KM"
Physical Progress  - 49.3 %     Financial Progress – 114.38 Cr.

Boundary wall - 0%
Admin cum Panel Building cum Staff Quater's - 6% .
SBR & CCT - 5.15%    MPS & inlet chamber - 5.60%.
Sludge Holding Tank - 15.15%
Grit Chamber 45.55%            IPS1/Pumping station 7.455%
IPS2/Pumping station 3.055% 
Sewer Network 0.280KM%      Sewer Network 0.280KM

36.04 Cr.
(C Cost- 22.65 Cr. 
And O&M- 13.40 

Cr.)

Design &Survey - complete,
 SBR work: Exterior painting work
Admin block  : Final coat of paint in progress
Panel Room: complete
Boundary wall : Painting work in progress        
Road Work : balance work in progress
Chlorination Tank : Paint work Completed
 Sludge Holding Tank : completed
Centrifuge Building: completed
Grit Chamber: completed 
MPS:completed       
Air Blower Plateform :completed  
Landscaping & Plantation work: In progress 
Guard Room: Structure work in progress
I&D Work:
DI pipe laying =0M
Outfall structure: Connection with IPS-1 in Progress
IPS-1:
IPS-2:
Site development work: In progress
RCC drain work=10M complete
Supply of Electromechanical equip.=
Installation of Electromechanical Equip.

__

11-19

29.35 Cr.
(C Cost- 14.20 Cr. 
And O&M- 15.16 

Cr.)

S.G.Const & 
S.N.Enviro 
04/06/2019

15.02.21 
31.12.21

1. Admin /staff Building completed.
2. Panel Room completed.
3. Clear water tank completed 
4. UV chamber completed 
5. SBR Civil work completed 
6. Wet well completed
5. Grit Chamber Completed 
8. Airblower Shed completed. 
9. Sludge Holding Tank completed. 
10. Pipe laying of 58 Mtrs done.
11. Manohole completed - 0 Nos.
12. Laying of Effluent Channel completed.
13. DG set, Centifuger Pumps, HT Panel installled & Electric 
connection done. Dry trial run done

10 __ 35.88

8

19-01-2019

59.17 Cr.
(C Cost- 37.765 Cr. 
And O&M- 21.407 

Cr.)
30-12-17

28/07/2017
53.81/ 

60.91(Rvd)

Toshiba (JV)
04.02.2020

1187.86 Cr.

236.85 Cr.
(Capital Cost- 
180.49 Cr. and 

O&M- 56.36 Cr.)

01-08-2018

10

9

Mokama

Sonepur

Baktiyarpur

15

11
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Sr. 
No.

Status Location Project Name
STP 

Capacity
(In MLD)

Sewer 
Network
(In Km.)

Santioned 
Cost (Crore)

GoI/GoB

Date of 
Sanction/ Date 

of AA&ES issue
GoI/GoB

Date of NIT
 Contract

Price

Signing of 
Contract

Contractors 
Name/ Date

Date of 
Completion (As 
per Agreement/ 

Projected by 
BUIDCo) 

House 
Connection

During this month Total Progress

17 Fatua
I&D and 
STP

7 __ 35.49 24/12/2018 06-19 23.11.2022 Nill

18 Danapur
I&D and 
STP

25 __ 103.27 02-08-2019 06-19 23.11.2022
7) Stilling chamber with screen channels-20%

 10)Staff Quater-0.25%

19
Phulwarisarif
f

I&D and 
STP

7+6=13 __ 46.25 02-08-2019 06-19 23.11.2022 NILL

21 Bhagalpur
I&D works 
and STP at 
Bhagalpur

65 57.54
254.13

413.26 [R]
10-12-2017 08-18 _ 05.10.2021

Geo technical investigation to be done.
Submission of of Basic Engineering Drawings/ documents to 
Buidco
Review and Approva of Basic Engg of Drawings/ documents 
from Buidco/PE/IIT

(a) BEP vetted from IIT Kanpur.  (b) Civil drawings of SBR tank vetted from IIT Kanpur.                  
(c) Site establishment is in final stage.
Land NOC awaited from Munger Municipal Corporation office.
Vetted document would be received with in 10 days. Estimate pending from DFO office prior to 
tree transplantation from Lallu Pokhar to Sherpur STP.
Detailed design/drawing would be submitted with in 15 days.
Detailed design/drawing would be submitted with in 15 days.
Vetted document would be received with in 10 days.
All 5 zones are at IIT for vetting of documents.
Work completed.
Physical Progress-21%, Financial Progress -57.57 Cr.

(a) STP site office set up is in final stage & Temporary 
construction of Cement Godown and misc. items is in final 
stage. ( b) Pile load testing done and report submitted.  (c) Basic 
Engineering packaage vetted from IIT Kanpur., Soil testing report 
submitted , waiting for IPS land NOC from Munger Municipal 
Corporation office.
Now finalization of tree transplantation agency for shfting 23 no. 
trees as per NOC terms.                                                                
Approved BEP sent to IIT Kanpur for vetting.    Detailed 
design/drawing work under progress.   Detailed design/drawing 
work under progress.  Approved BEP sent to IIT Kanpur for 
vetting. Electric line/Pole shifting estimate pending from Power 
Corporation Department.
0.675 Km completed.

Munger
STP & 
Sewer 

Network

30 165.73 294.02 03-05-2018 __ __ 04.10.2021

Clearance of Tree shifting from STP site has been received from DFO on 27.11.2021 work shall 
be started shortly. 

IIT, Delhi is requested after IIT, Patna for Civil/Mechanical Strength test and feasibility report for 
Existing STP at Beur Campus. Team of IIT, Delhi (Dr Mittal) has done site verification on 
17.02.2022. Still report is not received.

Agreement done on 05.10.2021
Before construction activities are going on.

04.08.21
(EOT 

request 
sent to 
NMCG)

STP    1) Admin Building-90%              2)SBR Basin-4%
3) CCT-90%                               4) Chlorination Building-90%
5)Security Cabin-90%                6)Supply of DI Pipe-830.50M
7) Stilling chamber with screen channels-3%
8)Grit chamber with Parshallflume-3%    9)Sludge House-90%  10)Staff Quater-3%
Physical Progress  - 22.25%      Financial Progrss - 14.80 Cr.

1. Main Pumping Station - 6 th lift wall RCC work is in progress- (70.60%)
2. Grit Chamber,Screen Chamber,Inlet Chamber,& Parshall Flume ,Pile Cape and Column RCC 
and Tie Beam work and column completed  and slab work in progress   (47%)
3.Sludge Dewatering Building column RCC work is in progress, Sludge Sump,feed pump house -
Completed     (58%)
4.Substation, MCC Room up to Raft and column work up to plinth beam  is completed and FFL 
slab beam concreting and slab rcc work is completed (54%)
5. SBR,  Equalisation Tank & Was Sump Raft is completed  and wall 3rd ,4th lift and walkway  
RCC work is in progress  (86%)
6. CCT ,Chlorination Building -3rd lift wall rcc work is in completed  (60%)
7. Air Blower Room - 1st floor slab work is completed (60%)
8. Admin Cum Lab Building - RCC Column work up to plinth level and FFL slab rcc work  is 
completed and column work is in progress (42%)
9. Staff Quarter - Footing and column up to plinth beam bottom completed (30%)
10 .IPS/Pumping station  IPS 1 -(0.1%) 
11 .IPS/Pumping station - IPS 2/A -(98.60%) 
12 .IPS/Pumping station - IPS 3 (98%)
13 .IPS/Pumping station -IPS4 - (98% ) 
14 .IPS/Pumping station  IPS 5 - No Work 
15. Network (I&D) - Pipe laying of 9179 mtrs and manhole 295 nos. is completed ,Pipe Laying -
(46%) and Manhole - (42%)
16. Road Restoration (I&D Network) - 6.949 KM road restoration is completed 
17. Electro-Mechanical Equipments for STP - Pipe Erection work is in progress  (6%)
18. Electro-Mechanical Equipments for MPS&IPS - (90%) equipment is reached at Stock Yard in 
Chhapra.
Physical Progress  - 74.3 %      Financial Progrss - 72.88 Cr.

Bhugan 
Infracon & 

Enviro Infra 
Eng. Ltd. (J.V) 

23.11.2020

176.19 Cr.
12.11.2020

1. Main Pumping Station - 6th lift Wall RCC work is in progress 
(33.10%)   2. Grit Chamber,Screen Chamber,Inlet Chamber,& 
Parshall Flume ,Tei beam and column is completed up to slab 
beam bottom  (1%)
3.Sludge Dewatering Building column work is in progress, 
Sludge Sump,Feed pump house-Completed     (3%)   
4.Substation, MCC Room - Slab rcc work is Completed (7%)    5. 
SBR,  Equalisation Tank & Was Sump Raft is completed  and wall 
3rd,4th lift and walkway RCC work is in progress  (1%)    6. CCT 
,Chlorination Building-  3rd lift Wall rcc work is in progress  
(20%)
7.Air Blower Room - 1st floor slab work is completed (1%)
8. Admin Cum Lab Building - No work
9. Staff Quarter - Footing and column up to plinth beam bottom 
completed (25%)
10 .IPS/Pumping station  IPS 1 -(0.1%) 
11 .IPS/Pumping station - IPS 2/A -(7.60%) 
12 .IPS/Pumping station  IPS 3 -No work
13 .IPS/Pumping station  IPS4 - No Work
14 .IPS/Pumping station  IPS 5 - No Work 
15. Network (I&D) - Laying work= 819 m (4%) manhole - 55 (7%)
16. Road Restoration (I&D Network) - No Work
17. Electro-Mechanical Equipments for STP - Pipe erection work 
is in progress (1%)
18. Electro-Mechanical Equipments for MPS&IPS - No work

Sewerage Network - 83.741
Manhole - 4490
Property Chamber (Nos) - 6531
Road Restoration - 60.546
Staff Quarter, STP (CUM)- 46.49
DG & Transformer, STP (CUM) - 36.79
Security Cabin - 7.38
Aeration Tank - 302

Physical Progress-42.50%          Financial Progress:- 86.82 cr.

Sewerage Network - 17.737
Manhole - 1375
Property Chamber (Nos) - 2379
Road Restoration - 11.07
Staff Quarter, STP (CUM)- 7.17
DG & Transformer, STP (CUM) - 30.90
Security Cabin - 7.38
Aeration Tank - 302

02.07.202303.07.2021316.28 Cr.30-05-1903-05-2018
305.19 

Revised 
138.9

SSTP land has been identified which belongs WRD. Request has been sent to WRD for issuance 
of land NOC. It is expected that STP land will be received shortly.

Financial Progrss(Fatua, Danapur & Phulwarisariff) - 11.59 Cr.

04-19
Toshiba (JV)
04.02.2020

244.39 Cr.
(Capital Cost- 
119.90 Cr. and 

O&M- 124.49 Cr.)
Chhapra16

I&D and 
STP

20 Hajipur
STP & 
Sewer 

Network
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22

22

30/11/2018236.1518.9532



Sr. 
No.

Status Location Project Name
STP 

Capacity
(In MLD)

Sewer 
Network
(In Km.)

Santioned 
Cost (Crore)

GoI/GoB

Date of 
Sanction/ Date 

of AA&ES issue
GoI/GoB

Date of NIT
 Contract

Price

Signing of 
Contract

Contractors 
Name/ Date

Date of 
Completion (As 
per Agreement/ 

Projected by 
BUIDCo) 

House 
Connection

During this month Total Progress

1 Khagaria
I&D and 

STP
4.5 __ 21 24/12/2018 07-19 __ __ ____

2 Barahiya
I&D and 
STP

6 27 30.12.2019 __ __ __ ____

3 Kahalgaon
I&D and 
STP

6 25.77 30.12.2019 __ __ __ ____

4 Buxar

Sewerage 
Treatment 
Plant & 
Sewer 
Network

16 95
74.95

164.23(R)
31/12/2019 __ __ __ ____

5 Dehri
I&D and 
STP

22 63.89 01-12-2021 __ __ __ ____

1 Muzaffarpur
Developme
nt works of 
Ghats

3 Ghats 10.77 03-07-2019 06.01.2022

Sidhi Ghat - 11 %

Chandwara Ghat (Ashram Ghat) -24 %

Sikandarpur Mukti Dham - 10 %

1 Gopalganj
Developme
nt works of 
Crematoria

1 
Cremator

ia

3.45 06-05-2020 ____

2 Manihari RFD 1 Ghat 12 28.01.2022

673.5 STP
26Ghat

1 
Cremator

ia

1747.92 
KM

5922.83
6279.73

 88263     
146801

____

1

2

3

4

5

6

Letter alongwith recommedation in TBER was sent to NMCG on 08.10.2021 for obtaining NOC 
from World Bank on TBER. NOC yet not received

( Previous work Physical Progress-39%, Financial progress- 17.29 Cr.) 

T
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to
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a
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d

AA&ES sanctioned on 28.01.2022

Tender cancel as per NMCG direction.

19/6/2013  
26/02/2019

243.27 
336.73 
(Revd)

6.6 Km20 Ghat
River Front 
Developme
nt of Patna

O
n

g
o
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g
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je
c
t

Total

Total Sanctioned cost of Sewerage Project (for Patna) -
3237.69 (GOI)  

 3594.59 (GOB)

House 
Connectio

n up to 
date on 
31.03.22

Total Sanctioned cost of Sewerage Project (Excluding 
Patna) -

2250.05 (GOI) 
 2250.05 (GOB)

 Grand Total (1+2)
5487.74 (GOI)

 5844.64 (GOB)

03.06.2021
Baban Kr 

Singh 04.01.20
03-07-2019

RFD Patna Project
243.27 Cr.

                        336.73 Cr. (Revised Cost)

Other Ghats & Crematoria 22.47 Cr.

Total Expenditure 2682.62 crore (31.03.2022)

Sidhi Ghat - 49 %

Chandwara Ghat (Ashram Ghat) - 79 %

Sikandarpur Mukti Dham - 13 %

Physical Progress-47%,        Financial Progress - 2.68 Cr.

1- iVuk xaxk unh rV fodkl ifj;kstuk Qst&2 ds rgr ukStj ?kkV ls uwjiqj ?kkV ds chp 27 ?kkV] 06 fd-eh- izksfeukM lfgr vU; lajpukvksa gsrq 218-00 djksM+ dk izLrkoA

2 Ghats
Developme
nt works of 

Ghats
Gopalganj

Completed
Physical Progress  - 100 %       Financial Progress - 6.62 Cr.

Completed.2 8.25

4th time bid has been invited. Last date for bid submission is till 21st Feb 2022. Till last date of 
Bid, receiving 21.02.2022, two bids has been received.Bid evaluation is in process.

dqy v|ru O;; %& 2682-62 djksM+A

Development of Ghats- 
16 Ghats completed out of 20 Ghats.
Building-
1. Audio Visual Theatre (AVT) Building at Barhawa Ghat completed. 
2. ECO Center at Collectrate Ghat- completed.
3. Community Cum Cultural Center at Raja Ghat-completed.
Crematorium at Gulvighat -  completed. Start cremation by PMC
Promenade - 5.5 km completed. All Ghats and Promenade with building and crematoria handed 
over to PMC, Patna for Operation and Maintenance.
Physical Progress-93%,       Financial progress- 121.21% (316.45 Cr.) 

23-03-2019 / 
20-05-20 

(4th 
Extension)

L&T
24.04.14254.52 Cr._

Financial bid of 02 technically qualified bidder is L1 bidder rate is 51.16% above estimated cost. 
Opened on 24.03.2022. Letter sent to NMCG on 31.03.2022 to take decision.

Letter alongwith recommedation was sent to NMCG on 23.09.2021 for obtaining directions but 
direcion yet not received.

AA&ES Sanctioned on 01.12.2021.
Bid document has been sent to NMCG for approval.
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1 Patna

T
e
n

d
e
re

d
 P

ro
je

c
t



SI. 
No.

Name of the Project Admin Approval cost (Rs Cr.)  Remarks 

1 I&D Works and STP Dighwara -

2 I&D Works and STP Manihari -

3 I&D Works and STP Teghara -

4  I&D Works and STP- Jamalpur -

SI. 
No.

Name of River Name of the Project  Remarks 

1 I&D Works and STP Supaul
DPR observation complied & likely to be approved
in Next EC Meeting. 

2 I&D Works and STP Saharsha 
DPR received from consultant NEERI on 16.10.19.
DPR review under process.

3 I&D Works and STP Madhepura
DPR received from consultant NEERI on 16.10.19.
DPR review under process.

I&D Works and STP Muzaffarpur
DPR submitted to SMCG & NMCG. Observation on
land given by TPA, Compliance under process. 

6

7 I&D Works and STP Dehri 
DPR observation complied & likely to be approved
in Next EC Meeting. 

8 I&D Works and STP Arwal
DPR submitted to SMCG & NMCG. Approval
awaited.

9 I&D Works and STP Daud Nagar DPR not submitted. Under preparation by NEERI.

I&D Works and STP Gopalganj  
DPR submitted to SMCG & NMCG. Approval
awaited.

11

I&D Works and STP Lakhisarai DPR not submitted. Under preparation by NEERI.

13

14 Baghmati River I&D Works and STP Darbhanga 
DPR received from consultant NEERI on 16.10.19.
DPR review under process.

15 Mahananda  River I&D Works and STP Kishanganj DPR not submitted. Under preparation by NEERI.

16 Sirsa I&D Works and STP Raxaul DPR not submitted. Under preparation by NEERI.

17 Sikrahan I&D Works and STP Narkatiyaganj DPR not submitted. Under preparation by NEERI.

18 Parmar I&D Works and STP Jogbani DPR not submitted. Under preparation by NEERI.

19 Ramrekha
I&D Works and STP Ramnagar
(Harinagar)

DPR not submitted. Under preparation by NEERI.

DPR  status of remaining towns on main stem of River Ganga 

DPR was submitted to NMCG for I&D and STP
Project. Letter has been received from NMCG on

23rd Dec 2019 to consider the project under feacal

sludge management. The compliance under

progress.

DPR preparation for the selected 15  towns under tributaries of River Ganga 

Koshi River

4

Burhi Gandak River I&D Works and STP Motihari DPR not submitted. Under preparation by NEERI.

5

I&D Works and STP Samastipur 

12
Kiul River

I&D Works and STP Jammui DPR not submitted. Under preparation by NEERI.

DPR submitted to SMCG & NMCG observation
received SMCG. Compliance under process by M/s

REPL.

Sone River

10
Gandak River

I&D Works and STP Bagaha
DPR submitted to SMCG & NMCG. Observation
received from SMCG. Compliance under process.
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Status Report of the Solid Waste Management. 
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pH Turb EC TDS TH Ca Mg Cl Alka Fe NO3 SO4 F As Mn T.Coli

- NTU µmho/cm mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l MPN/100ml

2.0 4.0 1.0 10.0 10.0 5.0 2.0 5.0 10.0 0.01 1.0 5.0 0.01 0.002 0.01 --

6.5-8.5 1 - 500 200 75 30 250 200 1 45 200 1 0.01 0.1 -

NR 5 - 2000 600 200 100 1000 600 NR NR 400 1.5 NR 0.3 **

1 Barhara Neknam Tola Shero Dehri Raghubar Tola/4 Samudaik Bhawan 25.673976 84.674642 7.93 <4.0 569.00 370.00 252 56.11 27.21 19.99 290 0.39 <1.0 3.90 0.24 <0.002 <0.01 Absent

2 Barhara Babura Babura Babura/03 Panchayat Bhawan 25.679733 84.782729 7.86 <4.0 522.10 340.00 240 52.90 26.24 25.98 286 0.09 <1.0 7.50 0.19 <0.002 <0.01 Absent

3 Barhara West Gundi Babhangawa Babhangawa/11  M. School Ramraj Yadav 25.639643 84.639351 7.83 <4.0 593.50 386.00 256 56.11 28.18 19.99 274 0.02 <1.0 5.50 0.17 <0.002 <0.01 Absent

4 Barhara Gaziapur Farhada Farhada/10 Panchayat Bhawan 25.685189 84.667969 7.80 <4.0 722.70 470.00 308 67.33 34.02 47.97 280 0.89 6.67 26.50 0.12 <0.002 <0.01 Absent

5 Sahpur Khutha Dharmagatpur 2 Harijan Toli 25.676323 84.33831 7.47 <4.0 586.70 382.00 272 59.31 30.13 19.99 300 0.12 <1.0 3.70 0.15 0.005 <0.01 Absent

6 Sahpur Damodarpur Damodarpur 12 Subh Narayan Paswan 25.676238 84.434193 7.78 <4.0 498.40 324.00 208 46.49 22.35 21.98 240 0.08 <1.0 4.80 0.17 <0.002 <0.01 Absent

7 Sahpur Goura Chanoor 14 M.S 25.646988 84.498253 7.66 <4.0 1027.00 668.00 372 80.16 41.79 75.96 340 0.38 8.10 34.70 0.14 <0.002 <0.01 Absent

8 Sahpur Bahoranpur Chamarpur 13 M.S 25.655413 84.454038 7.85 <4.0 732.90 476.00 316 70.54 34.02 57.97 292 0.50 6.53 31.40 0.22 <0.002 <0.01 Absent

Annexure - 4

Sample Collected by SLWTL (SLWTL collect sample followed by the Sampling Procedure "SLWTL/PCD/02/15" ): Yes

Panchayet Name Village Name

Date of Analysis Completed: 18.02.2022

Type of Sample: Ground Water

Volume of Sample: 1 Ltr

Mode of Preservation: Preserved

Source of Sample: Drinking Water

Type of Container: Plastic

LatitudeLocation DetailsHabitation / Ward No. Longitude

Sample Condition:Sealed

Date of Sampling: 06.02.2022 to 09.02.2022Deviation of Method , If Any: NIL

'Minimum Detection Limit

SL. 

No.
Block Name

Page 1 of 1

Revision No.: 0

Copy forwarded to: (i) S.R.O , PHED, Govt. of Bihar, (ii) Engineer-in-Chief, PHED, Govt. of Bihar, (iii) Director, Water Quality, PHED, Govt. of Bihar (Shubhanker Kumar Biswas)

Date of Analysis Started: 14.02.2022

Prepared by: Issued by:  

Physico - Chemical and Bacteriological Parameters

Signature of Lab-In-charge

Remarks: These water Sample's are fit for Drinking Purpose.

Received By

1.The results are reported based on the materials received. 2.Sample will be destroyed after 15 Days from the date of issue of the test report subject to nature of preparation  unless otherwise specified. 3.Sample will be preserved according to 

standard method. The test report shall not be reproduced except in full, without the written permission of the competent authority of the Laboratory.                                                                      

 ------- END OF TEST REPORT -------

Approved by: 

Note:  * (i) Drinking Water Specification Second Revision -IS: 10500:2012.,ND=Not Done,  NR=Not Required., ** Shall not be detectable in any 100 ml sample, *** This parameter is not included in Scope of Accreditation.

Desirable Limit*

Permissible Limit* in absence of alternate source

Sample Received on: 14.02.2022

P.H.E.D., GOVERNMENT OF BIHAR

STATE LEVEL WATER TESTING LABORATORY

TEST REPORT

Report No:SLWTL/2022/GW- 2022-2029 URL No.-TC575222000000085P Date of Reporting: 23.02.2022

Location Details: Bhojpur, District (River Name: Ganga)

Name of the Organisation/Person: Departmental

Ref.Memo No: Nil

Format No.: SLWTL/FRM/02

Certificate No.: TC-5752'

Issue No.:85

Issue Date: 23.02.2022



Revision Date: NilQuality Manager S.R.O cum Technical Manager Research Assistant cum Lab-in-charge



pH Turb EC TDS TH Ca Mg Cl Alka Fe NO3 SO4 F As Mn T.Coli

- NTU µmho/cm mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l MPN/100ml

2.0 4.0 1.0 10.0 10.0 5.0 2.0 5.0 10.0 0.01 1.0 5.0 0.01 0.002 0.01 --

6.5-8.5 1 - 500 200 75 30 250 200 1 45 200 1 0.01 0.1 -

NR 5 - 2000 600 200 100 1000 600 NR NR 400 1.5 NR 0.3 **

1 Manjhi Balesara Balesara Balesara/06 Panchayat Bhawan 25.910276 84.603592 7.98 0.1 597.30 388 280 57.71 33.05 17.99 306 6.49 <1.0 12.30 0.50 <0.002 0.04 Absent

2 Manjhi Bareja Babhanoliya Babhanoliya/01 Opposite of Pokhar 25.914864 84.547937 7.72 <4.0 940.50 610 376 76.95 44.71 97.95 340 2.16 4.29 42.50 0.16 <0.002 <0.01 Absent

3 Manjhi Cheful Cheful Cheful/05 Shiv Mandir 25.910664 84.507492 7.83 <4.0 509.20 330 264 54.51 31.10 33.98 242 0.55 2.07 7.10 0.52 <0.002 <0.01 Absent

4 Manjhi Daudpur Daudpur Daudpur/03 Highway Side 25.914768 84.585132 7.89 <4.0 413.80 268 164 33.66 19.44 21.98 204 1.42 <1.0 6.80 0.26 <0.002 <0.01 Absent

Remarks: These (Sl No-01,02,04) Water Sample's are not fit for Drinking Purpose.

LatitudeLocation DetailsHabitation / Ward No.

Copy forwarded to: (i) S.R.O , PHED, Govt. of Bihar, (ii) Engineer-in-Chief, PHED, Govt. of Bihar, (iii) Director, Water Quality, PHED, Govt. of Bihar (Shubhanker Kumar Biswas)

Revision Date: Nil

Page 1 of 1

Revision No.: 0

Signature of Lab-In-charge

Received By

1.The results are reported based on the materials received. 2.Sample will be destroyed after 15 Days from the date of issue of the test report subject to nature of preparation  unless otherwise specified. 3.Sample will be preserved 

according to standard method. The test report shall not be reproduced except in full, without the written permission of the competent authority of the Laboratory.                                                                      

 ------- END OF TEST REPORT -------

Approved by: Prepared by: Issued by:  

Quality Manager S.R.O cum Technical Manager Research Assistant cum Lab-in-charge

Type of Container: Plastic

Sample Condition:Sealed

Date of Sampling: 17.02.2022

Mode of Preservation: Preserved

Deviation of Method , If Any: NIL

Sample Received on: 19.02.2022

P.H.E.D., GOVERNMENT OF BIHAR

STATE LEVEL WATER TESTING LABORATORY

TEST REPORT

Report No:SLWTL/2022/GW-2378-2381 URL No.-TC575222000000097P Date of Reporting: 08.03.2022

Location Details: Saran, District (River Name: Ganga)

Name of the Organisation/Person: Departmental

Ref.Memo No: Nil

Format No.: SLWTL/FRM/02

Certificate No.: TC-5752'

Issue No.:97

Issue Date: 08.03.2022

Sample Collected by SLWTL (SLWTL collect sample followed by the Sampling Procedure "SLWTL/PCD/02/15" ): Yes

Note:  * (i) Drinking Water Specification Second Revision -IS: 10500:2012.,ND=Not Done,  NR=Not Required., ** Shall not be detectable in any 100 ml sample, *** This parameter is not included in Scope of Accreditation.

Desirable Limit*

Permissible Limit* in absence of alternate source

Longitude

Physico - Chemical and Bacteriological Parameters

'Minimum Detection Limit

SL. 

No.
Block Name Panchayet Name Village Name

Date of Analysis Completed: 02.03.2022

Type of Sample: Ground Water

Volume of Sample: 1 Ltr

Date of Analysis Started: 19.02.2022

Source of Sample: Drinking Water



pH Turb EC TDS TH Ca Mg Cl Alka Fe NO3 SO4 F As Mn T.Coli

- NTU µmho/cm mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l MPN/100ml

2.0 4.0 1.0 10.0 10.0 5.0 2.0 5.0 10.0 0.01 1.0 5.0 0.01 0.002 0.01 --

6.5-8.5 1 - 500 200 75 30 250 200 1 45 200 1 0.01 0.1 -

NR 5 - 2000 600 200 100 1000 600 NR NR 400 1.5 NR 0.3 **

1 Mahnar Alipur Aasanpur Majlishpur South Majlishpur South/09 Umashanakr Singh 25.591345 85.505503 7.57 1.0 544.60 354.00 256 52.90 30.13 29.98 272 4.98 <1.0 23.80 0.17 0.002 0.04 Absent

2 Mahnar Alipur Aasanpur Majlishpur North Majlishpur North/09 10+2 School 25.593610 85.508025 7.63 1.0 741.70 482.00 284 59.32 33.05 15.99 302 1.67 <1.0 22.30 0.42 <0.002 <0.01 Absent

3 Mahnar Alipur Aasanpur Majlishpur North Majlishpur North/09 Manish Kr. Singh 25.591919 85.504809 7.44 <4.0 1076.00 698.00 396 81.76 46.65 89.95 364 0.92 2.30 32.70 0.24 0.003 <0.01 Absent

4 Desari Rasulpur Habile Rasulpur Habile Rasulpur Habile/10 Ranjit Bhagat 25.623811 85.405232 7.81 <4.0 673.50 438.00 312 64.13 36.93 19.99 370 3.40 <1.0 13.80 0.40 <0.002 <0.01 Absent

5 Desari Rasulpur Habile Rasulpur Habile Rasulpur Habile/11 Shiv Janam Bhagat 25.624592 85.404748 7.69 <4.0 727.40 472.00 240 49.69 28.19 33.98 280 1.33 <1.0 39.60 0.46 <0.002 <0.01 Absent

6 Desari Azampur Azampur Azampur/01 Ragendra Paswan 25.635466 85.415838 7.56 <4.0 776.90 504.00 280 57.71 33.05 27.98 316 2.34 1.66 60.10 0.31 0.002 <0.01 Absent

7 Desari Azampur Azampur Azampur/03 Govt.School 25.630104 85.420249 7.50 <4.0 906.50 588.00 304 62.52 35.96 59.97 340 0.97 <1.0 63.60 0.35 0.003 <0.01 Absent

8 Sahdei Bujurg Nayagaon Ganiyari Ganiyari/04 Royesh Shah 25.622629 85.445777 7.63 <4.0 1064.00 692.00 324 64.13 38.88 77.96 350 0.69 4.93 51.90 0.46 0.003 <0.01 Absent

9 Sahdei Bujurg Nayagaon Ganiyari Ganiyari/11 Rakesh Mishra 25.628600 85.443295 7.41 0.1 1783.00 1158.00 724 147.49 86.51 101.95 686 3.68 8.67 84.70 0.44 <0.002 <0.01 Absent

10 Sahdei Bujurg Nayagaon Ganiyari Ganiyari/13 Arjun Kumar 25.617709 85.446686 7.60 <4.0 1145.00 744.00 400 81.76 47.63 97.95 322 0.95 8.46 88.00 0.21 <0.002 <0.01 Absent

Sample Received on: 22.02.2022

P.H.E.D., GOVERNMENT OF BIHAR

STATE LEVEL WATER TESTING LABORATORY Format No.: SLWTL/FRM/02

Date of Reporting: 07.03.2022

Location Details: Vaishali, District (River Name: Ganga)

Name of the Organisation/Person: Departmental

Issue No.:110

Issue Date: 07.03.2022TEST REPORT Certificate No.: TC-5752'

Note:  * (i) Drinking Water Specification Second Revision -IS: 10500:2012.,ND=Not Done,  NR=Not Required., ** Shall not be detectable in any 100 ml sample, *** This parameter is not included in Scope of Accreditation.

Desirable Limit*

Permissible Limit* in absence of alternate source

Longitude

Physico - Chemical and Bacteriological Parameters

'Minimum Detection Limit

SL. 

No.
Block Name Panchayet Name Village Name

Copy forwarded to: (i) S.R.O , PHED, Govt. of Bihar, (ii) Engineer-in-Chief, PHED, Govt. of Bihar, (iii) Director, Water Quality, PHED, Govt. of Bihar (Shubhanker Kumar Biswas)

Revision Date: Nil

Page 1 of 1

Revision No.: 0

Signature of Lab-In-charge

Received By

1.The results are reported based on the materials received. 2.Sample will be destroyed after 15 Days from the date of issue of the test report subject to nature of preparation  unless otherwise specified. 3.Sample will be preserved according to 

standard method. The test report shall not be reproduced except in full, without the written permission of the competent authority of the Laboratory.                                                                      

 ------- END OF TEST REPORT -------

Approved by: Prepared by: Issued by:  

Quality Manager S.R.O cum Technical Manager Research Assistant cum Lab-in-charge

Remarks:  These (Sl No-1,2,4,5,6,9) water Sample's are not fit for Drinking Purpose.

LatitudeLocation DetailsHabitation / Ward No.

Date of Analysis Started: 23.02.2022

Sample Collected by SLWTL (SLWTL collect sample followed by the Sampling Procedure "SLWTL/PCD/02/15" ): Yes

Date of Analysis Completed: 02.03.2022

Type of Sample: Ground Water

Report No:SLWTL/2022/GW-2872-2881 URL No.-TC575222000000110P

Volume of Sample: 1 Ltr

Mode of Preservation: Preserved

Deviation of Method , If Any: NIL

Ref.Memo No: Nil

Source of Sample: Drinking Water

Type of Container: Plastic

Sample Condition:Sealed

Date of Sampling: 20.02.2022



pH Turb EC TDS TH Ca Mg Cl Alka Fe NO3 SO4 F As Mn T.Coli

- NTU µmho/cm mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l MPN/100ml

2.0 4.0 1.0 10.0 10.0 5.0 2.0 5.0 10.0 0.01 1.0 5.0 0.01 0.002 0.01 --

6.5-8.5 1 - 500 200 75 30 250 200 1 45 200 1 0.01 0.1 -

NR 5 - 2000 600 200 100 1000 600 NR NR 400 1.5 NR 0.3 **

1 Buxar Churamanpur Shorpur Ward No-09 P.S 25.574589 84.045239 7.86 <4.0 555.10 360.00 248 49.69 30.13 11.99 270 2.20 <1.0 8.20 0.20 <0.002 <0.01 Absent

2 Buxar Dalsagar Parsiya Ward No-06 Ashok Kumar 25.567725 84.044560 7.72 <4.0 545.60 354.00 220 44.89 26.24 15.99 282 0.33 <1.0 9.50 0.25 <0.002 <0.01 Absent

3 Buxar Bairiya Sapahi Sapahi/07 Rajan Paswan 25.579927 84.059846 7.90 <4.0 523.50 340.00 228 46.49 27.21 15.99 272 2.16 1.65 7.90 0.23 <0.002 <0.01 Absent

4 Chakki Chanda Bhariyar Bhariyar/06 Unkaudi Bin 25.618903 84.244650 7.53 <4.0 528.20 342.00 224 46.49 26.24 69.97 240 1.78 <1.0 15.90 0.15 0.006 <0.01 Absent

5 Chakki Chanda Chanda Bedauli/04 Uttkarmit Middle School 25.621311 84.250823 7.98 <4.0 586.60 380.00 248 49.69 30.13 51.97 270 0.46 <1.0 11.90 0.19 0.003 <0.01 Absent

6 Chakki Chakki Bjoladara Ward No-02 Sagar Yadav 25.626788 84.221007 7.89 <4.0 493.30 320.00 204 41.68 24.30 25.98 234 0.67 <1.0 6.60 0.17 0.004 <0.01 Absent

7 Chakki Chakki Vishesar dera Ward -20 Bhagwat Yadav 25.631453 84.235060 7.74 <4.0 456.00 296.00 188 38.47 22.35 55.97 232 0.56 1.98 7.50 0.13 0.005 <0.01 Absent

8 Brahmpur Yogiya yogiya Ward -02 Alok mishra 25.605321 84.257292 7.13 <4.0 537.10 348.00 228 48.09 26.24 17.99 204 0.17 1.73 6.50 0.37 0.006 <0.01 Absent

9 Brahmpur Yogiya yogiya Ward -06 Kaliasthan 25.604961 84.249864 7.19 <4.0 519.50 338.00 216 43.28 26.24 29.98 256 0.56 <1.0 28.90 0.24 0.005 <0.01 Absent

10 Brahmpur Yogiya Ojhwliya Ward -09 Murli Paswan 25.611007 84.261840 7.28 <4.0 619.30 402.00 248 51.30 29.16 19.99 296 0.01 <1.0 7.30 0.39 0.005 <0.01 Absent

11 Chausa Jalilpur Jalilpur Jalilpur Satendra Rai 25.516633 83.933363 7.91 <4.0 893.30 580.00 340 68.94 40.82 11.99 328 0.30 3.20 42.00 0.21 <0.002 <0.01 Absent

12 Chausa Pawani Pawani Pawani/06 Ramawtar Ram 25.513482 83.930537 7.88 <4.0 799.00 518.00 380 76.95 45.68 27.98 400 0.82 <1.0 10.60 0.49 <0.002 <0.01 Absent

13 Chausa Banarpur Banarpur Banarpur/09 Arishu Updhya 25.538260 83.918984 7.84 <4.0 752.90 490.00 288 59.32 34.02 29.98 330 2.15 <1.0 15.50 0.65 <0.002 <0.01 Absent

14 Simari Kathar Balbatra Ward-18 Ranjan Pandey 25.628863 84.100461 7.68 <4.0 645.90 420.00 300 60.92 35.96 19.99 330 <0.01 <1.0 5.00 0.25 0.007 <0.01 Absent

15 Simari Dulahpur Khairapatti Ward-02 Virendra Ram 25.633161 84.098826 7.89 <4.0 571.70 372.00 236 46.49 29.16 15.99 288 <0.01 <1.0 10.90 0.26 <0.002 <0.01 Absent

16 Simari Dulahpur Khairpatti Ward-01 Raj Narayan Panday 25.642719 84.106202 7.87 <4.0 784.40 510.00 352 70.54 42.77 51.97 302 0.91 <1.0 33.30 0.20 <0.002 <0.01 Absent

17 Simari Dulahpur Dulahpur Dullahpur/05 Shatrudhan Singh 25.635912 84.086711 7.89 <4.0 607.20 394.00 268 54.51 32.07 19.99 310 1.98 <1.0 9.30 0.22 <0.002 <0.01 Absent

Note:  * (i) Drinking Water Specification Second Revision -IS: 10500:2012.,ND=Not Done,  NR=Not Required., ** Shall not be detectable in any 100 ml sample, *** This parameter is not included in Scope of Accreditation.

Desirable Limit*

Permissible Limit* in absence of alternate source

Longitude

Physico - Chemical and Bacteriological Parameters

'Minimum Detection Limit

SL. 

No.
Block Name Panchayet Name Village Name LatitudeLocation Details

Habitation / Ward 

No.

Location Details: Buxar, District (River Name: Ganga)

Name of the Organisation/Person: Departmental

Ref.Memo No: Nil

Sample Collected by SLWTL (SLWTL collect sample followed by the Sampling Procedure "SLWTL/PCD/02/15" ): Yes

Date of Analysis Completed: 16.02.2022,22.02.2022

Sample Condition:Sealed

Type of Sample: Ground Water

Volume of Sample: 1 Ltr

Source of Sample: Drinking Water

Type of Container: Plastic

Deviation of Method , If Any: NIL

Mode of Preservation: Preserved

Date of Sampling: 01.02.2022,15 to 16.02.2022

Format No.: SLWTL/FRM/02

Certificate No.: TC-5752'

Issue No.:42,92

Issue Date: 19.02.2022,23.02.2022

Copy forwarded to: (i) S.R.O , PHED, Govt. of Bihar, (ii) Engineer-in-Chief, PHED, Govt. of Bihar, (iii) Director, Water Quality, PHED, Govt. of Bihar (Shubhanker Kumar Biswas)

Date of Analysis Started: 02.02.2022,17.02.2022

Remarks: These (Sl No-1,3,4,13,17) water Sample's are not fit for Drinking Purpose.

Sample Received on: 02.02.2022,17.02.2022

P.H.E.D., GOVERNMENT OF BIHAR

STATE LEVEL WATER TESTING LABORATORY

TEST REPORT

Report No:SLWTL/2022/GW- 906-912,2233-2242 URL No.-TC575222000000042P,92 Date of Reporting: 19.02.2022,23.02.2022

Revision Date: Nil

Page 1 of 1

Revision No.: 0

Signature of Lab-In-charge

Received By

1.The results are reported based on the materials received. 2.Sample will be destroyed after 15 Days from the date of issue of the test report subject to nature of preparation  unless otherwise specified. 3.Sample will be preserved 

according to standard method. The test report shall not be reproduced except in full, without the written permission of the competent authority of the Laboratory.                                                                      

 ------- END OF TEST REPORT -------

Approved by: Prepared by: Issued by:  

Quality Manager S.R.O cum Technical Manager Research Assistant cum Lab-in-charge



pH Turb EC TDS TH Ca Mg Cl Alka Fe NO3 SO4 F As Mn T.Coli

- NTU µmho/cm mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l MPN/100ml

2.0 4.0 1.0 10.0 10.0 5.0 2.0 5.0 10.0 0.01 1.0 5.0 0.01 0.002 0.01 --

6.5-8.5 1 - 500 200 75 30 250 200 1 45 200 1 0.01 0.1 -

NR 5 - 2000 600 200 100 1000 600 NR NR 400 1.5 NR 0.3 **

1 Bakhtiyarpur Ghosvari Ghosvari Badlo Toli/04 Kali Asthan/Dhurkhandi 25.466040 85.494617 7.39 <4.0 872.30 566.00 368 73.75 44.71 51.97 340 0.66 <1.0 33.90 0.22 <0.002 <0.01 Absent

2 Barh Sarkati Sarkati Sarkati/12 Bharat Paswan 25.393341 85.735588 7.24 <4.0 1669.00 1084.00 732 147.49 88.45 157.92 680 0.72 1.07 103.50 0.40 <0.002 <0.01 Absent

3 Barh Ekdanga Ekdanga Ekdanga Manni Ram 25.391510 85.705284 7.12 <4.0 1126.00 732.00 396 78.55 48.60 111.94 418 0.29 <1.0 23.40 0.34 <0.002 <0.01 Absent

4 Barh Ibrahimpur Malahi Malahi/15 Kali Mandir 25.461695 85.686853 7.32 <4.0 868.70 564.00 228 44.89 28.19 63.96 310 0.32 <1.0 37.70 0.31 <0.002 <0.01 Absent

5 Pandarak Ajgra Bakma Bakma Bakma/06 Ramjanam Singh 25.362861 85.790124 7.50 <4.0 781.50 508.00 280 56.11 34.02 49.97 308 0.27 <1.0 39.60 0.60 <0.002 <0.01 Absent

6 Pandarak Ajgra Bakma Bakma Bakma/08 Sanket Singh Bihari 25.362774 85.792930 7.44 <4.0 667.30 434.00 276 54.51 34.02 29.98 290 0.03 <1.0 29.70 0.68 <0.002 <0.01 Absent

7 Pandarak Ajgra Bakma Bakma Chakrahim/04 Sawal Kumar Singh 25.376771 85.793504 7.45 <4.0 646.00 420.00 272 54.51 33.05 25.98 294 0.94 <1.0 22.00 0.52 <0.002 <0.01 Absent

8 Pandarak Ajgra Bakma Imadpur Imadpur/03 Gullu Mahto 25.377917 85.793062 7.32 <4.0 599.40 390.00 240 49.69 28.19 39.98 278 0.29 <1.0 13.30 0.58 <0.002 <0.01 Absent

Note:  * (i) Drinking Water Specification Second Revision -IS: 10500:2012.,ND=Not Done,  NR=Not Required., ** Shall not be detectable in any 100 ml sample, *** This parameter is not included in Scope of Accreditation.

Desirable Limit*

Permissible Limit* in absence of alternate source

Sample Received on: 17.02.2022

P.H.E.D., GOVERNMENT OF BIHAR

STATE LEVEL WATER TESTING LABORATORY

TEST REPORT

Report No:SLWTL/2022/GW- 2126-2133 URL No.-TC575222000000089P Date of Reporting: 23.02.22

Location Details: Patna, District (River Name: Ganga)

Name of the Organisation/Person: Departmental

Ref.Memo No: Nil

Type of Sample: Ground Water

Volume of Sample: 1 Ltr

Format No.: SLWTL/FRM/02

Certificate No.: TC-5752'

Issue No.:89

Issue Date: 23.02.22

Remarks: These (Sl No-02) water Sample is not fit for Drinking Purpose.

Sample Collected by SLWTL (SLWTL collect sample followed by the Sampling Procedure "SLWTL/PCD/02/15" ): Yes

Mode of Preservation: Preserved

Deviation of Method , If Any: NIL

Date of Analysis Started: 17.02.2022

Source of Sample: Drinking Water

Type of Container: Plastic

Sample Condition:Sealed

Date of Sampling: 13.02.2022 to 16.02.2022

Date of Analysis Completed: 22.02.2022

Revision Date: Nil

Page 1 of 1

Revision No.: 0

Approved by: Prepared by: Issued by:  

Quality Manager S.R.O cum Technical Manager Research Assistant cum Lab-in-charge

Signature of Lab-In-charge

Received By

1.The results are reported based on the materials received. 2.Sample will be destroyed after 15 Days from the date of issue of the test report subject to nature of preparation  unless otherwise specified. 3.Sample will be preserved according to 

standard method. The test report shall not be reproduced except in full, without the written permission of the competent authority of the Laboratory.                                                                      

 ------- END OF TEST REPORT -------

LatitudeLocation DetailsHabitation / Ward No.

Copy forwarded to: (i) S.R.O , PHED, Govt. of Bihar, (ii) Engineer-in-Chief, PHED, Govt. of Bihar, (iii) Director, Water Quality, PHED, Govt. of Bihar

Longitude

Physico - Chemical and Bacteriological Parameters

'Minimum Detection Limit

SL. 

No.
Block Name Panchayet Name Village Name

(Shubhanker Kumar Biswas)



pH Turb EC TDS TH Ca Mg Cl Alka Fe NO3 SO4 F As Mn*** T.Coli***

- NTU µmho/cm mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l MPN/100ml

2.0 4.0 1.0 10.0 10.0 5.0 2.0 5.0 10.0 0.01 1.0 5.0 0.01 0.002 0.01 --

6.5-8.5 1 - 500 200 75 30 250 200 1 45 200 1 0.01 0.1 -

NR 5 - 2000 600 200 100 1000 600 NR NR 400 1.5 NR 0.3 **

1 Bidupur Jurawanpur Jurawanpur Jurawanpur/04 Endu Devi 25.611929 85.384240 7.50 <4.0 819.50 532.00 252 46.49 33.05 49.97 364 0.13 1.83 44.20 0.26 <0.002 <0.01 Absent

2 Bidupur Chechar Chechar Chechar/05 Sanjeev Kumar 25.615392 85.363167 7.57 <4.0 823.40 534.00 272 49.69 35.96 91.95 366 0.19 3.24 46.70 0.30 0.003 <0.01 Absent

3 Bidupur Kovchanpur Kovchanpur Kovchanpur/10 Lal Babu Singh 25.666614 85.268794 6.92 <4.0 751.30 488.00 244 43.28 33.05 37.98 328 0.92 1.65 31.80 0.29 <0.002 <0.01 Absent

4 Bidupur Saidpur Ganesh Saidpur Ganesh Saidpur Ganesh/06 Rahul Kumar 25.669585 85.258856 7.02 <4.0 933.60 606.00 296 51.30 40.82 61.96 302 <0.01 4.83 44.40 0.28 <0.002 <0.01 Absent

5 Hajipur Nagar Panchayat Kowhar Ghat Kowhar Ghat/10 Deepak Sharma 25.681359 85.197697 7.25 <4.0 902.40 586.00 340 70.54 39.85 71.96 378 1.12 6.24 64.70 0.25 <0.002 <0.01 Absent

6 Hajipur Nagar Panchayat Sirhi Ghat Sirhi Ghat/09 Vikash Kumar 25.680844 85.196270 7.31 <4.0 609.70 396.00 228 41.68 30.13 39.98 270 0.52 <1.0 31.90 0.30 <0.002 <0.01 Absent

7 Hajipur Nagar Panchayat Kosalya Ghat Kosalya Ghat/09 Ramprit Sahani 25.685154 85.195989 7.24 <4.0 866.20 562.00 284 56.11 34.99 55.97 260 <0.01 8.64 66.30 0.31 <0.002 <0.01 Absent

8 Hajipur Nagar Panchayat Sadhugechi Sadhugechi/10 Pinki Kumari 25.682607 85.196887 7.48 <4.0 1271.00 826.00 404 73.75 53.46 195.90 550 0.23 1.17 51.30 0.05 0.002 <0.01 Absent

Sample Collected by SLWTL (SLWTL collect sample followed by the Sampling Procedure "SLWTL/PCD/02/15" ): Yes

Date of Analysis Completed: 25.03.2022

Type of Sample: Ground Water

Report No:SLWTL/2022/GW-3779-3786 URL No.-TC575222000000125P

Volume of Sample: 1 Ltr

Mode of Preservation: Preserved

Deviation of Method , If Any: NIL

Ref.Memo No: Nil

Source of Sample: Drinking Water

Type of Container: Plastic

Sample Condition:Sealed

Date of Sampling: 22.02.2022

Remarks:  These (Sl No-05) water sample is not fit for Drinking Purpose.

LatitudeLocation DetailsHabitation / Ward No.

Date of Analysis Started: 22.03.2022

Copy forwarded to: (i) S.R.O , PHED, Govt. of Bihar, (ii) Engineer-in-Chief, PHED, Govt. of Bihar, (iii) Director, Water Quality, PHED, Govt. of Bihar (Shubhanker Kumar Biswas)

Revision Date: Nil

Page 1 of 1

Revision No.: 0

Signature of Lab-In-charge

Received By

1.The results are reported based on the materials received. 2.Sample will be destroyed after 15 Days from the date of issue of the test report subject to nature of preparation  unless otherwise specified. 3.Sample will be preserved according to 

standard method. The test report shall not be reproduced except in full, without the written permission of the competent authority of the Laboratory.                                                                      

 ------- END OF TEST REPORT -------

Approved by: Prepared by: Issued by:  

Quality Manager S.R.O cum Technical Manager Research Assistant cum Lab-in-charge

Note:  * (i) Drinking Water Specification Second Revision -IS: 10500:2012.,ND=Not Done,  NR=Not Required., ** Shall not be detectable in any 100 ml sample, *** These parameters are not included in Scope of Accreditation.

Desirable Limit*

Permissible Limit* in absence of alternate source

Longitude

Physico - Chemical and Bacteriological Parameters

'Minimum Detection Limit

SL. 

No.
Block Name Panchayet Name Village Name

Sample Received on: 28.02.2022

P.H.E.D., GOVERNMENT OF BIHAR

STATE LEVEL WATER TESTING LABORATORY Format No.: SLWTL/FRM/02

Date of Reporting: 26.03.2022

Location Details: Vaishali, District (River Name: Ganga)

Name of the Organisation/Person: Departmental

Issue No.:125

Issue Date: 26.03.2022TEST REPORT Certificate No.: TC-5752'



pH Turb EC TDS TH Ca Mg Cl Alka Fe NO3 SO4 F As Mn T.Coli

- NTU µmho/cm mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l MPN/100ml

2.0 4.0 1.0 10.0 10.0 5.0 2.0 5.0 10.0 0.01 1.0 5.0 0.01 0.002 0.01 --

6.5-8.5 1 - 500 200 75 30 250 200 1 45 200 1 0.01 0.1 -

NR 5 - 2000 600 200 100 1000 600 NR NR 400 1.5 NR 0.3 **

1 Bakhtiyarpur Hardaspur Hardaspur Hardaspur/01 Khali Mahto 25.520385 85.4714623 7.83 <4.0 716.20 466 288 57.71 34.99 55.97 246 0.21 <1.0 44.80 0.12 <0.002 <0.01 Absent

2 Bakhtiyarpur Rupas Mahajee Maruaahi Maruaahi/03 Yogi Road 25.521248 85.476110 7.91 <4.0 517.00 336 272 54.51 33.05 41.97 228 0.61 <1.0 27.10 0.15 <0.002 <0.01 Absent

3 Belchhi Andauli Darveshpur Darveshpur/06 Viveka Singh 25.355343 85.720739 7.60 <4.0 583.00 378 220 44.89 26.24 35.98 262 0.62 <1.0 14.60 0.47 <0.002 <0.01 Absent

4 Mokama Dariyapur Dariyarpur Dariyarpur/08 Bablu Kumar 25.381680 85.971502 7.24 <4.0 881.30 572 296 59.32 35.96 91.95 218 0.58 7.44 38.70 0.38 <0.002 <0.01 Absent

5 Mokama Dariyapur Dariyarpur Dariyarpur/09 Bindo Saw 25.383051 85.968479 7.45 <4.0 951.40 618 312 64.13 36.93 93.95 286 0.45 8.21 42.50 0.38 <0.002 <0.01 Absent

6 Mokama Dariyapur Dariyarpur Dariyarpur/02 Arun Choudhary 25.384216 85.966564 7.63 <4.0 1001.00 650 332 67.33 39.35 115.94 356 0.43 8.43 29.10 0.45 <0.002 <0.01 Absent

Note:  * (i) Drinking Water Specification Second Revision -IS: 10500:2012.,ND=Not Done,  NR=Not Required., ** Shall not be detectable in any 100 ml sample, *** This parameter is not included in Scope of Accreditation.

Desirable Limit*

Permissible Limit* in absence of alternate source

Sample Received on: 22.02.2022

P.H.E.D., GOVERNMENT OF BIHAR

STATE LEVEL WATER TESTING LABORATORY

TEST REPORT

Report No:SLWTL/2022/GW- 2970-2975 URL No.-TC575222000000114P Date of Reporting: 07.03.2022

Location Details: Patna, District (River Name: Ganga)

Name of the Organisation/Person: Departmental

Ref.Memo No: Nil

Type of Sample: Ground Water

Volume of Sample: 1 Ltr

Format No.: SLWTL/FRM/02

Certificate No.: TC-5752'

Issue No.:114

Issue Date: 07.03.2022

Remarks: These water Sample's are fit for Drinking Purpose.

Sample Collected by SLWTL (SLWTL collect sample followed by the Sampling Procedure "SLWTL/PCD/02/15" ): Yes

Mode of Preservation: Preserved

Deviation of Method , If Any: NIL

Date of Analysis Started: 23.02.2022

Source of Sample: Drinking Water

Type of Container: Plastic

Sample Condition:Sealed

Date of Sampling: 18.02.2022 to 19.02.2022

Date of Analysis Completed: 02.03.2022

Revision Date: Nil

Page 1 of 1

Revision No.: 0

Approved by: Prepared by: Issued by:  

Quality Manager S.R.O cum Technical Manager Research Assistant cum Lab-in-charge

Signature of Lab-In-charge

Received By

1.The results are reported based on the materials received. 2.Sample will be destroyed after 15 Days from the date of issue of the test report subject to nature of preparation  unless otherwise specified. 3.Sample will be preserved according to 

standard method. The test report shall not be reproduced except in full, without the written permission of the competent authority of the Laboratory.                                                                      

 ------- END OF TEST REPORT -------

LatitudeLocation DetailsHabitation / Ward No.

Copy forwarded to: (i) S.R.O , PHED, Govt. of Bihar, (ii) Engineer-in-Chief, PHED, Govt. of Bihar, (iii) Director, Water Quality, PHED, Govt. of Bihar

Longitude

Physico - Chemical and Bacteriological Parameters

'Minimum Detection Limit

SL. 

No.
Block Name Panchayet Name Village Name

(Shubhanker Kumar Biswas)



pH Turb EC TDS TH Ca Mg Cl Alka Fe NO3 SO4 F As Mn*** T.Coli***

- NTU µmho/cm mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l MPN/100ml

2.0 4.0 1.0 10.0 10.0 5.0 2.0 5.0 10.0 0.01 1.0 5.0 0.01 0.002 0.01 --

6.5-8.5 1 - 500 200 75 30 250 200 1 45 200 1 0.01 0.1 -

NR 5 - 2000 600 200 100 1000 600 NR NR 400 1.5 NR 0.3 **

1 Raxaul Nagarapalika Kodiyar Ward No-19 Subidar Yadav 26.976946 84.846103 7.36 <4.0 371.00 240 136 27.25 16.52 43.97 200 0.98 <1.0 4.80 0.21 <0.002 <0.01 Absent

2 Raxaul Nagarpalika Parouna Ward No-17 Block Campus 26.982402 84.843135 7.91 <4.0 360.50 234 144 27.25 18.47 41.97 188 0.23 <1.0 9.40 0.16 <0.002 <0.01 Absent

3 Raxaul Nunia Dih Nunia Dih Nunia Dih/10
Near Braham 

Asthan
26.984515 84.852148 7.96 <4.0 338.80 220 108 25.65 10.69 33.98 182 0.51 <1.0 5.10 0.11 0.003 <0.01 Absent

4 Raxaul Pantoka Singhpur Singhpur/05 Kuwadari Devi 27.002804 84.831773 7.55 <4.0 400.20 260 116 28.86 10.69 49.97 184 0.72 <1.0 4.40 0.27 <0.002 <0.01 Absent

Permissible Limit* in absence of alternate source

Research Assistant cum Lab-in-charge

LatitudeLocation DetailsHabitation / Ward No.

Copy forwarded to: (i) S.R.O , PHED, Govt. of Bihar, (ii) Engineer-in-Chief, PHED, Govt. of Bihar, (iii) Director, Water Quality, PHED, Govt. of Bihar

Longitude

Physico - Chemical and Bacteriological Parameters

'Minimum Detection Limit

SL. 

No.
Block Name Panchayet Name Village Name

(Shubhanker Kumar Biswas)

Note:  * (i) Drinking Water Specification Second Revision -IS: 10500:2012.,ND=Not Done,  NR=Not Required., ** Shall not be detectable in any 100 ml sample, *** These parameters are not included in Scope of Accreditation.

Desirable Limit*

Format No.: SLWTL/FRM/02

Certificate No.: TC-5752'

Issue No.:156

Issue Date: 26.03.2022

Revision Date: Nil

Page 1 of 1

Revision No.: 0

Signature of Lab-In-charge

Received By

1.The results are reported based on the materials received. 2.Sample will be destroyed after 15 Days from the date of issue of the test report subject to nature of preparation  unless otherwise specified. 3.Sample will be preserved 

according to standard method. The test report shall not be reproduced except in full, without the written permission of the competent authority of the Laboratory.                                                                      

 ------- END OF TEST REPORT -------

Approved by: Prepared by: Issued by:  

Quality Manager S.R.O cum Technical Manager

Remarks: These water samples are fit for Drinking Purpose.

Sample Received on: 08.03.2022

P.H.E.D., GOVERNMENT OF BIHAR

STATE LEVEL WATER TESTING LABORATORY

TEST REPORT

Report No:SLWTL/2022/GW-5360-5363 URL No.-TC575222000000156P Date of Reporting: 26.03.2022

Location Details: East Champaran, District (River Name: Sirsiya)

Name of the Organisation/Person: Departmental

Ref.Memo No: Nil

Deviation of Method , If Any: NIL

Sample Collected by SLWTL (SLWTL collect sample followed by the Sampling Procedure "SLWTL/PCD/02/15" ): Yes

Source of Sample: Drinking Water

Type of Container: Plastic

Date of Analysis Completed: 25.03.2022

Type of Sample: Ground Water

Volume of Sample: 1 Ltr

Mode of Preservation: Preserved

Date of Analysis Started: 21.03.2022

Sample Condition:Sealed

Date of Sampling: 07.03.2022



pH Turb EC TDS TH Ca Mg Cl Alka Fe NO3 SO4 F As Mn*** T.Coli***

- NTU µmho/cm mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l MPN/100ml

2.0 4.0 1.0 10.0 10.0 5.0 2.0 5.0 10.0 0.01 1.0 5.0 0.01 0.002 0.01 --

6.5-8.5 1 - 500 200 75 30 250 200 1 45 200 1 0.01 0.1 -

NR 5 - 2000 600 200 100 1000 600 NR NR 400 1.5 NR 0.3 **

1 Narkatiyaganj Dhumnagar Noniya Tola Ward No - 03 Md.Junaid 27.104551 84.450354 7.81 <4.0 384.80 250.00 172 36.87 19.44 29.98 190 0.28 1.87 12.80 0.50 <0.002 <0.01 Absent

2 Narkatiyaganj Dhumnagar Dhumnagar Gadiyani Tola/02 Zakir 27.106187 84.446650 7.85 <4.0 414.10 268.00 164 32.06 20.41 11.99 170 1.13 <1.0 4.20 0.40 0.004 <0.01 Absent

3 Narkatiyaganj Dhumnagar Dhumnagar Ward N0 - 04 Dhumnagar Chawk 27.106006 84.449554 7.76 <4.0 378.90 246.00 160 30.46 20.41 19.99 210 0.28 <1.0 5.10 0.41 <0.002 <0.01 Absent

4 Narkatiyaganj Dhumnagar Noniya Tola Ward No - 03 Rakesh Chaudhury 27.106745 84.448659 7.72 <4.0 786.50 512.00 224 44.89 27.21 13.99 184 0.61 <1.0 4.70 0.41 <0.002 <0.01 Absent

5 Chanpatiya Nagar Panchayat Block Campus Block Campus/08 Block Campus 26.944419 84.536792 7.77 <4.0 1001.00 650.00 312 67.33 34.99 39.98 320 3.28 <1.0 30.30 0.22 <0.002 <0.01 Absent

6 Chanpatiya Bankat Parouna Bankat Parouna Ward No - 01 Kashi Raut 26.941122 84.528214 7.56 <4.0 923.80 600.00 372 78.55 42.77 79.96 326 1.44 <1.0 41.30 0.20 <0.002 <0.01 Absent

7 Chanpatiya Utter Ghogha Barka Gawn Ward No-04 Jhola Mahto 26.947916 84.605719 7.86 <4.0 353.40 228.00 116 24.05 13.61 21.98 184 0.40 <1.0 9.20 0.43 0.002 <0.01 Absent

8 Chanpatiya Jetiya Kokila Dih Kokila Dih/06 Primary School 26.924024 84.560515 7.74 <4.0 623.50 404.00 204 43.28 23.33 37.98 300 1.80 <1.0 30.50 0.50 0.002 <0.01 Absent

9 Sikta Puraina Maheshra Maheshra/06 Baliram Raut 26.881585 84.652980 7.69 <4.0 977.30 634.00 308 65.73 34.99 109.94 210 1.07 <1.0 46.80 0.20 <0.002 <0.01 Absent

10 Sikta Puraina Maheshra Maheshra/05 Ram Saran Raut 26.893669 84.64506 7.85 <4.0 397.40 258.00 164 36.87 17.49 37.98 150 0.27 <1.0 8.50 0.33 <0.002 <0.01 Absent

11 Manjholiya Harpur Gadhwa Harpur Ward No-11 Md.Farhan 26.861920 84.698738 7.88 <4.0 834.20 542.00 284 62.52 31.10 51.97 252 2.49 <1.0 25.10 0.38 <0.002 <0.01 Absent

12 Manjholiya Barba Segra Ghat Barba Barba/03 Bijendra Kumar 26.868795 84.657818 7.84 <4.0 588.70 382.00 176 35.27 21.38 19.99 228 0.28 <1.0 7.90 0.77 <0.002 <0.01 Absent

13 Manjholiya Gudra Gudra Ward No-01 Rajnandan Sah 26.813634 84.735895 7.44 <4.0 949.90 616.00 316 67.33 35.96 73.96 260 2.78 <1.0 46.50 0.30 0.002 <0.01 Absent

14 Manjholiya Bahuarwa Panday Tola Panday Tola/06 Shop 26.781648 84.716022 7.40 <4.0 800.40 520.00 256 48.09 33.05 31.98 190 3.57 <1.0 12.90 0.20 <0.002 <0.01 Absent

Sample Collected by SLWTL (SLWTL collect sample followed by the Sampling Procedure "SLWTL/PCD/02/15" ): Yes

Revision Date: Nil

Page 1 of 1

Revision No.: 0

Approved by: Prepared by: Issued by:  

Quality Manager S.R.O cum Technical Manager Research Assistant cum Lab-in-charge

Remarks: These (Sl No-2, 5, 6, 8, 9, 11, 13, 14) water samples are not fit for Drinking Purpose.

Signature of Lab-In-charge

Received By

1.The results are reported based on the materials received. 2.Sample will be destroyed after 15 Days from the date of issue of the test report subject to nature of preparation  unless otherwise specified. 3.Sample will be preserved 

according to standard method. The test report shall not be reproduced except in full, without the written permission of the competent authority of the Laboratory.                                                                      

 ------- END OF TEST REPORT -------

Latitude

Sample Received on: 08.03.2022

P.H.E.D., GOVERNMENT OF BIHAR

STATE LEVEL WATER TESTING LABORATORY

TEST REPORT

Report No:SLWTL/2022/GW-5311-5324 URL No.-TC575222000000154P Date of Reporting: 26.03.2022

Location Details: West Champaran, District (River Name: Sikrahna)

Name of the Organisation/Person: Departmental

Ref.Memo No:Nil

Format No.: SLWTL/FRM/02

Certificate No.: TC-5752'

Issue No.:154

Issue Date: 26.03.2022

Location DetailsHabitation / Ward No.

Copy forwarded to: (i) S.R.O , PHED, Govt. of Bihar, (ii) Engineer-in-Chief, PHED, Govt. of Bihar, (iii) Director, Water Quality, PHED, Govt. of Bihar (Shubhanker Kumar Biswas)

Note:  * (i) Drinking Water Specification Second Revision -IS: 10500:2012.,ND=Not Done,  NR=Not Required., ** Shall not be detectable in any 100 ml sample, *** These parameters are not included in Scope of Accreditation.

Desirable Limit*

Permissible Limit* in absence of alternate source

Longitude

Physico - Chemical and Bacteriological Parameters

'Minimum Detection Limit

SL. 

No.
Block Name Panchayet Name Village Name

Date of Analysis Completed: 25.03.2022

Type of Sample: Ground Water

Volume of Sample: 1 Ltr

Mode of Preservation: Preserved

Deviation of Method , If Any: NIL

Date of Analysis Started: 21.03.2022

Source of Sample: Drinking Water

Type of Container: Plastic

Sample Condition:Sealed

Date of Sampling: 04.03.2022 to 06.03.2022



pH Turb EC TDS TH Ca Mg Cl Alka Fe NO3 SO4 F As Mn*** T.Coli***

- NTU µmho/cm mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l MPN/100ml

2.0 4.0 1.0 10.0 10.0 5.0 2.0 5.0 10.0 0.01 1.0 5.0 0.01 0.002 0.01 --

6.5-8.5 1 - 500 200 75 30 250 200 1 45 200 1 0.01 0.1 -

NR 5 - 2000 600 200 100 1000 600 NR NR 400 1.5 NR 0.3 **

1 Ramnagar
Nagar 

Panchayat
Chhat Ghat Ward No-08 Sundar Chawk 27.165694 84.331194 7.02 <4.0 589.70 382.00 204 46.49 21.38 59.97 226 0.15 3.62 35.40 0.50 0.002 <0.01 Absent

2 Ramnagar
Nagar 

Panchayat
Thana Campus Thana Campus/11

NearThana 

Campus
27.163582 84.326569 7.86 <4.0 1250.00 812.00 396 81.76 46.65 99.95 302 0.36 8.64 44.10 0.44 0.003 <0.01 Absent

3 Ramnagar
Nagar 

Panchayat
Chhat Ghat Ward No-08

Bhagat Singh 

Chawk
27.165215 84.331288 7.75 <4.0 1240.00 806.00 404 83.36 47.63 103.94 280 0.27 8.51 71.30 0.49 0.002 <0.01 Absent

4 Ramnagar
Nagar 

Panchayat
Nagar Panchayat Ward No-08 Anganwari 27.164789 84.331036 7.95 <4.0 1136.00 738.00 452 86.57 57.35 115.94 288 0.39 8.57 70.60 0.50 0.002 <0.01 Absent

Sample Collected by SLWTL (SLWTL collect sample followed by the Sampling Procedure "SLWTL/PCD/02/15" ): Yes

Block Name Panchayet Name Village Name

Date of Analysis Completed: 25.03.2022

Type of Sample: Ground Water

Volume of Sample: 1 Ltr

Mode of Preservation: Preserved

Deviation of Method , If Any: NIL

Date of Analysis Started: 21.03.2022

Remarks: These water samples are fit for Drinking Purpose.

Source of Sample: Drinking Water

Type of Container: Plastic

Sample Condition:Sealed

Date of Sampling: 04.03.2022 to 06.03.2022

Signature of Lab-In-charge

Received By

1.The results are reported based on the materials received. 2.Sample will be destroyed after 15 Days from the date of issue of the test report subject to nature of preparation  unless otherwise specified. 3.Sample will be preserved 

according to standard method. The test report shall not be reproduced except in full, without the written permission of the competent authority of the Laboratory.                                                                      

 ------- END OF TEST REPORT -------

LatitudeLocation DetailsHabitation / Ward No.

Copy forwarded to: (i) S.R.O , PHED, Govt. of Bihar, (ii) Engineer-in-Chief, PHED, Govt. of Bihar, (iii) Director, Water Quality, PHED, Govt. of Bihar (Shubhanker Kumar Biswas)

Note:  * (i) Drinking Water Specification Second Revision -IS: 10500:2012.,ND=Not Done,  NR=Not Required., ** Shall not be detectable in any 100 ml sample, *** These parameters are not included in Scope of Accreditation.

Desirable Limit*

Permissible Limit* in absence of alternate source

Longitude

Physico - Chemical and Bacteriological Parameters

'Minimum Detection Limit

SL. 

No.

Sample Received on: 08.03.2022

P.H.E.D., GOVERNMENT OF BIHAR

STATE LEVEL WATER TESTING LABORATORY

TEST REPORT

Report No:SLWTL/2022/GW-5307-5310 URL No.-TC575222000000154P Date of Reporting: 26.03.2022

Name of the Organisation/Person: Departmental

Ref.Memo No:Nil

Format No.: SLWTL/FRM/02

Certificate No.: TC-5752'

Issue No.:154

Issue Date: 26.03.2022

Location Details: West Champaran, District (River Name: Ram Rekha)

Revision Date: Nil

Page 1 of 1

Revision No.: 0

Approved by: Prepared by: Issued by:  

Quality Manager S.R.O cum Technical Manager Research Assistant cum Lab-in-charge



pH Turb EC TDS TH Ca Mg Cl Alka Fe NO3 SO4 F As Mn*** T.Coli***

- NTU µmho/cm mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l MPN/100ml

2.0 4.0 1.0 10.0 10.0 5.0 2.0 5.0 10.0 0.01 1.0 5.0 0.01 0.002 0.01 --

6.5-8.5 1 - 500 200 75 30 250 200 1 45 200 1 0.01 0.1 -

NR 5 - 2000 600 200 100 1000 600 NR NR 400 1.5 NR 0.3 **

1 Jamalpur Parham Parham Parham/13 Gramin Bank Parham 25.317067 86.440081 7.91 <4.0 807.20 524.00 364 68.94 46.65 37.98 236 1.98 7.87 48.30 0.48 0.002 <0.01 Absent

2 Jamalpur Indruk East Gauripur Gauripur/05 Safiabad OP 25.341789 86.484017 7.97 <4.0 550.60 358.00 176 35.27 21.38 39.98 260 1.55 <1.0 37.80 0.29 <0.002 <0.01 Absent

3 Jamalpur Sindhia Sindhia Sindhia/11 High School Sindhia 25.304497 86.409714 7.95 <4.0 752.20 488.00 288 52.90 37.91 45.97 330 0.27 <1.0 48.70 0.43 <0.002 <0.01 Absent

4 Munger Sadar Mahuli Mahuli Mahuli /14  Shiv Mandir 25.386641 86.503918 7.98 <4.0 519.60 338.00 220 43.28 27.21 43.97 310 2.76 <1.0 19.20 0.49 <0.002 <0.01 Absent

5 Munger Sadar Tarapur Diara Tarapur Diara Tarapur Diara/01 Sakaldev Mandal 25.342189 86.548114 7.86 <4.0 928.70 604.00 336 72.14 37.91 55.97 400 <0.01 <1.0 66.90 0.55 <0.002 <0.01 Absent

6 Munger Sadar Naugarhi North Naugarhi Naugarhi Rajendra Mandal 25.357287 86.529494 7.68 <4.0 1808.00 1174.00 548 97.79 73.87 49.97 426 1.50 8.75 108.40 0.60 0.007 <0.01 Absent

7 Munger Sadar Katriya Hasanpur Hasanpur/11 Ramsharan Singh 25.366067 86.52539 7.91 <4.0 642.00 416.00 224 48.09 25.27 19.99 154 1.76 7.57 18.60 0.25 <0.002 <0.01 Absent

8 Dharhara Hemjapur Bari Lagma Bari Lagma/11 Anganbari Center 25.303057 86.396106 7.89 <4.0 622.50 404.00 220 41.68 28.19 35.98 336 3.20 1.32 5.80 0.30 0.009 <0.01 Absent

9 Dharhara Shivkund Shivkund Shivkund/03 Bhagwatisthan 25.303812 86.396739 7.92 <4.0 1066.00 692.00 412 78.55 52.49 43.97 296 1.39 8.46 79.30 0.52 0.006 <0.01 Absent

10 Dharhara Shivkund Nishad Tola Nishad Tola/01 Arjun Singh 25.30345 86.397055 7.97 <4.0 860.20 558.00 332 60.92 43.74 45.97 310 0.91 2.08 51.10 0.08 <0.002 <0.01 Absent

11 Dharahra Bahachauki Sunderpur Sunderpur/08 Kalisthan 25.299301 86.363495 7.87 <4.0 734.60 478.00 284 51.30 37.91 39.98 268 2.98 <1.0 56.00 0.35 0.003 <0.01 Absent

12 Bariyarpur Karharia East Ghorghat Ghorghat/03 Shiv Mandir 25.243287 86.639223 7.88 <4.0 1707.00 1108.00 580 107.41 75.81 41.97 410 3.57 9.41 18.00 0.18 <0.002 <0.01 Absent

13 Bariyarpur Neerpur Asha tola Asha tola/12 Middle School 25.273087 86.588745 7.91 <4.0 1018.00 662.00 316 60.92 39.85 25.98 210 2.47 8.79 87.60 0.41 <0.002 <0.01 Absent

14 Bariyarpur Kalyan Tola Harizan tola Harizan tola/12 Hariman Das 25.336293 86.549061 7.93 <4.0 715.90 464.00 272 56.11 32.07 35.98 254 1.84 1.99 42.10 0.50 <0.002 <0.01 Absent

Issue No.:176

Issue Date: 26.03.2022

'Minimum Detection Limit

SL. 

No.
Block Name Panchayet Name Village Name LatitudeLocation DetailsHabitation / Ward No.

Sample Received on: 14.03.2022

P.H.E.D., GOVERNMENT OF BIHAR

STATE LEVEL WATER TESTING LABORATORY

TEST REPORT

Report No:SLWTL/2022/GW-6361-6374

Permissible Limit* in absence of alternate source

URL No.-TC575222000000176P Date of Reporting: 26.03.2022

Location Details: Munger, District (River Name: Ganga)

Name of the Organisation/Person: Departmental

Ref.Memo No: Nil

Sample Collected by SLWTL (SLWTL collect sample followed by the Sampling Procedure "SLWTL/PCD/02/15" ): Yes

Longitude

Physico - Chemical and Bacteriological Parameters

Remarks: These (Sl No-01, 02, 04, 06, 07, 08, 09, 11, 12, 13, 14) water samples are not fit for Drinking Purpose.

Format No.: SLWTL/FRM/02

Certificate No.: TC-5752'

Research Assistant cum Lab-in-charge

Deviation of Method , If Any: NIL

Date of Analysis Started: 22.03.2022

Source of Sample: Drinking Water

Type of Container: Plastic

Sample Condition:Sealed

Date of Sampling: 26.02.2022 to 04.03.2022

Date of Analysis Completed: 25.03.2022

Type of Sample: Ground Water

Volume of Sample: 1 Ltr

Mode of Preservation: Preserved

Note:  * (i) Drinking Water Specification Second Revision -IS: 10500:2012.,ND=Not Done,  NR=Not Required., ** Shall not be detectable in any 100 ml sample, *** These parameters are not included in Scope of Accreditation.

Desirable Limit*

Copy forwarded to: (i) S.R.O , PHED, Govt. of Bihar, (ii) Engineer-in-Chief, PHED, Govt. of Bihar, (iii) Director, Water Quality, PHED, Govt. of Bihar (Shubhanker Kumar Biswas)

Revision Date: Nil

Page 1 of 1

Revision No.: 0

Signature of Lab-In-charge

Received By

1.The results are reported based on the materials received. 2.Sample will be destroyed after 15 Days from the date of issue of the test report subject to nature of preparation  unless otherwise specified. 3.Sample will be preserved 

according to standard method. The test report shall not be reproduced except in full, without the written permission of the competent authority of the Laboratory.                                                                      

 ------- END OF TEST REPORT -------

Approved by: Prepared by: Issued by:  

Quality Manager S.R.O cum Technical Manager



pH Turb EC TDS TH Ca Mg Cl Alka Fe NO3 SO4 F As Mn*** T.Coli***

- NTU µmho/cm mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l MPN/100ml

2.0 4.0 1.0 10.0 10.0 5.0 2.0 5.0 10.0 0.01 1.0 5.0 0.01 0.002 0.01 --

6.5-8.5 1 - 500 200 75 30 250 200 1 45 200 1 0.01 0.1 -

NR 5 - 2000 600 200 100 1000 600 NR NR 400 1.5 NR 0.3 **

1 Prabatta Bharatkhand Bharatkhand Dudhela Shri Munilal Muni 25.387642 86.826898 7.38 <4.0 525.40 340.00 224 41.68 29.16 11.99 262 0.44 <1.0 16.60 0.47 0.006 <0.01 Absent

2 Prabatta Bharatkhand Bharatkhand Vutvddh Shri Fulo Prasad Yadav 25.379268 86.815915 7.65 <4.0 550.50 358.00 176 32.06 23.33 23.98 142 0.82 <1.0 19.90 0.42 <0.002 <0.01 Absent

3 Parbatta Lagar Lagar Ward No.-7 Dilkhush Yadav 25.296585 86.756251 7.43 <4.0 655.30 426.00 204 35.27 28.19 21.98 214 0.72 7.78 14.90 0.19 <0.002 <0.01 Absent

4 Khagariya Babhangama Babhangama Babhangama Shri Parmeshwar Mistri 25.533581 86.388192 7.11 <4.0 1350.00 878.00 472 81.76 65.12 113.94 304 0.32 <1.0 46.50 0.11 0.004 <0.01 Absent

5 Khagaria Olapur Gangour Olapur Gangour Ward No.-8 Dharam Singh 25.507513 86.3424 7.37 <4.0 790.90 514.00 208 38.47 27.21 39.98 180 1.78 <1.0 30.60 0.13 <0.002 <0.01 Absent

6 Khagaria Babhangama Babhangama Dhusmari Shri Bhola Sah 25.54374 86.410663 7.58 <4.0 435.40 282.00 180 33.66 23.33 19.99 208 1.08 <1.0 12.10 0.20 <0.002 <0.01 Absent

7 Gogri Borna Borna Chhoti Borna Md. Atahullah Ansari 25.433749 86.621263 7.26 <4.0 707.20 460.00 244 46.49 31.10 27.98 226 2.35 <1.0 19.90 0.12 0.002 <0.01 Absent

8 Gogri Rampur Rampur Rampur Near Shiv Mandir 25.406042 86.656717 7.25 <4.0 894.50 580.00 280 56.11 34.02 43.97 234 1.28 <1.0 32.50 0.09 0.008 <0.01 Absent

9 Gogri Ratan Ratan Ward No.-17 Bipin Kumar 25.423172 86.643947 7.40 <4.0 724.70 470.00 212 38.47 28.19 25.98 242 2.62 <1.0 14.20 0.17 0.006 <0.01 Absent

10 Gogri Ratan Ratan Ward No.-18 Gurusewan Yadav 25.425014 86.643632 7.34 <4.0 671.10 436.00 212 41.68 26.24 19.99 240 2.55 <1.0 7.30 0.17 0.004 <0.01 Absent

Sample Collected by SLWTL (SLWTL collect sample followed by the Sampling Procedure "SLWTL/PCD/02/15" ): Yes

Permissible Limit* in absence of alternate source

Longitude

Physico - Chemical and Bacteriological Parameters

'Minimum Detection Limit

SL. 

No.
Block Name Panchayet Name Village Name

Date of Analysis Completed: 25.03.2022

Type of Sample: Ground Water

Volume of Sample: 1 Ltr

Mode of Preservation: Preserved

Deviation of Method , If Any: NIL

Source of Sample: Drinking Water

Type of Container: Plastic

Desirable Limit*

Prepared by: Issued by:  

Quality Manager S.R.O cum Technical Manager Research Assistant cum Lab-in-charge

Approved by: 

Issue Date: 26.03.2022

Revision Date: Nil

Page 1 of 1

Revision No.: 0

Date of Analysis Started: 21.03.2022

Remarks: These (Sl No-5, 6, 7, 8, 9, 10) water samples are not fit for Drinking Purpose.

Signature of Lab-In-charge

Received By

1.The results are reported based on the materials received. 2.Sample will be destroyed after 15 Days from the date of issue of the test report subject to nature of preparation  unless otherwise specified. 3.Sample will be preserved according 

to standard method. The test report shall not be reproduced except in full, without the written permission of the competent authority of the Laboratory.                                                                      

 ------- END OF TEST REPORT -------

LatitudeLocation Details
Habitation / Ward 

No.

Copy forwarded to: (i) S.R.O , PHED, Govt. of Bihar, (ii) Engineer-in-Chief, PHED, Govt. of Bihar, (iii) Director, Water Quality, PHED, Govt. of Bihar (Shubhanker Kumar Biswas)

Note:  * (i) Drinking Water Specification Second Revision -IS: 10500:2012.,ND=Not Done,  NR=Not Required., ** Shall not be detectable in any 100 ml sample, *** These parameters are not included in Scope of Accreditation.

Sample Condition:Sealed

Date of Sampling: 06.03.2022 to 08.03.2022

Sample Received on: 09.03.2022

P.H.E.D., GOVERNMENT OF BIHAR

STATE LEVEL WATER TESTING LABORATORY

TEST REPORT

Report No:SLWTL/2022/GW-5861-5870 URL No.-TC575222000000162P Date of Reporting:  26.03.2022

Location Details: Khagaria, District (River Name: Ganga)

Name of the Organisation/Person: Departmental

Ref.Memo No:Nil

Format No.: SLWTL/FRM/02

Certificate No.: TC-5752'

Issue No.:162



pH Turb EC TDS TH Ca Mg Cl Alka Fe NO3 SO4 F As Mn*** T.Coli***

- NTU µmho/cm mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l MPN/100ml

2.0 4.0 1.0 10.0 10.0 5.0 2.0 5.0 10.0 0.01 1.0 5.0 0.01 0.002 0.01 --

6.5-8.5 1 - 500 200 75 30 250 200 1 45 200 1 0.01 0.1 -

NR 5 - 2000 600 200 100 1000 600 NR NR 400 1.5 NR 0.3 **

1 Maner Baluan Baluan Baluan/04 Dhanraj Ram 25.613332 84.973333 7.36 <4.0 1030.00 668 332 60.92 43.74 93.95 360 0.55 7.43 58.50 0.39 <0.002 <0.01 Absent

2 Maner Baluan Baluan Baluan/04 Namilal Paswan 25.615836 84.971527 7.55 <4.0 542.50 352 216 40.08 28.19 21.98 294 0.29 1.42 18.10 0.51 <0.002 <0.01 Absent

3 Maner Baluan Baluan Baluan/04 Devi Sthan 25.616887 84.972462 7.68 <4.0 718.60 466 224 44.89 27.21 37.98 242 0.96 3.56 35.60 0.47 <0.002 <0.01 Absent

4 Maner Baluan Baluan Baluan/05 Yogendra Prasad 25.614152 84.974476 7.30 <4.0 638.40 414 244 46.49 31.10 35.98 280 0.27 2.08 25.60 0.50 <0.002 <0.01 Absent

Signature of Lab-In-charge

Received By

1.The results are reported based on the materials received. 2.Sample will be destroyed after 15 Days from the date of issue of the test report subject to nature of preparation  unless otherwise specified. 3.Sample will be preserved according 

to standard method. The test report shall not be reproduced except in full, without the written permission of the competent authority of the Laboratory.                                                                      

 ------- END OF TEST REPORT -------

LatitudeLocation Details
Habitation / 

Ward No.

Copy forwarded to: (i) S.R.O , PHED, Govt. of Bihar, (ii) Engineer-in-Chief, PHED, Govt. of Bihar, (iii) Director, Water Quality, PHED, Govt. of Bihar

Longitude

Physico - Chemical and Bacteriological Parameters

'Minimum Detection Limit

SL. 

No.
Block Name Panchayet Name Village Name

(Shubhanker Kumar Biswas)

Revision Date: Nil

Page 1 of 1

Revision No.: 0

Approved by: Prepared by: Issued by:  

Quality Manager S.R.O cum Technical Manager Research Assistant cum Lab-in-charge

Format No.: SLWTL/FRM/02

Certificate No.: TC-5752'

Issue No.:179

Issue Date: 26.03.2022

Remarks: These water samples are fit for Drinking Purpose.

Sample Collected by SLWTL (SLWTL collect sample followed by the Sampling Procedure "SLWTL/PCD/02/15" ): Yes

Mode of Preservation: Preserved

Deviation of Method , If Any: NIL

Date of Analysis Started: 21.03.2022

Source of Sample: Drinking Water

Type of Container: Plastic

Sample Condition:Sealed

Date of Sampling: 13.03.2022

Date of Analysis Completed: 25.03.2022

Note:  * (i) Drinking Water Specification Second Revision -IS: 10500:2012.,ND=Not Done,  NR=Not Required., ** Shall not be detectable in any 100 ml sample, *** These parameters are not included in Scope of Accreditation.

Desirable Limit*

Permissible Limit* in absence of alternate source

Sample Received on: 14.03.2022

P.H.E.D., GOVERNMENT OF BIHAR

STATE LEVEL WATER TESTING LABORATORY

TEST REPORT

Report No:SLWTL/2022/GW- 6468-6471 URL No.-TC575222000000179P Date of Reporting: 26.03.2022

Location Details: Patna, District (River Name: Ganga)

Name of the Organisation/Person: Departmental

Ref.Memo No: Nil

Type of Sample: Ground Water

Volume of Sample: 1 Ltr



pH Turb EC TDS TH Ca Mg Cl Alka Fe NO3 SO4 F As Mn*** T.Coli***

- NTU µmho/cm mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l MPN/100ml

2.0 4.0 1.0 10.0 10.0 5.0 2.0 5.0 10.0 0.01 1.0 5.0 0.01 0.002 0.01 --

6.5-8.5 1 - 500 200 75 30 250 200 1 45 200 1 0.01 0.1 -

NR 5 - 2000 600 200 100 1000 600 NR NR 400 1.5 NR 0.3 **

1 Bachhawara Dadpur Jitbazitpur Harizen Tola/02 Bimal Paswan 25.579989 85.943389 7.85 <4.0 696.80 452 328 70.54 36.93 21.98 372 0.42 <1.0 6.20 0.80 <0.002 <0.01 Absent

2 Bachhawara Fateha Fateha Gangasar/08 Rajendar Sada 25.594679 85.87405 7.64 <4.0 636.90 414 304 62.52 35.96 13.99 348 0.45 <1.0 8.00 0.49 <0.002 <0.01 Absent

3 Barauni Malhipur S Simariya Ghat Simariya Ghat/11 Panchu Baba 25.387076 86.010589 7.90 <4.0 553.70 358 236 54.51 24.30 33.98 192 0.40 7.38 24.70 0.17 <0.002 <0.01 Absent

4 Barauni Simariya  1 Simariya  1 Simariya  1/13 Dinakar H.School 25.38706 86.009766 7.69 <4.0 588.60 362 260 57.71 28.19 27.98 240 0.69 <1.0 37.70 0.82 <0.002 <0.01 Absent

5 Barauni Pipra Devas Pipra Dih Pipra Dih/07 Shibu Yadav 25.467569 86.021689 7.87 <4.0 853.30 554 284 52.90 36.93 55.97 380 0.47 2.11 22.80 0.57 <0.002 <0.01 Absent

6 Barauni Papraur Papraur Papraur/09 Rajeev Rai 25.441164 86.028578 7.90 <4.0 641.80 416 224 44.89 27.21 15.99 348 1.35 1.14 6.80 0.68 <0.002 <0.01 Absent

7 S Kamal Ragu. Barari Chharaptti Chharaptti/05 Ganga Mochi 25.423403 86.443763 7.61 <4.0 757.70 492 264 57.71 29.16 53.97 310 1.40 1.56 36.90 0.17 0.007 <0.01 Absent

8 S Kamal Ragu. Barari Chharaptti Chharaptti/03 Durga asthan 25.419296 86.446721 7.64 <4.0 628.30 408 208 43.28 24.30 17.99 338 0.90 <1.0 8.10 0.14 0.008 <0.01 Absent

9 S Kamal Ragu. Barari Pachaveer Pachaveer/06 Shiv Mahto 25.40662 86.381544 7.56 <4.0 1143.00 742 392 81.76 45.68 93.95 352 0.60 8.35 66.00 0.15 <0.002 <0.01 Absent

10 Matihani Balahpur 2 Nayagaon Nayagaon/04 Janta H.School 25.36043 86.205843 7.92 <4.0 637.90 414 196 40.08 23.33 41.97 270 0.47 <1.0 33.90 0.20 <0.002 <0.01 Absent

11 Matihani Matihani Matihani Matihani/01 Block Campus 25.373182 86.160445 7.74 <4.0 731.00 476 232 54.51 23.33 21.98 368 1.18 <1.0 19.00 0.30 <0.002 <0.01 Absent

12 Matihani Maniappa Birndavan Birndavan/06 Primary School 25.380119 86.180739 7.32 <4.0 990.80 644 296 56.11 37.91 61.96 380 1.52 <1.0 45.10 0.27 <0.002 <0.01 Absent

13 Teghra N.Madhurapur N.Madhurapur N.Madhurapur/14 Guptawan ke Pass 25.436048 86.003387 7.91 <4.0 557.60 362 204 43.28 23.33 25.98 262 0.53 <1.0 36.50 0.14 <0.002 <0.01 Absent

14 Teghra N.Madhurapur N.Madhurapur N.Madhurapur/12 Arun Singh 25.442981 85.98648 7.56 <4.0 650.70 422 252 49.69 31.10 29.98 294 1.35 <1.0 36.10 0.15 <0.002 <0.01 Absent

15 Teghra N.Madhurapur N.Madhurapur N.Madhurapur/13 Naveen Singh 25.455777 85.981374 7.78 <4.0 610.80 396 204 46.49 21.38 27.98 246 0.58 3.48 33.50 0.12 <0.002 <0.01 Absent

16 Teghra N.Madhurapur N.Madhurapur N.Madhurapur/11 Ram ji Sah 25.455777 85.981374 7.90 <4.0 619.60 402 276 54.51 34.02 15.99 326 1.24 <1.0 18.40 0.13 0.009 <0.01 Absent

17 Ballia Bariyarpur Bariyarpur Bariyarpur/12 Rahul Kumar 25.414381 86.26268 7.32 <4.0 587.70 382 212 46.49 23.33 19.99 314 1.03 <1.0 5.70 0.22 0.030 <0.01 Absent

18 Ballia Bhagatpur Nagar Gawn Bhagatpur/06 Paswan Choudhary 25.413399 86.311844 7.81 <4.0 757.20 492 244 51.30 28.19 41.97 288 0.52 8.34 31.00 0.11 <0.002 <0.01 Absent

19 Ballia Nurjamapur Nurjamapur Nurjamapur/03 H. Chak 25.426167 86.319769 7.95 <4.0 511.00 332 232 49.69 26.24 27.98 206 0.40 2.13 20.40 0.72 <0.002 <0.01 Absent

20 Ballia Pokharia Danauli Pokharia/07  Pulwaria Baitthaka 25.414381 86.26268 7.38 <4.0 1223.00 794 324 70.54 35.96 81.95 470 0.80 4.28 56.20 0.17 0.004 <0.01 Absent

Sample Collected by SLWTL (SLWTL collect sample followed by the Sampling Procedure "SLWTL/PCD/02/15" ): Yes

Date of Analysis Completed: 26.03.2022

Type of Sample: Ground Water

Report No:SLWTL/2022/GW-7114-7133 URL No.-TC575222000000206P

Volume of Sample: 1 Ltr

Mode of Preservation: Preserved

Deviation of Method , If Any: NIL

Ref.Memo No: Nil

Source of Sample: Drinking Water

Type of Container: Plastic

Sample Condition:Sealed

Date of Sampling: 13.03.2022 to 16.03.2022

Remarks: These (Sl No-06, 07, 11, 12, 14, 16, 17) water samples are not fit for Drinking Purpose.  

LatitudeLocation DetailsHabitation / Ward No.

Date of Analysis Started: 24.03.2022

Copy forwarded to: (i) S.R.O , PHED, Govt. of Bihar, (ii) Engineer-in-Chief, PHED, Govt. of Bihar, (iii) Director, Water Quality, PHED, Govt. of Bihar (Shubhanker Kumar Biswas)

Revision Date: Nil

Page 1 of 1

Revision No.: 0

Signature of Lab-In-charge

Received By

1.The results are reported based on the materials received. 2.Sample will be destroyed after 15 Days from the date of issue of the test report subject to nature of preparation  unless otherwise specified. 3.Sample will be preserved 

according to standard method. The test report shall not be reproduced except in full, without the written permission of the competent authority of the Laboratory.                                                                      

 ------- END OF TEST REPORT -------

Approved by: Prepared by: Issued by:  

Quality Manager S.R.O cum Technical Manager Research Assistant cum Lab-in-charge

Note:  * (i) Drinking Water Specification Second Revision -IS: 10500:2012.,ND=Not Done,  NR=Not Required., ** Shall not be detectable in any 100 ml sample, *** These parameters are not included in Scope of Accreditation.

Desirable Limit*

Permissible Limit* in absence of alternate source

Longitude

Physico - Chemical and Bacteriological Parameters

'Minimum Detection Limit

SL. 

No.
Block Name Panchayet Name Village Name

Sample Received on: 24.03.2022

P.H.E.D., GOVERNMENT OF BIHAR

STATE LEVEL WATER TESTING LABORATORY Format No.: SLWTL/FRM/02

Date of Reporting: 26.03.2022

Location Details: Begusarai, District (River Name: Ganga)

Name of the Organisation/Person: Departmental

Issue No.:206

Issue Date: 26.03.2022TEST REPORT Certificate No.: TC-5752'



pH Turb EC TDS TH Ca Mg Cl Alka Fe NO3 SO4 F As Mn*** T.Coli***

- NTU µmho/cm mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l MPN/100ml

2.0 4.0 1.0 10.0 10.0 5.0 2.0 5.0 10.0 0.01 1.0 5.0 0.01 0.002 0.01 --

6.5-8.5 1 - 500 200 75 30 250 200 1 45 200 1 0.01 0.1 -

NR 5 - 2000 600 200 100 1000 600 NR NR 400 1.5 NR 0.3 **

1 Forbesganj Amouna Badhwa Badhwa/6 Mandir 26.376228 87.2433463 7.28 <4.0 445.30 290.00 184 40.08 20.41 13.99 200 <0.01 1.13 7.90 0.18 <0.002 <0.01 Absent

2 Forbesganj Pipra Paswan Tola Paswan Tola/7 Jagtanand Paswan 26.343116 87.291316 7.50 <4.0 440.60 286.00 188 38.47 22.35 35.98 202 0.10 <1.0 8.40 0.12 <0.002 <0.01 Absent

3 Forbesganj Kushmaha Chowk Par Chowk Par/10 Middle School Garha 26.329781 87.299357 7.62 <4.0 389.00 252.00 172 33.66 21.38 33.98 152 0.04 4.22 14.20 0.19 <0.002 <0.01 Absent

4 Forbesganj Ramai Musahar Tola Musahar Tola/09 Thakurwari 26.257845 87.364463 7.80 <4.0 356.10 230.00 156 32.06 18.47 39.98 168 0.13 1.17 15.50 0.18 <0.002 <0.01 Absent

Copy forwarded to: (i) S.R.O , PHED, Govt. of Bihar, (ii) Engineer-in-Chief, PHED, Govt. of Bihar, (iii) Director, Water Quality, PHED, Govt. of Bihar (Shubhanker Kumar Biswas)

Approved by: Prepared by: Issued by:  

Revision Date: Nil

Page 1 of 1

Revision No.: 0

Signature of Lab-In-charge

Received By

1.The results are reported based on the materials received. 2.Sample will be destroyed after 15 Days from the date of issue of the test report subject to nature of preparation  unless otherwise specified. 3.Sample will be preserved 

according to standard method. The test report shall not be reproduced except in full, without the written permission of the competent authority of the Laboratory.                                                                      

 ------- END OF TEST REPORT -------

Quality Manager S.R.O cum Technical Manager Research Assistant cum Lab-in-charge

Remarks: These water samples are fit for Drinking Purpose.

Sample Received on: 28.03.2022

P.H.E.D., GOVERNMENT OF BIHAR

STATE LEVEL WATER TESTING LABORATORY

TEST REPORT

Report No:SLWTL/2022/GW-7484-7487 URL No.-TC575222000000216P Date of Reporting: 30.03.2022

Location Details: Araria, District (River Name: Parmar)

Name of the Organisation/Person: Departmental

Ref.Memo No: Nil

Source of Sample: Drinking Water

Type of Container: Plastic

Sample Condition:Sealed

Date of Sampling: 24.03.2022

Date of Analysis Completed: 30.03.2022

Type of Sample: Ground Water

Volume of Sample: 1 Ltr

Mode of Preservation: Preserved

Deviation of Method , If Any: NIL

Date of Analysis Started: 28.03.2022

Note:  * (i) Drinking Water Specification Second Revision -IS: 10500:2012.,ND=Not Done,  NR=Not Required., ** Shall not be detectable in any 100 ml sample, *** These parameters are not included in Scope of Accreditation.

Desirable Limit*

Permissible Limit* in absence of alternate source

Longitude

Physico - Chemical and Bacteriological Parameters

'Minimum Detection Limit

SL. 

No.
Block Name Panchayet Name Village Name LatitudeLocation DetailsHabitation / Ward No.

Format No.: SLWTL/FRM/02

Certificate No.: TC-5752'

Issue No.:216

Issue Date: 30.03.2022

Sample Collected by SLWTL (SLWTL collect sample followed by the Sampling Procedure "SLWTL/PCD/02/15" ): Yes



pH Turb EC TDS TH Ca Mg Cl Alka Fe NO3 SO4 F As Mn*** T.Coli***

- NTU µmho/cm mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l MPN/100ml

2.0 4.0 1.0 10.0 10.0 5.0 2.0 5.0 10.0 0.01 1.0 5.0 0.01 0.002 0.01 --

6.5-8.5 1 - 500 200 75 30 250 200 1 45 200 1 0.01 0.1 -

NR 5 - 2000 600 200 100 1000 600 NR NR 400 1.5 NR 0.3 **

1 Badhiya Anjanighat Narsinghauli 7 Soket Kumar Singh 25.275022 86.023158 7.15 <4.0 1208.00 784 400 76.95 50.54 99.95 396 0.42 8.18 15.10 0.47 <0.002 <0.01 Absent

2 Badhiya Badhiya Badhiya 14 Girls Primary School 25.270958 86.023608 7.43 <4.0 1042.00 676 344 62.52 45.68 79.96 290 0.41 7.11 58.10 0.49 <0.002 <0.01 Absent

3 Badhiya Dumri Dhiradar 13 Purshotam Mandal 25.244978 86.033679 7.19 <4.0 704.50 458 240 43.28 32.07 31.98 246 0.35 <1.0 46.50 0.61 <0.002 <0.01 Absent

4 Badhiya Ejnighat Turkeyjani 13 Sant Mahto 25.267298 86.024752 7.42 <4.0 756.70 490 256 49.69 32.07 37.98 220 0.39 <1.0 18.30 0.71 <0.002 <0.01 Absent

5 Lakhisarai Amahara Amahara 9 Md.Mueeb 25.181547 86.153396 7.30 <4.0 1243.00 808 392 67.33 54.43 135.93 416 0.36 8.54 29.90 0.46 <0.002 <0.01 Absent

6 Lakhisarai Babhangama Babhangama 3 Pramod Singh 25.193188 86.174381 7.26 <4.0 1368.00 888 396 70.54 53.46 153.92 444 0.50 8.45 45.80 0.25 <0.002 <0.01 Absent

7 Lakhisarai Damadarpur Bihraura 16 Panchyat Bhawan 25.223776 86.21315 7.18 <4.0 1079.00 700 360 62.52 49.57 81.95 320 0.40 5.78 60.50 0.43 <0.002 <0.01 Absent

8 Suryagaraha Abgil Rampur Husaina` 12 Kartik Shah 25.27328 86.269026 7.15 <4.0 1435.00 932 464 88.17 59.29 137.93 444 0.42 8.61 59.40 0.37 <0.002 <0.01 Absent

9 Suryagaraha Banshipur Amarpur 10 Kurmi Tola 25.288809 86.32801 7.17 <4.0 1040.00 676 336 60.92 44.71 65.96 318 0.47 7.46 44.60 0.39 <0.002 <0.01 Absent

10 Suryagaraha Chaura Rajpur Bhagatpur 6 Lalan Bind 25.204041 86.310893 7.25 <4.0 787.00 512 264 51.30 33.05 39.98 322 0.54 2.57 60.30 0.51 <0.002 <0.01 Absent

11 Suryagaraha Chaura Rajpur Rajpur 2 Upendra Das 25.209669 86.314063 7.51 <4.0 775.10 504 292 51.30 39.85 53.97 324 0.46 7.72 17.80 0.63 <0.002 <0.01 Absent

12 Pipariya Ramchandrapur Tari Par 14 Samudaik Bhawan 25.235796 86.119992 7.39 <4.0 641.50 416 228 44.89 28.19 15.99 246 0.50 <1.0 14.00 0.13 <0.002 <0.01 Absent

13 Pipariya Saidpura Anandpur 11 Brahm Sthan 25.185249 86.119074 7.18 <4.0 812.40 528 412 78.55 52.49 65.96 340 0.42 7.64 7.50 0.40 <0.002 <0.01 Absent

14 Pipariya Walipur Walipur 2 Kishori Singh 25.244406 86.138128 7.41 <4.0 1422.00 924 424 81.76 53.46 77.96 498 0.39 8.65 47.50 0.09 <0.002 <0.01 Absent

15 Pipariya Aolipur Aolipur 12 Hanuman Gadhi 25.238996 86.12922 7.89 <4.0 553.70 360 204 38.47 26.24 17.99 188 0.48 3.40 13.80 0.14 <0.002 <0.01 Absent

Desirable Limit*

Permissible Limit* in absence of alternate source

Longitude

Physico - Chemical and Bacteriological Parameters

'Minimum Detection Limit

SL. 

No.
Block Name

Ref.Memo No:Nil

Signature of Lab-In-charge

Remarks: These water samples are fit for Drinking Purpose.

Sample Collected by SLWTL (SLWTL collect sample followed by the Sampling Procedure "SLWTL/PCD/02/15" ): Yes

Panchayet Name Village Name

Date of Analysis Completed: 05.04.2022

Type of Sample: Ground Water

Volume of Sample: 1 Ltr

Mode of Preservation: Preserved

Source of Sample: Drinking Water

Type of Container: Plastic

1.The results are reported based on the materials received. 2.Sample will be destroyed after 15 Days from the date of issue of the test report subject to nature of preparation  unless otherwise specified. 3.Sample will be preserved 

according to standard method. The test report shall not be reproduced except in full, without the written permission of the competent authority of the Laboratory.                                                                      

LatitudeLocation Details

Note:  * (i) Drinking Water Specification Second Revision -IS: 10500:2012.,ND=Not Done,  NR=Not Required., ** Shall not be detectable in any 100 ml sample, *** These parameters are not included in Scope of Accreditation.

Revision Date: Nil

Page 1 of 1

Revision No.: 0

Approved by: 

Deviation of Method , If Any: NIL

Date of Analysis Started: 02.04.2022

Prepared by: Issued by:  

Quality Manager S.R.O cum Technical Manager Research Assistant cum Lab-in-charge

Received By ------- END OF TEST REPORT -------

Habitation / Ward No.

Copy forwarded to: (i) S.R.O , PHED, Govt. of Bihar, (ii) Engineer-in-Chief, PHED, Govt. of Bihar, (iii) Director, Water Quality, PHED, Govt. of Bihar (Shubhanker Kumar Biswas)

Sample Condition:Sealed

Date of Sampling: 25.03.2022 to 28.03.2022

Sample Received on: 31.03.2022

P.H.E.D., GOVERNMENT OF BIHAR

Format No.: SLWTL/FRM/02

Certificate No.: TC-5752'

Issue No.:231

Issue Date: 06.04.2022

STATE LEVEL WATER TESTING LABORATORY

TEST REPORT

Report No:SLWTL/2022/GW-7880-7894 URL No.-TC575222000000231P Date of Reporting: 06.04.2022

Location Details: Lakhisarai, District (River Name: Ganga)

Name of the Organisation/Person: Departmental



pH Turb EC TDS TH Ca Mg Cl Alka Fe NO3 SO4 F As Mn*** T.Coli***

- NTU µmho/cm mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l MPN/100ml

2.0 4.0 1.0 10.0 10.0 5.0 2.0 5.0 10.0 0.01 1.0 5.0 0.01 0.002 0.01 --

6.5-8.5 1 - 500 200 75 30 250 200 1 45 200 1 0.01 0.1 -

NR 5 - 2000 600 200 100 1000 600 NR NR 400 1.5 NR 0.3 **

1 Vidyapatinagar Bajidpur Bajidpur Bajidpur/3 Md. Afroz 25.586759 85.777279 7.68 <4.0 876.00 568.00 288 51.30 38.88 47.97 260 0.48 7.94 38.90 0.20 0.005 <0.01 Absent

2 Vidyapatinagar Gadhsisai  Gadhsisai  Gadhsisai/8 P.S Gadhsisai 25.6267 85.792665 7.46 <4.0 1001.00 650.00 436 78.55 58.32 53.97 362 0.66 1.34 64.10 0.22 0.009 <0.01 Absent

3 Vidyapatinagar Kancha Kancha Kancha/7 Nagina Chowk 25.635451 85.751819 7.42 <4.0 948.50 616.00 376 70.54 48.60 35.98 378 0.79 <1.0 87.90 0.21 0.007 <0.01 Absent

4 Mohanpur Baghda Baghda Baghda Devendra Prasad Singh 25.558426 85.582962 7.60 <4.0 1029.00 668.00 464 88.17 59.69 75.96 432 0.56 <1.0 65.60 0.18 0.007 <0.01 Absent

5 Mohanpur Dashara Adhlalpur Adhlalpur/07 Sonelal Paswan 25.56124 85.629844 7.76 <4.0 636.20 412.00 296 60.92 34.99 19.99 284 0.19 1.04 22.00 0.20 0.009 <0.01 Absent

6 Mohanpur Gharnipatti Pachhimi  Baruaa Jahigra  Baruaa Jahigra/09 P.S BaruaaJahigra 25.570644 85.567699 7.84 <4.0 745.40 484.00 312 64.13 36.93 37.98 300 0.28 <1.0 44.80 0.17 0.004 <0.01 Absent

7 Mohanpur Jalalpur  Shahpur Barat  Shahpur Barat/09 P.S Shahpur Barat 25.568764 85.627132 7.96 <4.0 544.70 354.00 212 40.08 27.21 19.99 222 0.78 <1.0 20.40 0.38 0.009 <0.01 Absent

8 Patori Bahadurpur Purv Tola Purv Tola/10 Suresh Paswan 25.6257 85.603601 7.79 <4.0 962.40 626.00 336 60.92 44.71 55.97 310 0.86 1.05 69.30 0.36 <0.002 <0.01 Absent

9 Patori Chaksahi Chaksaho Chaksaho Lalbabu Rai 25.564802 85.583794 7.80 <4.0 1182.00 768.00 444 81.76 58.32 97.95 350 0.63 <1.0 72.10 0.17 0.007 <0.01 Absent

10 Patori Dadwini Dhmoun Pasi Tola Pasi Tola/02 Shankar Choud 25.597723 85.548504 7.86 <4.0 1105.00 718.00 364 68.94 46.65 165.91 280 0.44 <1.0 46.20 0.19 0.009 <0.01 Absent

11 Patori Eyanayatpur Eyanayatpur Eyanayatpur/10 Pakka Par 25.600738 85.545939 7.55 <4.0 2070.00 1344.00 580 101.00 79.70 27.98 370 0.74 8.62 85.90 0.33 0.005 <0.01 Absent

12 Mohiuddinagar Raspur Patasiya east Raspur Patasiya east 9 Ravi Ranjan Singh 25.562968 85.730674 7.78 <4.0 744.00 484.00 356 67.33 45.68 39.98 292 0.60 3.70 29.50 0.11 0.008 <0.01 Absent

13 Mohiuddinagar Raspur Patasiya east Raspur Patasiya east 4 Mina Devi 25.553894 85.730419 7.60 <4.0 692.70 450.00 292 52.90 38.88 171.90 308 0.71 1.61 12.60 0.16 0.087 <0.01 Absent

14 Mohiuddinagar Raspur Patasiya east Raspur Patasiya east 10 Devendra Paswan 25.564162 85.729132 7.42 <4.0 2866.00 1862.00 1144 197.19 158.43 21.98 820 0.62 8.73 189.00 0.08 0.004 <0.01 Absent

15 Mohiuddinagar Raspur Patasiya east Raspur Patasiya east 3 Vijay Kumar 25.555605 85.735601 7.90 <4.0 476.50 310.00 192 36.87 24.30 25.98 242 0.23 6.03 28.10 0.12 0.008 <0.01 Absent

16 Samastipur Dharmpur Dharmpur 4 Sudist Mahant 25.88087257 85.69987396 7.68 <4.0 993.10 644.00 348 67.33 43.74 19.99 478 0.04 <1.0 18.30 0.27 0.002 <0.01 Absent

17 Samastipur Nirpur Nirpur Nirpur Kamal Kishore 25.87173366 85.77040799 7.84 <4.0 900.00 584.00 480 89.78 62.21 37.98 462 0.77 <1.0 53.30 0.41 0.004 <0.01 Absent

18 Samastipur Vikrampur Vikrampur Vikrampur Kailash Roy 25.8422086 85.74601845 7.38 <4.0 905.30 588.00 404 78.55 50.54 35.98 336 0.82 <1.0 85.20 0.45 <0.002 <0.01 Absent

Copy forwarded to: (i) S.R.O , PHED, Govt. of Bihar, (ii) Engineer-in-Chief, PHED, Govt. of Bihar, (iii) Director, Water Quality, PHED, Govt. of Bihar (Shubhanker Kumar Biswas)

Remarks: These (Sl No-13, 14) water samples are not fit for Drinking Purpose.

Sample Collected by SLWTL (SLWTL collect sample followed by the Sampling Procedure "SLWTL/PCD/02/15" ): Yes

Deviation of Method , If Any: NIL

Date of Analysis Started: 02.04.2022

Source of Sample: Drinking Water

Type of Container: Plastic

Sample Condition:Sealed

Date of Sampling: 24.03.2022 to 26.03.2022

Date of Analysis Completed: 05.04.2022

Type of Sample: Ground Water

Volume of Sample: 1 Ltr

Mode of Preservation: Preserved

Note:  * (i) Drinking Water Specification Second Revision -IS: 10500:2012.,ND=Not Done,  NR=Not Required., ** Shall not be detectable in any 100 ml sample, *** These parameters are not included in Scope of Accreditation.

Desirable Limit*

Revision Date: Nil

Page 1 of 1

Revision No.: 0

Signature of Lab-In-charge

Received By

1.The results are reported based on the materials received. 2.Sample will be destroyed after 15 Days from the date of issue of the test report subject to nature of preparation  unless otherwise specified. 3.Sample will be preserved according to standard method. 

The test report shall not be reproduced except in full, without the written permission of the competent authority of the Laboratory.                                                                      

 ------- END OF TEST REPORT -------

Approved by: Prepared by: Issued by:  

Quality Manager S.R.O cum Technical Manager Research Assistant cum Lab-in-charge

Permissible Limit* in absence of alternate source

Longitude

Physico - Chemical and Bacteriological Parameters

Sample Received on: 28.03.2022

P.H.E.D., GOVERNMENT OF BIHAR

STATE LEVEL WATER TESTING LABORATORY

TEST REPORT

Report No:SLWTL/2022/GW- 7548-7565 URL No.-TC575222000000220P Date of Reporting: 06.04.2022

Location Details: Samastipur, District (River Name: Ganga)

Name of the Organisation/Person: Departmental

Ref.Memo No: Nil

Location DetailsHabitation / Ward No.

'Minimum Detection Limit

SL. 

No.
Block Name Panchayet Name Village Name

Format No.: SLWTL/FRM/02

Certificate No.: TC-5752'

Issue No.:220

Issue Date: 06.04.2022

Latitude



pH Turb EC TDS TH Ca Mg Cl Alka Fe NO3 SO4 F As Mn*** T.Coli***

- NTU µmho/cm mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l mg/l MPN/100ml

2.0 4.0 1.0 10.0 10.0 5.0 2.0 5.0 10.0 0.01 1.0 5.0 0.01 0.002 0.01 --

6.5-8.5 1 - 500 200 75 30 250 200 1 45 200 1 0.01 0.1 -

NR 5 - 2000 600 200 100 1000 600 NR NR 400 1.5 NR 0.3 **

1 Kursela E.Muradpur Basuhar Majadiya (Basuhar)/04 Bindeshwari Jaiswal 25.457203 87.268788 7.82 <4.0 476.50 310.00 192 35.27 25.27 29.98 216 0.60 <1.0 20.10 0.23 <0.002 <0.01 Absent

2 Kursela N.Muradpur Debipur Balmi/11 Ramanand Yadav 25.464752 87.269042 7.70 <4.0 1503.00 976.00 396 76.95 49.57 139.93 448 0.50 4.56 86.60 0.55 <0.002 <0.01 Absent

3 Kursela E.Muradpur Majadiya Kamlakanhi/08 Babulal Sharma 25.46459 87.276299 7.15 <4.0 500.80 326.00 216 41.68 27.21 19.99 200 0.69 1.25 10.80 0.17 <0.002 <0.01 Absent

4 Manihari Kumaripur Kumaripur Rasulpur/02 Bhola Thakur 25.450195 87.606027 7.65 <4.0 574.10 372.00 252 46.49 33.05 55.97 196 0.65 5.40 37.20 0.34 <0.002 <0.01 Absent

5 Manihari Dilarpur Dilarpur Bandh Tola/06 Rajesh Jha 25.402867 87.583193 7.72 <4.0 283.50 184.00 104 19.24 13.61 23.98 110 0.38 <1.0 16.40 0.17 <0.002 <0.01 Absent

6 Manihari Manihari Dogachhi Do Gachhi/03 Maso. Mahesvari 25.363553 87.636156 7.85 <4.0 607.80 394.00 236 43.28 31.10 45.97 216 0.13 <1.0 25.40 0.30 <0.002 <0.01 Absent

7 Manihari Badhar Badhar Mirjapur/13 Janardan Yadav 25.341798 87.651694 7.61 <4.0 563.90 366.00 236 41.68 32.07 23.98 200 0.23 <1.0 24.80 0.21 <0.002 <0.01 Absent

8 Amdabad East Karimulapur paharpur paharpur/12 Ishwer Mandal 25.312929 87.783866 7.57 <4.0 579.00 376.00 232 43.28 30.13 25.98 218 0.36 4.66 10.20 0.16 <0.002 <0.01 Absent

9 Amdabad Hasanpur Vidhurua Vidhurua/06 U.M.S 25.326478 87.719087 7.68 <4.0 696.10 452.00 256 46.49 34.02 17.98 300 0.34 4.97 29.30 0.08 <0.002 <0.01 Absent

10 Amdabad Charramari Charramari Charramari/10 Rahul Kumar 25.308143 87.754518 7.70 <4.0 466.00 302.00 228 41.68 30.13 27.98 190 0.03 1.27 35.40 0.07 <0.002 <0.01 Absent

11 Sameli Muradpur Kalkatari Milk Badhaiya Tola/15 Laxman Sharma 25.476044 87.246065 7.65 <4.0 1115.00 724.00 416 70.54 58.32 123.93 390 0.31 6.33 57.00 0.26 <0.002 <0.01 Absent

12 Sameli Muradpur Morsanda Milk Mandal Tola/02 Satyanarayan Singh 25.490383 87.246269 7.72 <4.0 750.90 488.00 308 51.30 43.74 45.97 226 0.29 2.12 44.20 0.28 <0.002 <0.01 Absent

13 Sameli Muradpur Muradpur Nazir Chakla/09 Chulhai Mahaldar 25.496503 87.235129 7.49 <4.0 1042.00 676.00 344 60.92 46.65 69.96 416 0.37 8.19 49.80 0.16 <0.002 <0.01 Absent

14 Sameli Malharia Bakhri Bakhri/11 Manager Rishi 25.507555 87.301096 7.50 <4.0 697.60 452.00 260 46.49 34.99 65.96 208 0.58 7.59 42.40 0.15 <0.002 <0.01 Absent

15 Barari Barari Barari Ward No-06 Pawan Sharma 25.508938 87.375972 7.16 <4.0 1186.00 770.00 312 56.11 41.79 167.91 416 <0.01 1.92 62.10 0.22 <0.002 <0.01 Absent

16 Barari Barari Barari Haat Barari Haat/05 Chandrakishore Mishra 25.501909 87.376562 7.27 <4.0 853.80 554.00 300 54.51 39.85 49.97 318 0.15 8.38 71.40 0.21 <0.002 <0.01 Absent

17 Barari Bareta Devi Bareta Devi Bareta/06 M. V. Devi Bareta 25.523525 87.466915 7.20 <4.0 1348.00 876.00 436 51.30 36.93 145.92 300 0.45 5.07 121.40 0.24 <0.002 <0.01 Absent

18 Barari Bishanpur Dhara Dhara/05 Rajendra Choudhary 25.433164 87.487175 7.17 <4.0 395.70 256.00 152 28.86 19.44 33.98 208 0.10 <1.0 20.70 0.31 <0.002 <0.01 Absent

Copy forwarded to: (i) S.R.O , PHED, Govt. of Bihar, (ii) Engineer-in-Chief, PHED, Govt. of Bihar, (iii) Director, Water Quality, PHED, Govt. of Bihar

Note:  * (i) Drinking Water Specification Second Revision -IS: 10500:2012.,ND=Not Done,  NR=Not Required., ** Shall not be detectable in any 100 ml sample, *** These parameters are not included in Scope of Accreditation.

Desirable Limit*

Permissible Limit* in absence of alternate source

Longitude

Physico - Chemical and Bacteriological Parameters

'Minimum Detection Limit

SL. 

No.

Sample Condition:Sealed

Signature of Lab-In-charge

Remarks: These water samples are fit for Drinking Purpose.

Sample Collected by SLWTL (SLWTL collect sample followed by the Sampling Procedure "SLWTL/PCD/02/15" ): Yes

Block Name Panchayet Name Village Name

Date of Analysis Completed: 05.04.2022

Type of Sample: Ground Water

Volume of Sample: 1 Ltr

Mode of Preservation: Preserved

Source of Sample: Drinking Water

1.The results are reported based on the materials received. 2.Sample will be destroyed after 15 Days from the date of issue of the test report subject to nature of preparation  unless otherwise specified. 3.Sample will be preserved according to 

standard method. The test report shall not be reproduced except in full, without the written permission of the competent authority of the Laboratory.                                                                      

LatitudeLocation Details

Type of Container: Plastic

Revision Date: Nil

Page 1 of 1

Revision No.: 0

Approved by: 

Deviation of Method , If Any: NIL

Date of Analysis Started: 02.04.2022

Prepared by: Issued by:  

Quality Manager S.R.O cum Technical Manager Research Assistant cum Lab-in-charge

Received By ------- END OF TEST REPORT -------

Habitation / Ward No.

Date of Sampling: 24.03.2022 to 27.03.2022

(Shubhanker Kumar Biswas)

Sample Received on: 31.03.2022

P.H.E.D., GOVERNMENT OF BIHAR

STATE LEVEL WATER TESTING LABORATORY

TEST REPORT

Report No:SLWTL/2022/GW-8069-8086 URL No.-TC575222000000236P Date of Reporting: 06.04.2022

Location Details: Katihar, District (River Name: Ganga)

Name of the Organisation/Person: Departmental

Ref.Memo No: Nil

Format No.: SLWTL/FRM/02

Certificate No.: TC-5752'

Issue No.:236

Issue Date: 06.04.2022
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Details of drains contributing river pollution: 
 

1. Ganga River: 

A total number of 42 drains having flow > 01 MLD discharging into river Ganga with total 

discharge/flow of 778 MLD have been identified in Bihar stretch. The details of the drains with its flow, 

pollution load and quality are hereunder:- 

Details of drains having flow  >01 MLD discharging into River Ganga 

SN Catchment  

Area 

Name of 

drain 

Standin

g/  

Flowing 

Flow 

(MLD) 

BO

D  

(mg/

l) 

Pollution 

Sources  

(Domestic/ 

Industrial/ 

Mixed) 

Catchment  

Area  

(Sq. Km) 

Traceabl

e Length 

of  

Drain in 

km 

approx. 

Leanth of 

Sampling 

point from 

confluence 

point in KM 

approx. 

 

R
e
c
ip

ie
n

t 

1 Buxar ChhotiSaripu
r Drain 

Flowing 5.87 26 Domestic Civil Lines, 
Syndicate Colony, 

MathiyaMohalla, 

Saripur 

0.2 0.03 Ganga 
River 

2 Buxar Hospital 

Road Drain 

Flowing 3.82 36 Domestic Ward No. 22, 23, 24 0.15 0.03 Ganga 

River 

3 Buxar Sati Ghat 

Drain 

Flowing 6.29 72 Domestic Ward No. 13, 24, 25, 

Tetari Bazar, 
MunimChowk 

0.25 0.05 Ganga 

River 

4 Buxar Bangla Ghat 

Drain 

Flowing 1.80 70 Domestic Ward No. 6 0.3 0.05 Ganga 

River 

5 Buxar Tadka Drain Flowing 8.23 74 Domestic Ward No. 13, 14, 24, 

25, 26, 28, 29, 32 

0.5 0.05 Ganga 

River 

6 Buxar Nath Baba 
Mandir 

Drain 

Flowing 4.23 15 Domestic Ward No. 1, 2, 3 1.6 0.05 Ganga 
River 

7 Buxar Sohnipatti 
Drain 

Flowing 1.31 15 Domestic Ward No. 20, 33 0.5 0.03 Ganga 
River 

8 Maner Maner Bazar 

Drain, 
Infront of 

Machhli 

Market, 
Maner, Patna 

Flowing 3.55 140 Domestic Ward No.- 1,4,5,6,7 5 4 Ganga 

River 

9 Danapur, 

Patna 

Danapur 

Cant. Drain 

Flowing 8.16 24 Domestic Danapur, Sadar 

Bazar, Bibiganj, 
LalKothi, Ramnagar 

Colony, Sultanput, 

Yadav Colony, 
Cefence Colony, 

Mubarakpur,Kachra 

Colony, Judge 
Colony, 

Ramkrishnapuram, 
Bank Colony, 

Hathikhana, Lodipur, 

Sikandarpur, Urja 

Nagar, Tarachak,  

4 0.117 Ganga 

River 
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Details of drains having flow  >01 MLD discharging into River Ganga 

SN Catchment  

Area 

Name of 

drain 

Standin

g/  

Flowing 

Flow 

(MLD) 

BO

D  

(mg/

l) 

Pollution 

Sources  

(Domestic/ 

Industrial/ 

Mixed) 

Catchment  

Area  

(Sq. Km) 

Traceabl

e Length 

of  

Drain in 

km 

approx. 

Leanth of 

Sampling 

point from 

confluence 

point in KM 

approx. 

 

R
e
c
ip

ie
n

t 

10 Dighwara BeerpurBhua

l NH-19 

Drain, 
Dighwara 

Flowing 1.15 80 Domestic Ward No.- 7,8,9 and 

10, Shankarpur, Main 

market 

1.0 KM 

approx. 

0.08 KM 

approx. 

Ganga 

River 

11 Patna DighaGhat 

Drain 
(Canal) 

Flowing 134.00 23 Domestic Digha, Ramjaipal 

Nagar, Vastu Ganga 
Colony, IAS Colony, 

Adampur, Jai Ram 

Bazar, Vrindavan 
Colony, Maulana 

Azad Nagar, 

Bochachak, Taj 
Nagar, Jalalpur, 

NavneetVihar, 

AdarshVihar Colony, 
Ved Nagar, 

MirdulaVihar, 

Rukanpura, 
BashantVihar, NTPC 

Phase- 2, Yadav 

Colony, SBI(old) 
Colony, MaaliTola, 

Railway Colony. 

9.5 0.485 Ganga 

River 

12 Patna Kurji Drain Flowing 65.00 34 Domestic Rajiv Nagar, 
JaiprakashNigar, 

A.G. Colony, CDA 
Colony, North Patel 

Nagar, Indrapuri, 

Patliputra Colony, 
PatnliputraInudstrial 

Area, Kurji, Shivaji 

Nagar, Balupur. 

5.34 1.82 Ganga 
River 

13 Patna RajapurPul 

Drain 

Flowing 128.00 16 Domestic Sheikhpura, 

Shastrinagar, 

NandGaon, Rajbanshi 
Nagar, R. Block, 

Rajbhawan, Sanjay 

Gandhi JaivikUdyan, 
Board Colony, 

Professor's Colony, 

Adarsh Colony, 
Shivpuri, Mahesh 

Nagar, West 

Ananadpuri, LIC 
Colony, Basant Bihar 

Colony,  Indra Nagar, 

RajapurMainpura, 
Dujra, Gandhi Nagar, 

GosaiTola, LIC Ghat, 

Anandpuri, Nehru 
Nagar, Kidwaipuri, 

S.K. Puri. 

3.5 4.34 Ganga 

River 

14 Patna Mandiri 

(Bans Ghat) 

Drain 

Flowing 148.00 54 Domestic GPO, S.K. Nagar, 

East Budha Colony, 

Harding Park, Frazer 
Road, Rajapur, 

Lodipur, Golghar 

Area, Mohamadpur 
(Chainpura), 

Budhmard, Patna Jn., 

Harding Road, S.P. 
Verma Road. 

2.44 3.12 Ganga 

River 
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Details of drains having flow  >01 MLD discharging into River Ganga 

SN Catchment  

Area 

Name of 

drain 

Standin

g/  

Flowing 

Flow 

(MLD) 

BO

D  

(mg/

l) 

Pollution 

Sources  

(Domestic/ 

Industrial/ 

Mixed) 

Catchment  

Area  

(Sq. Km) 

Traceabl

e Length 

of  

Drain in 

km 

approx. 

Leanth of 

Sampling 

point from 

confluence 

point in KM 

approx. 

 

R
e
c
ip

ie
n

t 

15 Patna Anta Ghat 

Drain 

Flowing 43 75 Domestic Gandhi Maidan, 

Frazer Road, 

Exhibition Road, 
LaljiTola, 

SalimpurAhra, Dujra, 

Bakarganj, 
Pirmohani, Daldali, 

Lohanipur, Lohanipur 

West, Sabjibagh, 

Civil Court, 

KadamKuhan, 

Antaghat. 

1.7 1.36 Ganga 

River 

16 Patna Krishna Ghat 

Drain  

Flowing Pump 

House 

80 Domestic Patna University 

Area, SudhiTola, 

Science College, NIT 
Patna, Thathari 

Bazar, NayaTola, 

Bhikhnapahari, 
ChakMusallahpur, 

Musallahpur Hat, 
Sharif Colony, 

Ramna Road, 

LalBagh, Annie 
Besant Road, B.M. 

Das Road, 

MakhaniaKuhan, 
Mehandru. 

Not 

traceable 

as it is a 
undergrou

nd drain.  

Same 

location 

Ganga 

River 

17 Patna MittanGhat 

Drain 

Flowing 48.00 90 Domestic Khatri Path, 

MittanGhat Path, 
Guzri Bazar,  

Manas Path. 

0.547 Sampling 

and 
confluence 

point are 

same 

Ganga 

River 

18 Fatuha, 
Patna 

Makshudpur 
Drain (West 

of 

Bindheshwar
iGhat) 

Flowing 1.10 46 Domestic BindeshwariGhat 0.024 - Ganga 
River 

19 Fatuha, 

Patna 

DevantiGhat Flowing 2.30 19 Domestic SonakothiMohallah 0.013 - Ganga 

River 

20 Fatuha, 

Patna 

MastanaGhat Flowing 1.14 42 Domestic - 0.014 - Ganga 

River 

21 Bakhtiyarp
ur, Patna 

Raghopur-
Dagar Drain 

Flowing 4.30 36 Domestic       Ganga 
River 

22 Barh, Patna Gauri 

Shankar 

Ghat, Barh 

Flowing 1.09 42 Domestic 13(P) & 14(P) - - Ganga 

River 
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Details of drains having flow  >01 MLD discharging into River Ganga 

SN Catchment  

Area 

Name of 

drain 

Standin

g/  

Flowing 

Flow 

(MLD) 

BO

D  

(mg/

l) 

Pollution 

Sources  

(Domestic/ 

Industrial/ 

Mixed) 

Catchment  

Area  

(Sq. Km) 

Traceabl

e Length 

of  

Drain in 

km 

approx. 

Leanth of 

Sampling 

point from 

confluence 

point in KM 

approx. 

 

R
e
c
ip

ie
n

t 

23 Mokama TapashwaiG

hat, Mokama 

Flowing 6.02 20 Domestic Ward No.-1 & 10 3.8 0.025 Ganga 

River 

24 Munger LalDrawaza 

Drain 

Flowing 21.50 14 Domestic Munger Town 0.004 Sampling 

and 
confluence 

point are 

same. 

Ganga 

River 

25 Sultanganj Masjid ghat 

Drain 

Flowing 1.70 14 Domestic Sultanganj Town 0.014 Sampling 

and 

confluence 
point are 

same. 

Ganga 

River 

26 Bhagalpur Adampur 

Drain 

Flowing 18.91 15 Domestic Budhanath Park, 

Budhanath Baba 

Madir, Adampur 

0.5 0.15 Ganga 

River 

27 Bhagalpur Hathiya 

Drain near 

intake well 

Flowing 7.54 9 Domestic Mustafapur, 

Hanuman Ghat, Sant 

Nagar, Mayaganj 

0.5 0.05 Ganga 

River 

28 Bhagalpur Surkhikal 

Drain 

Flowing 13.10 32 Domestic BadiKhanjarpur, 

MaharajGhat, 
Surkhikal, 

Tilakamanjhi 

0.5 0.1 Ganga 

River 

29 Bhagalpur SakhichandD

rain 

Flowing 12.69 10 Domestic Makhajan, Tiger 

Market, 

BudhanathRoad 

0.4 0.1 Ganga 

River 

30 Bhagalpur BarariGhat 

Drain, near 
Vikramshila 

Bridge, 

Bhagalpur 

Flowing 6.61 17 Domestic Railway Colony, 

Barari State Housing 
Board Colony 

2 0.05 Ganga 

River 

31 Bhagalpur Neel 

KothiGhat 

Drain, 
Bhagalpur 

Flowing 1.91 20 Domestic MadhukarChak, 

Parmanandpur 

0.7 0.05 Ganga 

River 

32 Bhagalpur PipalliDham 
Drain-II, 

Bhagalpur 

Flowing 1.49 10 Domestic Moorgi Pharm, 
RoopVihar Colony 

0.5 0.05 Ganga 
River 

33 Bhagalpur KuppaGhat 
Drain 

Flowing 4.43 8 Domestic MaharshiMehi 
Ashram, Mustafapur, 

Mayaganj 

0.6 0.05 Ganga 
River 

34 Bhagalpur KoylaGhat Flowing 7.63 125 Domestic ChhotiKhanjarpur, 
KoylaGhat, 

Kachahari, Faris Lane 

Road, Ward No. 22, 

25 

0.5 0.1 Ganga 
River 

35 Bhagalpur HathiyaNala, 
Near 

Tilkamnajhi 

University 

Flowing 22.66 145 Domestic TilkaManjhi 
University, 

MaharajGhat, Naya 

Bazaar, 
ParbattiMohalla, 

1 0.3 Ganga 
River 
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Details of drains having flow  >01 MLD discharging into River Ganga 

SN Catchment  

Area 

Name of 

drain 

Standin

g/  

Flowing 

Flow 

(MLD) 

BO

D  

(mg/

l) 

Pollution 

Sources  

(Domestic/ 

Industrial/ 

Mixed) 

Catchment  

Area  

(Sq. Km) 

Traceabl

e Length 

of  

Drain in 

km 

approx. 

Leanth of 

Sampling 

point from 

confluence 

point in KM 

approx. 

 

R
e
c
ip

ie
n

t 

Tatarpur, 

VikramshilaMohalla, 

Urdu Bazar, 
ChunihariTola 

36 Bhagalpur STP Drain, 

Bhagalpur 

Flowing 1.77 130 Domestic SahebganjMohalla 0.8 0.4 Ganga 

River 

37 Bhagalpur SahebganjMi

yabari Drain 

Flowing 4.51 32 Domestic Karngarh, Sahebganj 0.8 0.4 Ganga 

River 

38 Bhagalpur ChampaNala
-1 

Flowing 11.57 95 Domestic Champa Nagar, Nath 
Nagar 

0.5 0.3 Ganga 
River 

39 Bhagalpur ChampaNala 

-2 

Flowing 8.38 42 Domestic Nath Nagar, Medini 

Nagar 

0.8 0.1 Ganga 

River 

40 Kahalgaon Kagji Drain Flowing 2.23 38 Domestic Thana Road, Kulkulia 

Road 

1.0 km - Ganga 

River 

41 Kahalgaon AshmashanG

hat Drain 

Flowing 1.60 15 Domestic Kazipura, 

Paithanpura 

1.0 km 0.08 KM Ganga 

River 

42 Kahalgaon Pampu Drain Flowing 1.40 24 Domestic Station Chawk, Basti 1.5 km 0.016 KM Ganga 
River 

Total 777.99       

 

2. Harbaura (Sikrahna) River: 

There are three (3) drains (near power grid of sugar mill, near Dhumnagar mandir and near Hardia) in 

Narkatiaganj town through which domestic waste water is discharge to Harbaura River. The total 

sewage/waste water discharges through aforesaid drains have been assessed to 14.59 MLD. The details 

of the drains are hereunder:- 

 

 

Sl. 

No. 

Name of drain Average 

flow 

(MLD) 

Recipient Sewage/waste water 

Quality 

1. Domestic Waste 

Water/Sewage drain, 

passing near power grid 

of Sugar Mill 

6.736 Harbaura River pH: 6.59 

BOD: 22 mg/L 

COD: 80 mg/L 

TSS: 53 mg/L 

2. Dhum Nagar Mandir 

drain 

4.215 Harbaura River pH: 6.59 

BOD: 38 mg/L 

COD: 148 mg/L 

TSS: 78 mg/L 
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3. Nehar drain, Near 

Hardiya 

3.640 Low Lying Area and 

Found Dry after 3.5 KM 

pH: 6.62 

BOD: 24 mg/L 

COD: 84 mg/L 

TSS: 26 mg/L 

 Total 14.591   

 

3. Sirsiya River: 

There are three (3) drains (at Naga Road, at Chhatiaya Ghat and near Custom Check Post Bridge) in 

Raxaul town through which domestic waste water is discharge to Sirsiya River. The total sewage/waste 

water discharges through aforesaid drains have been assessed to 14.89 MLD. The details of the drains 

are hereunder:- 
 

Sl. 

No. 

Name of drain Average flow 

(MLD) 

Recipient Sewage/waste water 

Quality 

1. Drain at Naga Road, Shivpuri 

Mohalla, Raxaul 

6.03 Sirsiya River pH: 7.04 

BOD: 62 mg/L 

COD:232 mg/L 

TSS: 38 mg/L 

2. Drain at Chhatiaya Ghat, near 

Railway Bridge, Raxaul 

3.1 Sirsiya River pH: 7.25 

BOD: 9 mg/L 

COD: 44 mg/L 

TSS:  36 mg/L 

3 Drain near Custom Check Post 

Bridge, Raxaul 

5.76 Sirsiya River pH: 7.31 

BOD: 16 mg/L 

COD: 60 mg/L 

TSS:  38 mg/L 

 Total 14.89   

 

4. Parmar River:  

There are four (4) drains namely Khajurbari Drain, Ward No.6, Haji Mohalla Drain, Idgah Chowk Drain, 

Isalmpur Drain, Ward No.-17.The aforesaid drains disperse in low lying area. The total sewage/waste 

water discharge through aforesaid drains has been assessed to 5.559 MLD. There is no sewerage 

network & STP for sewage management at Jogbani Nagar Panchayat area.  The details of the drains are 

hereunder:- 

Sl. 

No. 

Name of drain Average 

flow 

(MLD) 

Recipient Sewage/waste water 

Quality 

1. Khajurbari Drain, Ward 

No.6 

2.96 Low lying area pH: 7.32 

BOD: 88 mg/L 

COD: 264 mg/L 

TSS: 118 mg/L 

2. Haji Mohalla Drain 0.50 Low lying area pH: 7.20 

BOD: 36 mg/L 

COD: 124 mg/L 

TSS:  82 mg/L 

3. Idgah Chowk Drain 0.704 Low lying area pH: 7.42 

BOD: 50 mg/L 

COD: 168 mg/L 

TSS: 74 mg/L 

4 Isalmpur Drain, Ward No.-

17 

1.395 Low lying area pH: 7.28 

BOD: 70 mg/L 

COD: 212 mg/L 
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TSS: 92 mg/L 

Total 5.559   

 

5. Ramrekha River: 

 

There are five (5) drains (atNagar Panchyat Road, near DhangalToli, at Kathawa Pull, at Railly Bazar 

and near Mill Quarter) in Ramnagarblock through which domestic waste water is discharge to Ramrekha 

River. The total sewage/waste water discharges through aforesaid drains have been assessed to 27.88 

MLD. The details of the drains are hereunder:- 
 

Sl. 

No. 

Name of drain Average flow 

(MLD) 

Recipient Sewage/waste water Quality 

1. Mukhya Bazar, Near Fish Market, 

Nagar Panchyat Road, 

10.743 Ramrekha 

River 

pH: 6.08 

BOD: 115 mg/L 

COD: 372 mg/L 

TSS: 54 mg/L 

2. ChatiyaGhat Drain West, 

DhangalToli, 

11.721 Ramrekha 

River 

pH: 6.34 

BOD: 135 mg/L 

COD: 520 mg/L 

TSS: 60 mg/L 

3. ChatiyaGhat Drain East, Kathawa 

Pull, 

1.065 Ramrekha 

River 

pH: 6.69 

BOD: 42 mg/L 

COD: 160 mg/L 

TSS: 116 mg/L 

4. Railly Bazar Drain,  0.892 Ramrekha 

River 

pH: 5.63 

BOD: 28 mg/L 

COD: 108 mg/L 

TSS: 22 mg/L 

5. Mill Quarter Drain, Pachurkha 3.464 Ramrekha 

River 

pH: 6.81 

BOD: 24 mg/L 

COD: 108 mg/L 

TSS: 46 mg/L 

Total 27.885   

 

6. Punpun River: 

There are two (2) drains Bakipur Gorakh Drainand Badshahi Drain (Badshahi Drain coming from 

Patna) in Fatuha town through which domestic waste water is discharge to Punpun River. The total 

sewage/waste water discharges through aforesaid drains have been assessed to64.95 MLD. The details 

of the drains are hereunder:- 
 

Sl. 

No. 

Name of drain Average flow 

(MLD) 

Recipient Sewage/waste water 

Quality 

1. BakipurGorakh Drain 2.95 Punpun River pH: 6.41 

BOD: 85 mg/L 

COD: 268 mg/L 

TSS: 54 mg/L 

2. Badshahi Drain 62 Punpun River pH: 7.67 

BOD:38  mg/L 

COD:124  mg/L 

TSS:26  mg/L 

 Total 64.95   

 



Annexure - 6

Sl. No.
Sampling 

Date

Name Of Monitoring 

Location

Name Of 

Water 

Body

Dissolved O2 

(mg/L)
pH

BOD 

(mg/L)

COD 

(mg/L)

Total Coliform  

(MPN/100ml)

Fecal Coliform  

(MPN/100ml)

1 04-03-2022
RIVER GANGA AT 

GANDHIGHAT, NIT AT PATNA
GANGA 9.7 7.79 1.5 16 160000 160000

2 17-03-2022
RIVER GANGA AT KEWALA 

GHAT,FATUHA, PATNA
GANGA 7.8 7.74 2.1 20 54000 54000

3 17-03-2022
RIVER GANGA AT 

SULTANGANJ, BHAGALPUR
GANGA 7.5 7.79 2.1 20 54000 35000

4 04-03-2022

RIVER GANGA AT KACHCHI-

DARGAH-BIDUPUR ROAD 

BRIDGE, PATNA

GANGA 8.3 7.96 1.9 20 35000 24000

5 17-03-2022
RIVER GANGA AT 

GANDHIGHAT, NIT AT PATNA
GANGA 6.8 7.69 2.2 20 54000 54000

6 04-03-2022

RIVER GANGA AT U/S 

BHAGALPUR NEAR 

BARARIGHAT

GANGA 6.5 8 2.1 24 160000 92000

7 16-03-2022

RIVER GANGA AT U/S 

BHAGALPUR NEAR 

BARARIGHAT

GANGA 7.1 7.95 2.3 20 160000 160000

8 04-03-2022
RIVER GANGA AT GULABI 

GHAT, PATNA
GANGA 8 7.45 2.1 24 160000 160000

9 03-03-2022
RIVER GANGA AT 

BHAGALPUR
GANGA 8.7 7.78 1.7 16 160000 54000

10 17-03-2022

RIVER GANGA AT KACHCHI-

DARGAH-BIDUPUR ROAD 

BRIDGE, PATNA

GANGA 8.2 7.96 1.7 12 92000 54000

11 16-03-2022
RIVER GANGA AT 

BHAGALPUR
GANGA 8.3 7.9 1 8 28000 22000

12 17-03-2022
RIVER GANGA AT GULABI 

GHAT, PATNA
GANGA 6.5 7.33 2.5 24 92000 92000

13 04-03-2022

RIVER GANGA AT 

CHAMPANAGAR, 

BHAGALPUR

GANGA 7.2 7.86 1.9 20 9200 5400

14 03-03-2022

RIVER GANGA AT 

BAKHTIYARPUR-TAJPUR 

BRIDGE ON GANGA, 

ATHMALGOLA, PATNA

GANGA 8.9 7.65 1 8 1700 1300

15 16-03-2022

RIVER GANGA AT 

CHAMPANAGAR, 

BHAGALPUR

GANGA 7.8 7.82 1.9 16 92000 54000

16 04-03-2022
RIVER GANGA AT WATER 

INTAKE POINT, BHAGALPUR
GANGA 6.4 7.79 2 24 16000 9200

17 04-03-2022
RIVER GANGA AT PATNA D/S 

(GANGA BRIDGE), GAIGHAT
GANGA 8.8 7.65 1.8 16 160000 160000

18 15-03-2022

RIVER GANGA AT 

BAKHTIYARPUR-TAJPUR 

BRIDGE ON GANGA, 

ATHMALGOLA, PATNA

GANGA 8.8 7.88 1 8 9200 5400

19 16-03-2022
RIVER GANGA AT WATER 

INTAKE POINT, BHAGALPUR
GANGA 6.9 7.37 2 24 16000 9200

20 17-03-2022
RIVER GANGA AT PATNA D/S 

(GANGA BRIDGE), GAIGHAT
GANGA 7.1 7.9 1.9 16 92000 35000

21 04-03-2022
RIVER GANGA AT 

MALSALAMI, PATNA
GANGA 10 7.79 1 8 160000 92000

22 04-03-2022
RIVER GANGA AT 

KAHALGAON
GANGA 8.5 7.83 1.4 12 160000 92000

23 03-03-2022

RIVER GANGA AT MOKAMA 

(U/S), MAHADEO ASTHAN, 

PATNA

GANGA 8 7.77 1.4 12 54000 35000

Monitoring Month March, 2022

Bihar State Pollution Control Board

Parivesh Bhawan, NSB-2, Patliputra Industrial Area

Patliputra, Patna-800 010

Name of  Monitoring Agency-BSPCB



24 16-03-2022
RIVER GANGA AT 

KAHALGAON
GANGA 8.8 7.96 1 8 6300 4600

25 17-03-2022
RIVER GANGA AT 

MALSALAMI, PATNA
GANGA 8 7.78 1.8 12 92000 54000

26 04-03-2022
RIVER GANGA D/S NEAR 

CREMATION GHAT
GANGA 8.9 7.82 1.6 16 35000 28000

27 16-03-2022
RIVER GANGA D/S NEAR 

CREMATION GHAT
GANGA 8.2 7.87 1 8 92000 92000

28 04-03-2022
RIVER GANGA AT TRIVENI 

GHAT, PATNA
GANGA 10 7.44 1.3 12 54000 35000

29 15-03-2022

RIVER GANGA AT MOKAMA 

(U/S), MAHADEO ASTHAN, 

PATNA

GANGA 8.2 7.88 1.8 12 92000 54000

30 17-03-2022
RIVER GANGA AT TRIVENI 

GHAT, PATNA
GANGA 7.9 7.48 2 20 54000 35000

31 03-03-2022
RIVER GANGA AT MOKAMA 

(D/S)
GANGA 7.7 7.49 1.8 16 1300 490

32 15-03-2022
RIVER GANGA AT MOKAMA 

(D/S)
GANGA 7.7 7.49 1 16 1700 1300

33 03-03-2022 RIVER GANGA AT BARH GANGA 7.2 7.66 1.1 8 35000 24000

34 15-03-2022 RIVER GANGA AT BARH GANGA 8.2 7.91 1.4 12 9400 7000

35 03-03-2022

RIVER GANGA AT D/S 

NAWADAGHAT , BARH 

,PATNA

GANGA 7.8 8 1.3 12 4300 3500

36 15-03-2022

RIVER GANGA AT D/S 

NAWADAGHAT , BARH 

,PATNA

GANGA 8 7.81 1.6 12 3500 2800

37 03-03-2022

RIVER GANGA AT MAA 

AMBIKA ASTHAN, AAMI, 

SARAN

GANGA 8.8 7.51 1.5 16 92000 54000

38 16-03-2022

RIVER GANGA AT MAA 

AMBIKA ASTHAN, AAMI, 

SARAN

GANGA 7.8 7.89 2.4 20 3300 2300

39 03-03-2022

RIVER GANGA AT ARA- 

CHAPRA ROAD BRIDGE 

(KOILWER BANURA-CHAPRA 

ROAD)

GANGA 9.1 8.03 1.3 12 1300 790

40 16-03-2022

RIVER GANGA AT ARA- 

CHAPRA ROAD BRIDGE 

(KOILWER BANURA-CHAPRA 

ROAD)

GANGA 8 8.03 1.9 16 4900 3300

41 03-03-2022

RIVER GANGA AT THE 

CONFLUENCE OF SONE RIVER 

DORIGANJ, CHAPRA

GANGA 7 7.6 2.3 20 35000 24000

42 16-03-2022

RIVER GANGA AT THE 

CONFLUENCE OF SONE RIVER 

DORIGANJ, CHAPRA

GANGA 7 7.6 2.3 20 160000 160000

43 02-03-2022 RIVER GANGA AT BUXAR GANGA 9.6 7.83 1.2 12 28000 17000

44 02-03-2022
RIVER GANGA AT BUXAR, 

RAMREKHAGHAT
GANGA 9.2 7.35 1.7 16 35000 28000

45 15-03-2022
RIVER GANGA AT BUXAR, 

RAMREKHAGHAT
GANGA 8.9 8.48 1.8 12 92000 92000

46 03-03-2022
RIVER GANGA AT U/S 

BARAHPUR BINDTOLI
GANGA 7.5 7.66 1.6 16 9200 5400

47 15-03-2022
RIVER GANGA AT U/S 

BARAHPUR BINDTOLI
GANGA 7.7 7.72 1.8 16 92000 54000

48 02-03-2022
RIVER GANGA AT U/S JAIL 

GHAT, BUXAR
GANGA 9.4 8.73 1 8 35000 11000

49 15-03-2022
RIVER GANGA AT U/S JAIL 

GHAT, BUXAR
GANGA 9.2 8.63 1 8 17000 13000

50 02-03-2022
RIVER GANGA AT D/S BUXAR 

NEAR ROAD BRIDGE
GANGA 9.2 7.69 1.3 12 160000 92000

51 03-03-2022

RIVER GANGA AT BARAHIYA, 

NEPALITOLA, MARANCHI, 

;LAKSHISARAI

GANGA 8.5 7.87 1.4 12 160000 54000

52 02-03-2022
RIVER GANGA AT D/S BUXAR 

NEAR ROAD BRIDGE
GANGA 8.8 8.42 1.6 12 160000 160000

53 04-03-2022

RIVER GANGA NEAR 

DANAPUR (NEAR PIPA PUL) 

,PATNA

GANGA 8.5 7.9 1 8 160000 92000

54 15-03-2022

RIVER GANGA AT BARAHIYA, 

NEPALITOLA, MARANCHI, 

;LAKSHISARAI

GANGA 8.1 7.6 1.4 16 22000 17000



55 05-03-2022

RIVER GANGA AT U/S 

MUNGER (NEAR INTAKE 

WELL ON GANGA)

GANGA 8.2 7.95 1.2 12 35000 24000

56 17-03-2022

RIVER GANGA AT U/S 

MUNGER (NEAR INTAKE 

WELL ON GANGA)

GANGA 7.5 7.33 1.8 16 92000 54000

57 17-03-2022

RIVER GANGA NEAR 

DANAPUR (NEAR PIPA PUL) 

,PATNA

GANGA 8.1 7.83 1.4 12 4900 2200

58 05-03-2022 RIVER GANGA AT MUNGER GANGA 8 7.94 1.3 12 54000 35000

59 17-03-2022 RIVER GANGA AT MUNGER GANGA 7.1 7.78 2.2 20 160000 160000

60 04-03-2022
RIVER GANGA AT KURJI, 

PATNA U/S
GANGA 9 7.86 1.3 12 92000 35000

61 04-03-2022
RIVER GANGA AT KEWALA 

GHAT,FATUHA, PATNA
GANGA 7.2 7.5 1.8 16 160000 160000

62 04-03-2022
RIVER GANGA AT U/S 

SULTANGANJ, BHAGALPUR
GANGA 8.1 7.7 1.3 12 28000 22000

63 17-03-2022
RIVER GANGA AT U/S 

SULTANGANJ, BHAGALPUR
GANGA 7.9 7.75 2 20 17000 7900

64 17-03-2022
RIVER GANGA AT KURJI, 

PATNA U/S
GANGA 8.5 7.77 1 8 11000 4900

65 04-03-2022
RIVER GANGA AT 

SULTANGANJ, BHAGALPUR
GANGA 8 7.75 1.8 16 35000 28000

66 30-03-2022

RIVER HARBORA AT 

NARKATIAGANJ, WEST 

CHAMPARAN

HARBORA 8.8 7.32 1.5 12 35000 17000

67 30-03-2022
RIVER HARBORA, U/S WEST 

CHAMPARAN
HARBORA 8.5 7.65 1.4 12 160000 35000

68 10-03-2022

RIVER POONPUN NEAR 

POONPUN RAIL BRIDGE, 

PATNA

POONPU

N
7.9 8.06 1.7 12 7900 2700

69 10-03-2022

RIVER POONPUN NEAR 

KINZER ROAD BRIDGE, 

JEHANABAD

POONPU

N
10 8.09 1 8 3300 780

70 04-03-2022
RIVER PUNPUN AT PUNPUN, 

PATNA
PUNPUN 1.5 6.98 5 44 160000 92000

71 30-03-2022

RIVER RAMREKHA AT 

HARINAGAR, WEST 

CHAMPARAN

RAMREKH

A
4.5 6.83 3.2 32 920000 350000

72 30-03-2022

RIVER RAMREKHA AT U/S 

HARINAGAR, WEST 

CHAMPARAN

RAMREKH

A
4.6 6.67 3 32 350000 240000

73 31-03-2022

RIVER SIRSIYA D/S RAXAUL 

(KOERIA TOLA), EAST 

CHAMPARAN

SIRSIYA 

(GANGA) 

BIHAR

0.3 6.75 12 60 430000 350000

74 31-03-2022
RIVER SIRSIYA AT RAXAUL, 

EAST CHAMPARAN

SIRSIYA 

(GANGA) 

BIHAR

0.3 6.71 16 80 920000 280000

75 22-03-2022
RIVER PARMAR AT JOGBANI, 

ARARIA
PARMAR 9 7.92 1.9 16 92000 54000
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Discha rge Report of Ramrekha River From01 -Ar-2A22:o t5,2_2022

Sl. No. Date

Discharge of
Ramnagar Entry

Point

Discharge of
Ramnagar Exit Point

Remarks

T 0L.2.2022 0.68 1.30

') 02.2.2022 0.77 1. J+

3 0.77 1.28

4

43.2.2022

04.2.2022 0.78 1.40

5 05.2.2022 2.39 3.48

6 06.2.2022 1.3s 2.15

7 07.2.2022 0.89 1.63

b t1:, ) )r^')) 0.8i

9 , 09.2.2022 0.77 L.46

Aro.z.2oz2 0,73 7.40

11 011.2.2022 0.12 1.34

72 Qt2.2.2422 0.7 6 1.4

13 8]3.2.2022 0.72 1.34

74 Q74.2.2022 0.68 1.28

15 9t5.2.2022 0.72 1.34

M0,",,,"^
Motihari

A.E.

Hydrology Subdivision

Motihari

E, E.

Hydrology Subdivision-1

Anishabad Patnl

-/
I
I
I

-I

trltdiJi$
J

w

i.47



D isch a Rrge rtepo of Ha rbaura rRive Frorr01 2.oL 022 to 1,5.1' 2202
Sl. No.

Point

Discharge of
Narkatiaganj Entry

Discharge of
Narkatiaganj Exit

point
Remarks

1 01.,2.2022
17.A4

2 02.2.2022
16.13

03.2.2022
L5.17

15.8s

5 05.2.2022

06.2.2022
37.94

7 07.2.2022

8

,9

10 470.2.2022

11 011.2.2022

12 012.2.2022

13 073.2.2022

14 014.2.2022

15 075.2.2A22

'qirR

".w
\9

JU,4/il,
'"Pzlt!

Hydrology Subdivision
Motihari

E. E.

Hydrology Subdivision_1

Anishabad patna
Motiher"i

Date

6.38

5.62

3 E A,

04.2,2022
5.7 6

+6, / I 72.90

6
1,4.64

9.08 29.57

08.2.2022
7.1.8 26.31.

49.2.2022 6.59 25.04

A 1a
24.42

6.77 25 16

6.49 24.69

6.23 24.42

6.s9 25.04

6.23 23.87

5H#"1 yotn--'



\9

W
Hydrology Subdivision

Motihari

A,E.

Hydrology Subdivision

Motihlri

E,E.

Hydrology SuLdivision_1

Anishabad patna

J

S-o-z
D aSCh Rerge ort ofp Sirs iveR r Fya ron'CII 0L 2022 to 022

S., NO Date Discharge of Raxaul

Entry point
Discharge of

Raxaul Exit point

1 0L.2.2022 3.12 4.25

2 42.2.2022 3.16 4.33

3 03.2.2022
4.09

4 04.2.2022
4.39

5 05.2.2A22
9. 11

6 06.2.2022
Q 11

1 07.2.2A22 4.42 6.22

8 nQ a a^al

*1 09.2,2022
s.26

10 010.2.2A22 3.64 4.99

i.1 01"7.2.2A22 3.81 5.26

t2 012.2.2022 3.52 4.87

13 073.2.2022
4.52

L4 014.2.2022
4,29

15 015.2.2022
4.1.4

Remarks

3.02

2 1n

6.06

5.58

4.L2 5.7 0

3.81

3,32

3.A4

5u+*.,h-,--
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"hw
Discharge Report of punpun River at Gaurichak Entry Point and Fatuah Exit

Point From A1.02.2022 to 15.02.2A22

sl.
No

Date scharge of
Gaurichak Entry Point

Di

/Sec

Discharge
Exit Point (m3/sec)

of Fatuah Remarks

I 01.02.2022 n.47A 29.544

2 02.02.2022 23.925 29.544

3 03.02.2022 23.92s 28.918

4 04.a2.2022 24.9A1 28.468

5 05.02.2022 27.8s3

6 06.a2.2022

.442

26.819

l 47.a2.2A22 23.470 26.232

8 08.02.2022 23.470 25.808

9 49.02.2022

10 14.02.2022

11 11.02.2022

l2 12.02.2A22

13 13.02.2022

i4 14.A2.2022

15 15.02.2A22

23.869 25.388

23.415 24.97A

22.558 24.970

22.057

22.744 26.768

27.303

074

736

23.306

n.47A

1t

J
Hydrology Subdivision

Patna

5 2a22-

Hydrology Division-2
Anisabad, patna

I

:-:!-F-,ji;t: l-t'.fu,-

\ \.1

\1

(

*
,



RemarksDischarge of Fatuah
Erit Point (m3/sec)

Discharge of
Gaurichak EntrY Point

m3/Sec

si.
,\ Ll

Daie

26.44622.583
1 16.02.2022

25.15921.97711.02.2022

25.3402r.3303 18.02.2022

24.9242t.12319.02.20224

:1.66120.5 3 620.a2.20225

23.99519.0-166 21.01.2012

-J.JJJ18.4.15l tl.0l.:0:l

?2.93?18.99711 n, .n-1
-J.v-.-v --8

22.533t9.21124.A2.20229

22.390t9.67010 25.02.2022

23.04019.568:6.0:.:0ll

?3.44r20.0331l 27.022022

24.10220.86213 28.02.2022

c1/ ,\y'
rutuuffiit

_j

Ji-r;-;,:r-Si Re p-r\-r11 t'ri Punpun River at Gaurichak Entry Point and

Point From 16.02.2022 to )8.02.2'022

11

:\,
logy S di lslon

Patna

A.E
Hydrology Subdivision

Patna
t.'

\^J

\9Ar',9
E.E "

Hydrology Division-2
Anisabad, Patna

H1,
)

2



/ Ll)

v',,
l'*;r-1i

Jffi

ala -
.Y l// 4*+"_

J, E.

Hyclrology 5u bdivision
Motihari

A.E.

Hydrology Subdivision

Motihari

E. E.

Hydrology Slbdivision-L
Anishabad Patna

Discharge Report of Ramrekha River From 16.02.2022 to 2g.02.2022

Sl. No. Date

Discharge of
Ramnagar Entry

Point

Discharge of
Ramnagar Exit Po;ni

Rema rks

1 1.6.02.2022 0.68 1.28

') 17.02.2022 0.6s 1,2 3

3 1.8.02.2022 0.68 1,2 B

4 0.72 1.34

5

79.02.2022

20.02.2022 0.68 7.28

6 21.02.2022 0.7s 1.34

7 22.02.2022 0.7 2 1.2 8

E 1l nl tnalLJ.WL.LW ZL 0.;9

1! 
^a 

a^1- 075

1i-1 '( /^ a taal c.71 7.2]

i1 -c.L4.L-l c.7 2 1.22

12 27.A2.2A22 0.64 t.1l

L3 28.02.2022 0.68 7.22
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Discharge Report of Harbaura River From 16.02.20221o28.02'2022

Remarks
Discharge of

Narkatiaganj Exit

Point

Discharge of

Narkatiaganj Entry

Point
5i. lio.

77.7 45.6216.02.2A22

21.9?5.29D.A2.20222

20.1,24.8318.02.20223

19.1 14.474 19.02.2022

18.303.9620.02.20225

16.8 33.676 27-O2.2022

16,5 7l c122.02.20227

15.133.,10a2 n, ,n)')8

28.7724-A2.7A279

25.C1a.iia- ,^. -n ta
-:,lL.LULL10

I1 )?/ . )-Di1 rc af ?nl?

1996.5-o27.02.2022L2

18.945.9813 28.02.2022

6ffizu-
J-E.

Hycrology Su

Motihari

A. E,

Hydrology Subdivision

Motihari

E. E.

Hydrology Subdivision-L

Anishabad Patna
n

f

I

I



072078ot20 222061mroFernnaSiSof YrteRra po
S hcD AQ

Discharge of

Raxaul Exit Point
Discharge of Raxaul

Entry PointSl. No'

i aC

3.12. - n- I la'
-l,C.L-'-!--1

r n')
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Discharee Rep,.rfi of Prtnpun Riyer at Gaurichak Entry Point and Fatuah Exit
Point From 01.03 .2022 to 15 .03.2022

SI,

No
Date Discharge of

Gaurichak Entry Point
(m3/Sec)

Discharge of Fatuah
Erit Point (m3/sec)

Remarks

I 01.03 .2022 21.391 23.546

2 02.03.2022 24.7 55 22.997

IJ 03.03.2022 20.128 22.062

4 04.03.2022 I 9.1 60 21.674

05.03.1022 I8.6ri I1.005

6 -06.03.10i2 i8.461 :0.863

07.03.iOl2 18.06 20.486

8 08.03.2022 17.-18: 20.3,16

9 09.03.2022 17.289 19.842

10 10.03.2022 17.426 t9.707

11 1 1.0i.1012 17.00 19.212

12 12.03.2022 16.574 18.945

l3 13.03 .2022 16.108 18.s90

1,4 14.03.2022 15.691 i 8.369

15.03 .2A2215 15.736 18.240

Vo 2L-

Hydrology Subdivision
Patna

\6 tat,
Hydrology Subdivision

Patna

E.E
Hydrology Division-2

Anisabad, Patna

\a>



*w
€

of Ramrekha River From 3..A3'2022 to 15'03'2022

Remarks
-..^...-.;

i-- -:.:' !"' : Po r:
Discharge of

RarnnaBar Entry

Point

Cl I -

1 1.,i.----

1.21.a.512 2-O3.2022

1.26o.l1.2 n2 lnr)3

1.30o.144.03.20224

t.260.71.5 0s.03.2022

1.190.6706.03.20226

a.a+U.OJ07.03.20227

1.19U ar08.03.2A22

7.140.63c9,03.2022

1.090.591n n2 lnl)1C

f.ib0.66i1 11.03.202 2

L.l.J0.6 212.03.202212

3.621.9413 13.03.2022

1.2 50.7014.03.207214

i lO
0.671 5.03.2 02215

rL16'L\/=
l

Hydrology Subdivision

Motihari

A,E.

Hydrologv Subdivision

Motihari

" E.E.

HydrologY Subdivision-1

Anishabad Patna
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Discharge Report of Harbaura River From 1_.03.2022 to 15.03.2a22
Discharge of

Narkatiaganj Entry

Point

Discharge of
Narkatiaganj Exit

Point
Remarks

1 25.] 3

- -J.!u-! 23 21

3 3.03 2A22 8.0 3 21.LL

4 4.03.2022 f 10 L9.44

5 05.03.2022 6.23 18.44

6 06.03.2022 /.al 20,91

7 07.03.2022 5.7 1, 1,7.96

E 08.03 2022 8.68 z+.la

_91:_i tc:: 't0 t).lt)

1n 74.A3.2022 1.1.7 6 30 c3

11 I1 n? )nrl
1 0.65 25"01

1.2 t2.03,2A22 9.45 f ) ?(

13 13.03.2022 11.58 29.08

ltl 1.4.03.2022 10.50 2 5.01

t$ 15.03,202 2 7.69 a? 1

t 1tt

l 'D1 ,,

dil*fiW
Hydrology Subdivision

Motihari

-/

A.E,

Hydrology Subdivision

Motihari

-{-. \n}q-}, \-r c,, ----:. 1t\ I$2 | -
E. E.

Hydrology Subdivision-1

Anishabad Patna

t,



D;--cLa'ge Report of Sirsiya River From L.03.2022to 15.03.2A22

( lt^
Discharge of Raxaul

Entry Point

Discharge of

Raxaul Exit Point
Remarks

1 1 ct3.2022 3.16 4.3 3

2 2.A3.2022 3.26 4.43

3 3.43 2422 3.08 q.1 0

4 4.03.2022 2.98 4.06

5 05.03.2022 3.06 4.16

5 06.03.2022 3.13

1 o1 .03.2022 3.06 4.1,6

E 08.03.2022 : 9E 4.06

c9 0-? 2c:. 3.13

10 10.03.2022 3.06 4.16

11 tl.03.2022 3.27 4.47

t2 12.03 24?2 3.34 / (o

13 13.03.2022 3.23 4.39

dl 14.03.2022 327 4.47

15 1s.03.202 2 3.13 4.27

, ;.'
.*dx

"#
I v9'l./

Waa?h/
: U#:ilr..,,-.(--

Hydrology Subdivision

Motihari

A. E.

Hydrology Subdivision

Motihari

. E.E,

Hydrology Subdivision-1

Anishabad Patna
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