National Mission for Clean Ganga
Format for submission of Monthly Progress Report in the NGT Matter OA No. 673 of 2018 (in
compliance to NGT order dated 24.09.2020) For the State of Karnataka

Name of the River

Arkavathi River

Polluted river stretch

Tippagondanahalli reservoir to Kanakapura Town

Priority

Status as on

31% July 2024

Overall status of the State:

Particulars

CMC Ramanagara

CMC Kanakapura

Total

Population & Rural
Population separately

Total Population: Urban

95167

54014

149181

Estimated Sewage
Generation (MLD):

10.0

4.4

14.4

Ill. Details of Sewage Treatment Plant:

Particulars

CMC Ramanagara

CMC Kanakapura

Total

Existing no. of STPs and
Treatment Capacity (in MLD):

No. of STPs- 1
Treatment Capacity-
7.5 MLD

No. of STPs- 1
Treatment
Capacity-6.29 MLD

No. of STPs- 2
Treatment Capacity-
13.79 MLD

Capacity Utilization of existing
STPs:

6.0

3.8

9.8

MLD of sewage being
through Alternate technology:

treated

4.0(Through Septic
tank & Soak Pit)

0.6(Through Septic
tank & Soak Pit)

4.6( Through Septic tank

& Soak Pit)

Gap in Treatment Capacity in
MLD:

4.0

0.6

4.6

No. of Operational STPs:

No. of Complying STPs:

No. of Non-complying STPs:

a. Details of each existing STP in the State

Name of the Local Body

Existing
STP
Capacity

Location

Capacity
Being
Utilized

Operational
Status of STP

Compliance
Status of
STP

CMC Ramanagara

12°43'24.94"N
77°16'59.69"E

7.5 MLD

6.0 MLD

Operational

Non-
complying

CMC Kanakapura

12°32'26.83"N
77°25'4.99"E

6.29 MLD

3.8 MLD

Operational

Non-
complying

Total

13.79
MLD

9.8 MLD




b. Details of under construction STPs in the State

Name of the
Local Body

Location

Capacity of
the plant in
MLD

Physical
Progress
in%

Status of I1&D or
House sewer
connections

Completion
Timeline

cmC
Ramanagara

12°43'24.94"N
77°16'59.69"E

Nil

NIL

11 drains carrying
sullage effluent is to
be connected to wet
well before Micro
STP.

No Work Progress

31.12.2021 DPR has
been prepared and
submitted to Govt.
by the KUWS & DB
for the amount of
Rs.220.17 Crores for
connecting missing
links, wet  well
conditioning and up
gradation of STP.

cMmC
Kanakapura

12°32'26.83"N
77°25'4.99"E

05 drains carrying
sullage effluent is to
be connected to STPs.
The CMC Kanakapura
have applied for

consent for expansion

for the up gradation
of STP of capacity
6.2MLD to 8.29 MLD
with NEBR
Technology with
anaerobic
decomposition with
phyto bio
remediation.

31.12.2021 DPR
has been prepared
and submitted to
Govt by the
KUWS&DB for the
amount of Rs.30.0
Crores for
connecting missing
links and up
gradation of STP by
retro fitting using
Bio-remediation and
Special Aeration
system.

c. Details of proposed STPs in the State

Name of the Local
Body

Location

Capacity of
the STP
proposed in
MLD

Status of Project (at
DPR Stage/ Under
Tendering/ Work to be
Awarded)

Likely Date of
Completion

CMC Ramanagara

NIL

NIL

CMC Kanakapura

NIL

NIL

Total

IV. Details of Industrial Pollution:




Particulars

cmC
Ramanagara

cMmC
Kanakapur
a

Arkavathi Polluted River stretch

Arkavathi River stretch

V Valley catchment area

No. of industries
in the State:

0

2 industries (both Red
category)

181 industries (Red-30,
Orange-52, Green-96, White-
03)

No. of water
polluting
industries in the
State:

2 industries
category)

(both Red

181 industries (Red-30,
Orange-52, Green-96, White-
03)

Quantity of
effluent
generated from
the industries in
MLD:

e 0.6027 (From 2
industries  namely
M/s Senapathy
Whiteley Limited &
Lakshmanan  Isola
Limited, Acchalu
Village, Ramanagar
Taluk, both Red
categories) in
operation.

The sewage  of
0.0245 MLD is being
disposed to
individual septic
tank and soak pits.

The trade effluent of
about 0.578 MLD is
being treated and
completely recycled.

Both the industries
are complying to
consent conditions.

There is no
discharge of any
type of effluent
from these two
industries to
Arkavathi river.

Barring little
sewage from un
sewered area of
TMC- Bidadi, CMC-
Ramanagar and

CMC-Kanakapura

Total

8.008MLD
(Sewage  generation-
3.309MLD, of which
0.1716MLD of sewage
is treated in Septic tank
& Soak pit, 3.137MLD
of sewage is treated in
30 numbers of STPs and
1.079MLD of treated
sewage is completely

generation-

recycled and 2.058MLD
is discharged to on land
for gardening.

Trade
4.699MLD,

effluent-

About 0.0186 MLD of
effluent  from 17
industries is being sent
to Common ETPs for
treatment and disposal
of which.

About 4.680MLD of
trade effluent is treated
in 33 numbers of ETPs
(including combined
ETPs) and 3.321MLD of
treated  effluent s
completely recycled and
1.358MLD is discharged
to on land for gardening.

There are no
common ETPs in the
Arkavathi catchment
area.




Town.

River Arkavathi is
polluted mainly
because of
discharge of
untreated effluents
and sewage from
urban areas
upstream of
Thippagondana Halli
Reservoir of
Bangalore Urban
District and the
untreated effluents
and sewage
discharged to
Vrishabhavathi
Valley which
originates from
Bangalore
Urban/BBMP area.

**River Arkavathi is polluted mainly because of discharge of untreated effluents and sewage from urban areas
upstream of Thippagondana Halli Reservoir of Bangalore Urban District and the untreated effluents and sewage

discharged to Vrishabhavathi Valley which originates from Bangalore Urban/BBMP area.

Quantity of
Hazardous
Sludge generated
from the
Industries in TPD:
Number of
industrial units
having ETPs:
Number of
industrial units
connected to
CETP:

Number and No-2 & Capacity-
total capacity of
ETPs (details of
existing/ under
construction /
proposed)
Compliance Complied Complied
status of the
ETPs:

Number and
total capacity of

2.565 MTPA 2680.152 MTPA




CETPs (details of
existing/ under
construction /
proposed)

d. Status of compliance and operation of the CETPs

No. of Industrial Status of CETPs (existing, under
Town . . . Status of ETPs .
industries discharge construction & proposed)

CMC Ramanagara NIL NIL NIL NIL

CMC Kanakapura NIL NIL NIL NIL

Total

V. Solid Waste Management:

Particulars CMC Ramanagara CMC Kanakapura Total

Total number of Urban Local Bodies CMC Ramanagara-
and their Population 95167

e Current Municipal Solid Waste

Generation 40.0 24.0 64

. Quantity of MSW generated (TPD) 35.0 20.0 55

. Quantity of MSW Collected(TPD) 35.0 12.0 47

. Quantity of MSW segregated &

transported (TPD) 15.0 10.0 25

. Quantity of MSW Processed(TPD) 20.0 7.0 27

. Quantity of MSW disposed in secured

landfill site(TPD) 20.0 7.0 27

. Gap in Solid Waste Management 20 17 37

UTs(TPD)

CMC Kanakapura-54014 | ,, /o109

Number, installed capacity and utilization of existing MSW processing facilities in TPD (bifurcated by type
of processing eg- Waste to Energy (Tonnage and Power Output), Compost Plants (Windrow, Vermi,
decentralized pit composting), biomethanation, MRF etc

Name of Composting Vermi Composting | Bio-Methanation Refuse Derived Combustibl
the ULB Fuel e waste
supplied to
cement
plant

Waste Product Waste Produc Waste Produc | Waste | Product | Waste

Proces | Produce | Process t Process t Proces | Produce | Process
sed d ed Produc ed Produc sed d ed

ed ed

CMC- . 0.8 . 10 Nil
Ramana
gara




cMmC-
Kanaka
pura

Action plan to bridge gap between Installed Instructions have been given to ULB'’s to ensure that the
Capacity and Current Utilization of processing | existing MSW processing facility is used to its fullest
facilities (if Gap > 20%) capacity
No. and capacity of C&D waste processing 0 0 0
plants in TPD (existing, proposed and under
construction)
Total no. of wards, no. of wards having door to
door collection service, no. of wards practicing
segregation at source
Details of MSW treatment facilities proposed and 3 Vermi composting 1 under
under construction (no., capacity, and technology) | units under construction | construction( will
be completed by
31.03.2021)
No. and area (in acres) of uncontrolled garbage NIL
dumpsites and Sanitary Landfills
No. and area (in acres) of legacy waste within 1km NIL
buffer of both side of the rivers
No. of drains falling into rivers and no. of drains
having floating racks/screens installed to prevent
solid waste from falling into the rivers

Status of ULB wise Management of Solid Waste

Total MSW Utilization Proposed MSW

Total MSW Existing
i H f F -I- .

Name of the ULB generation being MSW Capac!ty'o aci |t|es' &

the existing Completion

) processed .
in TPD in TPD facilities MSW facilities Timeline

SWM DPR prepared
under swaccha
CMC Ramanagara Bharath Mission is
' ) approved and action
is being taken up as
per DPR.
CMC Kanakapura Under construction
Total




VI. Bio-medical Waste Management:

cMC CMC Total
Ramanagara | Kanakapura
Total B|9-med|cal 0.2043TPD | 0.00684 TPD 0.21114TPD
generation:
No. of Hospitals and 454 152 606
Health Care Facilities:
Status of Treatment complying complying
Facility/ CBMWTF:

Particulars

VIl. Hazardous Waste Management:

cMC Arkavathi polluted river stretch
Particulars Kanaka
pura
Total Hazardous Waste generation: 0 Land Fillable -1576.89 MTPA
Incinerable —1018.86 MTPA
Recyclable — 1298.4 MTPA
Utilizable - 138.51 MTPA
Total- 4032.66 MTPA

No. of Industries generating Hazardous waste 92.0
Treatment Capacity of all TSDFs

Avg. Quantity of Hazardous waste reaching
the TSDFs and Treated
Details of on-going or proposed TSDF

VIIl. Plastic Waste Management:

cMC cMC Total
Ramanagara | Kanakapura
Total Plastic Waste generation: 2.0TPD 1.25 TPD 3.25TPD
Treatment/ Measures adopted for NA NA NA
reduction or management of plastic
waste:

Particulars




Particulars

cmC

CMC Ramanagara
& Kanakapura

Details of Alternate Treatment
Technology being adopted by
the State/UT

Identification of polluting
sources including drains
contributing to river pollution
and action as per NGT order on
insitu treatment:

16 Drains identified
and monitored
periodically

5 Drains
identified and
monitored
periodically

11Drains
identified and
monitored
periodically

Details of Nodal Officer
appointed by Chief Secretary in
the State/UT:

Details of meetings carried
under the Chairmanship Chief
of Secretary in the State/UT:

Latest water quality of polluted
river, its tributaries, drains with
flow details and ground water
quality in the catchment of
polluted river;

Annexure-1

Ground water regulation:

As per the details submitted by Sr. Geologist, District Ground Water
Authority, Ramanagara District for the month of August 2020, as per
the circular KGA/NOC/2019-20 dated 29-05-2019 with reference to
Karnataka Act 2011 U/s 17 (K), so as to fulfill the objectives of the Act,
in notified taluks and non notified taluks for NOC for the purpose of
industrial, commercial, entertainment, infrastructure, mining and
others is made compulsory. This subject was discussed in District
Ground Water Authority meeting. In this regard, as per the directions,
a notice has been issued to obtain NOC for extracting groundwater
from Karnataka Ground Water Authority / District Ground Water
Authority.

Status of Ground Water Resource Assessment in Annexure-2

Good irrigation practices being
adopted by the State:

The Dept. of Agriculture and Horticulture have submitted action plan
for implementation of following measures.

e Farmers are made aware to use water optimally.
I By adopting Micro irrigation system(Sprinkler

And Drip) in agricultural crops .

Rain Water Harvesting:

As per the details submitted by Sr. Geologist, District Ground Water
Authority, Ramanagara for the month of August 2020, to improve the
ground water situation rain water harvesting structure and some of
the other artificial recharge structures are recommended to be
constructed in their premises while giving the permission to extract
ground water from the authority.

Demarcation of Floodplain and
removal of illegal
encroachments:

The tahasildars of the concerned taluk have furnished replies that
they are in the process of obtaining the details on encroachment of
lands of flood plain and upon receipt of the same they would initiate
further needful action




Maintaining minimum e-flow of
river:

The Cauvery Neeravari Nigam Ltd., is requested to submit the
action plan as per MoEF & CC norms during monsoon seasons
and same is not submitted

Plantation activities along the
rivers:

Development of biodiversity
park:

The Forest Department has submitted action plan for plantation of
saplings on the banks of polluted river stretch of Arkavathi which
specifies the plantation of saplings and creation of eco park etc for that
they have ear marked Rs.13.49 crores. This will be completed by them
within time frame of March 2024, their letter reads.

Reuse of Treated Water:

Treated water is being utilized for onland for Gardening/
Irrigation/Recycled for process/Toilet Flushing

Model River being adopted by
the State & Action Proposed for
achieving the bathing quality
standards:

NA

Status of Preparation of Action
Plan by the 13 Coastal States:

Regulation of Mining Activities
in the State/UT:

Action against identified
polluters, law violators and
officers responsible for failure
for vigorous monitoring

XXVI.

Overall progress of the month:

Please provide overall progress
achieved in terms of all the above
points compared to previous month.




Annexure-1
XIllI Status of Water Quality Assessment of polluted rivers in Annexure-1

Details of Water
Quality Monitoring
locations as per
NWMP

Year

DO(mg/1)

Fecal
Coliform
(MPN/100
ml)

BOD(mg/l)

Total
Coliform
(MPN/100
ml)

Thippagondanahalli
reservoir

March-2024

15.0 330

790

April & May-
2024

Results awaited

Downstream of
Kanakapura

March-2024

8.0 14

April & May-
2024

Results awaited

XIV Status of Ground Water Resource Assessment in Annexure-1

Village

Sampling
Date

Kailancha Village,
Ramanagara Tq &
District

11/10/2020

Ramanagara Town,
Ramanagara Distrcit

Bore Well

11/10/2020

Harohalli, Village
Kanakapura Taluk

Dug Well

Kanakapura Town,
Ramanagara District

Bore Well

Sd/-
Environment Officer
Regional Office-Ramanagara




National Mission for Clean Ganga

Format for submission of Monthly Progress Report in the NGT Matter OA

No. 673 of 2018 (in compliance to NGT order dated 24.09.2020)
For the State of Karnataka

Name of the River : Bhadra River
Polluted river stretch : 10Km
Priority Y

Status as on : 31.07.2024

Overall status of the State:
I. Total Population: Urban Population & Rural Population separately:
CMC Bhadravathi Population is 151102. (As on 2011 census)

Il. Estimated Sewage Generation (MLD): 20 MLD

I11.Details of Sewage Treatment Plant:

e Existing no. of STPs and Treatment Capacity (in MLD):

Existing 3 no of STP’s of 5.83 MLD, WSP Technology at Jatpat Nagar, Bhadravathi,
7.2 MLD, WSP Technology at Sy.no.77/P,75/P,75/1P,741/P,64/P,58/1,Seegebagi,
CN Road, Bhadravathi, Shivamogga Dist & 1 MLD STP is 1 MLD STP located at

Ward no 22, Ujjanipura, Bhadravathi are under operation.

Capacity Utilization of existing STPs: 0.05 MLD

MLD of sewage being treated through Alternate technology: --
Gap in Treatment Capacity in MLD:17.95

No. of Operational STPs: 3

No. of Complying STPs : 2

No. of Non-complying STPs: 1




Details of each existing STP in the State

Location

Existing STP
Capacity

Capacity
Being
Utilized

Operational
Status
of STP

Compliance
Status of
STP

City Municipal Council,
Bhadravathi Jatpat
Nagara, Bhadravathi,
Shivamogga Dist

5.83 MLD

IMLD

Working

Complied

City Municipal Council,
Bhadravathi
Sy.no.77/P,75/P,75/1P,74
1/P,64/P,58/1,

Seegebagi, CN
Road,Bhadravathi,
Shivamogga Dist

Not

Working

Not

Complied

City Municipal Council,
Bhadravathi,Sy.No.13,
WardNo.22,Ujjinipura,
Bhadravathi, Shivamogga

0.05 MLD

Working

Complied

Details of under construction STPs in the State

Location

Capacity of the
plant in MLD

Physical
Progress in
%

C

Status of
1&D or
House
sewer

onnections

Completion
Timeline

Details of proposed STPs in the State

Location

Capacity of the
STP proposed
in MLD

Status of Project (at DPR
Stage/ Under Tendering/
Work to be Awarded)

Likely Date of

Completion

1V. Details of Industrial Pollution:

e No. of industries in the State:




There are 3 large industries are located in the bank of the
Bhadra River.
. MPM is not working since 7 years.
. VISL is working intermittently. BF and SMS unit are not
working since 6 years.
3. Bhadra Packaids is recycling waste water and comply.

No. of water polluting industries in the State: 3

Quantity of effluent generated from the industries in MLD: -

1. The Mysore Paper Mills Ltd, Bhadravathi, Shivamogga Dist. The effluent generation was
29 MLD. MPM is not working since 6 years.

Steel Authority Of India Ltd, Visveswarayya Iron and Steel Ltd., Bhadravathi,
Shivamogga. The effluent generation was 1520 KLD. Blast Furnance and SMS units
are not working. Rerolling Mill and Forging units operating intermittently.

Bhadra Packaids Pvt. Ltd, Bommenahalli, Barandur, Badravahti Tq, Shivamogga Dist.
The effluent generation is 340 KLD. Recycled back into the process & in washing

section after treating in ETP.

Quantity of Hazardous Sludge generated from the Industries in TPD: -
Number of industrial units having ETPs: 3

Number of industrial units connected to CETP: Nil

Number and total capacity of ETPs (details of existing/ under construction / proposed)

: 87400 KLD

Compliance status of the ETPs: Complied

Number and total capacity of CETPs (details of existing/ under construction /
proposed) : --

Not Applicable (Shivamogga Dist is not having any CETP.




Status of compliance and operation of the CETPs

Town No. of Industrial Status of ETPs Status of CETPs

industries discharge (existing, under

construction &
proposed)

Nil

V. Solid Waste Management:

Total number of Urban Local Bodies and their Population:

1 - City Municipal Council, Bhadravathi. Population is 151102

Current Municipal Solid Waste Generation is about 53.8 TPD.

Number, installed capacity and utilization of existing MSW processing facilities in
TPD (bifurcated by type of processing eg- Waste to Energy (Tonnage and Power
Output), Compost Plants (Windrow, Vermi, decentralized pit composting),
biomethanation, MRF etc :

City Municipal Council, Bhadravathi is having MSW sit processing & disposal
at Hiriyuru Village, Bhadravathi Tg, Shivamogga Dist.

Action plan to bridge gap between Installed Capacity and Current Utilization of

processing facilities (if Gap > 20%) : --

No. and capacity of C&D waste processing plants in TPD (existing, proposed and
under construction) : NIL

Total no. of wards, no. of wards having door to door collection service, no. of wards
practicing segregation at source : The CMC Bhadravathi is Collecting Solid waste
from door to door. The CMC has reported that they have carried out segregation in all
35 wards. The wet waste is composted in the existing solid waste disposal site, the dry
recyclable waste are segregated and sent to recyclers.

Details of MSW treatment facilities proposed and under construction (no., capacity,

and technology)-Nil




No. and area (in acres) of uncontrolled garbage dumpsites and Sanitary Landfills.: --

No. and area (in acres) of legacy waste within 1km buffer of both side of the rivers : --

No. of drains falling into rivers and no. of drains having floating racks/screens

installed to prevent solid waste from falling into the rivers:---

Status of UL B wise Management of Solid Waste

Total MSW
generation in
TPD

Total MSW
being
processed
in TPD

Existing
MSW
facilities

Utilization
Capacity of the
existing MSW

facilities

Proposed MSW,
Facilities &
Completion

Timeline

53.8 TPD

45 TPD

windrow
platform,
composting,
Leachate
treatment plant
provided

45 TPD

Plant &
Machineries
installation
work is under
completed.
Not in
operation.

VI.Bio-medical Waste Management:

VII.

Total Bio-medical generation

: 290Kg/day

No. of Hospitals and Health Care Facilities : There are 121 No of Health Care
facilities in the Local body located on the
Bhadra river stretch including 32 No
bedded Health Care facility, 88 No Non
bedded Health Care facilities and 01
Veterinary Hospital.

Status of Treatment Facility/ CBMWTF:

The Shivamogga Dist is having one

CBMWTF at i.e.M/s.Shushrutha
Biomedical Waste Management

Society®, Plot.N0.31/C

Machenahalli,Bhadravathi Tq &
Shivamogga Dist.
The unit has obtained Consent and

Authorization from the Board for the

period up to 30.06.2025.
Hazardous Waste Management:

No. of Industries generating Hazardous waste : 6

Treatment Capacity of all TSDFs:

Not Applicable (Shivamogga Dist is not having TSDF Site)

5




e Avg. Quantity of Hazardous waste reaching the TSDFs and Treated: Not Applicable
e Details of on-going or proposed TSDF: Not Applicable

VIII. Plastic Waste Management:

e Total Plastic Waste generation: 1095 TPA
e Treatment/ Measures adopted for reduction or management of plastic waste:

The City Municipal Council, Bhadravathi has prepared By laws for Plastic Waste
Management Rule. Plastic raids on Commercial activities are conducted from time to
time from City Municipal Council, Bhadravathi and KSPCB.

IX. Details of Alternate Treatment Technology being adopted by the State/UT --

X. Identification of polluting sources including drains contributing to river pollution and
action as per NGT order on insitu treatment:--This Office inspected the CMC,
Bhdravathi and 3 STP on dated 24.08.2023 and sample was collected and
submitted to Central lab on dated 25.08.2023.

XI. Details of Nodal Officer appointed by Chief Secretary in the State/UT:--

XIl.  Details of meetings carried under the Chairmanship Chief of Secretary in the

State/UT:--
Latest water quality of polluted river, its tributaries, drains with flow details and
ground water quality in the catchment of polluted river; July - 2024 month
analysis report enclosed as Annexure-1
Good irrigation practices being adopted by the State:

Adaption of micro irrigation practices such as drip/sprinkler.
Rain Water Harvesting:

Shivamogga Urban Development Authority (SUDA) is insisting
Residential Buildings/Commercial Buildings to adopt Rain Water

Harvesting in its approval.

Demarcation of Floodplain and removal of illegal encroachments:




Flood plain zone encroachment details are sought from the
Revenue Department.
XVII. Maintaining minimum e-flow of river:

Karnataka Water Resources Department is the concerned

Department and it is maintaining the flow as per the Norms.

XVIII. Plantation activities along the rivers:
The Deputy Commissioner has informed the Forest Department Officers to
take suitable action for plantation in flood plain zone.
Development of biodiversity park:

The Deputy Commissioner instructed the Irrigation Department Officials to
verify the encroachment if any on the river banks and informed to take
suitable action on this issue along with the concerned Department.

Reuse of Treated Water: --

Model River being adopted by the State & Action Proposed for achieving the
bathing quality standards: --

Status of Preparation of Action Plan by the 13 Coastal States: Not Applicable
Regulation of Mining Activities in the State/UT:

Mines & Geology Dept is monitoring Sand Mining activity

Action against identified polluters, law violators and officers responsible for

failure for vigorous monitoring:--

. Overall progress of the month:--
Please provide overall progress achieved in terms of all the above points
compared to previous month. Regarding the non-compliances and the discharge of
raw sewage into the Bhadra River, this Office issued a "Show Cause" notice to
CMC, Bhadravathi. A letter was also provided to the Board Office for approval to

file a criminal case. In the month of August, all 3 STPs at CMC, Bhdaravathi,




were examined. Conducted awareness programmes and Bhadra river bank
cleaning work along with CMC, Bhadravathi on October month .
The Meeting was conducted with concerned department with the chairmanship of

the DC, Shivamogga on dated 15.11.2023.

The Meeting was conducted with concerned department with the chairmanship of

the DC, Shivamogga on dated 11.07.0204.
Sd/-

Environmental Officer,
KSPCB,Shivamogga




National Mission for Clean Ganga

Format for submission of Monthly Progress Report in the NGT Matter

OA No. 673 of 2018 (in compliance to NGT order dated 24.09.2020)

For the State of Karnataka

Name of the River : BHIMA RIVER

Polluted river stretch : Ghanagapur to Yadgir - 160km
Priority 'V

Status as on - 05.08.2024

Overall status of the State:

I. Total Population: Urban Population & Rural Population separately : 36,400

Il. Estimated Sewage Generation (MLD): 3.68MLD

I11.Details of Sewage Treatment Plant:

Existing no. of STPs and Treatment Capacity (in MLD): Nil
Capacity Utilization of existing STPs: Nil

MLD of sewage being treated through Alternate technology: Nil
Gap in Treatment Capacity in MLD: 3.68MLD

No. of Operational STPs: Nil

No. of Complying STPs: Nil

No. of Non-complying STPs: Nil

Details of each existing STP in the State

Location| Existing STP | Capacity Being | Operational Status| Compliance
Capacity Utilized of STP Status of STP




Details of under construction STPs in the State

Location Capacity of the  Physical Status of I&D or Completion
plantin MLD | Progress in House sewer Timeline

% connections
TMC, Jewargi 5.83 Started the | Yet to connect the 01 year

at Sy. No. UGD to the newly
21/AIA(21/412) civil work proposed STP

Details of proposed STPs in the State

Location Capacity of the  Status of Project (at DPR Likely Date of
STP proposed|  Stage/ Under Tendering/ Completion
in MLD Work to be Awarded)
Jewargi 5.83 Obtained CFE of the Board
for 5.83MLD STP vide
CTE-343940 Dtd.
26.06.2024

V. Details of Industrial Pollution:

No. of industries in the State: Nil (There are no industry located in the river stretch)

No. of water polluting industries in the State: Nil

Quantity of effluent generated from the industries in MLD: Nil

Quantity of Hazardous Sludge generated from the Industries in TPD: Nil
Number of industrial units having ETPs: Nil

Number of industrial units connected to CETP: Nil

Number and total capacity of ETPs (details of existing/ under construction /
proposed): Nil

Compliance status of the ETPs: Nil

Number and total capacity of CETPs (details of existing/ under construction /
proposed) : Nil

Status of compliance and operation of the CETPs

Town | No. of Industrial Status of ETPs | Status of CETPs (existing, |




industries discharge under construction &
proposed)

V. Solid Waste Management:

Total number of Urban Local Bodies and their Population : Town Municipal
Council, Jewargi having population of 25,686

Current Municipal Solid Waste Generation: 10MT/day, Dry waste — 4MT/day and
Wet waste — 6MT/day.

Number, installed capacity and utilization of existing MSW processing facilities in
TPD (bifurcated by type of processing eg- Waste to Energy (Tonnage and Power
Output), Compost Plants (Windrow, Vermi, decentralized pit composting),
biomethanation, MRF etc: Dry waste from the TMC, Jewargi is sent to Cement
industry for co-processing in cement kiln and Wet waste is converted into
compost by local body in the designated/authorised solid waste processing site.
Action plan to bridge gap between Installed Capacity and Current Utilization of
processing facilities (if Gap > 20%): NIL

No. and capacity of C&D waste processing plants in TPD (existing, proposed and
under construction): Proposed

Total no. of wards, no. of wards having door to door collection service, no. of wards
practicing segregation at source : 23

Details of MSW treatment facilities proposed and under construction (no., capacity,

and technology) : Dry waste from the TMC, Jewargi is sent to Cement industry

for co-processing in cement Kiln.
No. and area (in acres) of uncontrolled garbage dumpsites and Sanitary Landfills-NIL
No. and area (in acres) of legacy waste within 1km buffer of both side of the rivers-

NIL




e No. of drains falling into rivers and no. of drains having floating racks/screens
installed to prevent solid waste from falling into the rivers : Drains-5, no. of drains
having floating racks/screens - Nil

Status of ULB wise Management of Solid Waste

Total MSW Total MSW Existing Utilization | Proposed MSW,
generation in | being processed MSW | Capacity of the| Facilities &
TPD in TPD facilities | existing MSW | Completion
facilities Timeline
10MT/day 10MT/day 1 10MT/day

Bio-medical Waste Management:

Total Bio-medical generation: 32.5 Kg/day

No. of Hospitals and Health Care Facilities: 32 Bedded HCFs and 72 Non Bedded
HCFs

Status of Treatment Facility/ CBMWTF: The CBWTFs has provided online
continuous monitoring system to incinerator for monitoring of emission.
CBWTF has already upgraded their incinerator to meet revised emissions
standards as per MOEF Notification 2016.

VIl. Hazardous Waste Management:

e Total Hazardous Waste generation: Nil

No. of Industries generating Hazardous waste: Nil

Treatment Capacity of all TSDFs: Nil

Avg. Quantity of Hazardous waste reaching the TSDFs and Treated: Nil
Details of on-going or proposed TSDF: Nil

VIIl. Plastic Waste Management:

e Total Plastic Waste generation: 1.1TPD




Treatment/ Measures adopted for reduction or management of plastic waste:

Segregated Plastic waste from the TMC Jewargi is sent to Cement industry for co-

processing in cement kiln. Draft Policy and Plan for plastic waste management has

been prepared by the ULBD and accordingly plastic waste shall be collected from
un-organized sectors and from house hold/commercial sectors. Plastic raids (Sales
& Shops) were conducted from time to time by Local Body.

IX.  Details of Alternate Treatment Technology being adopted by the State/UT : Nil

X. Identification of polluting sources including drains contributing to river pollution

and action as per NGT order on insitu treatment: Identified

Details of Nodal Officer appointed by Chief Secretary in the State/UT: ---

Details of meetings carried under the Chairmanship Chief of Secretary in the
State/UT: ----

Latest water quality of polluted river, its tributaries, drains with flow details and

ground water quality in the catchment of polluted river.

Ground water regulation: ---
Good irrigation practices being adopted by the State: ---
Rain Water Harvesting: ----
Demarcation of Floodplain and removal of illegal encroachments:
Maintaining minimum e-flow of river: ----
Plantation activities along the rivers: ---
Development of biodiversity park: ---
Reuse of Treated Water: ---
Model River being adopted by the State & Action Proposed for achieving the
bathing quality standards: ---
XXII1. Status of Preparation of Action Plan by the 13 Coastal States: NA

XXIV. Regulation of Mining Activities in the State/UT: ---




XXV. Action against identified polluters, law violators and officers responsible for
failure for vigorous monitoring: Nil

XXVI. Overall progress of the month: ---

Please provide overall progress achieved in terms of all the above points

compared to previous month.




National Mission for Clean Cauvery
Format for submission of Monthly Progress Report in the NGT Matter OA No. 673 of 2018 (in compliance to NGT order dated 24.09.2020) For the State of
Karnataka

Name of the River Kabini

Polluted river stretch Nanjangud to Hejjige
Priority v

Status as on July 2024

Overall status of the State:

Particulars CMC Nanjangud
Total Population: Urban Population & Rural Population separately 50137
Estimated Sewage Generation (MLD): 5.41

Ill. Details of Sewage Treatment Plant:

Particulars CMC Nanjangud
Existing no. of STPs and Treatment Capacity (in MLD): 7
Capacity Utilization of existing STPs: 2

MLD of sewage being treated through Alternate technology:
Gap in Treatment Capacity in MLD:

No. of Operational STPs:

No. of Complying STPs:

No. of Non-complying STPs:

Details of each existing STP in the State

Existing STP Capacity Being | Operational Status Compliance

Local B Locati
Name of the Local Body ocation Capacity Utilized of STP Status of STP

CMC Nanjangud Sy. No. 24/1, Golur Village, 7 MLD 2 MLD Operational Complied
Nanjangud Taluk




Details of under construction STPs in the State

Name of the Local Body

Location

Capacity of the plant
in MLD

Physical
Progress in %

Status of 1&D or House sewer
connections

Completion
Timeline

CMC Nanjangud Sy. No. 24/1, Golur Nil Nil 60%
Village, Nanjangud

Taluk

house hold connections is | 31-03-2021
completed & remaining works is under
progress. DPR for Rs. 36.86 Crores is
approved for laying UGD network for
new extensions & to upgrade the
existing STP to SBT Technology. Work

is under completion stage

Details of proposed STPs in the State
Name of the Local
Body
CMC Nanjangud

Location Capacity of the STP
proposed in MLD
Sy. No. 24/1, Golur Village, Nil

Nanjangud Taluk

Status of Project (at DPR Stage/ Under
Tendering/ Work to be Awarded)
DPR is approved for Rs.36.86 crores for up
gradation of SBT Technology. Work is

under completion stage

Likely Date of Completion

31.03.2021

IV. Details of Industrial Pollution:
Particulars
No. of industries in the State:
No. of water polluting industries in the State:
Quantity of effluent generated from the industries in MLD:
Quantity of Hazardous Sludge generated from the Industries in TPD:
Number of industrial units having ETPs: 38
Number of industrial units connected to CETP: Nil
Number and total capacity of ETPs (details of existing/ under No. of ETP—38, Capacity-9.43

construction / proposed) Under construction—0, Capacity-0
Proposed—0. Capacity-0
Complied

Compliance status of the ETPs:
Number and total capacity of CETPs (details of existing/ under Nil
construction / proposed)




Status of compliance and operation of the CETPs

No. of Industrial
industries Discharge

Town Status of ETPs under construction &

Status of CETPs (existing,

proposed)

CMC Nanjangud NIL NIL NIL

V. Solid Waste Management:

Particulars

CMC Nanjangud

Total number of Urban Local Bodies and their Population

50137

Current Municipal Solid Waste Generation

26 TPD

Number, installed capacity and utilization of existing MSW processing facilities in TPD
(bifurcated by type of processing eg- Waste to Energy (Tonnage and Power Output),
Compost Plants (Windrow, Vermi, decentralized pit composting), biomethanation, MRF etc

Compost Plant around 6 TPD.

Action plan to bridge gap between Installed Capacity and Current Utilization of processing
facilities (if Gap > 20%)

Composting gap Existing-6 TPD, Gap-4.66 TPD
Sanitary landfill site Existing- Nil, Gap-6.24 TPD

No. and capacity of C&D waste processing plants in TPD (existing, proposed and under
construction)

Nil

Total no. of wards, no. of wards having door to door collection service, no. of wards
practicing segregation at source

31 wards, all are with door to door collection and source segregation is
practiced in 24 wards.

Details of MSW treatment facilities proposed and under construction (no., capacity, and
technology)

DPR for Rs. 5.16 Crores is approved to provide sanitary land fill site to
dispose 6.24 TPD of rejects and around 9.1 TPD of Dry Waste is
segregated and sold in the Market. Proposals for providing 10 TPD
compost plant is to be prepared & got it approved. The work of
construction of sanitary landfill site is in progress.

No. and area (in acres) of uncontrolled garbage dumpsites and Sanitary Landfills

NIL

No. and area (in acres) of legacy waste within 1km buffer of both side of the rivers

NIL

No. of drains falling into rivers and no. of drains having floating racks/screens installed to
prevent solid waste from falling into the rivers

5 nos. of drains out of which 2 drains are connected to nearby wet well
and 3 drains works are yet to be undertaken.




Status of ULB wise Management of Solid Waste

Total MSW Total MSW Existing

Name of the ULB . being processed MSW
generation in TPD . -
in TPD facilities

CMC Nanjangud 26 6 1 6 31.03.2021.

Utilization Capacity of the Proposed MSW Facilities
existing MSW facilities & Completion Timeline

Bio-medical Waste Management:

Particulars CMC Nanjangud
Total Bio-medical generation: 0.217 Kg/day
No. of Hospitals and Health Care Facilities: Bedded: 35
Non Bedded: 50
Status of Treatment Facility/ CBMWTF: CBMWTF

VI. Hazardous Waste Management:
Particulars CMC Nanjangud
Total Hazardous Waste generation: 22117 TPA
No. of Industries generating Hazardous waste 10
Treatment Capacity of all TSDFs Nil
Avg. Quantity of Hazardous waste reaching the TSDFs and Treated 4888 TPA
Details of on-going or proposed TSDF Nil

VII. Plastic Waste Management:

Particulars CMC Nanjangud
Total Plastic Waste generation: 4TPD
Treatment/ Measures adopted for reduction or
management of plastic waste:

Particulars CMC Nanjangud
Details of Alternate Treatment Technology being
adopted by the State/UT
Identification of polluting sources including 06 drains identified and monitored periodically
drains contributing to river pollution and action
as per NGT order on insitu treatment:




Details of Nodal Officer appointed by Chief
Secretary in the State/UT:

Details of meetings carried under the
Chairmanship Chief of Secretary in the State/UT:

Latest water quality of polluted river, its
tributaries, drains with flow details and ground
water quality in the catchment of polluted river;

Status of water quality of polluted rivers in Annexure-1.

Ground water regulation:

As per the District Ground water Authority data submitted for the year 2020 in their Hand Book CMC
Nanjangud comes under safer zone as per ground water resources assessment and there is no over
exploitation of ground water in the region.

Good irrigation practices being adopted by the
State:

The Dept. of Agriculture has submitted action plan for implementation of following measures:
I.  General Government Practice of Irrigation is maintained.
Il. Farmers are made aware to use water optimally.

Rain Water Harvesting:

Rain water harvesting is made mandatory for new constructions, CMC has taken up awareness
programmes to educate the people about river flooding during Monsoon

Demarcation of Floodplain and removal of illegal
encroachments:

Nil

Maintaining minimum e-flow of river:

Flow data given by Chief Engineer CNNL Irrigation South Mysore, Cauvery Neeravari Nigama Limited
wrt daily Gauge report of Kabini. As per the report the inflow of the Kabini river is 1707 cusecs as on
04.12.2021

Plantation activities along the rivers:

As of now there are no plantations on the banks of river Kabini in the polluted stretch since the area
is confined to CMC limit

Development of biodiversity park:

As of now, there are no Bio diversity parks in this stretch

Reuse of Treated Water:

Model River being adopted by the State & Action
Proposed for achieving the bathing quality
standards:

Status of Preparation of Action Plan by the 13
Coastal States:

Regulation of Mining Activities in the State/UT:

Action against identified polluters, law violators
and officers responsible for failure for vigorous
monitoring

Overall progress of the month:

a) With respect to treatment & disposal of sewage effluent the LB has taken steps to operate the




Please provide overall progress achieved in terms of all
the above points compared to previous month.

existing STPs & action plan for up gradation of the existing STPs is being prepared by KUWS&DB
& the same is yet to be approved by the Government.

With respect to Solid Waste Management by Municipalities, steps have been taken process the
Solid Waste with the existing compost facilities and works followed by tendering for expanding
the same along with sanitary land fill sites construction are under progress.

District level meeting on Polluted river stretches was held on 3-3-2021 under the Chairmanship
of Minister C.P Yogeshwar. As per the directions of Minister Local Bodies were directed to use
the available funds of the CMC to divert the Missing links of sewage to STP

Short term tender notification has been called by the KUWS&DB through E-procurement portal
tender no: KUWSDB/2021-22/WS/WORK_INDENT2943 on 06-04-2021 with respect to
rejuvenation of UGD systems, construction/ upgradation of STPs, providing sewer networks and
outfall sewer lines, construction of wetwells, providing rising mains and other related works
along with operation and maintenance of STPs as per NGT directions

As per the proceedings of the meeting conducted on 24.09.2021 under the chairmanship of
Hon’ble Subhash Adi Former Judge, High Court of Karnataka and Upa Lokayuktha, Government
of Karnataka and Chairperson National Green Tribunal State Level Committee Karnataka
Constituted by Hon'ble NGT in OA No 606/2018 , “Missing links sewage effluent discharged into
storm water drain shall be diverted to nearby STPs /Wet wells by providing interception and
diversion system by adopting low cost treatment facilities”, the same is communicated to ULB's
for further action.

Flow data given by Chief Engineer CNNL Irrigation South Mysore, Cauvery Neeravari Nigama
Limited wrt daily Gauge report of Kabini. As per the report the inflow of the Kabini river is 1707
cusecs as on 04.12.2021

DPR approved by the Government for laying UGD network for new extensions & to upgrade the
existing STP for Rs. 36.86 Crores.

The tender of Rs. 2731,13,999.00/- has been accepted from M/s Akhil Infra Projects Pvt Ltd,
Ballari on 31-12-2021 for the work of “ Providing/Rejuvenation of UGD scheme to Nanjangud
city as per NGT standards including O&M for 5 years

STP Up gradation to SBT Technology Work is at completion stage and laying UGD network for
new extensions work is under progress.

Sd/-
Environmental Officer
RO-2, Mysuru(Rural)




Annexure-1
XIlI Status of Water Quality Assessment of polluted rivers in Annexure-1

Particulars of Year DO(mg/I) BOD(mg/I) Fecal Coliform Total coliform
sampling locations as (MPN/100 ml) (MPN/100 ml)
per NWMP
D/s of Kabini at
Nanjangud Water
Supply Intake Point
near Debur

D/S of Kabini from
KIADB W/s Intake
Point Kallahalli

D/s of Kabini near
Bathing Ghat,
Nanjangud

**As per the CPCB classification the river water sample false under Class “C” — Drinking Water Source with conventional treatment followed by disinfection

Sd/-
Environmental Officer
RO-2, Mysuru(Rural)




National Mission for Clean Ganga

Format for submission of Monthly Progress Report in the NGT Matter

OA No. 673 of 2018 (in compliance to NGT order dated 24.09.2020)

For the State of Karnataka

Name of the River : KAGINA RIVER

Polluted river stretch : Shahabad to Hongunta -10KM
Priority AV}

Status as on : 05.08.2024

Overall status of the State:

I. Total Population: Urban Population & Rural Population separately : 47,582

Il. Estimated Sewage Generation (MLD): 7.06MLD

I11.Details of Sewage Treatment Plant:

e Existing no. of STPs and Treatment Capacity (in MLD): Nil
Capacity Utilization of existing STPs: Nil
MLD of sewage being treated through Alternate technology: Nil
Gap in Treatment Capacity in MLD: 7.06MLD
No. of Operational STPs: Nil
No. of Complying STPs: Nil
No. of Non-complying STPs: Nil

Details of each existing STP in the State

Location| Existing STP | Capacity Being | Operational Status| Compliance
Capacity Utilized of STP Status of STP




Details of under construction STPs in the State

Location | Capacity of the| Physical Status of I&D or Completion
plantin MLD | Progress in House sewer Timeline
% connections

Details of proposed STPs in the State

Location | Capacity of the,  Status of Project (at DPR Likely Date of

STP proposed|  Stage/ Under Tendering/ Completion
in MLD Work to be Awarded)

Shahabad 13.5

V. Details of Industrial Pollution:

No. of industries in the State: Nil (There are no industry located in the river stretch)

No. of water polluting industries in the State: Nil

Quantity of effluent generated from the industries in MLD: Nil

Quantity of Hazardous Sludge generated from the Industries in TPD: Nil

Number of industrial units having ETPs: Nil

Number of industrial units connected to CETP: Nil

Number and total capacity of ETPs (details of existing/ under construction /
proposed): Nil

Compliance status of the ETPs: Nil

Number and total capacity of CETPs (details of existing/ under construction /
proposed) : Nil

Status of compliance and operation of the CETPs

Town No. of Industrial Status of ETPs Status of CETPs (existing,
industries discharge under construction &
proposed)




V. Solid Waste Management:

Total number of Urban Local Bodies and their Population : City Municipal Council
Shahabad having population of 47,582

Current Municipal Solid Waste Generation: 17.44MT/day, Dry waste — 11MT/day
and Wet waste — 5.44MT/day.

Number, installed capacity and utilization of existing MSW processing facilities in
TPD (bifurcated by type of processing eg- Waste to Energy (Tonnage and Power
Output), Compost Plants (Windrow, Vermi, decentralized pit composting),
biomethanation, MRF etc: Dry waste from the CMC Shahabad is sent to Cement
industry for co-processing in cement kiln and Wet waste is converted into
composted by local body in the designated/authorised solid waste processing site.
Action plan to bridge gap between Installed Capacity and Current Utilization of
processing facilities (if Gap > 20%): Nil

No. and capacity of C&D waste processing plants in TPD (existing, proposed and
under construction): Proposed

Total no. of wards, no. of wards having door to door collection service, no. of wards
practicing segregation at source : 27

Details of MSW treatment facilities proposed and under construction (no., capacity,

and technology) : Dry waste from the CMC Shahabad is sent to Cement industry

for co-processing in cement Kiln.

No. and area (in acres) of uncontrolled garbage dumpsites and Sanitary Landfills.: Nil
No. and area (in acres) of legacy waste within 1km buffer of both side of the rivers :
Nil

No. of drains falling into rivers and no. of drains having floating racks/screens

installed to prevent solid waste from falling into the rivers : 1




Status of UL B wise Management of Solid Waste

Total MSW
generation in
TPD

Total MSW
being processed
in TPD

Existing
MSW
facilities

Utilization
Capacity of the
existing MSW

facilities

Proposed MSW
Facilities &
Completion

Timeline

17.44MT/day

17.44MT/day

1

17.44MT/day

Bio-medical Waste Management:

Total Bio-medical generation: 12 Kg/day

No. of Hospitals and Health Care Facilities: 4 Bedded HCFs and 20 Non Bedded

HCFs

Status of Treatment Facility/ CBMWTF: The CBWTFs has provided online
continuous monitoring system to incinerator for monitoring of emission.
CBWTF has already upgraded their incinerator to meet revised emissions
standards as per MOEF Notification 2016.

VIl. Hazardous Waste Management:

Total Hazardous Waste generation: Nil

No. of Industries generating Hazardous waste: Nil

Treatment Capacity of all TSDFs: Nil

Avg. Quantity of Hazardous waste reaching the TSDFs and Treated: Nil
Details of on-going or proposed TSDF: Nil

VIIl. Plastic Waste Management:

e Total Plastic Waste generation: 2TPD

Treatment/ Measures adopted for reduction or management of plastic waste:

Segregated Plastic waste from the CMC Shahabad is sent to Cement industry for




co-processing in cement Kiln. Draft Policy and Plan for plastic waste management
has been prepared by the ULBD and accordingly plastic waste shall be collected
from un-organized sectors and from house hold/commercial sectors. Plastic raids
(Sales & Shops) were conducted from time to time by Local Body.

IX.  Details of Alternate Treatment Technology being adopted by the State/UT : Nil

X. Identification of polluting sources including drains contributing to river pollution

and action as per NGT order on insitu treatment: Identified

Details of Nodal Officer appointed by Chief Secretary in the State/UT: ---

Details of meetings carried under the Chairmanship Chief of Secretary in the
State/UT: ----

Latest water quality of polluted river, its tributaries, drains with flow details and

ground water quality in the catchment of polluted river.

Ground water regulation: ---
Good irrigation practices being adopted by the State: ---
Rain Water Harvesting: ----
Demarcation of Floodplain and removal of illegal encroachments:
Maintaining minimum e-flow of river: ----
Plantation activities along the rivers: ---
Development of biodiversity park: ---
Reuse of Treated Water: ---
Model River being adopted by the State & Action Proposed for achieving the
bathing quality standards: ---
XXIII. Status of Preparation of Action Plan by the 13 Coastal States: NA

XXIV. Regulation of Mining Activities in the State/UT: ---

XXV. Action against identified polluters, law violators and officers responsible for

failure for vigorous monitoring: Nil

5




XXVI. Overall progress of the month: ---

Please provide overall progress achieved in terms of all the above points

compared to previous month.




National Mission for Clean Cauvery
Format for submission of Monthly Progress Report in the NGT Matter OA No. 673 of 2018 (in compliance to NGT order dated 24.09.2020) For the State of
Karnataka

Name of the River Cauvery

Polluted river stretch Ranganathittu to Sattegala Bridge
Priority v

Status as on July - 2024

Overall status of the State:

Particulars TMC Srirangapatna
Total Population: Urban Population & Rural Population separately 25069
Estimated Sewage Generation (MLD): 2.7

lll. Details of Sewage Treatment Plant:

Particulars TMC Srirangapatna
Existing no. of STPs and Treatment Capacity (in MLD): 3.6
Capacity Utilization of existing STPs: 2.7
MLD of sewage being treated through Alternate technology: Nil
Gap in Treatment Capacity in MLD: Nil
No. of Operational STPs: 1
No. of Complying STPs: 1
No. of Non-complying STPs:

Details of each existing STP in the State

N f the Local ional f
ame ;o:jye oca Location Existing STP Capacity | Capacity Being Utilized Operatlo;\;PStatus °

TMC Srirangapatna Ganjam, Srirangapatna 3.6 MLD 2.7 MLD Operational Complied

Compliance Status of STP

Details of under construction STPs in the State

Name of the Local Location Capacity of the Physical Progress in % Status of I&D or House sewer Completion
Body plant in MLD connections Timeline
TMC Ganjam, Up gradation of | Up-gradation of existing 3.6 MLD STP to | ¢ KUWS&DB has issued work order vide | 31-12-2023
Srirangapatna Srirangapatna. existing 3.6 MLD | 5.0 MLD. Work order issued on 09-05- dtd on 09-05-2022. Intersection &
STP to 5 MLD 2022 diversion civii work of 85% is




with SBR completed. As per the work order the
Technology TMC Authorities have informed that the
same will be completed within
December 2023.

Details of proposed STPs in the State
Name of the Local Location Capacity of the STP proposed in Status of Project (at DPR Stage/ Under Tendering/ Work to be Likely Date of
Body MLD Awarded) Completion

TMC Chandagalu Road, Up gradation of existing 3.6 MLD | Revised DPR is prepared by KUWS&DB, Mandya Division for Rs. 31-12-2023
Srirangapatna Ganjam, Srirangapatna. STP to 5.0 MLD. 16.30 Crores to divert the sewage discharged in to river through
storm water drain. Connecting household to UGD by 3000 houses.
Up gradation of existing 3.6 MLD STP to 5.0 MLD. The DPR is
approved and work order is issued. Up-gradation of STP work of
40% is completed and the same under progress. under progress.

Particulars TMC Srirangapatna
Total number of Urban Local Bodies and their Population 25069
Current Municipal Solid Waste Generation 11.17 TPD
Number, installed capacity and utilization of existing MSW processing | ¢ Composting Existing— 1.5 Gap —3.0 TPD
facilities in TPD (bifurcated by type of processing eg- Waste to Energy
(Tonnage and Power Output), Compost Plants (Windrow, Vermi, | e Sanitary landfill Existing—Nil Gap — 2.34 TPD
decentralized pit composting), biomethanation, MRF etc
Action plan to bridge gap between Installed Capacity and Current DPR for Rs. 4.43 Crores is approved to provide compost plant &
Utilization of processing facilities (if Gap > 20%) sanitary land fill site & the same is to be undertaken. At present the
solid waste is dumped in the site without any treatment.
No. and capacity of C&D waste processing plants in TPD (existing, Nil
proposed and under construction)
Total no. of wards, no. of wards having door to door collection service, | e Door to door collection 23/23 Wards.
no. of wards practicing segregation at source

e Segregation practice-19 Wards
Details of MSW treatment facilities proposed and under construction Nil
(no., capacity, and technology)
No. and area (in acres) of uncontrolled garbage dumpsites and Nil
Sanitary Landfills
No. and area (in acres) of legacy waste within 1km buffer of both side Nil
of the rivers
No. of drains falling into rivers and no. of drains having floating Nos. of drains 3

racks/screens installed to prevent solid waste from falling into the Nos. of drains having floating racks / screen — Nil
rivers




IV. Details of Industrial Pollution:

Particulars TMC Srirangapatna
No. of industries in the State: 6
No. of water polluting industries in the State: 1
Quantity of effluent generated from the industries in MLD: 0.0196
Quantity of Hazardous Sludge generated from the Industries in TPD: Nil
Number of industrial units having ETPs: 1
Number of industrial units connected to CETP: Nil
Number and total capacity of ETPs (details of existing/ under construction / No. of ETP-1, Capacity-0.022
proposed) in MLD Under construction—0, Capacity-0
Proposed—0. Capacity-0
Compliance status of the ETPs: Complied
Number and total capacity of CETPs (details of existing/ under construction / Nil
proposed)

Status of compliance and operation of the CETPs

Industrial Status of CETPs (existing, under construction &

Town No. of industries . Status of ETPs
discharge proposed)

TMC Srirangapatna Nil Nil Nil Nil

V. Solid Waste Management:
Status of ULB wise Management of Solid Waste

Utilization
Existing MSW Capacity of the

facilities existing MSW
facilities
TMC Srirangapatna 11.17 1.5 Pit Composting 1.5 DPR for Rs. 4.40 Crores is approved for processing of entire
MSW. Presently, the work is assigned to contractor. All civil
works are completed at integrated development of SWM site and
erection of machinery is under progress.

Total MSW Total MSW
Name of the ULB generation | being processed
in TPD in TPD

Proposed MSW Facilities & Completion Timeline




VI. Bio-medical Waste Management:

Particulars TMC Srirangapatna
Total Bio-medical generation in Kgs/day 54.45 Kg/day
No. of Hospitals and Health Care Facilities: Bedded: 3
Non Bedded: 19
Status of Treatment Facility/ CBMWTF: CBMWTF

VIl. Hazardous Waste Management:

TMC
Srirangapatna
Total Hazardous Waste generation: Nil
No. of Industries generating Hazardous waste Nil
Treatment Capacity of all TSDFs Nil
Avg. Quantity of Hazardous waste reaching the TSDFs and Treated Nil
Details of on-going or proposed TSDF Nil

Particulars

VIII. Plastic Waste Management:
IX.

TMC
Srirangapatna
Total Plastic Waste generation: 0.69
Treatment/ Measures adopted for reduction or management of plastic waste: Nil

Particulars

Particulars TMC Srirangapatna
Details of Alternate
Treatment Technology being Nil
adopted by the State/UT
Identification of polluting 3 drain is identified & monitored & the drain is connected to nearby wet well to pump the same to STP.
sources including drains
contributing to river
pollution and action as per
NGT order on insitu
treatment:

Details of Nodal Officer
appointed by Chief




Secretary in the State/UT:

Details of meetings carried
under the Chairmanship
Chief of Secretary in the
State/UT:

Latest water quality of
polluted river, its tributaries,
drains with flow details and
ground water quality in the
catchment of polluted river;

Status of water quality of polluted rivers in Annexure-1.

Ground water regulation:

The ground water resources assessment is carried out on Taluka wise (Administrative Units) The State Govt. has taken up
various Recharge/Water Conservation Schemes like for augmentation of ground water resources. In respect of semi
critical area action plan will be executed with the District Administration to restore the Ground Water Table.

Good irrigation practices
being adopted by the State:

The Dept. of Agriculture has submitted action plan for implementation of following measures:
I.  General Government Practice of Irrigation is maintained.
II. Farmers are made aware to use water optimally.

Rain Water Harvesting:

e Rain water harvesting system is completed at TMC office building, Dr. B.R. Ambidkar Bhavan, near welsely bridge,
Gandhinagar SISRY Community Hall at Ranganathnagar & water filter house at Ganjam Shishu Vihara at K.G. Road,
Ganjum will be completed 15" finance tide grant.

As per the details submitted by Sr. Geologist, District Ground Water Authority, to improve the ground water situation
rain water harvesting structure and some of the other artificial recharge structures are recommended to be
constructed in their premises while giving the permission to extract ground water from the authority.

Demarcation of Floodplain
and removal of illegal
encroachments:

Maintaining minimum e-
flow of river:

The Cauvery Neeravari Nigam Ltd., is requested to submit the action plan as per MoEF & CC norms during monsoon seasons
and same is not submitted

Plantation activities along
the rivers:

Forest Department is requesting to submit the action plan for plantation of saplings on the bank of polluted river stretch of
Cauvery the same is not yet submitted.

Development of biodiversity
park:

Reuse of Treated Water:

The treated water from the STP is being partially disposed to onland for irrigation.

Model River being adopted
by the State & Action
Proposed for achieving the
bathing quality standards:




XXIV. Status of Preparation of
Action Plan by the 13
Coastal States:

Regulation of Mining

Activities in the State/UT:

Action against identified

polluters, law violators and

officers responsible for

failure for vigorous

monitoring

Overall progress of the a. Sewage Treatment Plant:

month: TMC Srirangatapna - Revised DPR is prepared by KUWS&DB, Mandya Division for Rs. 16.30 Crores to divert the
sewage discharged in to river through storm water drain. Connecting household to UGD by 3000 houses. Up gradation

Please provide overall progress of existing 3.6 MLD STP to 5.0 MLD. The DPR is approved and work order is issued. Up-gradation of STP work of 40% is

achieved in terms of all the above completed and the same is under progress.

points compared to previous b. Solid Waste Management Details:

month. DPR for Rs. 4.40 Crores is approved for processing of entire MSW. Presently, the work is assigned to contractor. All

civil works are completed at integrated development of SWM site and erection of machinery is under progress.




Annexure-1
XIllI Status of Water Quality Assessment of polluted rivers in Annexure-1

Details of Water Quality Monitoring locations as per NWMP Month DO (mg/l) Fecal Total
Coliform coliform

(MPN/100 (MPN/100
ml) ml)
D/S of river Cauvery in Ranganathittu Bird sanctuary, SR Patna Taluk, Mandya District July -2024 . . 83 940

D/s of left bank of river Cauvery in Mandya Water Supply Intake Point near SR Patna July -2024 . . 140 1500
Taluk, Mandya District
D/s of right bank of river Cauvery in Srirangapatna Water Supply Intake Point near July -2024 . . 120 1200
Wellesly Bridge TMC SR Patna, Mandya District
D/S of river Cauvery in Mysore-Bangalore Road Bridge of TMC Srirangapatna, Mandya July -2024 . . 150 1300
District

ANNEXURE-2
XIV Status of Ground Water Resource Assessment in Annexure-2

Net Annual
Total Ground S Stage of Ground
i Ground Water Gap between availability
District Taluka Water Draft Water Development Category
and Draft (HAM) (%)*
(]

Availability
(HAM) (HAM)
Mandya Srirangpatna 6769.77 2960.12 3809.65 44% *Safe (< 70)
Note:- The ground water resources assessment is carried out on Taluk wise (Administrative Units) The State Govt. has taken up various
Recharge/Water Conservation Schemes like for augmentation of ground water resources.




National Mission for Clean Cauvery
Format for submission of Monthly Progress Report in the NGT Matter OA No. 673 of 2018 (in compliance to NGT order dated 24.09.2020) for the State of
Karnataka

Name of the River Cauvery

Polluted river stretch Ranganathittu to Sattegala Bridge
Priority v

Status as on July 2024

Overall status of the State:

GP Harale
(Dasanapura&Harl
e Village)

TMC
Srirangapatna

TMC
Narasipura

cmC
Kollegala

GP Satthegala

GP Mullur (Yedkuri Village)

Particulars

Total Population: Urban
Population & Rural
Population separately
Estimated Sewage
Generation (MLD):

25069 31498 3264 57149 428 147509

2.7 3.40 0.14 6.19 0.018 15.318

Details of Sewage Treatment Plant:

Particulars

TMC
Srirangapatna

TMC
Bannur

TMC
Narasipura

GP Mullur

GP Harale
(Dasanapura&Harle

cMC
Kollegala

GP Satthegala
(Yedkuri Village)

Total capacity
in MLD

Village)
Existing no. of STPs and Nil Nil Nil
Treatment Capacity (in MLD): 3.6 3.31 > 9
Capacity Utilization of existing
STPs:
MLD of sewage being treated Nil Nil Nil Nil Nil i Nil Nil
through Alternate technology:
Gap in Treatment Capacity in Nil Nil Nil Nil Nil i Nil
MLD:
No. of Operational STPs: 1 1 1 Nil Nil 1 Nil
No. of Complying STPs: 1 1 1 Nil Nil 1 Nil
No. of Non-complying STPs: Nil Nil Nil Nil Nil Nil Nil
e Note: GP Mullur, GP Harale (Dasanapura&Harle Village) & GP Satthegala (Yedkuri Village) does not have STP and the Sewage effluent from the individual
houses are being disposed off in to Septic tank and soak pits.

21.41

2.7 2.63 3.40 Nil Nil 6 Nil 14.73




Details of each existing STP in the State

Name of the Local
Body

Location

Existing STP Capacity

Capacity Being Utilized

Operational Statusof
STP

Compliance Status of STP

TMC Srirangapatna

Ganjam, Srirangapatna

3.6 MLD

2.7 MLD

Yes

Complied

TMC, T Narasipura

Sy. No. 65/1, Byrapura&Algudu
Village, T.N.Pura Taluk, Mysuru

5.5MLD

3.8 MLD

Operational

STP is under stabilization
& not receiving full
quantum of sewage

TMC, Bannur

Sy. No. 174/1, 174/2, Yedahalli
Village, BannurHobli, Bannur,
Mysuru

3.31 MLD

2.36 MLD

Operational

STP consisting of WSP not
maintained & operated in
scientific manner

CMC, Kollegala

Sy No.930, 934, 946 & 935, Mullur
Road, Kollegal Taluk

9 MLD STP is under
operation& not receiving
full quantum of sewage
because of the missing
links. uUGD works
iscompleted but the
house to sewer network
connection is partially
completed. As per the
MPR submitted by the
CMCKollegala the
connection of entire
sewer network and other
sources of generation of
sewage have been
connected to the STP
barring the isolated areas
of HosaAnagalli,
Shankanapura,
Upparamole and
Bendarahalli and
Booditittu. The earlier
proposed wet wells have
been dropped at
HosaAnagalli,
Shankanapura,
Upparamole




Bendarahalli and
Booditittu and new
technology based
decentralized local
treatment units in the
form of mini STP have
been proposed for the
said area. Hence CMC
kollegala has soughted
time till Aug 2021 for the

establishment
commissioning of the
proposed mini STP’s.

and

Details of under construction STPs in the State

Name of the Local
Body

Location

Capacity of the
plant in MLD

Physical Progress in %

Status of I1&D or House sewer
connections

Completion
Timeline

TMC Srirangapatna

Ganjam,
Srirangapatna.

Up gradation of
existing 3.6 MLD
STP to 5 MLD
with SBR
Technology

Revised DPR is prepared by KUWS&DB,
Mandya Division for Rs. 16.30 Crores to
divert the sewage discharged in to river
through storm water drain. Connecting
household to UGD by 300 houses. Up
gradation of existing 3.6 MLD STP to 5.0
MLD. The DPR is yet to be approved.

Proposals submitted to Government for
taking up 1&D works to re connect the
sewage in to nearby wetwells and
household UGD connections for 3000
houses.

31-03-2021

TMC, T Narasipura

Sy. No. 65/1,
Byrapura&Algudu
Village, T.N.Pura

Taluk, Mysuru

Nil

4 drains carrying sullage effluent is to be
connected to wet well before Micro STP.
Work is in Progress. DPR has been
prepared and yet to be approved.

31-03-2021

TMC, Bannur

Sy. No. 174/1, 174/2,
Yedahalli Village,
BannurHobli, Bannur,
Mysuru

0.49 MLD

DPR prepared by KUWS&DB, Mysuru for
Rs. 58 Crores for laying UGD network for
new extension and to upgrade the
existing STP to 3.8 MLD with SBT
Technology. The construction work is
completed.

50% of the town limit is connected to
UGD & the remaining houses are yet to
be connected. The sewage effluent from
Makanahalli Extension is disposed off in
to Septic tank and the same s
transported to STP for further treatment
& disposal.

31-03-2021

GP, Mulluru

Proposed to provide Common Septic
tank and soak pit by diverting the sullage

31-03-2021




joining to river. The Executive Officer,
Taluk Panchayath, Kollegalahas
submitted a letter stating that under
Swatch  Bharathmission  budget s
sanctioned for providing septic tank and
soak pit and phyto remediation
technique for treatment of sullagefor the
villages located along the banks of
Cauvery river.No Work is in Progress.

GP Harale
(Dasanapura&Harle
Village)

Do

31-03-2021

CMC, Kollegala

Sy No0.930, 934, 946
& 935, Mullur Road,
Kollegal Taluk

80% is completed. since Out of the
planned 7 wet wells serving each of the 7
collection networks zones, the
construction of 03 wet wells one each for
Uppara mole, shankanapura and
Hosanagalli is yet to be taken up by the
implementing agency i.e., KUWS&DB. The
construction of Shankanpura collection
zones wet well is delayed has the land
issue of the wet well site as enter into
illegal litigation in the Karnataka High
Court.

KUWS & DB have completed the
construction of 9 MLD STP for treatment
of sewage generated within the town
limit and the same is in operation. As per
the MPR submitted by the CMC Kollegala
the connection of entire sewer network
and other sources of generation of
sewage have been connected to the STP
barring the isolated areas of
HosaAnagalli, Shankanapura,
Upparamole and Bendarahalli and
Booditittu. The earlier proposed wet
wells  have been dropped at
HosaAnagalli, Shankanapura,
Upparamole and Bendarahalli and
Booditittu and new technology based
decentralized local treatment units in
the form of mini STP  have been
proposed for the said area. Hence CMC
kollegala has soughted time till Aug 2021
for the establishment and commissioning
of the proposed mini STP’s.

31-03-2021

Yedkuri Village (GP
Satthegala)

Proposed to provide Common Septic
tank and soak pit by diverting the sullage
joining to river. The Executive Officer,
Taluk  Panchayath, Kollegala  has

31-03-2021




submitted a letter stating that under
Swatch Bharath mission budget is
sanctioned for providing septic tank and
soak pit and phyto remediation
technique for treatment of sullage for
the villages located along the banks of
Cauvery river. No Work is in Progress.

Details of proposed STPs in the State

Name of the Local
Body

Location

Capacity of the STP proposed in MLD

Status of Project (at DPR Stage/ Under
Tendering/ Work to be Awarded)

Likely Date of
Completion

TMC Srirangapatna

Chandagalu Road,
Ganjam, Srirangapatna.

Up gradation of existing 3.6 MLD STP to 5.0 MLD.

Revised DPR is prepared by KUWS&DB,
Mandya Division for Rs. 16.30 Crores to
divert the sewage discharged in to river
through storm water drain. Connecting
household to UGD by 300 houses. Up
gradation of existing 3.6 MLD STP to 5.0
MLD. The DPR is yet to be approved.

March - 2021

TMC, T Narasipura

Sy. No. 65/1,
Byrapura&Algudu Village,
T.N.Pura Taluk, Mysuru

Nil

TMC, Bannur

Sy. No. 174/1, 174/2,
Yedahalli Village,
BannurHobli, Bannur,
Mysuru

Upgradation of existing STP to 3.8 MLD with SBT
Technology.

Upgradation of existing STP to 3.8 MLD
with SBT Technology work is completed.

March - 2021

GP, Mulluru

GP, Mulluru

2 drains is identified & monitored. ZP Chamarajanagar has
earmarked an amount of Rs. 3.0 Lakhs for providing
Common Sewage collection tank & Common septic tank
and soak pit. No physical progress in Field is made upto
Feb 2021.

The Executive Officer, Taluk
Panchayath, Kollegala has submitted a
letter stating that under Swatch Bharath
mission budget is sanctioned for
providing septic tank and soak pit and
phyto  remediation  technique  for
treatment of sullage for the villages
located along the banks of Cauvery river

March - 2021

GP Harale
(Dasanapura&Harle
Village)

GP Harale
(Dasanapura&Harle
Village)

5 drains is identified & monitored. ZP Chamarajanagar has
earmarked an amount of Rs. 3.0 Lakhs for providing
Common Sewage collection tank & Common septic tank
and soak pit. No physical progress in Field is made upto
Feb 2021

Do

March - 2021




Yedkuri Village (GP | Yedkuri Village (GP 1 drains is identified & monitored. ZP Chamarajanagar has | The Executive Officer, Taluk March - 2021
Satthegala) Satthegala) earmarked an amount of Rs. 3.0 Lakhs for providing | Panchayath, Kollegala has submitted a
Common Sewage collection tank & Common septic tank | letter stating that under Swatch Bharath

and soak pit. No physical progress in Field is made upto | Mission budget is sanctioned for
Feb 2021. providing septic tank and soak pit and

phyto remediation technique for
treatment of sullage for the villages
located along the banks of Cauvery river
CMC, Kollegala CMC, Kollegala New STP is under operation New STP is under operation As per the
MPR submitted by the CMC Kollegala the
connection of entire sewer network and
other sources of generation of sewage
have been connected to the STP barring
the isolated areas of HosaAnagalli,
Shankanapura, Upparamole and
Bendarahalli and Booditittu. The earlier
proposed wet wells have been dropped
at HosaAnagalli, Shankanapura,
Upparamole and Bendarahalli and
Booditittu and new technology based
decentralized local treatment units in
the form of mini STP  have been
proposed for the said area. Hence CMC
kollegala has soughted time Aug 2021 for
the establishment and commissioning of
the proposed mini STP’s.

IV. Details of Industrial Pollution:

GP
Satthegala
(Yedkuri
Village)

No. of industries in the State: 34 Nil Nil 14 Nil

No. of water polluting 22 Nil Nil 5 Nil
industries in the State:
Quantity of effluent Nil Nil Nil
generated from the
industries in MLD:

GP Harale
Particulars TMC Srirangapatna TMC Bannur TMC Narasipura GP Mullur | (Dasanapura&Harle CMC Kollegala
Village)




Quantity of Hazardous
Sludge generated from the
Industries in TPD:

Number of industrial units
having ETPs:

22

5

Number of industrial units Nil

connected to CETP:

Nil

Nil

Nil

Number and total capacity of
ETPs (details of existing/
under construction /
proposed)

No. of ETP-1, Capacity-
0.022
Under construction—0,
Capacity-0
Proposed—0. Capacity-
0

No. of ETP-3, Capacity-
0.027
Under construction—0,
Capacity-0
Proposed—0. Capacity-0

No. of ETP-22,
Capacity-0.027
Under construction—0,
Capacity-0
Proposed—0. Capacity-
0

No. of ETP-5, Capacity-
0.021
Under construction—0,
Capacity-0
Proposed—1. Capacity-
0.018

Compliance status of the
ETPs:

Complied

Nil

Nil

Complied

Number and total capacity of Nil
CETPs (details of existing/

under construction /

proposed)

Nil

Nil

Status of compliance and operation of the CETPs

Town

No. of industries

Industrial
discharge

Status of ETPs

Status of CETPs (existing, under construction &
proposed)

TMC Srirangapatna

Nil

Nil Nil

Nil

TMC, T Narasipura

Nil

Nil Nil

Nil

TMC, Bannur

Nil

Nil Nil

Nil

GP, Mulluru

Nil

Nil Nil

Nil

GP Harale (Dasanapura&Harle Village)

Nil

Nil Nil

Nil

CMC, Kollegala

Nil

Nil Nil

Nil

Yedkuri Village (GP Satthegala)

Nil

Nil Nil

Nil

V. Solid Waste Management:

Particulars TMC Srirangapatna

TMC Bannur

TMC Narasipura

GP Mullur

GP Harale
(Dasanapura&Harle
Village)

CMC Kollegala (Yedkuri

Village)

Total number of Urban Local Bodies

and their Population 25069

24430

31498 5671

3264

57149 428

Current Municipal Solid Waste

11.1 D
Generation /TP

8.9

10 1.2

0.6

21.0 0.1

GP Satthegala




Number, installed capacity and
utilization of  existing MSW
processing  facilities in TPD
(bifurcated by type of processing eg-
Waste to Energy (Tonnage and
Power Output), Compost Plants
(Windrow, Vermi, decentralized pit
composting), biomethanation, MRF
etc

e Composting
Existing — 1.5Gap —
3.0TPD

e Sanitary landfill
Existing—Nil Gap —
2.34TPD

e Composting
Existing — 1.5 Gap
—0.64 TPD

e Sanitary  landfill
Existing—Nil Gap —
2.13TPD

e Composting Existing
—Nil Gap—4.1TPD

e Sanitary landfill
Existing—Nil Gap -
2.4TPD

e Composting
Existing — 2.0 Gap
—-6.61TPD

e Sanitary landfill
Existing—Nil Gap —
5.0 TPD

Action plan to bridge gap between
Installed Capacity and Current
Utilization of processing facilities (if
Gap > 20%)

DPR for Rs. 4.43
Crores is approved
to provide compost
plant & sanitary land
fill site & the same is
to be undertaken. At
present the solid
waste is dumped in
the site without any
treatment.

DPR for Rs. 1.06
Crores is approved
to provide compost
plant & sanitary
land fill site. The
work s under
progress. At
present the solid
waste is dumped in
the site without any
treatment.

DPR for Rs. 4.13
Crores is approved to
provide compost
plant & sanitary land
fill site & the same is
to be undertaken.
One zero waste
management site has
been established.At
present the solid
waste is dumped in
the site without any
treatment.

DPR is approved
for Rs. 2.5 Crores
for procurement
of machinery &
other accessory
to initiate
composting &
sanitary land fill
site maintenance.

No. and capacity of C&D waste
processing plants in TPD (existing,
proposed and under construction)

Nil

Total no. of wards, no. of wards
having door to door collection
service, no. of wards practicing
segregation at source

e Door to door
collection  23/23
Wards.

e Segregation
practice-19 Wards

e Door to door
collection 23/23
Wards.

e Segregation
practice-13
Wards

e Door to door
collection 23/23
Wards.

e Segregation
practice-6 wards

e Door to door
collection 31/31
Wards.

® Segregation
practice-28

Details of MSW treatment facilities
proposed and under construction
(no., capacity, and technology)

Nil

Nil

Nil

Nil

No. and area (in acres) of
uncontrolled garbage dumpsites and
Sanitary Landfills

No. and area (in acres) of legacy
waste within 1km buffer of both side
of the rivers




No. of drains falling into rivers and
no. of drains having floating
racks/screens installed to prevent
solid waste from falling into the
rivers

Nos. of

/ screen — Nil

Nos. of drains 3

having floating racks

drains

Nos. of drains 2
Nos.

having
racks / screen — Nil

of drains
floating
— Nil

Nos. of drains 4
Nos. of drains having | 2
floating racks / screen

Nos. of drains

Nos. of drains
having
floating racks
/ screen — Nil

Nos. of drains 5
Nos. of drains
having floating

racks / screen — Nil

Nos. of drainsl

Nos. of drains
having floating
racks / screen — Nil

Nos. of drains
1

Nos. of drains
having
floating racks
/ screen — Nil

Status of ULB wise Management of Solid Waste

Name of the ULB

Total MSW
generation
in TPD

Total MSW
being
processed
in TPD

ExistingMSWfacilities

Utilization
Capacity of the
existing MSW
facilities

Proposed MSW Facilities & Completion Timeline

TMC Srirangapatna

11.17

15

Pit Composting

1.5

DPR for Rs. 4.40 Crores is approved for processing of entire
MSW & currently work is assigned to contractor is going on.

TMC, T Narasipura

10

Pit Composting

SWM DPR prepared under swaccha Bharath Mission is
approved and action is being taken up as per DPR .One zero
waste management site has been established.Timeline -30-03-
2021

TMC, Bannur

Pit Composting,

DPR has been prepared under SBM and it is in the
implementation stage. The work is under progress.Timeline -
30-03-2021

GP, Mulluru

No action plan

GP Harale
(Dasanapura&Harle
Village)

No action plan

CMC, Kollegala

Pit Composting

As per the MPR submitted by CMC kollegala for Feb 2021
Electrification , drilling of Borewell, installation of macheries
are under tender process. Windrow composting method
June 2021

Yedkuri Village (GP
Satthegala)

No action plan

Total




VI. Bio-medical Waste Management:

Particulars

TMC
Srirangapatna

TMC Bannur

TMC Narasipura

GP Mullur

GP Harale
(Dasanapura&Harle
Village)

CMC Kollegala

GP Satthegala
(Yedkuri
Village)

Total Bio-medical
generation in Kgs/day

54.45 Kg/day

16 Kg/day

119.5 Kgs/day

Nil

Nil

103.44 kg/day

Nil

No. of Hospitals and
Health Care Facilities:

Bedded: 3
Non Bedded: 19

Bedded: 1
Non Bedded: 4

Bedded: 15
Non Bedded:18

Nil

Nil

Bedded: 09
Non Bedded:31

Nil

Status of Treatment
Facility/ CBMWTF:

CBMWTF

CBMWTF

CBMWTF

Nil

Nil

CBMWTF

Nil

VII.

Hazardous Waste Management:

GP Harale

TMC
(Dasanapura&Harle

Srirangapatna

TMC
Bannur

TMC
Narasipura

GP
Mullur

cMmC
Kollegala

GP Satthegala (Yedkuri

Particulars Village)

Village)

Total Hazardous Waste generation:

Nil Nil

Nil

Nil

Nil

0.805 TPA

Nil

No. of Industries generating Hazardous waste

Nil Nil

Nil

Nil

Nil

01

Nil

Treatment Capacity of all TSDFs

Nil Nil

Nil

Nil

Nil

Nil

Nil

Avg. Quantity of Hazardous waste reaching

the TSDFs and Treated

Nil Nil

Nil

Nil

Nil

Nil

Nil

Details of on-going or proposed TSDF

Nil Nil

Nil

Nil

Nil

Nil

Nil

VIIIl. Plastic Waste Management:

Particulars

T™C

Srirangapatna

TMC Bannur

TMC
Narasipura

GP
Mullur

(Dasanapura&Harle

GP Harale

Village)

CMC Kollegala

GP Satthegala
(Yedkuri Village)

Total Plastic Waste generation:

0.69

0.2

0.36

Nil

Nil

0.5TPD

Nil

waste:

Treatment/ Measures adopted for
reduction or management of plastic

Nil

Nil

Nil

Nil

Nil

Nil

Nil

Particulars

TMC
Srirangapatna

TMC Bannur

T™MC
Narasipura

GP Mullur

GP Harale
(Dasanapura&H
arle Village)

cMmC
Kollegala

GP Satthegala
(Yedkuri Village)
Total

IX.

Details of Alternate
Treatment Technology being
adopted by the State/UT

Nil

Nil

Nil

Nil

Nil




Identification of polluting
sources including drains
contributing to river
pollution and action as per
NGT order on insitu
treatment:

3 drain s
identified &
monitored &
the drain is
connected to
nearby  wet
well to pump
the same to
STP.

2 Drains identified
and monitored
periodically

4 Drains
identified
and
monitored
periodically

2 drains is
identified &
monitored.

The Executive
Officer, Taluk
Panchayath,
Kollegala has
submitted a
letter stating
that under
Swatch
Bharathmission
budget is
sanctioned for
providing septic
tank and soak
pit and phyto
remediation
technique for
treatment of
sullage for the
villages located
along the banks
of Cauvery river

5 drains s
identified &
monitored.
The Executive
Officer,  Taluk
Panchayath,
Kollegala  has
submitted a
letter  stating
that under
Swatch
Bharathmission
budget is
sanctioned for
providing septic
tank and soak
pit and phyto
remediation
technique for
treatment of
sullage for the
villages located
along the banks
of Cauvery river

1 drain is
identified &
monitored.
CMC Kollegala
is  providing
UGD network
for the entire
town & after
completion of
the same the
sewage
&sullage
entering the
said drains is
diverted to
STP for
further
treatment &
disposal. The
UGD work is
under
progress.

1 drain is identified &
monitored.

The Executive Officer,
Taluk Panchayath,
Kollegala has
submitted a letter
stating that under
Swatch Bharath
mission budget s
sanctioned for
providing septic tank
and soak pit and
phyto remediation
technique for
treatment of sullage
for the villages
located along the
banks of Cauvery
river

Details of Nodal Officer
appointed by Chief
Secretary in the State/UT:

Details of meetings carried
under the Chairmanship
Chief of Secretary in the
State/UT:

Latest water quality of
polluted river, its tributaries,
drains with flow details and
ground water quality in the
catchment of polluted river;

Latest water quality of polluted river stretch for the month of July- 2024 in Annexure-1

Ground water regulation:

CMC Kollegala : As per the details submitted by Sr. Geologist, District Ground Water Authority, Chamarajanagar for the month of
Feb 2021, as per the circular KGA/NOC/2019-20 dated 29-05-2019 with reference to Karnataka Act 2011 U/s 17 (K), so as to fulfill

11




the objectives of the Act, in notified taluks and non notified taluks for NOC for the purpose of industrial, commercial, entertainment,
infrastructure, mining and others is made compulsory. This subject was discussed in District Ground Water Authority meeting. In this
regard, as per the directions, notices has been issued to obtain NOC for extracting groundwater from Karnataka Ground Water
Authority / District Ground Water Authority.

Good irrigation practices
being adopted by the State:

The Dept. of Agriculture has submitted action plan for implementation of following measures:

I.  General Government Practice of Irrigation is maintained.

II. Farmers are made aware to use water optimally.

As per the details submitted by Kaveri Neeravari Nigama for the month of August 2020, Canal System are partially lined, so as to
minimize seepage losses. In view of this a DPR proposed from the irrigation department of Kollegala taluk for the work related to
Distributaries (D-56 to D-62) under Kabini Right Bank Canal (KRBC). Total cost of Rs.20 crores for modernization of

Rain Water Harvesting:

As per the details submitted by Sr. Geologist, District Ground Water Authority, Chamarajanagar for the month of October 2020, to
improve the ground water situation rain water harvesting structure and some of the other artificial recharge structures are
recommended to be constructed in their premises while giving the permission to extract ground water from the authority.

Demarcation of Floodplain
and removal of illegal
encroachments:

Maintaining minimum e-
flow of river:

Flow data given by Chief Engineer CNNL Irrigation South Mysore, Cauvery Neeravari Nigama Limited wrt daily Gauge report of
Cauvery . As per the report the inflow of the Cauvery river is 7260 cusecs as on 04.12.2021

Plantation activities along
the rivers:

Social Forestry Department, Chamarajanagar district in its letter reads that the proposed plan for plantation of saplings on the bank
of Cauvery river for about 14.5 Kms in the ensuing monsoon season. The project is yet to be approved and sanctioned. Hence no
progress made.

Development of biodiversity
park:

As of now, there is no biodiversity parks on T Narasipura Taluk. The Forest Department is requested to submit action plan for the
proposed bio diversity parks. The status of the existing and proposed bio diversity parks and its implementations will be executed
by March 2021 in coordination with the Forest Department

Reuse of Treated Water:

Model River being adopted
by the State & Action
Proposed for achieving the
bathing quality standards:

Status of Preparation of
Action Plan by the 13
Coastal States:

Regulation of Mining
Activities in the State/UT:

Action against identified
polluters, law violators and
officers responsible for




failure for vigorous
monitoring

Overall progress of the
month:Please provide
overall progress achieved in
terms of all the above points
compared to previous
month.

With respect to treatment & disposal of sewage effluent the LB’s have taken steps to operate the existing STPs & action plan
for up gradation of the existing STPs is being prepared by KUWS&DB & the same is yet to be approved by the Government.
With respect to Solid Waste Management by Municipalities, steps have been taken process the Solid Waste with the existing
compost facilities and works followed by tendering for expanding the same along with sanitary land fill sites construction are
under progress.

District level meeting on Polluted river stretches was held on 3-3-2021 under the Chairmanship of Minister C.P Yogeshwar. As
per the directions of Minister Local Bodies were directed to use the available funds of the CMC to divert the Missing links of
sewage to STP

As per the proceedings of the meeting conducted on 24.09.2021 under the chairmanship of Hon'ble Subhash Adi Former Judge,
High Court of Karnataka and Upa Lokayuktha, Government of Karnataka and Chairperson National Green Tribunal State Level
Committee Karnataka Constituted by Hon'ble NGT in OA No 606/2018 , “the missing links sewage effluent discharged into
storm water drain shall be diverted to nearby STPs /Wet wells by providing interception and diversion system by adopting low
cost treatment facilities” the same is communicated to ULB's for further action.

Short term tender notification has been called by the KUWS&DB through E-procurment portal tender no: KUWSDB/2021-
22/WS/WORK_INDENT2943 on 06-04-2021 with respect to rejuvenation of UGD systems, construction/ upgradation of STPs,
providing sewer networks and outfall sewer lines, construction of wetwells, providing rising mains and other related works
along with operation and maintenance of STPs as per NGT directions

Work Order issued by Executive Engineer, KUWS &DB, Mysuru to the M/s. CVK Construction Pvt Ltd., Vide letter dated

08.11.2021 to proceed with the contract for providing/ rejuvenation of UGD scheme to Bannur Town as per NGT standards
including O&M for 5 years at a tender price of Rs. 43,10,72,922 as approved by Chief Engineer, KUWS& DB, Mysuru .

Flow data given by Chief Engineer CNNL Irrigation South Mysore, Cauvery Neeravari Nigama Limited wrt daily Gauge report of
Cauvery . As per the report the inflow of the Cauvery river is 7260 cusecs as on 04.12.2021

The DPR has been prepared and yet to be approved for connecting the missing links across the T Narasipura town to wet well .
Upgradation of existing Bannur STP to 3.8 MLD with SBT Technology work is completed.

Sd/-
Environmental Officer
RO-2, Mysuru(Rural)




Annexure-1
XIllI Status of Water Quality Assessment of polluted rivers in Annexure-1

Details of Water Quality Monitoring locations as per NWMP Month | DO(mg/l | BOD(mg/I Fecal Total

) ) Coliform coliform

(MPN/100 | (MPN/100
ml) ml)

D/S of river Cauvery in Ranganathittu Bird sanctuary, SR Patna Taluk, Mandya District

D/s of left bank of river Cauvery in Mandya Water Supply Intake Point near SR Patna Taluk,
Mandya District

D/s of right bank of river Cauvery in Srirangapatna Water Supply Intake Point near Wellesly
Bridge TMC SR Patna, Mandya District

D/S of river Cauvery in Mysore-Bangalore Road Bridge of TMC Srirangapatna, Mandya District
D/S of river Cauvery Bannur TMC Water supply intake point near Mysore- Bannur Road bridge,
T. Narasipura Taluk, Mysore District

D/S of river Cauvery near Mullur Village, Kollegala Taluk, Chamarajanagar District

D/S of Cauvery river near Dasanapura Village, Kollegala Taluk, Chamarajanagar District

D/S of Cauvery river near Sathegala Bridge,Kollegala Taluk, Chamarajanagar District

**As per the CPCB classification the river water sample false under Class “C” — Drinking Water Source with conventional treatment followed by disinfection.

Sd/-
Environmental Officer
RO-2, Mysuru (Rural)




National Mission for Clean Ganga

Format for submission of Monthly Progress Report in the NGT Matter OA

No. 673 of 2018 (in compliance to NGT order dated 24.09.2020)

For the State of Karnataka

Name of the River : Krishna

Polluted river stretch : Yadurwadi to Tintinibridge (200 km)
Priority AV

Status as on - July-2024

Overall status of the State:

I. Total Population: Urban Population & Rural Population separately: Enclosed as Anexure-1

Il. Estimated Sewage Generation (MLD):Enclosed as Anexure-1

1. Details of Sewage Treatment Plant:

Existing no. of STPs and Treatment Capacity (in MLD):01 and 2x1.25 MLD
Capacity Utilization of existing STPs:1.4 MLD

MLD of sewage being treated through Alternate technology: Treated sewage is being
reused in the process & Extended Aeration System

Gap in Treatment Capacity in MLD:Nil

No. of Operational STPs:01

No. of Complying STPs:01(Partially Complied)
No. of Non-complying STPs:Nil

Details of each existing STP in the State

Location | Existing STP | Capacity Being Operational Compliance
Capacity Utilized Status Status of STP
of STP

Hutti

Notified %125 MLD 01
Area,

Lingasugur




Details of under construction STPs in the State

Location | Capacity of the, Physical Status of 1&D or Completion
plant in MLD | Progress in House sewer Timeline

% connections
Nil Nil Nil Nil Nil

Details of proposed STPs in the State

Capacity of | Status of Project (at DPR

the STP Stage/ Under Tendering/ | Likely Date of
proposed in Work to be Awarded) Completion

MLD

Location

Submitted to Govt. by MD,
Town KUWS&DB, Bangalore for
Municipal administrative approval vide
Council, : letter no 897/2019-20, dated
Lingsugur-Tq, 04/10/2019, Awaiting
Raichur-Dist. approval from Govt.

Submitted to Govt. by MD,
KUWS&DB, Bangalore for
administrative approval vide
letter no 49/2020-21, dated
08/04/2020, Awaiting
approval from Govt.

Town
Municipal
Council,
Deodurga,
RaichurDist

Details of Industrial Pollution:

No. of industries in the State:

No. of water polluting industries in the State:01 (M/s Hutti Gold Mines Co., Ltd,
Hutti Village, Lingasugur-Tq, Dist-
Raichur.

Quantity of effluent generated from the industries in MLD:0.0455 MLD
Quantity of Hazardous Sludge generated from the Industries in TPD:Nil

Number of industrial units having ETPs:M/s Hutti Gold Mines Co. Has installed
CSTP of capacity 2.5 MLD.

Number of industrial units connected to CETP:There are no CETP’s

Number and total capacity of ETPs (details of existing/ under construction / proposed)
:01 M/s Hutti Gold Mines Co. Has installed CSTP of capacity 2.5 MLD (Existing)
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Compliance status of the ETPs:Complied
Number and total capacity of CETPs (details of existing/ under construction /
proposed) :Nil

Status of compliance and operation of the CETPs :Nil

Town No. of Industrial Status of ETPs Status of CETPs

industries discharge (existing, under

construction &
proposed)

M/s Hutti
Gold Mines
Co., Ltd, 2x1.25 MLD capacity

Hutti Village, 0.46 MLD Common Treatment

Lingasugur- Plant (Effluent/Sewage)
Tq, Dist-
Raichur.

Lingasugur Existing

V. Solid Waste Management:

Total number of Urban Local Bodies and their Population :Enclosed as Annexure- 11
Current Municipal Solid Waste Generation: Enclosed as Annexure- 11
Number, installed capacity and utilization of existing MSW processing facilities in

TPD (bifurcated by type of processing eg- Waste to Energy (Tonnage and Power

Output), Compost Plants (Windrow, Vermi, decentralized pit composting),

biomethanation, MRF etc: Enclosed as Annexure- 11

Action plan to bridge gap between Installed Capacity and Current Utilization of
processing facilities (if Gap > 20%) :Nil

No. and capacity of C&D waste processing plants in TPD (existing, proposed and
under construction): Nil

Total no. of wards, no. of wards having door to door collection service, no. of wards

practicing segregation at source :60 No. of Words




Details of MSW treatment facilities proposed and under construction (no., capacity,

and technology) :----

No. and area (in acres) of uncontrolled garbage dumpsites and Sanitary Landfills:--

No. and area (in acres) of legacy waste within 1km buffer of both side of the rivers: --

No. of drains falling into rivers and no. of drains having floating racks/screens

installed to prevent solid waste from falling into the rivers: ---

Status of ULB wise Management of Solid Waste

ULB

Total MSW
generation in
TPD

Total MSW
being
processed
in TPD

Existing
MSW
facilities

Utilization
Capacity of
the existing
MSW
facilities

Proposed
MSW
Facilities &
Completion
Timeline

TMC-
Deodurga,
DeodurgaTq,
Raichur Dist.

6T

MSW Site
Existing

TMC
Lingasugur,
LingasugurTq,
Raichur Dist.

MSW Site
Existing

HuttiTP,
LingasugurTq,
Raichur Dist.

MSW Site
Existing

Hutti Notified
Area,
LingasugurTq,
Raichur Dist.

MSW

siteexisting.

Further, in
Hutti Gold
Mines, the
wet waste
is being
digested
and bio gas
is being
produced
and utilized
for canteen.

Directions
were given to
all the
concerned
Local Bodies
to take
immediate
action to
comply with
SWM Rules,
2016 from
time to time.

Target date to
comply is
31.12.2020.

VI. Bio-medical Waste Management:

e Total Bio-medical generation:133.5 Kg/day

e No. of Hospitals and Health Care Facilities:Devadurga Tg-59 HCE’s ,Lingasugur
Tqg- 106HCE’s, Hutti TP- 04 Nos &




Hutti Notified Area- 01.

e Status of Treatment Facility/ CBMWTF: Above BMW waste is treated in RIMACT
facility, Raichur.

VIl. Hazardous Waste Management:

Total Hazardous Waste generation:

1. Cyanide Tailing- 6,38,540 Tons & stowing sand of 79,152 Tons, (Total
5,59,388 Tons of Cyanide treated ore waste impound in tailing dump).

2. Used Oil- 74 liters

3. Discarded Containers-7112 nos.
(As per Annual Report From-1V submitted for the year 2019-20).

No. of Industries generating Hazardous waste: 01

Treatment Capacity of all TSDFs :Nil

Avg. Quantity of Hazardous waste reaching the TSDFs and Treated :Nil

e Details of on-going or proposed TSDF: Nil

VIIl. Plastic Waste Management:

Total Plastic Waste generation:

1. TMC Devadurga-2TPA (0.005 TPD)

2. TMC Lingasugur- 6.1Ton/A (0.016,TPD)

3. HuttiTP -0.5TP/A ((0.001,TPD)

4. Hutti Notified Area -0.38 TP/A (0.001 TPD)

Treatment/ Measures adopted for reduction or management of plastic waste: ---

IX.  Details of Alternate Treatment Technology being adopted by the State/UT : ----

X. Identification of polluting sources including drains contributing to river pollution

and action as per NGT order on insitu treatment:Enclosed as Annexure-I11

Details of Nodal Officer appointed by Chief Secretary in the State/UT: ----

Details of meetings carried under the Chairmanship Chief of Secretary in the

State/UT: ----
Latest water quality of polluted river, its tributaries, drains with flow details and
ground water quality in the catchment of polluted river: Enclosed as Annexure-1V
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Ground water regulation: ----

Good irrigation practices being adopted by the State:

Rain Water Harvesting:

Demarcation of Floodplain and removal of illegal encroachments: ----
Maintaining minimum e-flow of river:

Plantation activities along the rivers:

Development of biodiversity park:

Reuse of Treated Water:

Model River being adopted by the State & Action Proposed for achieving the
bathing quality standards:

Status of Preparation of Action Plan by the 13 Coastal States:
Regulation of Mining Activities in the State/UT:

. Action against identified polluters, law violators and officers responsible for

failure for vigorous monitoring : ----

Overall progress of the month:
Please provide overall progress achieved in terms of all the above points

compared to previous month.




National Mission for Clean Cauvery
Format for submission of Monthly Progress Report in the NGT Matter OA No. 673 of 2018 (in compliance to NGT order dated 24.09.2020)For the State of
Karnataka

Name of the River River Lakshmantheertha

Polluted river stretch Hunsur to Kattemalavadi

Priority ]|

Status as on July 2024

Overall status of the State:

Particulars

CMC Hunsur

Total Population: Urban Population & Rural Population separately

50850

Estimated Sewage Generation (MLD):

5.5 MLD

lll. Details of Sewage Treatment Plant:

Particulars

CMC Hunsur

Existing no. of STPs and Treatment Capacity (in MLD):

3.91 MLD

Capacity Utilization of existing STPs:

3.91 MLD

MLD of sewage being treated through Alternate technology:

0

Gap in Treatment Capacity in MLD:

1.59 MLD

No. of Operational STPs:

1

No. of Complying STPs:

0

No. of Non-complying STPs:

1

Details of each existing STP in the State

Name of the Local Body

Location

Existing STP
Capacity

Capacity Being
Utilized

Operational Status
of STP

Compliance
Status of STP

CMC Hunsur

Kalukunike Village,Hunsur Taluk

3.91 MLD

3.91 MLD

Operational

Not Complied




Details of under construction STPs in the State

Name of the Local Location Capacity of the plant Physical Status of I&D or House sewer Completion
Body in MLD Progress in % connections Timeline

CMC Hunsur Kalukunike Village, Hunsur Nil Nil 50% house hold connections is | 31-03-2021
Taluk completed & remaining works is
under progress
DPR for Rs. 80.0 Crores is prepared for
laying UGD network for new
extensions & to upgrade the existing
STP to SBR Technology.

Details of proposed STPs in the State

Location Capacity of the STP Status of Project (at DPR Stage/ Under | Likely Date of Completion
proposed in MLD Tendering/ Work to be Awarded)
CMC Hunsur Kalukunike Up gradation of existing | Revised DPR is prepared by KUWS&DB, March - 2021
Village, 3.91 MLD + 4.09 MLD. Mysuru Division for Rs. 26.80 Crores to

Name of the Local Body

Hunsur Taluk STP divert the sewage discharged in to river
through storm water drain by providing
additional 2 Nos. of wetwell for 2 drains.
Upgrdation of existing UGD networks.
Upgradation of existing STP 3.91 MLD to
8.0 MLD with SBR Technology. DPR is
approved and upgradation work is at
completion stage.




IV. Details of Industrial Pollution:

Particulars

CMC Hunsur

No. of industries in the State:

7 Nos.

No. of water polluting industries in the State:

4

Quantity of effluent generated from the industries in MLD:

0.019 MLD

Quantity of Hazardous Sludge generated from the Industries in TPD:

0.007572 TPD

Number of industrial units having ETPs:

4Nos

Number of industrial units connected to CETP:

0

Number and total capacity of ETPs (details of existing/ under construction / proposed)

No. of ETP—4, Capacity-0.019
Under construction—0, Capacity-0
Proposed—0. Capacity-0

Compliance status of the ETPs:

Complied

Number and total capacity of CETPs (details of existing/ under construction / proposed)

0

Status of compliance and operation of the CETPs

No. of Industrial
industries Discharge

Status of ETPs

proposed)

CMC Hunsur

Not Applicable

Status of CETPs (existing,
under construction &




V. Solid Waste Management:

Particulars

CMC Hunsur

Total number of Urban Local Bodies and their Population

50850

Current Municipal Solid Waste Generation

23 TPD

Number, installed capacity and utilization of existing MSW processing facilities in TPD (bifurcated by type
of processing eg- Waste to Energy (Tonnage and Power Output), Compost Plants (Windrow, Vermi,
decentralized pit composting), biomethanation, MRF etc

e Composting Existing —9.43 Gap — Nil
e Sanitary landfill Existing—Nil Gap —5.52

Action plan to bridge gap between Installed Capacity and Current Utilization of processing facilities (if
Gap > 20%)

DPR for Rs. 1.76 Crores is approved to provide compost plant &
sanitary land fill site & the same is to be undertaken. At present
the solid waste is dumped in the site without any treatment.

No. and capacity of C&D waste processing plants in TPD (existing, proposed and under construction)

0

Total no. of wards, no. of wards having door to door collection service, no. of wards practicing
segregation at source

e Door to door collection 31/31 Wards.

Segregationpractice-20 Wards

Details of MSW treatment facilities proposed and under construction (no., capacity, and technology)

Nil

No. and area (in acres) of uncontrolled garbage dumpsites and Sanitary Landfills

NIL

No. and area (in acres) of legacy waste within 1km buffer of both side of the rivers

NIL

No. of drains falling into rivers and no. of drains having floating racks/screens installed to prevent solid
waste from falling into the rivers

Nos. of drains 2
Nos. of drains having floating racks / screen — Nil

Status of ULB wise Management of Solid Waste

Total MSW Total MSW Existing
Name of the ULB generation in being processed MSW
TPD in TPD facilities

Utilization

Capacity of the Proposed MSW Facilities &
existing MSW Completion Timeline

facilities

23 10 1
CMC Hunsur

10 DPR for Rs. 1.76 Crores is approved
for processing of entire MSW &
currently work is assigned to
contractor is going on.




VI. Bio-medical Waste Management:

Particulars CMC Hunsur
Total Bio-medical

0.1597 Kg/day

generation:
No. of Hospitals and Health Bedded: 18
Care Facilities: Non Bedded: 50
Status of Treatment
Facility/ CBMWTF:

CBMWTF

VIl. Hazardous Waste Management:
Particulars CMC Hunsur
Total Hazardous Waste generation: 0.007575 TPA
No. of Industries generating Hazardous waste 3Nos
Treatment Capacity of all TSDFs NA
Avg. Quantity of Hazardous waste reaching the TSDFs and Treated NA
Details of on-going or proposed TSDF NA

VIII. Plastic Waste Management:
Particulars CMC Hunsur
Total Plastic Waste generation: 0.45TPD
Treatment/ Measures adopted for reduction or Nil
management of plastic waste:

Particulars CMC Hunsur
Details of Alternate Treatment Technology
being adopted by the State/UT
Identification of polluting sources including 2 drain is identified & monitored & the drain is yet to be connected.
drains contributing to river pollution and
action as per NGT order on insitu treatment:
Details of Nodal Officer appointed by Chief
Secretary in the State/UT:
Details of meetings carried under the
Chairmanship Chief of Secretary in the




State/UT:

Latest water quality of polluted river, its
tributaries, drains with flow details and ground
water quality in the catchment of polluted
river;

Status of water quality of polluted rivers in Annexure-1.

Ground water regulation:

As per the District Ground water Authority data submitted for the year 2020 in their Hand Book
CMC Hunsur comes under safer zone as per ground water resources assessment and there is no
over exploitation of ground water in the region.

Good irrigation practices being adopted by the
State:

Rain Water Harvesting:

Rain water harvesting is made mandatory for new constructions, CMC has taken up awareness
programmes to educate the people about river flooding during Monsoon

Demarcation of Floodplain and removal of
illegal encroachments:

During the month of September Paper advertisements were issued to the residents located on the
banks on the river Lakshmanatheertha about flooding by CMC and early warning arrangement in
consultation with revenue department from Cauvery Neeravari Nigam Ltd is carried out

Maintaining minimum e-flow of river:

Flow data of Hydrological observation Sites is available in Central water commission Website and
further implementation from irrigation department will be initiated

Plantation activities along the rivers:

As of now there are no plantations on the banks of river Lakshmantheertha in the polluted stretch
since the area is confined to CMC limit

Development of biodiversity park:

As of now, there are no Bio diversity parks in this stretch

Reuse of Treated Water:

Model River being adopted by the State &
Action Proposed for achieving the bathing
quality standards:

Status of Preparation of Action Plan by the 13
Coastal States:

Regulation of Mining Activities in the State/UT:

Action against identified polluters, law
violators and officers responsible for failure for
vigorous monitoring

XV.

Overall progress of the month:

Please provide overall progress achieved in terms of
all the above points compared to previous month.

With respect to treatment & disposal of sewage effluent the LB’s have taken steps to operate
the existing STPs & action plan for up gradation of the existing STPs is being prepared by
KUWS&DB & the same is approved by the Government.

With respect to Solid Waste Management by Municipalities, steps have been taken process
the Solid Waste with the existing compost facilities and works followed by tendering for




expanding the same along with sanitary land fill sites construction are under progress.

District level meeting on Polluted river stretches was held on 3-3-2021 under the
Chairmanship of Minister C.P Yogeshwar. As per the directions of Minister Local Bodies were
directed to use the available funds of the CMC to divert the Missing links of sewage to STP

As per the proceedings of the meeting conducted on 24.09.2021 under the chairmanship of
Hon'ble Subhash Adi Former Judge, High Court of Karnataka and Upa Lokayuktha,
Government of Karnataka and Chairperson National Green Tribunal State Level Committee
Karnataka Constituted by Honble NGT in OA No 606/2018 , “the missing links sewage effluent
discharged into storm water drain shall be diverted to nearby STPs /Wet wells by providing
interception and diversion system by adopting low cost treatment facilities” the same is
communicated to ULB’s for further action.

DPR approved by the Government to divert the sewage discharge into river through storm
water drain by providing additional 2 Nos. of wetwell for 2 drains, Upgradation of existing STP
3.91 MLD to 8 MLD with SBR technology and UGD networks for Rs. 26.8 Crores.

Short term tender notification has been called by the KUWS&DB through E-procurement
portal tender no: KUWSDB/2021-22/WS/WORK_INDENT2943 on 06-04-2021 with respect to
rejuvenation of UGD systems, construction/ upgradation of STPs, providing sewer networks
and outfall sewer lines, construction of wetwells, providing rising mains and other related
works along with operation and maintenance of STPs as per NGT directions. Qualified tender

agencies proposal has to be placed for technical evaluation committee for approval.

The tender of Rs. 20,12,49,000/- has been assigned to M/s Akhil Infra Projects Pvt Ltd, Ballari
on 31-12-2021 for the work of “ Providing/Rejuvenation of UGD scheme to Hunsur city as per
NGT standards including O&M for 5 years.

Upgradation of existing STP 3.91 MLD to 8 MLD with SBR technology is at completion stage
and UGD networks work is under progress.

Sd/-
Environmental Officer
RO-2, Mysuru (Rural)




Annexure-1

XIlI Status of Water Quality Assessment of polluted rivers in Annexure-1

Location

Year

DO(mg/l)

BOD(mg/l)

Fecal Coliform
(MPN/100 ml)

Total coliform
(MPN/100 ml)

D/S of
Lakshmantheertha in
New road bridge of
Bengaluru-Bhantwala
Road at Hunsur town

D/S of
Lakshmantheertha at
water barrage near
Kattemalalavadi Village

Sd/-
Environmental Officer
RO-2, Mysuru(Rural)




National Mission for Clean Ganga
Format for submission of Monthly Progress Report in the NGT Matter OA No.
673 of 2018 (in compliance to NGT order dated 24.09.2020)
For the State of Karnataka (Netravathi)

Overall status of the State: KARNATAKA (Dakshina Kannada) ]
Name of The River Netravathi
Polluted River Stretch Netravathi
Priority Priority - V
Status as on July -2024
Overall status of the State:
I | Total Population : Urban Population & Rural 55,073 (As per 2011 census)
Population Separately (The Population is considered within the
polluted river streich of length 50KM)
Urban Population 47,901
Rural Population 7172
I | Estimated Sewage Generation (MLD): 5.95 MLD

TII Details of Sewage Treatment Plant
Existing no. of STPs and Treatment Capacity (in | There is no Existing STPs in
MLD) jurisdiction of Bantwala and one STP of
6 KLD in Belthangady TMC.

The Bantwala TMC has taken up
construction work of providing UGD
and the work is under progress

Capacity Utilization of existing STPs NA

MLD of sewage being treated through Alternate NA

technology

Gap in Treatment Capacity in MLD: Since there are no STPS, there is a need
No. of Operational STPs: {0 establish STP of adequate capacity to

treat the total quantity of sewage (ie
5.95 MLD) generated from these local

bodies.
No. of Complying STPs: NA
| No. of Non-complying STPs: NA
Details of each existing STP in the State
No. Location |Existing STH Capacity Being Operational Status Compliance T
Capacity Utilized of STP Status of STP
Not Applicable
Details of under construction STPs in the State
No. Location | Capacity of Physical Status of I1&D or |Completion
the plant in |Progress House sewer |Timeline
MLD in % connections
NIL

Details of proposed STPs in the State

No. Location Capacity of the
STP proposed in

Status  of  Project |Likely Date of
(at DPR Stage/ Under Completion
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IV Details of Industrial Pollution
No. of industries in the State (D.K

There are no waste water generating
industries within the purview of local
bodies situated on the bank of Netravathi
River (on the identified polluted river

District)

No. of water olluting industries in the State

Quantity of effluent generated from the
industries in MLD

Quantity of Hazardous Sludge generated from
the Industries in TPD

Number of industrial units having ETPs ”

Number of industrial units connected to CETP
Number and total capacity of ETPs (details of
existing/ under construction / proposed
Compliance status of the ETPs

Number and total capacity of CETPs (details of | There are no CETP’s in the Local bodies
existing/ under construction / prop osed) situated on the holluted River Stretches.
Status of compliance and operation of the

Industrial Status of ETPs | Status of CETPs (existing,
discharge under construction & pro posed)

Not applicable

V Solid Waste Management
Total number of Urban Local Bodies and their Population

The total number of Urban Local Bodies on the bank of Netravathi River along with the
population are submitted as below;

Population

S1 No Local Bodies
District.

ipal council, Bantwala, Dakshina Kannada

“ Town Munici
2| Town Panchyath, Belthangadi Taluk, Dakshina Kannada District

Current  Municipal Solid  Waste | 13.89 MT/day
Generation
Number, installed capacity and utilization
of existing MSW processing facilities in
TPD (bifurcated by type of processing €g-
Waste to Energy (Tonnage and Power
Output), Compost Plants (Windrow,
Vermi, decentralized pit composting),

Bio-methanation, MREF etc

e The local bodies are practicing the system of
door to door collection of segregated
municipal solid waste.

e The dry recyclable waste such as Paper,
wood, Glass etc are being segregated and
sent to recyclers.




Action plan to bridge gap between
Installed Capacity and Current Utilization
of processing facilities (if Gap > 20%)

All local bodies have submitted action plan
with time line to bridge gap between Installed
Capacity and Current Utilization of processing
facilities through District environmental plan as
per the NGT Order w.r.t 0.A.360 of 2018.

No. and capacity of C&D waste
processing plants in TPD (existing,
proposed and under construction

There are no C&D waste processing plants.

Total no. of wards, no. of wards having
door to door collection service, no. of
wards practicing segregation at source

Total No. of wards-38

Door to Door Collection-35
Segregation at Source-23

(As submitted by ULBs in DEP)

Details of MSW treatment facilities
proposed and under construction (no.,
| capacity, and technology)

Nil

No. and area (in acres) of uncontrolled
garbage dumpsites and Sanitary Landfills

Nil

No. and area (in acres) of legacy waste
within 1km buffer of both side of the
rivers

Nil

No. of drains falling into rivers and no. of
drains having floating racks/screens
installed to prevent solid waste from
falling into the rivers

Status of ULB wise Management of Solid Waste
ULB Total Total Existing Utilization Proposed
MSW MSW MSW Capacity of the | MSW
generation] being facilities existing MSW | Facilities
in TPD | processed facilities Completion
in TPD Timeline
Bantwala 14 122 e Windrows System is 100% There are
T™C adopted for Proposed MSW
management of wet Facilities in this
waste jurisdiction.
e Management of
Material ~ Receiving
Facility for dry
waste recycling.

VI Bio-medical Waste Management

Total Bio-medical generation:

180 Kg/day

No. of Hospitals and Health Care Facilities

132

Status of Treatment Facility/ CBMWTF

Udupi further treatment and disposal

The Bio medical Waste generated from hospitals and
HCEs are being handed over to CBMWTF facility
provided by M/s. Ramky Enviro Tech Pvt. Ltd., Mulki,
D.K. and M/s. Ayush Enviro tech Pvt. Ltd., Padubidre

I VII Hazardous Waste Management



Total Hazardous Waste Generation
No of Industries Generating Hazardous

Waste
Treatment Capacity of all TSDFS There are No TSDF facility

Average Quantity of Hazardous Waste jurisdiction of RO-Mangalore.
reaching the TSDFs and treated

proposed in the

The Hazardous waste generated in the District is being
sent to TSDF, situated at Bangalore for final treatment
& disposal. the other facility like incinerators, Co-
processors & Recyclers across the state are also being
used for treatment & disposal of Hazardous waste
generated from the industries.

e Details of on-going or proposed
TSDF

VIII Plastic Waste Management
Total Plastic Waste oceneration 382 MT/A
Treatment/ Measures adopted for The Single use plastic is totally banned in Karnataka
reduction or management of as per GoK Notification No: No. FEE/17EPC2012,
plastic waste Bangalore, dated: 11-03-2016.
o There are two waste plastic reprocessing industries in
the jurisdiction of RO-Mangalore.

Details of Alternate Treatment NA
IX Technology being adopted by
the State/UT

Identification ~ of polluting In the ULB limit most of individual houses are have
X sources including drains provided ST & SP for treatment of domestic sewage
contributing to river pollution generated from individual houses.

and action as per NGT order on Revised river rejuvenation action plan submitted on

insitu treatment 08.05.2020 with directions to all the stakeholder for
complying with the direction issued in the District
Level Special Surveillance Task Force(DLSETF)

e Proposal for providing Underground drainage system
in all areas with terminal STP for 100% treatment of
waste water.

o Untreated sewage entering in to the rivers should be
reduced by laying the drainage network & connecting
the domestic sewage in 10 the terminal sewage
treatment plant.

e To install STP’s for treatment of domestic sewage
and scientific disposal facilities for solid waste
generated from the villages & town located on the

bank of Netravathi River
Details of Nodal  Officer NA

XI appointed by Chief Secretary in
the State/UT

XIII | Details of meetings carried under NA

the Chairmanship Chief of

Secretary in the State/UT:

Latest water quality of olluted




river, its tributaries, drains with Attached as Annexure
flow details and ground water
quality in the catchment of
polluted river;
XIV | Ground water regulation The industry authorities are directed to obtain NOC from
State/ District Ground water Authority as applicable.

XV Good irrigation practices being NA
adopted by the State

XVI | Rain Water Harvesting During the District Level meeting of DLSESTF a

directions were given from District Commissioner to all
the Concerned Departments to implement the
Comprehensive Rain Water System and submit an action
taken report.

XVII | Demarcation of Floodplain and | Directions have been given to Forest Department and
removal of illegal | Revenue Department to submit details about flood plain
encroachments zone and to carry out massive plantation and also to

notify the Flood Plain Zone (FPZ).Gazing station at
Bantwala through District Environmental Plan (DEP)

XVIIL | Maintaining minimum flow of | During the District Level meeting of DLSESTF a

river directions was given from District Commissioner to all
the Concerned Departments to maintaining minimum
flow of river and submit an action taken report.

XIX | Plantation activities along the | During the District Level meeting of DLSESTF a
rivers directions was given from District Commissioner to all

the Concerned Departments to take up Plantation
activities along the rivers and submit an action taken
report.

XX Development of biodiversity NA

1A park

XXI | Reuse of Treated Water Treated sewage will be reused once STP put into

operation.

XXII | Model River being adopted by If the State identifies the model river, the Action
the State & Action Proposed for | Proposed for achieving the bathing quality standards the
achieving the bathing quality directions will be followed.
standards

XXIII | Status of Preparation of Action Submitted. Copy of Coastal plan enclosed. Information
Plan by the 13 Coastal States furnished in the prescribed format for OA No. 829/2019

vide letter dated: 03.01.2020.

[ XXIV | Regulation of Mining Activities | Regulated by Department of Mines and Geology.
in the State/UT

XXV | Action against identified Nil
polluters, law violators and
officers responsible for failure
for vigorous monitoring

XXVI | Please provide overall progress achieved in terms of all the above points compared to
previous month
» Effective implementation of Door to Door collection of solid waste is being done by the

= 2, ULBs.




The household plastic waste is collected and handed over to Authorized plastic waste
recyclers.
TMC Bantwala has started processing their wet waste through windrows composting.
This office has issued notices to all the urban local bodies to identify site for establishing
C&D waste processing facility and obtain the Authorization under C&D Waste
management Rules, 201 6.
The Meeting of District Level Special Task Force (STF) was held on 29.12.2021 under
the Chairmanship of Deputy Commissioner, D.K (Meeting conducted by Sri
Channabasappa, ADC, D.K District) to review the progress with respect 1o
implementation Solid Waste Management Rules 2016.
In view of the declaration of Dharmastala No Plastic City by Govt of India the meeting
was convened with all the State holder who are consuming/using single use plastic in
their day to day activities.
The meeting was attended by Hotel association, Gram Panchayath president, vice
president, members, Officials from Zilla panchayath, Grama panchayath Officer,
Shop/Commercial establishment, yathiri nivas, maintenance people personal, General
publics, Karnataka State Pollution Control Board Officials and selected NGOs of
Dharmastala who are engaged in solid waste management at Dharmastala. Each
represented have submitted their action plan to be implemented by every State holder
including General Public and Travelers for effective implication of ban of single use
plastic in the City.
75 shops, Hotels, Tourist lodge within Gram Panchyat limit of Dharmastala were
inspected on 73.11.2023 and upto 400 Kgs of plastics were seized and Rs 15400/- fine
was levied on single use plastics ban violators.
Dharamastala Grama Panchayath has conducted SUP Awareness through voice clippings
in all the door to door solid waste collection vehicles to make regular announcement and
to give awareness among general public on day to day solid waste collection vehicles and
Conducting regular raids and imposing fine for the violators.
On 05.02.2024 Dharmasthal Gram Panchayath was declared as SUP Plastic free village
by Hon’ble Minister of Forest, Ecology & Environmental Sri Eshwari Khandre and in
presence Dr.D.Veerendra Heggade, Member of Parliament in Rajya Sabha.
News Paper article was published in local Udayavani News paper regarding ban of SUPs
and announcement of Dharmastala as single use plastic prohibited city on 06.02.2024 as
part of awareness among general public
Meeting wrt Preparation of action plan on implementation of ban on single use plastic in
Mangalore City and Dharmastala Gram Panchayath Mangalore City held on 25.06.2024
at 3rd floor Conference Hall DC Office, Mangalore.

Formation of task force committee for on implementation of ban on single use plastic in
Mangalore City , Dharmastala and All ULB’s of Dakshina Kannada District.

- =
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National Mission for Clean Ganga
Format for submission of Monthly Progress Report in the NGT Matter OA No. 673 of 2018 (in compliance to NGT order dated
24.09.2020) For the State of Karnataka

Name of the River SHIMSHA

Polluted river stretch Yediyur to Halagur bridge
Priority v

Status as on July - 2024

Overall status of the State:

Particulars TMC Maddur
Total Population: Urban Population & Rural Population separately 28,902
Estimated Sewage Generation (MLD): 3.5

Details of Sewage Treatment Plant:

Particulars TMC Maddur

Existing no. of STPs and Treatment Capacity (in MLD): 3.5 MLD
Capacity Utilization of existing STPs: 3.5MLD
MLD of sewage being treated through Alternate technology: -

Gap in Treatment Capacity in MLD: Nil

No. of Operational STPs: 01

No. of Complying STPs: 01

No. of Non-complying STPs: -

Details of each existing STP in the State

Existing STP Capacity Being | Operational Status Compliance
Capacity Utilized of STP Status of STP

TMC Maddur Hole Anjanaiah swamy Temple Road, 3.5MLD 3.5MLD Yes Complied

Maddur

Name of the Local Body Location




Details of under construction STPs in the State:

Name of the Location Capacity of the Physical Progress in % Status of | & D or House sewer Completion
Local Body plant in MLD connections Timeline
TMC Maddur Hole Anjanaiah | Up gradation of | Revised DPR is prepared by KUWS&DB, | ¢ KUWS&DB has issued work | 14-04-2022
swamy Temple existing 3.5 Mandya Division for Rs. 50.15 Crores to order vide dtd on 15-04-2020 to
Road, Maddur | MLD STP to 6.0 | divert the sewage discharged into river contractor and 98 % of work is
MLD with through storm water drain. Connecting | completed and 100% of work
Aeration household to UGD by 4000 houses & will be completed within 8

Technology construction of 2 nos. of wet wells. months.

Upgradation of existing 3.5 MLD STP to Work order for extension of
6.0 MLD. The DPR is approved & work UGD networks in out growth
has been assigned to KUWS&DB by the area and extended area GAP
Government. The tender is invited by | analysis has done by KUWS&DB
KUWSSB for execution of the work. and proposal sent to
Government and the same is
yet to approval.

Details of proposed STPs in the State
Location Capacity of the STP Status of Project (at DPR Stage/ Under Likely Date of

Name of the Local proposed in MLD Tendering/ Work to be Awarded) Completion
Body

TMC Maddur Hole Anjanaiah swamy | Up gradation of existing 3.5 | Revised DPR is prepared by KUWS&DB, Mandya 14-04-2022
Temple Road, Maddur MLD STP to 6.0 MLD. Division for Rs. 50.15 Crores to divert the
sewage discharged into river through storm
water drain. Connecting household to UGD for
4000 houses & construction of 2 nos. of wet
wells and Upgradation of existing 3.5 MLD STP
to 6.0 MLD.
e UP-gradation of 98 % of STP work is
completed and 100% of work will be
completed within 8 months.




e But other related works like laying network in

extension area & household connection etc
are 70 % completed & rest of the work will be
completed shortly.
Work order for extension of UGD networks in
out growth area and extended area GAP
analysis has done by KUWS&DB and proposal
sent to Government and the same is yet to
approval.

IV. Details of Industrial Pollution:

Particulars TMC Maddur
No. of industries in the State: 1
No. of water polluting industries in the State: 1
Quantity of effluent generated from the industries in MLD: 2.9
Quantity of Hazardous Sludge generated from the Industries in TPD:
Number of industrial units having ETPs: 01
Number of industrial units connected to CETP: -
Number and total capacity of ETPs (details of existing/ under construction / proposed) 2.9
Compliance status of the ETPs: Complied
Number and total capacity of CETPs (details of existing/ under construction / proposed) -

Status of compliance and operation of the CETPs:

Town No. of industries Ir!dustrlal Status of ETPs Status of CETPS (existing, under
discharge construction & proposed)

TMC Maddur - - - -




V. Solid Waste Management:

Particulars

TMC Maddur

Total number of Urban Local Bodies and their Population

28,902

Current Municipal Solid Waste Generation

10 TPD

Number, installed capacity and utilization of existing MSW processing
facilities in TPD (bifurcated by type of processing eg- Waste to Energy
(Tonnage and Power Output), Compost Plants (Windrow, Vermi,
decentralized pit composting), bio-methanation, MRF etc

e Composting Existing — 0.0 Gap — 4.1 TPD
e Sanitary landfill Existing—Nil Gap — 2.4 TPD

® The 70 % of the wet waste is being composted at source level through home
composting and 30 % is in a decentralized waste processing plant.

e Dry waste is collected by the pourakarmikas and sold to scrap dealers.

Action plan to bridge gap between Installed Capacity and Current Utilization
of processing facilities (if Gap > 20%)

DPR for Rs. 5.25 Crores is approved to provide compost plant & sanitary land fill
site & the same is under progress. At present the solid waste is dumped in the
site without any treatment. Civil works are under construction stage, vehicle
procurement is completed, machineries are yet to be installed.

No. and capacity of C&D waste processing plants in TPD (existing, proposed
and under construction)

Land identification is in progress

Total no. of wards, no. of wards having door to door collection service, no. of
wards practicing segregation at source

e Door to door collection 23/23 Wards.
® Segregation practice-18 Wards

Details of MSW treatment facilities proposed and under construction (no.,
capacity, and technology)

DPR for integrated solid waste management is approved for 5.25 Crores,
currently civil work is assigned to the contractor and 70 % of the work is
completed.

No. and area (in acres) of uncontrolled garbage dumpsites and Sanitary
Landfills

3 acres, sanitary landfill is under construction

No. and area (in acres) of legacy waste within 1km buffer of both side of the
rivers

No. of drains falling into rivers and no. of drains having floating racks/screens
installed to prevent solid waste from falling into the rivers

Nos. of drains - 1
Nos. of drains having floating racks / screen — Nil




Status of ULB wise Management of Solid Waste

Total MSW Total MSW
generation in being processed
TPD in TPD

Existing MSW

Name of the ULB rens
facilities

Utilization Capacity of
the existing MSW
facilities

Proposed MSW Facilities & Completion
Timeline

De centralized pit
composting

TMC Maddur 10 3.0

3.0

DPR for Rs. 5.25 Crores (Civil work- 4 crore
& vehicles 1.25 crores) with 12 % GST &
work order for processing of entire MSW
waste is issued on 23-03-2020 and
currently the civil work is assigned to the
contractor and about 70% of the work is
completed.

a. Bio-medical Waste Management:

Particulars

TMC Maddur

Total Bio-medical generation:

81.7 Kg/day

No. of Hospitals and Health Care Facilities:

Bedded: 03
Non Bedded: 26

Status of Treatment Facility/ CBMWTF:

Disposed to CBMWTF (M/s. Maridi Eco Solutions)

b. Hazardous Waste Management:

Particulars

TMC Maddur

Total Hazardous Waste generation.

No. of Industries generating Hazardous waste

Treatment Capacity of all TSDFs

Avg. Quantity of Hazardous waste reaching the TSDFs and Treated

Details of on-going or proposed TSDF

c. Plastic Waste Management:

Particulars

TMC Maddur

Total Plastic Waste generation:

3.6 MTPD




Treatment/ Measures adopted for reduction or management of plastic waste:

Awareness programme was carried out to minimize the
usage of plastic & regular raid will be carried out.

Particulars

TMC Maddur

Details of Alternate Treatment Technology being adopted by
the State/UT

Identification of polluting sources including drains
contributing to river pollution and action as per NGT order
on insitu treatment:

One drain is identified & monitored. The analysis reports of the same is awaited.

Details of Nodal Officer appointed by Chief Secretary in the
State/UT:

Details of meetings carried under the Chairmanship Chief of
Secretary in the State/UT:

Latest water quality of polluted river, its tributaries, drains
with flow details and ground water quality in the catchment
of polluted river;

Status of water quality of polluted rivers in Annexure-1.

Ground water regulation:

The ground water resources assessment is carried out on Taluka wise

(Administrative Units) The State Govt. has taken up various Recharge/Water

Conservation Schemes like for augmentation of ground water resources. In
respect of semi critical area action plan will be executed with the District
Administration to restore the Ground Water Table.

Good irrigation practices being adopted by the State:

The Dept. of Agriculture has submitted action plan for implementation of
following measures.

e General Government Practice of Irrigation is maintained in the Maddur Tq.

e Farmers are made aware to use water optimally.

Rain Water Harvesting:

Demarcation of Flood plain and removal of illegal
encroachments:

The Department of Revenue and Irrigation have prepared District Disaster
Management Plan for the Flood Plains of river Shimsha which is also covered
under polluted river stretch. In order to overcome Flood Plains people of nearby
villages are warned through early warning arrangement in consultation with
revenue department. Further measures required for Flood Plain Management in
the polluted river stretch will be implemented.

Maintaining minimum e-flow of river:

The Cauvery Neeravari Nigam Ltd., is requested to submit the action plan as per
MoEF & CC norms during monsoon seasons and same is not yet submitted




Plantation activities along the rivers:

The Forest Department is requested submit the action for plantation of saplings
on the banks of polluted river stretch of Shimsha and the same is not yet
submitted

Development of biodiversity park:

As of now, there is one Bird Sanctuary in Kokkare bellur in Shimsha river stretch of
Maddur Taluk. The Forest Department is requested to submit action plan for the
proposed bio diversity parks and the same is not yet submitted. The status of the
existing and proposed bio diversity parks and its implementations will be
executed in coordination with the Forest Department.

Reuse of Treated Water:

Treated water is used on land for irrigation.

Model River being adopted by the State & Action Proposed
for achieving the bathing quality standards:

XX.  Status of Preparation of Action Plan by the 13 Coastal States:

XXI.  Regulation of Mining Activities in the State/UT:

XXIl.  Action against identified polluters, law violators and officers
responsible for failure for vigorous monitoring

XXIIl.  Overall progress of the month:
Please provide overall progress achieved in terms of all the above
points compared to previous month.

a) With respect to treatment & disposal of sewage effluent the LB have taken steps
to operate the existing STPs & action plan for up gradation of the existing STPs is
being prepared by KUWS&DB. KUWS&DB has issued work order vide dtd on 15-
04-2020 to contractor.

e UP-gradation of 98 % of STP work is completed the upgraded STP is under
operation. At present the STP operation is maintained KUWS&DB, yet to hand
over to TMC.

e The other related works like laying network in extension area & household
connection etc are 70 % completed & rest of the work will be completed
shortly. Work order for extension of UGD networks in out growth area and
extended area GAP analysis has done by KUWS&DB and proposal sent to
Government and the same is yet to approval.

a) With respect to Solid Waste Management by Municipalities, under 15
finance (2021-22) grant Tender is invited for the procurement of GPS
tracking System for waste collection vehicles, 4 new auto tippers, one
number of lorry tipper, front loader back hoe are procured and
installation of CC TV cameras in public areas is completed.




Annexure-1
Xill. Latest water quality of polluted river stretch for the month of July-2024

Details of Water Quality Monitoring locations
as per NWMP

DO (mg/l)

BOD (mg/l)

Fecal Coliform
(MPN/100 ml)

Total coliform
(MPN/100 ml)

D/S of river Shimsha near Bangalore-Mysore
Road Bridge Maddur, Maddur Tq, Mandya
District

July -2024

No Water

D/s of river shimsha near Halgur Road Bridge,
Malavalli Tg, Mandya District

July -2024

No Water




National Mission for Clean Ganga
Format for submission of Monthly Progress Report in the NGT Matter OA
No. 673 of 2018 (in compliance to NGT order dated 24.09.2020)

For the State of Karnataka

Name of the River : Tunga River
Polluted river stretch : 10Km
Priority -V

Status as on : 31.07.2024

Overall status of the State:

Total Population: Urban Population & Rural Population separately:
Shivamogga City Corporation Population is 322650 ( As on 2011 census)

. Estimated Sewage Generation (MLD): 47.79MLD

.Details of Sewage Treatment Plant:

Existing no. of STPs and Treatment Capacity (in MLD):

Existing 2 no of capacity STP of 35.58 MLD STP at Thyvarechatnhalli, & 5.13MLD
at Purle Village, Shivamogga Tq & Dist is under operation.

Capacity Utilization of existing STPs:13.52MLD

MLD of sewage being treated through Alternate technology: --

Gap in Treatment Capacity in MLD:34.27

No. of Operational STPs: 2

No. of Complying STPs:2

No. of Non-complying STPs: Nil

Details of each existing STP in the State

Location Existing STP | Capacity | Operational | Compliance
Capacity Being Status Status of
Utilized of STP STP

Sy.no.27/1,28P,32,33, | 35.58 MLD 14MLD Working Complied
34,35 & 36,
Thyvarechatnhalli,




Shivamogga Tq &Dist

City Corporation, 5.13MLD 0.52 MLD | Working Complied
Shivamogga,Sy.No.33/
P1, Purle
village,Shivamogga Tq
& Dist

Details of under construction STPs in the State

Location Capacity of | Physical | Status of I&D or| Completion
the plant in | Progress in House sewer Timeline
MLD % connections
Ghandi 0.05MLD 100% Work
Park,Shivamogga Completed.
City,Shivamogga But not

commissioned

Details of proposed STPs in the State

Location Capacity of the | Status of Project (at DPR | Likely Date of
STP proposed in | Stage/ Under Tendering/ Completion
MLD Work to be Awarded)

V. Details of Industrial Pollution:

e No. of industries in the State:
There are no large industries located on the bank of the Tunga River.
No. of water polluting industries in the State: -
Quantity of effluent generated from the industries in MLD: -
Quantity of Hazardous Sludge generated from the Industries in TPD: -
Number of industrial units having ETPs: -

Number of industrial units connected to CETP: Nil

Number and total capacity of ETPs (details of existing/ under construction / proposed)

Compliance status of the ETPs: -




e Number and total capacity of CETPs (details of existing/ under construction /
proposed) :Not Applicable (Shivamogga Dist. is not having any CETP).

e Status of compliance and operation of the CETPs

Town No. of Industrial Status of ETPs Status of CETPs

industries discharge (existing, under

construction &
proposed)

V. Solid Waste Management:

Total number of Urban Local Bodies and their Population:

1 - City Corporation, Shivamogga. Population is 322650

Current Municipal Solid Waste Generation is about 170TPD.

Number, installed capacity and utilization of existing MSW processing facilities in
TPD (bifurcated by type of processing eg- Waste to Energy (Tonnage and Power
Output), Compost Plants (Windrow, Vermi, decentralized pit composting),
biomethanation, MRF etc : City Corporation, Shivamogga is having MSW site at Sy
No.198, 202 to 206, 208 to 210, Anupinakatte Village, Shivamogga. Installed
capacity is 75TPD (Considering 8 hr Shift) and they operate the unit in two shifts
(6.00AM to 10.00PM) to process the MSW.

Action plan to bridge gap between Installed Capacity and Current Utilization of
processing facilities (if Gap > 20%) : --

No. and capacity of C&D waste processing plants in TPD (existing, proposed and

under construction) : NIL

Total no. of wards, no. of wards having door to door collection service, no. of wards

practicing segregation at source : There are 35 wards in Shivamogga Corporation. All
35 wards are covered under Door to Door Collection. All 35 Wards are doing source

segregation.




Details of MSW treatment facilities proposed and under construction (no., capacity,
and technology)-Nil

No. and area (in acres) of uncontrolled garbage dumpsites and Sanitary Landfills.: --

No. and area (in acres) of legacy waste within 1km buffer of both side of the rivers : --

No. of drains falling into rivers and no. of drains having floating racks/screens

installed to prevent solid waste from falling into the rivers: 7 drains.

Smart City Shivamogga has taken up 7 works (Drains) to divert during summer
season. (I & D Work).
Additionally, KUWS&DB, Shivamogga, has taken on I and D (Interception &

Diversion) works, with 75% of the construction finished and work scheduled to be
finished in December 2023.

Status of ULB wise Management of Solid Waste

ULB | Total MSW
generation

in TPD

Total MSW
being
processed
in TPD

Existing
MSW
facilities

Utilization Capacity
of the existing MSW
facilities

Proposed
MSW
Facilities &
Completion
Timeline

170TPD

150 TPD

( 2 Shifts)

windrow
platform,
composting
,leachate
treatment is
provided.

75TPD(Considering
8 hr Shift) and they
operate the unit in
two shifts to
process the MSW

Nil

V1. Bio-medical Waste Management:

e Total Bio-medical generation

1174 Kg/day

¢ No. of Hospitals and Health Care Facilities: Total No of Hospitals and Health
Care Facilities is 431 including 90 No
bedded HCF,336 No non bedded HCF

e Status of Treatment Facility/ CBMWTF

and 5 Veterinary Hospital.

: The Shivamogga Dist is having one
CBMWTF i.e.M/s.Shushrutha
Biomedical Waste Management

Society®, Plot.N0.31/C,

Machenahalli Indl Area, Bhadravathi

Tg,Shivamogga Dist.

The unit has obtained Consent and
Authorization from the Board for the




period up to 30.06.2025.
VIl. Hazardous Waste Management:

No. of Industries generating Hazardous waste : 38

Treatment Capacity of all TSDFs:

Not Applicable (Shivamogga Dist. is not having TSDF)

Avg. Quantity of Hazardous waste reaching the TSDFs and Treated: Not Applicable
Details of on-going or proposed TSDF: Not Applicable

VIIl. Plastic Waste Management:

e Total Plastic Waste generation: 4318 TPA
e Treatment/ Measures adopted for reduction or management of plastic waste:

The City Corporation, Shivamogga has prepared By laws for Plastic Waste
Management Rule. Plastic raids on Commercial activities are conducted from
time to time from City Corporation Shivamogga and KSPCB.

IX. Details of Alternate Treatment Technology being adopted by the State/UT --

X. Identification of polluting sources including drains contributing to river pollution and

action as per NGT order on insitu treatment:--This Office has indentified 7 points
where drains contributing the river pollution and legal sample was collected on
26.06.2023 the analysis reports are herewith attached for kind perusal and the

locations are as follows:
. Harakere Left Bank of Tunga river Shivamogga
. Uragadur (Right Bank of Tunga River), Shivamogga :
. Near Purle, Right Bank of Tunga River), Shivamogga
. Holebenavalli (Right bank) Shivamogga,
. Goravinakatte (Left bank)Kudli Suguru Shivamogga,

. SPM Road, New Mandli, Malavagoppa south Shivamogga Dist,

5




7. Thevarchatnahalli Shivamogga

XI. Details of Nodal Officer appointed by Chief Secretary in the State/UT:--

XIl.  Details of meetings carried under the Chairmanship Chief of Secretary in the
State/UT:--
Latest water quality of polluted river, its tributaries, drains with flow details and

ground water quality in the catchment of polluted river;

This Office is collecting the River Water Samples every month at 2 Locations.

July-2024 month analysis report enclosed as Annexure-1.

Ground water regulation:
District Ground Water Office has reported that Shivamogga Dist lies under
safe zone (There are no over exploited Taluk)

Good irrigation practices being adopted by the State:

Adoption of micro irrigation practices such as drip/sprinkler.

Rain Water Harvesting:

Shivamogga Urban Development Authority (SUDA) is insisting residential
Buildings/Commercial Buildings to adopt Rain Water Harvesting in its
approval.

Demarcation of Floodplain and removal of illegal encroachments:

Flood plain zone encroachment details are sought from the Revenue
Department.

Maintaining minimum e-flow of river:

Karnataka Water Resources Department is the concerned Department and

it is maintaining the flow as per the Norms.

XIX. Plantation activities along the rivers:




The Deputy Commissioner has informed the Forest Department Officers to
take suitable action for plantation in flood plain zone.
Development of biodiversity park:

The Deputy Commissioner instructed the Irrigation Department Officials to
verify the encroachment if any on the river banks and informed to take
suitable action on this issue along with the concerned Department

Reuse of Treated Water: --

Model River being adopted by the State & Action Proposed for achieving the
bathing quality standards: --
Status of Preparation of Action Plan by the 13 Coastal States: Not Applicable
Regulation of Mining Activities in the State/UT:
Mines & Geology Dept is monitoring Sand Mining activity

XXV. Action against identified polluters, law violators and officers responsible for
failure for vigorous monitoring:---
Overall progress of the month:---This Office issued Show cause notice to City
Corporation ,Shivamogga with respect to the non-compliances and discharging of
untreated sewage into the Tunga river and letter also furnished to Board Office for
calling CC, Shivamogga for personal hearing at Board Office.

All 3 STPs in City Corporation ,Shivamogga were inspected in the month of june and

with respect to the non-compliances recommended to Board to call all ULB authorities

for personal hearing at Board Office. Conducted awareness programmes and Tunga river

bank cleaning work along with CC, Shivamogga on December -2023 month.

The Meeting was conducted with concerned department with the chairmanship of the
DC, Shivamogga on dated 15.11.2023.

The Meeting was conducted with concerned department with the chairmanship of the
DC, Shivamogga on dated 11.07.2024.
Sd/-

Environmental Officer,
KSPCB,Shivamogga







National Mission for Clean Ganga
Format for submission of Monthly Progress Report in the NGT Matter OA No.
673 of 2018 (in compliance to NGT order dated 24.09.2020)
For the State of Karnataka

Pertaining to KSPCB Regional Office, Davangere.

Name of the River : Tungabhadra

Polluted river stretch : Honnali to Haralahalli Bridge
Priority Do

Status as on : 31.07.2024

Overall status of the State:

I. Total Population: Urban Population & Rural Population separately (as per 2011 census data)

1) Davangere (CC): 4,34,971 2) Harihara (CMC):77,447
3) Honnali (TMC): 17,928
. Estimated Sewage Generation (MLD): 62.84 MLD and details are as follows;
CC Davangere — 51.6 MLD
CMC Harihara - 8.84 MLD
TMC Honnali - 2.4 MLD
Total — 62.84 MLD

.Details of Sewage Treatment Plant:

Existing no. of STPs and Treatment Capacity (in MLD):

Davangere: 4 No’s of STPs of capacities 14.8 MLD, 20 MLD, 20 MLD & 5 MLD.
Harihara :18 MLD.

Honnali : 3.3 MLD.

Capacity Utilization of existing STPs: 62.84 MLD.

MLD of sewage being treated through Alternate technology: Nil

Gap in Treatment Capacity in MLD: Nil

No. of Operational STPs: 6 No’s




(Out of 6 STPs only 2 STP has valid CFO)
e No. of Complying STPs: 0 No’s

e No. of Non-complying STPs: 6 No’s

Details of each existing STP in the State

Location | Existing STP|  Capacity Operational Compliance
Capacity | Being Utilized Status Status of STP
(MLD) (MLD) of STP
Davangere CC | 14.8 9 Operating Not complied
(Kundawada
Village)
Davangere Operating Not complied
(shivanagara)
Davangere Operating Not complied
(shivanagara)
Davangere Operating Not Complied
(Avaragere)
Harihara CMC : Operating Not Complied

Honnali . . Under Not Complied
Modification
(obtained CFExp
for change in
Technology from
WSP to NEBR)

Details of under construction STPs in the State

Location | Capacity of the| Physical Status of I&D or Completion
plantin MLD | Progress in House sewer Timeline
% connections
Honnali | 3.3 MLD 90 % Authenticated data
Not provided

Details of proposed STPs in the State

Location | Capacity of the STP | Status of Project (at DPR | Likely Date of
proposed in MLD Stage/ Under Tendering/ Completion
Work to be Awarded)

Nil




IV.  Details of Industrial Pollution: (RO, Davangere Revenue District)

No. of industries in the State: 362 (R+O+G pertaining to Davangere Revenue Dist).

No. of water polluting industries in the State:2. (2 major industries located on River

bank, viz; M/s. Harihara Poly fibers and M/s. Grasiline Division of Grasim

Industries. These two industries are located in Revenue limits of Haveri District.)

Quantity of effluent generated from the industries in MLD: Consented effluent

generation is 49.840 MLD and average quantity effluent generated is 32.5 MLD. (This

information is pertaining to M/s. Harihara Poly fibers and M/s. Grasiline Division of

Grasim Industries. These two industries are located in Revenue limits of Haveri

District)

Quantity of Hazardous Sludge generated from the Industries in TPD: 0.0 TPD.

Number of industrial units having ETPs: 2. (This information is pertaining to M/s.

Harihara Poly fibers and M/s. Grasiline Division of Grasim Industries. These two

industries are located in Revenue limits of Haveri District)

Number of industrial units connected to CETP: 0

Number and total capacity of ETPs (details of existing/ under construction / proposed)

- 2 ETPs of capacities — 20 MLD of M/s. Grasiline Division (GRD) and 40 MLD of
M/s. Harihara Poly fibers (HPF). ( These two industries are located in Revenue
limits of Haveri District)

Compliance status of the ETPs: Complied with effluent standards.

Number and total capacity of CETPs (details of existing/ under construction / proposed) -

NIL

Status of compliance and operation of the CETPs - Nil

Town No. of Industrial Status of ETPs Status of CETPs

industries discharge (existing, under

construction &
proposed)

Kumarapattnum, |2 325 MLD | Operating and NIL
RanebennurTq, (M/s. Complied with the
Haveri Dist. Harihara Poly Consent conditions
fibers and
M/s.
Grasiline
Division of
Grasim
Industries.)
V. Solid Waste Management:

e Total number of Urban Local Bodies and their Population: 3 No’s (pertaining to River
stretch)

Davangere CC — 4,34,971
Harihar CMC — 77,447
Honnali TMC — 17,928




Current Municipal Solid Waste Generation —

Davangere CC — 170 TPD
Harihar CMC - 30 TPD
Honnalli TMC - 8 TPD

Number, installed capacity and utilization of existing MSW processing facilities in TPD
(bifurcated by type of processing eg- Waste to Energy (Tonnage and Power Output),
Compost Plants (Windrow, Vermi, decentralized pit composting), bio methanation, MRF
etc..

SI.No ULB Installed capacity Type of processing

1 CC Davangere 200 TPD windrow platform,
composting and  vermi

composting facilities

vermi
and

composting  and
composting  facilities
Biogas

CMC Harihara 35TPD

3 TMC Honnali 8 TPD

Composting.

Action plan to bridge gap between installed Capacity and Current Utilization of processing
facilities (if Gap > 20%): Nil

No. and capacity of C&D waste processing plants in TPD (existing, proposed and under
construction)—Nil

Total no. of wards, no. of wards having door to door collection service, no. of wards

practicing segregation at source -

no. of wards
practicing
segregation at

source

ULBs No of wards

No of wards having

door to door

collection service

Davangere CC

45

45

45

Harihar CMC

31

31

26

Honnali TMC

23

23

22

Note: As per the details submitted by DUDC Davangere.

Details of MSW treatment facilities proposed and under construction (no., capacity, and
technology) — Nil.

Number and area (in acres) of uncontrolled garbage dumpsites and Sanitary Landfills.

- Not reported.

Number and area (in acres) of legacy waste within 1km buffer of both side of the rivers --

Nil




e Number of drains falling into rivers and no. of drains having floating racks/screens

installed to prevent solid waste from falling into the rivers

SI. No

Number of drains falling into

rivers

Number of drains having floating
racks/screens

4

Status of ULB wise Management of Solid Waste

Total MSW
generation in
TPD

Total MSW
being
processed
in TPD

Existing
MSW
facilities

Utilization
Capacity of
the existing
MSW
facilities

Proposed MSW
Facilities &
Completion

Timeline

Davangere
CC

170 TPD

170 TPD

Windrow
platform,
composting
and vermi
composting
facilities

170 TPD

Harihar
CMC

Provided
Biogas
facility,
composting
and vermi
composting

Honnali
TMC

1.5TPD

1.5TPD

Composting

1.5TPD

Note: As per the details submitted by DUDC Davangere.

VI.

Bio-medical Waste Management:

Total Bio-medical wastegeneration:1.77 TPD (As per the 2023-24 Annual report
submitted by CBMWTF In Davangere district)
Number of Hospitals and Health Care Facilities: 27 (Bedded Hospitals > 30 beds)
Status of Treatment Facility/ CBMWTF: The Biomedical wastes generated from the
Davangere District is being collected, treated and disposed by M/s. Sushanth
Environmental Technologies., Amaravathi Village, HariharaTq, Davangere.

VII.

Hazardous Waste Management:

e Total Hazardous Waste generation: (2 major industries located on River bank, viz; M/s.

Harihara Poly fibers and M/s. Grasiline Division of Grasim Industries)
ETP sludge — Nil
Cotton waste & Used oil filters— 2.0 MT/A.
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Used oil — 8.9 KL/Annum.

Number of Industries generating Hazardous waste: 2.

Treatment Capacity of all TSDFs: Nil (There is no TSDF in Davangere limits)
Avg. Quantity of Hazardous waste reaching the TSDFs and Treated: Nil

Details of on-going or proposed TSDF: NIL

VIIIl. Plastic Waste Management:

There are no plastic waste generating industries in the said Polluted River stretch.

e Total Plastic Waste generation: Nil
e Treatment/ Measures adopted for reduction or management of plastic waste: Nil

IX.  Details of Alternate Treatment Technology being adopted by the State/UT —
Nil
Identification of polluting sources including drains contributing to river pollution and
action as per NGT order on in situ treatment: following are the points where drains

contributing towards river;

SI. No | Location Type of sewage

Hukkadagathri village (Left bank), Harihara | Village sewage
Tq, Davangere

Harihara Town (Right bank) City sewage

Chikkabidari Village & Sarathi halla (Right | Village sewage
bank), Harihara Tq, Davangere.

Didagur village (Left bank), Honnali Tq, | Village sewage
Davangere

Details of Nodal Officer appointed by Chief Secretary in the State/UT: --

Details of meetings carried under the Chairmanship Chief of Secretary in the State/UT:
No meeting conducted in July Month.
Latest water quality of polluted river, its tributaries, drains with flow details and

ground water quality in the catchment of polluted river; July Month analysis report

enclosed as Annexure 1.
Ground water regulation: --
Good irrigation practices being adopted by the State: --

Rain Water Harvesting: --




XVII. Demarcation of Floodplain and removal of illegal encroachments: --

XVIII. Maintaining minimum e-flow of river: --

XIX. Plantation activities along the rivers: ---

XX.

XXI.

Development of biodiversity park: --

Reuse of Treated Water: District level special Environment surveillance Task force
committee chairman has directed M/s. Grasim industries (HPF & GRD)
authorities to utilize the treated effluent maximum for various purpose in unit
premises and agricultural purpose during the meeting held on 30.11.2022. I/A
have informed that, they have established full-fledged ETP comprising of primary
treatment, secondary treatment based on Extended Aeration Activated Sludge
Process and Tertiary treatment for effluent color removal. The color of the
effluent was purely due to lignin in the colloidal suspension form, which is
nontoxic to the eco system. However, lignin in small quantity in the effluent
imparts a brownish tinge to the effluent thereby creating aesthetic impact on
river water.

Model River being adopted by the State & Action Proposed for achieving the bathing
quality standards: --

Status of Preparation of Action Plan by the 13 Coastal States: --

Regulation of Mining Activities in the State/UT: --

. Action against identified polluters, law violators and officers responsible for failure for

vigorous monitoring ---

Overall progress of the month:

Please provide overall progress achieved in terms of all the above points compared to
previous month.-

Notices were issued to ULBs, whose STP treated water are not confirming to
the standards.

Monitoring of river water was carried out on 01.07.2024 and analysis reports
are enclosed.

Environmental Officer
KSPCB, Davangere




