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1. Introduction: 

The NGT mentioned that the Central Pollution Control Board (CPCB), Delhi has 

identified 351 river stretches as polluted river stretches in the Country for not 

meeting the prescribed water quality standards. Five river stretches among them in 

Andhra Pradesh have been identified as polluted river stretches for exceeding 

prescribed standard limit of Bio-chemical Oxygen Demand (BOD), 3.0 mg/lit during 

the period of two years, 2016 & 2017.  

The rivers have been prioritized based on the concentration of BOD in five classes 

from priority I to V. The criteria of each priority is elaborated indicating the 

concentration range of BOD in mg/l. 

Details of the identified polluted river stretches in Andhra Pradesh are as follows:   

S.No River Stretch Identified BOD Range/ 

Max Value 

Priority 

1 Godavari Rayanpeta to 

Rajahmundry 

3.1 V 

2 Nagavali Along Thotapally 3.2 V 

3 Krishna Amaravati to 

Hamsala Deevi 

3.2  V 

4 Tungabhadra Manthralayam to 

Bavapuram 

3.2 – 6.7 IV 

5 Kundu Nandyal to 

Madduru 

7.7 IV 

 

• So far, 5 RRC meetings were convened with stakeholders to review the 

progress and submitted the revised action plans on 20.03.2020 to CPCB. 

• The Government of Andhra Pradesh vide lr no.12071/1/2019-M3 dated: lr 

24.02.2020 submitted  performance guarantee for Rs 10 crore to CPCB  

• Further, NGT vide order dt 15.05.2020 in the application no. 14 of 2016 

mentioned the status report of Andhra Pradesh as following 

          “Addressed all the five action points  listed in their action plan” and 

details activities are given below: 
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The progress report of the five polluted river stretches is submitted as per the 

prescribed format in compliance of Hon’ble NGT order dated 06.12.2019 in O.A no. 

673/2018 

2. Progress report of Priority –IV for period January 2020- May 2020 

for 2 rivers 

BOD range criteria for Priority IV is between 6-10 mg/l. 

2.1 River Tungabhadra 

Progress Report of River Tungabhadra at Kurnool on revised action plan: 

SI 
No 

Activity to be Monitored Time Line Submission of Progress by 
State/compliance Status 

1 Ensure  100% Treatment of 
Sewage at least in –situ 
remediation  

31.03.2020 • At present 2.40 MLD of sewage is 
being treated and 10 & 2 MLD 
capacities of STPs are under 
construction, by Public Health 
Engineering Department, with time 
line for completion by December-
2020.  

• For the remaining 41.60 MLD, 
DPR prepared and the agency is 
attending Technical, remarks 
raised by SE, Public Health 
Engineering Department, 
Anantapur. 

Commencement of setting up of 
STPs and connecting all the 
drains and other sources of 
generation of Sewage to the 
STPs must be ensured  

31.03.2020 • At present, in working condition – 
3 no’s of STPs of 0.80 MLD 
capacity each  

• Under construction – 2 no’s of 
10+2 MLD  

• For the remaining – 10 No’s of 
STPs for 41.60 MLD is under DPR 
stage. 

2 Time line for completing all 
steps of action plans including 
completion of setting up STP’s 
and their commissioning  

31.03.2021 Construction of 10.0 MLD STP and 
2.0 MLD STP is under progress and 
will be completed by  31.03.2021 

5 Chief Secretaries may setup 
appropriate Monitoring 
mechanism at state level 

• Specific accountability of 
Nodal authorities not below 
the secretary level. 

• Chief Secretaries may have 

22.01.2020 
 
 
 
 
 
22.01.2020 

The file is under circulation for 
appointment of Nodel officer 
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an accountable person 
attached in their office for this 
Purpose. 

Monitoring at State Level must 
take place 

 
 
 
 
Fortnightly 
Commencing 
21.12.2019 

6.1 Progress Report may be 
furnished by the states/UTs to 

• Secretary, Ministry of Jal 
Shakthi 

Member Secretary, CPCB 

Monthly 
 
(Preferably 
before 20th 
of every 
month) 

Noted 

 Progress Report may be comprised of details along with completion timelines on: 

 i) Identification of polluting 
sources including drains 
contributing to river 
pollution and action as 
per NGT Order on in-situ 
treatment. 

• Identified 36 no’s of disposal drains leading to 
rivers Tungabhadra and Hundri and fixed wire 
meshes to 32 no’s out fall points.  

 ii) Status of STPs, I&D and 
Sewerage Networks 
Details of Existing 
Infrastructure, Gap 
Analysis, Proposed along 
with completion Time 
Line. 

• Existing  STPs - 3 no’s x 0.8 MLD = 2.40 MLD  

• Under construction  –  
1 no = 10.0 MLD 
1 no = 2.0 MLD by  December-2020 

• Gap – 41.60 MLD – DPR prepared attending 
technical remarks raised by SE, Public Health 
Engineering Department, Anantapur 

 iii) Status of CETPs Details 
of Existing CETP and 
ETP infrastructure, Gap 
Analysis Proposed along 
with completion time line, 
NO of Industries and 
complying status. 

• No CETP is existing in the Jurisdiction of Kurnool. 

• No industry is discharging, the industrial effluents 
into river stretch i.e., Tungabhadra river. No non-
complying units, illegal units operating in the 
catchment of polluted river stretch. 

• Only, domestic  sewage is being discharged in to 
the River Tungabhadra  

• Existing STPs 3 no’s x 0.8 MLD = 2.40 MLD  

• Under construction  –  
1 no = 10.0 MLD 
1 no = 2.0 MLD by  December-2020 

• Gap – 41.60 MLD – DPR prepared and agency 
attending technical remarks raised by SE, Public 
Health Engineering Department, Anantapur. 

 iv) Status of Solid waste 
Management& Details of 
Processing Facilities 
Details of Existing 
Infrastructure,Gap 
Analysis,Proposed along 
with completion timeline 

• For Material Recovery Facility – Expression of 
Interest (EOI) offered  2nd call invited and bid 
opening is on 07.07.2020 

• For Wet waste processing – EOI offered and 
received single bidder and it is under technical 
evaluation stage. 
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 v) Latest water quality of 
polluted river, its 
tributaries, drains with 
flow details and ground 
water quality in the 
catchment of polluted 
river 

i) Latest water quality of Tungabhadra River at 
Bavapuram is tabulated below. 

  

River: Tungabhadra                Station Name: Bavapuram                  Year: 2020 

Parameters Unit of 
measurement 

January Feb Mar April May Avg 

Biochemical 
Oxygen 
Demand 

mg/l 2.3 2.5 2.5 1.7 3.0 2.4 

Dissolved 
Oxygen 
(mg/L) 

mg/l 5.5 5.7 5.7 6.2 5.5 5.7 

PH 
 

7.4 7.4 7.8 7.4 7.3 7.46 

Fecal 
Coliform 

(MPN/100ml) 

mg/l 200 300 200 100 200 200 

Total 
Coliform 

(MPN/100ml) 

mg/l 800 1200 800 400 600 760 

 
The above average values, the water quality is almost meeting the class-B 
Category in terms of PH, BOD & DO Values except Total Coliform.  Hence the 
water quality is Class – C Category and it may be utilized as drinking water source 
after conventional treatment and disinfection.  
ii) Latest water quality of Tungabhadra River at Gondiparla &  Padedampadu is 

tabulated below: 
As per the Hon’ble NGT Order,  the APPCB, Zonal Laboratory, Kurnool is 
collecting the samples from the following points as an extension/ expanding the 
NWMP sampling location from the month of April, 2019, in addition to the 
existing NWMP monitoring stations,  and the details are as follows: 

• River Tunghabhadra near shivalayam temple at Gondiparla (V), Kurnool (M& 
Dist)  

• River Tunghabhadra, downstream of Kurnool town after joining city domestic 
sewage at Padedampadu (V), Kurnoool (M&Dist) 

• At the downstream of the Kurnool town, in the river Tungabhadra sample were 
collected at Padidempadu, the average values indicate that the parameters are 
within the standards.  

S.No  
Parameter 

 
Gondiparla 

 
Padedampadu 

Water quality 
Criteria  

Class of water  
- B 

Water quality 
Criteria  

Class of water  
- C 

1 pH 6.82 7.24 6.5 to 8.5 6 to 9 

4 BOD 2.5 2.6 3 mg/l or less 3 mg/l or less 
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5 DO 5.4 5.1 5 mg/l or 
more 

4 mg/l or more 

6 Fecal 
Coliform 

(MPN/100ml) 

160.0  22.0 
 

-- -- 

7 Total 
Coliform 

(MPN/100ml) 

840.0  1060 
 

Shall be 500 
or less 

Shall be 5000 
or less 

 The above average values, the water quality is almost meeting the class-B Category in 
terms of PH, BOD & DO Values except Total Coliform.  Hence the water quality is Class 
– C Category and it may be utilized as drinking water source after conventional 
treatment and disinfection.   

 vi) Preventing dumping of 
waste and scientific 
waste management 
including bio-medical 
waste, Plastic wastes 
and decentralizing waste 
processing, including 
waste generated from 
hotels, ashrams, etc 

1. Plastic waste  –Entered MOU with M/s.Shrivi 
Green Energy and supplying to the agency to 
produce pyrolysis oil from waste plastic 

2. MRF – EOI offered and bid will be opened on 
7.07.2020. 

3. Bio medical waste – All the HCFs located in the 
Kurnool District have tied up with CBMWTF for 
treatment and disposal of waste (100% 
achieved).. 

4. Regarding bulk waste – Generation processing, 
EOI to be called 

 5. Ground water regulation Ground water regulation is being regularly monitored 
by Ground water Department. 

 6. Adopting good irrigation 
practices 

Regularly attending the maintenance  works for free 
flow of drain water. 

 7. Protection and management 
of flood plain zones(FPZ), 

  

No erosion of flood plain or flood banks is observed 

 8. Rain water harvesting Constructed rain water harvesting structures in all 
Municipal buildings, open spaces, schools and 
residential apartments. 

 9. Plantation on both sides of 
the river 

Plantation was done at Tungabhadra river bank at 
Shankal bagh and planned to extend along the bank 
stretch.  

 10. Setting up biodiversity parks 
on flood plains by removing 
encroachment. 

Encroachments are being removed in flood plain 
areas. 
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Progress Report of River Tungabhadra at Mantralayam on revised action plan 

SI No Activity to be Monitored Time Line Submission of Progress by 
State/compliance Status 

1 Ensure  100% Treatment of 
Sewage at least in –situ 
remediation  

31.03.2020  For the construction of 4 MLD 
capacity STPs 2 nos – DPR was 
prepared and submitted to higher 
authority for administrative 
sanction. 

Commencement of setting up of 
STPs and connecting all the drains 
and other sources of generation of 
Sewage to the STPs must be 
ensured  

31.03.2020 Total sewage generation in the 
catchment area of polluted river 
stretches of the Mantralayam is 
joining Tungabadra River  

2 Time line for completing all steps 
of action plans including 
completion of setting up STP’s and 
their commissioning  

31.03.2021 For the construction of 4 MLD 
capacity STPs 2 nos – DPR was 
prepared and submitted to higher 
authority for administrative 
sanction. 

5 Chief Secretaries may setup 
appropriate Monitoring mechanism 
at state level 

• Specific accountability of Nodal 
authorities not below the 
secretary level. 

• Chief Secretaries may have an 
accountable person attached in 
their office for this Purpose. 
 

Monitoring at State Level must 
take place. 

22.01.2020 
 
 
 
 
 
 
22.01.2020 
 
 
Fortnightly 
Commencing 
21.12.2019 

 
 
 
Under process 

6 Progress Report may be furnished 
by the states/UTs to 

• Secretary, Ministry of Jal 
Shakthi 

Member Secretary, CPCB 

Monthly 
(preferable 
before 20th of 
every month) 

Noted 

 Progress Report may be comprised of details along with completion timelines on: 

 i. Identification of polluting 
sources including drains 
contributing to river 
pollution and action as per 
NGT Order on in-situ 
treatment. 

• Most of the drains carrying sewage have been 
identified. 

• 8 storm water drains have been identified and 
42 wire mesh have also been installed. 

 ii. Status of STPs, I&D and 
Sewerage Networks Details 
of Existing Infrastructure, 
Gap Analysis, Proposed 
along with completion Time 
Line. 

For the construction of 4 MLD capacity STPs 2 
nos – DPR was prepared and submitted to higher 
authority for administrative sanction 
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 iii. Status of CETPs Details of 
Existing CETP and ETP 
infrastructure, Gap Analysis 
Proposed along with 
completion time line, NO of 
Industries and complying 
status. 

• No CETP is existing in the Jurisdiction of 
Kurnool. 

• No industry is discharging, the industrial 
effluents into river stretch i.e., Tungabhadra 
river. No non-complying units, illegal units 
operating in the catchment of polluted river 
stretch. 

• Only, domestic  sewage is being discharged in 
to the River Tungabhadra  

 

 iv. Status of Solid waste 
Management& Details of 
Processing Facilities Details 
of Existing 
Infrastructure,Gap 
Analysis,Proposed along 
with completion timeline 

Solid Wealth Processing Centers (SWPC) Centre 
is existing with all infrastructure. At present it is 
not functional due to lack of man power. Efforts 
are going on to make it functional at the earliest.  

 v. Latest water quality of 
polluted river, its tributaries, 
drains with flow details and 
ground water quality in the 
catchment of polluted river 

Latest water quality of Tungabhadra River at 
Mantralayam is tabulated below. 

 
 
 
 
 
 
 
 
 

 
 

River: Tungabhadra                Station Name: Mantralayam                    Year: 
2020 

Parameters Unit of 
measurement 

January Feb Mar April May Avg 

Biochemical 
Oxygen 
Demand 

mg/l 2.2 2.3 2.7 2.7 2.8 2.5 

Dissolved 
Oxygen 
(mg/L) 

mg/l 5.6 5.3 5.9 5.4 5.7 5.6 

PH 
 

7.9 7.8 7.9 7.3 7.2 7.62 

Fecal 
Coliform 

(MPN/100ml) 

mg/l 100 400 300 200 200 240.0 

Total 
Coliform 

(MPN/100ml) 

mg/l 700 1500 800 800 800 920.0 

  
As seen from the above average values, the water quality is almost meeting the 
class-B Category in terms of PH, BOD & DO Values except Total Coliform.  Hence 
the water quality is Class – C Category and it may be utilized as drinking water 
source after conventional treatment and disinfection.   

 vi. Preventing dumping of 
waste and scientific waste 

Solid Wealth Processing Center (SWPC) is 
existing with all infrastructure. At present it is not 
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management including bio-
medical wasted, Plastic 
wastes and decentralizing 
waste processing, including 
waste generated from 
hotels, ashrams, etc 

functional due to lack of man power. Efforts are 
going on to make it functional at the earliest. 

 vii. Ground water regulation Ground water regulation is being regularly 
monitored by Ground water Department. 

 viii. Adopting good irrigation 
practices 

Regularly attending the maintenance  works for 
free flow of drain water. 

 ix. Protection and 
management of flood plain 
zones(FPZ), 

No erosion of flood plain is observed in the reach. 
The flood banks are being protected as and when 
found necessary 

 x. Rain water harvesting -- -- 

 xi. Maintaining minimum 
environmental flow of river 

In the Tungabhadra river, numbers of flood days 
are very meagre which will be observed in peak 
monsoon period only.  

 xii. Plantation on both sides of 
the river 

The river bed plantation is proposed on both sides 
of the river with 10mt width. 

 xiii. Setting up biodiversity 
parks on flood plains by 
removing encroachment. 

Revenue and Gram Panchayat of Mantralayam 
are removing the encroachments regularly. 
Presently No proposal for biodiversity park at flood 
plains. 
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2.2 River Kundu: 

Progress Report of River Kundu on revised action plan 

SI 
No 

Activity to be Monitored Time Line Submission of Progress by 
State/compliance Status 

1 Ensure  100% Treatment of 
Sewage at least in –situ 
remediation  

31.03.2020 
 
The tendering 
work is under 
process 

With regard to construction of 
10 MLD capacity of STP – the 
work is taken up by the Public 
Health Department, Remaining 
capacity of required STP, DPR 
was prepared and submitted to 
Govt for sanction and it may be 
completed by the end of March 
- 2021. 

Commencement of setting up of 
STPs and connecting all the 
drains and other sources of 
generation of Sewage to the 
STPs must be ensured. 

31.03.2020 
 

The tendering work is under 
process 

2 Time line for completing all 
steps of action plans including 
completion of setting up STP’s 
and their commissioning 

31.03.2021 
 

The tendering work is under 
process 

5 Chief Secretaries may setup 
appropriate Monitoring 
mechanism at state level 

• Specific accountability of 
Nodal authorities not below 
the secretary level. 

• Chief Secretaries may have 
an accountable person 
attached in their office for this 
Purpose. 
 

Monitoring at State Level must 
take place. 

22.01.2020 
 
 
 
 
 
 
22.01.2020 
 
 
 
Fortnightly 
Commencing 
21.12.2019 
 

 
Under process 

6. Progress Report may be 
furnished by the states/UTs to 

• Secretary, Ministry of Jal 
Shakthi 

Member Secretary, CPCB 

Monthly(preferably 
before 20th of 
every month) 

Noted 

 Progress Report may be comprised of details along with completion timelines on: 

 xiv. Identification of polluting 
sources including drains 

• Most of the drains carrying sewage have been 
identified. 
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contributing to river 
pollution and action as 
per NGT Order on in-situ 
treatment. 

• 8 storm water drains have been identified and 
42 wire mesh have also been installed. 

 xv. Status of STPs, I&D and 
Sewerage Networks 
Details of Existing 
Infrastructure, Gap 
Analysis, Proposed along 
with completion Time 
Line. 

With regard to construction of 10 MLD capacity of 
STP – the work was taken up by the Public Health 
Department Remaining capacity of required STP, 
DPR was prepared and submitted to Govt for 
sanction and it may be completed by the end of 
March - 2021. 

 xvi. Status of CETPs Details 
of Existing CETP and 
ETP infrastructure, Gap 
Analysis Proposed along 
with completion time line, 
NO of Industries and 
complying status. 

• No CETP is existing in the Jurisdiction of Kurnool. 

• No industry is discharging, the industrial effluents 
into river stretch i.e., Kundu river. No non-
complying units, illegal units operating in the 
catchment of polluted river stretch 

•  However,   the Nandyal Municipality is 
discharging the sewage water in to the River 
Kundu. 

 xvii. Status of Solid waste 
Management& Details of 
Processing Facilities 
Details of Existing 
Infrastructure, Gap 
Analysis, Proposed along 
with completion timeline 

All Dry waste i.e., 30 TPD which is coming from the 
ULB is send to Material Recovery Facility, Total wet 
waste generated from the ULB is 60 TPD out of 60 
TPD daily 30 TPD is treated by Aerobic composting 
method i.e., Box composting and vermi composting 
and Windrow composting. 

 xviii. Latest water quality of 
polluted river, its 
tributaries, drains with 
flow details and ground 
water quality in the 
catchment of polluted 
river 

Latest water quality of Kundu River at Udumulapadu, 
Nandyal is tabulated below. 

  

River: Kundu              Station Name: Udumulapadu, Nandyal                    Year: 
2020 

Parameters Unit of 
measurement 

January Feb Mar April May Avg 

Biochemical 
Oxygen 
Demand 

mg/l 2.3 2.5 2.4 1.2 2.8 2.2 

Dissolved 
Oxygen 
(mg/L) 

mg/l 5.3 5.2 4.9 4.7 5.2 5.1 

PH 
 

7.2 7.6 7.0 6.3 5.9 6.8 

Fecal 
Coliform 

(MPN/100ml) 

mg/l 200 400 100 200 300 240.0 
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Total 
Coliform 

(MPN/100ml) 

mg/l 1100 1600 900 600 900 1020 

 The average values, the water quality is almost meeting the class-B Category in 
terms of PH, BOD & DO Values except Total Coliform.  Hence the water quality is 
Class – C Category and it may be utilized as drinking water source after 
conventional treatment and disinfection.   

 xix. Preventing dumping of 
waste and scientific 
waste management 
including bio-medical 
wasted, Plastic wastes 
and decentralizing waste 
processing, including 
waste generated from 
hotels, ashrams, etc 

• Plastic waste quantity in TPD:- 
a) Generation:-2 MT 
b) Treatment:-0 
c) Send to MRF 

• Bio medical waste – All the HCFs located in the 
Kurnool District have tied up with CBMWTF for 
treatment and disposal of waste (100% 
achieved). 
 

 11. Ground water 
regulation 

Ground water regulation is being regularly monitored 
by Ground water Department. 

 12. Adopting good 
irrigation practices 

Regularly attending the maintenance works for free 
flow of drain water. 

 13. Protection and 
management of flood 
plain zones(FPZ), 

No erosion of flood plain is observed in the reach. 
The flood banks are being protected as and when 
found necessary 

 14. Rain water harvesting -- 

 15. Maintaining minimum 
environmental flow of 
river 

In the Kundu river, numbers of flood days are very 
meager which will be observed in peak monsoon 
period only.  

 16. Plantation on both 
sides of the river 

The river bed plantation is proposed on both sides of 
the river with 10mt width. 

 17. Setting up biodiversity 
parks on flood plains 
by removing 
encroachment. 

Revenue and Municipal Corporation of Nandyal are 
removing the encroachments regularly. Presently No 
proposal for biodiversity park at flood plains. 
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3. Progress report of Priority –V for period January 2020- May 2020 

for 3 rivers 

• BOD range criteria for Priority V is between 3-6 mg/l 

3.1 River Godavari: 

Sl.No. Activity to be monitored Timeline Submission of Progress by 

State/UT-Compliance Status 

1 Ensure 100% 

treatment of sewage 

at least in-situ 

remediation 

31.03.2020 Total generation sewage in 

Rajamahendravaram municipal 

corporation 60 MLD. At present 30 

MLD STP is in operation. 

commencement of setting 

up of STPs and 

connecting all the 

drains and other sources of 

generation of sewage to the 

STPs must be ensured 

31.03.2020 Action is being taken to construct 

5 MLD STP at Dowaleswaram 

under AMRUTH Scheme at a cost 

of Rs.17.98 Crores and for 

balance 25 MLD STP the RMC 

has submitted proposals to GoI 

and awaiting for  sanction under 

NRCP funds. 

2 Timeline for completing all 

steps of action plans 

including completion of 

setting up STPs and their 

commissioning 

31.03.2021 31.03.2021 

5 Chief Secretaries may 

set up appropriate 

monitoring 

mechanism at State level 

• Specifying 

accountability of nodal 

authorities not below 

the Secretary level 

• Chief Secretaries may 

have an accountable 

person attached in 

their office for this 

purpose. 

22.01.2020  

 

  22.01.2020 

Regular monitoring is being done 

Appointment  of Nodal officer is 

under process. 
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• Monitoring at State 

level must take 

place 

Fortnightly 

Commencing 

21.12.2019 

Being monitored regularly 

6 Progress report may be 

furnished by the 

States/UTs to 

• Secretary, Ministry 

of Jai Shakti 

• Member Secretary, 
CPCB 

Monthly 

(preferably 

before 20th of 

every month) 

Noted 

6.1 Progress Report may be 

comprised of details along 

with completion timelines 

on: 

 

 i. Identification of 
polluting sources 
including drains 
contributing to river 
pollution and action 
as per NGT order on 
insitu treatment. 

Three drains are i.e., Nallah Channel, Ava Drain 
and Mallayyapeta Drains merging into River 
Godavari in the entire sketch of 
Rajamahendravaram municipal corporation. All the 
drains should be properly designed with the 
interception and diversion plan. 

ii. Status of STPs, I&D 
and sewerage 
networks Details of 
Existing 
Infrastructure, Gap 
Analysis, proposed 
along with completion 
timeline. 

At present 30 MLD STP is in operation. Action is 
being taken to construct 5 MLD STP at 
Dowaleswaram under AMRUTH Scheme at a cost 
of Rs.17.98 Crores and for balance 25 MLD STP 
proposal submitted to GoI. and awaiting for  
sanction under NRCP funds. 

DPR proposals for laying new sewage pipelines 
and house connections proposals have submitted 
to the Government for an amount of Rs. 1273.29 
Crores. 

iii. Status of CETPs 
Details of Existing 
CETP and ETP 
Infrastructure, Gap 
Analysis, Proposed 
along with completion 
timeline, No. of 
industries and 
complying status. 

There are no CETPs existing in the catchment of 
River Godavari at Rajamahendravaram. One 
industry is located in the catchment area of River 
Godavari i.e., M/s. Andhra Paper Limited. The 
industry has adopted a unique land (natural sand 
bed) treatment system for its treated effluent 
further based on the know-how and designs 
proved by NEERI. 



15 
 

iv. Status of Solid Waste  
Management & 
Details of Processing 
Facilities  Details of 
Existing 
Infrastructure, Gap 
Analysis, Proposed 
along with completion 
timeline 

Total waste generation is about 210 TPD. The 
existing facility is vermi composting of 5 TPD & 
MRF Centres – 2 Tonnes. for remaining solid 
waste, the RMC is proposed waste to energy plant 
– 200 TPD and Wet Waste Management(Bio-
methanization) - 25 TPD.  

v. Latest water quality of  
polluted river, its 
tributaries, drains with 
flow details and 
ground water quality 
in the catchment of 
polluted river; 

The water quality is being regularly monitored in 
the River Godavari, Drains and Ground Water. 

vi. Preventing dumping 
of waste and scientific 
waste management 
including bio-medical 
wastes, plastic 
wastes and 
decentralizing waste 
processing, including 
waste generated from 
hotels, ashrams, etc. 

1. For commissioning of integrated waste 
management facilities work awarded for 
establishment Bio-methanization plant at 
Kondagunturu and site clearance is in progress.  

2. For C&D waste processing plant work awarded 
for waste processing unit near quarry junction 
in 49 division. 

3. MRF centres entrusted to NGO Asuradala, 
Bengalur and centres will be commenced within 
a week time. 

 

4. There are about 188 no’s HCF are operating in 
Rajamahendravaram city. It is estimated that 
about 400 Kgs / day Bio-waste is generated 
and same is disposed to Common Bio-Medical 
Treatment Facility i.e., M/s. EVB Technologies 
Ltd., Kanavaram (V), Rajanagaram (M), East 
Godavar District. 

vii. Ground water 
regulation. 

Ground water regulation is being regularly 
monitored by Ground water Department. 

viii. Adopting good 
irrigation practices, 

Regularly attending the maintenance  works for 
free flow of drain water. 

ix. Protection and 
management of Flood  
Plain Zones (FPZ),  

Proposed stone pitching to control the erosion of 
high margin lands adjoining the River Godavari. 
Estimates have been submitted to Government 
and awaited for administrative approval. 

 x. Rain water 
harvesting, 

River Godavari is major river receives heavy 
floods. Hence the rain harvesting ground water 
recharging schemes cannot be taken up. 

xi. Maintaining minimum 
environmental flow of 
river 

The River Godavari received major floods from 
June to October in every year. The average 
quantum of water let into the Bay of Bengal is 
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about 1500 TMC every year. To utilize this flood 
water Polavaram irrigation Project is proposed 
across river Godavari. The project is under 
progress. It is not possible taken up any minor 
projects/schemes across river Godavari. 

xii. Plantation on both 
sides of the river. 

Adjacent to banks of River Godavari green 
coverage / parks wherever feasible will be 
developed by Andhra Pradesh Forest Department 
& Public Health Department. 

xiii. Setting up biodiversity 
parks on flood plains 
by removing 
encroachment. 

Revenue and Municipal Corporation of 
Rajahmundry are removing the encroachments 
regularly. No proposal for biodiversity park at flood 
plains. 

 

3.2 River Nagavali: 

SL. 
No. 

Activity to be moitored  Timeline  
Submission of Progress by 

Status/UT Compliance Status 

1 Ensure 100% treatment of 
sewage at least in-situ 
remidiation 

31-03-2020 Under AMRUT programme one 10 
MLD capacity STP is being 
constructed by the PH Engg. Dept. 
Sheduled to commission by March 
2021. After completion we will be 
able to process at least 60% of the 
total sewage generated in the ULB. 

commencement of setting up of 
STPs and connecting all the 
drains and other sources of 
generation of sewage to the 
STPs must be ensured 

31-03-2020 10 MLD capacity STP is being set 
up under AMRUT beinng executed 
by PH Engg. Dept. 

2 Timeline for completing all steps 
of action plans including 
completion of setting up STPs 
and thier commissioning  

31-03-2021 31-03-2021 

5 Chief Secretaries may up 
approprite monitoring 
mechanisma at State level 
Specifying accountability of 
nodal authorities not below the 
secretaries level.  
Chief Secretaries may have an 
accountable persion attached in 
thie office for this purpose.                               

22.01.2020 
 
 
 
 
 

22.01.2020 

 
Regular monitoring is being done 
Appointment of  Nodal officer under 
process 

  Monitoring at State level must 
take place 

Fortnightly 
Commencin

g 
21.12.2019 

Monitored regularly 
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6 Progress report  may be 
furneshed by the State / Uts to 
Secretaries, Ministry of Jal 
Shakti Member Secretaries, 
CPCB 

Monthly 
(preferably 
before 20th 

of every 
month) 

Noted 

6.1 Progress report  may be 
comprised of details along with 
completion timelines on 

    

  (i) Identification of polluting 
sources inluding drains 
contributing to river pollution 
and action as per NGT order on 
insitutreatment                                                                                           

There are 24 out fall drains merging into the river 
Nagavali in the entire strech of ULD. Out os these 
9 major drains have been provided with gates in 
order not to enter solid wastes into the river. 
Further it is proposed to provide gates for all the 
merging drain points. 

  (ii) Status of STPs, C&D and 
sewarageDetails of Existing 
Infrastructure, Gap Analysis, 
Proposed along with 
compltetion timeline 

At present there is no infra structure available 
pertaining to STP, C&D and sewage systems. 

  (iii) Status of CETPs 
Details of Existing  CETP and 
ETP  Infrastructure , Gap 
Analysis, Proposed along with 
compltetion timeline,No. of 
indrustries and complying status 

No CETP is existing in the Jurisdiction  

No industry is discharging, the industrial effluents 
into river stretch 

  (iv) Status of Solid Waste 
Management & Dedails of 
Processing Facilities, Details of 
Existing, Gap Analysis, 
Proposed along with 
compltetion timeline  

At present solid waste management is being 
taking up with all the activities. 
1. 100% source collection 
2. Source segregation is being done partially 
3. Home composting is being done partially 
4. Generation of power through bio gas plant 
5. Processing wet waste through wind row system 
partially. 

  (v)  Latest water quality of 
polluted river, its tributaries, 
drains with flow details and 
ground water quality in the 
catchment of polluted river 

  
Mentioned & uploaded in RRC website  
https://rrc.ap.gov.in/Views/Home.aspx 

  (vi) Preventing dumping of 
waste and scientific  
wastemanagement  including 
bio-medical wastes, plastic 
waste and decentralizing waste 
processing 
Infrastructure,network 
sprocessing,including waste 
generated from hotels, 
ashrams,etc.                                                    

At present as per the prevailing situations the 
entire solid waste being generated except bio 
medical waste is being dumped in the yard at 
Thandevalasa. Proposals are being prepared for 
the process of legacy waste management. Bio 
medical waste is being collected by third party 
and is being processed.  

  (vii) Ground water regulation    

https://rrc.ap.gov.in/Views/Home.aspx
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Ground water regulation is being regularly 

monitored by Ground water Department. 

  (viii) Adopting good irrigation 
practices 

  

Regularly attending the maintenance  works for 

free flow of drain water. 

  (ix) Rotection and management 
of Flood Plain Zones (FPZ)  

  
No erosion of flood plain or flood banks is 
observed 

  (x) Maintaining minimum 
enviromental flow of river (xii) 
Plantation on both sides of the 
river 

  
Numbers of flood days are very meagre which will 

be observed in peak monsoon period only. 

  (xiii) Setting up biodiversity 
parks on flood plains by 
removing encroachment  

  
The entire strech of river covered with the ULB is 
provided with river protection wall. There are no 
enchroachments. 

 

3.3 River Krishna: 

Progress Report of River Krishna on revised action plan 

SI No Activity to be Monitored Time Line Submission of Progress by 
State/compliance Status 

1 Ensure  100% Treatment of 
Sewage at least in –situ 
remediation  

31.03.2020 Civil works completed. Erection of 
electro-mechanical equipments and 
instrumentation to be taken up at 
Jakkampudi. 

Commencement of setting up of 
STPs and connecting all the 
drains and other sources of 
generation of Sewage to the 
STPs must be ensured.  

31.03.2020 Total sewage generation is - 150 
MLD, treatment – 130 MLD, Gap of 
20 MLD. Preparation of DPR for 
rejuvenation of existing STPs and DP 
stations to meet effluent parameters 
by NCPE Infrastructure India Pvt. 
Ltd., Hyderabad on 02-01-2020 which 
is under progress.  
 

2 Time line for completing all 
steps of action plans including 
completion of setting up STP’s 
and their commissioning  

31.03.2021 With regard to construction of 20 MLD 
capacity of STP at Jakkampudi, it is 
under construction and mechanical 
works are under progress.  
 
With regard to other STPs the existing 
technologies were replaced with latest 
technologies to meet the effluent 
parameters is also under progress.  
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5 Chief Secretaries may setup 
appropriate Monitoring 
mechanism at state level 

• Specific accountability of 
Nodal authorities not below 
the secretary level. 

• Chief Secretaries may have 
an accountable person 
attached in their office for this 
Purpose. 

Monitoring at State Level must 
take place 

22.01.2020 
 
 
 
 
 
22.01.2020 
 
 
 
Fortnightly 
commencing 
21.12.2019 

 
 
Appointment of Nodal officer under 
process. 

6 Progress Report may be 
furnished by the states/UTs to 

• Secretary, Ministry of Jal 
Shakthi 

Member Secretary, CPCB 

Monthly 
(preferably 
before 20th 
of every 
month) 

Noted 

 Progress Report may be comprised of details along with completion timelines on: 

 i. Identification of polluting 
sources including drains 
contributing to river 
pollution and action as 
per NGT Order on in-situ 
treatment. 

Two works at an estimated costs of Rs.434.60 lakhs 
& Rs.500 lakhs were taken up to provide 19.70 km 
length UGD lines in Circle-1 area. Already 9.00 km 
length completed and the balance work is expected 
to be completed by September, 2020. Under AMRUT 
about sewer lines was taken up at a cost of Rs.39.88 
Crores and work is nearing completion 
 

 ii. Status of STPs, I&D and 
Sewerage Networks 
Details of Existing 
Infrastructure, Gap 
Analysis, Proposed along 
with completion Time 
Line. 

With regard to construction of 20 MLD capacity of 
STP at Jakkampudi, it is under construction and 
mechanical works are under progress.  
With regard to other STPs the existing technologies 
were replaced with latest technologies to meet the 
effluent parameters is also under progress.  

 iii. Status of CETPs Details 
of Existing CETP and 
ETP infrastructure, Gap 
Analysis Proposed along 
with completion time line, 
NO of Industries and 
complying status. 

• No CETP is existing in the catchment area of 
river Krishna from Amaravathi to Hamsaladeevi 
stretch. 

• No industry is discharging, the industrial effluents 
into river stretch i.e., Krishna river. No non-
complying units, illegal units operating in the 
catchment of river Krishna from Amaravathi to 
Hamsaladeevi stretch. 
 
 

 iv. Status of Solid waste 
Management& Details of 
Processing Facilities 
Details of Existing 
Infrastructure, Gap 

VMC has allotted work to M/s. Zigma Global 
Environment Pvt. Ltd., for reclamation of the old 
dump yard at Ajith Singh Nagar in 42 acres. 
Approximately 2.5 lakh MT waste is already 
processed. Another 45918.21 MT of waste is 
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Analysis, Proposed along 
with completion timeline 

processed from   01-02-2020 to    31-05-2020.  
Rs.10 crores is sanctioned to develop Park in 
reclaimed land.  
 

 v. Latest water quality of 
polluted river, its 
tributaries, drains with 
flow details and ground 
water quality in the 
catchment of polluted 
river 

Latest water quality of Krishna River is tabulated 
below. 

  
NGT Order – O.A. No. 673/2018 – Compliance 

S.No Code NWMP Station  Parameters March April May Avg. 

1 25 

Upstream of 
river Krishna at 

Prakasam 
barrage 

PH 7.80 7.71 7.74 7.75 

DO (mg/L) 7.1 7.2 7.2 7.2 

BOD (mg/L) 1.2 1.0 1.6 1.3 

Fecal 
Coliform 
(MPN/100ml) 

<3 <3 <3 <3 

Total Coliform 
(MPN/100ml) 

120 150 210 160 

2 1782 
Puligadda 

aqueduct near 
Avanigadda (V) 

PH 7.96 7.93 7.41 7.77 

DO (mg/L) 4.6 4.8 4.5 4.6 

BOD (mg/L) 2.6 2.2 2.6 2.5 

Fecal 
Coliform 
(MPN/100ml) 

<3 <3 <3 <3 

Total Coliform 
(MPN/100ml) 

75 120 120 105 

3 4375 
Pavitra 

Sangamam at 
Ibrahimpatnam 

PH 7.72 7.67 7.79 7.73 

DO (mg/L) 7.2 7.1 7.2 7.2 

BOD (mg/L) 1.0 0.8 1.6 1.1 

Fecal 
Coliform 
(MPN/100ml) 

<3 <3 <3 <3 

Total Coliform 
(MPN/100ml) 

75 210 150 145 

                

4 1786 
Downstream of 
Krishna river at 

Vedadri 

PH 7.82 7.29 7.81 7.64 

DO (mg/L) 6.8 6.8 6.9 6.8 

BOD (mg/L) 1.6 1.4 2.2 1.7 

Fecal 
Coliform 
(MPN/100ml) 

<3 <3 <3 <3 

Total Coliform 
(MPN/100ml) 

120 120 380 207 
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S.No Code 
NWMP 
Station  

Parameters March April May Avg. 

1 1178 

Downstream 
of Paleru river 

at 
Jaggaiahpet 

PH  -- 7.67 7.67 7.67 

DO (mg/L)  -- 7.6 7.4 7.5 

BOD(mg/L)  -- 1.2 2.2 1.7 

Fecal 
Coliform 
(MPN/100ml) 

 -- <3 <3 <3 

Total 
Coliform 
(MPN/100ml) 

 -- 120 460 290 

                

2 1177 

Downstream 
of Munneru 

River at 
Keesara 

PH 7.70  --  -- 7.70 

DO (mg/L) 6.9  --  -- 6.9 

BOD(mg/L) 2.4  --  -- 2.4 

Fecal 
Coliform 
(MPN/100ml) 

<3  --  -- <3 

Total 
Coliform 
(MPN/100ml) 

210  --  -- 210 

 
As seen from the above average values, the water quality is Class – C Category and it 
may be utilized as drinking water source after conventional treatment and disinfection.   
 

 vi. Preventing dumping of 
waste and scientific 
waste management 
including bio-medical 
wasted, Plastic wastes 
and decentralizing waste 
processing, including 
waste generated from 
hotels, ashrams, etc 

Plastic waste 
Generation of 285 tonnes of dry waste 5 tonnes of 
Plastic waste processing facility is established at 
MRF (Material Recovery Facility) Centre in 
collaboration with UNDP & Coco-Cola Company at 
Ajith Singh Nagar. 
 
Nearly 177 Tons of Dry waste is sent to different 
processing plants through the Kabadiwalas 

 
 

Bio medical waste – All the HCFs located in the 
Krishna District have tied up with CBMWTF for 
treatment and disposal of waste (100% achieved). 

 

 18. Ground water regulation Ground water regulation is being regularly monitored 
by Ground water Department. 

 19. Adopting good irrigation 
practices 

Regularly attending the maintenance  works for free 
flow of drain water. 

 20. Protection and management 
of flood plain zones(FPZ), 

No erosion of flood plain or flood banks is observed 
in the reach from Amaravathi to Hamsala Deevi 

 21. Rain water harvesting  -- 

 22. Maintaining minimum 
environmental flow of river 

Though ecological flows are to be maintained year 
long from Prakasam Barrage into Sea, it is not 
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possible during non monsoon period due to in 
adequate releases from Upper reservoirs.   

 23. Plantation on both sides of 
the river 

The river bed plantation is proposed on both sides of 
the river with 10mt width. 

 24. Setting up biodiversity parks 
on flood plains by removing 
encroachment. 

The entire stretch of river covered with the ULB is 
provided with river protection wall. There are no 
enchroachments. 
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4. Conclusion and Observations: 

4.1 River Tughabhadra (Priority- V) 

As per the NWMP data for the years from 2014-19, it was observed that F.Coli levels are less 

than 500 MPN/100 ml. The BOD levels recorded are less than 3 mg/l except in the month of 

April & May, 2016 and Aug, 2017. As the BOD and F. Coli levels are within the outdoor 

bathing standards, during the years 2018 & 2019. 

4.2 River Kundu (Priority- V) 

As per the NWMP data for the years from 2014-19, it was observed that F.Coli levels are less 

than 500 MPN/100 ml. The BOD levels recorded are less than 3 mg/l except in the month of 

Aug, 2017. As the BOD and F. Coli levels are within the outdoor bathing standards, during 

the years 2018 & 2019. 

4.3 River Godavari (Priority –IV) 

As per the NWMP data for the years from 2014-19, it was observed that F.Coli levels are less 

than 500 MPN/100 ml. The BOD levels recorded are less than 3 mg/l except in the month of 

May, 2016. As the BOD and F. Coli levels are within the outdoor bathing standards, during 

the years 2017, 2018 & 2019 

4.4 River Nagavali (Priority –IV) 

As per the NWMP data for the years from 2014-19, it was observed that F.Coli levels are less 

than 500 MPN/100 ml. The BOD levels recorded are less than 3 mg/l except in the month of 

June, 2016. As the BOD and F. Coli levels are within the outdoor bathing standards during 

the years 2017, 2018 & 2019. 

4.5 River Krishna (Priority –IV) 

As per the NWMP data for the years from 2014-19, it was observed that F.Coli levels are less 

than 500 MPN/100 ml. The BOD levels are also recorded less than 3 mg/l. As the BOD and 

F. Coli levels are within the outdoor bathing standards from 2014-19. 

 

 












































