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By E-Mail

Paryavaran Parisar, E-5, Arera Colony, Bhopal - 462016 (M. P.)
Tel : 0755-2 464428,24661 9l Fax: 07 5S-2463142Web: www. m ppc b. nic.i n

No. 24-. PRS-Monitoring/HO/MPPCBl2025 Bhopal, Dt: L 12025

To,
Executive Director (Technical)
National Mission for Clean Ganga,
Ministry of Jal Shakti, GOI,
New Delhi- f 10002

Subject:- Submission of Monthly Progress Report of February,2025 of
Polluted River Stretches in M.P. for the Compliance of Hon'ble
NGT order passed on dated 0611212019 in OA No. 67312018.

Ref.:- (l) Your O.M. no.L-34 I 2014 -15 I legal 12019 (Part)

(2) UADD's letter no. 3614 dtd. 2710312025 (received by e-mail)

Respected Sir,

With reference to the above subject, please find enclosed here with the
monthly progress report regarding Polluted River Stretches in Madhya Pradesh
in the revised format for the month of Februa ry, 2025 in compliance of Hon'ble
NGT order dated 0611212019 in case of OA no. 67312018.

Enclosed: - As above

Copy to :-
For infbrmation and necessary action please.
l. Principal Secretary, Environment, GoMP, Mantralaya, Vallabh Bhawan,

Bhopal.
2. Principal Secretary, Urban Development and Housing Department,

GoMP, Mantralaya, Vallabh Bhawan, Bhopal.
3. Commissioner, Directorate of Urban Administration and Development

Department, Shivaji nagar, Bhopal.
4. Engineer in Chief, WRD, Narmada Bhawan, Bhopal.
5. Principal Chief Conservator of Forest, Satpura Bhawan, Bhopal.
6. Regional Director, CGWD, Paryawas Bhawan, Bhopal.
7. Divisional Head,WQM-I Division. Central Pollution control Board,

Delhi for information in reference of letter no. Al40l1/O.A.67312020
wQM- r 1223 s dt. 0 4 I 02 I 2020.

8. All Regional Officers MPPCB for verification of facts & reporting to
HO.

ishra)



 

 

 

National Mission for Clean Ganga 

Format for submission of Monthly Progress Report of February, 2025 

 in the NGT Case No. 673 of 2018  

(in compliance to NGT order dated 24.09.2020) 
 

For the State of Madhya Pradesh 

Overall Status of the State: 

I. Total Population: 7,25,97,565 (As per Census 2011) 

Urban Population:  2,00,36,928 

 Rural Population:  5,25,60,637  

 

II. Estimated Sewage Generation For Urban Population (MLD): 2183.65 MLD 
 

III. D        etails of Sewage Treatment Plant: 

 Existing no. of STPs and Treatment Capacity: 71 Nos & 1477.80 MLD 

 Capacity Utilization of existing STPs:  899.61 MLD 

 Gap in Treatment Capacity in MLD: 705.85 MLD 

 No. of Operational STPs: 71 

 No. of Complying STPs: 71 

 No. of Non-complying STPs: 00 

 No. of Non- Operational STPs: 00 
 

Details of Operational STPs in the State  
 

No. Location Existing STP 

Capacity 

Capacity Being 

Utilized 

Operational Status 

of STP 

Compliance 

Status of STP 

 Enclosed as Annexure -I 

 

Details of Under Construction/Under Trial Run STPs in the State 
 

No. Location Capacity of the 

plant in MLD 

Physical 

Progress in 

% 

Status of I & D 

or House sewer 
connections 

Completion 

Timeline 

 Enclosed as Annexure -II 

 

Details of Proposed STPs in the State 
 

No. Location Capacity of the STP 

proposed in MLD 

Status of Project (at DPR 

Stage/ Under Tendering/ 

Work to be Awarded) 

Likely Date 

of 

Completion 

 Enclosed as Annexure -III 

 
 

 

Details of Household Service Connections in the State 

Enclosed as Annexure -IV 



 

IV. D     etails of Industrial Pollution 

 No. of industries in the State :- 22631  nos. (Stone Crushers located in Mining Area are 

Merged) 

 No. of water polluting industries in the State:  2140 nos. 

 Quantity of effluent generated from the industries in MLD: 531.8 (Approx.) 

 Quantity of Hazardous Sludge generated from the Industries:- 2,42,014.39 MT/Y 

 Number of industrial units having ETPs: 2140 

 Number of industrial units connected to CETP: 245  

 Number and total capacity of  ETPs  : 2140 and approx  - 759.8 MLD  

      (Details of existing / under construction / proposed)  

 Compliance status of the ETPs: Being complied : 2139 

 Number and total capacity of CETPs   : 05 & 9.3 MLD   

 Status of compliance and operation of the CETPs 

 

Town No. of   

Industries 

Industrial 

discharge 

Status of 

CETPs 

Status of CETPs 

(existing, under 

construction & 

proposed) 

1 Govindpura Industrial 

Area, Bhopal 

26 0.2 MLD approx. Running Existing 

2.Sanwer Road, Indore 168 4.0 MLD approx. Running Existing 

3. Burhanpur 51 4.5 MLD approx. Running Existing 

4. Meghnagar, Jhabua - 0.4 MLD capacity Running Existing 

5. Common CETP                 

Rangwasa Indore  

- 0.2 MLD Capacity Running Existing 

 
 

V. SSolid Waste Management : 

 Total number of Urban Local Bodies and their Population: 413 & 1,93,40,256 

respectively 

 (As per Census 2011 excluding five Cantonment Boards). 

 Current Municipal Solid Waste Generation : 6678.15 TPD 

 Number, installed capacity and utilization of existing MSW processing facilities 

in TPD (bifurcated by type of processing e.g.- Waste to Energy (Tonnage and 

Power Output), Compost Plants (Windrow, Vermi- composting, decentralized  

pit composting), Biomethanation, MRF etc.  

 

 

 



 

S. No. Name of the Facility SWM facilities (Number) Existing Capacity 

1 
MRFs Waste segregation 

facility 

360 MRFs 

(No. ULBs covered- 401) 5964 TPD 

2 

Biodegradable waste  

(Bio-Methanation & 

Composting) 

Composting- No. ULBs 

covered - 401 

Biomethanation- 06 

Composting- 4988 TPD 

Bio-Methanation -547 TPD 

3 Non bio- degradable 
Recycling- 360 MRFs  

(No. ULBs covered- 401) 
Recycling- 5964 TPD 

4 Recycling,  RDF, WTE 

RDF-  (As RDF is the 

Byproduct of  Dry waste. 

Hence it is already covered 

in MRF Capacity) 
 

Waste to Energy- 1 

(No. of ULB Covered- 16) 

 

WTE- 600 TPD 

(Jabalpur plant 

functional)  

Installed Capacity- 11.2 MW  

 

 Action plan to bridge gap between Installed Capacity and Current Utilization of 

processing facilities (if Gap > 20%)  :- Annexure - V-(A) 

 No. and capacity of C&D waste processing plants in TPD (existing, proposed and under 

construction) - Annexure - V-(A) 

 Total no. of wards, no. of wards having door to door collection service, no. of wards 

practicing segregation at source. - Annexure -V-(A) 

 Details of MSW treatment facilities proposed and under construction (no., capacity, and 

technology)- Annexure-V-(B) 

 There are 12 ULBs which are yet to setup MSW facilities -for further details are as 

Annexure -V-(B) 

 No. and area (in acres) of uncontrolled garbage dumpsites and Sanitary Landfills. Pl. refer Ann.-

V-(C) 

 No. and area (in acres) of legacy waste within 1 km buffer of both side of the rivers Pl. refer 

Ann.-V-(C) 

 No. of drains falling into rivers and no. of drains having floating racks/screens installed to prevent 

solid waste from falling into the rivers. Pl. refer Ann.-V-(C) 

 
 

 

 

 

 

 

 

 

 

 

 

 



 

 

Status of ULB wise Management of Solid Waste 

(As per UADD ULB’s Wise List) 
 

ULB Total MSW 

generation 

in TPD 

Total MSW 

being 

processed 

in TPD 

Existing MSW 

facilities 

Utilization 

Capacity of the 

existing MSW 
facilities 

Proposed MSW 

Facilities & 

Completion 

Timeline 

  413 6678.15 

 

6612.13 

 

Out of 413 ULBs, 

only 12 ULBs 

don’t have 

treatment facility. 

Need to setup. 

 Details are as  per 

Annexure-V-(B) 

Details are as per 

Annexure-V-(B) 

VI. Bio-medical Waste Management: 

 Total Bio-medical waste generation: 16.68 TPD (As per Annual Report – 2023) 

 No. of Hospitals and Health Care Facilities: 11985 nos. 

 Status of Treatment Facility/CBMWTF: 20 CBWTFs operating 
 

VII. H   \   azardous Waste Management: 

 Total Hazardous  Waste generation: 13,94,586.33 MT/Y(As per Annual Report 2023-

24) 

 No. of Industries generating Hazardous waste:- 4702.0 nos. 

 Treatment Capacity of all TSDFs :- 01 TSDF 

1-Incinerator Capacity: - 1.5-2.5 T/hr. 

2- Incinerator Capacity:-5.5 Mk. Cal.  

3 - Land fill site:-1,75,000 MT /A 

 Avg. Quantity of Hazardous waste reaching the TSDFs and Treated: as per above 

 Details of on-going or proposed TSDF: As per Annexure VI 

VIII. Plastic Waste Management: 

 Total Plastic Waste generation: 495.70 TPD(As per Annual Report 2023-24) 

 Treatment/ Measures adopted for reduction or management of plastic waste: Co-

processing in Cement plants and utilization in Road Construction.  Annexure-VII 

IX. Details of Alternate Treatment Technology being adopted by the State/UT: Annexure- 

VII 

X. Identification of polluting sources including drains contributing river pollution 

and action as per NGT order on in-situ treatment:  

XI. The In-Situ Bio remediation has been started in two cities Mandideep and Nagda 

on pilot basis. On successful implementation of in–situ bioremediation in these 

two towns; it will be replicated to other towns also.  



 

XII. Details of Nodal Officer appointed by Chief Secretary in the State/UT: PS ,UADD 

XIII. Details of meetings carried under the Chairmanship of Chief Secretary in the 

State/UT: Latest meeting on dated: 17.07.2020 In O.A. no. 606/2018. 

XIV. Latest water quality of polluted river, its tributaries, drains with flow details and 

ground water quality in the catchment of polluted river: Latest river water 

quality is enclosed as Annexure- VIII 

XV. Ground water regulation: Being done  Annexure-IX 

XVI. Good irrigation practices being adopted by the State: Yes 

XVII. Rain Water Harvesting: Annexure-IX 

XVIII. Demarcation of Floodplain and removal of illegal encroachments: Annexure-IX 

XIX. Maintaining minimum e-flow of river: Most of the rivers are non perennial hence difficult 

to maintain minimum flow of rivers. 

XX. Plantation activities along the rivers: Annexure-IX 

XXI. Development of biodiversity park:  Annexure - IX 

XXII.  Reuse of Treated Water:  Being done: Annexure –IX 

XXIII. Model River being adopted by the State & Action Proposed for achieving the 

bathing quality standards : Annexure – IX 
  

XXIV. Status of Preparation of Action Plan by the 13 Coastal States: No coastal area so, not 

applicable 

XXV. Regulation of Mining Activities in the State/UT:  Being done 

XXVI. Action against identified polluters, law violators and officers responsible for failure for 

vigorous monitoring: Time to time appropriate action taken against violator 



Annexure -I 

Details of Operational STPs in the State 

S. 

No. 
Location 

Existing STP 

Capacity 

(MLD) 

Capacity Being 

Utilized (MLD) 

Reuse of Treated 

Water (MLD) 

Operational Status of 

STP 
Compliance Status 

1 
Bhopal (M Corp.) - Maholi 

Damkheda (Bhojwet Land) 
35 16.00 3.20 

AMRUT, Operational 

2019 
Compliant 

2 
Bhopal (M Corp.) - Bawariya 

Kalan 
13.56 11.56 2.31 Operational Compliant 

3 Bhopal (M Corp.) - Mata Mandir 4.51 3.20 0.64 Operational Compliant 

4 Bhopal (BHEL) 4.5 2.50 0.50 Operational Compliant 

5 Bhopal (M Corp.) - Badwai 16.67 15.96 3.19 Operational Compliant 

6 Bhopal (M Corp.) - Gondarmau 2.36 2.01 0.40 Operational Compliant 

7 Bhopal (M Corp.) - Kotra 10 7.63 1.53 Operational Compliant 

8 Bhopal (M Corp.) - Ekant Park 8 3.40 0.68 Operational Compliant 

9 Burhanpur (M Corp.) 4.5 3.55 0.71 Operational Compliant 

10 Indore (M Corp.) - Kabit Khedi 12 8.54 1.74 Operational Compliant 

11 Indore (M Corp.) - Kabit Khedi 245 235.70 91.00 Operational Compliant 

12 Indore (M Corp.) - Kabit Khedi 78 63.98 12.80 Operational Compliant 

13 Dewas (M Corp.) - Balawali 12 2.85 0.57 Operational Compliant 

14 Jabalpur (M Corp.) - Kathonda 50 17.94 3.59 Operational Compliant 

15 Jabalpur (M Corp.) - Gwarighat 0.55 0.24 0.10 Operational Compliant 

16 Jabalpur (M Corp.) - Gulauatal 0.5 0.17 0.10 Operational Compliant 

17 Sehore (M) - Junia Wada 12 7.00 1.40 
AMRUT, Operational 

2018 
Compliant 

18 Singrauli (NTPC) 28.22 15.40 3.08 NTPC,Operational Compliant 

19 Ujjain (M Corp.) 83 72.00 14.40 Operational Compliant 

20 

Indore (M Corp.) - Hukma 

Khedi  

(Indore-1) 

7 6.30 3.38 
AMRUT, Operational 

Dec 2020 
Compliant 

21 
Indore (M Corp.) - Prateek Setu   

(Indore-1) 
8 7.50 3.55 

AMRUT, Operational 

Dec 2020 
Compliant 

22 
Bhopal (M Corp.) - Shirin River 

(Kohefiza) (Bhojwetland) 
5 4.68 0.94 

AMRUT, Operational 

Dec 2020 
Compliant 

23 
Dewas (M Corp.) - Nanda 

Nagar, Mendki 
14 5.40 1.08 

UIDSSMT, 

Operational  Dec 2020 
Compliant 

24 
Gwalior (M Corp.) - Jalalpur  

(Lashkar) 
145 104.96 104.96 

AMRUT, Operational 

Dec 2020 
Compliant 



Annexure -I 

Details of Operational STPs in the State 

S. 

No. 
Location 

Existing STP 

Capacity 

(MLD) 

Capacity Being 

Utilized (MLD) 

Reuse of Treated 

Water (MLD) 

Operational Status of 

STP 
Compliance Status 

25 Burhanpur (M Corp.)-Boharda 21 13 5.66 
AMRUT, Operational 

Mar 2021 
Compliant 

26 
Gwalior (M Corp.)-Laltipara  

(Morar) 
65 25.14 25.14 

AMRUT, Operational 

Mar 2021 
Compliant 

27 
Indore (M Corp.)-Radhaswami 

(Indore-1) 
6 5.20 2.60 

AMRUT, Operational 

Mar 2021 
Compliant 

28 
Indore (M Corp.)-Zoo  

(Indore-1)  
35 21.9 8.00 

AMRUT, Operational 

Mar 2021 
Compliant 

29 
Indore (M Corp.)-

Naharbhandara (Indore-1) 
11 11.00 5.86 

AMRUT, Operational 

Mar 2021 
Compliant 

30 
Indore (M Corp.)-C.P.Shekhar 

Nagar  
10 9.21 2.75 

SMART CITY, 

Operational Mar 2021 
Compliant 

31 
Gwalior (M Corp.)-

Shatabdipuram (Morar) 
8 5.24 5.24 

AMRUT, Operational 

April 2021 
Compliant 

32 
Morena (M)-Ward No. 4 

Atarsuma Area 
25 8.84 3.54 

AMRUT, Operational 

April 2021 
Compliant 

33 Khargone (M)-Ward No.14 17.6 5.09 1.02 
AMRUT, Operational 

May 2021 
Compliant 

34 Vidisha (M)-Haripur Peria Nalla 22.25 22.25 8.90 
AMRUT, Operational 

May 2021 
Compliant 

35 Bhopal (Char Imli ,Shahpura) 4.5 2.73 0.55 
AMRUT, Operational 

Aug 2021 
Compliant 

36 Bhopal (Neelbad, Shahpura) 6 1.97 0.39 
AMRUT, Operational 

Aug 2021 
Compliant 

37 Bhopal (Sankhedi, Kolar) 32 21 4.20 
AMRUT, Operational 

Aug 2021 
Compliant 

38 Dewas (Saroday Nagar) 22 5.98 1.20 
UIDSSMT, 

Operational Sep 2021 
Compliant 

39 Ratlam (Khetalpur) 16 9.00 1.80 
AMRUT, Operational 

Oct 2021 
Compliant 

40 Ratlam (Trenching Ground) 21.5 12.15 2.43 
AMRUT, Operational 

Oct 2021 
Compliant 

41 Gwalior (Lashkar) 4 0.07 0.07 AMRUT, Operational Compliant 



Annexure -I 

Details of Operational STPs in the State 

S. 

No. 
Location 

Existing STP 

Capacity 

(MLD) 

Capacity Being 

Utilized (MLD) 

Reuse of Treated 

Water (MLD) 

Operational Status of 

STP 
Compliance Status 

Nov 2021 

42 Dharampuri 2 1.65 0.33 
World Bank, 

Operational Apr 2022 
Compliant 

43 Bhind 12 7.25 1.45 
AMRUT, Operational 

June 2022 
Compliant 

44 
Bhopal (Behind Bansal 

Hospital,Shahpura) 
9.5 4.70 0.94 

AMRUT, Operational 

June 2022 
Compliant 

45 
Bhopal (Professor's Colony, 

Bhojwetland) 
2 1.35 0.27 

AMRUT, Operational 

June 2022 
Compliant 

46 
Bhopal (Jamoniyachhir 

Shahpura) 
3.5 2.27 0.45 

AMRUT, Operational 

July 2022 
Compliant 

47 
Budhni (Near Dindayal convent 

school) 
2.2 1.09 0.22 

Vishesh Nidhi, 

Operational July 2022 
Compliant 

48 Budhni (Vill-Mana) 1.08 0.43 0.10 
Vishesh Nidhi, 

Operational July 2022 
Compliant 

49 Neemuch (Bus Stand) 7 3.94 0.79 
AMRUT, Operational 

July 2022 
Compliant 

50 Neemuch (Nr Ravanrundi) 9.5 2.65 0.53 
AMRUT, Operational 

July 2022 
Compliant 

51 Bhopal (Makshi, Kolar) 20.5 11.10 2.22 
AMRUT, Operational 

Aug 2022 
Compliant 

52 Jabalpur (Zone II Khatonda) 32 16.85 5.10 
AMRUT, Operational 

Nov 2022 
Compliant 

53 Datia (Ward 14, Nr Sewda) 12 3.55 0.71 
AMRUT, Operational 

Dec 2022 
Compliant 

54 Sagar (Patharia Hat) 43 12.60 4.60 
AMRUT, Operational 

Mar 2023 
Compliant 

55 
Jabalpur Zone three and four at 

Lalpur 
34 15.10 3.00 

AMRUT, Operational 

Sep 2024 
Compliant 

56 Jabalpur Zone 5  29 3.14 1.60 
AMRUT, Operational 

Mar 2024 
Compliant 

57 Mandla 0.5 0.4 0.12 Operational Compliant 

58 Bhedaghat 0.43 0.4 0.12 World Bank, Compliant 



Annexure -I 

Details of Operational STPs in the State 

S. 

No. 
Location 

Existing STP 

Capacity 

(MLD) 

Capacity Being 

Utilized (MLD) 

Reuse of Treated 

Water (MLD) 

Operational Status of 

STP 
Compliance Status 

Operational Dec 2023 

59 Bhedaghat 0.12 0.1 0.03 
World Bank, 

Operational Dec 2023 
Compliant 

60 Bhedaghat 0.22 0.2 0.06 
World Bank, 

Operational Dec 2023 
Compliant 

61 Bhedaghat 0.06 0.05 0.02 
World Bank, 

Operational Dec 2023 
Compliant 

62 Bhedaghat 0.06 0.05 0.02 
World Bank, 

Operational Dec 2023 
Compliant 

63 Ujjain  (Salsa Village) 92.5 1.5 0.45 
AMRUT, Operational 

April 2024 
Compliant 

64 
Omkareshwar (Near 

Vridhashram) 
0.55 0.2 0.06 

Vishesh Nidhi , 

Operational July 2024 
Compliant 

65 Amarkantak 1.2 0.6 0.18 
World Bank, 

Operational July  2024  
Compliant 

66 Satna (Zone I Dhawari ) 15 1 0.30 
AMRUT, Operational 

Oct 2024 
Compliant 

67 
Omkareshwar (Trenching 

Ground, Village M 
0.45 0.2 0.06 

Vishesh Nidhi , 

Operational Oct 2024 
Compliant 

68 Shajapur 11.2 6 1.80 
World Bank, 

Operational Sep 2024 
Compliant 

69 Saikheda 2.6 1 0.30 
ADB, Operational Nov 

2024 
Compliant 

70 Anjad(Gram Panchayat Palasia) 3.66 0.5 0.15 
ADB, Operational Nov 

2024 
Compliant 

71 
Barwaha(Near trenching ground 

ward no. 2) 
3.75 1.5 0.45 

ADB, Operational Jan 

2025 
Compliant 

Total 
1477.80 899.61 360.69 

  
 

 



 Annexure - II 

 

 

Details of Under Trial STPs in the State 

 

S. No. Name of ULBs  Location Capacity in MLD Scheme 
1 Shivpuri Ghasari 20  PHE 

2 Chhindwada Ward No. 35 28 World Bank 

                                                            Total 48  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

                                                                        



 Annexure - II 
                                                                                                                  

Details of Under Construction STPs in the State 

 

S. 

No. 

Name of ULBs Location STP 

Capacity 

in MLD 

Physical 

Progress in 

February % 

Status of progress Completion 

Timeline 

Scheme 

1 Guna P H E Guest House 7.6 98.5 Work in progress Jun-25  

 

 

 

 

 

 

 

 

 

 

 

 

 

AMRUT 

2 Guna Saket Pura 14.65 99 Work in progress Jun-25 

3 Murwara (Katni) Madhav Nagar 7.5 74 Balance Work in progress Sep-25 

4 Murwara (Katni) Katyaghat 6 20.86 Balance Work in progress Sep-25 

5 Murwara (Katni) Kuthla Bus Stand 11 25.75 Balance Work in progress Sep-25 

6 Rewa 
Vivekanand Nagar 

Nallah 
6.5 62 Balance Work in progress Sep-25 

7 Rewa 
Bichiya Laxman Bagh 

Road 
6.5 58 Balance Work in progress Sep-25 

8 Rewa Vibhishan Nagar 3 0 Land issue Sep-25 

9 Rewa Laxman Bagh Road 9 58 Balance Work in progress Sep-25 

10 Rewa   12   

STP completed under 

JNNURM, Network Under 

AMRUT remaining 

Sep-25 

11 Satna 
Zone II Nazirabad Mela 

Mod 
16 71 Balance Work in progress Sep-25 

12 Satna Zone III Kripalpur 11 81 Balance Work in progress Sep-25 

13 Singrauli 
Ward 43 Near Nirvah 

Colony 
11 95 Balance Work in progress. Mar-25 

14 Singrauli 
Ward 29 Near Devera 

Village 
10 26 Balance Work in progress. Sep-25 

15 Singrauli 
Ward 32 Navjivan Vihar 

Colony 
10 81 Balance Work in progress. Sep-25 

16 
Jabalpur (Civil 

Lines) 
Civil Line 5 2 Work in progress Jun-25 

17 Maheshwar Maheshwar 4.91 48 

Contract Turminated on 

06.09.2024 due to Contractor 

slow Progress bid for balance 

work are called  

Dec-25 

 

 

 

 

 

 
18 Nasrullaganj Ward No.6 4.2 99 

 Contract Turminated on 

06.09.2024 due to Contractor 
Jun-25 



 Annexure - II 
S. 

No. 

Name of ULBs Location STP 

Capacity 

in MLD 

Physical 

Progress in 

February % 

Status of progress Completion 

Timeline 

Scheme 

slow Progress bid for balance 

work are called on 18.09.2024  

 

 

 

World Bank 

 

19 Shahdol Near Murna Nalla 17 76 Work in progress Jul-25 

20 Mandleshwar Mandleshwar 3 86 Work in progress Jun-25 

21 Nemawar Village Nemawar 1 84 Work in progress Jun-25 

22 Chitrakoot Village Manjhgawa 4.7 99 Work in progress Jun-25 

23 Dindori Vill-Sukharmaal 3.85 96 Work in progress Jun-25 

24 Hoshangabad Kishanpur, Rashulia 21 32 Work in progress Dec-25  

 

 

 

 

 

 

 

KFW 

25 Mandla Ward No. 23,  7.75 80 Work in progress Apr-25 

26 Mandla Village Gaunjhi 1.75 80 Work in progress Jun-25 

27 Narsingpur 
Dedwara Region, Near 

WTP 
6.25 97 Work in progress Mar-25 

28 Narsingpur 
Naktua Region, Near 

Jail 
2.75 90 Work in progress Mar-25 

29 Badwani Bheelkhera 9 62 Work in progress Jun-25 

30 Sendhwa Village Semalia 8.5 72 Work in progress Sep-25 

31 Barwaha 
Near Trenching Ground, 

Ward no. 2, Barwaha 
3.75 100 Commissioned Jan 2024 Mar-25 

 

 

ADB 

 32 Sanavad Sanavad 5.58 42 Work in progress Jun-25 

33 Khajuraho Khajuraho 4.56 5 Work in progress Aug-26 

34 Rajnagar Rajnagar 2.82 5 Work in progress Aug-26 

35 Maihar Maihar 14.5 48 Work in progress Sep-26 

36 Sanchi Sanchi 2.1   Work in progress Jul-27 

37 Dhamnod Dhamnod 6.68 67 Work in progress Aug-26 

38 Khurai Khurai 10 8 Work in progress Dec-25 

39 Unhel Unhel 1.6 0 Work in progress Mar-26  

 40 Thikari Thikari 2 0 Work in progress Feb-26 



 Annexure - II 
S. 

No. 

Name of ULBs Location STP 

Capacity 

in MLD 

Physical 

Progress in 

February % 

Status of progress Completion 

Timeline 

Scheme 

41 Tarana (NP) Tarana (NP) 2.5 0 Work in progress Nov-25 SBM 2.0 

42 Tal (NP) Tal (NP) 1.2 0 Work in progress Feb-26 

43 Soyatkalan (NP) Soyatkalan (NP) 1 0 Work in progress Nov-25 AMRUT 2.0 

44 Sitamau (NP) Sitamau (NP) 1 0 Work in progress Jan-26 SBM-2.0 

45 
Salichouka(Bawaik

alan) 
Salichouka(Bawaikalan) 0.8 0 Work in progress Mar-26 

SBM-2.0 

46 
Runji-Gautampura 

(NP) 
Runji-Gautampura (NP) 1 0 Work in progress Feb-26 

SBM-2.0 

47 Rehli Rehli 3.4 0 Work in progress Jan-26 SBM-2.0 

48 Petlawad (NP) Petlawad (NP) 1 0 Work in progress Feb-26 SBM-2.0 

49 
Pankhedi 

(Kalapipal) 
Pankhedi (Kalapipal) 1 0 Work in progress Jan-26 

SBM-2.0 

50 Palsud (NP) Palsud (NP) 0.8 0 Work in progress Feb-26 SBM-2.0 

51 Obedullaganj (NP) Obedullaganj (NP) 2.7 0 Work in progress Feb-26 SBM-2.0 

52 Nogaon Nogaon 5.5 0 Work in progress Oct-25 SBM-2.0 

53 Niwas (NP) Niwas (NP) 1 0 Work in progress Dec-25 SBM-2.0 

54 Niwali Burjurg Niwali Burjurg 1.5 0 Work in progress Feb-26 SBM-2.0 

55 
Neuton Chikhli 

Kalan (NP) 

Neuton Chikhli Kalan 

(NP) 
1 0 Work in progress Jan-26 

SBM-2.0 

56 Mhowgaon Mhowgaon 3 0 Work in progress Mar-26 SBM-2.0 

57 Mangrauni Mangrauni 1 0 Work in progress Mar-26 SBM-2.0 

58 Manavar Manavar 4.5 0 Work in progress Dec-25 SBM-2.0 

59 Malajkhand Malajkhand 3 0 Work in progress Feb-26 SBM-2.0 

60 Maksi (NP) Maksi (NP) 1.6 0 Work in progress Dec-25 SBM-2.0 

61 Lodhikheda (NP) Lodhikheda (NP) 1.3 0 Work in progress Nov-25 SBM-2.0 

62 Kurwai (NP) Kurwai (NP) 1.25 0 Work in progress Feb-26 SBM-2.0 

63 Khetia (NP) Khetia (NP) 2 0 Work in progress Feb-26 SBM-2.0 

64 KHACHROD KHACHROD 3.5 0 Work in progress Oct-25 SBM-2.0 

65 Kewlari Kewlari 1.5 0 Work in progress Feb-26 SBM-2.0 

66 Katangi (NP) Katangi (NP) 2.6 0 Work in progress Jan-26 SBM-2.0 

67 Kasrawad (NP) Kasrawad (NP) 2.5 0 Work in progress Feb-26 SBM-2.0 

68 Kanad (NP) Kanad (NP) 0.7 0 Work in progress Jan-26 SBM-2.0 

69 Jhabua Jhabua 5 0 Work in progress Dec-25 SBM-2.0 

70 Jamai (M) Jamai (M) 3 0 Work in progress Feb-26 SBM-2.0 

71 Harrai (NP) Harrai (NP) 1.3 0 Work in progress Feb-26 SBM-2.0 

72 Garhakota Garhakota 4 0 Work in progress Nov-25 SBM-2.0 

73 Dongar Parasia Dongar Parasia 4 0 Work in progress Mar-26 SBM-2.0 
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S. 

No. 

Name of ULBs Location STP 

Capacity 

in MLD 

Physical 

Progress in 

February % 

Status of progress Completion 

Timeline 

Scheme 

74 Damua (M) Damua (M) 2.9 0 Work in progress Nov-25 SBM-2.0 

75 Chichli Chichli 1.65 0 Work in progress Nov-25 SBM-2.0 

76 Chaurai Khas (M) Chaurai Khas (M) 1.5 0 Work in progress Oct-25 SBM-2.0 

77 
Chandameta- 

Butaria (NP) 

Chandameta- Butaria 

(NP) 
1.5 0 Work in progress Dec-25 

SBM-2.0 

78 Bistaan Bistaan 0.8 0 Work in progress Feb-26 SBM-2.0 

79 Bichua Bichua 0.7 0 Work in progress Jan-26 SBM-2.0 

80 Bhaurasa (NP) Bhaurasa (NP) 1 0 Work in progress Feb-26 SBM-2.0 

81 Betma (NP) Betma (NP) 0.8 0 Work in progress Mar-26 SBM-2.0 

82 Barhi Barhi 1.5 0 Work in progress Feb-26 SBM-2.0 

83 Barghat (NP) Barghat (NP) 1.3 0 Work in progress Jan-26 SBM-2.0 

84 Baihar (NP) Baihar (NP) 1.5 0 Work in progress Feb-26 SBM-2.0 

85 Badkuhi (NP) Badkuhi (NP) 1 0 Work in progress Feb-26 SBM-2.0 

86 Badarwas (NP) Badarwas (NP) 1 0 Work in progress Nov-25 SBM-2.0 

87 Alirajpur (M) Alirajpur (M) 3 0 Work in progress Dec-25 SBM-2.0 

88 Akodia (NP) Akodia (NP) 0.85 0 Work in progress Jan-26 SBM-2.0 

89 Agar Agar 3.35 0 Work in progress Feb-26 SBM-2.0 

90 Siddhi Siddhi 5 0 Work in progress Feb-26 SBM-2.0 

91 Siddhi Siddhi 1 0 Work in progress Feb-26 SBM-2.0 

92 Nepanagar Nepanagar 3 0 Work in progress Feb-26 SBM-2.0 

93 Nepanagar Nepanagar 0.7 0 Work in progress Feb-26 SBM-2.0 

94 Meghnagar Meghnagar 0.45 0 Work in progress Dec-25 SBM-2.0 

95 Meghnagar Meghnagar 0.55 0 Work in progress Dec-25 SBM-2.0 

96 Radhogarh Radhogarh 1 0 Work in progress Jan-26 SBM-2.0 

97 Radhogarh Radhogarh 1.5 0 Work in progress Jan-26 SBM-2.0 

98 Radhogarh Radhogarh 2 0 Work in progress Jan-26 SBM-2.0 

99 Radhogarh Radhogarh 4 0 Work in progress Jan-26 SBM-2.0 

100 Jhabua Jhabua 5 0 Work in progress Aug-26 
AMRUT- 

2.0 

101 Vidisha Vidisha 1 0 Work in progress Dec-26 
AMRUT- 

2.0 

102 Ujjain 
 

8 0 Work in progress Feb- 27 
AMRUT- 

2.0 

  Total Capacity (MLD) 424.70     
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Details of Proposed STPs in the State 

S. 

No. 
Name of ULBs 

No. of 

STPs 
Capacity  (MLD) Status Scheme 

1 Indore 3 195 LoA Issued NMCG 

2 Ujjain 2 24.38 Retendered NMCG 

4 Chhatarpur 2 23.4 Tender in progress AMRUT 2.0. 

5 Dewas 3 3 Retendered AMRUT 2.0. 

6 Bhopal(Package 3) 5 171 LoA Issued AMRUT 2.0. 

7 Bhurhanpur 1 18 Retendered AMRUT 2.0. 

8 Chhindwara 1 0 LoA Issued AMRUT 2.0. 

9 Bhind 1 17.9 Tender in progress AMRUT 2.0. 

10 Datia 1 20 Tender in progress AMRUT 2.0. 

11 Indore 2 120 Tender in progress AMRUT 2.0. 

12 Jabalpur Cantt 0 0 Tender in progress AMRUT 2.0. 

13 Katni 1 6 Tender in progress AMRUT 2.0. 

14 Khandwa 2 36 Tender in progress AMRUT 2.0. 

15 Mandsaur 1 24 Tender in progress AMRUT 2.0. 

16 Morena 2 21 Tender in progress AMRUT 2.0. 

17 Nagda 0 0 Tender in progress AMRUT 2.0. 

18 Neemuch 0 1.9 Tender in progress AMRUT 2.0. 

19 Ratlam 0 0 Tender in progress AMRUT 2.0. 

20 Satna 0 0 Tender in progress AMRUT 2.0. 
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Details of Proposed STPs in the State 

S. 

No. 
Name of ULBs 

No. of 

STPs 
Capacity  (MLD) Status Scheme 

21 Sehore 1 2 Tender in progress AMRUT 2.0. 

22 Seoni_M 4 17.4 Tender in progress AMRUT 2.0. 

23 Warigarh 1 0.5 Retendering SBM 2.0 

24 Waraseoni 1 2 Tender in progress SBM 2.0 

25 Vijayraghavgarh (NP) 1 1.2 Tender in progress SBM 2.0 

26 Vankhedi 1 1 LoA Pending SBM 2.0 

27 Unchahara 1 0.8 Technical Evaluation Submitted SBM 2.0 

28 Udaipura (NP) 1 1.7 Tender in progress SBM 2.0 

29 Tonk Khurd 1 0.85 Technical Evaluation Submitted SBM 2.0 

30 Timarni (NP) 1 2.4 Technical Evaluation Pending SBM 2.0 

31 Thandla (NP) 1 1 Tender in progress SBM 2.0 

32 Tendukheda (NP) 1 1.6 Tender in progress SBM 2.0 

33 Tarichar Kalan (NP) 1 0.75 RfP Pending SBM 2.0 

34 Suwasara (NP) 1 0.9 Tender in progress SBM 2.0 

35 Susner (NP) 1 1 Tender in progress SBM 2.0 

36 Sultanpur (NP) 1 1.2 RfP Pending SBM 2.0 

37 Sironj 1 5.5 Tender in progress SBM 2.0 

38 Sirali 1 0.7 LoA Pending SBM 2.0 

39 Sihora 1 4 Tender in progress SBM 2.0 
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Details of Proposed STPs in the State 

S. 

No. 
Name of ULBs 

No. of 

STPs 
Capacity  (MLD) Status Scheme 

40 Shamshabad (NP) 1 0.8 Technical Evaluation Submitted SBM 2.0 

41 Shahpura (NP) 1 1 Technical Evaluation Pending SBM 2.0 

42 Shahpura (NP) 1 1 Technical Evaluation Pending SBM 2.0 

43 Shahpur (NP) 1 1 Tender in progress SBM 2.0 

44 Shahpur (NP) 1 1.5 Tender in progress SBM 2.0 

45 Shahganj 1 0.5 Tender in progress SBM 2.0 

46 Shadora 1 1 Tender in progress SBM 2.0 

47 Seoni Malwa 1 3 Technical Evaluation Pending SBM 2.0 

48 Sausar (M) 1 3 Tender in progress SBM 2.0 

49 Sarni 1 2.7 RfP Pending SBM 2.0 

50 Sardarpur (NP) 1 0.5 Tender in progress SBM 2.0 

51 Sailana 1 1 Tender in progress SBM 2.0 

52 Sabalgarh 1 6 Technical Evaluation Submitted SBM 2.0 

53 Rehti 1 1.35 Retendering SBM 2.0 

54 Rannod 1 0.8 Technical Evaluation Submitted SBM 2.0 

55 Ranapur (NP) 1 0.6 Tender in progress SBM 2.0 

56 Rampur Naikin (NP) 1 1 Retendering SBM 2.0 

57 Rampur Baghelan (NP) 1 0.7 Tender in progress SBM 2.0 

58 Rajpur (NP) 1 1.5 Technical Evaluation Submitted SBM 2.0 
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Details of Proposed STPs in the State 

S. 

No. 
Name of ULBs 

No. of 

STPs 
Capacity  (MLD) Status Scheme 

59 Rajgarh (NP) 1 2.3 Retendering SBM 2.0 

60 Raisen 1 5 Tender in progress SBM 2.0 

61 Rahatgarh 1 3.75 Technical Evaluation Submitted SBM 2.0 

62 Polaykalan (NP) 1 0.9 Tender in progress SBM 2.0 

63 Piplodha 1 0.6 Tender in progress SBM 2.0 

64 Piplanarayanwar (NP) 1 1.1 Tender in progress SBM 2.0 

65 Pichhore (NP) 1 0.7 Technical Evaluation Submitted SBM 2.0 

66 Pichhore (NP) 1 1 Technical Evaluation Submitted SBM 2.0 

67 Phuphkalan (NP) 1 1 Tender in progress SBM 2.0 

68 Patharia (NP) 1 2.35 Technical Evaluation Submitted SBM 2.0 

69 Patan (NP) 1 1 Tender in progress SBM 2.0 

70 Pasan (M) 1 2.5 Technical Evaluation Pending SBM 2.0 

71 Pansemal (NP) 1 0.8 Tender in progress SBM 2.0 

72 Pandhurna 1 4 Tender in progress SBM 2.0 

73 Panagar (M) 1 3.8 Tender in progress SBM 2.0 

74 Pachore (NP) 1 3 Tender in progress SBM 2.0 

75 Nowrozabad (Khodargama) (NP) 1 1.3 LoA Pending SBM 2.0 

76 Nayagaon 1 1 Technical Evaluation Pending SBM 2.0 

77 Narwar (NP) 1 2 Technical Evaluation Submitted SBM 2.0 
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Details of Proposed STPs in the State 

S. 

No. 
Name of ULBs 

No. of 

STPs 
Capacity  (MLD) Status Scheme 

78 Namli (NP) 1 0.7 Tender in progress SBM 2.0 

79 Nalkheda (NP) 1 2 Technical Evaluation Submitted SBM 2.0 

80 Nainpur (M) 1 2 Tender in progress SBM 2.0 

81 Nagod (NP) 1 2 RfP Pending SBM 2.0 

82 Mungaoli (NP) 1 4 Tender in progress SBM 2.0 

83 Mundi (NP) 1 0.75 RfP Pending SBM 2.0 

84 Multai 1 0.85 Technical Evaluation Pending SBM 2.0 

85 Mohgaon (NP) 1 1 LoA Pending SBM 2.0 

86 Mihona (NP) 1 2.7 Technical Evaluation Submitted SBM 2.0 

87 Manpur (NP) 1 0.5 Technical Evaluation Pending SBM 2.0 

88 Manpur 1 1 Technical Evaluation Pending SBM 2.0 

89 Mangawan (NP) 1 1 Tender in progress SBM 2.0 

90 Manasa (NP) 1 3.12 Tender in progress SBM 2.0 

91 Malhargarh 1 1 Technical Evaluation Submitted SBM 2.0 

92 Majholi (NP) 1 1 LoA Pending SBM 2.0 

93 Mahidpur 1 3 Tender in progress SBM 2.0 

94 Madhusudangarh 1 1.5 Technical Evaluation Submitted SBM 2.0 

95 Machalpur (NP) 1 0.6 Tender in progress SBM 2.0 

96 Lateri (NP) 1 2 Technical Evaluation Submitted SBM 2.0 
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Details of Proposed STPs in the State 

S. 

No. 
Name of ULBs 

No. of 

STPs 
Capacity  (MLD) Status Scheme 

97 Lanji (NP) 1 1.5 Technical Evaluation Pending SBM 2.0 

98 Lakhnadon (NP) 1 2.3 Tender in progress SBM 2.0 

99 Kukdeshwar 1 1 Technical Evaluation Pending SBM 2.0 

100 Kotma 1 3.4 RfP Pending SBM 2.0 

101 Kothri (NP) 1 0.6 Technical Evaluation Pending SBM 2.0 

102 Kolaras (NP) 1 1 Technical Evaluation Pending SBM 2.0 

103 Khujner (NP) 1 0.6 LoA Pending SBM 2.0 

104 Khirkiya (NP) 1 1.3 Technical Evaluation Pending SBM 2.0 

105 Khategaon (NP) 1 3.5 Tender in progress SBM 2.0 

106 Khaniyadhana (NP) 1 1 Tender in progress SBM 2.0 

107 Khand(Bansagar) (NP) 1 0.7 Technical Evaluation Pending SBM 2.0 

108 Katangi (NP) 1 1.5 LoA Pending SBM 2.0 

109 Kari (NP) 1 1 RfP Pending SBM 2.0 

110 Karera (NP) 1 2 Technical Evaluation Pending SBM 2.0 

111 Kakarhati (NP) 1 1 Retendering SBM 2.0 

112 Kailaras (NP) 1 4.5 Technical Evaluation Pending SBM 2.0 

113 Jobat (NP) 1 0.75 LoA Pending SBM 2.0 

114 Jiran 1 1.07 Technical Evaluation Pending SBM 2.0 

115 Jhundpura (NP) 1 1 Tender in progress SBM 2.0 
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Details of Proposed STPs in the State 

S. 

No. 
Name of ULBs 

No. of 

STPs 
Capacity  (MLD) Status Scheme 

116 Jawara 1 5 Tender in progress SBM 2.0 

117 Jawar (NP) 1 0.5 Retendering SBM 2.0 

118 Jawad (NP) 1 1.8 Technical Evaluation Pending SBM 2.0 

119 JAURA 1 5 Tender in progress SBM 2.0 

120 Jaitwara (NP) 1 0.5 Technical Evaluation Pending SBM 2.0 

121 Jaithari (NP) 1 0.89 RfP Pending SBM 2.0 

122 Jaisinghnagar (NP) 1 0.6 Technical Evaluation Pending SBM 2.0 

123 Indergarh (NP) 1 1 Tender in progress SBM 2.0 

124 Ichhawar (NP) 1 1 Tender in progress SBM 2.0 

125 Hindoria (NP) 1 1.65 RfP Pending SBM 2.0 

126 Hatta 1 3.6 Technical Evaluation Submitted SBM 2.0 

127 Hatod (NP) 1 1 Tender in progress SBM 2.0 

128 Harpalpur (NP) 1 0.9 Technical Evaluation Submitted SBM 2.0 

129 Harda 1 1 Technical Evaluation Pending SBM 2.0 

130 Gurh (NP) 1 1 Tender in progress SBM 2.0 

131 Gotegaon (NP) 1 3.5 LoA Issued SBM 2.0 

132 Gormi (NP) 1 3 Tender in progress SBM 2.0 

133 Ghuwara (NP) 1 0.7 Retendering SBM 2.0 

134 Ghodadogri 1 0.6 Technical Evaluation Pending SBM 2.0 
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Details of Proposed STPs in the State 

S. 

No. 
Name of ULBs 

No. of 

STPs 
Capacity  (MLD) Status Scheme 

135 Garhi - Malhera (NP) 1 0.9 Retendering SBM 2.0 

136 GANJBASODA 1 9.5 Technical Evaluation Pending SBM 2.0 

137 Gairatganj (NP) 1 0.9 RfP Pending SBM 2.0 

138 Gadarwara 1 5.5 Retendering SBM 2.0 

139 Dhamnod_R 1 0.55 Technical Evaluation Pending SBM 2.0 

140 Daboh (NP) 1 2 Retendering SBM 2.0 

141 Dabhoura 1 0.5 Technical Evaluation Pending SBM 2.0 

142 Chicholi (NP) 1 0.5 Technical Evaluation Pending SBM 2.0 

143 Chhapiheda (NP) 1 0.65 Technical Evaluation Pending SBM 2.0 

144 Chapara 1 1.3 Tender in progress SBM 2.0 

145 Chandia (NP) 1 0.8 Technical Evaluation Pending SBM 2.0 

146 Chand 1 1.1 LoA Pending SBM 2.0 

147 Chakghat (NP) 1 1 Tender in progress SBM 2.0 

148 Buxwaha (NP) 1 0.55 Tender in progress SBM 2.0 

149 Bilhara 1 1 Technical Evaluation Pending SBM 2.0 

150 Bijawar (NP) 1 1.5 Retendering SBM 2.0 

151 Bichhiya (NP) 1 1 Tender in progress SBM 2.0 

152 Bhikangaon (NP) 1 1.5 Tender in progress SBM 2.0 

153 Bhainsoda Mandi 1 1.6 Tender in progress SBM 2.0 
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Details of Proposed STPs in the State 

S. 

No. 
Name of ULBs 

No. of 

STPs 
Capacity  (MLD) Status Scheme 

154 Bhainsdehi 1 0.6 LoA Pending SBM 2.0 

155 Berasiya 1 3 Technical Evaluation Pending SBM 2.0 

156 Begumgunj 1 3.5 Technical Evaluation Submitted SBM 2.0 

157 Barod (NP) 1 1 LoA Pending SBM 2.0 

158 Bareli 1 3.5 LoA Issued SBM 2.0 

159 Bangawan (Rajnagar) 1 0.8 RfP Pending SBM 2.0 

160 Bamore 1 3.5 Technical Evaluation Pending SBM 2.0 

161 Bamhani (NP) 1 1 LoA Pending SBM 2.0 

162 Bagli (NP) 1 0.65 Tender in progress SBM 2.0 

163 Badoda (NP) 1 1 Tender in progress SBM 2.0 

164 Badnawar (NP) 1 3 Tender in progress SBM 2.0 

165 Badnagar 1 4 Tender in progress SBM 2.0 

166 Badi (NP) 1 2.3 Technical Evaluation Pending SBM 2.0 

167 Badawada (NP) 1 0.6 Technical Evaluation Submitted SBM 2.0 

168 Badagaon (NP) 1 0.5 LoA Pending SBM 2.0 

169 Bada Malhera (NP) 1 1.3 Retendering SBM 2.0 

170 Babai (NP) 1 1.8 Technical Evaluation Pending SBM 2.0 

171 Baandri 1 4 Technical Evaluation Pending SBM 2.0 

172 Athner (NP) 1 0.65 Technical Evaluation Pending SBM 2.0 
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Details of Proposed STPs in the State 

S. 

No. 
Name of ULBs 

No. of 

STPs 
Capacity  (MLD) Status Scheme 

173 Antari (NP) 1 0.5 LoA Pending SBM 2.0 

174 Amarpatan (NP) 1 0.75 Technical Evaluation Pending SBM 2.0 

175 Amanganj (NP) 1 1 Retendering SBM 2.0 

176 Alot (NP) 1 2.1 Tender in progress SBM 2.0 

177 Alampur (NP) 1 0.7 Retendering SBM 2.0 

178 Akoda (NP) 1 1.3 Retendering SBM 2.0 

179 Umariya 2 1.2 Technical Evaluation Pending SBM 2.0 

180 Sohagpur 2 2.5 Technical Evaluation Pending SBM 2.0 

181 Shahpur 2 0.7 Technical Evaluation Pending SBM 2.0 

182 Seondha (NP) 2 1.6 Tender in progress SBM 2.0 

183 Pipariya_M 2 4.9 Technical Evaluation Submitted SBM 2.0 

184 Piparai 2 1.5 Tender in progress SBM 2.0 

185 Pandhana (NP) 2 1 Retendering SBM 2.0 

186 Pali (NP) 2 1.5 LoA Pending SBM 2.0 

187 Mohna 2 1.7 Tender in progress SBM 2.0 

188 LAHAR 2 4 Retendering SBM 2.0 

189 Kumbhraj (NP) 2 2 Tender in progress SBM 2.0 

190 Jeerapur (NP) 2 2.5 Technical Evaluation Submitted SBM 2.0 

191 Chanderi 2 4 Tender in progress SBM 2.0 
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Details of Proposed STPs in the State 

S. 

No. 
Name of ULBs 

No. of 

STPs 
Capacity  (MLD) Status Scheme 

192 Bijaypur 2 1.25 Technical Evaluation Submitted SBM 2.0 

193 Bhitarwar (NP) 2 2 Tender in progress SBM 2.0 

194 Bairad 2 1 Tender in progress SBM 2.0 

195 Ashta 2 6.5 Technical Evaluation Pending SBM 2.0 

196 Aron (NP) 2 1.5 Tender in progress SBM 2.0 

197 Anuppur (M) 2 1.95 Tender in progress SBM 2.0 

198 Amla 2 2.2 Technical Evaluation Submitted SBM 2.0 

199 Sheopur 3 6 Tender in progress SBM 2.0 

200 Shamgarh (NP) 3 3 Technical Evaluation Pending SBM 2.0 

201 Dhanpuri 3 1.7 Technical Evaluation Pending SBM 2.0 

202 Depalpur (NP) 3 1.15 RfP Pending SBM 2.0 

203 Bijuri 3 1.65 LoA Pending SBM 2.0 

204 Gohad 5 9 Technical Evaluation Pending SBM 2.0 

Total 
248 1032.21 
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Details of  Household Service Connections in the State (Sewerage) 

S. 

No. 

Name of City Number of 

Households 

covered at 

the start of 

Mission 

(2015-2016) 

Number of 

Household 

Connection  

Proposed 

Under Amrut 

Mission 

Total 

Connections 

Done Through 

Amrut 

Balance 

Connections 

in AMRUT 

Total 

Connections 

Done Through 

Convergence 

Total no. of 

Connection 

Done Through 

AMRUT & 

Convergence 

Total 

Connections 

Done 

1 Jabalpur 0 96900 27150 69750 5913 33063 33063 

2 Gwalior 131458 38414 38977 0 0 38977 170435 

3 Morena 0 22231 22231 0 0 22231 22231 

4 Satna 0 50000 6000 44000 0 6000 6000 

5 Sagar 0 60173 22343 37830 0 22343 22343 

6 Rewa 3000 42933 798 42135 0 798 3798 

7 Katni 9000 29000 0 29000 0 0 9000 

8 Singrauli 8404 35000 0 35000 0 0 8404 

9 Chhindwara 0 0 0 0 15650 15650 15650 

10 Bhind 0 12585 13800 0 0 13800 13800 

11 Guna 0 26000 21982 4018 0 21982 21982 

12 Shivpuri 0 0 0 0 0 0 0 

13 Chhatarpur 0 0 0 0 0 0 0 

14 Damoh 0 0 0 0 0 0 0 

15 Seoni 0 0 0 0 0 0 0 

16 Datia 0 13349 8680 4669 0 8680 8680 

17 Dabra 0 0 0 0 0 0 0 

18 Betul 0 0 0 0 0 0 0 

19 Bhopal 91717 76820 80206 0 30000 110206 201923 

20 Burhanpur 1593 23520 23520 0 1500 25020 26613 
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Details of  Household Service Connections in the State (Sewerage) 

S. 

No. 

Name of City Number of 

Households 

covered at 

the start of 

Mission 

(2015-2016) 

Number of 

Household 

Connection  

Proposed 

Under Amrut 

Mission 

Total 

Connections 

Done Through 

Amrut 

Balance 

Connections 

in AMRUT 

Total 

Connections 

Done Through 

Convergence 

Total no. of 

Connection 

Done Through 

AMRUT & 

Convergence 

Total 

Connections 

Done 

21 Dewas 7500 0 0 0 22852 22852 30352 

22 Hoshangabad 1100 0 0 0 459 459 1559 

23 Indore 263812 5000 5000 0 0 5000 268812 

24 Khandwa 0 0 0 0 0 0 0 

25 Khargone 300 9349 9349 0 0 9349 9649 

26 Mandsaur 4840 0 0 0 0 0 4840 

27 Nagda 0 0 0 0 0 0 0 

28 Neemuch 500 16222 16222 0 0 16222 16722 

29 Omkareshwar 0 0 0 0 922 922 922 

30 Pithampur 6455 0 0 0 0 0 6455 

31 Ratlam 1000 43273 43273 0 3000 46273 47273 

32 Sehore 500 14200 14200 0 0 14200 14700 

33 Ujjain 0 60320 14230 46090 0 14230 14230 

34 Vidisha 700 18406 18406 0 0 18406 19106 

35 Shajapur 0 0 0 0 13260 13260 13260 

36 Bhedaghat 0 0 0 0 1084 1084 1084 

37 Nasrullaganj 0 0 0 0 2833 2833 2833 

38 Chitrakoot 0 0 0 0 350 350 350 

39 Mandla 0 0 0 0 4500 4500 4500 

40 Narsinghpur 0 0 0 0 13100 13100 13100 

41 Badwani 0 0 0 0 1743 1743 1743 

42 Sendhwa 0 0 0 0 906 906 906 
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Details of  Household Service Connections in the State (Sewerage) 

S. 

No. 

Name of City Number of 

Households 

covered at 

the start of 

Mission 

(2015-2016) 

Number of 

Household 

Connection  

Proposed 

Under Amrut 

Mission 

Total 

Connections 

Done Through 
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Balance 

Connections 

in AMRUT 

Total 

Connections 

Done Through 
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Total no. of 
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Done Through 
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Connections 

Done 

43 Barwaha 0 0 0 0 1677 1677 1677 

44 Anjad 0 0 0 0 1386 1386 1386 

45 Saikheda 0 0 0 0 2219 2219 2219 

46 Budhni 0 0 0 0 2804 2804 2804 

47 Dharampuri 0 0 0 0 2300 2300 2300 

48 Nemawar 0 0 0 0 1226 1226 1226 

49 Amarkantak 0 0 0 0 1518 1518 1518 

50 Mandleshwar 0 0 0 0 3846 3846 3846 

51 Dindori 0 0 0 0 2000 2000 2000 

52 Sanawad 0 0 0 0 388 388 388 

53 Maheshwar 0 0 0 0 2007 2007 2007 

54 Khurai 0 0 0 0 0 0 0 

Total 531879 693695 386367 312492 139443 525810 1057689 
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 Action plan to bridge gap between installed capacity and Current 

Utilization of processing facilities (if Gap > 20%) 

 

Quantity of MSW generated (TPD) 6678.15 

Quantity of MSW processed (TPD) 6612.13 

Quantity of MSW disposed in secured land fill site 

(TPD) 

260 

 

We are processing more than 99% of the waste generated currently. 

 

 No. and capacity of C & D waste processing plants in TPD (existing, 

proposed and under construction) 

 

Head No. of 

plants 

Name of 

ULB 

Plant capacity 

(In TPD) 

Existing 1 Indore 100 

1 Bhopal 100 

1 Ujjain 100 

1 Jabalpur 50 

1 Rewa 50 

1 Sagar 50 

1 Singrauli 30 

1 Gwalior  50 

Note: 07 newly formed ULBs don’t have any provisions for C&D waste 

management & remaining 398 ULBs have dedicated storage cum manual 

segregation units for C&D Waste.  

It is not financially viable for setting up C&D waste processing plant in ULBs 

with <100 TPD of C&D waste generation rate. 

 

 Total no. of wards, no. of wards having door to door collection service, no. 

of wards practicing segregation at source. 

 

Total no. of wards No. of wards having 

door to door collection 

service 

No. of wards practicing 

segregation at source 

7591 7586 99% 
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Status of ULB Wise Management of Solid Waste 

S. 

No. 
ULB Name ULB ID 

SW_ 

Generation 

(TPD) 

SW_ 

Collection 

(TPD) 

SW_ 

Processed 

(TPD) 

Existing 

MSW 

Facilities 

Utilization 

Capacity of the 

Existing MSW 

Facilities 

1 AGAR 802237 10 10 10 Yes 100% 
2 BADAGAON_A 802235 1.07 1.07 1.07 Yes 100% 
3 BARODE 802236 3.75 3.75 3.75 Yes 100% 
4 KANAD 802238 4.82 4.82 4.82 Yes 100% 
5 NALKHEDA 802234 3.5 3.5 3.5 Yes 100% 
6 SOYATKALAN 802232 4.1 4.1 4.1 Yes 100% 
7 SUSNER 802233 3.59 3.59 3.59 Yes 100% 
8 ALIRAJPUR 802433 8.79 8.79 8.79 Yes 100% 
9 BHAVRA 802431 4.12 3.67 3.67 Yes 94% 
10 JOBAT 802432 4.14 4.02 4.02 Yes 99% 
11 AMARKANTAK 802421 1.79 1.79 1.79 Yes 100% 
12 ANUPPUR 802419 3.61 3.61 3.61 Yes 99% 

13 
BANGAWAN 

(RAJNAGAR) 
900691 

5.71 5.71 5.71 Yes 
0% 

14 BIJURI 802416 3.29 3.29 3.29 Yes 100% 
15 DOLA 900692 0.71 0.71 0.71 Yes 100% 
16 DUMARKACHAR 900693 1.61 1.61 1.61 Yes 100% 
17 JAITHARI 802420 2.14 2.14 2.14 Yes 100% 
18 Bargawan (Amlai) New ULB  8.59 5.35 5.35 Yes 62% 
19 KOTMA 802417 1.96 1.96 1.96 Yes 100% 
20 PASAN 802418 4.68 4.68 4.68 Yes 100% 
21 ASHOKNAGAR 802408 17.86 17.86 17.86 Yes 100% 
22 CHANDERI 802407 3.89 3.89 3.89 Yes 100% 
23 ESAGARH 802406 5.32 5.32 5.32 Yes 100% 
24 MUNGAOLI 802409 7.25 7.25 7.25 Yes 100% 

25 PIPARAI 900682 3.99 3.99 3.99 Yes 100% 
26 SHADORA 900156 5.46 5.46 5.46 Yes 100% 
27 BAIHAR 802398 1.61 1.61 1.61 Yes 100% 
28 BALAGHAT 802397 17.86 17.86 17.86 Yes 100% 
29 KATANGI_B 802395 1.79 1.79 1.79 Yes 100% 
30 LANGI 802400 2 2 2 Yes 100% 
31 MALAJKHAND 802399 12.86 12.86 12.86 Yes 100% 
32 WARASEONI 802396 5.18 5.18 5.18 Yes 100% 
33 ANJAD 802286 4.51 4.51 4.51 Yes 100% 
34 BADWANI 802285 25.85 25.85 25.85 Yes 100% 
35 KHETIA 802290 3.64 3.64 3.64 Yes 100% 
36 NIWALI BURJURG 900677 3.54 3.54 3.54 Yes 100% 
37 PALSOOD 802288 3.36 3.36 3.36 Yes 100% 
38 PANSEMAL 802289 3.65 3.65 3.65 Yes 100% 
39 RAJPUR_M 802287 7.43 7.43 7.43 Yes 100% 
40 SENDHWA 802291 21.33 21.33 21.33 Yes 100% 
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41 THIKARI 900678 3.64 3.64 3.64 Yes 100% 
42 AMLA 802340 11.14 11.14 11.14 Yes 100% 
43 ATHNER 802334 1.61 1.61 1.61 Yes 100% 
44 BETUL 802335 40.07 40.07 40.07 Yes 100% 
45 BETUL BAZAAR 802336 4.68 4.68 4.68 Yes 100% 
46 BHAINSDEHI 802333 11 11 11 Yes 100% 
47 CHICHOLI 802337 1.31 1.31 1.31 Yes 100% 
48 GHODADOGRI 900702 1.93 1.93 1.93 Yes 0% 
49 MULTAI 802339 6.14 6.14 6.14 Yes 100% 
50 SARNI 802338 32.21 32.21 32.21 Yes 100% 
51 SHAHPUR 900703 2.62 2.62 2.62 Yes 0% 
52 AKODA 802091 3.71 3.71 3.71 Yes 100% 
53 ALAMPUR 802098 5.39 5.39 5.39 Yes 100% 
54 BHIND 802090 72.54 72.54 72.54 Yes 100% 
55 DABOH 802099 7.14 7.14 7.14 Yes 100% 
56 GOHAD 802094 9.57 9.57 9.57 Yes 100% 
57 GORMI 802093 7.18 7.18 7.18 Yes 100% 
58 LAHAR 802097 10.71 10.71 10.71 Yes 100% 
59 MALANPUR 900680 4.29 4.29 4.29 Yes 100% 
60 MAU 802095 7.29 7.29 7.29 Yes 100% 
61 MEHGAON 802092 7.29 7.29 7.29 Yes 100% 
62 MIHONA 802096 6.64 6.64 6.64 Yes 100% 
63 PHUPHKALAN 802089 3.75 3.75 3.75 Yes 100% 
64 RAUN 900681 3.12 3.12 3.12 Yes 100% 
65 BERASIA 802311 3.25 3.25 3.25 Yes 99% 
66 BHOPAL 802312 817.6 817.6 817.6 Yes 100% 
67 BURHANPUR 802439 62.07 62.07 62.07 Yes 100% 
68 NEPANAGAR 802441 8.62 8.62 8.62 Yes 100% 
69 SHAHPUR_B 802440 3.89 3.89 3.89 Yes 100% 
70 BADALMALHERA 802142 4.55 4.55 4.55 Yes 100% 
71 BIJAWAR 802145 5.44 5.44 5.44 Yes 100% 
72 BUXWAHA 802146 3.14 3.14 3.14 Yes 100% 
73 CHANDALA 802134 2.32 2.29 2.29 Yes 100% 
74 CHHATARPUR 802139 34.56 34.56 34.56 Yes 100% 
75 GADIMALHARA 802137 3.96 3.96 3.96 Yes 100% 
76 GHUWARA 802143 3.64 3.64 3.64 Yes 100% 
77 HARPALPUR 802135 4.14 4.14 4.14 Yes 100% 
78 KHAJURAO 802141 7.68 7.68 7.68 Yes 100% 
79 LAVKUSH NAGAR 802133 4.48 4.48 4.48 Yes 100% 
80 MAHARAJPUR 802138 5.69 5.69 5.69 Yes 100% 
81 NOGAON 802136 7.51 7.51 7.51 Yes 100% 
82 RAJNAGAR 802140 3.51 3.51 3.51 Yes 100% 
83 SATAI 802144 4.98 4.98 4.98 Yes 100% 
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84 WARIGARH 802132 3.83 3.83 3.83 Yes 100% 
85 AMARWARA 802377 8.68 8.68 8.68 Yes 100% 
86 BADKUHI 802385 2.68 2.68 2.68 Yes 100% 
87 BICHHUUA 900160 1.87 1.87 1.87 Yes 100% 
88 CHAND 900161 2.7 2.7 2.7 Yes 100% 

89 
CHANDAMETA 

BUTARIA 
802384 

4.66 4.66 4.66 Yes 
100% 

90 CHHINDWARA 802386 61.43 61.43 61.43 Yes 100% 
91 CHORAI 802379 1.61 1.61 1.61 Yes 100% 
92 DAMUA 802381 9.06 9.06 9.06 Yes 100% 

93 
DONGAR 

PARASIYA 
802383 

14.6 14.6 14.6 Yes 
100% 

94 HARRAI 802378 2.02 2.02 2.02 Yes 100% 
95 JUNNARDEO 802380 5.25 5.22 5.22 Yes 100% 
96 LODHIKHEDA 802389 3.57 3.57 3.57 Yes 100% 
97 MOHGAON 802388 3.96 3.96 3.96 Yes 100% 
98 NEWTONCHIKHLI 802382 2.06 2.06 2.06 Yes 100% 
99 PANDHURNA 802391 15 15 15 Yes 100% 

100 
PIPLANARAYANW

AR 
802390 

2.25 2.25 2.25 Yes 
100% 

101 SAUSAR 802387 5.19 5.19 5.19 Yes 100% 
102 DAMOH 802167 30.18 30.18 30.18 Yes 100% 
103 HATTA 802164 4.49 4.49 4.49 Yes 100% 
104 HINDORIYA 802166 4 4 4 Yes 100% 
105 PATERA 900165 5.2 5.2 5.2 Yes 100% 
106 PATHARIYA 802165 7.45 7.45 7.45 Yes 100% 
107 TENDUKHEDA_D 802168 2.81 2.81 2.81 Yes 100% 
108 BADONI 802110 5 5 5 Yes 100% 
109 BHANDER 802111 9.29 9.29 9.29 Yes 100% 
110 DATIA 802109 42 42 42 Yes 100% 
111 INDERGARH_MP 802108 9.14 9.14 9.14 Yes 100% 
112 SEONDHA 802107 9.36 9.36 9.36 Yes 100% 
113 BAGLI 802254 3.32 3.32 3.32 Yes 100% 
114 BHAURASA 802245 2.35 2.35 2.35 Yes 99% 
115 DEWAS 802248 108.21 108.21 108.21 Yes 100% 
116 HATPIPLIYA 802255 4.66 4.66 4.66 Yes 100% 
117 KANNOD 802249 4.29 4.29 4.29 Yes 100% 
118 KANTHAPHOD 802251 2.2 2.2 2.2 Yes 100% 
119 KARNAWAD 802253 3.32 3.32 3.32 Yes 100% 
120 KHATEGAON 802256 4.29 4.29 4.29 Yes 100% 
121 LOHARDA 802250 2.6 2.6 2.6 Yes 100% 
122 NEEMAWAR 900166 1.96 1.96 1.96 Yes 100% 
123 PIPALRAWAN 802247 2.7 2.7 2.7 Yes 98% 
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124 SATWAS 802252 3.96 3.96 3.96 Yes 100% 
125 SONKATCH 802246 3.23 3.23 3.23 Yes 99% 
126 TONKHURD 802244 2.41 2.41 2.41 Yes 99% 
127 BADNAWAR 802257 5.71 5.71 5.71 Yes 100% 
128 DAHI 802264 2.09 2.09 2.09 Yes 100% 
129 DHAMNOD_D 802266 10.51 10.51 10.51 Yes 100% 
130 DHAR 802260 42.86 42.86 42.86 Yes 100% 
131 DHARAMPURI 802267 5.71 5.71 5.71 Yes 100% 
132 KUKSHI 802263 8.9 8.9 8.9 Yes 100% 
133 MANAVAR 802265 9.36 9.36 9.36 Yes 100% 
134 MANDAV 802262 2.95 2.95 2.95 Yes 100% 
135 PITHAMPUR 802261 45.89 45.89 45.89 Yes 100% 
136 RAJGARH_D 802258 8 8 8 Yes 100% 
137 SARDARPUR 802259 3.14 3.14 3.14 Yes 100% 
138 DINDORI_D 802371 4.43 4.43 4.43 Yes 100% 
139 SHAHPURA_D 802370 2.47 2.47 2.47 Yes 100% 
140 ARON 802404 10.08 10.08 10.08 Yes 99% 

141 
CHACHODABINAG

ANJ 
802405 

6.63 6.63 6.63 Yes 
100% 

142 GUNA 802401 57.2 57.2 57.2 Yes 100% 
143 KUMBHRAJ 802403 7.89 7.89 7.89 Yes 100% 

144 
MADHUSUDANGA

RH 
900683 

3.57 3.57 3.57 Yes 
100% 

145 RADHOGARH 802402 10.15 10.15 10.15 Yes 100% 
146 ANTRI 802106 4.46 4.46 4.46 Yes 100% 
147 BILAUA 802102 3.82 3.82 3.82 Yes 100% 
148 BITARWAR 802105 6.5 6.5 6.5 Yes 100% 
149 DABRA 802104 20.59 20.59 20.59 Yes 100% 
150 GWALIOR 802100 449.57 449.25 449.25 Yes 100% 
151 MOHNA 900684 4 4 4 Yes 100% 
152 PICHHORE 802103 6.25 6.25 6.25 Yes 100% 
153 HARDA 802342 25.54 25.54 25.54 Yes 100% 
154 KHIRKIYA 802341 4.39 4.39 4.39 Yes 100% 
155 SIRALI 900704 4.13 4.13 4.13 Yes 100% 
156 TIMARNI 802343 3.46 3.46 3.46 Yes 100% 
157 BABAI 802347 4.11 4.11 4.11 Yes 100% 
158 HOSHANGABAD 802346 27.14 27.14 27.14 Yes 100% 
159 ITARSI 802345 24.8 24.8 24.8 Yes 100% 
160 PIPARIYA_M 802349 4 4 4 Yes 100% 
161 SEONI MALWA 802344 4.04 4.04 4.04 Yes 100% 
162 SOHAGPUR 802348 4 4 4 Yes 100% 
163 VANKHEDI 900171 3.07 3.07 3.07 Yes 100% 
164 BETMA 802270 4.46 4.46 4.46 Yes 100% 
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165 DEPALPUR 802269 10.18 10.18 10.18 Yes 100% 
166 GAUTAMPURA 802268 4.98 4.98 4.98 Yes 100% 
167 HATHOD 802271 3.46 3.46 3.46 Yes 100% 
168 INDORE 802273 1,003.2 1,003.2 1,003.2 Yes 100% 
169 MANPUR 802277 2.79 2.79 2.79 Yes 100% 
170 MHOWGAON 802276 8.04 8.04 8.04 Yes 100% 
171 RAU 802274 14.93 14.93 14.93 Yes 100% 
172 SANWER 802272 3.5 3.5 3.5 Yes 100% 
173 BERALA_M 802363 3.75 3.75 3.75 Yes 100% 
174 BHEDAGHAT 802362 1.61 1.61 1.61 Yes 100% 
175 JABALPUR 802361 557.95 557.95 557.95 Yes 100% 
176 KATANGI_J 802357 5.7 5.7 5.7 Yes 100% 
177 MANJHOLI_J 802356 3.75 3.75 3.75 Yes 100% 
178 PANAGAR 802364 7.22 7.22 7.22 Yes 100% 
179 PATAN_MP 802358 3.22 3.22 3.22 Yes 100% 
180 SHAHPUR BHITONI 802359 3.77 3.77 3.77 Yes 100% 
181 SIHORA 802355 15 15 15 Yes 100% 
182 JHABUA 802429 10.85 10.46 10.46 Yes 100% 
183 Punasa New ULB  4.3 4. 4. Yes 93% 
184 MEGHNAGAR 900157 4.64 4.64 4.64 Yes 100% 
185 PETLAWAD 802428 5.71 5.71 5.71 Yes 100% 
186 RANAPUR 802430 4.12 4.12 4.12 Yes 100% 
187 THANDLA 802427 4.29 4.29 4.29 Yes 100% 
188 CHHANERA 802434 3.93 3.93 3.93 Yes 100% 
189 KHANDWA 802435 50.9 50.9 50.9 Yes 100% 
190 MUNDI 802437 7.86 7.5 7.5 Yes 100% 
191 OMKARESHWAR 802436 3.79 3.79 3.79 No 100% 
192 PANDHANA 802438 3.86 3.86 3.86 Yes 100% 
193 BARWAHA 802278 7.57 7.57 7.57 Yes 100% 
194 BHIKANGAON 802283 4.61 4.61 4.61 Yes 100% 
195 BISTAAN 900679 3.93 3.93 3.93 Yes 100% 
196 KARHI PANDLYA 900158 5.29 5.29 5.29 Yes 100% 
197 KASRAWAD 802282 7.29 7.29 7.29 Yes 100% 
198 KHARGONE 802284 42.32 42.25 42.25 Yes 100% 
199 MAHESHWAR 802280 7.54 7.54 7.54 Yes 100% 
200 MANDLESHWAR 802281 3.5 3.5 3.5 Yes 100% 
201 SANAWAD 802279 11.61 11.61 11.61 Yes 100% 
202 BAMHANI 802374 5.31 5.31 5.31 Yes 100% 
203 BHUA BHICHHIA 802375 4.25 4.25 4.25 Yes 100% 
204 MANDLA 802373 21.25 21.25 21.25 Yes 100% 
205 NAINPUR 802376 9.5 9.5 9.5 Yes 100% 
206 NIWAS 802372 4.29 4.29 4.29 Yes 100% 
207 BHAINSODA 900701 2.95 2.95 2.95 Yes 99% 
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MANDI 

208 BHANPURA 802205 6.79 6.79 6.79 Yes 100% 
209 GAROTH 802209 2.75 2.75 2.75 Yes 100% 
210 MALHARGARH 802206 1.04 1.04 1.04 Yes 100% 
211 MANDSAUR 802211 27.14 27.14 27.14 Yes 100% 
212 NAGRI_M 802212 1.48 1.48 1.48 Yes 100% 
213 NARAYANGARH 802207 0.86 0.86 0.86 Yes 100% 
214 PIPALYA MANDI 802208 2 2 2 Yes 100% 
215 SHYAMGARH 802210 1.71 1.71 1.71 Yes 100% 
216 SITAMAU 802213 1.36 1.36 1.36 Yes 100% 
217 SUWASRA 802214 1.21 1.21 1.21 Yes 100% 
218 AMBAH 802081 12.64 12.64 12.64 Yes 100% 
219 BAMORE 802084 10.18 10.18 10.18 Yes 100% 
220 JAURA 802085 10.61 10.61 10.61 Yes 100% 
221 JHUNDPURA 802087 3.75 3.75 3.75 Yes 100% 
222 KAILARAS 802086 10.11 10.11 10.11 Yes 100% 
223 MORENA 802083 85 85 85 Yes 100% 
224 PORSA 802082 11 11 11 Yes 100% 
225 SABALGARH 802088 10.61 10.61 10.61 Yes 100% 
226 BARHI 802352 4.29 4.29 4.29 Yes 100% 
227 KATNI 802351 105.95 105.95 105.95 Yes 100% 
228 KYMORE 802353 3.16 3.16 3.16 Yes 100% 

229 
VIJAY 

RADHOGARH 
802354 

4.32 4.32 4.32 Yes 
100% 

230 CHICHLI 900163 3.36 3.35 3.35 Yes 100% 
231 GADARWARA 802366 11.59 11.55 11.55 Yes 97% 
232 GOTEGAON 802365 12.08 12.08 12.08 Yes 100% 
233 KARELI 802368 9.83 9.83 9.83 Yes 100% 
234 NARSINGHPUR 802367 12.81 12.81 12.28 Yes 100% 
235 SAINKHEDA 900159 3.21 3.2 3.2 Yes 100% 
236 SALICHOKA 900162 3.19 3.19 3.19 Yes 100% 
237 TENDUKHEDA_N 802369 4.04 3.59 3.59 Yes 99% 
238 ATHANA 900167 1.2 1.2 1.2 Yes 100% 
239 DIKEN 802196 0.79 0.79 0.79 Yes 100% 
240 JAWAD 802197 2.29 2.29 2.29 Yes 100% 
241 JEERAN 802201 1.69 1.69 1.69 Yes 100% 
242 KUKDESHWAR 802204 1.76 1.76 1.76 Yes 100% 
243 MANASA 802203 4.55 4.55 4.55 Yes 100% 
244 NAYAGAON 900168 1.58 1.58 1.58 Yes 100% 
245 NEEMUCH 802200 35.72 35.72 35.72 Yes 100% 
246 RAMPURA 802202 2.63 2.63 2.63 Yes 100% 
247 RATANGARH_N_M 802199 1.05 1.05 1.05 Yes 100% 
248 SARWANIA 900169 0.63 0.63 0.63 Yes 100% 
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MAHARAJ 

249 SINGOLI 802198 0.86 0.86 0.86 Yes 100% 
250 JERON KHALSA 802122 2.55 2.55 2.55 Yes 100% 
251 NIWARI 802120 4.95 4.92 4.92 Yes 100% 
252 ORCHHA 802121 4.55 4.55 4.55 Yes 100% 
253 PRITHVIPUR 802123 4.47 4.47 4.47 Yes 100% 
254 TARICHARKALA 802119 2.96 2.96 2.96 Yes 100% 
255 AJAIGARH 802147 5.29 5.29 5.29 Yes 100% 
256 AMANGANJ 802151 3.97 3.97 3.97 Yes 100% 

257 
DEVENDRA 

NAGAR 
802149 

5.18 5.18 5.18 Yes 
100% 

258 GUNNOR 900696 4.29 4.29 4.29 Yes 100% 
259 KIKRATHI 802150 4.29 4.29 4.29 Yes 100% 
260 PANNA 802148 11.54 11.54 11.54 Yes 100% 
261 PAWAI 802152 4.65 4.65 4.65 Yes 100% 
262 BAADI 802330 5.1 5.1 5.1 Yes 100% 
263 BARELI 802329 5.6 5.6 5.6 Yes 100% 
264 Deori New ULB  4.98 4. 4. Yes 80% 
265 BEGUMGANJ 802325 4.25 4.25 4.25 Yes 100% 
266 GAIRATGANJ 802324 2.07 2.07 2.07 Yes 100% 
267 MANDIDEEP 802327 8.86 8.86 8.86 Yes 100% 
268 OBEDULLAGANJ 802328 6.25 6.25 6.25 Yes 100% 
269 RAISEN 802323 4.81 4.81 4.81 Yes 100% 
270 SANCHI 802322 3.68 3.68 3.68 Yes 100% 
271 SILWANI 802331 4.64 4.64 4.64 Yes 100% 
272 SULTANPUR_R 802326 3.12 3.12 3.12 No 100% 
273 UDAIPURA 802332 4.75 4.75 4.75 Yes 100% 
274 BIAORA 802299 6.56 6.56 6.56 Yes 100% 
275 BODA 802302 0.9 0.9 0.9 Yes 100% 
276 CHHAPIHEDA 802295 0.99 0.99 0.99 Yes 100% 
277 JEERAPUR 802293 2.44 2.44 2.44 Yes 100% 
278 KHILCHIPUR 802294 2.21 2.21 2.21 Yes 100% 
279 KHUJNER 802297 3.19 3.19 3.19 Yes 99% 
280 KURAWAR 900154 3.75 3.75 3.75 Yes 100% 
281 MACHALPUR 802292 0.96 0.96 0.96 Yes 100% 
282 NARSINGHGARH 802301 5.26 5.26 5.26 Yes 100% 
283 PACHORE 802303 7.37 7.37 7.37 Yes 99% 
284 RAJGARH_R 802296 4.99 4.99 4.99 Yes 100% 
285 SARANGPUR 802300 4.83 4.83 4.83 Yes 100% 
286 SUTHALIA 802298 3.93 3.93 3.93 Yes 100% 
287 TALEN 802304 0.98 0.98 0.98 Yes 100% 
288 ALOT 802218 8.25 8.25 8.25 Yes 100% 
289 BADAWADA 802217 5.71 5.71 5.71 Yes 100% 
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290 DHAMNOD_R 802223 3.93 3.93 3.93 Yes 100% 
291 JAWARA 802216 18 18 18 Yes 100% 
292 NAMLI 802221 4.89 4.89 2.44 Yes 100% 
293 PIPLODHA 802215 6.79 6.79 6.79 Yes 100% 
294 RATLAM 802222 114.4 114.4 114.4 Yes 100% 
295 SAILANA 802220 1.64 1.64 1.64 Yes 100% 
296 TAL 802219 3.19 3.19 3.19 Yes 100% 
297 BAIKUNTHPUR_M 802183 3.04 3.04 3.04 Yes 100% 
298 CHAKGHAT 802180 3.03 3.03 3.03 Yes 100% 
299 DABHOURA 900690 0.04 0.04 0.04 Yes 0% 
300 GOVINDGARH 802190 2.64 2.64 2.64 Yes 100% 
301 GURH 802191 4.1 4.1 4.1 Yes 100% 
302 HANUMANA 802186 3.07 3.04 3.04 Yes 99% 
303 MANGAVA 802184 2.66 2.66 2.66 Yes 100% 
304 MAUGANJ 802187 8.07 8.07 8.07 Yes 100% 
305 NAI GARHI 802188 2.54 2.54 2.54 Yes 100% 
306 REWA 802189 123.25 123.25 123.25 Yes 100% 
307 SEMARIA 802185 2.07 2.07 2.07 Yes 100% 
308 SIRMOUR 802182 3.39 3.39 3.39 Yes 100% 
309 THEOTHAR 802181 2.64 2.64 2.64 No 100% 
310 BAANDRI 900697 6.21 6.21 6.21 No 100% 
311 BANDA 802155 6.52 6.52 6.52 Yes 100% 
312 BILHARA 900698 5 5 5 Yes 100% 
313 BINA ETAWA 802153 17.04 17.04 17.04 Yes 100% 
314 DEORI_S 802163 8.21 8.21 8.21 Yes 100% 
315 Badodiyakalan New ULB  8.62 7.9 7.9 Yes 92% 
316 karrapur New ULB  7.46 6.3 6.3 Yes 84% 
317 GARHAKOTA 802161 5.55 5.55 5.55 Yes 100% 
318 KHURAI 802154 25.21 25.21 25.21 Yes 100% 
319 MAKRONIA 900172 8.46 8.46 8.46 Yes 100% 
320 MALTHAUN 900699 4.89 4.89 4.89 Yes 100% 
321 RAHATGARH 802157 9.29 9.29 9.29 Yes 100% 
322 REHLI 802162 4.95 4.95 4.95 Yes 100% 
323 SAGAR 802159 130.64 130.64 130.64 Yes 100% 
324 SHAHGARH 802156 5.14 5.14 5.14 Yes 100% 
325 SHAHPUR_S 802158 3.89 3.89 3.89 Yes 100% 
326 SURAKHI 900700 6.14 6.14 6.14 No 100% 
327 AMARPATAN 802178 3.89 3.86 3.86 No 99% 
328 BIRSINGHPUR 802172 3.5 3.5 3.5 Yes 100% 
329 CHITRAKOOT 802171 3 3 3 Yes 90% 
330 JAITWARA 802173 1.07 1.07 1.07 Yes 100% 
331 KOTAR 802177 2.93 2.9 2.9 Yes 99% 
332 KOTHI 802169 3.21 3.21 3.21 Yes 100% 
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S. 

No. 
ULB Name ULB ID 

SW_ 

Generation 

(TPD) 

SW_ 

Collection 

(TPD) 

SW_ 

Processed 

(TPD) 

Existing 

MSW 

Facilities 

Utilization 

Capacity of the 

Existing MSW 

Facilities 

333 MAIHAR 802179 5.4 5.4 5.4 Yes 100% 
334 NAGOD 802174 9.25 9.25 9.25 Yes 100% 
335 NEW RAMNAGAR 900164 4.21 4.21 4.21 Yes 100% 

336 
RAMPUR 

BHAGHELAN 
802176 

4.43 4.39 4.39 Yes 
100% 

337 SATNA 802170 137 137 137 Yes 100% 
338 UCHEHRA 802175 3.93 3.93 3.93 Yes 100% 
339 ASHTA_MP 802315 17.14 17.14 17.14 Yes 100% 
340 BUDNI 802320 5.86 5.86 5.86 Yes 100% 
341 ICHHAWAR 802318 1.71 1.71 1.71 Yes 100% 
342 JAWAR 802317 3.39 3.39 3.39 Yes 100% 
343 KOTHRI 802316 3.39 3.39 3.39 Yes 100% 
344 NASRULLAGANJ 802319 3.89 3.89 3.89 Yes 100% 
345 REHTI 802321 3.04 3.04 3.04 Yes 100% 
346 SEHORE 802314 22 22 22 Yes 100% 
347 SHAHGANJ 900127 3.48 3.48 3.48 Yes 100% 
348 BARGHAT 802394 2.32 2.32 2.32 Yes 100% 
349 CHAPARA 900688 2.5 2.5 2.5 Yes 100% 
350 KEWLARI 900689 2.32 2.32 2.32 Yes 100% 
351 LAKHNADOAN 802392 4.23 4.23 4.23 Yes 100% 
352 SEONI_M 802393 21.07 21.07 21.07 Yes 100% 
353 BAKHO 900694 0.71 0.68 0.68 Yes 100% 
354 BEOHARI 802411 3.29 3.29 3.29 Yes 95% 
355 BURHAR 802414 3.23 3.23 3.23 Yes 100% 
356 DHANPURI 802415 7.27 7.27 7.27 Yes 100% 
357 JAYSINGH NAGAR 802412 3.66 3.66 3.66 Yes 100% 
358 KHAND 802410 2.09 2.09 2.09 Yes 100% 
359 SHAHDOL 802413 26.04 26.04 26.04 Yes 100% 
360 AKODIA 802242 3.36 3.36 3.36 Yes 100% 
361 MAKSHI 802240 3.55 3.55 3.55 Yes 99% 
362 PALAYKALA 802243 3.21 3.21 3.21 Yes 100% 

363 
PANKHEDI 

KALAPIPAL 
900170 

3.21 3.21 3.21 Yes 
100% 

364 SHAJAPUR 802239 22 22 22 Yes 100% 
365 SHUJALPUR 802241 15.64 15.64 15.64 Yes 100% 
366 BADODA 802080 7.14 7.14 7.14 Yes 100% 
367 BIJAYPUR 802078 8.93 8.93 8.93 Yes 100% 
368 SHEOPUR 802079 12.5 12.5 12.5 Yes 100% 
369 BADARWAS 802116 2.32 2.32 2.21 Yes 95% 
370 BAIRAD 900155 6.89 6.89 6.89 Yes 100% 
371 KARERA 802114 6.79 6.79 6.79 Yes 100% 
372 KHANIADHANA 802118 6.61 6.61 6.61 Yes 100% 
373 KOLARAS 802115 2.14 2.14 2.14 Yes 100% 



Annexure- VB 
 

S. 

No. 
ULB Name ULB ID 
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(TPD) 

SW_ 

Collection 

(TPD) 
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374 MANGRAUNI 900685 3.57 3.57 3.57 Yes 100% 
375 NARWAR 802113 7.54 7.54 7.54 Yes 100% 
376 PICHHOR 802117 3.89 2 1.98 Yes 100% 
377 POHARI 900686 4.39 4.39 4.39 Yes 100% 
378 RANNOD 900687 4.29 4.29 4.29 Yes 100% 
379 Bargawan New ULB  10.51 9.11 9.11 Yes 87% 
380 Sarai New ULB  8.48 6.83 6.83 Yes 81% 
381 SHIVPURI 802112 108.43 108.43 108.43 Yes 100% 
382 CHURHAT 802423 4 4 4 Yes 100% 
383 MANJHOLI_S 802425 2 2 2 Yes 100% 
384 RAMPURNEKIN 802422 3.5 3.5 3.5 Yes 100% 
385 SIDDHI 802424 12.76 12.76 12.76 Yes 100% 
386 SINGRAULI 802426 96.05 96.05 96.05 No 100% 
387 BADAGAON_T 802131 2.14 2.14 2.14 Yes 100% 
388 BALDEVGARH 802127 3.18 3.18 3.18 Yes 100% 
389 JATARA 802125 3.59 3.59 3.59 Yes 100% 
390 KARI 802129 4.07 4.07 4.07 Yes 100% 
391 KHARGAPUR 802128 5.1 5.1 5.1 Yes 100% 
392 LIDHORAKHAS 802124 4.92 4.92 4.92 Yes 100% 
393 PALERA 802126 4.11 4.11 4.11 Yes 89% 
394 TIKAMGARH 802130 11.64 11.64 11.64 Yes 97% 
395 BADNAGAR 802231 6.64 6.64 6.64 Yes 100% 
396 KHACHROD 802224 7.67 7.67 7.67 Yes 100% 
397 MAHIDPUR 802227 21.14 21.14 21.14 Yes 100% 
398 MAKDONE 802229 6.79 6.79 6.79 Yes 100% 
399 NAGDA 802225 32.68 32.68 32.68 Yes 100% 
400 TARANA 802228 3 3 3 Yes 100% 
401 UJJAIN 802230 258.29 258.29 258.29 Yes 100% 
402 UNHEL 802226 3.43 3.43 3.43 Yes 62% 
403 CHANDIA 802193 2.93 2.9 2.9 Yes 100% 
404 MANPUR-U 900695 4.29 4.29 4.29 Yes 100% 
405 NAWROZABAD 802195 3.37 3.37 3.37 Yes 100% 
406 PALI_M 802194 5.14 5.1 5.1 Yes 100% 
407 UMARIYA 802192 11.71 11.61 11.61 Yes 100% 
408 GANJBASODA 802308 9.19 9.18 9.18 Yes 100% 
409 KURWAI 802307 1.39 1.39 1.39 Yes 100% 
410 LATERI 802305 2.97 2.97 2.97 Yes 100% 
411 SHAMSHABAD 802309 3.48 3.48 3.48 Yes 100% 
412 SIRONJ 802306 4.74 4.74 4.74 Yes 100% 
413 VIDISHA 802310 57.14 57.14 57.14 Yes 100% 

 

 

 



Annexure- VB 
 

 



Annexure- V-C 
 
 

1. No. & Area (In Acres) of uncontrolled garbage dumpsites and     sanitary landfills:- 
 

Currently, In the State 9 sanitary landfills are available either at individual ULB level or on 

a cluster basis, which covers around 65 ULBs. UADD has further proposed 39 common 

regional sanitary landfills to set up in different locations to meet the requirement. There 

are total 413 ULBs in the state, but presently open dumpsites are available in 86 ULBs 

only and the total area covered by all these dump sites of 86 ULBs is approx. 421.42 acres.   

 

2. No. and Area of legacy waste within 1 km buffer of both side of the rivers:- 
 

11 ULBs dumpsites are coming within 1 km buffer of river out of these 86 ULBs and they 

have prepared their proposals for 5.32 Lack tons Legacy Waste remediation, which have 

been submitted to MoHUA for their approval and fund transfer to State. Currently, all 86 

ULBs have floated tenders for the appointment of contractors to commence the dumpsite 

remediation work in the ULB. 01 ULB have started the remediation work, out of these 11 

ULBs.   

 
 

 

3. No. of drains falling into rivers and no. of drains having floating racks/screen installed to 

prevent solid waste from falling into the rivers:- 

There are total 1310 storm water drains identified in the state and 2089 wire mash have been 

installed on them to prevent floating solid from joining the stream. 
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  Annexure- VII  

(I) Plastic Waste Management in the state of Madhya Pradesh (as per Annual 

Report 2023-24):- 
 

1. Municipal Solid Waste (MSW) generation from the State :- 6853.50 MT/day. 

2. Average Plastic waste generation as a part of the Municipal Solid Waste (7.23% of  MSW) :-495.70 

MT/day.                                                                                                                                                                 

3. Composition of Plastic waste generated from the state: 

 (a) Recyclable :- 371.77 MT/day. 
(Utensils, toys, domestic goods, pet bottles, storage items, mechanical parts, other containers etc) 

 (b)Non Recyclable:-  123.92 MT/day. 
(Carry bags, packaging materials, cutlery items, decoration, thermocol items etc.) 
 

(II) The Plastic waste is being used in the Cement kilns for co-processing for energy 

utilization from 2008-09, around 84,194 MT plastic waste has been co processed 

during 2022-23. Around 1,07,016 MT plastic waste co-processed during 2023-

24. 

(III) There are 152 plastic waste recyclers in the state; they recycled 4,06,213.1 MT              

plastic waste during 2023-24. 

(IV) As per the overall status, total generation is 1,80,932.7 MT and total    

utilization is 4,06,420.32 MT during 2023-24. 

(V)  Action taken for implementation of the Rules in the state: 
 

(a) The state government has imposed complete ban on the production, storage, transportation, sale and use 

of plastic carry bags in the entire state of Madhya Pradesh from 24/05/2017 under the Madhya Pradesh Jaiv 

Anashya Apshishtha (Niyantran) Adhiniyam, 2004. 

(b) The Government of India has imposed ban on Single Use Plastic (SUP) vide notification dated 

12/08/2021. In compliance of which Madhya Pradesh Pollution Control Board has given direction to all 29 

Single Use Plastic manufacturing units established in the Madhya Pradesh state stop the production up to 

15/08/2022. 

 (c) Regular awareness programmes are being conducted by the Urban Local Bodies of the State to make 

aware all the stake holders to comply with the regulations. Raids & seizer actions are being taken and 

penalty have been imposed on the violators during 2023-24 as follows: 

1. No. of awareness programme conducted by MPPCB/ULBs:- 28,139  
2. No. of raids conducted by MPPCB/ULBs:- 46,822 

3. Polythene seized (MT):- 98.67 

4. Penalty imposed (Rs.):- 73,71,122/- 
 

(VI)The Madhya Pradesh Pollution Control Board identified 362 Producers/Brand 

owners/Importers working in the state and requiring registration from the State 

Pollution Control Board out of which 71 Producers/Brand owners obtained 

registration from the Board & 41 MSME exempted as per rules. 



M.P. Pollution Control Board             ANNEXURE-VIII 

Water Quality Status of 19 Polluted Rivers Stretches in M.P. - FEB. -2025                                      

 

S. No. 

 

River 

 

Code 

 

Name of Monitoring Station 
State 

Name 

Monito 

ring 

Agency 

Dissolved 

Oygen 

 

BOD 

Fecal 

Colifo 

rm 

Total 

Colifor 

m 

 

Water Quality Status 

Water Quality Criteria 
>4.0 
mg/l 

<3.0 
mg/l 

<2500 
MPN/1 

<5000 
MPN/10 

 

 

1 

 

 

Betwa River 

2119 River Betwa at Nayapura Down Stream Ind.Area-1,Mandideep M.P. MPPCB 7.3 2.4 120 920 SATISFACTORY 

2121 River Betwa near road bridge, Bhojpur, Disstt.Raisen M.P. MPPCB 7.9 1.4 13 70 SATISFACTORY 

2124 River Betwa near Charantrithghat,Vidisha M.P. MPPCB 7.5 2.8 17 210 SATISFACTORY 

2125 River Betwa D/S after mixing of Bais River at Vidisha M.P. MPPCB 7.8 1.7 33 220 SATISFACTORY 

30080 River Betwa at Kanjia road bridge Ashoknagar(M.P.) M.P. CPCB * 

2 Bichiya River 2117 River Bicchiya at Distt.Rewa M.P. MPPCB 7.2 1.8 3.6 49.0 SATISFACTORY 

3 

Chambal River 

1366 River Chambal at 1 km d/s Nagda M.P. MPPCB 1.2 90.0 1600 1600 NOT SATISFACTORY 

3309 River Chambal at Tal Ujjain M.P. MPPCB DRY DRY DRY DRY DRY 

30060 River Chambal at Fish Farm Gandhisagar (M.P.) M.P. CPCB * 

4 Chamla River 3310 River Chamla at Badnagar Ujjain M.P. MPPCB *** 

5 Hiran River 3829 River Hiran, NH-12, road bridge, Vikrampur,Distt- Narsinghpur M.P. MPPCB 6.9 1.4 1.8 33 SATISFACTORY 

4613 River Hiranafter mixing pariyat near road bridge at vill.Ganuyari M.P. MPPCB 7.1 2.0 2.0 49.0 SATISFACTORY 

6 Johila River 1611 River Johila Near road bridge at Nawrozabad Shahdol M.P MPPCB 7.2 1.8 1.8 47.0 SATISFACTORY 

7 Kailsoat River 2120 River Kailsoat near road bridge,Mandideep M.P. MPPCB 7.8 2.4 20 150 SATISFACTORY 

8 Kanhan River 3312 River Kanhan at before mixing boregaon growth centre nalla, 

Chhindwara 
M.P. MPPCB 

6.8 
1.4 4 21 SATISFACTORY 

9 Khan River 1367 River Khan at Kabit Khedi Indor M.P. MPPCB Nil 18 540 2800 NOT SATISFACTORY 

2110 River Khan at Shakkar Khedi Indor M.P. MPPCB Nil 22 920 2800 NOT SATISFACTORY 

2111 River Khan at Sanwer Indor M.P. MPPCB 3.9 8 210 920 NOT SATISFACTORY 

 

 

10 

 

 

Kshipra River 

1370 River Kshipra at 1k.m.d/sTriveni,Ujjain M.P. MPPCB 7.1 8.0 1600 1600 NOT SATISFACTORY 

3315 River Kshipra at Gaughat,Ujjain M.P. MPPCB 7.4 8.0 920 1600 NOT SATISFACTORY 

1369 River Kshipra at Ramghat,Ujjain M.P. MPPCB 7.2 9.0 1600 1600 NOT SATISFACTORY 

3316 River Kshipra at Mahidpur Ujjain M.P. MPPCB 7.1 3.0 6 280 NOT SATISFACTORY 

1468 River Kshipra at Siddhwat,Ujjain M.P. MPPCB 5.8 6.0 1600 1600 NOT SATISFACTORY 

11 Kunda River 2114 River Kunda at Khargone M.P. MPPCB 7.2 1.4 2 72 SATISFACTORY 

12 Mahi River 30058 River Mahi at vill.Bajna (M.P.) M.P. CPCB * 

13 Maleni 2104 River Maleni at Jaora Ujjain M.P. MPPCB *** 

14 Mandakini 1372 River Mandakini at Ramghat at Chitrakoot, Satna M.P. MPPCB 6.4 2.5 2 94 SATISFACTORY 

15 Neewaj River 3319 River Neewaj at Shujalpur M.P. MPPCB *** 

3320 River Neewaj at U/S near W/S intake point.Rajgarh . M.P. MPPCB 9.3 1.6 39 120 SATISFACTORY 

16 Parwati River 1432 River Parwati , near vill. Bataodapar (Dharnawada) M.P. MPPCB 7.7 1.9 0 26 SATISFACTORY 

17 Sone River 30082 River Sone, Deora U/S Rihand (M.P.) M.P. CPCB * 

18 River Tapti 10 River Tapti at Pipalghat Burhanpur M.P. MPPCB 6.2 2.0 1.8 48 SATISFACTORY 

19 River Wardha 30059 River Wardha at Bangon village near Pandhurna (M.P.) M.P. CPCB * 

 * These locations are not covered under NWMP by MPPCB        

** Maximum BOD is less than 3.0 mg/l        

*** Sampling point is not under MPPCB monitoring schedule in this month        



 



Annexure- IX 

A. Groundwater Management and Rain Water Harvesting (RWH): 

 

Under the State Action Plan named “Akshay Jal Sanchay Yojna”, the current number of installed 

rainwater harvesting structures in the Urban area of State is 47564. The work of further 

installation is also going on. 
 

 In the first phase of the mission 29 cities were chosen from 11 water scarce districts in Madhya 

Pradesh as pilot cities. Concentrated efforts were made not only for the selected districts under the 

mission, but the purview of the project was also extended to all the other districts of the State. The 

National position of Madhya Pradesh was 3
rd

 in the first phase of the program. MP has also 

incorporated RWH in its Building By-laws and the mandatory provision is made in MP Bhumi 

Vikas Nigam-2012 for installation of RWH  on all building structures covered over 140 m
2
 land area. 

 

Jal Shakti Abhiyan was launched in July 2019 with following components: 

 Renovation of old Rainwater Harvesting (RWH) Structures and creation of new  RWH 

structures. 

 Tree plantation. 

 Clean water channels & use that for recharge of aquifers through wells. 

 Identification and rejuvenation of water bodies. 

 Reuse of treated wastewater. 

 Creation of permeable green spaces. 

 Jal Shakti” park (Rainwater Harvesting parks) in big/ capital cities. 

 

Jal shakti Abhiyan 3 (Catch the Rain 3) was launched on March 4
th

 2023 by the Honorable Prime 

Minister. In the second phase the intervention was extended to all the cities and likewise in Madhya 

Pradesh all the 418 ULBs are the part of the mission. The Progress made under the mission under 

various tasks are as follows: 

 
 

S.No Component Progress 

1 No. of RWH structures renovated 17611 

2 No. of RWH structures constructed 125131 

3 Number of Establishments using Treated Wastewater 1850 

4 Total Treated Wastewater Reused (in KLD) 179521 

5 Number of Water Bodies Rejuvenated 969 

6 Total Number of Saplings Planted 2566063 

 

B. Demarcation of Floodplain and removal of illegal encroachments:- 

 

Many Actions have been taken in this matter. Municipal corporations and councils have been 

instructed by UADD through letter no. 4589 dated 14.05.2020 to take appropriate action for the 

removal of illegal encroachments. This is a continuous process. 

C. Plantation activities along the rivers:- 
 

Plantation is done every year by the ULBs. Around 11,40,000 nos., 13,20,000 and 14,80,000 nos. of 

trees have been planted in year  2021, 2022 and 2023, respectively by different ULBs. No. of Saplings 

planted till date is 25,66,063. 



 

 

 

 

 

 

D. Development of Biodiversity park:- 

 

This activity comes under Madhya Pradesh State Biodiversity Board, which is constituted under the 

Department of Forest, Govt. of MP. As per the information available on website of MPSBB 

biodiversity, the Biodiversity parks are being developed in Sagar, Rewa, Ujjain, Indore, Shahdol, 

Dewas, Burhanpur and Hoshangabad through Forest Department. Representative floral species of the 

area and rare, endangered and threatened species of the area are being conserved under biodiversity 

park. 

E. Reuse of Treated Water:- 

 

At present 360.69 MLD of treated water is being used for irrigation/gardening purpose. Twenty 

percent of the total cumulative capacity of the STPs under construction under AMRUT is proposed to 

be reused for irrigation and other purposes. 

 

F. Model river being adopted by the State & Action proposed for achieving the bathing quality 

standards: 

For River Khan, total quantity of sewage affecting the river is 350 MLD. For preventing pollution in 

the river, 9 STPs having cumulative capacity of 412 MLD are operational. These include 4 new STPs 

having cumulative capacity of 62 MLD which were commissioned in March 2021 (3 STPs under 

AMRUT and one under Smart City project). Therefore, total 412 MLD cumulative capacity of STPs 

are now operational for preventing River Khan from pollution and will satisfy the bathing quality 

standards of the river stream. 
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