


      National Mission for Clean Ganga 

Format for submission of Monthly Progress Report in the NGT Matter OA  

No. 673 of 2018  

(in compliance with NGT order dated 24.09.2020)  

For the State of Manipur submitted on 20th July 2025 

I. Sewage Generation: 

 Total Sewage Generation per Day (in MLD) 

Urban 70 

Rural 49 

Hills 66 

Total 184 

 

II. Details of Sewage Treatment Plant: 

• Existing No. of STPs and Treatment Capacity : 1 (one) STP of 27 MLD operational 

• Capacity Utilization of existing STPs : 21.59 MLD 

• MLD of sewage being treated through alternate technology :   NIL 

• Gap in Treatment Capacity in MLD : 5.41 MLD 

• No. of Operational STPs  : 1 (one) Detail of STP is at Annexure 

- 1 

• No. of Complying STPs : 1 (one)   

• No. of non-complying STPs : Nil   

 

Details of each existing STP in the State  

No. Location Existing STP 
Capacity 

Capacity Being 
Utilized 

Operational 
Status of STP 

Compliance 
Status of STP 

1 Lamphel, 
Imphal West   

27 MLD 21.59 MLD Operational 
(79.98%) 

Complying 

 
 

Details of proposed STPs in the State 

No. Location Capacity of the 
STP proposed in 

MLD 

Status of Project (at DPR Stage/ 
Under Tendering/ Work to be 

Awarded) 

Likely Date   
of 

Completion 

1 Imphal  49 MLD Total Physical Progress of 34% 2027 

 
 
 

Details of under construction STPs in the State 

No. Location Capacity of 

the plant 

in MLD 

Physical 

Progress 

in % 

Status of 

I&D or 

House sewer 

connections 

Completion 

Timeline 

1 Maibam Leikai, Imphal West  16 MLD 100 % COMPLETED Operational 

2 Iroisemba, Imphal West  1 MLD 100 % COMPLETED Operational 

 



III. Details of Industrial Pollution: 

No. of industries in the State : 409 Nos. 

  342 outside Industrial Estate 

  67 inside Industrial Estate   

No. of water polluting 

industries in the State 

located along the 9 (nine) 

prioritized rivers of Manipur 

: Nil 

Quantity of effluent 

generated from the 

industries in MLD  

: 0.93 KLD (estimated) in case of the 3 units located within Nilakuthi Food 

Park, Imphal East  

Quantity of Hazardous 

Sludge generated from the 

Industries in TPD 

: 

Sl. 

No. 

Name of the 
Industrial 

Estate 

Estimated 

Industrial 

Effluent 

Generation 

KLD 

pH 

B
O

D
 (

m
g
/L

) 

C
O

D
 (

m
g
/L

) Total 

Suspended 

Solids 

(mg/L) 

1 Takyelpat 

Industrial 

Estate 

25.0 7.8 30.0 200 98.0 

2 Tera Urak 

Industrial 

Estate 

5.0 7.7 28.0 180 90.0 

 Kuraopokpi 

Industrial 

Estate 

15.0 7.5 29.0 190 90.0 

 

Number of industrial units having 

ETPs 

: Nil 

Number of industrial units 

connected to CETP 

: 3 (three) 

Number and total capacity 

of ETPs 

: Nil 

Details of existing : Nil 

Under construction : Nil 

Proposed : Nil 

Compliance status of the 

ETPs 

: Nil 

Number and total capacity 

of CETPs 

: 1 (one) CETP 

Details of existing : 1 unit of 400 KLD capacity 

Under construction : 3 

Proposed : Nil 

Town Existing 
ETP 
Capacity 

CETP 
Proposed, 

if any 

Status (under construction etc.) 

Imphal  400 KLD 
capacity 

Nil The construction of 3(three) ETPs at Takyelpat, Tera Urak & 
Kuraopokpi Industrial Estates of Manipur under PM Gatishakti 
schemes has been completed. 

 



• Status of compliance and operation of the CETPs 

Town No. of 
industries 

Industrial 
discharge 

Status 
of ETPs 

Status of CETPs  
(Existing, under 
construction & 
proposed) 

Imphal  5 (five) Requested the Member Secretary, Manipur 

Pollution Control Board vide letter No. A-

DTCI-109/4/2022-DTCI-DTC&I dt. 

05/06/2023 to support with the data on 

industrial waste generated (in TPD) inside 

the 3 (three) Industrial Estates of Manipur 

and 1 (one) food park in Nilakuthi. 

Nil 1 (one) CETP of 
400 Kilo Liter / Day 
at Nilakuthi 
Industrial Estate, 
Imphal 
 Status: 
Functional 

 

Action taken report of the review meeting for compliances of Hon’ble NGT orders 

Sl. No. Agenda ATR 

1. 4(ii) PHED, TC&I and Health Department 

shall prepare a comprehensive action plan 

along with Blueprint for achieving zero 

untreated discharge of wastewater of the 

state by 5th August 2022. 

i. The State Government is setting up 

Effluent Treatment Plant (ETP) 

inside the 3 (three) Industrial 

Estates. At present the MANDICO 

(Implementing Agency) has 

completed the work, and a 

preliminary joint inspection was 

conducted with the officials from 

TC&I, MANIDCO and Directorate of 

Environment & Climate Change on 

20/02/2025. 

ii. The handing over and taking over of 

the ETPs is under process 

iii. MSPDCL is requested to process with 

connection of dedicated electric line 

for the ETPs installed. 

2. 4(iv) The existing CETP of 400 KDL at 

Nilakuthi Food Park as the proposed 

amount of Rs. 1.77 Cr, which has already 

been allocated as additional fund by the 

State Planning Department for 

Development Corpus Fund (DCF) under 

Demand no. 30 BE 2022-23 for 

construction of drainage system form the 

industrial units to the CETP, shall referred 

to Finance Department for consideration 

and release at the earliest. 

Construction of drainage system 

from the industrial units to the CETP 

is 100% completed and is functional. 

 

 



IV. Solid Waste Management: 

• Total Urban Local Bodies (ULBs) : 27 ULBs  

• Population of ULBs  : 6,16,002 (2011 Census) 

 : 8,46,198(2025 projected population) 

• Current Municipal Solid Waste Generation  : 309.39 TPD 

(As per SBM 2.0 guidelines, MSW generation is estimated @450gm per capita generation for 

Imphal Municipal Corporation (for more than one lakh population) and @300gm per capita 

generation for other ULBs (for less than one lakh population) based on 2025 projected population) 

• Waste Collected     : 201.00 TPD (Collected by ULBs) 

• Existing Management / treatment facility  : 230.00 TPD 

• Utilization of MSW processing  : 142.73 TPD 

         [Managed by ULBs = 69.26 TPD 

  Managed at Source = 73.47 TPD 

  Total Managed = 142.73 TPD] 

• Number installed capacity and utilization of existing MSW processing facilities in TPD bifurcated by 

type of processing.   
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utilization and installed facility 

 
 

1 

 

IMC 

Lamdeng Solid 

Waste 

Management 

Plant 

50 50 0 100 30 

Windrow Composting 

for Wet waste & 

Mechanical 

Segregation for Dry 

waste 

1. More awareness and behavioural 

change campaign required. 

2. Increase in Manpower with 

magisterial authority 

3. Machinery upgradation (Outdated 

Machines still in use) 

4. Linking of other Municipal Services to 

the garbage collection enrolment 

5. Setting up of Waste Management 

Plant for other LBS Urban and Rural) 

as most of them bring their waste to 

Imphal (Lamdeng) waste 

management plant. 

2 
 

Lamshang MC 

Lamshang 

SWM Site 
1 1 0 2 1.30 Composting 

Construction of Segregation Sheds 
and more composting pits, purchase 
more machinery, engage more 
sanitary workers, providing reusable 
carry/shopping bags and mass 
awareness on reusing items, minimal 
consumption. 

3 Samurou MC Nil 0 0 0 0 0 Nil 

1. Waste management Site: Finding of 

suitable land for treatment plant and 

management. At present, the 
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 Action plan to bridge Gap between 

utilization and installed facility 

council cannot find any suitable 

land. As such, wastes collected are 

transported to the Waste 

Management Plant, Lamdeng. The 

Council has transfer station for 

temporary storage of the collected 

waste. 

2. Increasing the number of transfer 

station Increase of manpower and 

installation of machinery by 

31.06.2027 

3. IEC campaign and promotion for 

Home Composting at Household 

levels 

4. Linking of Services and schemes 

with door-to-door collection of waste 

4 
Thongkhong 

Laxmi MC 

Thongkhong 

Laxmi 

Municipal 

Council SWM 

Site 

3.5 2 0 3.5 1.40  

Composting/Manual 

Segregation/ 

Recycling shed cum 

Transfer Station only 

1. In terms of Ward-wise, Region-wise, 
Area-wise, Leirak-wise coverage of 
D2D collection, there is 100% 
coverage of D2D, but households 
wise 53% 
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 Action plan to bridge Gap between 

utilization and installed facility 

2. More awareness and behavioral 

change campaign required. 

3. Increase of manpower with 
magisterial authority to enable ULB 
to enforce the SWM Byelaws strictly 
and adding of required machinery. 

4. The recently allotted land is a low-

lying area with perennial water. 

Land needs to be developed first & 

Construction of solid Waste 

processing structure and installation 

of solid waste processing 

machineries needed after 

development of land Which requires 

huge investment. 

5. Till the development of the allotted 
land, after selling of segregated 
plastic bottles & cardboard boxes only 
at Council level, the remaining 
collected waste is transferred to 
Lamdeng S WM Plant on regular basis 
on payment of tipping fee for further 
processing. 
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utilization and installed facility 

5 Sekmai MC 

Processing 

facility at 

Parao, Ward 

no. 1, Sekmai 

Municipal 

Council 

0.3 0.25 0 0.55 0.3 
Aerobic composting, 
sale of recyclable 
waste to recyclers 

1. Capacity building in terms of men 

and machinery to increase door-to-

door collection. 

2. Construction of more compost pits to 

increase wet waste processing 

3. Follow up for allotment of land for 

solid waste processing, already 

applied in 2023. 

4. Purchase of a bale pressor machine 

to improve Storage of plastic waste, 

which is otherwise non-recyclable. 

5. Concerted efforts to bring about 

behavioural change in public with the 

help of local clubs and SHGs. 

6 Lilong IW MC 
Lilong IW 

SWM Site 
1 1 0 2 1.10 

Aerobic composting, 

sale of recyclable 

waste to recyclers 

1. More composting pits, more vehicles 

and manpower and encouraging 

source segregation and home 

composting. 

2. Cluster basis facilities at Lamdeng 

SWM Plant. 

7 Lamlai MC 
Lamlai SWM 

Site 
1 1 0 2 1.00 

1. Composting (Home 

+Centralized) 

1. lntensive IEC activities. 
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 Action plan to bridge Gap between 

utilization and installed facility 

2. Source segregation 

and centralized 

segregation 

2. Municipal services given and schemes 

is linked with Garbage collection. 

3. SWM site in Amuthenga 

4.  MRF. 

5.  More compost pits. 

6. Manpower  

8 Thoubal MC 

Waste 

Management 

Plant, Thoubal 

Khunou, 

Thoubal 

10 20 0 30 8.50 

Aerobic Pit 

Composting for WET 

Waste & mechanical 

Segregation of Dry 

Waste & Mixed 

Waste 

To increase collection vehicles, engage 

more workers, PMAY 2.0 applicants 

made compulsory get enrolled in 

Door-to-door collection service apart 

from other Municipal Services. 

9 Yaripok MC 

Chingya 

segregation 

shed 

0.45 0.05 0 0.5 0.5 

Aerobic Pit 

Composting for WET 

Waste & mechanical 

Segregation 

Dry Waste & Mixed 

Waste 

Increase awareness programs 

throughout the wards of the 

Municipality Sent to Thoubal Cluster 

waste processing site 
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 Action plan to bridge Gap between 

utilization and installed facility 

10 
Sikhong Sekmai 

MC 

Sikhong 

Sekmai SWM 

site, Nungther 

Chingkhong 

1 1 0 2 0.56 

MRF (Material 

Recovery Facility) 

and Composting pit 

Increase awareness programs 

throughout the wards of the 

Municipality 

11 
Lilong Thoubal 

MC 

Lilong 

(Thoubal) 

Waste 

Management 

Site 

1 2 0 3 2.74 

Transfer cum 

Segregation shed 

and Composting Unit 

More composting pits, increase in 

manpower. Awareness drives and 

engagement of recyclers and 

encouraging home composting. 

12 Heirok MC 
Heirok SWM 

Site 
1 1 0 2 0.50 

Transfer cum 

Segregation shed 

and Composting Unit 

More composting pits, increase in 

manpower, awareness drives and 

engagement of recyclers and 

encouraging home composting. 

13 
Wangjing 

Lamding MC 

Wangjing 

Lamding SWM 

Site 

1 2 0 3 1.10 

Segregation Shed 

cum transfer station 

and Composting unit 

More composting pits, increase in 

manpower, awareness drives and 

engagement of recyclers and 

encouraging home composting. 

14 Andro MC 
Andro SWM 

site 
1 1 0 2 0.9 

Composting, 

segregation & 

recycling 

Plant to fill up the gap by 31.03.2026 

through: 

-Increasing IEC on Door-to-Door waste 

collection & source segregation, 
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 Action plan to bridge Gap between 

utilization and installed facility 

-Increase in manpower, 

-Engagement of recyclers, 

-Encouraging home composting, 

-Capacity building in terms of man & 

machinery. 

15 Kakching MC 

Kakching 

Municipal 

council SWM 

site 

10 10 0 20 5 

Composting, 

segregation & 

recycling 

Intensified IEC on Door-to-Door Waste 

Collection and Source Segregation. 

Mandatory Submission of Payment 

Receipts of D2D waste collection at 

the time of availing any form of 

service from the Council. 

16 
Kakching 

Khunou MC 

Kakching 

Khunou MC 

SWM Site 

1.5 2 0 3.5 1.30 

Composting, 

segregation & 

Recycling 

Intensified IEC on Door-to-Door Waste 

Collection and Source Segregation. 

Mandatory Submission of Payment 

Receipts of D2D waste collection at 

the time of availing any form of 

service from the Council. 

17 Sugnu MC 

Sugnu 

Municipal 

Council SWM 

Site 

1 1 0 2 0.88 

Composting, 

Segregation & 

Recycling 

Intensified IEC on Door-to-Door Waste 

Collection and Source Segregation. 

Mandatory Submission of Payment 

Receipts of D2D waste collection at 

the time of availing any form of 

service from the Council. 
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 Action plan to bridge Gap between 

utilization and installed facility 

18 
Mayang Imphal 

MC 

Solid Waste 

Management 

Plant at 

Charoibung, 

Mayang 

Imphal 

Municipal 

8 3 0 11 6.00 

Treatment Plant-

Composting Pits 

MRF, segregation 

Sheds 

1. The remaining waste 

is sent to the 

treatment plant at 

Lamdeng. 

2. Segregated 

recyclable waste sent 

to recycler 

1.  Treatment Plant, Composting Pits 

and MRF are operational. 

2. Remaining collected waste sent to 

Treatment Plant at Lamdeng, Imphal 

3.  Segregated recyclable waste sent to 

recycler. 

4. The ULB shall manage to mitigate 

the gap with intensified IEC on D2D 

collection, source segregation, 

mandatory payment of fees for D2D 

collection etc. 

19 Wangoi MC Nil 0 0 0 0 1.45 
Segregation shed 

cum transfer station 

1. More rigorous awareness and 

behavioural change campaign 

2. Increase of manpower and 

machinery by 30.06.2026 

3. Allotment of SWM land by 

30.06.2026 

4. Setting up a Solid Waste 

Management & Processing Facility of 

its own including Composting facility. 

20 Kumbi MC 
Solid Waste 

Management 
3 2 0 5 1 Composting 

Intensified IEC on Door-to-Door Waste 

Collection and Source Segregation. 
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 Action plan to bridge Gap between 

utilization and installed facility 

Processing 

Site, Ward no. 

5 Kumbi 

Municipal 

Council 

Mandatory Submission of Payment 

Receipts of D2D waste collection at 

the time of availing any form of 

service from the Council. 

21 Kwakta MC 

Kwakta 

Municipal 

Council Waste 

Management 

Site, Ward no. 

8 

0.45 1 0 1.45 0.12 

Transfer, 

segregation and 

composting 

Encouraging households on Door-to-

Door collection Of Waste. Segregation 

of waste at source and campaign for 

home composting. 

22 Moirang MC 

Solid waste 

Management 

Processing 

Site, Ward 

no.5 Moirang 

Municipal 

Council 

4 4 0 8 2 Composting 

Intensified IEC on Door-to-Door Waste 

Collection and Source Segregation. 

Mandatory Submission of Payment 

Receipts of D2D waste collection at 

the time of availing any form of 

service from the Council. 

23 
Ningthoukhong 

MC 

Ningthoukhong 

SWM Site 
4.5 1 0 5.5 5.00 

Composting and 

segregation of 

recyclable waste 

Planning to fill up the gap by 

31.03.2026 by 
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 Action plan to bridge Gap between 

utilization and installed facility 

1. More rigorous awareness and 

behavioural change campaign 

2. Increase of machinery & manpower. 

24 Bishnupur MC SWM site 2.5 2.5 0 5 1.7 

Composting and 

segregation of 

recyclable waste for 

onward sale to 

recyclers 

1. Extensive mass awareness campaign 

for the public to adopt the "3Rs" of 

waste management and minimise 

waste generation. 

2. Setting up of standalone or cluster-

based waste management facility by 

30.06.2026. 

3. Onward transport of segregated dry 

waste left after sale of recyclable 

plastic bottles and cardboards from 

the IJLB waste storage site to 

Lamdeng Waste Management Plant 

after its capacity augmentation. 

4. Increase of manpower and 

machinery by 30,06.2026 

25 Oinam MC SWM site 1 1 0 2 2.00 

Transfer, 

segregation and 

composting 

Encouraging households to source 

segregate waste and practice home 

composting of wet waste / Engaging 

recyclers for dry waste 
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 Action plan to bridge Gap between 

utilization and installed facility 

26 Nambol MC SWM site 2.5 2.5  5 1 

Composting and 

segregation of 

recyclable waste for 

onward sale to 

recyclers 

1. Extensive mass awareness campaign 

for the public to adopt the "3Rs" of 

waste management and minimize 

waste generation. 

2. Setting up of standalone or cluster-

based waste management facility by 

30.06.2026. 

3. Onward transport of segregated dry 

waste left after sale of recyclable 

plastic bottles and cardboards from 

the ULB waste storage site to 

Lamdeng Waste Management Plant 

after its capacity augmentation. 

4. Increase of manpower and 

machinery by 30.06.2026 

27 Jiribam MC 

Solid Waste 

Management 

Processing 

Site, 

Chingdong 

3 5 1 9 2.20 

Composting and sent 

back for recycling, 

MRF 

Mechanical Composting unit by 

31.12.2025 
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 Action plan to bridge Gap between 

utilization and installed facility 

Leikai Jiribam, 

Jiribam 

Municipal 

Council 

 Total  111.7 117.3 1 230 79.25   



• Action plan to bridge gap between Installed Capacity and 

Current Utilization of processing facilities (if Gap > 20%) 

• Planning for upgrade the installed 
capacity as per required by 2029-
30 

• No. and capacity of C&D waste processing plants in TPD 

(existing, proposed and under construction) 

• Existing – Nil 

• Total No. of wards • 304 Wards 

• No. of wards having door to door collection service • 304 Wards 

• No. of wards practicing segregation at source • 304 Wards 

 

 

3. Details of MSW treatment facilities proposed and under construction: 

Sl. 

No. 

Name of ULB or 

Processing unit 

Capacity Technology Proposed / 

under 

Construction 1 Annexed at Table-3    

• No. and area (in acres) of uncontrolled garbage 

dumpsites and Sanitary Landfills 
• 4 (four) sanitary landfill and 9 

controlled dumpsites 
• Annexure-table 3 

• No. and area (in acres) of legacy waste within 1km 

buffer of both sides of the rivers 

• Nil 

• No. of drains falling into rivers and no. of drains having 

floating racks/screens installed to prevent solid waste 

from falling into the rivers 

• 1 at Jiribam MC [floating racks/screens 

installed] 

• Status of ULB wise Management of Solid waste • At–Table -1 and Table-2 

 

 
V. Bio-medical Waste Management July 2025: 

Total Bio-medical generation : 0.98 TPD • Deep burial practiced at 
remote rural areas 

• Action Plan submitted to 

the State Pollution Control 

Board by the Directorate 

Health Service for BMW 

management 

No. of Hospitals and Health Care 

Facilities 

: 534 Nos.  

[i/c 420 PHSCs] 

Status of Treatment Facility CBMWTF : CBMWTF = 1 No. 

 (Capacity-100 Kg/hr.) 

Captive Facility = 2 Nos. 

(Capacities-100 Kg/hr. at 

JNIMS & 105 Kg/hr. at 

RIMS) 

Deep Burial = 391 Nos. 

Status of Treatment Facility ETPs : 54 (Public Facilities). 

 

 

 

 



VI. Hazardous Waste Management: 

Total Hazardous Waste generation : 0.99 TPD 

No. of Industries generating Hazardous waste : 334 (automobile service centers 

mainly micro-scale units)  

Treatment Capacity of all TSDFs : Nil 

Avg. Quantity of Hazardous waste reaching the TSDFs 

and Treated 

: Nil 

Details of on-going or proposed TSDF : Under preparation of DPR, Final DPR 

by 2024 2024 

 

VII. Plastic Waste Management: 

Total Plastic Waste generation :  

Treatment / Measures adopted for reduction or 

management of plastic waste 

:  

Details of Alternate Treatment Technology being 

adopted by the State/UT  

:  

Identification of including drains contributing to river 

pollution and action as per NGT order on in-situ 

treatment 

:  

Details of Nodal Officer appointed by Chief Secretary in 

the State / UT 

:  

VIII. Details of meetings carried under the in the State/UT :  

IX           Latest water quality of polluted river, its tributaries, 

drains with flow details and ground water quality in the 

catchment of polluted river 

:  

IX. Ground water regulation :  

X. Good irrigation practices being adopted by the State :  

XI. Rainwater Harvesting :  

XII. Demarcation of Floodplain and removal of illegal 
encroachments 

:  

XIII. Maintaining minimum e-flow of river : Completed, Action Plan enclosed as 

Annexure 

XIV. Plantation activities along the rivers : No plantation taken up  

XV. Development of biodiversity park : No biodiversity park has been 
developed so far. However, two 
biodiversity parks are under 
development namely,  

1. Khonghampat Biodiversity Park, 
Khonghampat, Central Forest 
Division. 

2. Wakha Biodiversity Park, Wakha 
Laimaching, Central Forest Division. 

XVI. Reuse of Treated Water :  

XVII. Model River being adopted by the State & Action 
Proposed for achieving the bathing quality standards 

:  



XVIII. Status of Preparation of Action Plan by the 13 Coastal 
States 

:  

XIX. Regulation of Mining Activities in the State / UT : The Mines and Mineral 
(Regulation and Development) 
Act, 1957 differentiates minerals 
into (a) major mineral and (b) minor 
mineral. The mineral administration 
of mining activities belonging to 
major minerals vests with the 
Central Government and are 
regulated under the Mines and 
Mineral (Regulation and 
Development) Act and Rules frame 
there under. The mineral 
administration of minor minerals 
vests with the respective State 
Governments and are regulated 
under their respective minor mineral 
concession Rules framed under 
section 15(1) of the Act and Rules 
framed there under. Similarly, in 
Manipur, the mining activities 
belonging to minor minerals are 
regulated under the Manipur 
Minor Mineral Concession 
Rules, 2012 and amendments 
thereon. 

To check illegal mining, to regulate 
transportation and storage of minor 
minerals, The Manipur Minerals 
(Prevention of Illegal Mining, 
Storage and Transportation) 
rules, 2018 has also been notified. 

 
In addition, The Manipur Mineral Policy 

2021 is being framed. 

XX. Action against identified polluters, law violators and 
officers responsible for failure for vigorous monitoring 

:  

 
 
 
 
 
 
 
 

 
 

 
 
 
 
 
 



Annexure - 1 
A. Total Status of STPs in Imphal (as on 20th July 2025) 

Particular Unit Phase I Phase II Ongoing 
NRCD Project 

Total 

Capacity of STP MLD 27 49 17 93 

Capacity of STP Utilized MLD 21.59   21.59 

Total Sewer Pipe RM 69,429 2,77,289  3,46,718 

Primary (Main Pipe) RM 25,291   25,291 

Secondary (Sub-main Pipe) RM 44,138   44,138 

Interception & Diversion 
Pipelines 

RM   14,545 14,545 

No. of urban drains to be 
collected 

Drain   72 72 

Targeted Connection septic 
tank 

Unit 9,564 42,190   

Connected septic tank Unit 8620   8620 

Lift Station Unit 5 21 14 40 

Population (by 2054) Lakh 1,86,534 3,49,759  5,36,293 

Covered Municipal Ward Wards 11 16 14  

Area covered Sq. 
Km. 

11 35   

Covered Polluted River    Nambul P-II  

Method of Treatment  ASP SBR MBBR  

 
Status of utilization of the existing STP: 

• 1 (one) unit of 27 MLD STP (ASP technology) is operational under PHED 

• 69,429 rm sewer pipeline [25,291 rm primary lines, 44.138 rm secondary lines] 

• Total target connection is 9,564 households  

 

 

INCREMENTAL STATUS OF UTILIZATION FOR 27MLD STP AT LAMPHELPAT, IMPHAL 

WEST  
 
 

Jan 
2022 

Feb 
2022 

Mar 
2022 

Apr 
2022 

May 
2022 

Jun 
2022 

July 
2022 

Aug 
2022 

Sep 
2022 

Oct 
2022 

Cumulati
ve as on 
20th July 

2025 

Gap 

Household 
Connected  

4000 250 250 60 10 30 0 50 280 356 8620 944 

Utilization 

in MLD 

9           

MLD 

9.5 

MLD 

10 

MLD 

10.26 

MLD 

10.28 

MLD 

10.3

5 
MLD 

10.35 

MLD 

16.5 

MLD 

17.34 

MLD 

18.35 

MLD 

21.59  
MLD 

5.41 
MLD 

Utilization 

in % 

33% 35% 38% 38% 38% 38% 38% 61.31 

% 

64.24

% 

67.96 

% 

79.98 
% 

20.02 
% 

 Nov. 
2022 

Dec. 
2022 

Jan. 
2023 

Feb. 
2023 

Mar. 
2023 

May 
2023 

June     
2023 

July 
2023 

Aug 
2023 

Sept 
2023 

  

Household 

Connected  

800 50 14 150 20 50 0 0 0 0   

Utilization 
in MLD 

20.60 
MLD 

20.74 
MLD 

20.78 
MLD 

21.17 
MLD 

21.22 
MLD 

21.5
9 

MLD 

21.59 
MLD 

21.59 
MLD 

21.59 
MLD 

21.59 
MLD 

  

Utilization 

in % 

76.32 

% 

76.85 

% 

76.99

% 

78.41 
% 

78.62 

% 

79.9

8 % 

79.98 

% 

79.98 

% 

79.98 

% 

79.98 

% 

  

 Oct. 
2023 

Nov 
2023 

Dec 
2023 

Jan  
2024 

Feb  
2024 

Mar 
2024 

Apr. 
2024 

May 
2024 

June 
2024 

July 
2024 

  



Household 
Connected  

0 30 20 300 70 30 30 20 20 8190   

Utilization 

in MLD 

21.59 

MLD 

21.59 

MLD 

21.59 

MLD 

21.59 

MLD 

21.59 

MLD 

21.5

9 
MLD 

21.59M

LD 

21.59 

MLD 

21.59 

MLD 

21.59 

MLD 

  

Utilization 
in % 

79.98 
% 

79.98 
% 

79.98 
% 

79.98 
% 

79.98 
% 

79.9
8% 

79.98% 79.98
% 

79.98 
% 

79.98%   

 Augus
t 2024 

Sept 
2024 

Oct 
2024 

Nov 
2024 

Dec 
2024 

Jan 
2025 

Feb 
2025 

Mar 
2025 

April 
2025 

May 
2025 

  

Household 

Connected  

8210 8225 8235 8250 8270 8330 8500 8520 8540 8560   

Utilization 
in MLD 

21.59 
MLD 

21.59 
MLD 

21.59 
MLD 

21.59 
MLD 

21.59 
MLD 

21.5
9 

MLD 

21.59            
MLD 

21.59            
MLD 

21.59            
MLD 

21.59 
MLD 

  

Utilization 

in % 

79.98 

% 

79.98  

% 

79.98  

% 

79.98 

% 

79.98 

 % 

79.9

8 
% 

79.98 

% 

79.98

% 

79.98 

% 

79.98 

% 

  

 June 
2025 

July 
2025 

          

Household 

Connected  

8600 8620           

Utilization 
in MLD 

21.59  
MLD 

21.59 
MLD 

          

Utilization 
in % 

79.98 
% 

79.98 
% 

          

 

B. In-situ Bioremediation and others: 

 Name of the 
Polluted River (P-
V) 

Total 
Length of 
the River  

Length of 
Polluted 
stretches  

BOD 
Range 
(mg/l)  

Population 
at 
polluted 
zone  

Status / Proposed for 
Treatment  

1 Imphal 89.24 km 19.98 km 2.9 - 
3.1 

84,857 • Revised DPR for Imphal 
River along with Faecal 
Sludge and Septage 
Management (FSSM) for 
315 KLD at 27 ULBs and 
in situ treatment 
through Bioremediation 
of 16.75 MLD submitted 
to NRCD on 18th 
September 2021. 

• Revised DPR with full 
justification on the 
comments made by the 
Ministry will be 
submitted soon.  

2 Iril 156.50 km 18.12 km 2.8 - 
3.0 

1,714 

3 Khuga 79.25 km 10.92 km 2.0 – 
3.0 

857 

4 Khujairok 10.06 km 4.21 km 3.2 4,286 

5 Lokchao/ 
Thongjaorok 

17.04 km 5.31 km 3.0 1,143 

6 Manipur 261.00 km 35.00 km 3.1 7,143 

7 Thoubal 142.80 km 24.61 km 2.8 30,286 

8 Wangjing 35.08 km 3.70 km 3.1 - 
3.2 

7,143 

Note:  
ASP (Activated Sludge Process), EAP (Extended Aeration Process),  
SBR (Sequencing Batch Reactor), MBBR (Moving Bed Biofilm Reactor) 



  
FORMAT FOR SEWAGE TREATMENT PLANTS AND UTILIZATION OF SEWAGE (20th JULY 2025) 

Sl. 
No. 

City / 
Town 

No. 
of 

STP 

Location 
of STP 

Coordinates 
of STP 

STP 
Commissione

d year 

Status 
(operational/ 

Non-
Operational/ 

Under 
Construction

) 

STP 
Installed 
Capacity 
(In MLD) 

Actual 
Utilization 
of installed 
capacity 
(In MLD) 

Technolo
gy UASB 
/ ASP / 

OP / SBR 
/ MBBR / 
FAB etc. 

 
Compliance Status     Source: Manipur  

Pollution Control Board 

O
il 

&
 

G
re

a
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p
H

 

T
S
S
 m

g
/l
 

C
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D
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g
/l
 

B
O

D
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g
/l
 

F
e
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l 

C
o
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o
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(/
1
0
0
m

l)
 

1 
Impha

l 
1 

Lamphe
l 

24◦49''45'N 
93◦54''58'E 

2020 Operational 27 21.59 MLD ASP 
Inlet   8.4 7.2 136 262 38 185 

Outlet  2.7 7.4 34 42.0 12.4 130 



 

Annexure – 2 
 

LIST OF WATER POLLUTING FACTORIES LOCATED WITHIN INDUSTRIAL ESTATE/FOOD PARK 

Takyel Industrial Estate, Imphal West Districts, Manipur. 
 

Sl. 
No. 

Name of unit Nearest 
River 

Proprietor       Name of Products 

1 M/S Modern Foods Nambul T. Sanajaoba Singh Noodles 

2 M/S Hangle Industries Nambul H. Nabadeep Singh Spices & Food Products 

3 M/S Pera Fruit Products Nambul Kh. Sanayaima Singh Fruit Processing 

4 M/S   Khudol Nambul K. Siddhanta Sharma Food Processing 

5 M/S Ratana Fruit Nambul L. Sarat Singh Food items 

6 M/S Universal Iodises Salt Industries Nambul P. Joychandra Singh Food Items      
     
 

Nilakuthi Food Park, Imphal East 
  

Sl. 
No. 

Name of unit Nearest 
River 

Proprietor       Name of Products 

1 Shree Balaji Flour Mill Imphal Mrs. Rangnamei Martha Flour 

2 KMU Imphal Wangkheirakpam Gobin Singh Bakery 

3 Thangjam Agro Industries Pvt. Ltd. Imphal Thangjam Joykumar Singh Bakery 

 

 

 
 
 
 

 
 



Annexure – 3 

TABLE 1: SOLID WASTES GENERATION, COLLECTION AND MANAGEMENT - ULB WISE IN MANIPUR, JULY 2025 

No. 

Name of ULB 

 

Population Solid 

Waste 

Generat

ed 

(MTD) 

[450gm 

per 

capita 

gen for 

IMC and 

300 gm 

for 

other 

municip

alities 

Waste 

Collect

ed 

(TPD) 

Total 

waste 

proces

sing 

facility 

capaci

ty 

(TPD) 

Managed/Treated (in TPD) Gap 

betwe

en 

Gener

ated 

and 

(collec

ted 

Manag

ed at 

source

) 

Gap in Managed Plan to mitigate the gap between 

generation of wastes vs collection, 

managed / treated and Remarks 

2011 

Census 

2025 

Projected 

(23% 

Decadal 

growth rate) 

Process

ed/Tre

ated at 

waste 

manag

ement 

plant/s

ite 

Manage

d / 

Process

ed at 

source 

Total 

mana

geme

nt  

Man-

gap 

(wrt 

Genera

tion) 

[Gen-

Man] 

In % 

Gen-Man 

Gap= 

[(Gen-

Man)/Ge

n]x100 

A B C D E F G H I 
J=(H

+I) 

K=[E-

(F+J)] 
L=(E-J) M N 

1 Imphal MC 2,68,243 368,797 165.96 130.00 100.00 30.00 28.00 58.00 7.96 107.96 65 

1. More awareness and behaviour 
change campaign required. 

2. Increase in manpower with 
magisterial authority 

3. Machinery upgradation 
(outdated machines still in use) 

4. Linking of other Municipal 
services to the garbage 
collection enrolment  

5. Setting up of waste Management 
Plant for other LBs (Rural 
&Urban) as most of them bring 
their waste to Imphal (Lamdeng) 
waste management plant 

2 Lamshang MC  8,130  11,178  3.35 1.30  2.00  1.30  1.40  2.70  0.65 0.65  19  

Construction of segregation sheds 
and more composting pits, 
purchase more machinery, engage 
more sanitary workers, providing 
reusable carry/shopping bags and 
mass awareness on reusing items, 
minimal consumption, etc. 



No. 

Name of ULB 

 

Population Solid 

Waste 

Generat

ed 

(MTD) 

[450gm 

per 

capita 

gen for 

IMC and 

300 gm 

for 

other 

municip

alities 

Waste 

Collect

ed 

(TPD) 

Total 

waste 

proces

sing 

facility 

capaci

ty 

(TPD) 

Managed/Treated (in TPD) Gap 

betwe

en 

Gener

ated 

and 

(collec

ted 

Manag

ed at 

source

) 

Gap in Managed Plan to mitigate the gap between 

generation of wastes vs collection, 

managed / treated and Remarks 

2011 

Census 

2025 

Projected 

(23% 

Decadal 

growth rate) 

Process

ed/Tre

ated at 

waste 

manag

ement 

plant/s

ite 

Manage

d / 

Process

ed at 

source 

Total 

mana

geme

nt  

Man-

gap 

(wrt 

Genera

tion) 

[Gen-

Man] 

In % 

Gen-Man 

Gap= 

[(Gen-

Man)/Ge

n]x100 

A B C D E F G H I 
J=(H

+I) 

K=[E-

(F+J)] 
L=(E-J) M N 

3 Samurou MC 14818 20,373 6.11 4.00 0.00 0.00 1.2 1.40 0.91 4.71 77 

Waste management site: Finding 

suitable land for treatment plan and 

management. At present, the council is 

unable to find any suitable land. As 

such, waste collected is transported to 

the Waste management plant, 

Lamdeng. The council has Transfer 

Station for temporary storage of the 

collected waste. 

4 
Thongkhong 

Laxmi MC  
14,878  20.455  6.14 1.40  3.50  1.26  3.60  4.86  1.14  1.28  21   

1. In terms of Ward-wise, Region-
wise, Area-wise, Leikai-wise, 
Leirak-wise coverage of D2D 
collection, there is 100% coverage 
of D2D, but households wise 53%.  

2. More awareness and behavioural 
change campaign required. 

3. Increase of manpower with 
magisterial authority to enable ULB 
to enforce the SWM Byelaws 
strictly & adding of required 
machinery. 
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Man)/Ge
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J=(H

+I) 

K=[E-

(F+J)] 
L=(E-J) M N 

4. The recently allotted land is a low-
lying area with perennial water. 
Land needs to be developed first & 
Construction of Solid Waste 
processing structure and 
installation of solid waste 
processing machineries needed 
after development of the land 
which requires huge investment. 

5. Till the development of the allotted 
land, after selling of segregated 
plastic bottles & cardboard boxes 
only at Council level, the remaining 
collected waste is transferred to 
Lamdeng SWM Plant on regular 
basis on payment of tipping fee for 
further processing, and hence the 
whole 3.46 TPD is treated as 
managed/processed.  

5 Sekmai MC 5,085 6,964 2.09 1.20 0.55 0.20 0.40 0.60 0.49 1.49 71 

1. Capacity building in terms of men 
and machinery to increase door-to-
door collection 

2. Construction of more compost pits 
to increase wet waste processing  
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3. Follow up for allotment of land for 
solid waste processing, already 
applied in 2023 

4. Purchase of a bale pressor 
machine to improve storage of 
plastic waste, which is otherwise 
non-recyclable  

5. Concerted efforts to bring about 
behavioural change in public with 
the help of local clubs and SHGs 

6 Lilong IW MC  12,427  17,085  5.13  1.10  2.00 0.90 3.40  4.30  0.63   0.83 16  

1. More composting pits, installation 
of shredders, refuse compactor, 
encouraging source segregation 
through IEC, more manpower.  

2. Cluster basis facilities at Lamdeng 
SWM Plant.  

7 Lamlai MC  4,601  6326  1.90 1.00  2.00 0.16  0.65  0.81  0.25 1.09 57  

1. Intensive IEC activities  

2. Municipal services given and 

schemes are linked with garbage 

collection 

3. SWM site in Amuthenga 

4. MRF 



No. 

Name of ULB 

 

Population Solid 

Waste 

Generat

ed 

(MTD) 

[450gm 

per 

capita 

gen for 

IMC and 

300 gm 

for 

other 

municip

alities 

Waste 

Collect

ed 

(TPD) 

Total 

waste 

proces

sing 

facility 

capaci

ty 

(TPD) 

Managed/Treated (in TPD) Gap 

betwe

en 

Gener

ated 

and 

(collec

ted 

Manag

ed at 

source

) 

Gap in Managed Plan to mitigate the gap between 
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L=(E-J) M N 

5. More compost pits 

6. Manpower 

8 Thoubal MC 45,947 63,171 18.95 8.50 30.00 9.50  9.50 10.45 9.45 

 
To increase collection vehicles, 
engage more workers, PMAY 2.0 
applicants made compulsory get 
enrolled in Door-to-door collection 
service apart from other Municipal 

Services, 

9 Yairipok MC 9,569 13,156 3.95 1.60 0.50 0.05 2.00 2.05 0.35 1.90  

Increase awareness programs 

throughout the wards of the 

Municipality 

Sent to Thoubal Cluster waste 

processing site 

10 
Sikhong Sekmai 

MC 
7,390 10,160 3.05 0.56 2.00 0.56 1.50 2.06 0.99 0.99 32 

Increase awareness programs 

throughout the wards of the 

Municipality 

11 Lilong TBL MC 22,888 31,468 9.44 2.74 3.00 2.74 4.70 7.44 2.00 2.00 21 

More composting pits, increase in 

manpower, awareness drives and 

engagement of recyclers and 

encouraging home composting. 
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12 Heirok MC 2,974 4,089 1.23 0.50 2.00 0.10 0.59 0.69 0.14 0.54 44 

More composting pits, increase in 

manpower, awareness drives and 

engagement of recyclers and 

encouraging home composting. 

13 
Wangjing 

Lamding MC 
8,055 11,075 3.32 1.10 3.00 0.40 1.68 2.08 0.54 1.24 37 

More composting pits, increase in 

manpower, awareness drives and 

engagement of recyclers and 

encouraging home composting. 

14 Andro MC 8,744 12,022 3.61 0.90 2.00 0.81 2.10 2.91 0.61 0.70 19 

Plant to fill up the gap by 31.03.2026 

through: 

- Increase in IEC on door-to-door 

waste collection and source 

segregation  

- Increase in manpower  

- Engagement of recyclers 

- Encouraging home composting 

- Capacity building in terms of man 

and machinery 

15 Kakching MC 32,138 44, 185 13.26 8.58 20.00 3.00 3.38 6.38 1.30 6.88 52 
Intensified IEC on Door-to-Door 

Waste Collection and Source 

Segregation. Mandatory 
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Submission of Payment Receipts of D2D 

waste collection at the time of availing 

of any form of service from the Council. 

16 

Kakching 

Khunou 

MC 

11,379 15,645 4.69 1.30 3.50 1.17 2.60 3.77 0.79 0.92 20 

Intensified IEC on Door-to-Door 

Waste Collection and Source 

Segregation. Mandatory 

Submission of Payment Receipts of 

D2D waste collection at the time of 

availing any form of service from the 

Council 

17 Sugnu MC 5,132 7,056 2.12 0.88 2.00 0.80 0.90 1.70 0.34 0.42 20 

Intensified IEC on Door-to-Door 

Waste Collection and Source 

Segregation. Mandatory 

Submission of Payment Receipts of 

D2D waste collection at the time of 

availing of any form of service from the 

Council. 

18 
Mayang 

Imphal MC 
24,239 33,325 10.00 6.00 11.00 5.40 3.31 8.71 0.69 1.29 13 

1. Treatment Plant, Composting Pits 

and MRF are operational. 

2. Remaining collected waste sent to 

Treatment Plant at Lamdeng, 
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Imphal (Ill) Segregated recyclable 

waste sent to recycler. 

3. The ULB shall manage to mitigate 

the gap with intensified IEC on 

D2D collection, source segregation, 

mandatory payment of fees for 

D2D collection etc. 

19 Wangoi MC 9,106 12,519 3.76 1.45 0.00 0.02 1.78 1.80 0.53 1.96 52 

1. More rigorous awareness and 

behavioural change campaign 

2. Increase of manpower and 

machinery by 30.06.2026 

Allotment of SWM land by 

30.06.2026. 

3. Setting up of a Solid Waste 

Management & Processing Facility 

Of its own including Composting 

facility. 

20 Kumbi MC 9,546 13,124 3.94 2.15 5.00 1.33 1.26 2.59 0.53 1.35 34 

1. Intensified IEC on Door-to-Door 

Waste Collection and Source 

Segregation. Mandatory 

2. Submission of Payment Receipts of 

D2D waste collection at the time of 
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availing any form of service from 

the Council. 

21 Kwakta MC 8,579 11,795 3.54 2.14 1.45 0.11 0.90 1.01 0.50 2.53 71 

Encouraging households on Door-to-

Door collection of waste, segregation 

of waste at source and campaign for 

home composting. 

22 Moirang MC 19,893 27,350 8.21 5.40 8.00 3.72 2.09 5.81 0.72 2.40 29 

1. Intensified IEC on Door-to-Door 

Waste Collection and Source 

Segregation. Mandatory 

2. Submission of Payment Receipts of 

D2D waste collection at the time of 

availing any form of service from 

the Council. 

23 
Ningthoukhon

g MC 
13,078 17,980 5.39 5.00 5.50 1.00 0.00 1.00 0.39 4.39 81 

Planning to fill up the gap by 

31.03.2026 by 

1. More rigorous awareness and 

behavioral change campaign 

2. Increase of machinery & 

manpower- 

24 Bishnupur MC 12,167 16,728 5.02 3.50 5.00 1.70 1.10 2.80 0.42 2.22 44 1. Extensive mass awareness 

campaign for the public to adopt 
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the "3Rs" of waste management 
and minimise waste generation. 

2. Setting up of standalone or cluster-
based waste management facility 
by 30-06.2026. 

3. Onward transport of segregated 
dry waste left after sale of 
recyclable plastic bottles and 
cardboards from the ULB waste 
storage site to Lamdeng Waste 
Management Plant after its 
capacity augmentation. 

4. Increase of manpower and 
machinery by 30.06.2026 

25 Oinam MC 7,161 9.845 2.95 2.00 2.00 0.09 0.45 0.54 0.50 2.41 82 

Encouraging households to source 
segregate waste and practice 
home composting of wet waste / 
Engaging recyclers for dry waste 

26 Nambol MC 22,512 30.951 9.29 4.50 5.00 1.00 4.20 5.20 0.59 4.09 44  

1. Extensive mass awareness 
campaign for the public to adopt the 
“3Rs” of waste management and 
minimize waste generation 
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2. Setting up of standalone or cluster-
based waste management facility by 
30.06.2026 

3. Onward transport of segregated dry 
waste left after sale of recyclable 
plastic bottles and cardboards from 
the ULB waste storage site to 
Lamdeng Waste Management Plant 
after its capacity augmentation.  

27 Jiribam MC 7,343 10,.96 3.03 2.20 9.00 1.94 0.28 2.22 0.55 0.81 27 
Mechanical composting unit by 

31.12.2025 

Total 6,16,002 8,46,918 309.39 201.00 230.00 69.26 73.47 
142.9

3 
-34.54 166.46 43   

 

 

 

 

 



TABLE 2: SOLID WASTES GENERATION, COLLECTION AND MANAGEMENT – WARDWISE OF ULBs IN MANIPUR, JULY 2025 

Sl. 

No. 

Name of ULB 

 T
o

ta
l 
W

a
rd

s
  
 

Door to Door (D2D) 

Collection 

Segregated at source 

[Coverage] 

Land 

Available 

in Acre 
Type of  

processing unit 

Plan to mitigate the gap 

generation and 

Management No. of 

Wards 

in % 

(Households) 

No. of 

Wards 

in % 

(Households) 

1 
 

Imphal MC 

 

 

27 

 

 

27 

 

 

60 

 

 

27 

 

 

10% 

 
 
 

45 

 
 

• Windrow composting 

for wet waste 

&mechanical 

segregation for dry 

waste 

In terms of Ward-wise, 
Region-wise, Area-wise, 
Leikai-wise, Leirak-wise 
coverage of D2D 
collection, there is 100% 
coverage of D2D, but 
households wise 60%. 

2 
Lamshang 

MC 
9 9 100 9 75 0 • Composting 

Construction of 
Segregation Sheds and 
more composting pits, 
purchase more 
machinery, engage more 
sanitary workers, 
providing reusable 
carry/shopping bags and 
mass awareness on 
reusing items, minimal 
consumption, etc. 

3 
 
 

Samurou MC 

11 11 85 11 65  • Nil 

1. Waste management 

Site: Finding suitable 

land for treatment plant 

and management. At 

present, the council 

cannot find any suitable 

land. As such, waste 
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Door to Door (D2D) 

Collection 

Segregated at source 

[Coverage] 
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in Acre 
Type of  

processing unit 

Plan to mitigate the gap 

generation and 

Management No. of 

Wards 

in % 

(Households) 

No. of 

Wards 

in % 

(Households) 

collected is transported 

to the Waste 

Management Plant, 

Lamdeng. The Council 

has a transfer station for 

temporary storage of 

the collected waste. 

Increasing the number 

of transfer station 

2. Increase of manpower 

and installation of 

machinery by 

31.06.2027 3. IEC 

campaign and 

promotion for Home 

Composting at 

Household levels. 

4 
Thongkhong 
Laxmi MC 

11 11 85 11 55 2.5 

Composting/Manual 

• Segregation/recycling 
shed cum transfer 
station only 

1. In terms of Ward-wise, 
Region-wise, Area-wise, 
Leikai-wise, Leirak-wise 
coverage of D2D 
collection, there is 
100% coverage of D2D, 
but households wise 
53% 



Sl. 

No. 
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o
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l 
W

a
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Door to Door (D2D) 

Collection 

Segregated at source 

[Coverage] 

Land 

Available 

in Acre 
Type of  

processing unit 

Plan to mitigate the gap 

generation and 

Management No. of 

Wards 

in % 

(Households) 

No. of 

Wards 

in % 

(Households) 

2. More awareness and 
behavioural change 
campaign required. 

3. Increase of manpower 
with magisterial 
authority to enable ULB 
to enforce the SWM 
Byelaws strictly & 
adding of required 
machinery. 

4. The recently allotted 
land is a low-lying area 
with perennial water. 
Land needs to be 
developed first & 
Construction of Solid 
Waste processing 
structure and 
installation of solid 
waste processing 
machineries needed 
after development of 
the land which requires 
huge investment. 

5. Till the development of 
the allotted land, after 
selling of segregated 
plastic bottles & 
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Plan to mitigate the gap 

generation and 
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(Households) 

No. of 

Wards 

in % 

(Households) 

cardboard boxes only at 
Council level, the 
remaining collected 
waste is transferred to 
Lamdeng SWM Plant on 
regular basis on 
payment of tipping fee 
for further processing. 

5 
 

Sekmai MC 
9 9 55 9 70 0 

• Aerobic Composting, 

sale of recyclable 

waste to recyclers 

1. Capacity building in 

terms of men and 

machinery to increase 

door-to-door collection.  

2. Construction of more 

compost pits to 

increase wet waste 

processing.  

3.  follow up for allotment 

of land for solid waste 

processing, already 

applied in 2023. 

4. Purchase of a bale 

pressor machine to 

improve storage of 

plastic waste, which is 

otherwise non-
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processing unit 

Plan to mitigate the gap 

generation and 

Management No. of 

Wards 

in % 

(Households) 

No. of 

Wards 

in % 

(Households) 

recyclable. 

5.  Concerted efforts to 

bring about behavioral 

change in public with 

the help of local clubs 

and SHGs. 

6  
Lilong IW MC 

9 9 80 9 60 

1 (Private 

land on 

lease) 

• Aerobic Composting, 

sale of recyclable 

waste to recyclers 

More composting pits, 
installation of shredders, 
refuse compactor, 
encouraging source 
segregation through IEC, 
more manpower, Cluster 
basis facilities at Lamdeng 
SWM Plant 

7 Lamlai MC 9 9 100 9 70 0.88 

• 1. Composting (Home 

+centralized) 

• 2.Source segregation 

and centralized 

segregation. 

1. Intensive IEC activities. 
2. Treatment facilities at     

Lamdeng Waste to 
energy plant (Cluster 
approach) 

3. Encourage home 
composting. 

8 Thoubal MC 18 18 73 18 75 6.7 

Aerobic Pit 

Composting for 

WET Waste & 

mechanical 

• Segregation Dry 

To increase collection 

vehicles, engage more 

workers in the Processing 

Unit, PMAY 2.0 applicants 

made compulsory get 
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No. 

Name of ULB 

 T
o
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l 
W

a
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s
  
 

Door to Door (D2D) 

Collection 

Segregated at source 

[Coverage] 

Land 

Available 

in Acre 
Type of  

processing unit 

Plan to mitigate the gap 

generation and 

Management No. of 

Wards 

in % 

(Households) 

No. of 

Wards 

in % 

(Households) 

Waste & Mixed 

Waste 

enrolled or enclosed Door 

to door collection Card and 

payment receipt apart 

from other Municipal 

Services. 

9 Yairipok MC 9 9 65 9 5 5 

Aerobic Pit Composting 

for 

WET Waste & 

mechanical 

• Segregation Dry 

Waste & Mixed 

Waste 

Engagement of recyclers. 

Intensified Awareness on 

Source Segregation. 

Manual Segregation and 

Composting to mitigate 

the gap of Generation and 

Management. 
Treatment facility at 
Thoubal Cluster 

10 
Sikhong 

Sekmai MC 
9 9 100 9 70 0.62 

• MRF (Material 

Recovery 

   Facility) and 

Composting pit 

Currently, there is hardly 

any gap between waste 

generation and 

processing. however, the 

ULB shall focus on the 

following: Increasing IEC 

on D2D waste collection & 

source segregation, 

Increase in manpower, 

Engagement of recyclers, 

Encouraging home 

composting, 



Sl. 

No. 

Name of ULB 

 T
o

ta
l 
W

a
rd

s
  
 

Door to Door (D2D) 

Collection 

Segregated at source 

[Coverage] 

Land 

Available 

in Acre 
Type of  

processing unit 

Plan to mitigate the gap 

generation and 

Management No. of 

Wards 

in % 

(Households) 

No. of 

Wards 

in % 

(Households) 

Capacity building in terms 

of man & machinery. 

11 Lilong TBL MC 8 8 100 8 70 1.1 

• Transfer cum 

Segregation shed and 

Composting Unit 

More composting pits, 

increase in manpower, 

awareness drives and 

engagement of recyclers 

and encouraging home 

composting. 

12 Heirok MC 9 9 100 9 100 1.46 

• Transfer cum 

Segregation shed and 

Composting Unit 

More composting pits, 

increase in manpower, 

awareness drives and 

engagement of recyclers 

and encouraging home 

composting. 

13 
Wangjing 

Lamding MC 
9 9 100 9 100 2.084 

Segregation Shed cum 

transfer station and 

• Composting unit 

More composting pits, 

increase in manpower, 

awareness drives and 

engagement of recyclers 

and encouraging home 

composting. 



Sl. 

No. 

Name of ULB 

 T
o

ta
l 
W

a
rd

s
  
 

Door to Door (D2D) 

Collection 

Segregated at source 

[Coverage] 

Land 

Available 

in Acre 
Type of  

processing unit 

Plan to mitigate the gap 

generation and 

Management No. of 

Wards 

in % 

(Households) 

No. of 

Wards 

in % 

(Households) 

14 Andro MC 12 12 85 12 80 0.96 

Composting Manual 

• Segregation & 

Recycling 

Treatment at Thoubal 

Khunou (Cluster B) 

More manpower, 

engagement of recyclers, 

encouraging source 

segregation and 

composting 

15 
 

Kakching MC 
 

12 
 

12 
 

100% 
 

12 
 

93% 
 
2 

 
• Composting, 

segregation & recycling 

Intensified awareness on 
source segregation. 
Manual segregation, 
mechanical segregation 
(to be started shortly) 
and aerobic composting 
to mitigate the gap of 
generation and 
management. 

16 
Kakching 

Khunou MC 
9 9 80 9 65 2 

• Composting, Manual 

Segregation & 

Recycling 

1. Intensified Awareness 

on Source Segregation. 

Manual Segregation 

2. Mechanical Segregation 

(to be started shortly) 

and Aerobic Composting 

to mitigate the gap of 

Generation and 

Management. 



Sl. 

No. 

Name of ULB 

 T
o

ta
l 
W

a
rd

s
  
 

Door to Door (D2D) 

Collection 

Segregated at source 

[Coverage] 

Land 

Available 

in Acre 
Type of  

processing unit 

Plan to mitigate the gap 

generation and 

Management No. of 

Wards 

in % 

(Households) 

No. of 

Wards 

in % 

(Households) 

17 Sugnu MC 9 9 70 9 54 1 

Composting, Manual 

Segregation & 

Recycling 

Engagement of recyclers. 
Intensified Awareness on 
Source Segregation. 
Manual Segregation and 
Composting to mitigate 
the gap of Generation and 
Management. 

18 
Mayang Imphal 

MC 
13 13 85 13 70 1.25 

Treatment Plant 
Composting Pits, MRF/ 

segregation sheds. 
Remaining collected 

waste sent to 

Treatment Plant at 

Lamdeng, Imphal. 

• Segregated recyclable 

waste is sent to 

recycler. 

1. Treatment Plant, 

Composting Pits and 

MRF are operational. 

2. Remaining collected 

waste sent to 

Treatment Plant at 

Lamdeng, Imphal  

3. Segregated recyclable 

waste sent to recycler. 

4. The ULB shall manage 

to mitigate the gap with 

intensified IEC on D2D 

collection, source 

segregation, mandatory 

payment of fees for 

D2D collection etc. 

19 Wangoi MC 9 9 83 9 71  Segregation shed cum 

transfer station 

1. More rigorous 

awareness and 

behavioural change 

campaign 



Sl. 

No. 

Name of ULB 

 T
o

ta
l 
W

a
rd

s
  
 

Door to Door (D2D) 

Collection 

Segregated at source 

[Coverage] 

Land 

Available 

in Acre 
Type of  

processing unit 

Plan to mitigate the gap 

generation and 

Management No. of 

Wards 

in % 

(Households) 

No. of 

Wards 

in % 

(Households) 

Increase of manpower 

and machinery by 

30.06.2026 

Allotment of SWM land by 

30.06.2026 

2. Setting up of a Solid 

Waste Management & 

Processing Facility of its 

own including 

Composting facility. 

20 Kumbi MC 9 9 100 9 50 0.52 • Composting 

Engagement of recyclers. 
Intensified Awareness on 
Source Segregation. 
Manual Segregation and 
Composting to mitigate 
the gap of Generation and 
Management. 

21 Kwakta MC 9 9 48 9 35 0.625 
• Transfer, segregation 

and composting 

1. More rigorous 

awareness and 

behavioural change 

campaign 

2. Increase of machinery 

by 30.09.2026 

3. Completion of Solid 

Waste Management & 

Processing Facility by 

31.12.2026 
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Name of ULB 

 T
o

ta
l 
W

a
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Door to Door (D2D) 

Collection 

Segregated at source 

[Coverage] 

Land 

Available 

in Acre 
Type of  

processing unit 

Plan to mitigate the gap 

generation and 

Management No. of 

Wards 

in % 

(Households) 

No. of 

Wards 

in % 

(Households) 

22 Moirang MC 12 12 100 12 40 5.1 • Composting 

Requested DC to allot 

land. Rigorous IEC 

campaign to be hold for 

source Segregation 

23 
Ningthoukhong 

MC 
14 14 80 14 40 1.31 

• Composting & 

segregation of 

recyclable waste 

Planning to fill up the gap 

by 31.03.2026 by 

1. More rigorous awareness 

and behavioural change 

campaign 

2. Increase of machinery & 

manpower. 

24 Bishnupur MC 12 12 70 12 70 5 

• Composting & 

segregation of 

recyclable waste for 

onward sale to 

recyclers 

1. Extensive mass 

awareness campaign for 

the public to adopt the 

"3Rs" of waste 

management and 

minimize waste 

generation. 

2. Setting up of standalone 

or cluster-based waste 

management facility by 

30.06.2026. 

3. Onward transport of 

segregated dry waste 

left after sale of 

recyclable plastic bottles 
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No. 

Name of ULB 

 T
o
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l 
W
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s
  
 

Door to Door (D2D) 

Collection 

Segregated at source 

[Coverage] 

Land 

Available 

in Acre 
Type of  

processing unit 

Plan to mitigate the gap 

generation and 

Management No. of 

Wards 

in % 

(Households) 

No. of 

Wards 

in % 

(Households) 

and cardboard from the 

ULB waste storage site 

to Lamdeng Waste 

Management Plant after 

its capacity 

augmentation. 

4. Increase of manpower 

and machinery by 

30.06.2026 

25 Oinam MC 9 9 52 9  0.625 
• Transfer, segregation 

and composting 

1. More rigorous 

awareness and 

behavioural change 

campaign 

2. Increase of machinery 

by 30.09.2026 

3. Completion of Solid 

Waste Management & 

Processing Facility by 

31.12.2026 

26 Nambol MC 18 18 70 18 70 3.21 

• Composting & 

segregation of 

recyclable waste for 

onward sale to 

recyclers 

1. An extensive mass 

awareness campaign for 

the public to adopt the 

"3Rs" of waste 

management and 

minimize waste 

generation. 
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 T
o

ta
l 
W

a
rd

s
  
 

Door to Door (D2D) 

Collection 

Segregated at source 

[Coverage] 

Land 

Available 

in Acre 
Type of  

processing unit 

Plan to mitigate the gap 

generation and 

Management No. of 

Wards 

in % 

(Households) 

No. of 

Wards 

in % 

(Households) 

2. Setting up of standalone 

or cluster-based waste 

management facility by 

30.06.2026 

3. Onward transport of 

segregated dry waste 

left after sale of 

recyclable plastic bottles 

and cardboard from the 

ULB waste storage site 

to Lamdeng Waste 

Management Plant after 

its capacity 

augmentation. 

4. Increase of manpower 

and machinery by 

30.06.2026 

27 Jiribam MC 10 10 80 10 75 6.023 
• Composting and send 

back for recycling, MRF 

Intensified awareness and 

behavioral change in 

respect of Source 

segregation shall be 

conducted. 

Total 304 304 82 304 62    

 In Percentage-

Ward coverage 
 

100% 
 

100% 
   

 



Table-3: SOLID WASTES PROCESSING AND MANAGEMENT – WARDWISE OF ULBS IN MANIPUR, JULY 2025 

 

Sl. 

No. 

Name of 
ULB or 

Name of 
Processing 

Unit 

Processing unit Under 
Construction 

Uncontrolled Dumpsite Controlled 
Dumpsite 

Sanitary 
Landfill 

Area of Legacy 
waste within 1 

km buffer of 
the river 

Drains falling 
into river having 

floating 
racks/screen 

Capacity 
TPD 

Technology 
No. Area (Acre) No. Area 

(Acre) 
No. Area 

(Acre) 

 
1 

Imphal MC and 
Lamdeng SWM 

Plant 

 
0 Nil Nil Nil 

 
1 

 
 

 
1 

 
 

 
Nil 

 
Nil 

2 Lamshang MC 
 
0 

Nil Nil Nil Nil Nil Nil Nil Nil Nil 

3 Samurou MC 0 Nil Nil Nil Nil Nil Nil Nil Nil Nil 

4 
Thongkhong 

Laxmi MC 0 Nil Nil Nil 1 2.5 Nil Nil Nil Nil 

5 Sekmai MC  
0 

- Nil Nil Nil Nil Nil 0 Nil Nil 

 
6 

 
Lilong IW MC 

 
1.5 

Manual segregation, 
Recycling and Aerobic 

composting 
Nil Nil Nil Nil Nil Nil Nil Nil 

7 Lamlai MC 1 Aerobic composting Nil Nil Nil Nil Nil Nil Nil Nil 

8 Thoubal MC Nil Nil Nil Nil 1 2 Nil Nil Nil Nil 
9 Yairipok MC Nil Nil Nil Nil Nil Nil Nil Nil Nil Nil 

10 
Sikhong Sekmai 

MC 
2TPD Composting pit/aerobic Nil Nil Nil Nil Nil Nil Nil Nil 

11 
Lilong TBL MC 1 

Manual Segregation 
and composting 
(Aerobic Method) 

Nil 
Nil 

Nil Nil Nil Nil Nil Nil 



 

12 Heirok MC 0.2 

Manual segregation and 
composting (Aerobic 

method) 
Nil Nil Nil Nil Nil Nil Nil Nil 

13 
Wangjing Lamding 

MC 0.3 

Manual segregation and 
composting (Aerobic 

method) 
Nil Nil 1 0.16 Nil Nil Nil Nil 

14 Andro MC 2 Aerobic composting Nil Nil 1 0.96 Nil Nil Nil Nil 

15 Kakching MC 0 Nil Nil Nil 2 4.5 Nil Nil Nil Nil 

16 
Kakching Khunou 

MC 0 Nil Nil Nil Nil Nil Nil Nil Nil Nil 

17 Sugnu MC 0 Nil Nil Nil Nil Nil Nil Nil Nil Nil 

18 Mayang Imphal MC Nil Manually segregated Nil Nil Nil Nil Nil Nil Nil Nil 

19 Wangoi MC 0 Nil Nil Nil Nil Nil Nil Nil Nil Nil 

20 Kumbi MC 4 
Mechanical composting 

and recovery of reusable 
waste 

Nil Nil 1 0.52 Nil Nil Nil Nil 

21 Kwakta MC 0.45 
Manual segregation and 

composting/aerobic 
Nil 

Nil 
1 0.12 Nil Nil Nil Nil 

22 Moirang MC 4 

Mechanical 
composting and 

recovery of reusable 
waste 

Nil Nil 1 5.1 Nil Nil Nil Nil 

23 Ningthoukhong MC 0 Nil Nil Nil 1 1.31 Nil Nil Nil Nil 

24 Bishnupur MC Nil Nil Nil Nil 1 2.5 1 2.5 Nil Nil 

25 
Oinam MC 

0.5 
Manual segregation and 

composting/aerobic Nil 
Nil 

1 0.4 Nil Nil Nil Nil 



26 
Nambol MC 

Nil Nil Nil 
Nil 

1 1 Nil Nil Nil Nil 

 

27 

 
Jiribam MC 

 

0 

Aerobic/Pit Composting 
and Windrow 

composting, Manual 
segregation 

 

Nil 

Nil 
 

Nil 

 

Nil 

 

1 

 

1.72 

 

Nil 

 

1 

 
Total 

14.95 
 

0 
 
 14  2    



ANNEXURE-4 
STATUS OF WATER QUALITY OF POLLUTED RIVERS  
   
Remark:  
Manipur Pollution Control Board has been conducting monthly water quality analysis of the polluted 
rivers. The monthly water quality data of the polluted rivers will be reported during the 1st week 
of next month, i.e., Report for November will be published on 1-10th 2024. Therefore, Water 
Quality Report for November will be reproduced in the MPR of 2024. 
 
Water Quality of the Imphal, Iril, Manipur, Thoubal, Wangjing, Khuga, Khujairok, Lokchao, 
Nambul, Waisel Maril & Moirang Rivers and Effluent of Sewage Treatment Plant, Langol  

for the month of July 2025  
 

1. Status of Water quality of Imphal River  

Location DO pH BOD mg/L COD mg/L 
Fecal 

Coliform 
(MPN/100ml) 

Koirengei 7.5 7.5 3.2 9.4 60 

Minuthong 7.4 7.4 3.3 10.2 70 

Mahabali 7.4 7.5 3.2 9.3 75 

 
2. Status of Water quality of Iril River  

Location DO pH BOD mg/L COD mg/L 

Fecal 

Coliform 

(MPN/100ml) 

Kangla Siphai 7.5 7.4 3.1 10.1 55 

Porompat 7.5 7.4 3.1 10.3 60 

Lilong 7.4 7.3 3.2 11.2 65 

3. Status of Water quality of Manipur River  

Location DO pH BOD mg/L COD mg/L 
Fecal 

Coliform 
(MPN/100ml) 

Yairipok 7.5 7.4 3.2 11.6 60 

Sekmaijing 7.5 7.4 3.3 11.4 75 

Ithai 7.5 7.4 3.3 11.8 80 

 
4. Status of Water quality of Wangjing River 

Location DO pH BOD mg/L COD mg/L 
Fecal 

Coliform 
(MPN/100ml) 

Heirok 7.5 7.4 3.3 12.2 55 

Wangjing 7.5 7.4 3.2 11.2 60 

 
5. Status of (Bishnupur) Water quality of Lokchao River 

Location DO pH BOD mg/L COD mg/L 
Fecal Coliform 

(MPN/100ml) 

Lokchao Bridge near 

Bishnupur Bazar 
7.5 7.4 3.3 11.6 55 

 



6. Status of Water quality of Nambul River 

Location DO pH BOD mg/L COD mg/L 

Fecal 

Coliform 

(MPN/100ml) 

Samushang 7.3 7.3 4.3 15.2 140 

Naoremthong 7.3 7.2 4.1 15.4 115 

Hump Bridge 7.1 7.0 4.3 15.8 200 

Heirangoithong 7.2 7.0 4.4 16.2 230 

Singda Dam Nil Nil Nil Nil Nil 

 
7. Kongba River 

Location DO pH BOD mg/L COD mg/L 

Fecal 

Coliform 

(MPN/100ml) 

Kongba 

Eranpham 
7.2 7.3 4.4 16.2 130 

Kongba Erong 7.2 7.4 4.3 12.4 130 

 
8. Waisel Maril 

Location DO pH BOD mg/L COD mg/L 

Fecal 

Coliform 

(MPN/100ml) 

Meijrao 

Bridge, 

Hiyangthang 

7.1 7.4 4.2 15.2 140 

Kha 

Sangenbam 

Mayai Leikai 

7.3 7.3 4.0 11.8 110 

 
9. Moirang River 

Location DO pH BOD mg/L COD mg/L 
Fecal 

Coliform 
(MPN/100ml) 

Laikhurembi, 
Moirang Bazar 

7.4 7.4 3.5 10.6 60 

   
   

10. Sewage Treatment Plant Effluent  

Location 

Oil & 

Grease 

(mg/L) 

pH 
TSS 

mg/L 

BOD 

mg/L 

COD 

mg/L 

Fecal 

Coliform 

(MPN/100ml) 

Langol (Outlet) 2.6 7.3 35 12.2 42.6 130 

(Inlet) 8.6 7.1 134 36 260 290 

 

 

 



                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                          

Annexure – 5 

Action Plan for the model river in Manipur  

Action Target Action Priority – II : Nambul River  

Target 
Quantity 

Time Line Status  

Action 
1 

Solid Waste Management     

1.1 Identification of garbage vulnerable 
point  

12 Municipal 
Wards 

Oct 2019 Completed  
Action: 
MAHUD / IMC 

1.2 Door to Door Collection, identify & 
register of missed out household, 
punitive action against litterer along the 
river 

12 Municipal 
Wards  

Oct 2019 Completed  
Action: 
MAHUD / IMC 

1.3 Formation of Tasks Force for proper 
implementation of waste management    

 Oct 2019 Constituted  

1.4 Providing household waste bins  19,863 bins  Oct 2020 80% completed 
Action: 
Environment & CC 

1.5 High rise fencing of grilling and netting 
at vulnerable zones of both the river 
banks to protect throwing solid waste 
into the river 

5 km Apr 2021 Completed 
Action: 
Environment & CC 

1.6 Renovation of existing crematoria along 
the river stretch 

56 Nos. Apr 2021 Completed 
Action: 
Environment & CC 

1.7 Installation of secondary waste 
collection bins / community bins / 
dumper placer containers / transfer 
bins / littering bins at suitable places  

37 Nos. Oct 2020 Completed 
Action: 
Environment & CC 

1.8 Construction of Public toilets at 
vulnerable points  

35 Nos. by 

IMC 

20 Nos. under 

NRCD   

Apr 2021 Completed 
Action: 
Environment & CC 

1.9 IEC / Public Awareness Activities 14 No. (one 
each in 
every ward) 

Every 
month 

Conducted regularly 
Action: 
Environment & CC  

Action 
2 

Channelization, treatment, utilization and disposal of treated domestic sewage 

2.1 Identification of location and estimation 

of liquid waste generation at Imphal 

town 

 Oct 2019 Completed 
Action: PHED 

2.2 Interception and diversion of the 

urban drains / outfalls to the Nambul 

River by laying pipes of 14,545 meters 

at both the banks of River at 12 

Municipal Wards viz. 6, 7, 8, 9, 11, 12, 

13, 14,15, 16, 24 and 27 

 Apr 2022 30% Completed 
Action: 
Environment & CC 

2.3 Treatment option and capacity: 

Installation of 2 (two) Sewage 

 Apr 2022 85% Completed 
Action: 



Action Target Action Priority – II : Nambul River  

Target 
Quantity 

Time Line Status  

Treatment Plants (STPs) of 16 MLD and 

1 MLD  

Environment & CC 

2.4 Commissioning of the Imphal Sewerage 

Project Phase-I of 27 MLD 

 Dec 2019  Commissioned  

Action: PHED 

2.5 Commissioning of the Imphal Sewerage 

Project Phase-II of 41 MLD 
 Apr 2022 DPR Submitted, 

waiting for approval 

of NIT from NDB 

Action: PHED 

Action 3 Protection of catchment area     

3.1 In-situ augmentation of medicinal plants 

and economic plantation at catchment   

  Completed 

Action: Forest 

Action 4 Protection and prevention of Flood Plain Zone  

4.1 1. Protection and Improvement of River 
Bunds.  

2. 1,500 m for Nambul River 
3. 16,860 m in Imphal River  
4. 2,670 m in Kongba River 
5. 2,403 m in Thoubal River 
6. 317 m in Wangjing River 

11,711 m in Manipur River 

7.  Before 
2021 

Status will be 
updated soon 
Action: WRD 

4.2 1. Re-Sectioning of Rivers and Streams.  
2. 82,091 m in Imphal River. 
3. 15,480 m in Kongba River 
4. 89,100 m in Nambul and its tributaries.  

1,900 m in Chakpi River 

5.  Before 
2021 

Status will be 
updated soon 
Action: WRD 

4.3  CC/RCC Retaining Walls with and 
without piles to be provided at the most 
eroded and vulnerable riverbanks.  

 Before 
2021 

Status will be 
updated soon 
Action: WRD 

 

 

B. 8 (eight) polluted stretches of Rivers viz. Imphal, Iril, Khuga, Khujairok, Lokchao, Manipur, 

Thoubal, Wangjing under Priority V in Manipur 

Action Target Action Target Quantity Timeline Status & Actor 

Action 
1 

Solid Waste Management    

1.1 Identification of garbage 
vulnerable point along the 8 
(eight) identified polluted 
river stretches 

59 Municipal Wards 6 months 
(2024 
2019) 

Status will be updated 
soon 
Action : MAHUD / 
ULBs 

1.2 Door to Door Collection and 
transportation of Municipal 
solid wastes with source 
segregation through Cluster 
Approach 

59 Municipal Wards  
33.45 MT 

1 year 
(June 
2020) 

1.3 Installation of littering bins at 
suitable places 

500 Nos. of Bins 1 year 
(June 
2020) 



1.4 Setting up of waste 
processing site at Cluster 
Approach 

5 Cluster Units 2 Year 
(June 
2021) 

1.5  Construction of Public toilets 
at vulnerable points 

59 Nos. (one each for 
every ward for 59 
wards) 

2 Year 
(June 
2021) 

1.6 IEC / Public Awareness 
Activities 

177 Nos. (3 times for 
every 59 Wards) 

Ongoing 

1.7 Encouraging of home 
composting 

10% of total 
household 

Ongoing 

Action 
2 

Channelization, treatment, utilization and disposal of treated domestic sewage 

2.1 Identification of location and 
estimation of liquid waste 
generation 

Under survey Ongoing Completed 
Action : PHED 

2.2 Treatment option through 
phytoremediation technique 
in consultation with NEERI 
(National Environmental 
Engineering Research 
Institute), Nagpur 

27.024 + 38.73 = 
65.754 MLD 

2 Years 
(June 
2021) 

DPR submitted to 
NRCD, Ministry of Jal 
Shakti, Govt. of India 
 
Action : Environment 
& CC 

2.3 Commissioning of the 
Imphal Sewerage Project 
Phase-II:   
Installation of STPs of 3 
(three) units SBR 
(Sequencing Batch Reactors) 
technology covering all the 
remaining wards of Imphal 
Municipal Corporation 
(Finalized DPR) 

41 MLD Funding 
awaited 

DPR submitted, waiting 
for approval of NIT 
from NDB 
 
Action : PHED 

Action 
3 

Protection of catchment Area of 1539 sq. km. 

3.1 In situ augmentation with 
economic plants 

1539 sq. km. 2 Years 
(June 
2021) 

Status will be updated 
soon 
Action : Forest 

3.2 Inventorisation and mapping 
of springs for protection and 
rejuvenation at catchment 

8 rivers 1 Year 
(June 
2020) 

Status will be updated 
soon 
Action : Environment 
& CC 

Action 
4 

Protection and prevention of Flood Plain Zone 

4.1 Protection and Improvement 
of River Bunds 

1. 1500 m for Nambul 
River 

2. 16860 m in Imphal 
River and its 
tributaries 

3. 2670 m in Kongba 
River 

4. 2403 m in Thoubal 
River 

5. 317 m in Wangjing 
River 

Before 
2021 

Status will be updated 
soon 
Action : WRD 



6. 11711 m in Manipur 
River 

4.2 Re-Sectioning of Rivers and 
Streams 

1. 82091 m in Imphal 
River 

2. 15480 m in Kongba 
River 

3. 89100 m in Nambul 
and its tributaries 

4. 1900 m in Chakpi 
River 

Before 
2021 

4.3 CC / RCC Retaining Walls 
with and without piles to be 
provided at the most eroded 
and vulnerable riverbanks 

Along Nambul, 
Imphal, Thoubal, 
Kongba, Iril and other 
major rivers 
 

Before 
2021 

  

 

 










