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Submission of Monthly Progress Report for the Month 

of August-September, 2024 in the NGT Matter OA No. 

673 of 2018 (in compliance with the NGT order dated 

24.09.2020) 
 

I. Details of Sewage Treatment Plant (STP): 

 

 Total Generation of Sewage: 82.4 MLD (in 20 ULBs)  

 Total Treatment Facility Operationalized: 10.12 MLD (8.72 MLD 

STP with co-treatment facility at Chandinamura under Agartala MC & 

1.4 MLD In-Situ Nalla Treatment of drains flowing to river Howrah at 

Agartala MC).   

 Another STP of 8 MLD capacity at Akhaura ICP has been constructed.  

 Present Gap in Sewage Management: (82.4 – 18.12) MLD = 64.28 

MLD  
 
     

           Detailed Status of existing STP/ Sewage Treatment Facilities:  
 

 One 8 MLD STP is operational since 2017 at North Zone of Agartala 

Municipal Corporation, having around 10-12% additional treatment 

capacity of feacal sludge as input. Feacal sludge from Agartala city and 

surrounding areas is carried in by cesspool emptier vehicle and treated 

at this plant. To increase the utilization of STP to its optimal capacity 

through interception and diversion of drains, the work of installing 

additional sewage pumping station has been started and shall be 

completed by November 2024. 

 

 In-Situ Nalla Treatment of drains: - 1.4 (One point four) MLD capacity 

In-Situ Nalla Treatment of five drains flowing to river Howrah at 

Agartala, which are smaller & can’t be remediated through STP. The 

project is completed and all drains have been commissioned. The 

project has been taken up from Agartala Smart City on pilot basis. 

 

 Another STP of 8 MLD capacity at Akhaura ICP has been constructed.  
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New Proposal for STPs & other treatment Plants to mitigate the gap:   

To mitigate the gap in sewage management (64.28 MLD), the following projects have 
been taken up:  
Detailed status of Ongoing Projects (67.7 MLD):  

i)  4 (Four) STPs of total 31.5 MLD capacity has been taken up at Katakhal & 
Kalapania Khal in Agartala MC. Accordingly, works started by Agency is M/s 
Swapan Ch. De, Central Road Extension, Town Pratapgarh, Agartala, West Tripura 
vide LoA No.4 (131)/2022/ 8831-41 dated 22-06-2023. Construction Works going 
on.  

 
ii) 17.5 MLD STP in 11 ULBs – Total works has been divided in 4 cluster wise 

package. Phased Work-order has been issued to agency and simultaneously 
works has started.  

(Name of 11 ULBs: Dharmanagar MC, Udaipur MC, Mohanpur MC, Kailashahar MC, 
Ranirbaza MC, Melaghar MC, Belonai MC, Khowai MC, Kumarghat MC, Ambassa MC & 
Teliamura MC ). 
 
iii)  In-Situ Nalla Treatment of drains having total capacities of 9.7 MLD covering 8 

ULBs:- Works started by the agency and shall be completed by 31-12-2024. 
(Name of 8 ULBs: Sabroom NP, Panisagar NP, Sonamura NP, Santirbazar MC, Jirania 
NP, Kamalpur NP, Amarpur NP, Bishalgarh MC). 
 

iv) 2 (two) nos. Oxidation Pond having total capacity of 1 MLD covering 2 ULBs: -
Works started by the agency and shall be completed by 31-12-2024 
 

v) One STP of 8 MLD capacity over Howrah: The project is under tendering stage. 
 

Additional measures for Used Water Management: 
 All drains flowing to river or water bodies are retrofitted with wired mesh to prevent 

the flow of solid waste into the water body. 
 A vast range of IEC activities targeting littering of water bodies, drains are being 

carried out in all ULBs. Several awareness campaigns involving eminent personalities, 
brand ambassador, school children, NGOs, market association, clubs, District 
Magistrate & Collectors, Elected Representatives etc. have been carried out. Short 
videos and Audio message are also being disseminated to aware citizens. Rigorous 
Social Media post are also being done to aware citizens. 

 

II. Solid Waste Management: 
 

 Door to Door Waste Collection & Source Segregation of Waste - 

Presently 100% door to door waste collection along with source 

segregation is being practiced in all 334 wards. 
 

 Total municipal solid waste generated: - 350.2 TPD  

  350.2 TPD is collected, segregated and transported. 

 Presently 350.2 TPD waste is being processed.  
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Bio-Degradable And Non-Biodegradable Waste Processing:  

 There are total 20 ULBs in Tripura. 

 In the State, biodegradable waste is managed with the help of 19 nos. 

decentralized Solid Waste Processing Facilities, while 2 (two) ULBs namely 

Bishalgarh MC and Jirania NP are using the neighboring facilities of Agartala 

MC and Ranirbazar MC respectively. These Waste Processing Facilities are 

equipped to process both Wet and Dry waste. 

 

Name of ULB No. of Solid Waste 
Processing 
Facilities/ 

MRF Centres 

Capacity of Solid Waste 
Processing Facilities/                  

MRF Centres 
(in TPD) 

Agartala MC 2* 275 

Bishalgarh MC 0 Using pland of Agartala MC 

Kamalpur NP 1 6 

Dharmanagar MC 1 15 

Panisagar NP 1 10 

Kailashahar MC 1 10 

Kumarghat MC 1 10 

Ambassa MC 1 10 

Khowai MC 1 10 

Teliamura MC 1 10 

Ranirbazar MC 1 10 

Jirania NP 0 Using plant of Ranirbazar MC 

Santirbazar MC 1 10 

Mohanpur MC 1 10 

Sabroom NP 1 10 

Melaghar MC 1 10 

Sonamura NP 1 10 

Udaipur MC 1 10 

Amarpur NP 1 10 

Belonia MC 1 10 

Total 19 446 

* 1 MRF 25 TPD & 1 Solid Waste Processing Facility 250 TPD 
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 There are total 85 (eighty five) numbers of Segregation Sheds which are already 
functional and are linked to the 19 Solid Waste Processing Facilities/MRF Centres 
set up in decentralized manner to cover all 20 ULBs. 

 

Facility Type of Plant Location Number Present 

Status 

De-

centralized 

Plants 

(ULB wise) 

Segregation 

Sheds (Only 

Segregation of 

Dry waste into 

various 

categories is 

done by Women 

SHGs) 

Agartala MC 16  

 

All are 

functional 

Bishalgarh MC 2 

Kamalpur NP 3 

Dharmanagar MC 3 

Panisagar NP 3 

Kailashahar MC 3 

Kumarghat MC 4 

Ambassa MC 4 

Khowai MC 6 

Teliamura MC 6 

Ranirbazar MC 3 

Jirania NP 3 

Santirbazar MC 3 

Mohanpur MC 5 

Sabroom NP 5 

Melaghar MC 3 

Sonamura NP 3 

Udaipur MC 3 

Amarpur NP 3 

Belonia MC 4 

Total 85 nos.  

 
Landfill/ Dumpsite Remediation: 
 

 Total 13 nos. Legacy Waste Dumpsites are identified in 13 ULBs as per SBM-U 2.O 
               guidelines. 

 Remediation works is taken up in all13 ULBs (Santirbazar MC, Belonia MC, Sabroom 
NP, Dharmanagar MC, Panisagar NP, Kailashahar MC, Kumarghat MC, Udaipur MC, 
Amarpur NP, Khowai MC, Melaghar MC, Sonamura NP & Ambassa MC). 

 Out of 13 identified sites 10 nos. are already remediated and 3 nos. will be remediated 
by December, 2024.   
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III. Details of Industrial Pollution:  

 No. of industries in the State: 2466 Nos. industrial units exist in the state. 

However, there are only 179 nos. of industrial units have been identified 

through survey within the 500 meters of catchment areas of the six identified 

river stretches in Tripura. 

 No. of water polluting industries in the State: There are only 179 nos. of 

industrial units has been identified within 500 meters of the catchment area. 

Among these 179 nos.  of industrial units, only 18 industrial units are foremost 

generator of industrial effluents. And almost all the industrial units have 

installed ETPs.  

 Quantity of effluent generated from the industries in MLD: The total 

estimated industrial discharge from the industries within the 500 meters of 

catchment area is 14427 LPD. A total of 179 industries are present within 500 

meter of the catchment areas of the Six identified river. Out of 179 industries, 

most of the industries are not generating any industrial effluent and those who 

generates are already equipped with ETP. 
 

IV. Bio-medical Waste Management:  

 Total Bio-medical generation: 1789.97 kg/day (For the State, as per Annual 

Report 2023-24) 

 No. of Hospitals and Health Care Facilities: Total No. of Hospitals and 

nursing homes: 158 (bedded). 7 (seven) District hospitals are equipped with 

Liquid Waste Treatment Plant. Installation of ETP/STP is going on in other 

hospitals.  

 Status of Treatment Facility/ CBMWTF: One CBWTF Operator has been 

selected by Health & Family Welfare Department, Govt. of Tripura through open 

tendering through e-Procurement for the whole State of Tripura. The CBWTF is 

presently working at Devendra Chandra Nagar in West Tripura District covering 

all the bedded Hospital of the State. There is no gap in processing the BMW in 

the State.  Amongst the Public Health Facilities 03 state level hospitals namely 

GBP Hospital, IGM Hospital & Cancer hospital have their own incinerator.  

V.      Hazardous Waste Management:  

 Total Hazardous Waste generation: 360.14 MTA 

 No. of Industries generating Hazardous waste: 172 nos. 

 Treatment Capacity of all TSDFs: There is no TSDF facility available in the 

State.  

 Avg. Quantity of Hazardous waste reaching the TSDFs and Treated: There is no 

TSDF facility available in the State.  

 Details of on-going or proposed TSDF: Yet to be finalized.  
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 Fresh inventorization of the Hazardous Waste generation has been done 

through National Productivity Council. 

 

VI. Plastic Waste Management:  

 Total Plastic Waste generation: As per annual report 2023-24, 259.64 TPA                    

 Treatment/ Measures adopted for reduction or management of plastic waste: 

Collected through 85 nos. MRF in each ULBs. There are 13 registered Recyclers 

in the State. 

 Details of Alternate Treatment Technology being adopted by the State/UT : 

Recently, the State has started using the plastic wastes in road making 

purpose.  

 The RD Department has notified a Policy regarding use of plastic waste in road 

making in the State.  

 An Action Plan for phasing out Single Use Plastic is under implementation.  

 The State has launched Plastic Mukta Tripura Abhiyan.  

 

VII.  Latest water quality of polluted river, its tributaries, drains with flow details 

and ground water quality in the catchment of polluted river;  

Tripura State Pollution Control Board (TSPCB) is conducting water quality 

monitoring on monthly basis under National Water Quality Monitoring 

Programme (NWMP) of Central Pollution Control Board for the following six 

identified polluted river stretches in the State: River Stretch Burigaon: along 

Bishalgarh,  Gumti :Telkajila to Amarpur, Haora : Agartala to Champaknagar, Juri 

along Dharmanagar, Khowai along Teliamura, Manu along Kailashahar.  From the 

analytical report for all the monitoring locations of six rivers entered in EWQDES 

portal of CPCB by TSPCB since June, 2016, it has been observed that the BOD 

values for the six identified polluted river stretches were within prescribed 

standard limit (3 mg/l) except for some specific months in respect of Gumati river 

(June, July, August & September, 2016 at Sonamura location), Haora river (June & 

July, 2016 at Chandrapur location; June to August, 2016 at Dashamighat location) 

Juri river (June to November, 2016 at Krishnapur location) Manu river (June to 

August, 2016 at Kailasahar location). It is relevant to mention that for all the 

monitoring locations of Khowai river, the BOD value was within prescribed 

standard limit (3 mg/l) since June, 2016. According to the latest analytical report 

of the six river water, the BOD level were found within prescribed standard limit 

for the 5 identified rivers of Tripura. However, few parameters exceed the normal 

standard for the Haora River occasionally.    

 

 



7 
 

 

River Wise Details:  

 

Name of 

the 

River 

River Stretch Priority 

 

Action Plan under 

implementation/ 

Proposed 

Present Status 

Burigaon Along Bishalgarh - Compressive Action 

Plan for rejuvenation of 

the identified river 

stretches covering 

individual rivers have 

been prepared and 

submitted to Central 

Pollution Control 

Board. The Action Plan 

is under 

implementation.  

Since June, 2016, it has been 

observed that the BOD values 

for the six identified polluted 

river stretches were within 

prescribed standard limit (3 

mg/l) except for some specific 

months in respect of Gumati 

river (June, July, August & 

September, 2016 at Sonamura 

location), Haora river (June & 

July, 2016 at Chandrapur 

location; June to August, 2016 

at Dashamighat location) Juri 

river (June to November, 2016 

at Krishnapur location) Manu 

river (June to August, 2016 at 

Kailasahar location). It is 

relevant to mention that for all 

the monitoring locations of 

Khowai river, the BOD value 

was within prescribed standard 

limit (3 mg/l) since June, 2016. 

According to the latest 

analytical report of the six river 

water, the BOD level were found 

within prescribed standard 

limit for the 5 (Burigaon, 

Gomati, Juri, Manu, Khowai) 

identified rivers of Tripura. 

However, few parameters 

exceed the normal standard for 

the Haora river occasionally. 

The analytical report of the six 

river water are being submitted 

to the CPCB on Regular basis. 

However, implementation of the 

Action Plan is going on. The 

River Rejuvenation Committee 

(RRC), Tripura is reviewing the 

implementation of the said 

Action Plan on regular basis. 

Minutes of the last meeting is 

enclosed herewith as 

Annexure-1.  

Gumti Telkajila To 

Amarpur 

- 

Haora Agartala to 

Champaknagar 

v 

Juri Along 

Dharmanagar 

. 

Khowai Along Teliamura - 

Manu Along 

Kailashahar 

- 
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Further, the Chief Secretary, 

Tripura is regularly reviewing 

the status of implementation of 

the Action Plan for rejuvenation 

of the river stretches through 

State Level Committee meeting. 

A copy of the minutes of the 

said meeting is enclosed 

herewith as Annexure-2.  

 

The Water Quality analysis report of the six identified river stretches is enclosed as Annexure-3.  

 

 

VIII. Ground water regulation : 

 As per report of the Central Ground Water Board, in Tripura State Annual 

Replenishable Ground Water Resources is 2.19 billion cubic meter (BCM), 

Net Annual Ground Water' Availability is 1.97 BCM, Annual Ground Water 

Draft is 0.17 BCM, Stage of Ground Water Development is 9%. Critical stage 

of Ground- water development is 70 % or above.  

 As per earlier NRDWP guidelines (para 9.4 page number 11), 10% of the 

NRDWP fund shall be utilized for Sustainability of rural water supply 

schemes. Relaxation will be available only to those areas that are ‘Water 

Surplus’ (with annual normal rainfall more than 1500mm). In the State of 

Tripura the average annual rainfall is more than 1500mm recorded. 

 In the year 2005, analysis of 3682 water samples was carried out through 

the All India Institute of Hygiene & Public Health (AIIH&PH), Kolkata and 

presence of Arsenic in 8 samples above permissible limit (0.05 mg/1tr as 

per BIS 10500), iron in 3511 samples above permissible limit (1 mg/ltr as 

per BIS 10500) were found. No other heavy metals i.e. Lead, Zinc, 

Manganese were found. The presence of Arsenic beyond permissible limit 

was detected in Ordinary Hand Pump and Mark-11 only. As Arsenic in 

drinking water is health hazard, at once all the above 8 no. water sources 

were sealed and alternative sources were created for drinking water supply 

to that locality.  

 Accordingly, 17 numbers new water testing laboratory in the District and 

DWS Sub Division level have been setup and strengthened the existing 

water testing laboratory to develop adequate competency and efficiency of 

the water quality monitoring & surveillance throughout the State. Every 

year, almost 80% of water supply sources are being tested through 

laboratory as well as Field Test Kits and the results are being uploaded in 

the online IMIS of Ministry of Drinking Water & Sanitation, Government of 

India.  
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 From the test results, it is observed that the underground water of Tripura 

State is mainly infested with iron beyond permissible limit. There is no 

presence of Arsenic beyond permissible limit in drinking water sources at 

present. Moreover, presence of Lead, Zinc, Manganese etc. in the drinking 

water sources is not detected so far. Iron removal plant (IRP) has been 

installed in almost every place in Tripura.  

 While issuing the Consent to Establish & Operate Certificate by TSPCB to 

any industry where extraction of ground water has been done, the 

permission of Central Ground Water Authority is required as pre requisite 

condition for obtaining the consent certificate from Tripura State Pollution 

Control Board. In addition, the industries using ground water are also being 

directed to recharge the ground water through ground water recharging pit. 

 Moreover, the industries handling with chemicals and hazardous wastes are 

also being directed not to inject any chemicals/hazardous wastes into the 

ground water as well as water body without any treatment.  

 Central Ground Water Board under the Ministry of Jal Shakti, Department of 

Water Resources, Government of India issued Show Cause Notice to 04 nos. 

of Industries for not applying to the Board to renew the NOC for extracting 

ground water in due time.  

 Direction has been issued to all the industries which are extracting ground 

water for industrial purpose and also for compliance of environmental 

norms. 

 

IX. Good irrigation practices being adopted by the State:  

Generation of mass awareness to conserve water and also for good irrigation 

practices is being carried out by the farmers in the catchment areas of the river. 

 

X. Rain Water Harvesting:  
 

•All the industries using in the catchment areas responsible for using ground 

water for industrial purpose is directed to construct rain water harvesting 

plant and the compliance has been ensured. Accordingly, Rain water 

harvesting plant has been constructed by almost all the concerned units.  

•A comprehensive Rain water harvesting plan has submitted to CPCB.  

•In the new Building Rules, the roof top Rain Water Harvesting systems have 

been included for all new building. 

XI. Demarcation of Floodplain and removal of illegal encroachments:  

Flood Plane Zones of six identified river stretches were already identified.  
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XII. Model River:  

The State of Tripura has identified Haora River stretch as the Model River for 

implementation of Action Plan for restoration of the river. This is also 

communicated to the NMCG with a copy to CPCB. Some of the major initiatives 

taken by the State in this regard are as follows: 

a. 5 (five) drains have been identified discharging in the Haora River.                

In-situ Bioremediation is being carried out in those 5 drains. Work 

Completed. 

b. Haora River Front Development Project has been launched having 

several objectives to protect this river.  

c. Extensive river bank plantation has been done already.  

d. Regular monitoring of Water Quality is being done by the State Board. 

e. Flood Plain Zone has been identified.  

f. The river bank is made encroachment free and regular monitoring is 

being done by the concerned Authority.  

g. Proper monitoring is being done so that no solid waste dumped into the 

river from nearby markets.  

XIII. Plantation activities along the rivers:  

Bamboo Plantation on sides of the river banks has been done in collaboration with 

Forest Department, Tripura.  

XIV. Reuse of Treated Water:  

 The Urban Development Department and Urban Local Bodies has taken many 

initiatives for utilization of treated sewage effluent.  

 AMC had prepared the Action Plan for utilization of treated waste water from 

Sewage Treatment Plant (STP) located at Barjala, Tripura, Agartala. The said 

Action Plan was sent to Central Pollution Control Board (CPCB) in March 2019.  

 AMC is already using treated waste water from the Barjala (Near Lankamura) 

STP for various activities including watering of gardens & open space in Agartala 

city, road watering in dry seasons, irrigation of agricultural fields etc.  

 A notification has been issued by AMC to use only treated water for the watering 

of gardens & open space in Agartala city, road watering in dry seasons and never 

to allow use of drinking water for these activities. AMC also confirms that 

presently no surface or ground water is used for watering parks and gardens in 

the city.  

 As per the revised Action Plan for utilization of treated water, the additional 

steps taken by AMC for full compliance of the Hon’ble NGT order.  A dedicated 

team is formed to look after the gardens and parks in Agartala city.  



Minutes of the meeting of River Rejuvenation Committee (RRC), Tripura 
held on 25/04/2024 at 11:30 am in the Office Chamber of the Director, 
Department  of  Science,  Technology  &  Environment,  Government  of 
Tripura, Gorkhabasti, Agartala. 

The meeting of River Rejuvenation Committee (RRC), Tripura was held on 25/04/2024 at 
11:30 am under the Chairmanship of the Director, Science, Technology & Environment, 
Govt. of Tripura and Chairman, RRC, Tripura in the office Chamber of the Director, Science, 
Technology & Environment, Government of Tripura, Gorkhabasti, Agartala.  This apart, the 
following members of RRC and other officials were present in this meeting:

1. Sri S. C. Das, Additional Director, Industries & Commerce Department, Government 
of Tripura.

2. Sri  Pinku  Debbarma,  Deputy  Director,  Urban  Development  Department, 
Government of Tripura.

3. Dr. Bishu Karmakar, Member Secretary, Tripura State Pollution Control Board.

The following agenda was discussed in the meeting: 

i) Implementation of the action plan for rejuvenation of the identified polluted river 
stretches of the state 

ii) To  review  the  methodology  adopted  by  the  State  for  calculation  of  sewage 
generation and share the revised quantum of sewage generation of the State to 
Central Pollution Control Board 

At the outset, the Chairman, RRC discussed the main objective of the meeting and also 
reviewed the present status of implementation of the action plan for rejuvenation of the 
identified polluted river stretches of the state. 

The Member Secretary, TSPCB has informed that water quality of the five identified river 
stretches is well within the standard limit of Central Pollution Control Board. However, the 
water quality of Haora River was found beyond standard limit occasionally. In the minutes 
of the 16th meeting of Central Monitoring Committee in the NGT matter OA No. 673 of 2018 
held on 12.05.2023,  it was mentioned that the number of polluted river stretches have 
been reduced from 6 to 1 in Tripura, which is only river Haora along Agartala city under 
priority V.  The Member Secretary,  TSPCB has also informed that  the  Central  Pollution 
Control Board has requested the State to review the methodology adopted by the State for 
calculation of sewage generation and share the revised quantum of sewage generation of 
the State to Central Pollution Control Board.  

The  Urban  Development  Department  has  informed  that  they  have  taken  necessary 
initiatives including setting up of Sewage Treatment Plan, Bio-remediation of small drains 
and  setting  up  of  small  oxidation  ponds  for  sewage  management  in  the  urban  areas.  
Initiatives have also been taken by the Agartala Smart City Limited and Agartala Municipal  
Corporation for rejuvenation of Haora River. 

No.F.19(7)/TSPCB/NGT/2018/S/RRC
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After threadbare discussions the following decisions were taken: 
i) The Urban Development Department and the PWD(DWS) may be requested to 

review the methodology adopted for calculation of sewage generation in urban 
and rural areas respectively and share the revised quantum of sewage generation 
along  with  methodologies  of  calculation  for  onward  submission  to  Central 
Pollution Control Board.   

ii) All  concerned  Departments/  Organization  shall  take  necessary  initiatives  for 
proper implementation of the action plan for rejuvenation of the Haora River and 
also to submit ATR on monthly basis to the TSPCB.

iii) All  concerned Department and ULBs may be requested to provide the ATR on 
implementation of action plan for rejuvenation of other 5(five) river stretches to 
keep the rivers clean on monthly basis to the TSPCB. 

iv) The representatives of the Agartala Smart City Limited and Agartala Municipal 
Corporation may be requested to remain present in the next RRC meeting.

The meeting was ended with thanks to the Chair. 

(Mahender Singh, IFS) 
Director 

                                                   Science, Technology & Environment
Government of Tripura &

      Chairman, River Rejuvenation Committee, Tripura

No.F.19(7)/TSPCB/NGT/2018/S/                                  April 30, 
2024

To
………………………
………………………

Copy to the : 
i) PPS to Chief Secretary, Tripura for kind information of Chief Secretary.
ii) PA to the Secretary,  Science, Technology & Environment Department, Government of 

Tripura for kind information of Secretary.
iii) The Member Secretary, Tripura State Pollution Control Board.

No.F.19(7)/TSPCB/NGT/2018/S/RRC

I/116833/2024



Minutes of 35th meeting of the State Level Committee held on 31/08/2024 
at 5:30 PM in Video Conference Room of the Civil  Secretariat under the 
Chairmanship  of  Chief  Secretary,  Tripura  to  review  the  progress  of 
implementation of the Directions dated 13.04.2023 and 16.05.2024 passed 
by the Hon’ble NGT in OA No. 606 of 2018 in the matter of compliance of 
Solid  Waste  Management  Rules,  2016  and  other  environment  related 
issues of the State. 

The 35th meeting of the State Level Committee was held under the Chairmanship of the Chief 
Secretary, Government of Tripura, on 31.08.2024 at 5:30 PM in Video Conference Room of the 
Civil Secretariat to review the progress of implementation of the Directions dated 13.04.2023 
and 16.05.2024 passed by the Hon’ble National Green Tribunal in O.A. No.606/2018 in the 
matter of Compliance of Solid Waste Management Rules, 2016 and other environment related 
issues of the State.  

The  list  of  officers  attended  the  VC  meeting  is  mentioned  at  Annexure-I. The  District 
Magistrate and Collectors of 8 (eight) Districts, DFOs of all 8 (eight) Districts, Sub-Divisional 
Magistrates, BDOs of all RD Blocks and Commissioners/CEOs/EOs of all Urban Local Bodies 
participated in the meeting through Video Conferencing. 

At the outset, Director, Urban Development Department elaborated various actions taken to 
mitigate the gaps in solid waste management and sewage management in urban as well as 
rural areas of the State through PPT. The Member Secretary, Tripura State Pollution Control 
Board also briefed the status of implementation of the Action Plan for rejuvenation of the  
identified river  stretches  of  the State,  Status  of  enforcement of ban on Single Use Plastic,  
Status of implementation of BMW Management Rules, matter related to OA No.693/2023, OA 
No. 156/2023, 263/2022, 22/2024(CZ). 

The decisions taken in respect of each of the issues are as follows: 

Sl.
N
o

Responsibl
e 

Departmen
t / 

Organizati
on

Action Points as 
per NGT order

Progress as on Date Decision taken in 
meeting of 35th    State 

Level Committee held on 
31.08.2024

Issue: Solid Waste Management & Sewage Management
Ref: NGT Orders dated 13.04.2023 & 16.05.2024 in O.A. No : 606/2018
1. UDD/PWD 

(DWS)/RD
D/ 

Panchayet/ 
DMs/ULBs

The  Chief 
Secretary, Tripura 
may  take  further 
remedial 
measures  to 
ensure 
compliance  of 
SWM  Rules 
considering  the 
statutory 
timelines  to  be 
sacrosanct  as 
already  directed 
by  this  Tribunal 

 Urban Area
 Solid  Waste 

Management:
 Present  Solid  waste 

generation  of  20 
ULBs is estimated to 
be  350.2  TPD.  The 
same  quantity  is 
being  collected  and 
processed. 

 There  are  19  Solid 
Waste  Processing 
Facilities/MRF 
Centres  set  up  in 

Necessary initiatives shall 
be  taken  by  concerned 
ULBs  and  UDD  to  check 
the functional status of all 
the solid waste treatment 
facilities  already  set  up 
keeping  view  of  the 
Hon’ble NGT direction. 

The  UDD  shall  take 
necessary  initiatives  to 
execute  the  proposed 
sewage treatment plants/ 
oxidation  ponds  /In-situ 
Nalla  Treatment  (31.5 

1
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Sl.
N
o

Responsibl
e 

Departmen
t / 

Organizati
on

Action Points as 
per NGT order

Progress as on Date Decision taken in 
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vide  judgment 
dated  22.12.2016 
(para-10). 
Similarly,  the 
timelines 
ensuring  setting 
up  of  necessary 
sewage 
management 
systems  have  to 
be  accepted  as 
rigid  timelines  in 
view  of  judgment 
of  the  Hon’ble 
Supreme  Court 
dated 22.02.2017

decentralized manner 
to  cover  all  20  ULBs 
which are linked with 
85  (eighty-five) 
numbers  of 
Segregation  Sheds.  2 
(two)  ULBs  namely 
Bishalgarh  MC  and 
Jirania NP are using 
neighbouring 
facilities  of  Agartala 
MC  and  Ranirbazar 
MC  respectively.  At 
present,  the  state 
has surplus capacity 
of  waste  processing, 
i.e. 446 TPD.

 The  Solid  Waste 
Treatment  Facilities 
at  Panisagar, 
Amarpur  and 
Melaghar  has  been 
set  up and  ready for 
inauguration. 

 The  Bishalgarh  MC 
will  set  up  a  Solid 
Waste  Treatment 
Facility.  Accordingly, 
land  identification  is 
going on. 

 Further,  additional 
equipment  for 
augmentation  of  5 
solid waste treatment 
facilities  has  already 
been  reached  at 
Mohanpur  and 
Ambassa.  For  other 
ULBs, materials are in 
transit.  

 Few  ULBs  namely 
Teliamura, Udaipur & 
Mohanpur  MCs  are 
making  paver  blocks 
using C & D Waste.

MLD  STP at  Kantakhal  & 
Kalapania  Khal,  8  MLD 
STP at Kantakhal, 9.7 MLD 
in-Situ nalla  treatment  in 
8  small  ULBs,  17.5  MLD 
STP  in  11  ULBs  and  1 
MLD  oxidation  pond  at 
Bishalgarh  &  Kamalpur) 
within at the earliest.

PWD  (DWS)  /  RDD  shall 
take  necessary  initiatives 
to ensure the compliance 
of  SWM  Rules,  2016  and 
also  for  ensuring  setting 
up  of  necessary  sewage 
management  systems  in 
rural areas of the State to 
mitigate the Liquid Waste 
Management  in  rural 
areas  within  the 
stipulated timeline.

 All  DMs  shall  monitor  & 
review the compliance of 
SWM  Rules,  2016  and 
also to ensure setting up 
of  necessary  sewage 
management  systems  in 
rural  areas  as  well  as 
urban  areas  in 
coordination  with  the 
concerned  line 
departments. 



 Bishalgarh  MC  shall 
identify  suitable  land  for 
TWTP  by  September, 
2024.

 Khowai,  Teliamura  and 
Melaghar  shall  identify 
suitable  land  for  setting 
up of FSTP by September, 
2024. 

 All  ULBs  shall  conduct 
weekly meetings with the 
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 Work Order has been 
issued  to  the  Agency 
for setting up of C & D 
Waste  Management 
Plant at Agartala.  

 The  Departmental 
Secretaries  are 
regularly  reviewing 
the progress made in 
ensuring setting up of 
necessary  Solid 
Waste  Processing 
Plants  and  Sewage 
Management systems 
alongwith  other 
issues. 

 Sewage 
Management: 
 Total  sewage 

generation  in  20 
ULBs : 82.4 MLD.

 Total  Treatment 
Facility 
operationalized   : 
9.4 MLD

 Treatment  facility 
under 
construction/Prop
osed: 74.70 MLD

 Existing/Under 
construction:

8  MLD  STP  at 
Chandinamura  AMC 
already operational.

8 MLD STP at Akhaura 
ICP,  Agartala 
constructed and it will 
be  made 
operationalized 
shortly.  

1.4  MLD  In-Situ Nalla 
Treatment  at  AMC 
area is completed and 
functional.  Initiatives 
have  been  taken  to 

stakeholders  alongwith 
representatives  of  the 
construction  agency  of 
STPs to monitor progress 
and  resolve  intermittent 
issues. Ground truthing of 
the  progress  made  in 
different projects shall be 
done through field visit.

 Details  of  total  numbers 
of drains present in ULBs 
alongwith  flow,  length, 
depth  etc.  shall  be 
prepared  by  the 
concerned ULBs.  

 The  Udaipur  MC  shall 
identify the land and also 
handed over to TUDA for 
construction  of  STPs  at 
Udaipur MC.

 ASCL shall take necessary 
initiatives to complete the 
construction  activities  of 
8  MLD  STP  at  Akhaura 
ICP, Agartala and make it 
functional  by  September, 
2024. 

 AMC may take initiatives 
to  install  the  OCEMS 
system  in  the  existing  8 
MLD  STP  at 
chandinamura and also to 
connect  with  the  CPCB 
server and TPCB portal.

 All  the  concerned 
Departmental  Secretaries 
may review the progress 
made in setting up of the 
Solid  Waste  &  Sewage 
Management  plants  and 
other such issues. A copy 
of the minutes be shared 
with  the  TSPCB  for 
record. 
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enhance  the  capacity 
of this plant. 
 New proposal:
 31.5  MLD  STP  at 

Katakhal  & 
Kalapania  Khal  of 
AMC  -  work  order 
has  already  been 
issued  and  works 
started.   Target 
Completion  date  is 
31st July, 2025.  

 8  MLD  STP  is  taken 
up  (Katakhal  & 
Kalapania  Khal) 
which  is  under 
tendering  stage. 
Target  date  of 
completion  is  June, 
2025

 9.7 MLD In-Situ Nalla 
Treatment in 8 small 
ULBs  -  work  order 
issued  and  works 
started at Bishalgarh 
&  Kamalpur.  Target 
date of completion is 
December, 2024. 
[Bishalgharh  MC, 
Kamalpur  NP, 
Panisagar  NP, 
Sabroom  NP,  Jirania 
NP,  Sonamura, 
Santirbazar  MC, 
Amarpur NP]

 1  MLD  Oxidation 
Pond  in  two  ULBs. 
Target  date  of 
completion is March, 
2025.   [Bishalgarh 
MC & Kamalpur NP]

  17.5 MLD STP in 11 
ULBs –  Total  works 
has been divided in 4 
packages.  LOA  has 
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already  been  issued 
to  the  Agency  and 
preliminary  works 
started.  Target  date 
of  completion  is  31st 

July,  2025. 
[Ranirbazar, 
Mohanpur,  Belonia, 
Melaghar,  Udaipur, 
Kumarghat, 
Kailasahar, 
Dharmanagar, 
Ambassa,  Khowai, 
Teliamura]

Total  new  proposed 
{(31.5+8)  + 
(9.7+1+17.5)}  =  67.7 
MLD 

  Rural Area:
 Total  estimated 

Solid  Waste 
Generation:  263.70 
TPD  (Biodegradable 
&  non-
biodegradable)

 Total  GP/VC: 
1176 nos.

 Biodegradable 
Waste: In rural areas 
192.50  TPD  solid 
waste  is  being 
generated and 100% 
treatment is ensured. 
Present  solid  waste 
treatment capacity of 
Rural areas is 262.20 
TPD.   Present 
treatment  facilities 
are 79548 individual 
compost  pit  and 
41899 Cattle feeding, 
4046  community 
compost  pit, 
Individual  Biogas 
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Plant: 640 nos. (0.16 
TPD). 

 Non-
Biodegradable 
Waste: In  Rural 
areas 71.20 TPD non-
Biodegradable  waste 
generated  and 
existing  treatment 
facility  is  68.36  TPD 
(1130  waste 
segregation 
sheds/storage/comp
osting  facilities  at 
village  level  and 
using  existing  MRF 
facilities  of  nearby 
ULBs).  The  gap  in 
treatment  of  non-
biodegradable  waste 
is  2.84 TPD and this 
will  be  mitigated 
through proposed 47 
waste  segregation 
storage  sheds  and 
utilization of existing 
MRF  facility  of 
adjacent ULBs.

Sewage  Management 
(Rural): 
 Total gray water 

generation  in  rural 
areas  is  145.03  MLD. 
Present  treatment 
capacity  is  105.14 
MLD  through  16396 
nos.  Individual  Soak 
Pits (3.20 MLD), 5159 
nos.  Community  Soak 
Pits (33.17 MLD) and 
351254  kitchen 
gardens (68.77 MLD). 
The  gap  in  treatment 
of gray water of 39.89 
MLD will be mitigated 
through  construction 
of  57093  nos.  of 
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Individual  Soak  Pit 
and  4470  nos.  of 
Community Soak Pits. 

Faecal  Sludge 
Management  in  Rural 
Tripura:
 In  rural  areas, 

household  rely  on 
onsite  sanitation  and 
predominantly  on 
twin pit system which 
do not generate faecal 
sludge.  Mou  Signed 
with  ULBs  for  all  58 
blocks  to  treat  faecal 
sludge  generated  in 
rural areas.  Moreover, 
20971 single pit toilets 
have  been  converted 
into  twin  pits  during 
2023-24. 

 8 nos.  FSTP will 
be  constructed  on 
cluster  basis  with 
technical  assistance 
from  Consortium  for 
DEWATS 
Dissemination,  India 
during  2024-25.   The 
team of CDD, India has 
visited/surveyed  all 
the districts. Land has 
been  identified  and 
found  feasible  in  six 
districts. Site selection 
is going on at Khowai, 
Teliamura  and 
Melaghar. 

2 Finance/ 
UDD/PWD 
(DWS)/RD

D/ 
Panchayet 

 

As  per  the  order 
of  Tribunal  dated 
13.04.2023,  the 
State  was 
required  to  ring 
fence  an  amount 
of Rs. 282.5 crores 
+  Rs.  100  crores 
for  urban  solid 

 As per decision of the 
Cabinet,  State  has 
already  Ring  Fenced 
an  amount  of  Rs. 
282.58 crores.

 A  separate  Ring-
Fenced bank a/c was 
opened  in  Tripura 
Garmin Bank.

 Initiatives  shall  be  made 
to  keep/credit  the 
remaining  Ring-Fenced 
amount  in  the  bank 
account as directed by the 
Hon’ble NGT. 

 All  concerned 
departments  shall 
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and  sewage 
management,  but, 
there is no clarity 
about the amount 
actually  credited 
in  the  dedicated 
account.  It  is  also 
not disclosed as to 
why  full  directed 
amount could not 
be  ring  fenced 
instead  of 
mentioning 
separate  funding 
sources  from 
various Agencies. 

 A/C  Name-  Ring 
Fenced  Account  for 
Waste  Management 
Tripura.

 A/C  No.– 
8004010016746.

 The  present  account 
balance  of  the  Ring-
Fenced  Account  is 
Rs.176.42 Cr.

 Fund  released  by 
Finance  to  Ring 
Fenced  Account 
(191.58 cr. + 50 cr.) = 
Rs. 241.58 cr. 

 Balance  fund 
amounting Rs. 41.0 cr 
yet  to  be  received 
from Finance Dept. 

incur  the  necessary 
expenditure  to  create 
facilities  for  Solid  Waste 
Management and Sewage 
Management  from  the 
Ring-Fenced amount.

3 UDD/PWD 
(DWS)/RD

D/ 
Panchayet 
/DMs/ULB

s 

It  has  been 
disclosed  that 
350.2  TPD  waste 
generated  by  20 
urban local bodies 
(ULBs)  is 
processed  and 
existing  designed 
facilities  are  for 
446.0  TPD.  When 
asked  on 
adequacy  of 
facilities  to 
process  daily 
incoming  waste 
for  composting, 
proper 
justification  could 
not be provided. 

 All  the  ULBs  were 
instructed  to  carry 
out  fresh assessment 
of  Solid  Waste 
Generation  based  on 
the  latest  statistic  of 
population  and 
reassess  the 
capacities of the Solid 
Waste  Processing 
Plants  including 
composting  facilities. 
Further,  it  was  also 
instructed to prepare 
action  plan  to 
mitigate  any  gap  for 
both dry & wet waste. 

 An RFP for the same 
is being prepared

 

 Fresh assessment of solid 
waste generation in each 
ULBs  based  on  2023-24 
RoR  population  by 
engaging  third  party 
agency shall be done. 

 Proper  calculation  of 
solid  waste  processing 
capacity  (dry  &  wet)  of 
each  ULBs  be  done  by 
UDD & all ULBs.

4 UDD/PWD 
(DWS)/RD

D/ 
Panchayet 
/DMs/ULB

s 

It  has  been 
disclosed  that 
there  are  19 
existing  MRF 
Centres  with 
segregation 

 All  the  ULBs  were 
instructed  to  carry 
out  fresh assessment 
of  Solid  Waste 
Generation  based  on 
the  latest  statistic  of 

 The  UDD  and  all  ULBs 
shall  take  necessary 
initiatives  for 
reconciliation  of  data 
with respect to each ULB 
on  waste  generation, 
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centres  but, 
reconciliation  of 
data  with  respect 
to  each  ULB  on 
waste  generation, 
existing  waste 
Processing 
facilities  (in  the 
form  of  MRF), 
actually  utilised 
capacity  and 
utilisation  of 
compost  and 
rejects 
management  has 
not  been 
provided. 

population  and 
reassess  the 
capacities of the Solid 
Waste  Processing 
Plants  including 
composting  facilities. 
Further,  it  was  also 
instructed to prepare 
action  plan  to 
mitigate  any  gap  for 
both dry & wet waste. 

 A RFP for the same is 
being prepared.

existing waste Processing 
facilities  (in  the  form  of 
MRF),  actually  utilised 
capacity and utilisation of 
compost  and  rejects 
management  and  also  to 
take  necessary  action, 
accordingly.  

5 UDD/PWD 
(DWS)/ 
Forests/ 

RDD/ 
/DMs/ULB

s 

It is disclosed that 
Hapania  legacy 
waste  site  at 
Agartala has been 
remediated  and 
closed.  Closure  of 
site  has  to  be 
done  in 
accordance  with 
the MSW Rules. It 
is  further 
observed  that  13 
ULBs  are  yet  to 
remediate  their 
sites.  It  is 
mentioned  that 
eight  sites  are 
remediated  but  it 
is  not  clear  as  to 
what  work  is 
remaining  and 
whether  legacy 
waste  still  exists 
in these 8 sites. In 
respect  of 
quantities 
mentioned as bio-
mined  material 

 Out  of  13  ULBs,  10 
ULBs  have  already 
bioremediated  the 
existing  Legacy 
Waste  (Panisagar, 
belonia,  Sabroom, 
Kumarghat,  Udaipur, 
Khowai,  Melaghar, 
Ambassa,  Sonamura, 
Amarpur).

 The  remediation 
work of Kailasahar & 
Santirbazar  will  be 
completed  by 
October,  2024  and 
Dharmanagar  will  be 
completed  by 
September, 2024. 

 The Lagacy Dump site 
of  DC  Nagar  will  be 
remediated  by 
November, 2024. 

 The  RDFs  from  4 
ULBs  namely 
Panisagar, 
Kumarghat,  Ambassa 
& Amarpur are being 
sent  to  Cement 

 Ensure scientific  disposal 
of  the  legacy  waste 
remediation  outputs  by 
September,  2024. 
Further,  the  concerned 
ULBs  to  immediately 
obtain  Third-Part-
Certification  of  post-
remediation  confirming 
scientific  remediation. 
Plantation  or  other 
suitable activities shall be 
performed  in  the 
reclaimed land. 

 Forest  Department  may 
take necessary initiatives 
for  planation  or  making 
park  in  the  Hapania 
reclaimed  legacy  waste 
dumping site.
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like  good  soil, 
inert,  C&D  waste 
and  RDF,  it  has 
not  been 
disclosed  that 
how  these 
fractions  have 
been disposed. 

Factories. 
 

6 UDD/PWD 
(DWS)/RD

D/ 
Panchayet 
/DMs/ULB

s  

 

We  also  find  that 
out of 82.4 MLD of 
sewage generated 
by  20  ULBs,  61.0 
MLD is  generated 
by  Agartala.  In 
case  of  other 
ULBs,  sewage 
generation  is 
estimated 
between 1.0 to 3.0 
MLD  each  and 
accordingly, 
sewage 
management 
facilities are to be 
designed  and 
executed  without 
further  delay.  For 
such  ULBs, 
packages/modula
r  decentralised 
plants  may  be 
considered. 

 The UDD and all 
the  ULBs  have  taken 
necessary  initiatives 
to mitigate the gap in 
sewage  management 
through  construction 
of  STPs  of  adequate 
capacities  /  In-situ 
Nala  Treatment  and 
oxidation ponds.  

The  UDD  and  all  ULBs 
shall  take  necessary 
initiatives  in  time  bound 
manner  to  execute  the 
proposed  sewage 
treatment  plants/ 
oxidation  pond/In-situ 
Nalla Treatment.

The  UDD  &  ULBs  may 
ensure that capacity of the 
proposed  and  ongoing 
STPs  for  each  ULBs  for 
treatment of sewage shall 
be adequate. 

7. UDD/PWD 
(DWS)/ 

/DMs/ULB
s 
 

In  Agartala,  8 
MLD  STP  is 
underutilized. 
Agartala  MC  and 
other  ULBs  shall 
ensure  that  STPs 
should not remain 
underutilized  and 
a  simultaneously 
household 
connection  is 
secured.  

 To  increase  the 
utilization of STP to its 
optimal  capacity 
through  interception 
and  diversion  of 
drains,  the  work  of 
installing  additional 
sewage  pumping 
station  has  been 
started  and  shall  be 
completed  by 
November, 2024.   

 UDD/  all  ULBs  shall 
take  necessary  initiatives 
to  ensure  the  sewerage 
connectivity  with  the 
existing  as  well  as 
proposed  STPs  for  their 
full  capacity  utilisation 
within stipulated timeline.
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8. UDD/PWD 
(DWS)/RD

D/ 
Panchayet 
/DMs/ULB
s/TSPCB/D

STE 

Concentration  of 
Faecal Coliform in 
the  treated  water 
discharged  from 
the  STP  shall  be 
analyzed and filed 
before  the 
Tribunal  along 
with  the  next 
report.  Further, 
performance 
results  of  in-situ 
bio-remediation 
shall  be 
determined  and 
filed  before  the 
Hon’ble NGT. 

  
 All  concerned  will 
take  necessary  action 
as per the direction of 
the Hon’ble NGT. 

 The  ASCL  shall  take 
necessary  initiative  to 
assess  the  performance 
results  of  existing  1.4 
MLD  in-situ  bio-
remediation  plant 
through  accredited  third 
party. 

 The  AMC  shall  regularly 
analyse the concentration 
of  Faecal  Coliform in  the 
treated  waste  water 
discharged  from  the 
existing STP.

 The  TSPCB  shall  also 
monitor  the  Faecal 
Coliform along with other 
parameters in the treated 
waste  water  discharged 
from the existing STP.

 
9. UDD/PWD 

(DWS)/RD
D/ 

Panchayet 
/DMs/ULB
s/TSPCB/D

STE 
 

The  State  of 
Tripura to file the 
next  six-monthly 
report  keeping  in 
view  the 
observations 
made  by  the 
Hon’ble NGT in its 
Order  dated 
16.05.2024.
The matter will be 
listed  on 
05.12.2024  for 
consideration  of 
report  in  respect 
of  State  of 
Tripura.

 Regular  Review 
Meetings  are  being 
held  at  State  as  well 
as District Level. 

 All  concerned 
Department  shall 
take  necessary 
initiatives  to  comply 
with  the  direction  of 
the Hon’ble NGT. 

 All  concerned  shall 
provide  the  updated 
status report on each 
component  to  be 
submitted before  the 
Hon’ble  NGT  within 
stipulated timeline. 

The  six-monthly  report 
shall  be  submitted  on 
behalf  of  the  State 
highlighting  all  the 
progress  made  on  Solid 
Waste  &  Liquid  Waste 
Management  as  per  the 
direction  of  the  Hon’ble 
NGT. 

All  concerned 
departments shall  review 
their  compliance/ 
progress  in  terms  of 
direction  issued  by  the 
Hon’ble  NGT  twice  a 
month. 

Issue: Restoration of Polluted River Stretches
Ref: NGT Orders dated 28.02.2020 in O.A. No: 606/2018 and orders dated 29.11.2019 
& 21.09.2020 in OA No.673/2018 (Application Disposed) and EA No.35/2023 
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1
0

UDD/
Forests/

PWD 
(WR)/ I & 

C/ 
DMs/ULBs

• Implement
ation  of  the 
Individual  Action 
Plan  for 
Restoration  of 
Identified  Six 
polluted  River 
stretches
• It  was 
declared  in  the 
15th CMC  meeting 
that the number of 
polluted  river 
stretches  of  the 
state  reduced 
from 6 to 1. 

 Action  Plan  for 
Restoration  of 
Identified  Six 
polluted  River 
stretches  is  under 
implementation. 

 All  concerned  shall 
implement  the  Action 
Plan  for  restoration  of 
identified  polluted  river 
stretches  with  utmost 
priority. Special emphasis 
shall  be  given  to  the 
Model River Haora. 
 Construction  of  all 
Sewage Treatment  Plants 
shall be expedited.  
 Proper  monitoring 
shall  be  done to  prohibit 
the  illegal  encroachment, 
dumping  of  all  types  of 
wastes  and  illegal  sand 
mining.

1
1

DSTE(RRC)
/ TSPCB

Monitoring  of  the 
implementation of 
Action  Plan  for 
restoration  of 
Rivers  by  River 
Rejuvenation 
Committee (RRC) 

•The RRC is monitoring 
the implementation of 
the  Action  Plan  for 
restoration  of 
identified  river 
stretches  with  special 
emphasis  on  Haora 
River.  The last review 
meeting  was  held  on 
25.03.2024  under  the 
Chairmanship  of  the 
Director, DSTE. 
•The Haora River Front 

Development  Project 
is  under 
implementation.  

 The  RRC  shall 
monitor  the 
implementation  of  the 
Action  Plan  for 
restoration  of  identified 
river  stretches  with 
special  emphasis  on 
Haora River.
 The ASCL shall take 
necessary  steps  for 
implementation  of  the 
different  projects  related 
to  Howra  River 
rejuvenation  with  utmost 
priority.

1
2

UDD/
Forests/

PWD 
(WR)/ I & C 
/DMs/ULB
s/TSPCB/A

MC/ASCL

Submission  of 
Monthly  Progress 
Report  showing 
incremental 
progress  in 
implementation of 
the Action Plan.

  UDD,  Forest 
and  TSPCB  are 
submitting  monthly 
Progress  Report  on 
regular basis. 
 Monthly 
Progress  Report  is 
being  submitted  to 
NMCG  with  a  copy  to 
CPCB on regular basis. 
 In  the  15th 

Central  Committee 

 All concerned shall 
submit  the  monthly 
progress  report  within 
20th of  every  month 
showing  incremental 
progress to the TSPCB.
 Monthly  Progress 
Report shall be submitted 
to  NMCG  with  a  copy  to 
CPCB  within  stipulated 
timeline by the TSPCB. 
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Meeting,  it  was 
informed  that  the 
number  of  polluted 
river  stretches  of  the 
state  is  now  been 
reduced to 1 from 6. 

Issue:  Pollution  Control  Boards  are  the  weak  link  (Regarding  inadequate 
facilities/staff etc.)
Ref: NGT Orders dated 23.11.2023 in O.A. No: 693/2023
1
3

DSTE/
TSPCB/
Finance

Vide  NGT  Order 
Dated  23.11.2023 
in  OA  No. 
693/2023,  the 
State  of  Tripura 
was made a party 
in this matter. It is 
directed to file the 
Report  showing 
sanctioned 
strength of Staff in 
the  concerned 
SPCBs,  the  Ratio 
of  Administrative, 
Ministerial  and 
Technical  staff  in 
SPCB  and 
regulating  & 
Monitoring 
facilities  which 
was  available 
with  the  SPCBs. 
The  report  shall 
have to be filed by 
the  Principal 
Secretary, 
Environment 
Department,  Govt 
of  Tripura  within 
8 weeks from the 
date of hearing. 

 The  TSPCB  has 
set  up  laboratory  in 
the  Head  Office, 
Agartala.  Total  man 
power  of  TSPCB  in 
position is 22. 
 Two  Zonal 
Offices are functioning 
at  Kumarghat  and 
Udaipur  without  any 
laboratory facilities. 
 Supply  Orders 
have  been  issued  for 
procurement  of 
additional 
instruments/ 
equipment.  Some 
major  equipment  has 
already  been  installed 
for  strengthening  of 
the  Laboratory  of 
TSPCB. 
 Tender  flouted 
for selection of agency 
for  obtaining  NABL 
Accreditation  for 
laboratory of TSPCB.  
 The  State 
Government  and 
TSPCB  have  already 
submitted  Affidavit 
before  the  Hon’ble 
NGT.  
  Initiatives have 
already been taken for 
creation  of  Additional 

 TSPCB  shall  take 
necessary  initiatives  for 
creation  of  adequate 
additional 
posts/manpower required 
for  smooth functioning of 
the  statutory  duties  as 
well as to comply with the 
directions  issued  by  the 
Supreme  Court,  National 
Green Tribunal  and other 
judicial  bodies  related  to 
environment  and  ecology 
at the earliest. 
 Initiatives be taken 
for  strengthening  of  the 
existing  laboratory  at 
Agartala  and  also  for 
setting  up  of  Zonal 
Laboratories  at  Zonal 
Offices  of  TSPCB  and 
equipped  them  with 
requisite  staff  & 
instruments.
 TSPCB  shall 
expedite  the  initiatives  to 
obtain NABL Accreditation 
for the existing laboratory 
of the TSPCB.
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Posts by the TSPCB.  

Issue : Plastic Waste Management as per Plastic Waste Management Rules, 2016 
Ref : NGT order dated 06.12.2019 in OA No.247/2017
1
4

DMs/SPs/ 
SDMs/ 

SDPOs/BD
Os/ULBs

Enforcement  of 
ban  imposed  on 
the  use  Identified 
Single  Use  Plastic 
Items

 Hon’ble  Chief 
Minister  has 
launched  “Plastic 
Mukta  Tripura 
Abhijan” on 
15.07.2023.

 DMs,  SDMs  &  ULBs 
are  conducting  raids 
and imposing penalty 
on violators. 

 Extensive  awareness 
activities  involving 
ICA  &  Education 
Department  is  being 
carried out in all  the 
Districts.

 89  nos.  of  raids 
conducted  by  the 
District 
Administration/Subd
ivisional 
Administration/ 
ULBs/Home  (Police) 
Department; 160 Kgs 
of  prohibited  SUP 
seized and an amount 
of  Rs.  23200/-  has 
been  realized  in  the 
month  of  August, 
2024. 

 AMC constituted four 
teams  for 
enforcement  of  Ban 
on  SUP  and 
accordingly  raids  are 
being  conducted. 
Other ULBs have also 
constituted teams for 
enforcement o ban on 
SUP. 

 TSPCB has organized 
a  workshop  on 

 All  concerned  shall  take 
necessary  initiatives  for 
strict  &  effective 
enforcement  of  the  ban 
imposed  on  the  use  of 
Identified  Single  Use 
Plastic Items in the State.

 All  concerned  shall 
submit  the  monthly 
report  regarding 
enforcement  in  the 
prescribed  format  to  the 
TSPCB.

 Strict  vigilance  shall  be 
done to restrict dumping 
of  non-biodegradable 
wastes  &  plastic  wastes 
into storm water drains. 

  The  amount  of 
penalty/pollution  cost 
realized  from  the 
violators  shall  be 
deposited  to  the  bank 
account  of  TSPCB  (A/c 
No-  33906035634,  SBI, 
TLA  House  Branch).  A 
formal  communication 
may  be  made  through 
email  after  deposition  of 
pollution  cost  in  the 
TSPCB Bank Account.  
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implementation  of 
ban on SUP with the 
Officials  &  Task 
Forces  of  AMC  on 
30.07.2024 

1
5

I & C 
/TRLM/ 

TULM

Development, 
Manufacture  and 
Promotion  of 
Alternatives  of 
Single  Use  Plastic 
Items  and 
Promoting  New 
Innovative Ideas

 Many  Advt.  were 
published  in  local 
newspapers  inviting 
willing entrepreneurs 
to  encourage  to 
produce  alternatives 
of SUP.

 Tripura  Industrial 
Investment  Scheme 
has  been  launched 
wherein provision for 
incentives  are  there 
for  alternatives  of 
SUP producers.

 SHGs  under  TRLM 
are  making  paper 
plates,  cups,  pottery-
based  utensils,  jute 
bags and cloth bags.

 Selling  point  of 
alternatives  of  SUP 
items is functional at 
Sanjog  outlet  at  PO 
Chowmuhani,  MBB 
Airport,  2  nos.  Rural 
Mart  at  Nalchar  RD 
Block  &  Salema  RD 
Block,  BDO  Offices, 
DM  Office  of 
Sepahijala District. 

 Training  of  making 
cloth bags/ jute bags 
is  being  conducted 
through RUDSETI. 

 I  &  C  Department  shall 
provide  necessary 
assistance  to 
entrepreneurs for setting 
up of manufacturing units 
of  alternative  items  of 
SUP.

 The TRLM & TULM shall 
take necessary initiatives 
to  manufacture  the 
alternatives  of  the  SUP 
items  through  SHGs  and 
make  it  available  in  the 
market. 

1
6

ICA/
UDD/
ULBs/

TSPCB/
DSTE/

Education

Awareness 
generation  and 
capacity building

 Extensive  awareness 
activities  involving 
ICA, School Education 
Department are being 
carried  out  time  to 
time.

 The  IEC  video  clips  and 
other  photographs  of 
waste  management  shall 
be  displayed  across  the 
big  digital  screens 
installed  by  ICA 
Department.
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Issue: Bio Medical Waste Management as per Bio Medical Waste Management Rules, 
2016  and  Scientific  Disposal  of  Bio-Medical  Waste  arising  out  of  COVID-19 
Treatment/ Handling/ Diagnosis’
Ref: NGT Orders dated 22.01.2020 in O.A. No.710-713 of 2017 and NGT Orders dated 
21.04.2020 & 18.01.2021 in O.A. No.72/2020. (Application is Disposed on 18.01.2021)
1
7

Health& 
Family 

Welfare/ 
TSPCB/NH

M/DHS

Operational status 
of  Common  Bio 
Medical 
Treatment 
Facility (CBWTF)

• OCEMS 
installed  & 
connected with CPCB 
server

• TSPCB  has 
already provided the 
Unique  Number  of 
each  Healthcare 
Facility  for 
implementation  of 
bar-coding system.

• A  Team   is 
being  constituted 
under  State  Nodal 
Officer,  BMW, 
Tripura  with 
members 
represented  from 
TSPCB  &  AMC  for 
assessment  as  per 
‘Checklist  for 
Performance 
Evaluation  of  the 
Common  Bio-
medical  Waste 
Treatment  and 
Disposal  Facility 
(CBWTF).  Report 
will  be  submitted 
within  September 
2024.

• Necessary steps 
have  been  taken  for 
introducing  bar 
coding  system  for 
collection/ 
transportation  of 
BMW  through  the 
CBWTF  Operator  as 
per  the  CPCB 

 Regular monitoring 
and  enforcement  drive 
shall  be  done  to  ensure 
proper  segregation, 
collection  and  disposal  of 
BMW generated  from the 
HCFs and also to check the 
operational  status  of  the 
CBWTF at DC Nagar. 
 Necessary 
initiatives  shall  be  taken 
for introducing bar coding 
system  for  collection/ 
transportation  of  bio 
medical  wastes  within 
September, 2024. 
 All  the  bedded 
Health Care Facilities shall 
take  necessary  initiatives 
for  proper  treatment  of 
Sewage  as  well  as  liquid 
wastes before discharge. 
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Guidelines  for  Bar 
Code  System  for 
Effective 
Management  of 
BMW and work will 
be completed within 
September, 2024

• Health 
Department  have 
already notified rate 
structure  to  collect 
the  BMW  from 
private  HCFs  in  the 
AMC  area  at  the 
existing  rate  and 
terms  &  conditions 
of  AMC.  BMW 
collection  by  the 
existing  TSPCB 
authorized  CBWTF 
have  accordingly 
started.

• A  Committee 
has been constituted 
under  the 
Chairmanship  of  the 
Mission  Director, 
NHM  with  members 
representing  from 
AMC,  UDD,  TSPCB 
for  finalization  of 
rate  chart  for  BMW 
collection  in  other 
ULBs. Meeting of the 
said  Committee  is 
scheduled  on 
06.09.2024 for 
further  course  of 
action.

• Standard 
Operating 
Procedures  (SOPs) 
on  ‘Liquid  Waste 
Management’ 
mentioned  in  the 
Guidelines  for 
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Implementation  of 
‘KAYAKALP’ 
Initiative, Ministry 
of  Health  &  Family 
Welfare  has  been 
circulated  to  all 
Districts  with  focus 
to  the  HCFs  which 
need  to  introduce 
Liquid  Waste 
Management  Facility 
immediately. 
 

Proper Management of Sewage and Construction of adequate Treatment Plants, water 
body conservation & restoration, rain water harvesting etc.
NGT Case No. OA No. 156/2023, 263/2022, 22/2024(CZ) 

UDD/
ULBs/ 

PWD(DWS)
/ 

RDD/PWD 
(WR)/Fish
eries/TSPC

B 

 Chief 
Secretaries  of  all 
States  must  work 
in  mission  mode 
for  strict 
compliance  of 
timelines  for 
commencing  new 
projects, 
completing 
ongoing  projects 
and  adopting 
interim  phyto/bio-
remediation 
measures,  failing 
which     in terms of 
earlier  orders  be 
deposited  with  the 
MoJS, to be utilised 
in  the  respective 
States as per action 
plan  to  be 
approved  by  the 
NRRM. Other steps 
in  terms  of  action 
plans for 
abatement  to 
pollution  and 
rejuvenation  of 
rivers,  including 
preventing 
discharge  or 
dumping  of  liquid 

• State  Level 
Committee  (Nodal 
Agency)  under  the 
chairmanship  Chief 
Wildlife  Warden  is 
monitoring  the 
water  body 
conservation activity 
in the state. The last 
meeting was held on 
02.07.2024.

• Till  date  1645 
water  bodies  have 
been  identified  and 
physical was well  as 
qualitative 
parameters  of  the 
water  samples 
collected  from  these 
water  bodies  have 
been analyzed. 

• An  Action  Plan 
has  been  prepared 
on  implementation 
of  rain  water 
harvesting system in 
the State.

• In  the  State  of 
Tripura,  the  Rule  of 
Tripura  Building 

 The  UDD  &  ULBs 
may  take  necessary 
initiatives  in  time  bound 
manner  for  construction 
of STPs and other facilities 
for sewage management.
 All  ULBs  may  take 
necessary  initiatives  for 
regular  monitoring  for 
conservation  and 
rejuvenation  of  the 
identified  water  bodies 
and rivers of the State.
 The  PWD 
(WR)/RDD  may  take 
iinitiatives  for  creation  / 
construction of rain water 
harvesting facilities in the 
State.
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and  solid  waste, 
maintaining e-flow, 
protecting 
floodplains,  using 
treated  sewage  for 
secondary 
purposes, 
developing  bio- 
diversity  parks, 
protecting  water 
bodies,  regulating 
ground  water 
extraction,  water 
conservation, 
maintaining  water 
quality  etc.  be 
taken effectively. 

 The  Chief 
Secretaries  of  all 
States/UTs  may 
personally  monitor 
progress  at  least 
once  every  month 
and  the  NRRM 
every quarter. 

Rules, 2017 makes it 
mandatory to  create 
RWH  structures  for 
all  new  building 
within  the 
jurisdiction  of  its 
municipal areas. 

• The  PWD(WR) 
is presently taken up 
the  construction 
work  of  Rain  Water 
Harvesting Plant. 

• The  UDD,  ULBs 
and PWD (DWS) are 
taking  necessary 
initiatives  for 
construction of STPs 
and  other  facilities 
for  sewage 
management. 

• The  treated 
waste  water 
discharged  from  the 
existing STP is being 
reused  for  road 
watering  and 
gardening. 

      

                                                                                                                          (Mahendar Singh, IFS)
                                                                                                                                          Director 

Science, Technology & Environment 
Government of Tripura

19

No.F.13(23)/TSPCB/NGT/606/Pt-II/ I/250233/2024



ANNEXURE-I

List of Participants in 35th   State Level Committee Meeting held  
on 31/08/2024 

Sl. 
No.

Name, Designation & Department

1. Sri J.K. Sinha, Chief Secretary, Tripura
2. Sri Brijesh Pandey, Secretary to the Government of Tripura, Revenue & PWD (DWS, 

Sanitation), Tripura
3. Sri Pravin Agarwal, PCCF (P & D), Forest Department, Government of Tripura 
4. Sri  Kiran Gittee,  Secretary to the Government of Tripura,  Health and Industries & 

Commerce, Tripura
5. Sri Abhisek Singh, Secretary to the Government of Tripura, Power & UD Department, 

Tripura 
6. Dr.  K.  Sasikumar,  Secretary to the Government of  Tripura,  Department of Science, 

Technology & Environment, Tripura 
7. Sri Apurba Roy, Secretary to the Government of Tripura, Finance Department, Tripura
8. Dr. Sailesh Yadav, Municipal Commissioner, Agartala Municipal Corporation
9. Sri L. Darlong, IGP (Crime), Home (Police) Department, Government of Tripura
10. Sri Jeya Raghul Geshan B, Director, IT Department 
11. Smt. Kuntal Das, Addl. Secretary to the Government of Tripura, RD Department 
12. Sri Rajat Pant, Director, UD Department, Government of Tripura
13. Sri  Mahendar  Singh,  Director,  Science,  Technology  &  Environment  Department, 

Government of Tripura.
14. Sri Rajib Datta, MD, NHM, Tripura 
15. Smt. Swapna Debnath, Addl. Director, I & C Department  
16. Sri M. K. Gop, Chief Engineer, UD Department, Government of Tripura 

17. Dr. Bishu Karmakar, Member Secretary, Tripura State Pollution Control Board 

18. Dr. S. Reang, SNO, BMW, Health & Family Welfare Department, Govt. of Tripura.  

19. Dr Dipayan Ghosh, CoO, TRLM

20. Sri Debabrata Bhowmik, SWM, TULM

21. Sri Dipak Rudra Pal, Jr. Scientist, Tripura State Pollution Control Board
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To:

1. Principal Chief Conservator of Forest, Govt. of Tripura.
2. Principal Secretary, Department of Forest, Govt. of Tripura.
3. Secretary, PWD(DWS), Sanitation part, Govt. of Tripura.
4.  Secretary, Science, Technology & Environment, Govt. of Tripura 
5. Secretary, Revenue Department, Government of Tripura
6. Secretary, Finance Department, Govt. of Tripura.
7. Secretary, Education Department, Govt. of Tripura.
8. Secretary, Urban Development Department, Govt. of Tripura.
9. Secretary, ICA Department, Tripura.
10. Secretary, Agriculture Department, Govt. of Tripura.
11. Secretary, Rural Development Department, Govt. of Tripura.
12. Additional Director General/Inspector General of Police, Govt. of Tripura.
13. Director, Urban Development Department, Govt. of Tripura.
14. Director, Department of Industries & Commerce, Govt. of Tripura.
15. Director, Science, Technology & Environment, Govt. of Tripura.
16. Director, WSSO, PWD (DWS), Govt. of Tripura 
17. District  Magistrate  &  Collector,  West  Tripura,  Sepahijala,  Gomati,  South  Tripura, 

Khowai, Dhalai, Unakoti & North Tripura District.
18. District Forest Officer, West Tripura, Sepahijala, Gomati, South Tripura, Khowai, Dhalai, 

Unakoti & North Tripura District.
19. Municipal Commissioner, Agartala Municipal Corporation, Govt. of Tripura.
20. Regional Director, Central Pollution Control Board, Shillong.  

 

   (Dr. Bishu Karmakar)
Member Secretary

Copy to:

The PPS to the Chief Secretary, Tripura for kind information of the Chief Secretary. 
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ANALYTICAL RESULTS OF SURFACE WATER SAMPLES COLLECTED FROM SIX IDENTIFIED RIVER STRETCH OF TRIPURA  
 

S l .  N o . 
June, 16 July, 16 August, 16 September, 16 

BOD TC FC BOD TC FC BOD TC FC BOD TC FC 

S 1 1.99 350 250 1.57 350 240 1.21 350 220 1.05 350 220 

S 2 3.86 430 340 3.59 430 350 3.13 430 280 3.01 400 240 

S 3 1.71 430 350 1.06 430 280 1.05 430 240 0.89 400 220 

S 4 1.01 430 350 1.23 430 240 1.07 350 220 1.01 350 240 

S 5 1.61 280 220 1.54 280 210 1.38 350 210 1.05 350 220 

S 6 2.17 430 350 2.18 430 280 2.05 350 240 1.76 350 220 

S7 3.89 350 220 3.15 350 240 3.08 350 220 2.88 350 220 

S8 3.93 430 350 3.08 430 280 2.51 350 280 2.09 350 220 

S9 3.02 540 350 3.17 540 350 3.05 540 350 2.31 540 280 

S10 0.79 430 280 0.75 430 280 0.68 350 280 0.57 350 240 

S11 1.30 350 280 1.47 350 280 1.09 350 240 0.69 350 220 

S12 1.51 350 280 1.32 350 240 1.18 350 220 1.05 350 220 

S13 3.49 430 280 3.35 350 240 3.01 350 240 2.59 350 220 

S14 1.13 350 220 1.31 350 280 1.19 350 220 1.01 350 240 

S15 2.04 430 350 2.13 430 280 1.89 430 280 1.63 400 240 

S16 2.61 280 220 2.09 280 170 1.87 280 210 1.34 350 220 

S17 2.57 350 240 2.61 350 280 2.57 350 240 2.01 350 220 

S18 4.85 350 280 4.31 350 280 4.09 350 280 3.56 280 220 

 

S l .  N o . 
October, 16 November, 16 December, 16 

BOD TC FC BOD TC FC BOD TC FC 

S 1 1.01 350 200 0.87 350 220 0.63 350 200 

S 2 2.95 350 220 2.31 350 200 2.05 350 200 

S 3 0.75 350 220 0.58 350 200 0.37 350 2200.61 

S 4 0.89 350 220 0.75 350 200 0.61 280 170 

S 5 0.95 350 220 0.88 350 240 0.77 350 200 

S 6 1.65 350 220 1.23 350 220 1.09 280 170 

S7 2.33 350 200 2.07 400 240 1.93 350 220 

S8 1.97 350 220 1.08 400 200 1.02 350 180 

S9 2.15 440 240 2.08 540 280 1.98 540 240 

S10 0.48 350 220 0.39 350 240 0.21 350 220 

S11 0.61 350 200 0.49 350 220 0.28 350 240 

S12 0.91 350 220 0.88 350 200 0.81 350 200 

S13 2.31 280 170 2.05 350 200 1.85 280 170 

S14 0.89 350 220 0.81 350 200 0.57 280 170 

S15 1.51 350 240 1.37 350 220 1.21 350 240 

S16 1.04 350 200 0.87 350 220 0.81 350 220 

S17 1.85 350 240 1.59 350 220 1.31 350 200 

S18 3.21 280 170 3.08 280 170 2.77 108 170 

                *BOD = Bio Chemical Oxygen Demand, TC = Total Coliform, FC = Faecal Coliform 
 

Site of Collection 
S-1: Gomti River at Jatanbari, S-2: Gomti River at Sonamura, S-3: Gomti River at Rajdharnagar, S-4: Gomti River at Amarpur, S-5: Gomti River at Tirthamukh, S-6: Gomti 

River at Subhashsetu, S-7; Burigaon River at Bishalgarh, S-8: Haora River at Chandrapur, S-9: Haora River at Dashamighat, S-10: Haora River at Aralia, S-11: Haora River 

at Kalabagan, S-12: Haora River at Joynagar, S-13: Manu River at Kailasahar, S-14: Khowai River at Trishabari, S-15: Khowai River at Kumari Madhuti setu, S-16: Khowai 

River at Chakmaghat, S-17: Khowai River at Karailong, S-18: Juri River at Krishnapur. 

ANNEXURE-3



ANALYTICAL RESULTS OF SURFACE WATER SAMPLES COLLECTED FROM SIX IDENTIFIED RIVER STRETCH OF TRIPURA  
 

S l .  N o . 
January, 17 February, 17 March, 17 April, 17 May, 17 June, 17 

BOD TC FC BOD TC FC BOD TC FC BOD TC FC BOD TC FC BOD TC FC 

S 1 0.41 350 200 0.32 350 170 0.38 350 200 0.18 350 220 0.35 350 220 0.28 350 200 

S 2 1.93 350 170 1.75 350 170 1.58 350 200 1.64 350 210 1.98 350 220 2.32 350 210 

S 3 0.31 350 200 0.25 350 170 0.29 350 200 0.35 350 220 0.46 350 210 0.52 350 200 

S 4 0.55 400 210 0.48 350 200 0.53 350 210 0.64 350 220 0.78 350 200 0.88 350 220 

S 5 0.70 350 200 0.55 350 200 0.72 350 200 0.78 350 220 0.96 350 220 0.96 350 210 

S 6 0.98 350 210 0.90 350 200 1.18 350 210 1.06 350 220 1.14 350 210 1.08 350 200 

S7 1.69 350 200 1.30 350 170 1.45 350 200 1.54 350 210 1.68 350 200 1.84 350 210 

S8 0.91 280 170 0.84 350 200 0.92 350 210 1.08 350 210 1.24 350 210 1.32 350 200 

S9 1.57 540 220 1.32 540 200 1.54 540 210 1.62 540 220 1.84 540 220 1.98 540 210 

S10 0.13 350 200 0.11 350 170 0.18 350 200 0.28 350 210 0.42 350 210 0.94 350 220 

S11 0.20 350 200 0.15 350 200 0.19 350 200 0.28 350 210 0.35 350 200 0.86 350 210 

S12 0.55 350 200 0.50 350 200 0.62 350 200 0.78 350 220 0.88 350 210 1.24 350 200 

S13 1.59 350 200 1.18 280 170 1.27 350 200 1.38 350 220 1.48 350 220 1.58 350 210 

S14 0.39 350 220 0.31 350 200 0.42 350 170 0.54 350 170 0.68 350 190 0.84 350 200 

S15 1.01 350 220 0.78 350 200 0.82 350 210 0.98 350 220 1.24 350 200 1.48 350 210 

S16 0.75 350 200 0.68 350 200 0.74 350 200 0.88 350 210 0.94 350 200 1.24 350 210 

S17 1.08 350 220 0.59 350 200 0.65 350 210 0.88 350 220 0.94 350 200 1.25 350 210 

S18 2.35 350 200 2.08 350 200 2.15 350 210 2.24 350 210 2.38 350 210 2.54 350 210 

 

S l .  N o . 
July, 17 August, 17 September, 17 October, 17 November, 17 December, 17 

BOD TC FC BOD TC FC BOD TC FC BOD TC FC BOD TC FC BOD TC FC 

S 1 0.34 350 210 0.86 350 220 0.58 350 210 0.28 280 170 0.20 280 170 0.12 280 170 

S 2 2.08 350 210 2.44 350 210 2.18 350 210 1.56 350 170 1.18 350 170 0.96 280 170 

S 3 0.94 350 210 1.34 350 210 1.14 350 210 0.84 350 170 0.68 280 170 0.44 280 140 

S 4 1.28 350 210 1.54 350 200 1.28 350 210 0.96 350 210 0.74 280 170 0.58 280 170 

S 5 1.24 350 220 1.38 350 220 1.26 350 210 1.04 280 170 0.64 280 170 0.48 280 140 

S 6 1.28 350 210 1.96 350 210 1.64 350 210 1.18 350 210 1.02 350 210 0.68 280 170 

S7 1.98 350 220 2.28 350 210 2.02 350 210 1.58 350 210 1.14 280 170 0.94 280 170 

S8 1.54 350 210 1.88 350 220 1.56 350 210 1.08 350 210 0.56 280 170 0.44 280 170 

S9 2.08 540 220 2.36 540 210 2.14 540 210 1.38 540 220 1.04 540 170 0.68 430 220 

S10 1.28 350 210 1.36 350 220 1.22 350 210 1.04 350 210 0.68 350 210 0.52 280 170 

S11 1.24 350 220 1.68 350 210 1.38 350 210 1.04 280 170 0.84 280 170 0.54 280 170 

S12 1.48 350 210 1.88 350 220 1.56 350 210 1.22 350 210 1.04 280 170 0.68 280 170 

S13 1.74 350 210 1.88 350 210 1.52 350 210 1.18 280 170 1.08 280 170 0.56 280 140 

S14 0.96 350 210 1.34 350 200 1.08 350 210 0.58 350 210 0.42 350 210 0.36 350 210 

S15 1.64 350 220 1.88 350 210 1.62 350 200 1.24 280 170 1.08 280 170 0.88 280 170 

S16 1.36 350 210 1.88 350 210 1.46 350 210 1.24 350 210 1.04 280 170 0.82 280 150 

S17 1.48 350 220 1.68 350 210 1.48 350 210 1.14 280 170 1.04 280 170 0.52 280 170 

S18 2.68 350 200 2.88 350 210 2.38 350 210 2.04 280 180 1.46 280 180 1.08 280 170 

         *BOD = Bio Chemical Oxygen Demand, TC = Total Coliform, FC = Faecal Coliform 
 

Site of Collection 
S-1: Gomti River at Jatanbari, S-2: Gomti River at Sonamura, S-3: Gomti River at Rajdharnagar, S-4: Gomti River at Amarpur, S-5: Gomti River at Tirthamukh, S-6: Gomti 

River at Subhashsetu, S-7; Burigaon River at Bishalgarh, S-8: Haora River at Chandrapur, S-9: Haora River at Dashamighat, S-10: Haora River at Aralia, S-11: Haora River 

at Kalabagan, S-12: Haora River at Joynagar, S-13: Manu River at Kailasahar, S-14: Khowai River at Trishabari, S-15: Khowai River at Kumari Madhuti setu, S-16: Khowai 

River at Chakmaghat, S-17: Khowai River at Karailong, S-18: Juri River at Krishnapur. 



ANALYTICAL RESULTS OF SURFACE WATER SAMPLES COLLECTED FROM SIX IDENTIFIED RIVER STRETCH OF TRIPURA  
 

S l .  N o . 
January, 18 February, 18 March, 18 April, 18 May, 18 June, 18 

BOD TC FC BOD TC FC BOD TC FC BOD TC FC BOD TC FC BOD TC FC 

S 1 0.1 280 150 0.18 280 130 0.24 240 110 0.18 220 120 0.66 280 150 0.48 280 150 

S 2 0.7 280 150 0.58 240 120 0.40 220 120 0.22 240 120 1.82 350 170 1.24 350 140 

S 3 0.36 280 150 0.28 240 120 0.34 280 170 0.26 240 150 0.66 280 170 0.74 350 220 

S 4 0.36 280 150 0.28 240 130 0.36 240 150 0.22 240 130 1.06 280 170 0.96 280 150 

S 5 0.36 240 150 0.24 220 130 0.32 240 150 0.26 240 130 0.78 280 150 0.56 240 130 

S 6 0.46 280 150 0.34 280 130 0.38 280 150 0.26 240 130 0.82 280 170 0.82 240 130 

S7 0.72 280 150 0.58 220 120 0.40 220 130 0.32 220 110 0.68 280 170 1.22 350 170 

S8 0.32 280 140 0.24 280 130 0.28 240 120 0.22 240 110 1.28 280 150 1.06 280 130 

S9 0.54 350 210 0.36 280 170 0.30 240 150 0.22 210 130 0.38 430 220 0.94 430 240 

S10 0.46 280 170 0.38 220 150 0.26 240 150 0.20 220 130 0.48 280 170 0.86 350 220 

S11 0.38 280 150 0.30 220 130 0.26 240 140 0.22 220 130 0.46 280 170 0.58 350 170 

S12 0.56 280 170 0.38 220 130 0.32 240 130 0.26 230 120 0.38 280 140 0.86 350 170 

S13 0.40 220 140 0.36 220 120 0.38 230 140 0.30 230 120 0.98 280 170 0.82 280 150 

S14 0.22 280 170 0.20 220 150 0.24 240 170 0.20 220 150 0.44 280 170 0.56 350 170 

S15 0.62 280 170 0.48 240 150 0.42 240 130 0.36 210 120 0.48 280 140 0.94 350 170 

S16 0.68 280 170 0.52 240 150 0.46 220 130 0.32 210 120 0.54 240 170 0.88 280 170 

S17 0.40 220 150 0.34 220 130 0.38 240 170 0.32 220 150 0.58 280 170 0.98 280 170 

S18 0.78 280 140 0.56 220 140 0.88 240 140 0.56 240 130 1.28 350 170 1.06 350 150 

 

S l .  N o . 
July, 18 August, 18 September, 18 October, 18 November, 18 December, 18 

BOD TC FC BOD TC FC BOD TC FC BOD TC FC BOD TC FC BOD TC FC 

S 1 0.40 280 120 0.46 280 170 0.40 280 150 0.40 350 170 0.62 280 150 0.54 240 130 

S 2 1.08 280 130 0.74 280 150 0.58 280 130 0.58 280 150 0.64 240 130 0.48 220 110 

S 3 0.62 350 170 0.54 350 170 0.94 350 170 0.68 280 140 0.52 220 110 1.06 280 150 

S 4 0.78 350 170 0.62 280 140 0.54 280 150 0.38 220 120 0.24 220 110 0.58 240 170 

S 5 0.48 240 110 0.42 280 120 0.58 280 130 0.44 240 110 0.36 220 110 0.86 220 130 

S 6 0.68 280 130 0.52 280 120 0.78 350 150 0.66 240 120 0.52 220 110 0.94 280 170 

S7 1.06 350 170 0.74 280 140 1.22 350 170 1.02 240 140 0.78 220 110 1.06 240 150 

S8 0.84 280 130 0.68 280 110 0.52 280 120 0.50 280 140 0.38 240 120 0.32 220 110 

S9 0.88 430 210 0.72 430 220 0.66 350 240 0.52 280 210 0.48 350 240 0.36 430 350 

S10 0.68 280 170 0.54 240 140 0.86 280 150 0.58 240 130 0.34 220 120 0.48 240 140 

S11 0.48 280 150 0.40 280 130 0.88 280 150 0.54 220 120 0.32 220 110 0.52 220 130 

S12 0.64 350 170 0.58 280 140 0.92 280 130 0.64 240 120 0.52 220 110 0.74 240 150 

S13 0.64 280 130 0.52 280 120 0.84 280 130 0.58 240 110 0.36 280 120 0.66 240 120 

S14 0.42 350 150 0.36 350 130 0.42 350 140 0.30 280 130 0.26 220 110 0.34 240 130 

S15 0.46 350 150 0.42 350 130 0.36 350 130 0.30 240 110 0.22 220 120 0.46 280 170 

S16 0.54 350 170 0.44 350 150 0.62 350 170 0.54 280 140 0.42 240 120 0.48 280 170 

S17 0.82 350 170 0.70 350 150 1.08 350 170 0.86 280 140 0.58 240 120 0.36 220 130 

S18 0.68 280 110 0.48 280 120 0.64 280 150 0.48 240 110 0.26 240 120 0.54 240 130 

         *BOD = Bio Chemical Oxygen Demand, TC = Total Coliform, FC = Faecal Coliform 
 

Site of Collection 
S-1: Gomti River at Jatanbari, S-2: Gomti River at Sonamura, S-3: Gomti River at Rajdharnagar, S-4: Gomti River at Amarpur, S-5: Gomti River at Tirthamukh, S-6: Gomti 

River at Subhashsetu, S-7; Burigaon River at Bishalgarh, S-8: Haora River at Chandrapur, S-9: Haora River at Dashamighat, S-10: Haora River at Aralia, S-11: Haora River 

at Kalabagan, S-12: Haora River at Joynagar, S-13: Manu River at Kailasahar, S-14: Khowai River at Trishabari, S-15: Khowai River at Kumari Madhuti setu, S-16: Khowai 

River at Chakmaghat, S-17: Khowai River at Karailong, S-18: Juri River at Krishnapur. 



ANALYTICAL RESULTS OF SURFACE WATER SAMPLES COLLECTED FROM SIX IDENTIFIED RIVER STRETCH OF TRIPURA  
 

S l .  N o . 
January, 19 February, 19 March, 19 April, 19 May, 19 June, 19 

BOD TC FC BOD TC FC BOD TC FC BOD TC FC BOD TC FC BOD TC FC 

S 1 0.68 210 120 1.08 220 110 0.88 150 94 1.24 220 120 1.56 220 110 1.98 170 110 

S 2 0.64 220 140 1.44 240 110 1.28 220 110 1.68 240 120 1.84 220 110 1.98 170 110 

S 3 1.86 240 130 0.88 220 110 0.56 150 110 0.84 130 110 1.28 110 70 1.56 110 70 

S 4 1.06 220 150 0.66 210 110 0.98 150 110 1.44 130 110 1.68 110 94 1.46 120 84 

S 5 1.54 220 110 0.72 240 130 1.08 220 110 1.42 170 110 1.98 130 70 2.26 110 63 

S 6 1.28 240 150 0.78 220 130 1.22 170 110 1.54 150 110 1.94 170 110 2.28 150 94 

S7 1.15 220 130 1.08 220 150 1.14 220 130 1.56 210 150 1.94 170 84 2.36 150 70 

S8 0.58 240 120 0.96 240 130 1.42 240 150 1.88 220 110 2.22 170 110 1.98 170 110 

S9 1.58 430 280 1.26 280 220 1.58 350 220 2.18 430 180 2.88 540 220 3.18 920 240 

S10 0.88 220 120 0.64 280 150 1.64 220 130 1.86 220 110 1.94 220 110 2.38 170 94 

S11 1.02 220 110 0.88 220 120 1.18 220 120 1.36 170 120 1.94 150 94 1.82 130 84 

S12 1.46 220 130 0.66 280 130 1.12 220 110 1.46 170 110 1.94 150 70 2.18 150 94 

S13 1.22 220 110 0.58 240 170 0.98 220 150 1.16 170 110 1.86 150 110 1.94 130 94 

S14 0.58 220 130 0.52 280 150 1.02 240 130 1.24 220 110 1.68 170 79 1.98 150 79 

S15 0.94 240 130 0.64 240 150 1.22 220 130 1.56 150 110 1.88 130 94 2.38 150 84 

S16 0.86 240 150 0.88 240 130 1.56 220 110 1.88 170 110 2.08 170 79 2.22 150 63 

S17 0.56 220 110 0.84 220 110 0.98 170 110 1.14 150 110 1.52 130 94 1.86 120 84 

S18 1.04 220 110 0.58 240 150 0.94 220 130 1.24 150 110 1.86 130 94 2.54 150 94 

 

S l .  N o . 
July, 19 August, 19 September, 19 October, 19 November, 19 December, 19 

BOD TC FC BOD TC FC BOD TC FC BOD TC FC BOD TC FC BOD TC FC 

S 1 2.78 150 110 2.88 170 120 2.74 280 150 2.10 240 120 1.64 170 63 1.02 110 43 

S 2 2.64 130 110 2.76 130 70 2.48 210 84 2.22 210 79 2.04 210 63 1.56 170 58 

S 3 1.98 120 33 1.64 170 63 1.86 210 79 1.58 170 49 1.14 150 33 1.02 130 33 

S 4 1.38 150 46 1.46 170 46 1.28 150 49 1.06 130 46 0.86 110 32 0.74 110 27 

S 5 1.58 120 43 1.94 170 70 2.22 170 94 2.04 150 84 1.64 120 58 1.18 110 41 

S 6 2.34 130 49 2.18 170 63 2.04 150 58 1.58 130 47 1.58 110 34 1.14 110 33 

S7 2.48 120 46 2.26 150 79 2.04 220 110 1.82 220 110 1.24 170 46 1.08 150 31 

S8 2.38 150 110 2.56 130 79 2.28 210 94 2.04 170 70 1.86 150 47 1.52 120 37 

S9 3.44 920 220 3.86 920 280 2.98 920 350 2.54 920 350 2.22 540 280 2.14 430 220 

S10 2.54 150 84 2.28 280 94 1.84 240 70 1.68 220 43 1.32 170 33 1.26 120 33 

S11 1.98 150 70 1.56 170 79 1.28 150 63 1.16 150 47 1.16 150 47 1.02 120 39 

S12 2.42 130 63 2.16 170 70 1.56 170 58 1.18 150 31 1.02 130 27 0.84 120 23 

S13 2.16 150 58 1.56 170 63 1.78 220 79 1.52 210 70 1.18 170 70 1.01 120 58 

S14 2.22 150 70 2.56 350 120 2.24 350 150 2.02 350 130 2.02 350 130 1.52 280 110 

S15 2.42 120 63 2.38 170 79 2.14 170 70 2.08 150 63 1.48 120 48 1.24 110 41 

S16 2.54 120 70 2.18 210 94 2.24 170 70 2.02 210 70 1.56 170 48 1.22 150 33 

S17 1.54 150 63 1.22 170 94 1.68 220 94 1.32 220 84 1.04 170 58 0.84 140 41 

S18 2.68 150 46 2.14 170 58 2.38 220 79 2.38 210 70 2.02 120 46 1.94 110 33 

         *BOD = Bio Chemical Oxygen Demand, TC = Total Coliform, FC = Faecal Coliform 
 

Site of Collection 
S-1: Gomti River at Jatanbari, S-2: Gomti River at Sonamura, S-3: Gomti River at Rajdharnagar, S-4: Gomti River at Amarpur, S-5: Gomti River at Tirthamukh, S-6: Gomti 

River at Subhashsetu, S-7; Burigaon River at Bishalgarh, S-8: Haora River at Chandrapur, S-9: Haora River at Dashamighat, S-10: Haora River at Aralia, S-11: Haora River 

at Kalabagan, S-12: Haora River at Joynagar, S-13: Manu River at Kailasahar, S-14: Khowai River at Trishabari, S-15: Khowai River at Kumari Madhuti setu, S-16: Khowai 

River at Chakmaghat, S-17: Khowai River at Karailong, S-18: Juri River at Krishnapur. 



ANALYTICAL RESULTS OF SURFACE WATER SAMPLES COLLECTED FROM SIX IDENTIFIED RIVER STRETCH OF TRIPURA  
 

S l .  N o . 
January, 20 February, 20 March, 20 April, 20 May, 20 June, 20 

BOD TC FC BOD TC FC BOD TC FC BOD TC FC BOD TC FC BOD TC FC 

S 1 1.28 110 33 1.04 84 27 1.54 220 63 1.36 210 58 1.58 170 26 1.74 150 26 

S 2 1.34 150 46 1.08 130 38 1.7 280 70 1.4 220 58 1.56 170 58 1.76 220 70 

S 3 0.92 110 26 1.36 70 25 1.2 170 43 1.0 170 32 1.18 150 40 1.12 120 38 

S 4 0.82 110 22 0.78 63 17 0.5 170 41 0.3 140 31 0.88 130 27 0.56 110 25 

S 5 1.02 110 33 1.10 70 21 1.1 140 34 0.9 110 25 1.26 94 25 1.04 84 31 

S 6 1.36 110 32 1.12 63 25 1.1 120 27 0.9 94 22 1.38 120 33 1.12 94 26 

S7 0.74 120 26 1.28 110 21 1.5 220 63 1.4 170 58 1.78 210 79 1.28 170 43 

S8 1.24 110 26 1.08 94 26 1.5 240 39 1.3 220 27 1.14 210 31 1.62 220 49 

S9 2.34 430 170 2.68 350 140 2.3 240 120 2.2 240 120 2.64 220 84 2.56 170 84 

S10 1.08 110 31 1.16 84 22 1.5 240 48 1.2 220 47 1.56 210 41 1.32 170 41 

S11 0.94 110 31 0.82 70 26 1.3 220 31 1.3 220 47 1.18 150 33 1.08 120 33 

S12 0.68 110 23 0.86 70 21 1.4 150 34 1.0 120 22 1.26 110 33 1.08 110 33 

S13 0.98 110 47 1.22 84 32 1.2 140 31 0.9 120 25 1.02 110 31 0.66 94 25 

S14 1.38 240 94 1.04 140 84 1.2 79 31 1.0 63 22 1.14 70 26 1.02 58 25 

S15 1.24 110 41 1.08 84 31 0.6 63 17 0.7 70 25 1.04 63 32 0.88 58 21 

S16 1.06 120 25 1.14 94 21 1.3 120 26 1.2 94 17 1.56 84 34 1.12 58 15 

S17 0.68 120 40 0.54 110 26 0.9 110 27 0.8 94 22 0.94 94 33 0.78 63 15 

S18 1.82 110 31 1.28 58 17 0.6 110 25 0.6 94 25 0.88 110 32 0.52 84 27 

 

S l .  N o . 
July, 20 August, 20 September, 20 October, 20 November, 20 December, 20 

BOD TC FC BOD TC FC BOD TC FC BOD TC FC BOD TC FC BOD TC FC 

S 1 1.08 170 63 1.22 210 70 1.08 120 63 1.08 170 63 1.32 150 63 0.86 120 47 

S 2 1.92 240 63 2.08 240 63 1.56 220 63 2.26 220 58 1.36 170 70 1.86 150 46 

S 3 1.34 150 94 1.54 170 49 1.28 150 25 1.48 150 39 1.36 170 33 1.08 130 31 

S 4 0.88 150 47 1.06 170 58 1.14 110 32 0.98 150 47 1.38 170 58 0.52 130 38 

S 5 1.26 94 47 1.38 120 32 1.08 110 17 1.08 110 27 1.28 170 31 0.94 94 25 

S 6 1.46 110 41 1.78 140 47 1.36 120 25 1.24 130 40 1.56 150 33 0.88 110 33 

S7 1.34 220 48 1.28 220 58 1.10 170 38 1.48 220 47 1.78 220 58 1.14 150 31 

S8 1.56 150 25 1.72 170 26 1.48 140 17 1.62 150 25 1.48 130 33 1.14 110 17 

S9 1.34 220 94 1.98 280 70 1.26 240 58 1.84 220 63 2.04 220 58 1.12 280 48 

S10 1.42 210 63 1.56 170 58 0.98 150 39 1.28 170 48 1.58 210 58 0.96 170 33 

S11 1.26 170 47 1.36 150 48 1.28 120 39 1.22 130 32 1.28 130 40 0.98 110 25 

S12 1.14 170 63 1.36 150 58 1.1 130 25 1.22 120 48 1.14 120 25 0.98 110 25 

S13 1.08 94 41 1.22 84 33 0.88 84 17 1.08 63 17 1.36 150 31 0.78 48 11 

S14 1.14 84 34 1.28 110 38 0.48 110 21 1.12 94 32 1.38 110 26 0.96 70 17 

S15 0.98 94 46 1.14 140 58 1.02 120 58 1.02 110 40 1.42 210 58 0.76 63 25 

S16 1.28 84 23 1.44 110 38 0.58 94 17 1.18 94 33 1.14 210 63 0.86 70 21 

S17 0.98 84 23 1.12 84 32 0.56 70 26 1.02 63 25 1.26 130 33 0.74 40 21 

S18 0.78 110 48 1.26 120 58 0.88 110 26 1.18 110 47 1.32 170 39 0.88 94 33 

         *BOD = Bio Chemical Oxygen Demand, TC = Total Coliform, FC = Faecal Coliform 
 

Site of Collection 
S-1: Gomti River at Jatanbari, S-2: Gomti River at Sonamura, S-3: Gomti River at Rajdharnagar, S-4: Gomti River at Amarpur, S-5: Gomti River at Tirthamukh, S-6: Gomti 

River at Subhashsetu, S-7; Burigaon River at Bishalgarh, S-8: Haora River at Chandrapur, S-9: Haora River at Dashamighat, S-10: Haora River at Aralia, S-11: Haora River 

at Kalabagan, S-12: Haora River at Joynagar, S-13: Manu River at Kailasahar, S-14: Khowai River at Trishabari, S-15: Khowai River at Kumari Madhuti setu, S-16: Khowai 

River at Chakmaghat, S-17: Khowai River at Karailong, S-18: Juri River at Krishnapur. 



ANALYTICAL RESULTS OF SURFACE WATER SAMPLES COLLECTED FROM SIX IDENTIFIED RIVER STRETCH OF TRIPURA  
 

Sl. No. 
January, 21 February, 21 March, 21 April, 21 May, 21 June, 21 

BOD TC FC BOD TC FC BOD TC FC BOD TC FC BOD TC FC BOD TC FC 

S 1 1.08 170 47 1.36 170 63 1.5 170 58 1.4 210 70 1.5 220 70 1.8 240 70 

S 2 1.56 210 58 2.48 210 58 2.5 350 47 2.7 240 84 2.8 280 84 2.9 280 94 

S 3 1.46 150 47 1.58 170 58 1.8 210 33 1.6 210 63 1.8 240 63 1.9 280 63 

S 4 1.32 150 33 1.48 170 58 1.5 210 47 1.7 220 70 1.8 240 70 1.9 280 70 

S 5 1.14 120 33 1.18 130 47 1.3 140 48 1.3 140 58 1.6 170 63 1.8 210 63 

S 6 1.56 150 41 1.64 170 58 1.8 170 58 1.8 220 84 1.9 240 84 2.1 280 84 

S7 1.46 170 32 1.76 220 40 1.8 280 43 2.1 280 58 2.5 280 58 2.6 280 63 

S8 1.22 150 17 1.56 170 27 1.2 280 15 1.8 210 38 1.9 240 40 2.3 280 58 

S9 1.54 350 63 1.98 350 70 1.6 430 63 2.5 430 84 2.6 430 94 2.8 540 94 

S10 1.46 210 33 1.74 220 48 1.6 220 43 2.0 280 58 2.2 350 63 2.6 350 63 

S11 1.22 150 33 1.36 170 41 1.1 210 38 1.5 210 48 1.8 220 58 1.9 240 63 

S12 1.36 150 26 1.44 150 32 1.2 170 38 1.8 170 40 1.9 210 47 1.8 220 48 

S13 1.22 110 27 1.32 130 33 1.48 150 38 1.7 170 48 1.8 210 48 1.9 220 48 

S14 1.32 110 33 1.46 120 40 1.1 150 43 1.6 170 63 1.8 210 63 1.9 220 63 

S15 1.28 63 21 1.34 110 27 1.2 120 33 1.7 170 40 1.9 210 49 2.1 220 58 

S16 1.18 63 26 1.42 63 32 1.2 70 40 1.6 94 58 1.8 110 58 1.9 140 58 

S17 1.42 94 26 1.56 110 32 1.68 150 40 1.8 170 58 1.9 170 63 2.1 210 63 

S18 1.22 94 38 1.56 110 40 1.6 150 43 1.8 170 58 1.7 210 63 1.8 220 70 

 

Sl. No. 
July, 21 August, 21 September, 21 October, 21 November, 21 December, 21 

BOD TC FC BOD TC FC BOD TC FC BOD TC FC BOD TC FC BOD TC FC 

S 1 1.7 240 70 1.8 280 84 1.5 280 84 1.2 240 63 1.1 210 58 1.1 150 38 

S 2 2.8 350 94 2.8 430 110 2.9 430 120 2.6 430 94 2.4 350 63 2.2 280 58 

S 3 2.1 280 63 2.2 280 63 2.1 240 58 1.8 210 43 1.6 170 38 1.3 150 58 

S 4 1.9 350 70 2.1 350 84 1.9 350 79 1.4 220 58 1.2 210 58 1.3 140 58 

S 5 1.9 220 63 2.1 240 63 1.8 220 58 1.1 130 27 1.1 130 26 1.1 98 32 

S 6 2.2 280 84 2.4 280 84 2.2 240 63 1.9 170 43 1.6 150 41 1.5 170 58 

S7 2.8 350 63 2.9 350 63 2.6 350 63 2.4 280 58 2.2 240 49 1.7 210 47 

S8 2.4 350 63 2.5 350 63 2.4 430 63 2.2 350 58 2.1 350 58 1.9 280 47 

S9 2.9 540 94 3.2 540 94 2.9 540 94 2.6 540 84 2.4 430 70 2.5 350 84 

S10 2.7 350 63 2.8 350 63 2.6 350 58 2.2 280 47 2.1 240 43 1.7 220 58 

S11 2.1 280 63 2.2 280 63 1.9 240 58 1.5 210 41 1.2 170 32 1.3 170 31 

S12 1.9 240 58 2.1 280 58 1.8 240 58 1.4 210 43 1.2 170 33 1.5 110 31 

S13 2.2 240 58 2.3 240 58 2.1 220 48 1.8 170 47 1.6 150 40 1.5 110 41 

S14 2.1 240 63 2.2 280 63 1.9 240 58 1.8 220 47 1.6 210 41 1.2 150 41 

S15 2.4 240 58 2.5 240 58 2.3 220 47 1.8 210 40 1.5 210 38 1.5 150 33 

S16 2.2 170 58 2.2 210 58 2.1 210 47 1.9 210 41 1.7 210 40 1.3 84 33 

S17 2.4 240 63 2.5 240 63 2.1 220 47 1.8 170 43 1.6 150 41 1.5 130 38 

S18 1.9 240 70 2.1 240 63 1.8 220 48 1.6 210 41 1.4 170 41 1.5 130 47 

         *BOD = Bio Chemical Oxygen Demand, TC = Total Coliform, FC = Faecal Coliform 
 

Site of Collection 
S-1: Gomti River at Jatanbari, S-2: Gomti River at Sonamura, S-3: Gomti River at Rajdharnagar, S-4: Gomti River at Amarpur, S-5: Gomti River at Tirthamukh, S-6: Gomti 

River at Subhashsetu, S-7; Burigaon River at Bishalgarh, S-8: Haora River at Chandrapur, S-9: Haora River at Dashamighat, S-10: Haora River at Aralia, S-11: Haora River 

at Kalabagan, S-12: Haora River at Joynagar, S-13: Manu River at Kailasahar, S-14: Khowai River at Trishabari, S-15: Khowai River at Kumari Madhuti setu, S-16: Khowai 

River at Chakmaghat, S-17: Khowai River at Karailong, S-18: Juri River at Krishnapur. 



ANALYTICAL RESULTS OF SURFACE WATER SAMPLES COLLECTED FROM SIX IDENTIFIED RIVER STRETCH OF TRIPURA  
 

S l .  N o . 
January, 22 February, 22 March, 22 April, 22 May, 22 June, 22 

BOD TC FC BOD TC FC BOD TC FC BOD TC FC BOD TC FC BOD TC FC 

S 1 1.18 130 41 1.1 130 39 1.3 150 47 1.4 170 58 1.5 170 63 1.7 210 70 

S 2 2.14 170 58 1.9 150 47 2.1 170 58 2.4 240 63 2.5 280 70 2.6 350 94 

S 3 1.12 130 47 1.2 110 38 1.4 130 47 1.6 150 58 1.8 210 58 1.9 220 84 

S 4 1.12 110 38 1.1 94 26 1.3 110 41 1.4 150 58 1.4 170 58 1.6 210 63 

S 5 1.08 84 25 1.1 63 21 1.2 84 34 1.2 110 46 1.3 120 48 1.4 150 58 

S 6 1.34 150 48 1.2 130 32 1.5 150 58 1.8 170 63 1.9 210 63 2.2 240 70 

S7 1.52 170 32 1.3 150 32 1.6 170 39 1.9 240 58 1.5 280 63 2.4 350 84 

S8 1.28 150 22 1.2 120 21 1.5 140 26 1.8 210 48 2.1 220 58 1.4 240 63 

S9 2.26 280 63 2.1 280 47 2.4 350 58 2.7 430 70 2.8 430 79 2.9 430 84 

S10 1.1 170 41 1.4 150 32 1.8 170 38 1.9 210 58 2.0 220 63 1.9 240 70 

S11 1.22 150 25 1.1 130 21 1.3 170 27 1.4 170 31 1.5 210 40 1.8 240 47 

S12 1.36 84 25 1.2 63 21 1.4 84 26 1.5 94 27 1.7 150 39 1.9 210 48 

S13 1.36 84 33 1.4 94 31 1.4 94 31 1.5 110 39 1.6 120 48 1.8 130 48 

S14 1.18 130 38 1.1 120 27 1.3 150 38 1.4 170 41 1.5 170 43 1.6 210 58 

S15 1.34 120 21 1.2 110 21 1.4 130 32 1.4 150 40 1.5 170 40 1.7 210 48 

S16 1.14 58 17 1.1 48 17 1.4 58 17 1.4 63 22 1.4 110 38 1.6 140 47 

S17 1.38 110 21 1.2 84 21 1.3 94 22 1.3 110 38 1.5 120 40 1.6 150 48 

S18 1.32 110 38 1.4 110 39 1.4 110 39 1.5 120 39 1.6 150 48 1.8 170 58 

 

S l .  N o . 
July, 22 August, 22 September, 22 October, 22 November, 22 December, 22 

BOD TC FC BOD TC FC BOD TC FC BOD TC FC BOD TC FC BOD TC FC 

S 1 1.9 220 83 1.9 220 83 1.8 210 70 1.3 150 47 1.2 130 47 1.2 110 43 

S 2 2.7 350 94 2.8 350 94 2.6 350 84 2.1 220 63 1.1 210 63 1.8 170 63 

S 3 2.1 240 84 2.3 280 94 2.1 240 94 1.4 150 48 1.3 130 47 1.2 120 41 

S 4 1.7 220 63 1.8 240 63 1.6 220 58 1.4 130 47 1.3 120 41 1.2 110 39 

S 5 1.5 170 63 1.7 210 63 1.5 170 58 1.1 110 43 1.1 110 41 1.1 110 39 

S 6 2.4 280 84 2.6 280 84 2.2 240 70 1.6 150 63 1.5 130 58 1.4 120 49 

S7 2.5 430 110 2.7 430 130 2.6 430 110 1.8 220 58 1.7 210 58 1.5 170 48 

S8 2.2 280 79 2.4 280 63 2.2 240 63 1.5 210 47 1.3 170 38 1.3 170 38 

S9 3.1 430 94 3.3 430 110 3.1 430 94 2.6 430 70 2.2 430 63 2.1 430 63 

S10 2.5 280 84 2.4 280 94 2.2 240 84 1.8 210 48 1.7 170 46 1.6 170 43 

S11 1.8 240 58 1.9 280 63 1.7 240 58 1.3 150 31 1.2 130 31 1.2 120 31 

S12 1.6 210 48 1.7 220 58 1.6 210 58 1.4 94 26 1.2 94 26 1.2 94 26 

S13 1.9 150 58 1.9 170 58 1.8 150 47 1.3 110 32 1.2 94 32 1.2 94 26 

S14 1.5 220 63 1.6 240 63 1.4 220 63 1.3 150 38 1.2 130 38 1.2 120 32 

S15 1.8 220 58 1.9 240 58 1.6 220 58 1.3 150 38 1.3 130 38 1.2 120 38 

S16 1.7 170 58 1.8 210 58 1.6 210 48 1.3 63 22 1.2 58 22 1.2 58 22 

S17 1.8 170 58 1.9 210 63 1.7 170 58 1.2 94 38 1.1 94 33 1.1 94 31 

S18 1.9 170 58 2.2 170 58 2.1 140 43 1.4 110 39 1.5 94 27 1.6 94 27 

         *BOD = Bio Chemical Oxygen Demand, TC = Total Coliform, FC = Faecal Coliform 
 

Site of Collection 
S-1: Gomti River at Jatanbari, S-2: Gomti River at Sonamura, S-3: Gomti River at Rajdharnagar, S-4: Gomti River at Amarpur, S-5: Gomti River at Tirthamukh, S-6: Gomti 

River at Subhashsetu, S-7; Burigaon River at Bishalgarh, S-8: Haora River at Chandrapur, S-9: Haora River at Dashamighat, S-10: Haora River at Aralia, S-11: Haora River 

at Kalabagan, S-12: Haora River at Joynagar, S-13: Manu River at Kailasahar, S-14: Khowai River at Trishabari, S-15: Khowai River at Kumari Madhuti setu, S-16: Khowai 

River at Chakmaghat, S-17: Khowai River at Karailong, S-18: Juri River at Krishnapur. 



ANALYTICAL RESULTS OF SURFACE WATER SAMPLES COLLECTED FROM SIX IDENTIFIED RIVER STRETCH OF TRIPURA  
 

Sl. No. 
January, 23 February, 23 March, 23 April, 23 May, 23 June, 23 

BOD TC FC BOD TC FC BOD TC FC BOD TC FC BOD TC FC BOD TC FC 

S 1 1.1 110 41 1.1 94 39 1.1 110 39 1.3 120 41 1.4 130 47 1.6 150 47 

S 2 1.6 150 58 1.5 130 47 1.6 130 48 1.8 150 58 1.9 170 63 2.2 210 63 

S 3 1.2 110 41 1.1 110 39 1.2 120 39 1.2 130 47 1.3 150 58 1.5 170 58 

S 4 1.1 110 39 1.1 94 27 1.1 94 27 1.3 110 38 1.3 110 46 1.5 120 58 

S 5 1.1 110 38 1.1 110 38 1.4 110 41 1.5 120 47 1.5 130 58 1.7 150 63 

S 6 1.3 110 47 1.2 110 43 1.2 120 43 1.3 120 48 1.4 120 58 1.6 140 58 

S7 1.4 150 47 1.2 130 43 1.2 150 43 1.3 150 58 1.6 170 84 1.9 220 94 

S8 1.2 140 38 1.2 130 38 1.3 130 38 1.3 150 47 1.5 170 63 1.7 210 63 

S9 1.9 350 58 1.7 350 49 1.8 350 63 1.9 350 84 2.1 430 110 2.3 430 120 

S10 1.4 170 43 1.2 150 43 1.4 170 58 1.4 220 63 1.5 240 63 1.8 280 70 

S11 1.2 110 31 1.2 110 27 1.2 120 27 1.3 130 39 1.3 150 43 1.4 170 48 

S12 1.2 94 26 1.2 94 23 1.3 110 25 1.4 120 32 1.4 150 38 1.5 170 41 

S13 1.1 94 26 1.1 94 26 1.2 110 26 1.2 120 32 1.3 130 41 1.8 170 47 

S14 1.2 110 31 1.1 94 31 1.1 94 31 1.2 110 31 1.3 120 34 1.4 140 43 

S15 1.1 110 33 1.1 110 31 1.2 130 38 1.3 130 41 1.3 130 43 1.4 130 43 

S16 1.2 58 22 1.2 49 22 1.2 63 25 1.4 110 31 1.5 170 47 1.6 170 48 

S17 1.1 84 31 1.1 63 27 1.2 79 27 1.3 94 31 1.3 120 38 1.4 130 41 

S18 1.4 84 27 1.3 84 27 1.3 94 31 1.3 110 38 1.3 120 38 1.4 120 38 

 

Sl. No. 
July, 23 August, 23 September, 23 

BOD TC FC BOD TC FC BOD TC FC 

S 1 1.7 170 47 1.8 210 58 1.7 210 48 

S 2 1.9 350 94 2.6 350 110 2.4 350 84 

S 3 1.6 210 58 1.8 240 63 1.5 220 63 

S 4 1.7 170 58 1.8 210 63 1.6 170 58 

S 5 1.8 170 63 1.9 210 63 1.8 170 58 

S 6 1.7 150 58 1.8 170 63 1.6 150 58 

S7 2.1 280 94 2.6 350 110 2.5 350 70 

S8 1.8 220 63 1.9 240 70 1.8 220 58 

S9 2.6 540 130 2.9 540 140 2.8 430 110 

S10 2.2 350 94 2.6 430 110 2.6 350 90 

S11 1.6 220 58 1.8 240 63 1.6 220 58 

S12 1.6 210 47 1.8 220 58 1.6 220 48 

S13 1.9 170 48 2.1 210 58 1.8 170 48 

S14 1.6 170 47 1.8 210 58 1.8 210 48 

S15 1.6 150 47 1.8 170 58 1.7 150 58 

S16 1.7 170 48 1.9 210 58 1.7 170 58 

S17 1.5 150 47 1.7 170 47 1.5 150 47 

S18 1.5 140 41 1.6 150 48 1.4 150 48 

                    *BOD = Bio Chemical Oxygen Demand, TC = Total Coliform, FC = Faecal Coliform 
 

Site of Collection 
S-1: Gomti River at Jatanbari, S-2: Gomti River at Sonamura, S-3: Gomti River at Rajdharnagar, S-4: Gomti River at Amarpur, S-5: Gomti River at Tirthamukh, S-6: Gomti 

River at Subhashsetu, S-7; Burigaon River at Bishalgarh, S-8: Haora River at Chandrapur, S-9: Haora River at Dashamighat, S-10: Haora River at Aralia, S-11: Haora River 

at Kalabagan, S-12: Haora River at Joynagar, S-13: Manu River at Kailasahar, S-14: Khowai River at Trishabari, S-15: Khowai River at Kumari Madhuti setu, S-16: Khowai 

River at Chakmaghat, S-17: Khowai River at Karailong, S-18: Juri River at Krishnapur. 
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