
Minutes of the Meeting of 2oth River Rejuvenation Committee (RRCI, West
Bengal under the Chairmanship of the Member,-secretary, West Bengal
Pollution Control Board (WBPCB) and Chairman of RRC held on 31st August,
2o26 at the Conference Room of West Bengal Pollution Control Board.

List of Participants: As per list enclosed (Annexture-I)

The Member Secretary, WBPCB and Chairman of RRC, West Bengal welcomed
all the members of River Rejuvenation Committee in the meeting attended
physically & virtually and initiated the discussion.

Program Director, SMCG WB set the tone of the meeting by presenting the status
of LWM Program in the state and proceeded with agenda wise issues.

generated of 2758 MLD in the urban area, State has 59 Operational STPs with
their capacity 2082.27 MLD, 11 nos. of under construction STPs with the
capacity of I79.75 MLD and 5 nos. of und.er rejuvenation stage with capacity
71.90 MLD.

* Agenda - 1: Currently listed and de-listed Pollution River Stretches (PRS)
in West Bengal by CPCB and their proposed Action Plans by the
representative Executing Agencies:

SMCG WB stated that there was 17 polluted river stretches in the year of 2Ol8
in the State, 13 river stretches in the-year of 2022 and 11 river stretches in
the year 2025 including Silabati, Karola and Jaldhaka. Chief Scientist,
WBPCB informed that they have already requested Central Pollution Control
Board (CPCB) for exclusion of these 3 polluted river stretches from the PRS
list of CPCB with proper justification which is still pending at CPCB. Member
Secretary, WBPCB directed Chief Scientist, WBPCB to send a reminder letter
to CPCB is this regard.

* Agenda - 2z Review of Water Quality of different pRS:
Program Director, SMCG WB has given a comparison chart of PRS showing
that river Mahananda is in priority - I, Vidyadhari & Churni /Matha Bhanga
are in priority - III, Dwarka is in priority - IV and rest-are in priority - V category
including river Ganga.

WB presented that the status of under construction/rejuvenation STPs/FSTP,
and also highlighted that STP - III of capacity 32 MLD will be completed very
shortly and STP - II of capacity 24 MLD is exp6cted to be completed by
February, 2027. She also informed that a NMCG project consisting of 2 STPs
with the capacity of 27 MLD and 22 MLD respectively is currently under
tendering stage which will be executed by KMDA. With the completion of these
projects pollution load of River Mahananda will definitely be reduced.



WB presented the status of operational and under construction/proposal
STPs which will help to reduce the pollution load of River Vidyadhari.

Ranaghat are in operational stage for mitigation of the pollution of river
Churni, and PD SMCG also informed that DPR for another STP is under
preparation by MED which will.be sent to NMCG for sanction and funding.
Member Secretary, WBPCB directed MED to prepare. and submit the DPR to
SMCG at the earliest.

with the capacit5r of 4.25 MLD is under operational stage and also informed
that one sewage collecting pit is under construction stage which will be
completed by December, 2026. They also informed that the interconnection of
this STP is being done by Tarapith-Rampurhat Development Authority.

stated that 44 STPs are in operational stage and 11 nos. of STPs are in under
construction/rejuvenation stage to mitigate the pollution the load of River
Ganga. With continuous efforts & monitoring the BOD level of river Ganga is
consistently remains below 3mg/l which is within the bathing standard as per
the latest water quality report of WBPCB.

.i. Agenda - 3: Review of the quality of the treated water at different STPs:
Program Director, SMCG WB apprised the house that:

F According to reports of CPCB for the period of December, 2025 - March, 2026
F No of STPs non-Complying with respect to Faecal Coliform (FC) - 16
F No of STPs non-Complying with respect to BOD - 4
) No of STPs non-Complying with respect to pH - 1

F No of STPs non-Comp-lying with respect to TSS - 1

To reduce the FC of River Ganga, NMCG has sanctioned. 11 CCT units for
operational STPs which are in tendering stage, and will contribute towards
mitigating the issue.

{. Agenda - 4: Status of old STPs under KMC / PHED:
) Program Director, SMCG WB stated that Garden Reach and Keorapukur

under KMC are currently in rejuvenation stage funded by NMCG.
> KMC to prepare rejuvenation proposal of old operational STPs namely,

Baghajatin, Hatisur and Bangur. Member Secretary, WBPCB directed KMC
to prepare these proposals and submit it to SMCG WB at the earliest.

F Program Director, SMCG WB informed the committee that the DPR of
Diamond Harbour STP Project is- under preparation by MED. Member
Secretary, WBPCB directed MED to expedite the preparation of DPR and
submit it to SMCG WB.



Agenda - 5: other issues:
Program Director, SMCG WB informed that the flow measurement report for
EKW is long pending which was discussed in last RRC meeting (19th RRC).
Member Secretary, WBPCB directed KMC to submit the report to SMCG WB
at the earliest.
Information regarding Flood Plain Zone demarcation: Program Director,
SMCG WB stated that with respect to civil appeal 3367 of 2O2O filed before
the Hon'ble Supreme Court of India, I&WD, GoWB has to prepare the details
of Flood Plain Zoning demarcations and provide complete details of the chart
sent by NMCG to the State. Member Secretary, WBPCB directed SMCG WB to
take up the matter with I&WD, GoWB to know the latest report in this regard.

As there are no other issue to discuss, the meeting ended with thanks from and
to the Chair.

I

AN"ry
Member q!rr*r"t or, RRC

&
Program Director, SMCG WB

u" Chairman, RRC
&

Member Secretary, WBPCB
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