


 

GOVERNMENT OF ANDHRA PRADESH
MUNICIPAL ADMINISTRATION DEPARTMENT

 
From                             
The Commissioner & Director
of Municipal Administration, A.P.,
4th Floor, APCRDA Building,
Rayapudi, Guntur Dt.,522237. 

To
The Principal Secretary to Govt,
M.A.&U.D. Department.,A.P.
Secretariat, Velagapudi,
Amaravati - 522 238.

 Lr.Roc.No.12057/54/2020/L1,     Dated 29-09-2026
Sir,
 Sub: M.A.&U.D. Dept. – Hon`ble NGT – O.A NO .673 of 2018 – Monthly Progress

Report for the Month of July and August 2026 on STPs, Polluted River Stretches,
SWM etc., – Submitted – Reg.
 

 Ref: 1. Lr.No.E.2869875/T1/Plg/AP2014/NGT/MPR/2026/Jul-Aug/8, dated 13-09-
2026 of the Engineer-in-Chief (PH), AP., Rayapudi.

2. Lr.No./SAC/NGT/2025-26/dated 21-09-2026 of M.D., SAC.
3. Lr.No. APPCB-12023/3/2018-SS-CL-APPCB dated 23-09-2026 of APPCB,

Vijayawada.
4. Lr.No.2290/Hg. I/2022, dated 02-09-2026 of the Director    Ground Water

and Water Audit Department Vijayawada.
5. Lr.No.1221/APSBB/NGT/Monthly Reports /2023-26/ dated      03-09-2026 of

APSBB, Guntur.
 *****

I invite kind attention of the Government to the references cited and submit
herewith the Monthly Progress Report for the month of July & August,2026 on Sewage
Treatment Plants, Polluted River Stretches, Solid Waste Management, Bio-Medical
Waste, Industrial pollution, Plastic Waste Management, Ground Water Extraction and
 Development of Bio-diversity Parks etc., duly obtaining the information from the
concerned Departments in compliance to the Orders issued by the Hon’ble National
Green Tribunal, New Delhi in OA No. 673 of 2018 for taking necessary action in the
matter.                         
 Encl: As above.  Yours faithfully,

 
    P Sampath Kumar I.A.S
 COMMISSIONER & DIRECTOR

MAU02-12057/54/2020-M SEC-CDMA I/5107018/2026
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National Mission for Clean Ganga 
Format for submission of Monthly Progress Report for Month of                                

July & August 2026 in the NGT Matter OA No. 673 of 2018                                                                  

(in compliance to NGT order dated 24.09.2020) 
 

For the State of Andhra Pradesh 
 
 

Overall status of the State: 
 

I. Total Urban Population                            : 1.77 Crore   

II. Estimated Sewage Generation (MLD)                : 1671.35 MLD 
 

 

III.  Details of Sewage Treatment Plants: 

(A)  Existing STPs and Treatment Capacity (in MLD)  : 130 STPs, 723.65 MLD 

o Installed Capacity of Existing STPs @ EnC (PH) : 55 STPs, 641.95 MLD 

o Installed Capacity of Existing STPs @ AP TIDCO : 75 STPs, 81.70 MLD 

• Utilization Capacity of Existing STPs   : 561.99 MLD  

o Utilization Capacity of Existing STPs @ EnC (PH) : 502.34 MLD 

o Utilization Capacity of Existing STPs @ AP TIDCO: 59.65 MLD 

• Non-Operational Capacity                    :  161.66 MLD   

o Non-Operational Capacity of Existing STPs @ EnC (PH) : 139.61 MLD 

o Non-Operational Capacity of Existing STPs @ AP TIDCO : 22.05 MLD  

  (Includes STPs Under Trail Run, Under Utilized Operational STPs,                                                                    

  and additional capacity earmarked for future sewage load                                                                                      

( Installed Capacity - Utilization) of existing STPs) 

• Present Gap in Treatment Capacity in MLD  : 1109.36 MLD 

(B) Details of STPs Under Construction in the State: 

• Capacity of STPs under Construction (75ULBs)           : (163 STPs) 909.73 MLD  
 

- Capacity of under construction STP’s (51 ULBs) : (77 STPs) 762.87MLD  

@ ENC (PH)           
 

- Capacity of Under Construction STPs @  : (54 STPs)    35.35 MLD  

   APTIDCO Houses  (39 ULBs)                       
 

- Capacity of under s under Construction STPs :   (33 STPs/ NSTPs) 

Under SBM 2.0 (20 ULBs)                    111.51 MLD   
 [                    
 

(C)  Capacity of STPs at Tendered stage i.e. Tendered & to be Tendered : (199 STPs)  

                  641.01 MLD                                                                         
 

- ENC (PH) AMRUT 2.0 – Under Tender Process : (51 STPs)   188.06 MLD  

- SBM 2.0 To be Tenderd    :  (148 STPs) 452.95 MLD  
 

• Total Capacity ( A+B+C)     :  (492 STPs) 2274.39 MLD  
 

(Existing: 723.65 MLD +Under Construction: 909.73 MLD +Tendered Process:641.01 MLD) 
 

(D ) Additional STPs to be Proposed in 13 ULBs where there is a deficit in installed capacity:       
 

 

                                                                                                                                     88.15 MLD (55 STPs/30 ULBs) 

       (E)   Reuse of Treated Water      : 15 ULBs 145.36 MLD 
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III (A) Details Existing STPs in the State: 

 

❖ Present Utilization Capacity of Existing STPs : 561.99 MLD 

 

Sl. 

No 

 

Location  

 

Existin

g STP 

Capaci

ty 

(in 

MLD) 

Utilizat

ion 

capacit

y              

(in 

MLD) 

 

Balanc

e/ non-

operati

onal 

Operational 

Status of STP 

Compliance 

Status of STP 
Name of the 

ULB 
Address 

1 2(A) 2 (B) 3 4 

 

5 

 

6 7 

1 

 

 

 

 

 

GVMC 

Old town  38.00 36.00 2 Operational Complied 

2 Appughar 25.00 24.00 1 Operational Complied 

3 
Mudasarlov

a 
13.00 13.00 0 Operational Complied 

4 Narava  54.00 50.00 4 Operational Complied 

5 Anakapalle  15.00 14.00 1 Operational Complied 

6 
Madinabag

h  
2.00 2.00 0 Operational Complied 

7 
Yathapalem 

Colonies 
2.50 2.50 0 Operational Complied 

8 Srinagar  0.50 0.50 0 Operational Complied 

9 
Karnavani 

palem  
5.00 0.0 5 - 

The Existing STP 

is defunct. 

Under Smart City 

mission the 

UGD network in 

this region will 

be integrated with 

the trunk 

main of existing 

108 MLD 

capacity STP at 

Narava. 

10 
Mantripale

m  
1.00 1.00 0 Operational Complied 

11 
Aganampud

i  
6.00 6.00 0 Operational Complied 

12 
Rathi 

Cheruvu   
2.00 2.00 0 Operational Complied 

13 

Kommadi / 

Madhurawa

da 

4.00 4.00 0 Operational Complied 
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Sl. 

No 

 

Location  

 

Existin

g STP 

Capaci

ty 

(in 

MLD) 

Utilizat

ion 

capacit

y              

(in 

MLD) 

 

Balanc

e/ non-

operati

onal 

Operational 

Status of STP 

Compliance 

Status of STP 
Name of the 

ULB 
Address 

1 2(A) 2 (B) 3 4 

 

5 

 

6 7 

14 
Bakkannapa

lem   
1.00 1.00 0 Operational Complied 

15 
Marikavalas

a  
2.00 2.00 0 Operational Complied 

16 
Vambay 

Colony  
3.00 3.00 0 Operational Complied 

17 YSR Nagar  2.00 2.00 0 Operational Complied 

18 Boyapalem 1.00 1.00 0 Operational Complied 

19 Narava 54.00 39.50 14.5 Operational Laying of UGD 

lines and 

Sewer connections 

to 

integrate nearby 

regions with 

STP is being done 

under 

Smart city Mission 

and will be fully 

operationalized. 

20 
Paradesi-

palem 
2.00 0.50 1.5 Operational 

   233.00 204.00 29   

21 
Rajamahendr

avaram 
Hukumpeta 30.00  30.00 0 Operational Complied 

22 

Vijayawada 

 

Ajith Singh 

Nagar-1 
40.00 40.00 0 Operational Complied 

23 
Ajith Singh 

Nagar-2 
20.00 20.00 0 Operational Complied 

24 

Ramalinges

-war Nagar-

1 

20.00 20.00 0 Operational Complied 

25 

Ramalinges

-war Nagar-

2 

10.00 10.00 0 Operational Complied 

26 
Autonagar -

1 
10.00 10.00 0 Operational Complied 

27 
Autonagar -

2 
10.00 10.00 0 Operational Complied 

28 Jakkampudi 20.00 20.00 0 Operational Complied 

  130.00 130.00 0   

29 Tirupathi 
Thukivaka

m 
50.00 50.00 0 Operational 

Present STP                      

(Oxidation Pond) 
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Sl. 

No 

 

Location  

 

Existin

g STP 

Capaci

ty 

(in 

MLD) 

Utilizat

ion 

capacit

y              

(in 

MLD) 

 

Balanc

e/ non-

operati

onal 

Operational 

Status of STP 

Compliance 

Status of STP 
Name of the 

ULB 
Address 

1 2(A) 2 (B) 3 4 

 

5 

 

6 7 

is being replaced 

with               25 

MLD 

capacity STP 

(SBR technology) 

under Smart city 

Mission) 

30 
Vinayaka 

Sagar 
5.00 5.00 0 Operational - 

   55.00 55.00 0   

31 Pulivendula 
Rotarypura

m 
10.00 4.50 5.5 Operational 

Laying of UGD 

lines is under 

progress and is in 

slow 

progress due to 

delay in 

payment. 

 

32 
Tadipatri 

Gannevari-

palle  

3.50 0.40 3.1 Operational Complied 

33 8.00 5.00 3 Operational Complied 

 

 
  11.50 5.40 6.1   

34 

Puttaparthi 

Sai Nagar  0.50 0.50    0 Operational Complied 

35 Gokulam  0.50 0.00 0.5 - The existing STPs 

are being 

rehabilitated with 

15th FC 

grants 

36 
Prasanthi 

Gram  
0.50 0.00 0.5 - 

37 
Oxidation 

Pond 
2.00 1.54 0.46 Operational  

  3.50 2.04 1.5   

38 
Narsarao-

peta 
 CPT Road 15.55 10.50 5.05 Operational 

Out of 35000 HH 

only 15000 

Sewer 

Connections 

provided.Laying of 

Sewer 

connections is 

being taken up 

9 

 

 

 

Janardhan 

Reddy 

Colony 

5.00 2.00 3.00 Operational Complied 
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Sl. 

No 

 

Location  

 

Existin

g STP 

Capaci

ty 

(in 

MLD) 

Utilizat

ion 

capacit

y              

(in 

MLD) 

 

Balanc

e/ non-

operati

onal 

Operational 

Status of STP 

Compliance 

Status of STP 
Name of the 

ULB 
Address 

1 2(A) 2 (B) 3 4 

 

5 

 

6 7 

40  

Nellore 
Allepuram 55.00 19.00 36 Operational Complied 

41 
Drivers 

Colony 
11.00 0.00 11 Operational 

Under Special 

drive of 

Government, Steps 

are being 

taken to provide 

Sewer 

connections at 

susbsidised 

rate to HH @Rs.1/ 

connection 

   71.00 21.00 50.00   

42 

Kurnool 

Jammichett

u 
0.80 0.40 0.4 Operational - 

43 
Sankal 

Bagh 
0.80 0.40 0.4 Operational - 

44 

Tungabhadr

a Pump 

House 

0.80  0.40 0.4 Operational - 

45 Kurnool 2.00 2.00 0 - 
STP Under Trail 

Run 

   4.40 3.20 1.2   

46 

Tadepalli 

Mahanadu-

1 
0.20 0.20 0 Operational Complied 

47 
Mahanadu-

2 
0.20 0.20 0 Operational Complied 

   0.40 0.40 0   

48 

Kondapalli 

Security 

Colony 
0.80 0.80 0 Operational  Complied 

49 
Security 

Colony 
2.00 2.00 0 Operational Complied 

   2.80 2.80 0   

50 
Yemmiga-

nuru 

Soganur 

Road  
19.80 2.00 17.8     Operational 

Due to lack of 

sewer network 

and power supply 

to STP, it is 

non-operational. 

51 Ongole Koppolu 15.00 15.00 0 Operational Complied 
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Sl. 

No 

 

Location  

 

Existin

g STP 

Capaci

ty 

(in 

MLD) 

Utilizat

ion 

capacit

y              

(in 

MLD) 

 

Balanc

e/ non-

operati

onal 

Operational 

Status of STP 

Compliance 

Status of STP 
Name of the 

ULB 
Address 

1 2(A) 2 (B) 3 4 

 

5 

 

6 7 

52 Eluru Dendulru 5.00 2.50 2.5 - 

Providing Sewer 

connections 

under progress                

( AMRUT 1.0). 

53 Tenali  10.00 9.00 1.00  - 
STP is under Trail 

Run 

54 Bhimavaram Gunupudi 5.00 2.00  4   

55 Kadapa Nanepalli 20.00 3.00    

  Total 641.95 502.34 139.61    
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III (A) Details of Existing STPs in APTIDCO Housing Colonies: 
 
 

S. 

No  

ULB 

Name  
Location  

No 

of 

ST

Ps 

Capa

city 

(ML

D) 

Utiliz

ation  

Balance/ 

non-

operation

al 

Operational/

Status of 

Work 

Remarks  

1 2 3 4 6 7 8 9 10 

1 
Srikakula

m 

Patrunivalas

a 
1 2.10 1.50 0.60 

Completed/E

xisting 
- 

2 
Vizianagar

am 
Saripalli 1 1.50 1.50 0.00 

Completed/E

xisting 
- 

3 
Vizianagar

am 
Sonia nagar 1 0.50 0.50 0.00 

Completed/E

xisting 
- 

4 Saluru Saluru 1 0.60 0.40 0.20 
Completed/E

xisting 
- 

5 GVMC 
Satyanaraya

na puram 
1 1.50 1.50 0.00 

Completed/E

xisting 
- 

6 GVMC Parawada 1 0.50 0.50 0.00 
Completed/E

xisting 
- 

7 GVMC Dabbanda 1 0.90 0.90 0.00 
Completed/E

xisting 
- 

8 GVMC 

Aganampud

i                     

(Tri 

Junction) 

1 1.10 1.10 0.00 
Completed/E

xisting 
- 

9 
Yelamanc

hali 

Yelamanchi

li 
1 0.20 0.20 0.00 

Completed/E

xisting 
- 

10 
Peddapura

m 

Valuthimma

puram 
1 2.00 2.00 0.00 

Completed/E

xisting 
- 

11 
Pithapura

m 
Gorsa 1 0.50 0.50 0.00 

Completed/E

xisting 
- 

12 Samalkota 
Jaggamvari

peta 
1 0.50 0.50 0.00 

Completed/E

xisting 
- 

13 Samalkota 
Uppuvarisat

ram 
1 0.50 0.50 0.00 

Completed/E

xisting 
- 

14 
Mandapet

a 
Gollapunta 1 3.00 3.00 0.00 

Completed/E

xisting 
- 

15 
Ramachan

drapuram 

Kothuru 

(Ph-I) 
1 0.75 0.75 0.00 

Completed/E

xisting 
- 

16 
Amalapur

am 
Bodasukuru 1 1.00 1.00 0.00 

Completed/E

xisting 
  

17 
Rajamahe

ndravaram 
Bommuru-I 1 1.50 1.50 0.00 

Completed/E

xisting 
- 
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S. 

No  

ULB 

Name  
Location  

No 

of 

ST

Ps 

Capa

city 

(ML

D) 

Utiliz

ation  

Balance/ 

non-

operation

al 

Operational/

Status of 

Work 

Remarks  

1 2 3 4 6 7 8 9 10 

18 
Rajamahe

ndravaram 
Torredu 1 0.50 0.50 0.00 

Completed/E

xisting 
- 

19 
Tadepallig

udem 

a. 

Kondruprol

u-I 

1 2.00 2.00 0.00 
Completed/E

xisting 
- 

20 
Tadepallig

udem 

a. 

Kondruprol

u-I 

1 0.75 0.00 0.75 
Completed/E

xisting 
- 

21 Palacole 
Penukulapa

du 
1 3.50 3.00 0.50 

Completed/E

xisting 

Trail Run 

held up for 

want of 

sewage. 

22 Gudivada 
Mallayapale

m I  
1 1.60 1.60 0.00 

Completed/E

xisting 

Trial run 

in 

progress 

23 Gudivada 
Mallayapale

m  II 
1 2.70 2.70 0.00 

Completed/E

xisting 

Trial run 

in 

progress 

24 
Machilipat

nam 

Gosangam 

II 
1 0.50 0.00 0.50 

Completed/E

xisting 

Trial run 

in 

progress 

25 
Machilipat

nam 

Rudravaram 

II 
1 0.70 0.40 0.30 

Completed/E

xisting 

Trail Run 

in 

progress 

26 
Vijayawad

a 

Jakkampudi 

I (A) 
1 0.90 0.90 0.00 

Completed/E

xisting 

 Civil 

work 

completed

,Trial run 

is heldup 

for want 

of sewage 

27 
Vijayawad

a 

Jakkampudi 

II (B) 
1 0.60 0.60 0.00 

Completed/E

xisting 

Trial run 

in 

progress 

28 
Vijayawad

a 

Jakkampudi 

III (C) 
1 0.90 0.00 0.90 

Completed/E

xisting 

Waiting 

for 

beneficiar

y 

occupancy 

for fixing 

of 

electrical 

and 

mechanica

l works in 

the plant 
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S. 

No  

ULB 

Name  
Location  

No 

of 

ST

Ps 

Capa

city 

(ML

D) 

Utiliz

ation  

Balance/ 

non-

operation

al 

Operational/

Status of 

Work 

Remarks  

1 2 3 4 6 7 8 9 10 

to avoid 

thefting. 

29 
Vijayawad

a 

Jakkampudi 

IV (D) 
1 0.90 0.00 0.90 

Completed/E

xisting 

Waiting 

for 

beneficiar

y 

occupancy 

for fixing 

of 

electrical 

and 

mechanica

l works in 

the plant 

to avoid 

thefting. 

30 

Mangalagi

ri 

Tadepalli  

RGK 

Colony -I 
1 0.80 0.80 0.00 

Completed/E

xisting 

Waiting 

for 

beneficiar

y 

occupancy 

for fixing 

of 

electrical 

and 

mechanica

l works in 

the plant 

to avoid 

thefting. 

31 Guntur 
Vengalayap

alem  I & II 
1 1.50 1.50 0.00 

Completed/E

xisting 

Waiting 

for 

beneficiar

y 

occupancy 

for fixing 

of 

electrical 

and 

mechanica

l works in 

the plant 
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S. 

No  

ULB 

Name  
Location  

No 

of 

ST

Ps 

Capa

city 

(ML

D) 

Utiliz

ation  

Balance/ 

non-

operation

al 

Operational/

Status of 

Work 

Remarks  

1 2 3 4 6 7 8 9 10 

to avoid 

the fitting. 

32 Guntur 
Adavitakkil

apadu 
1 2.00 2.00 0.00 

Completed/E

xisting 

Waiting 

for 

beneficiar

y 

occupancy 

for fixing 

of 

electrical 

and 

mechanica

l works in 

the plant 

to avoid 

thefting. 

33 Tenali Chinaravuru 1 0.60 0.50 0.10 
Completed/E

xisting 

Waiting 

for 

beneficiar

y 

occupancy 

for fixing 

of 

electrical 

and 

mechanica

l works in 

the plant 

to avoid 

thefting. 

34 Ponnur Nidubrolu 1 1.25 1.00 0.25 
Completed/E

xisting 

Waiting 

for 

beneficiar

y 

occupancy 

for fixing 

of 

electrical 

and 

mechanica

l works in 

the plant 

to avoid 

thefting. 
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S. 

No  

ULB 

Name  
Location  

No 

of 

ST

Ps 

Capa

city 

(ML

D) 

Utiliz

ation  

Balance/ 

non-

operation

al 

Operational/

Status of 

Work 

Remarks  

1 2 3 4 6 7 8 9 10 

35 
Atmakur - 

Nellore 

Nellorepale

m 
1 1.00 1.00 0.00 

Completed/E

xisting 

Waiting 

for 

beneficiar

y 

occupancy 

for fixing 

of 

electrical 

and 

mechanica

l works in 

the plant 

to avoid 

thefting. 

36 Gudur (N) 
Gandhinaga

r 
1 3.70 3.00 0.70 

Completed/E

xisting 

Waiting 

for 

beneficiar

y 

occupancy 

for fixing 

of 

electrical 

and 

mechanica

l works in 

the plant 

to avoid 

thefting. 

37 
Chilakalur

ipeta 

Purushotha 

patnam 
1 2.80 1.50 1.30 

Completed/E

xisting 

Waiting 

for 

beneficiar

y 

occupancy 

for fixing 

of 

electrical 

and 

mechanica

l works in 

the plant 

to avoid 

thefting. 

38 
CRDA(Gu

ntur) 

Ananthavar

am 
1 0.20 0.20 0.00 

Completed/E

xisting 
- 

39 
CRDA(Gu

ntur) 
Dondapadu 1 0.50 0.50 0.00 

Completed/E

xisting 
- 
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S. 

No  

ULB 

Name  
Location  

No 

of 

ST

Ps 

Capa

city 

(ML

D) 

Utiliz

ation  

Balance/ 

non-

operation

al 

Operational/

Status of 

Work 

Remarks  

1 2 3 4 6 7 8 9 10 

40 
CRDA(Gu

ntur) 
Thulluru 1 0.20 0.20 0.00 

Completed/E

xisting 
- 

41 
CRDA(Gu

ntur) 
Mandadam 1 0.20 0.20 0.00 

Completed/E

xisting 
- 

42 
CRDA(Gu

ntur) 
Inavolu 1 0.30 0.30 0.00 

Completed/E

xisting 
  

43 
CRDA(Gu

ntur) 
Nowluru 1 0.30 0.30 0.00 

Completed/E

xisting 
- 

44 
CRDA(Gu

ntur) 
Penumaka 1 0.30 0.30 0.00 

Completed/E

xisting 

Trial run 

held up for 

want of 

housing 

work not 

yet taken 

up 

45 
CRDA(Gu

ntur) 
Nidamaruru 1 0.30 0.30 0.00 

Completed/E

xisting 

Trial run 

held up for 

want of 

housing 

work not 

yet 

completed 

46 Kavali 
Maddurupa

du 
1 1.50 1.50 0.00 

Completed/E

xisting 
  

47 Kurnool 
Jagannadha

gattu 
1 0.50 0.00 0.50 

Completed/E

xisting 

Trial run 

held up for 

want of 

housing 

work not 

yet taken 

up 

48 Kurnool 
Jagannadha

gattu 
1 0.50 0.00 0.50 

Completed/E

xisting 

Trial run 

held up for 

want of 

sewage 

and power 

supply 

49 Kurnool 
Jagannadha

gattu 
1 1.00 0.00 1.00 

Completed/E

xisting 

Trial run 

held up for 

want of 

sewage 

and power 

supply 
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S. 

No  

ULB 

Name  
Location  

No 

of 

ST

Ps 

Capa

city 

(ML

D) 

Utiliz

ation  

Balance/ 

non-

operation

al 

Operational/

Status of 

Work 

Remarks  

1 2 3 4 6 7 8 9 10 

50 Kurnool 
Jagannadha

gattu 
1 1.50 0.00 1.50 

Completed/E

xisting 
Trail Run  

51 Kurnool 
Jagannadha

gattu 
1 2.00 0.50 1.50 

Completed/E

xisting 
Trail Run  

52 Nandyal 
SRBC 

Colony 
1 1.00 0.50 0.50 

Completed/E

xisting 
Trial Run  

53 Nandyal 
SRBC 

Colony 
1 1.00 0.50 0.50 

Completed/E

xisting 
Trial Run  

54 Nandyal 
Nandhamuri 

Nagar 
1 1.00 0.50 0.50 

Completed/E

xisting 

Trail Run 

Completed

, O & M is 

held up for 

sewage 

and Power 

supply 

55 Nandyal 
Nandhamuri 

Nagar 
1 1.00 0.50 0.50 

Completed/E

xisting 

Trail Run 

Completed

, O & M is 

held up for 

sewage 

and Power 

supply 

56 Nandyal 
Siriguppa 

Road 
1 1.00   1.00 

Completed/E

xisting 
Trial Run  

57 Adoni 
Siriguppa 

Road 
1 1.00 0.50 0.50 

Completed/E

xisting 
- 

58 Repalle Repalle II 1 0.60 0.00 0.60 
Completed/E

xisting 
- 

59 
Pidugurall

a 

Kondamodu 

II 
1 1.30 0.50 0.80 

Completed/E

xisting 

Trail Run 

Completed

, O & M is 

held up for 

sewage 

and Power 

supply 

60 Macherla 
Gorrilaman

dhi-II 
1 0.50 0.00 0.50 

Completed/E

xisting 

Trial run 

is held up 

for want 

of sewage  

61 Naidupet Biradawada 1 0.90 0.90 0.00 
Completed/E

xisting 

 Trial run 

is held up 

for want 

of sewage 

&Power 

supply 
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S. 

No  

ULB 

Name  
Location  

No 

of 

ST

Ps 

Capa

city 

(ML

D) 

Utiliz

ation  

Balance/ 

non-

operation

al 

Operational/

Status of 

Work 

Remarks  

1 2 3 4 6 7 8 9 10 

62 
Sullurupet

a 

Mannarupol

uru 
1 0.80 0.30 0.50 

Completed/E

xisting 

Completed

, Trail run 

in 

Progress 

63 
Venkatagi

ri 

Chevireddy

palli 
1 0.80 0.50 0.30 

Completed/E

xisting 
- 

64 Nellore 
Akkacheruv

upadu-II 
1 1.60 1.00 0.60 

Completed/E

xisting 
- 

65 Nellore 
Kallurupalli

-II 
1 1.10 0.80 0.30 

Completed/E

xisting 
- 

66 Nellore 
Kondlapudi 

II&III 
1 1.20 1.00 0.20 

Completed/E

xisting 
- 

67 
Srikalahas

ti 

Rajiv Nagar 

-I 
1 1.00 0.80 0.20 

Completed/E

xisting 

Completed

, Trail run 

in 

Progress 

68 
Srikalahas

ti 

 S.W. 

Hostel -II 
1 0.90 0.60 0.30 

Completed/E

xisting 
- 

69 Chittoor  
Murukumba

ttu -II 
1 1.30 1.00 0.30 

Completed/E

xisting 
  

70 Puttur 
Nandimang

alam -II 
1 0.20 0.00 0.20 

Completed/E

xisting 

Trial run 

held up for 

want of 

Sewage. 

71 Punganur Ethuru -II 1 0.70 0.70 0.00 
Completed/E

xisting 

Trial run 

in 

progress 

72 
Madanapa

lle 

Venkappak

ota -II 
1 0.90 0.90 0.00 

Completed/E

xisting 

Trial run 

in 

progress 

73 Allagadda 

Chinthakunt

la Village-

III 

1 0.60 0.60 0.00 
Completed/E

xisting 
- 

74 Tadipatri 
Gannevarip

alli 
1 2.75 1.00 1.75 

Completed/E

xisting 
  

75 Kandukur 
Uppucheruv

u-I 
1 1.40 1.40 0.00 

Completed/E

xisting 
- 

  

TOTAL 43 ULBs 75 81.70 59.65 

 

22.05 
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Abstract of Existing STPs and Treatment Capacity in MLD Enc (PH)+APTIDCO 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

S. No Department Total STPs 
Existing 

Capacity 

Utilization 

Capacity 
Balance 

1 Enc (PH) 55 641.95 502.34 139.61 

2 APTIDCO 75 81.70 59.65 22.05 

GRAND TOTAL 130 723.65 561.99 161.66 
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III (B) Details of Under Construction STPs in the State: 
 

(A) Details of STPs Under Construction in AMRUT 1.0  : 119.00 MLD (17 STPs) 

(B) Details of STPs Under Construction in AMRUT 2.0  :   35.35 MLD (54 STPs) 

(APTIDCO) 

(C) Details of STPs Under Construction in SBM 2.0   :  111.511 MLD (33 STPs) 

(D) Details of STPs Under Construction in PLAN   :      5.77 MLD (11 STPs) 

(E) Details of STPs Under Construction in OTSFA   :  123.00 MLD (5 STPs) 

(F) Details of STPs Under Construction in NRCP, JnNURM,  

AIIB, AMRUT 2.0, AIIB-UIDF, IFC Loan                :    515.10 MLD (45 STPs) 
      

  (Total Under Construction STPs A+B+C+D+E+F)  :   909.73 MLD (163 STPs)    

                                                                                                                   

S.No  ULB Name  Location  Scheme  

No. 

of 

ST

Ps 

Capaci

ty 

(MLD) 

Phy

sical 

pro

gres

s in 

% 

Comple

tion 

Timelin

e 

Remarks  

1 2 3 4 5 6 7 8 9 

1 Nandyal 
Compost 

Yard 

AMRU

T 1.0 
1 10.00 

100

% 
- 

Work 

completed 

and Trial 

run is in 

progress 

2 
Rajamahendr

avaram 

Near lorry 

stand, 

Hukumpeta 

AMRU

T 1.0 
1 5.00 80% Dec-26 

Work in 

progress 

3 
Tadepalligud

em 

At 

Yanadhula 

colony, near 

kadakatla 

AMRU

T 1.0 
1 5.00 40% Oct-27 

Work 

stopped by 

the agency. 

4 Gudivada 
Velavarthipa

du 

AMRU

T 1.0 
1 5.00 99% Mar-27 

Work in 

progress 

5 Srikalahasti 

Near Bypass 

bridge at 

Ardhanaresw

ara Swamy 

temple way 

AMRU

T 1.0 
1 7.00 59% Mar-27 

Work in 

progress 

6 Madanapalle 

Near 

Venkatappak

ota 

AMRU

T 1.0 
1 5.00 85% Mar-27 

Work in 

progress 

7 Guntakal 

Tilak Nagar 

(Beside 

Ammamma 

Temple) 

AMRU

T 1.0 
1 8.00 50% Mar-28 

Work in 

progress 

8 Kurnool Kallur 
AMRU

T 1.0 
1 10 62% Mar-27 

Work in 

progress 
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S.No  ULB Name  Location  Scheme  

No. 

of 

ST

Ps 

Capaci

ty 

(MLD) 

Phy

sical 

pro

gres

s in 

% 

Comple

tion 

Timelin

e 

Remarks  

1 2 3 4 5 6 7 8 9 

9 Adoni 

Near AP 

TIDCO 

Houses 

AMRU

T 1.0 
1 5 61% Mar-28 

Work in 

progress 

10 Kavali 

Near Saibaba 

temple, 

Ramamurthy 

peta, 12th 

Ward, Kavali  

AMRU

T 1.0 
1 15 96% Dec-26 

Work 

stalled due 

to delay in 

payment. 

11 Srikakulam Ponnada Hill 
AMRU

T 1.0 
1 10.00 45% Mar-28 

Retenders 

to be 

invited 

12 
Vizianagara

m 

Peddacheruv

u 

AMRU

T 1.0 
1 5.00 54% Oct-28 

Retenders 

to be 

invited 

13 Kakinada Etimogga 
AMRU

T 1.0 
1 5.00 75% Mar-27 

Retenders 

to be 

invited 

14 
Machilipatna

m 

Chilakalapud

i 

AMRU

T 1.0 
1 5.00 48% Oct-27 

Retenders 

to be 

invited 

15 
Chilakaluripe

ta 

Vogeru 

Vagu,Near                  

21st ward 

AMRU

T 1.0 
1 5.00 35% Mar-28 

Retenders 

to be 

invited 

16 
Anantapuram

u 

Thadakaleru 

River,near 

Somaladoddi 

village  

AMRU

T 1.0 
1 10.00 0% Mar-28 

Retenders 

to be 

invited 

17 
Dharmavara

m 

Near LCK 

puram  

AMRU

T 1.0 
1 4.00 0% Mar-28 

Retenders 

to be 

invited 

  Total 17 ULBs   17 119.00     
  

18 Kakinada Paralovapeta TIDCO 1 1.50 75% Oct-26 
Work in 

progress 

19 
Rajamahendr

avaram 
Bommuru-II TIDCO 1 1.50 70% Oct-26 

Work in 

progress 

20 
Rajamahendr

avaram 
Namavaram TIDCO 1 0.75 72% Mar-27 

Work in 

progress 

21 
Dharmavara

m 
Regatipalli-II TIDCO 1 0.75 72% Mar-27 Civil 

structrural 

work 

completed.

Media 

22 Hindupur Kotipi-II TIDCO 1 0.70 72% Mar-27 

23 
Anantapuram

u 
Pandameru-3 TIDCO 1 1.25 70% Mar-27 
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S.No  ULB Name  Location  Scheme  

No. 

of 

ST

Ps 

Capaci

ty 

(MLD) 

Phy

sical 

pro

gres

s in 

% 

Comple

tion 

Timelin

e 

Remarks  

1 2 3 4 5 6 7 8 9 

24 Guntakal 
Dhonimukka

la-3 
TIDCO 1 1.25 67% Mar-27 

filling is to 

be 

done.Machi

nery to be 

fixed and is 

held up for 

security 

purpose.  

25 GVMC Sirasapalli TIDCO 1 0.30 80% Oct-26 
Work in 

progress 

26 GVMC 
AtchauLova-

1 
TIDCO 1 1.00 65% Mar-27 

Work in 

progress 

27 GVMC 
AtchauLova-

2 
TIDCO 1 1.00 70% Mar-27 

Work in 

progress 

28 GVMC Appikonda TIDCO 1 0.40 75% Mar-27 
Work in 

progress 

29 GVMC Mulagada TIDCO 1 0.20 85% Oct-26 
Work in 

progress 

30 GVMC Nadipur TIDCO 1 0.50 75% Mar-27 
Work in 

progress 

31 GVMC Sangivalasa TIDCO 1 0.30 58% Mar-27 
Work in 

progress 

32 GVMC 
Kondakoppa

ka 
TIDCO 1 0.20 75% Mar-27 

Work in 

progress 

33 Eluru Ponangi road TIDCO 1 2.50 40% Mar-27 
Work in 

progress 

34 Eluru Kotturu road TIDCO 1 0.20 40% Mar-27 
Work in 

progress 

35 Nellimarla Nellimarla TIDCO 1 0.30 90% Oct-26 
Work in 

progress 

36 Rajam Kancharam TIDCO 1 0.20 90% Oct-26 
Work in 

progress 

37 
Amadalavala

sa 

Byrsastrulla-

pet 
TIDCO 1 0.30 90% Oct-26 

Work in 

progress 

38 Bobbili Bobbili TIDCO 1 0.80 80% Oct-26 
Work in 

progress 

39 
Parvathipura

m 

Parvathipura

m 
TIDCO 1 0.40 85% Oct-26 

Work in 

progress 

40 Nandyal 
Alyyalurimit

ta 
TIDCO 1 1.00 61% Mar-27 

Work in 

progress 

41 Kadapa 
Chinnachow

k -I 
TIDCO 1 1.00 75% Mar-27 

Work in 

progress 

42 Kadapa 
Chalama 

reddypalli -I  
TIDCO 1 1.00 75% Mar-27 

Work in 

progress 
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S.No  ULB Name  Location  Scheme  

No. 

of 

ST

Ps 

Capaci

ty 

(MLD) 

Phy

sical 

pro

gres

s in 

% 

Comple

tion 

Timelin

e 

Remarks  

1 2 3 4 5 6 7 8 9 

43 
Jammalamad

ugu 

Gudemcheru

vu -II 
TIDCO 1 1.00 75% Mar-27 

Work in 

progress 

44 Rayachoty Sibyala  -II TIDCO 1 0.50 75% Mar-27 
Work in 

progress 

45 Yerraguntla 
Yerraguntla  

road -II 
TIDCO 1 1.00 75% Mar-27 

Work in 

progress 

46 
Ramachandra

puram 
Kothuru -III TIDCO 1 1.00 72% Mar-27 

Work in 

progress 

47 Kadiri 
Hindupur 

road-II 
TIDCO 1 0.60 74% Mar-27 

Civil 

structrural 

work 

completed.

Media 

filling is to 

be 

done.Machi

nery to be 

fixed and is 

held up for 

security 

purpose.  

48 Puttaparthi 
Karnataka 

nagepalli-II 
TIDCO 1 0.25 60% Mar-27 

49 Raydurgam 
Mallapuram-

3 
TIDCO 1 0.60 67% Mar-27 

50 Narsipatnam 
Narsipatnam

-I 
TIDCO 1 0.60 60% Mar-27 

Work in 

progress 

51 Narsipatnam 
Narsipatnam

-II 
TIDCO 1 0.30 60% Mar-27 

Work in 

progress 

52 Markapur 

Pedanagulav

aram      

Road -I 

TIDCO 1 0.50 45% Mar-27 
Work in 

progress 

53 Ichapuram Ichapuram TIDCO 1 0.10 48% Mar-27 
Work in 

progress 

54 
Palasa 

Kasibugga 
Palasa TIDCO 1 0.40 65% Mar-27 

Work in 

progress 

55 Vinukonda 
Vellaturu 

road II 
TIDCO 1 0.70 42% Mar-27 

Work in 

progress 

56 Kanigiri 
Chakirala -

III 
TIDCO 1 0.50 45% Mar-27 

Work in 

progress 

57 Giddaluru 
Modempalli  

-III 
TIDCO 1 0.60 41% Mar-27 

Work in 

progress 

58 Addanki 
Singara 

konda -III 
TIDCO 1 0.50 45% Mar-27 

Work in 

progress 

59 Tanuku 
Indiramma 

Colony 
TIDCO 1 0.20 40% Mar-27 

Work in 

progress 

60 Tanuku BalaBalaji TIDCO 1 0.30 40% Mar-27 
Work in 

progress 
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S.No  ULB Name  Location  Scheme  

No. 

of 

ST

Ps 

Capaci

ty 

(MLD) 

Phy

sical 

pro

gres

s in 

% 

Comple

tion 

Timelin

e 

Remarks  

1 2 3 4 5 6 7 8 9 

61 
Jangareddy 

Gudem 

Markandeya

puram -II 
TIDCO 1 0.40 40% Mar-27 

Work in 

progress 

62 Nidadavolu 
Tirugudem -

II 
TIDCO 1 0.50 40% Mar-27 

Work in 

progress 

63 Kovvuru 
Pedathalla 

punta -II 
TIDCO 1 0.30 40% Mar-27 

Work in 

progress 

64 Nuzivid 

M.R. 

Apparao 

colony II 

TIDCO 1 1.30 56% Mar-27 
Work in 

progress 

65 Tiruvuru PT Kotturu I TIDCO 1 0.40 43% Mar-27 
Work in 

progress 

66 Tiruvuru 
PT Kotturu 

II 
TIDCO 1 0.40 43% Mar-27 

Work in 

progress 

67 Jaggaiahpeta 
Gurukula 

pathasala II 
TIDCO 1 1.60 56% Mar-27 

Work in 

progress 

68 Nandigama 
Hanumanthu

palem II 
TIDCO 1 0.20 43% Mar-27 

Work in 

progress 

69 Vuyyuru 
Gemini 

School -II 
TIDCO 1 0.90 56% Mar-27 

Work in 

progress 

70 Vuyyuru 
Gandigunta -

II 
TIDCO 1 0.30 43% Mar-27 

Work in 

progress 

71 Vuyyuru 
Raghava 

Estates -II 
TIDCO 1 0.10 56% Mar-27 

Work in 

progress 

  Total 39 ULBs   54 35.35       

72 
Amadalavala

sa 

Timmapura

m 

SBM 

2.0 
1 0.18 20% Mar-27 

Work in 

progress 

73 Ichapuram Rattakanna 
SBM 

2.0 
1 0.78 45% Mar-27 

Work in 

Progress 

74 Ichapuram A.S.Peta 
SBM 

2.0 
1 0.37 54% Mar-27 

Work in 

Progress 

75 Bobbili 
Rajanagar 

Colony 

SBM 

2.0 
1 3.50 0% Mar-27 

Alternate 

Site to be 

identified 

76 Bobbili 

Patha 

Bobbili near              

Sulab 

complex 

SBM 

2.0 
1 0.15 60% Mar-27 

Work in 

progress 

77 Bobbili ITI Colony 
SBM 

2.0 
1 0.20 90% Mar-27 

Work in 

Progress 

78 Bobbili Gollapalli 
SBM 

2.0 
1 0.07 90% Mar-27 

Work in 

Progress 
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S.No  ULB Name  Location  Scheme  

No. 

of 

ST

Ps 

Capaci

ty 

(MLD) 

Phy

sical 

pro

gres

s in 

% 

Comple

tion 

Timelin

e 

Remarks  

1 2 3 4 5 6 7 8 9 

79 
Yelamanchal

i 

Hanuman 

temple,near 

seshukonda 

colony 

SBM 

2.0 
1 0.40 47% Mar-27 

Work in 

Progress 

80 
Yelamanchal

i 
Teruvupalli 

SBM 

2.0 
1 0.50 48% Mar-27 

Work in 

Progress 

81 
Yelamanchal

i 

Mantripalem

, 

Pedagollalap

alem 

SBM 

2.0 
1 0.14 15% Mar-27 

Septic tank 

work under 

progress. 

82 Piduguralla 
Hosanna 

mandir road 

SBM 

2.0 
1 5.90 92% Mar-27 

Work in 

Progress 

83 Piduguralla 

Near SC 

Burial 

ground 

SBM 

2.0 
1 5.20 93% Oct-26 

Work in 

progress 

84 Vinukonda 
Mutlakunta 

Colony 

SBM 

2.0 
1 5.70 95% Mar-27 

Work in 

progress 

85 Vinukonda 

Chakkavagu 

@ Beside 

Nirmala  

school  

SBM 

2.0 
1 5.50 96% Mar-27 

Work in 

Progress 

86 Giddaluru 
Near ST 

Hostel 

SBM 

2.0 
1 6.10 49% Mar-27 

Work in 

Progress 

87 Bapatla 

Existing 

Compost 

yard,Jamulap

alem Road 

SBM 

2.0 
1 3.00 90% Mar-27 

Work in 

Progress 

88 Chirala 
Ikyanagar, 

Dandubata 

SBM 

2.0 
1 5.00 68% Mar-27 

Work in 

Progress 

89 
Atmakur 

(Nandyala) 

78°34'41.28"

E  

15°53'18.863

"N 

SBM 

2.0 
1 0.59 95% Dec-26 

Work in 

Progress 

90 
Atmakur 

(Nandyala) 

78°35'25.539

"E  

15°53'9.161"

N 

SBM 

2.0 
1 0.25 93% Dec-26 

Work in 

Progress 

91 
Jammalamad

ugu 

Dumping 

yard 

SBM 

2.0 
1 7.43 98% Dec-26 

Work in 

Progress 

92 Badvel 
Badvel 

village 

SBM 

2.0 
1 0.24 1% Mar-27 

Work is in 

progress 
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S.No  ULB Name  Location  Scheme  

No. 

of 

ST

Ps 

Capaci

ty 

(MLD) 

Phy

sical 

pro

gres

s in 

% 

Comple

tion 

Timelin

e 

Remarks  

1 2 3 4 5 6 7 8 9 

93 Badvel 

A 

Chennampall

i village 

SBM 

2.0 
1 0.65 58% Oct-26 

Work is in 

progress 

94 Badvel 
Madakalavar

palli village 

SBM 

2.0 
1 0.45 64% Oct-26 

Work is in 

Progress. 

95 Mydukur 
Saraswathipe

ta 

SBM 

2.0 
1 8.10 96% Oct-26 

Work is in 

Progress. 

96 Kandukur Club road 
SBM 

2.0 
1 9.60 91% Mar-27 

work in 

progress 

97 
Atmakur - 

Nellore 

Venkatrao 

palli 

SBM 

2.0 
1 0.19 59% Mar-27 

work is in 

progress.  

98 Gooty 
Lachanapalli 

Road 

SBM 

2.0 
1 3.60 92% Dec-26 

work is in 

progress.  

99 Gooty 
Ananthapur 

Road 

SBM 

2.0 
1 4.40 53% Mar-27 

Work is in 

progress 

100 Kadiri Kutagulla 
SBM 

2.0 
1 14.90 90% Mar-27 

Work is in 

progress.  

101 Venkatagiri 
Kummagunt

a 

SBM 

2.0 
1 9.58 99% Mar-27 

work is in 

progress 

102 Naidupet Thummuru 
SBM 

2.0 
1 7.90 99% Oct-26 

work is in 

progress. 

Estimates 

for I&D 

Structures 

are under 

preparation 

103 Naidupet Thummuru 
SBM 

2.0 
1 0.79 97% Oct-26 

Work is in 

progress 

104 Punganur 
Melupatla 

Cheruvu 

SBM 

2.0 
1 0.16 

100

% 
- 

Work 

completed 

and trial 

run is in 

progress 

  Total 20 ULBs   33 111.51     

 

 

  

105 Pulivendula 

YS Chinna 

Kondareddy 

Colony 

PLAN 

Grant 
1 1.50 97% Oct-26 

Work is in 

progress 

106 Pulivendula   
PLAN 

Grant 
1 1.50 82% Mar-27   
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S.No  ULB Name  Location  Scheme  

No. 

of 

ST

Ps 

Capaci

ty 

(MLD) 

Phy

sical 

pro

gres

s in 

% 

Comple

tion 

Timelin

e 

Remarks  

1 2 3 4 5 6 7 8 9 

107 Pulivendula 
Bramhanapal

li, 

PLAN 

Grant 
1 0.50 90% Mar-27 

The balance 

works for 

these STPs 

are 

proposed in 

UIDF. 

108 Pulivendula 
Peddarangap

uramu 

PLAN 

Grant 
1 0.50 60% Mar-27 

109 Pulivendula 
Chinnaranga

puram 

PLAN 

Grant 
1 0.50 0% Mar-27 

110 Pulivendula 
Velamavarip

alli 

PLAN 

Grant 
1 0.50 0% Mar-27 

111 Pulivendula Ulimella 
PLAN 

Grant 
1 0.50 0% Mar-27 

112 Pulivendula 

Venkatapura

m SC 

Colony 

PLAN 

Grant 
1 0.02 60% Mar-27 

113 Pulivendula 
Boggudupall

i, 

PLAN 

Grant 
1 0.07 60% Mar-27 

114 Pulivendula 
Basireddypal

li 

PLAN 

Grant 
1 0.08 60% Mar-27 

115 Pulivendula YSR Colony 
PLAN 

Grant 
1 0.10 60% Mar-27 

  Total 1 ULB   11 5.77       

116 Guntur 
Yadavula 

Donka 
OTSFA 1 10.00 70% Mar-27 

The balance 

work will 

be proposed 

in Urban 

Challenge 

Fund. 
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S.No  ULB Name  Location  Scheme  

No. 

of 

ST

Ps 

Capaci

ty 

(MLD) 

Phy

sical 

pro

gres

s in 

% 

Comple

tion 

Timelin

e 

Remarks  

1 2 3 4 5 6 7 8 9 

117 Guntur 
Bhasyam 

school 
OTSFA 1 20.00 60% Mar-27 

The balance 

work will 

be proposed 

in Urban 

Challenge 

Fund. 

118 Guntur Opp STP-3 OTSFA 1 42.00 60% Mar-27 

The balance 

work will 

be proposed 

in Urban 

Challenge 

Fund. 

119 Guntur Peekala vagu OTSFA 1 28.00 51% Mar-27 

The balance 

work will 

be proposed 

in Urban 

Challenge 

Fund. 

120 Guntur 
Bhasyam 

school 
OTSFA 1 23.00 0% Mar-27 

The balance 

work will 

be proposed 

in Urban 

Challenge 

Fund. 

  Total 1 ULB   5 123       

121 Kanigiri 
Shankavara

m 
AIIB 1 6.00   Mar-28 

Work 

Grounded  

122 Madakasira   AIIB 1 5.00   Mar-28 
Work 

Grounded  

  Total 2 ULBs   2 11       

123 Vijayawada Jakkampudi 
JNNUR

M 
1 20.00 95% Mar-27 

The work 

was 

cancelled. 

The balance 

work is 

proposed to 

be taken up 

under 15th 

FC grants 

or general 

funds. 
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S.No  ULB Name  Location  Scheme  

No. 

of 

ST

Ps 

Capaci

ty 

(MLD) 

Phy

sical 

pro

gres

s in 

% 

Comple

tion 

Timelin

e 

Remarks  

1 2 3 4 5 6 7 8 9 

124 Tirupathi Thukivakam 
Smart 

City 
1 25.00 85% Mar-27 

Work was 

cancelled 

and 

proposed 

under 

AMRUT 

2.0. 

125 
Rajamahendr

avaram 
Hukumpeta NRCP 1 50.60 88% Mar-27 

work is in 

progress 

126 Tenali NCB colony 14th FC 1 2.00 30% Oct-28 

Work 

stopped due 

to court 

case. 

  Total 4 ULBs   4 97.6       

127 Srikakulam 
PONNADA 

HILL 

AMRU

T 2.0 
1 5.00   Mar-28 

Work 

grounded 

128 GVMC   
AMRU

T 2.0 
1 25.00   Mar-28 

Work 

grounded 

129 Vijayawada 
Ramalinges

wara Nagar 

AMRU

T 2.0 
1 20.00   Mar-28 

Work 

grounded 

130 Vijayawada Auto Nagar 
AMRU

T 2.0 
1 10.00   Mar-28 

Work 

grounded 

131 Srikalahasti 

Back side of 

NTR nagar 

park 

AMRU

T 2.0 
1 1.50   Mar-28 

Work 

grounded 

132 Chittoor    
AMRU

T 2.0 
1 10.00   Mar-28 

Work 

grounded 

133 
Anantapuram

u 
tadakaleru 

AMRU

T 2.0 
1 25.00   Mar-28 

Work 

grounded 

134 Hindupur 
RTC 

COLONY 

AMRU

T 2.0 
1 28.00   Mar-28 

Work 

grounded 

135 Kurnool   
AMRU

T 2.0 
1 35.00   Mar-28 

Work 

grounded 

136 Kurnool   
AMRU

T 2.0 
1 0.40   Mar-28 

Work 

grounded 

137 Kurnool   
AMRU

T 2.0 
1 0.20   Mar-28 

Work 

grounded 
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S.No  ULB Name  Location  Scheme  

No. 

of 

ST

Ps 

Capaci

ty 

(MLD) 

Phy

sical 

pro

gres

s in 

% 

Comple

tion 

Timelin

e 

Remarks  

1 2 3 4 5 6 7 8 9 

138 Kadapa   
AMRU

T 2.0 
1 15.00   Mar-28 

Work 

grounded 

139 Adoni   
AMRU

T 2.0 
1 14.50   Mar-28 

Work 

grounded 

140 Adoni   
AMRU

T 2.0 
1 11.00   Mar-28 

Work 

grounded 

141 Kakinada 
DUMULAP

ETA 

AMRU

T 2.0 
1 22.00   Mar-28 

Work 

grounded 

142 Eluru   
AMRU

T 2.0 
1 15.00   Mar-28 

Work 

grounded 

143 
Tadepalligud

em  

Slaughterhou

se 

AMRU

T 2.0 
1 2.70   Mar-28 

Work 

grounded 

144 
Tadepalligud

em  
  

AMRU

T 2.0 
1 3.70   Mar-28 

Work 

grounded 

145 Gudivada   
AMRU

T 2.0 
1 6.00   Mar-28 

Work 

grounded 

146 
Machilipatna

m 
  

AMRU

T 2.0 
1 10.00   Mar-28 

Work 

grounded 

147 Tenali   
AMRU

T 2.0 
1 10.00   Mar-28 

Work 

grounded 

148 
Chilakaluripe

ta 
  

AMRU

T 2.0 
1 4.25   Mar-28 

Work 

grounded 

149 
Chilakaluripe

ta 
  

AMRU

T 2.0 
1 4.75   Mar-28 

Work 

grounded 

150 Ongole   
AMRU

T 2.0 
1 15.00   Mar-28 

Work 

grounded 

151 Nandyal   
AMRU

T 2.0 
1 32.00   Mar-28 

Work 

grounded 

152 Kadapa   
AMRU

T 2.0 
1 2.00   Mar-28 

Work 

grounded 

153 Kadapa   
AMRU

T 2.0 
1 3.00   Mar-28 

Work 

grounded 

154 Kadapa   
AMRU

T 2.0 
1 2.00   Mar-28 

Work 

grounded 

155 
Rajamahendr

avaram 
  

AMRU

T 2.0 
1 1.50   Mar-28 

Work 

grounded 

  Total 20 ULBs   29 334.5       

156 Sullurupeta   UIDF-I 1 2.00   Mar-28 
Work 

grounded 
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S.No  ULB Name  Location  Scheme  

No. 

of 

ST

Ps 

Capaci

ty 

(MLD) 

Phy

sical 

pro

gres

s in 

% 

Comple

tion 

Timelin

e 

Remarks  

1 2 3 4 5 6 7 8 9 

157 Sullurupeta   UIDF-I 1 2.00   Mar-28 
Work 

grounded 

158 Sullurupeta   UIDF-I 1 4.00   Mar-28 
Work 

grounded 

159 Allagadda   UIDF-I 1 5.00   Mar-28 
Work 

grounded 

160 Nandikotkur 
 

UIDF-I 1 5.00   Mar-28 
Work 

grounded 

  Total 3 ULBs   5 18       

161 Nellore 
Kondayyapal

em 
UIDF-II 1 20.00   Mar-28 

Work 

grounded 

162 Nellore Pottepalem UIDF-II 1 14.00 0% Mar-28 
Work 

grounded 

    1 ULB   2 34       

163 GVMC 1 ULB 
IFC 

Loan 
1 20.00   Mar-28 

Work 

grounded  

  Grand Total  75 ULBs   163 909.73       

 

III (C) Status of STPs & NSTPs in the ULBs with below 1 Lakh Population: 
 

State Level Technical Committee and State High Power Committee have approved the 

construction of STPs in ULBs with below 1 lakh population:  

Status of STPs& NSTPs in the ULBs with below 1 Lakh Population: 

o ULBs with above 1 Lakh population - 32 ULBs 

o ULBs with Below 1 Lakh Population - 91 ULBs (76 ULBs already existing and 15 newly 

constituted ULBs) 

o GOI sanctioned STPs in 76 ULBs with 692.12 MLD with a project cost of Rs.1372.68 Cr., in 

which, 2 newly sanctioned ULBs with 33.12 MLD (Mangalagiri&Tadepalli) will be taken up 

after completion of Detailed Engineering. 

o In 74 ULBs, 8 ULBs are excluded, as the STPs of 90 MLD capacities are being constructed 

with AIIB funds in Sullurpet, Nandikotkur, Allagadda, Madakasira and Kanigiri and State 

Special Grant in Pulivendula and Rayachoti. Puttaparthi is having 3 existing STPs. 

o In 66 ULBs capacity is 569 MLD. 
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o As per G.O. Rt. No.227, to process land acquisition for both Government & Private land 

extent in 48 ULBs under Phase-1. 

o These were formed into 13 clusters with 267.71 MLD and tender process completed. 

o Govt. lands are available in 28 ULBs covering 131.37MLD, cluster-1 to cluster-8 works and 

private lands are available in 21 ULBs covering 136.34MLD, cluster-9 to cluster-13, these 

works are under tender stage to be place before tender approval committee. 

o As Per modified capacity 2027 projected population 413.97MLD is to be tendered. 

o Present tender was out for 66 NSTPs in 25 ULBs with 14.50 MLD capacity. 

o For all tenders floated a total of 199.16 acres of Land acquisition is needed. 

o Details are as follows. 

 

S.No Cluster 
Name of the 

ULB 

Total No. of 

Projects 

(STP+NSTP) 

Proposed 

Capacity 

(MLD) 

% of 

Present 

work 

status 

Expected date 

of Completion 

1 

Cluster -01 

Amadalavalasa NSTP 05 0.18 20.00% Nov-26 

2 Ichapuram NSTP 01 0.778 70.00% Oct-26 

3 Ichapuram NSTP 02 0.371 70.00% Oct-26 

4 Bobbili STP 01 3.5 0.00% Jan-27 

5 Bobbili NSTP 01 0.151 100.00% Sep-26 

6 Bobbili NSTP 04 0.203 80.00% Oct-26 

7 Bobbili NSTP 05 0.066 100.00% Sep-26 

8 Yellamanchali NSTP 01 0.4 70.00% Nov-26 

9 Yellamanchali NSTP 02 0.5 70.00% Nov-26 

10 Yellamanchali NSTP 11 0.138 0.00% Nov-26 

11 

Cluster -03 

Piduguralla STP 01 5.9 97.00% Sep-26 

12 Piduguralla STP 02 5.2 100.00% Sep-26 

13 Vinukonda STP 01 5.7 98.00% Sep-26 

14 Vinukonda STP 02 5.5 98.00% Sep-26 

15 

Cluster -04 

Giddalur STP 01 6.1 60.00% Nov-26 

16 Bapatla STP 01 3 70.00% Oct-26 

17 Chirala STP 02 5 70.00% Mar-27 

http://s.no/
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S.No Cluster 
Name of the 

ULB 

Total No. of 

Projects 

(STP+NSTP) 

Proposed 

Capacity 

(MLD) 

% of 

Present 

work 

status 

Expected date 

of Completion 

18 

Cluster -05 

Atmakur NSTP 01 0.586 100.00% Sep-26 

19 Atmakur NSTP 03 0.253 100.00% Sep-26 

20 Jammalamadugu STP 01 7.43 100.00% Sep-26 

21 

Cluster -06 

Badvel NSTP 01 0.243 0.00% Mar-27 

22 Badvel NSTP 02 0.654 80.00% Mar-27 

23 Badvel NSTP 03 0.447 70.00% Mar-27 

24 Mydukur STP 01 8.1 85.00% Mar-27 

25 Kandukur STP 01 9.6 95.00% Mar-27 

26 Atmakur - N NSTP 03 0.186 80.00% Mar-27 

27 

Cluster -07 

Gooty STP 01 3.6 83.00% Oct-26 

28 Gooty STP 02 4.4 60.00% Oct-26 

29 Kadiri STP 01 14.9 65.00% Nov-26 

30 

Cluster -08 

Venkatagiri STP 01 9.58 100.00% Sep-26 

31 Naidupet STP 01 7.9 100.00% Sep-26 

32 Naidupet NSTP 01 0.788 100.00% Sep-26 

33 Punganur NSTP 02 0.157 100.00% Sep-26 

34 Gudur (N) NSTP 01 0.106 100.00% Sep-26 

 07 Packages   111.62   

 

o Tenders floated for 148 STPs/NSTPs, with a capacity of 452.948 MLD in which LOA yet to 

be issued for 66 NSTPs (14.499 MLD) and remaining 82 STPs (438.449 MLD) is in tender 

stage. 

o To acquire land for establishment of STPs in 54 ULBs, Government has issued G.O. Rt. 

No.493 and accorded Administrative Sanction of Rs. 267.409crs. 

o Furthermore, this office has requested EinC (Ph) to takeup the I&D works on the ongoing 33 

Projects. 

 

 

http://s.no/
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III(D) Details of Proposed STPs in the State (Tendered & to be tendered) 

 

S.N

o  
ULB Name  

Locatio

n  
Scheme  

No 

of 

STP

s 

Capacit

y 

(MLD) 

Proje

ct 

Cost  

Statu

s of 

Wor

k 

Completi

on 

Timeline 

Remar

ks  

1 2 3 4 5 6 7 8 9 10 

1 Akiveedu   SBM 2.0 1 4.100 7.631 

Tend

er to 

be 

invite

d 

Dec-28   

2 Allur   SBM 2.0 1 1.550 3.217 

Tend

er to 

be 

invite

d 

Dec-28   

3 Allur   SBM 2.0 1 0.780 1.609 

Tend

er to 

be 

invite

d 

Dec-28   

4 Allur   SBM 2.0 1 0.380 0.788 

Tend

er to 

be 

invite

d 

Dec-28   

5 Allur   SBM 2.0 1 0.380 0.788 

Tend

er to 

be 

invite

d 

Dec-28   

6 Allur   SBM 2.0 1 0.380 0.788 

Tend

er to 

be 

invite

d 

Dec-28   

7 
Buchireddypal

em 
  SBM 2.0 1 3.060 5.706 

Tend

er to 

be 

invite

d 

Dec-28   

8 
Buchireddypal

em 
  SBM 2.0 1 1.530 3.170 

Tend

er to 

be 

invite

d 

Dec-28   

9 
Buchireddypal

em 
  SBM 2.0 1 0.600 1.236 

Tend

er to 

be 

invite

d 

Dec-28   

10 B Kothakota   SBM 2.0 1 2.310 4.773 

Tend

er to 

be 

invite

d 

Dec-28   
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S.N

o  
ULB Name  

Locatio

n  
Scheme  

No 

of 

STP

s 

Capacit

y 

(MLD) 

Proje

ct 

Cost  

Statu

s of 

Wor

k 

Completi

on 

Timeline 

Remar

ks  

1 2 3 4 5 6 7 8 9 10 

11 B Kothakota   SBM 2.0 1 0.380 0.796 

Tend

er to 

be 

invite

d 

Dec-28   

12 B Kothakota   SBM 2.0 1 0.450 0.923 

Tend

er to 

be 

invite

d 

Dec-28   

13 B Kothakota   SBM 2.0 1 0.380 0.796 

Tend

er to 

be 

invite

d 

Dec-28   

14 Bethamcharla   SBM 2.0 1 6.460 
12.02

8 

Tend

er to 

be 

invite

d 

Dec-28   

15 Bethamcharla   SBM 2.0 1 0.420 0.865 

Tend

er to 

be 

invite

d 

Dec-28   

16 Chinthalapudi   SBM 2.0 1 0.980 2.018 

Tend

er to 

be 

invite

d 

Dec-28   

17 Chinthalapudi   SBM 2.0 1 0.930 1.922 

Tend

er to 

be 

invite

d 

Dec-28   

18 Chinthalapudi   SBM 2.0 1 1.550 3.204 

Tend

er to 

be 

invite

d 

Dec-28   

19 Dachepalli   SBM 2.0 1 3.370 6.278 

Tend

er to 

be 

invite

d 

Dec-28   

20 Dachepalli   SBM 2.0 1 1.530 3.171 

Tend

er to 

be 

invite

d 

Dec-28   

21 Gurazala   SBM 2.0 1 2.410 4.993 

Tend

er to 

be 

Dec-28   
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S.N

o  
ULB Name  

Locatio

n  
Scheme  

No 

of 

STP

s 

Capacit

y 

(MLD) 

Proje

ct 

Cost  

Statu

s of 

Wor

k 

Completi

on 

Timeline 

Remar

ks  

1 2 3 4 5 6 7 8 9 10 

invite

d 

22 Gurazala   SBM 2.0 1 0.480 0.999 

Tend

er to 

be 

invite

d 

Dec-28   

23 Gurazala   SBM 2.0 1 0.390 0.816 

Tend

er to 

be 

invite

d 

Dec-28   

24 Darsi   SBM 2.0 1 2.920 6.035 

Tend

er to 

be 

invite

d 

Dec-28   

25 Darsi   SBM 2.0 1 2.000 4.134 

Tend

er to 

be 

invite

d 

Dec-28   

26 Podili   SBM 2.0 1 5.250 9.773 

Tend

er to 

be 

invite

d 

Dec-28   

27 Kamalapuram   SBM 2.0 1 2.300 4.762 

Tend

er to 

be 

invite

d 

Dec-28   

28 Kamalapuram   SBM 2.0 1 0.610 1.270 

Tend

er to 

be 

invite

d 

Dec-28   

29 Kondapalli   SBM 2.0 1 2.970 6.155 

Tend

er to 

be 

invite

d 

Dec-28   

30 Kondapalli   SBM 2.0 1 5.950 
11.07

9 

Tend

er to 

be 

invite

d 

Dec-28   

31 Kuppam   SBM 2.0 1 6.810 
12.69

1 

Tend

er to 

be 

invite

d 

Dec-28   
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S.N

o  
ULB Name  

Locatio

n  
Scheme  

No 

of 

STP

s 

Capacit

y 

(MLD) 

Proje

ct 

Cost  

Statu

s of 

Wor

k 

Completi

on 

Timeline 

Remar

ks  

1 2 3 4 5 6 7 8 9 10 

32 Penukoda   SBM 2.0 1 3.040 5.666 

Tend

er to 

be 

invite

d 

Dec-28   

33 Penukoda   SBM 2.0 1 0.700 1.448 

Tend

er to 

be 

invite

d 

Dec-28   

34 
YSR 

Tadigadapa 
  SBM 2.0 1 2.470 5.106 

Tend

er to 

be 

invite

d 

Dec-28   

35 
YSR 

Tadigadapa 
  SBM 2.0 1 2.470 5.106 

Tend

er to 

be 

invite

d 

Dec-28   

36 
YSR 

Tadigadapa 
  SBM 2.0 1 2.470 5.106 

Tend

er to 

be 

invite

d 

Dec-28   

37 
YSR 

Tadigadapa 
  SBM 2.0 1 4.230 7.878 

Tend

er to 

be 

invite

d 

Dec-28   

38 
YSR 

Tadigadapa 
  SBM 2.0 1 8.140 

15.16

6 

Tend

er to 

be 

invite

d 

Dec-28   

    
Sub 

Total 
15 ULBs 38 87.13 

169.8

9 
      

39 
Mangalagiri 

Tadepalli  
-- 

CRDA 

Funds 
1 1.140 5.280 

Tend

er 

Stage 

Mar-28   

40 
Mangalagiri 

Tadepalli  
-- 

CRDA 

Funds 
1 2.910 8.110 Mar-28   

41 
Mangalagiri 

Tadepalli  
-- 

CRDA 

Funds 
1 3.160 9.200 Mar-28   

42 
Mangalagiri 

Tadepalli  
-- 

CRDA 

Funds 
1 12.750 

18.69

0 
Mar-28   
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S.N

o  
ULB Name  

Locatio

n  
Scheme  

No 

of 

STP

s 

Capacit

y 

(MLD) 

Proje

ct 

Cost  

Statu

s of 

Wor

k 

Completi

on 

Timeline 

Remar

ks  

1 2 3 4 5 6 7 8 9 10 

43 
Mangalagiri 

Tadepalli  
-- 

CRDA 

Funds 
1 3.380 9.130 Mar-28   

44 
Mangalagiri 

Tadepalli  
-- 

CRDA 

Funds 
1 3.340 8.730 Mar-28   

    
Sub 

Total 
1 ULB 6 26.68 59.14       

45 Rayachoty   UIDF III 1 15.500 

46.84 

Re-

Tend

er to 

be 

called  

Mar-28 

The 

STPs 

were 

initially 

propose

d under 

the Plan 

Grant; 

however

, the 

work 

was 

halted 

by the 

agency. 

It is 

now 

propose

d to 

underta

ke these 

STPs 

under 

UCF 

46 Proddutur   UIDF III 1 3.750 

Re-

Tend

er to 

be 

called  

Mar-28 

47 Srikakulam   UIDF III 1 1.600 

Re-

Tend

er to 

be 

called  

Mar-28 

48 Vizianagaram   UIDF III 1 1.000 

Re-

Tend

er to 

be 

called  

Mar-28 

49 Kakinada   UIDF III 1 0.400 

Re-

Tend

er to 

be 

called  

Mar-28 

50 Bheemavaram   UIDF III 1 0.150 

Re-

Tend

er to 

be 

called  

Mar-28 

51 Machilipatnam   UIDF III 1 24.000 44.5 

Re-

Tend

er to 

be 

called  

Mar-28 

 

52 
Chilakaluripeta  UIDF III 1      

53 Srikalahasti  UIDF III 1      
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S.N

o  
ULB Name  

Locatio

n  
Scheme  

No 

of 

STP

s 

Capacit

y 

(MLD) 

Proje

ct 

Cost  

Statu

s of 

Wor

k 

Completi

on 

Timeline 

Remar

ks  

1 2 3 4 5 6 7 8 9 10 

54 
Ananthapuram

u 
 UIDF III 1      

55 Dhramavaram  UIDF III 1      

    
Sub 

Total 
11 ULBs 11 68.500        

 

56 
Rayachoty 1  1 3.000     

57 Rayachoty 1  1 1.600     

58 Rayachoty 1  1 1.000     

59 Rayachoty 1  1 0.150     

  
Sub 

Total 
1 ULB 4 5.750     

  Grand Total   27 ULBs 59 188.06 
229.0

3 
      

 

 

III (E) List of ULBs with Additional Gap:  

S.No District 
Name of 

the ULB 

Yr.2026 

Sewage 

Generati

on in 

MLD 

Install

ed  

capaci

ty of 

STP in 

MLD 

Treatm

ent 

capacit

y of 

existing 

STPs 

(MLD) 

Gap in 

Sewage 

Generati

on and 

treatmen

t 

(MLD)(

Col 4-6) 

Installed

+In 

progress

+ 

Proposed 

capacity 

of STP 

(MLD) 

Gap by 

2029(ML

D) (Col 

4-8) 

1 2 3 4 5 6 7 8 9 

1 
Vizianagar

am 

Vizianagar

am 

Municipal 

Corporatio

n 

21.60 2.00 2.00 19.60 12.00 9.60 

2 Kakinada  

Kakinada 

Municipal 

Corporatio

n 

40.00 0.00 0.00 40.00 33.50 6.50 

3 
West 

Godavari 

Bhimavara

m 
21.71 5.00 2.00 19.71 12.50 9.21 
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S.No District 
Name of 

the ULB 

Yr.2026 

Sewage 

Generati

on in 

MLD 

Install

ed  

capaci

ty of 

STP in 

MLD 

Treatm

ent 

capacit

y of 

existing 

STPs 

(MLD) 

Gap in 

Sewage 

Generati

on and 

treatmen

t 

(MLD)(

Col 4-6) 

Installed

+In 

progress

+ 

Proposed 

capacity 

of STP 

(MLD) 

Gap by 

2029(ML

D) (Col 

4-8) 

1 2 3 4 5 6 7 8 9 

4 Eluru 

Eluru 

Municipal 

Corporatio

n 

30.40 5.00 2.50 27.90 22.70 7.70 

5 Palnadu 
Narasaraop

eta 
17.60 15.55 10.50 7.10 15.55 2.05 

6 Prakasam 

Ongole 

Municipal 

Corporatio

n 

32.55 15.00 15.00 17.55 30.00 2.55 

7 Chittoor 

Chittoor 

Municipal 

Corporatio

n 

19.46 1.30 1.00 18.46 11.30 8.16 

8 
Annamayy

a  

Madanapal

le 
10.46 0.90 0.90 9.56 5.90 4.56 

9 Kurnool 

Kurnool 

Municipal 

Corporatio

n 

62.40 9.90 3.70 58.70 55.50 6.90 

10 Kadapa Proddatur 21.60 0.00 0.00 21.60 5.00 16.60 

11 
Ananthapur

amu 
Guntakal 16.80 0.00 0.00 16.80 9.25 7.55 

12 Sri Satyasai 
Dharmavar

am 
15.52 0.00 0.00 15.52 8.75 6.77 

    Total 310.10 54.65 37.6 272.50 221.95 88.15 
 

III (F) STATUS OF RIVER STRETCHES  
 

o Central Pollution Control Board has newly identified 3 Nos., Polluted River Stretches i.e., 

Gosthani, Upputeru & Vasishta in Andhra Pradesh and also delisted 5 Polluted River 

Stretches, previously listed out.  
 

o It is submitted that the river stretches of Gosthani & Upputeru reported by Central Pollution 

Control Board are within Rural areas.  The BOD Level of Gosthani River stretch reported 

by CPCB is 8.6 and as per the Report of the A.P Pollution Control Board for August 2026, 
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the BOD level of the said River stretch is 4.2 which is above the admissible level of 3.0 

(Priority Class-V). 
 

o The BOD level of the Upputeru River stretch reported by CPCB is 3.4 and as per the APPCB 

report for August 2026, the BOD level reported is 2.6 which is below the admissible level 

of 3.0 (Priority Class-V). 
 

o Regarding the Vashista River, it is submitted that the Stretches (Locations) are Upstream of  

Narsapuram Town before the confluence of town sewage (Code 4365) and Down Stream of 

Narsapuram Town after a confluence of town sewage (Code 4366).In both the said two 

locations, the BOD levels observed by the Central Pollution Control Board before the 

confluence of the Town Sewage at Upstream of the River stretch is 5.9,  which is above the 

admissible level and after confluence of the Town Sewage at 

Downstream of the River stretch is 58, which is above admissible level. 

o As per the Report given by the AP Pollution Control Board, Vijayawada for August 

2026, the BOD Level taken at the two identified Stretches of River Vashista for the i.e., 

Upstream and Downstream are 2.0 and 2.2 respectively (Codes:4365 & 4366), which are 

within the admissible levels prescribed i.e., 3.0.  However, it is further concluded that one 

STP is taken up with a capacity of 8.00 MLD with                   

an estimated cost of Rs.14.60 Crs. under SBM 2.0 in Narspuraram Municipality and Land 

Acquisition is under process. 

IV. Details of Industrial Pollution: 

• No. of Industries in the State: 10728 Nos. 

• No. of water polluting industries in the State: 1520 Nos. 

• Quantity of effluent generated from the industries in MLD: 4599.9342 

Effluent Break-Up Details:  

• Once through Cooling water: 3826.13 MLD  

• Trade effluents: 442.9821 MLD  

• Cooling tower/Boiler blow down: 279.2323 MLD 

• Domestic wastewater: 51.7098 MLD. 

 

Out of the total wastewater generation from the industries, major portion is once through 

cooling water (about 83.207%) and temperature is to be maintained for discharge of once 

through cooling water should not be more than 50C of water intake. 
 

• From the Cooling tower/Boiler blow down (about 6.071%). 

• The remaining about 10.72 % is generated by Trade effluent & Domestic discharges. 

• Number of industrial units having ETPs: 1139 No’s 

i. Existing    : 1139 no’s ETPs 
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ii. Under construction   : 0 
(Temporarily sending Effluents to CETP) 

iii. Proposed    : Nil 

• Compliance status of the ETPs:  

o APPCB is regularly monitoring the compliance status of ETPs and action is being 

initiated for non-compliance industries.  

o Total Number of Non - Compling industries: Nil 

Number and total capacity of CETPs (details of existing/ under construction / proposed).  

i. Number of industrial units connected to CETP: 380 No’s 

ii. Existing: 9 No’s with total capacity of 37.32 MLD 

iii. CETP of 1.5 MLD  for HTDS proposed at Anakapalli District  

iv.  For HTDS effluents ( Existing – 3.0 MLD & Proposed  - 1.0 MLD) 

The schedule for completion is as fallows: 

o 1 x 0.5 MLD capacity : Ready for operation and applying for CTO along 

with renewal of existing CTO. 

o 1 x 0.5 MLD capacity: Expected to commission by 31.10.2026. 

• For LTDS effluents (Existing – 7.0 MLD & Proposed- 3.0 MLD                                                

(expected to commission by 30.09.2026). 

• Upgradation of CETP of AETL – 1.50 MLD. -Expected to be commissioned by 31.03.2027. 

• (Proposed additional 2 MLD Capacity) 

           

Status of Compliance and operation of the CETPs: 
 

S.No 
Name  and Address of the 

CETP &contact person 

Design 

Capacity

(in MLD) 

Current 

Operating 

capacity 

(in MLD) 

Type and No. of  

member units 

1.  

Brandix India Apparel City 

Private Limited,APSEZ, 

Atchutapuram Pudimadaka 

Road,  Visakhapatnam. 

 

20.00 4.065 
Textile park- 14 units 

(Marine outfall) 

2.  

Visakha Pharamcity  (Formerly)  

M/s RamkyPharma City (India) 

Ltd, JN PharmaCity, Parawada 

Mandal, Visakhapatnam.   

10.05 4.98 

Pharmaceutical & Bulk 

drugs – 97 units     

(Marine outfall) 

3.  

Atchuthapuram Effluent 

Treatment Plant, Atchutapuram 

Visakhapatnam. 

1.5 0.8996 

Pharmaceutical & Bulk 

drugs, other units – 60  

(Marine outfall) 

4.  

Kondapally Envirotech Pvt. Ltd., 

(KEPL), IDA, Kondapalli(V), 

Ibrahimpatnam (M), Krishna 

District. 

0.2  0.018 

Pharmaceutical & Bulk 

drugs- 14 units (ZLD) 

(Reused in cooling 

towers of CETP and in 

member industries) 
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S.No 
Name  and Address of the 

CETP &contact person 

Design 

Capacity

(in MLD) 

Current 

Operating 

capacity 

(in MLD) 

Type and No. of  

member units 

5.  

Vijayawada Auto Cluster 

Development Company, 

Industrial Estate, Auto Nagar, 

Vijayawada. 
0.2  0.0478 

Food beverages, Herbal 

pharma, Oil solvents & 

lubricants - 35 units                   

(For Green belt 

development) 

6.  

Machilipatnam Imitation 

Jewellery Park Pvt. Ltd., 

Jewellery Park, Pothepalli, 

Machilipatnam. 

0.07  0 

Electro Plating – 48 

Units (ZLD) 

 

7.  

Nagari Dyeing Owners 

Association, Chinthalapatteda 

(V), Nagari (M), Chittoor 

District. 

 

4  

 

       0 

Manual Dyeing units - 80 

units  (After treatment , 

shell be discharged into 

open channel ) 

8.  

M/s. Andhra Pradesh Industrial 

Infrastructure Corporation 

Limited (APIIC), MPSEZ, 

Menakuru (V), Naidupet 

(M),SPSR Nellore 

1.0 0.0644 

Pharmaceutical – 26 

units          (After 

treatment , recycled into 

Various Units ) 

9.  

M/s. APIIC Mega Food Park, 

CETP (Phase-I), Sy.No.11, 

Mallavalli (V), Bapulapadu (M), 

Krishna District. 
0.3 0 

2 Units 

(Onland for irrigation) 

 Total 37.32 10.0748  

 

Solid Waste Management: 
 

Waste to Energy Projects 
 

o There are two Waste to Energy Plants established in Visakhapatnam & Guntur with 15 MW 

capacity each are functioning well, treating 2,202 TPD of Waste from 20 ULBs 

(Vishakhapatnam – 06 ULBs & Guntur 14 ULBs). 

o 6No's Waste to Energy Projects are proposed at Nellore, Rajahmundry, Kurnool, Kadapa, 

Vijayawada and Tirupati for Waste treatment with installing capacity of 4693 TPD (84 MW).  

o 4 WtE Plants Nellore, Rajahmundry, Kurnool and Kadapa projects are grounded. 

Wet Waste Processing Plants 

o There are 2 Bio-CNG Plants covering 2 ULBs with a Processing Capacity of 80 TPD. 

o Compost produced is being sold to Farmers by Processing Plant Developers & in ULB 

operated plants, Compost is being used in Parks, Greenery in Central Medians, Avenue 

Plantation etc. 

o CNG gas produced is being sold to the Commercial establishments like Hotels, Restaurants 

etc.,  

o Based on the field-level conditions and operational learnings, the State has proposed revisions 

to the existing waste processing projects to ensure sustainability and performance. 

o Accordingly, fresh tenders have been invited for wet and dry waste processing in 108 ULBs 

& LOAs were issued. Out of which 8 Nos of Projects were Completed. Work has been 

commenced in 76 ULBs.  In the interim, to maintain continuity of solid waste management 
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operations until the revised facilities are commissioned, wet waste is being processed through 

existing projects and windrow composting at the ULB level. 

Material Recovery facilities (MRFs)  

o Material Recovery facilities have been established in 2 ULBs (Tirupati & Kakinada) Processing 

the dry waste@ 115 TPD. 

o Sorted out recyclables are being sold to Identified Recyclers by the ULBs. 

Remediation of Legacy Waste 

o 123 Dumpsites with an area of 1000 Acres are existing in the state. 

o Out of 85.90 Lakh Tons quantified from 123 ULBs 85.90 lakh Tons of Legacy Waste has been 

treated till date whereas segregated inerts, silt disposals are in progress. 

o As reported by the ULBs, the total assessed legacy quantity is 157 Lakh MTs against which 143.51 

LMTs is cleared. 

o Additional quantity of 14.46 LMT has been identified in the State which will be under remediation 

by Oct 2026. 



 

 

 

Status of ULB wise Management of Solid Waste 

S. 

No 
Name of the ULB 

Waste 
Generated 

(TPD) 

Wet waste 

processing 

Plant 
Capacity 

(TPD) 

Capacity 
Utilization 

Dry Waste Processing 

RDF 
Waste 

Sent in 

TPD 
MRF 

Plant 

Capacity 

TPD 

Capacity 

Utilization 

1 Amadalavalasa 13 
 Windrow 

composting 
1.5 63% - - - - - 

2 Ichapuram 18 
 Windrow 

composting 
5 10% - - - - - 

3 Palasa-Kasibugga 28 
 Windrow 

composting 
6 13% - - - - - 

4 Rajam 18.15 
 Windrow 

composting 
3 40% - - - - - 

5 Bobbili 20.6 
 Windrow 

composting 
8.4 64% WtEVizag 5.5 - - - 

6 Salur 22.5 
 Windrow 

composting 
3 60% - - - - - 

7 GVMC 1195 

 Existing CNG  

/ Windrow 

composting 

174.75 13% WtEVizag 841 - - - 

8 Narsipatnam 30 
 Windrow 

composting 
8 38% WtEVizag 10 - - - 

9 Yelamanchili 8.5 
 Windrow 

composting 
3.5 34% WtEVizag 4.5 - - - 

10 Adoni 62.5 
Windrow 

composting 
8.35 50% - - - - - 

11 Nuzvid 29 
 Windrow 

composting 
4 41% - - - - - 

12 Tiruvuru 12 
 Windrow 

composting 
5 58% - - - - - 



 

 

 

S. 

No 
Name of the ULB 

Waste 
Generated 

(TPD) 

Wet waste 

processing 

Plant 
Capacity 

(TPD) 

Capacity 
Utilization 

Dry Waste Processing 

RDF 
Waste 

Sent in 

TPD 
MRF 

Plant 

Capacity 

TPD 

Capacity 

Utilization 

13 Tenali 95 
 Windrow 

composting 
15 53% 

WtE 

Guntur 
80 - - - 

14 Sattenpalli 28 
 Windrow 

composting 
2 25% 

WtE 

Guntur 
26 - - - 

15 Narasaraopet 72 
 Windrow 

composting 
5 22% 

WtE 

Guntur 
59 - - - 

16 Piduguralla 22 
 Windrow 

composting 
8 63% - - - - - 

17 Allagadda 12 
 Windrow 

composting 
8 50% - - - - - 

18 Rayadurg 29 
 Windrow 

composting 
2 20% - - - - - 

19 Puttaparthi 12 
 Windrow 

composting 
1.5 27% - - - - - 

20 Yemmiganur 44.1 
 Windrow 

composting 
26 39% - - - - - 

21 Ananthapuram 150 
Windrow 

composting 
10 20% - - - - - 

22 Atmakur (Ndl) 12.1 
Windrow 

composting 
2 70% - - - - - 

23 Badvel 35.1 
 Windrow 

composting 
17.55 100% - - - - - 

24 Dhone 29 
Windrow 

composting 
8 38% - - - - - 

25 MARKAPUR 33 
 Windrow 

composting 
7 29% - - - - - 



 

 

 

S. 

No 
Name of the ULB 

Waste 
Generated 

(TPD) 

Wet waste 

processing 

Plant 
Capacity 

(TPD) 

Capacity 
Utilization 

Dry Waste Processing 

RDF 
Waste 

Sent in 

TPD 
MRF 

Plant 

Capacity 

TPD 

Capacity 

Utilization 

26 GIDDALUR 16 
 Windrow 

composting 
14 18% - - - - - 

27 Kanigiri 22 
 Windrow 

composting 
6 20% - - - - - 

28 Chirala 33.51 
 Windrow 

composting 
3.5 29% - - - - - 

29 GUDIVADA 51 
Windrow 

composting 
3 19% 

WtE 

Guntur 
23 - - - 

30 Palamaner 17.5 
 Windrow 

composting 
7 29% - - - - - 

31 Punganur 18.5 
 Windrow 

composting 
4.8 30% - - - - - 

32 Madanapalle 65 
 Windrow 

composting 
12.5 25% - - - - - 

33 Sullurupet 21.5 
 Windrow 

composting 
7 50% - - - - - 

34 Srikakulam 80.5 
 Windrow 

composting 
2 40% - - - - - 

35 Palakonda 13.65 - 0 0% - - - - - 

36 Vizianagaram 121.5 
 Windrow 

composting 
4 40% WtEVizag 115 - - - 

37 Parvathipuram 20.5 - 0 0% - - - - - 

38 Nellimarla 9 
Windrow 

composting 
1.2 25% WtEVizag 4 - - - 

39 Gudur (Tpt) 36 
Windrow 

composting 
11 45% - - - - - 



 

 

 

S. 

No 
Name of the ULB 

Waste 
Generated 

(TPD) 

Wet waste 

processing 

Plant 
Capacity 

(TPD) 

Capacity 
Utilization 

Dry Waste Processing 

RDF 
Waste 

Sent in 

TPD 
MRF 

Plant 

Capacity 

TPD 

Capacity 

Utilization 

40 Guntakal 67 
Windrow 

composting 
8 20% - - - - - 

41 Jaggaiapeta 24.5 
Windrow 

composting 
2.72 37% - - - - - 

42 Jammalamadugu 22 
 Windrow 

composting 
8 100% - - - - - 

43 PEDANA 16 - 0 0% - - - - - 

44 VUYYURU 17.4 
Windrow 

composting 
2 40% - - - - - 

45 Guntur 428 
Windrow 

composting 
130 20% 

WtE 

Guntur 
281 - - - 

46 Mangalagiri Tadepalli 146.6 
Windrow 

composting 
22 31% 

WtE 

Guntur 
109.2 - - - 

47 Ponnur 30.25 
 Windrow 

composting 
2 5% 

WtE 

Guntur 
27 - - - 

48 Chilakaluripet 60 
Windrow 

composting 
7 50% 

WtE 

Guntur 
47.5 - - - 

49 Bapatla 35 
Windrow 

composting 
3 33% 

WtE 

Guntur 
32 - - - 

50 Repalle 25 
 Windrow 

composting 
3 33% 

WtE 

Guntur 
22 - - - 

51 Vinukonda 22 
 Windrow 

composting 
6 17% - - - - - 

52 Macherla 27.5 
 Windrow 

composting 
6 17% - - - - - 

53 Kadapa 212 
Windrow 

composting 
39 100% - - - - - 



 

 

 

S. 

No 
Name of the ULB 

Waste 
Generated 

(TPD) 

Wet waste 

processing 

Plant 
Capacity 

(TPD) 

Capacity 
Utilization 

Dry Waste Processing 

RDF 
Waste 

Sent in 

TPD 
MRF 

Plant 

Capacity 

TPD 

Capacity 

Utilization 

54 Dharmavaram 73 
Windrow 

composting 
8 23% - - - - - 

55 Kadiri 38.5 
Windrow 

composting 
3.8 26% - - - - - 

56 Gooty 24 
Windrow 

composting 
6 25% - - - - - 

57 Hindupur 73.5 
Windrow 

composting 
8 25% - - - - - 

58 Kurnool 225 
Windrow 

composting 
35 20% - - - - - 

59 Kalyanadurgam 18.5 
 Windrow 

composting 
1 25% - - - - - 

60 Madakasira 6.5 
Windrow 

composting 
2.1 19% - - - - - 

61 Machilipatnam 100 
Windrow 

composting 
10 40% 

WtE 

Guntur 
36.6 - - - 

62 Mydukur 22 
Windrow 

composting 
2.5 100% - - - - - 

63 Nandigama 25.03 
Windrow 

composting 
5 20% - - - - - 

64 Nandikotkur 13 
Windrow 

composting 
2 35% - - - - - 

65 Gudur (K) 9.9 
Windrow 

composting 
3 33% - - - - - 

66 Nandyal 108 
Windrow 

composting 
56 25% - - - - - 



 

 

 

S. 

No 
Name of the ULB 

Waste 
Generated 

(TPD) 

Wet waste 

processing 

Plant 
Capacity 

(TPD) 

Capacity 
Utilization 

Dry Waste Processing 

RDF 
Waste 

Sent in 

TPD 
MRF 

Plant 

Capacity 

TPD 

Capacity 

Utilization 

67 Proddatur 108 
Windrow 

composting 
9 100% - - - - - 

68 Pulivendula 30 
 Windrow 

composting 
6 100% - - - - - 

69 Rajamahendravaram 160 
 Windrow 

composting 
45 38% - - - - - 

70 Rajampeta 29.5 
Windrow 

composting 
2.5 100% - - - - - 

71 Rayachoti 52 
 Windrow 

composting 
4 20% - - - - - 

72 Tadipatri 50 
 Windrow 

composting 
24 25% - - - - - 

73 Tirupati 227 

Existing CNG  

/ Windrow 

composting 

60 24% 

Connected 

to Cement 

Factories 

35 Established 100 100% 

74 Ongole 125 
Windrow 

composting 
42 25% - - - - - 

75 CHIMAKURTHY 14 
 Windrow 

composting 
4 45% - - - - - 

76 ADDANKI 19 
 Windrow 

composting 
2 43% 

WtE 

Guntur 
8.09 - - - 

77 KANDUKUR 25.45 
Windrow 

composting 
5 20% - - - - - 

78 Kakinada 144 
 Windrow 

composting 
10 60% - - Established 15 100% 

79 Vijayawada 525 
 Windrow 

composting 
200 15% 

WtE 

Guntur 
325 - - - 



 

 

 

S. 

No 
Name of the ULB 

Waste 
Generated 

(TPD) 

Wet waste 

processing 

Plant 
Capacity 

(TPD) 

Capacity 
Utilization 

Dry Waste Processing 

RDF 
Waste 

Sent in 

TPD 
MRF 

Plant 

Capacity 

TPD 

Capacity 

Utilization 

80 Gollaprolu 10.52 
Windrow 

composting 
1 30% - - - - - 

81 Pithapuram 25 
Windrow 

composting 
1 35% - - - - - 

82 Peddapuram 25.5 
Windrow 

composting 
2 35% - - - - - 

83 Samalkota 28.5 
Windrow 

composting 
2 25% - - - - - 

84 Yeleswaram 8 
Windrow 

composting 
1 30% - - - - - 

85 Ramachandrapuram 22 
Windrow 

composting 
3 33% - - - - - 

86 Mandapeta 26.5 
Windrow 

composting 
2 6% - - - - - 

88 Tuni 24 
Windrow 

composting 
2 40% - - - - - 

88 Mummidivaram 10 
Windrow 

composting 
2 25% - - - - - 

89 Amalapuram 30.5 
 Windrow 

composting 
4 25% - - - - - 

90 Eluru 103 
Windrow 

composting 
45 40% - - - - - 

91 TADEPALLIGUDEM 70 
Windrow 

composting 
10 1% - - - - - 

92 TANUKU 47.5 
Windrow 

composting 
3 60% - - - - - 



 

 

 

S. 

No 
Name of the ULB 

Waste 
Generated 

(TPD) 

Wet waste 

processing 

Plant 
Capacity 

(TPD) 

Capacity 
Utilization 

Dry Waste Processing 

RDF 
Waste 

Sent in 

TPD 
MRF 

Plant 

Capacity 

TPD 

Capacity 

Utilization 

93 PALAKOL 42 
Windrow 

composting 
28 79% - - - - - 

94 NARSAPURAM 35.2 
Windrow 

composting 
5 36% - - - - - 

95 BHIMAVARAM 70 
Windrow 

composting 
6 47% - - - - - 

96 Nidadavolu 20 
Windrow 

composting 
2 38% - - - - - 

97 Kovvuru 18.5 
Windrow 

composting 
5 58% - - - - - 

98 Jangareddygudem 27 
Windrow 

composting 
7 55% - - - - - 

99 Chittoor 64.4 
Windrow 

composting 
15 33% - - - - - 

100 Srikalahasti 51 - 0 0% - - - - - 

101 Nagari 18.15 
Windrow 

composting 
2 15% - - - - - 

102 Puttur 18.3 - 0 0% - - - - - 

103 Nellore 360 
Windrow 

composting 
45 20% - - - - - 

104 Venkatagiri 22.3 
 Windrow 

composting 
4 40% - - - - - 

105 Yerraguntla 16 - 0 0% - - - - - 

106 Naidupeta 24 
Windrow 

composting 
15 33% - - - - - 

107 Atmakur (N) 17.45 
Windrow 

composting 
3 33% - - - - - 



 

 

 

S. 

No 
Name of the ULB 

Waste 
Generated 

(TPD) 

Wet waste 

processing 

Plant 
Capacity 

(TPD) 

Capacity 
Utilization 

Dry Waste Processing 

RDF 
Waste 

Sent in 

TPD 
MRF 

Plant 

Capacity 

TPD 

Capacity 

Utilization 

108 Kavali 51 
Windrow 

composting 
20 40% - - - - - 

109 Kondapalli 41 
 Windrow 

composting 
6 17% - - - - - 

110 AKIVEEDU 18 - 0 0% - - - - - 

111 Dachepalli 18 - 0 0% - - - - - 

112 Gurazalla 11.05 - 0 0% - - - - - 

113 Darsi 21 
Windrow 

composting 
3 40% - - - - - 

114 Buchireddypalem 12.1 
Windrow 

composting 
0.2 40% - - - - - 

115 Penukonda 8 
Windrow 

composting 
2 20% - - - - - 

116 Bethamcherla 10 
Windrow 

composting 
2.2 18% - - - - - 

117 Kamalapuram 7 - 0 0% - - - - - 

118 Kuppam 21 
Windrow 

composting 
13 31% - - - - - 

119 TADIGADAPA 111 - 0 0% 
WtE 

Guntur 
111 - - - 

120 Chintalapudi 18 
Windrow 

composting 
2 15% - - - - - 

121 Podili 17.24 
Windrow 

composting 
4 30% - - - - - 

122 Allur 12 
Windrow 

composting 
2 75% - - - - - 



 

 

 

S. 

No 
Name of the ULB 

Waste 
Generated 

(TPD) 

Wet waste 

processing 

Plant 
Capacity 

(TPD) 

Capacity 
Utilization 

Dry Waste Processing 

RDF 
Waste 

Sent in 

TPD 
MRF 

Plant 

Capacity 

TPD 

Capacity 

Utilization 

123 B.Kothakota 12 
Windrow 

composting 
2.5 28% - - - - - 

 

 

Abstract: 

Total Waste Generation: 7559.55 TPD  

o Wet Waste: 4154.30 TPD 

o Dry Waste: 3230.95 TPD 

Wet Waste Processing 

o Windrow Composting: 1485 TPD 

Dry Waste Processing 

o MRF Centers: 115 TPD 

o RDF Transporting to WtE Projects: 2202 TPD 

o RDF Transporting to Cement Factories: 35 TPD 

Total waste Processing: 3837/7559 = 50.76% 
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V. Bio-medical Waste Management: 

• Total Bio-medical waste generation: 696.42 Tonns 

• No. of Hospitals and Health Care Facilities: 16,572 Nos. 

Status of Treatment Facility/ CBMWTF: 

Presently, there are 12 Nos. of Common Bio-medical Waste Treatment and disposal 

Facilities (CBMWTFs) operating in the State of Andhra Pradesh for treatment and for 

disposal of Bio-Medical waste as per the BMW Management Rules 2016. 

 

VI. Hazardous Waste Management: 

• Total Hazardous Waste generation is about 49563.14 Tones during the month of                

August 2026, and cumulative quantity (April 2024 to August 2026) is approximately 

1548543.8 Tones. 

• No. of industries generating Hazardous Waste: 2632 Nos as per Hazardous Waste 

inventory, 2024-25. 

o For the month of August 2026, the Quantity of Hazardous Waste Treated & Disposed is 

as follows: 

i) Utilizable waste is 31520.5096 TPM (suitable for use as raw material or as alternative fuel 

viz. Co-processing in Cement Plants so as to conserve the resources), 

ii) Recyclable waste is 2681.5197 TPM (suitable for recycling /recovery of material viz. oil 

reclamation units, lead and zinc recovery units). 

iii) Incinerable waste is 792.277 TPM (not suitable for any recycling / reuse and having high 

calorific value i.e. > 2500 K cal/kg) and  

iv) Land fillable waste is 14568.837 TPM (not suitable for any recycling / reuse and having 

low calorific value i.e. < 2500 K cal/kg) is reaching and treated at the TSDFs in 

Visakhapatnam and Nellore. 

     Note: The above data is obtained from the APEMC online portal. The above data may  

                vary during verification of annual returns submitted by the industry. 

• Details of on-going or proposed TSDF: Two common TSDF exist in the State of Andhra 

Pradesh. 

✓ M/s Coastal Waste Management Project Unit-1, Parwada, Visakhapatnam. 

✓ M/s Coastal Waste Management Project Unit-2 a division of Mumbai Waste 

Management Limited, S.P.S.R. Nellore District. 
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VII. Plastic Waste Management: 
 

Total Plastic Waste 

Generation 

1,48,802.79 TPA  

(As per Annual Report for the F.Y. 2025-26). 

 

 

 

 

 

 

 

 

 

 

 

 

 

Implementation of 

Plastic Waste 

Management Rules, 

2016 in Urban Local 

Bodies. 

 

• 164 Nos of Producers and 185 Importers, 69 Brand owners, 23 

SIMP producers & 66 Nos of plastic waste processors are 

registered in the EPR Portal of CPCB.  
 

• The State has released G.O.Ms.No.81, dated 29.11.2022 for 

implementation of identified Banned Single Use Plastic (SUP)      

by designating enforcement authorities and stipulating penalties 

for effective enforcement of PWM Rules.  
 

• APPCB along with stake holding depts has constituted 1,224 

teams, conducted 27,279 Special Inspection Drives, identified 

4,103 violations, & seized 7,554.81 Kgs of banned SUP material 

and levied Rs. 16.01 Lakhs on violators for the month of August 

2026. 

 

 Type 

No. of 

violations 

identified on 

usage, selling 

& 

manufacturing 

Qty. of 

Plastic 

bags seized 

(Kg) 

Penalty 

amount 

collected 

(Rs.) 

< 120 

microns 

thickness 

carry bags 

2,901.6 5,421.11 10,26,087 

Single Use 

Plastic Items 
1,202 2,133.70 5,75,200 

Total 4,103.6 7,554.81 16,01,287 
 

• Communicated CPCB SOP on Characterization and Assessment 

of Plastic Waste Generation to all the Stake holding Departments 

for implementation in the State. CPCB has conducted 

characterization and assessment of plastic waste generation in 

Vijayawada City and directed APPCB to conduct characterization 

and assessment similarly in the ULBs of Visakhapatnam and 

Kakinada. In this regard, letters were addressed to the 

Commissioners of Visakhapatnam and Kakinada on 12.12. 

2024.Further, a letter dt.31.12.2025 was communicated to 

Commissioner & Director of Municipal Administration to carry 

out assessment and characterization of Plastic Waste in Municipal 

Solid Waste (MSW) in all the ULBs. 
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• The status of EPR registrations of PIBOs and PWPs in the State of 

Andhra Pradesh is as follows: 
 

• As per th              

Type of Entity 
No of 

Registrations 

Producers, Importers, Brand 

Owners (PIBOs) 
418 

SIMP (Producers) 23 

Plastic Waste Processors 

(PWPs) 
66 

 
 

XIII) Latest water quality of polluted river, its tributaries, drains with flow details: 

  

(i)    APPCB has been monitoring the 8 (5+3) polluted river stretches at (27 + 4) locations on 

monthly  basis  and  the  data  is  being  uploaded  in  RRC 

Website https://rrc.ap.gov.in/Views/Monitoring.aspx every month. 
 

 

 

 

 

 

 

 

 

VIII. Details of Alternate Treatment Technology being adopted by the State  

Details of Faecal Sludge Treatment Plants: 

I. No. of Completed FSTPs  : 9 (165 KLD)  

II. No. of In-progress FSTPs  : 83 (1170 KLD) 

 

 IX. (A): Details of Completed FSTPs:  

 

S.No. Name of ULB 
Capacity 

(in KLD) 
Operational Status of FSTP 

1 Narsapur 15 Operational 

2 Rajam 15 Operational 

3 Palamaneru 15 Operational 

4 Bobbili 15 Operational 

5 Vinukonda 15 Operational 

6 Dhone 20 Completed 

7 Markapur 20 Completed 

8 Chirala 25 Completed 

9 Rayachoti 25 Completed 

Total 165  
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IX (B): Details of In-Progress FSTPs: 
 

   

S.No Name of the ULB 
Plant Capacity 

(in KLD) 
Expected Date of Completion 

1 Gooty 15 
80% completed 

Sep-2026 

2 Jammalamadugu 15 
90% completed 

Sep-2026 

3 Kadiri 25 
80% completed 

Sep -2026 

4 Kalyanadurgam 10 Sep-2026 

5 Madakasira 5 Sep-2026 

6 Pulivendula 20 
98% completed 

Sep-2026 

7 Puttaparthi 10 March - 2027 

8 Rayadurg 20 March - 2027 

9 Allagadda 10 March - 2027 

10 Atmakur (K) 15 March - 2027 

11 Badvel 25 March - 2027 

12 Gudur (K) 5 March - 2027 

13 Mydukuru 15 
10% completed 

March - 2027 

14 Nandikotkur 15 March - 2027 

15 Yelamanchili 15 March - 2027 

16 Punganur 15 
90% completed 

Sep-2026 

17 Rajampeta 15 
10% completed 

March - 2027 

18 Yerraguntla 10 March - 2027 

http://s.no/
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S.No Name of the ULB 
Plant Capacity 

(in KLD) 
Expected Date of Completion 

19 Atmakur (N) 10 March - 2027 

20 Giddalur 10 March - 2027 

21 Gudur (TPT) 20 
45% completed 

March - 2027 

22 Kandukur 20 
35% completed 

March - 2027 

23 Kanigiri 15 
25% completed 

March - 2027 

24 Nagari 20 
50% completed 

March - 2027 

25 Naidupet 15 March - 2027 

26 Puttur 15 March - 2027 

27 Sullurpeta 15 
35% completed 

March - 2027 

28 Venkatagiri 15 
30% completed 

March - 2027 

29 Addanki 10 March - 2027 

30 
Bapatla 

 
25 

85% Completed 

March - 2027 

31 Chimakurthy 10 March - 2027 

32 Macherla 15 
35% completed 

March - 2027 

33 Mangalagiri 25 Sep-2026 

34 Piduguralla 15 
30% Completed 

Sep-2026 

35 Ponnur 15 
90% Completed 

March - 2027 

http://s.no/
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S.No Name of the ULB 
Plant Capacity 

(in KLD) 
Expected Date of Completion 

36 Repalle 15 
10% completed 

March - 2027 

37 Sattenapalli 15 
10% completed 

March - 2027 

38 Salur 15 March - 2027 

39 Amalapuram 15 March - 2027 

40 Gollaprolu 5 March - 2027 

41 Kovvur 10 March - 2027 

42 Mandapeta 15 March - 2027 

43 Mummidivaram 10 March - 2027 

44 Peddapuram 15 
50% completed 

March - 2027 

45 Pithapuram 15 
30% Completed 

March - 2027 

46 Ramachandrapuram 15 
30% Completed 

March - 2027 

47 Samalkota 15 March - 2027 

48 Tuni 15 March - 2027 

49 Yeleshwaram 10 
30% Completed 

March - 2027 

50 Amudalavalasa 10 March - 2027 

51 Parvathipuram 15 March - 2027 

52 Ichapuram 10 March - 2027 

53 Narsipatnam 20 
10% completed 

March - 2027 

54 Nellimarla 10 March - 2027 

55 Palakonda 10 March - 2027 

56 Palasa-Kasibugga 15 March - 2027 

http://s.no/
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S.No Name of the ULB 
Plant Capacity 

(in KLD) 
Expected Date of Completion 

57 Kondapalli 20 
35% completed 

March - 2027 

58 Jaggaiahpeta 15 
45% completed 

March - 2027 

59 Nandigama 15 
70% completed 

March - 2027 

60 Jangareddigudem 15 
10% completed 

March - 2027 

61 Nidadavolu 15 
10% completed 

March - 2027 

62 Palacole 25 March - 2027 

63 Pedana 10 March - 2027 

64 Tadepalli 30 
40% completed 

March - 2027 

65 Tanuku 20 
10% Completed 

March - 2027 

66 Vuyyuru 10 March - 2027 

67 Nuzividu 20 
10% Completed 

March - 2027 

68 Tiruvuru 10 
40% completed 

March - 2027 

69 Akiveedu 10 Sep-2026 

70 Dachepali 10 
10% Completed 

March - 2027 

71 Gurazala 10 
10% Completed 

March - 2027 

72 Darsi 10 
10% Completed 

Sep-2026 

http://s.no/
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S.No Name of the ULB 
Plant Capacity 

(in KLD) 
Expected Date of Completion 

73 BuchireddyPalem 10 
10% Completed 

March - 2027 

74 Penukonda 10 March - 2027 

75 Bethamcharla 10 
10% Completed 

March - 2027 

76 Kamalapuram 10 March - 2027 

77 Kuppam 15 
10% completed 

March - 2027 

78 Y.S.R. -Tadigadapa 25 March - 2027 

79 Chintalapudi 10 
15% Completed 

March - 2027 

80 Podili 10 March - 2027 

81 
Alluru 10 10% completed 

March - 2027 

82 B.KothaKota 10 
10% completed 

March - 2027 

 Total 1170  

 

 

IX. Identification of polluting sources including drains contributing to river pollution 

and action as per NGT order on in-situ treatment: 
 

A total 32 No`s of outfall points of the major disposal drains have been identified which 

are contributing to River Pollution. All the above 32 No`s of outfall points are provided 

with Meshes/Screens to prevent solid waste from falling into the rivers.  
 

X. Details of Nodal Officer appointed by Chief Secretary in the State/UT: 

Commissioner & Director of Municipal Administration has been appointed as a Nodal 

Officer for Polluted River Stretches as per G.O.Rt.No.103 EFS&T Department Dated: 

25-11-2020. 

XI. Details of Meetings carried under the Chairmanship of Chief Secretary in the 

State/UT: 

http://s.no/
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A Review meeting was conducted by the Chief Secretary to Government on 12.10.2023 

with the officials of Municipal Administration Department, Swachh Andhra Corporation, 

Engineer-in-Chief (Public Health), APUFIDC, APPCB etc., on solid and liquid waste 

management and on the Orders of the Hon’ble National Green Tribunal, New Delhi in 

O.A.No.606 of 2018. 
,  

XII. Latest water quality of polluted river, its tributaries, drains with flow details: 
 

• APPCB has been monitoring the 8 (5+3) polluted river stretches at 31 (27+4) locations 

on monthly basis and the data is being uploaded in RRC Website 

https://rrc.ap.gov.in/Views/Monitoring.aspx  every month. (Annexure) 
 

XIII. Ground Water Regulation: 

The main objective of the Ground Water and Audit Department is to monitor Ground Water 

regime, scientific Development and management of Ground Water resources in the state. In view 

of repeated droughts and alarming depletion in groundwater resources, emphasis is laid on 

efficient water conservation and management. One such measure is the enactment called Andhra 

Pradesh Water, Tree Act (APWALTA) in 2002. This act is a comprehensive act covering surface 

and groundwater resources. The act aims to promote water conservation, enhance tree cover and 

regulate the exploitation and use of ground and surface water. The act empowered the State 

Government to appoint a State Level Authority viz., Andhra Pradesh Water, Land and Tree 

Authority. The Authority has the mandate to promote water conservation, enhance tree cover, 

regulate exploitation of ground and surface water, make regulations for the functioning of the 

authorities at District and Mandal Level (administrative units within Districts).   

State Level WALTA Authority: Commissioner of Rural Development Department. 

         Mandal Level WALTA Authority: Tahsildar 

The Groundwater Department is providing necessary technical inputs on Ground water 

 issues to the authority whenever requested for effective implementation of the Act. 

Annual Assessment of Ground Water Resources: 

  Ground Water Resources Assessment for the State of Andhra Pradesh is being carried out 

annually by the ground water & Water audit Department under the guidelines of State Level 

Committee (SLC) on Groundwater Assessment at State Level and under the overall supervision 

of the Central Level Expect Group based on the norms and guidelines of the GEC-2015 

methodology. Such exercise has been taken up recently for the year 2025.  The assessment 

involves comparing annual extractable Groundwater Resources, total annual Groundwater 

extraction and the % of utilization with respect to annual extractable resource i.e. stage of 

development for all 17467 villages, 679 Mandals and 748 micro basins in the State. Out of all the 

states in the country only Andhra Pradesh and Telangana states are doing this assessment taking 

https://rrc.ap.gov.in/Views/Monitoring.aspx
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village as basic assessment unit rest of the states are doing the exercise taking Mandal as basic 

assessment unit. Based on the computation assessment units i.e., Villages are categorized as Over 

Exploited where the groundwater extraction is > 100%, critical where the extraction between 90-

100%, semi-critical where the extraction is 70- 90 % and Safe where the extraction is <70%. of 

the Availability. 

  After every periodic assessment the Government come up with a notification listing over 

exploited villages and ban further exploitation of Groundwater and sand mining in these villages. 

The below given table gives the region wise classification of these villages in the State. That 

implies no new permissions to drill bore wells be entertained in these villages except Drinking 

Water purpose. 

 The Number of OE Mandals are 12 and Villages notified as over-exploited (OE) in Andhra 

Pradesh (as per GEC-2025) are 258. These are approved in State Level Committee (SLC) for 

notification, and the Villages are to be notified shortly:  

Region 
No. of Over Exploited 

Mandals 

No. of Notified OE 

Villages 

Coastal 02 167 

Rayalaseema 10 91 

Total 12 258 

 

XIV. Good Irrigation practices and Rainwater Harvesting: 

 

The Ground Water and Water Audit Department is not directly involved in execution of the 

Water Conservation and rainwater harvesting in the state. However, the inferences drawn from the 

activities of the Ground Water and Water Audit Department are disseminated to the line 

departments, planners, stake holders for taking appropriate management measures for optimal 

utilization and sustainable development of Groundwater Resource. 

 

• Ground Water Quality: 

The Ground Water and Water Audit Department collects Pre and Post Monsoon water 

samples from the permanent monitoring stations and analyzes the samples for major cations and 

anions to assess irrigation suitability. The Rural Water Supply (RWS) Department is having the 

appropriate laboratory equipment to analyze all parameters at regional level as the department is 

specialized in dealing with the issues related to drinking water Parameters. The Pollution Control 

Board possesses the requisite equipment to analyze all the parameters to know the major pollution 

hotspots and to study the periodical variations, particularly in industrial area. 
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• Groundwater Extraction Charges: 

       Not charging any Groundwater extraction charges as per present policies and legislations 

However the process of implementation of Groundwater extraction charges for industrial use 

is under process at Government level. 
 

XV. Rainwater Harvestings: 
 

XVI. Demarcation of Floodplain and removal of illegal encroachments:  

XVII. Maintaining minimum e-flow of river: 

XVIII. Plantation activities along the rivers: 

XIX. Development of Biodiversity Parks: 

  The Andhra Pradesh State Biodiversity Board was established under Biodiversity Act,  

  2002 (Central Act) and was established in the Year 2006. The main objectives or    

   functions of the Biodiversity Board are:   

1. Conservation of Biodiversity in the State. 

2. Sustainable utilization of bio- resources and  

3. Fair and equitable sharing of benefits arrived out of utilization of bio resources to all 

the beneficiaries. 

The Andhra Pradesh State Biodiversity Board as part of fulfillment of its objects it has taken up 

various activities as shown below:   
 

Development of Biodiversity of Parks & Digital Museums:  
 

The A.P. State Biodiversity Board have approved a vision plan and perspective plan in its 

meeting held on 28.07.2020 wherein it has agreed to set up Biodiversity Parks and Digital 

Museums in 7 districts out of 13 districts in the State to showcase the ecosystems, fauna and flora 

of Andhra Pradesh and to bring awareness and interest on the ecology and conservation of 

biodiversity among the general public especially for the student community.  

Out of 7 parks proposed the Government have permitted the District Collector, YSR 

District, Kadapa to hand over 6 Acres of land at Chinnachowk Village, Kadapa Rural Mandal. 

The A.P. Greening & Beautification Corporation is taking up the works of Biodiversity Park, 

remaining 6 parks are in process. 
 

 

As a part of establishment of Biodiversity Digital Museums, the A.P. State Bio-Diversity 

Board have entered into an agreement with M/s. KELTRON, Thiruvananthapuram a Government 

of Kerala Undertaking for supply of Digital Kiosks of 32” 2nos and 42” 1no to each digital 

museum which displays the world biodiversity, Indian Biodiversity and State Biodiversity in 

particular to that area in two languages i.e., English and Telugu. It also provides Play Station, Quiz 

and Other child interested games related to Ecology.  Further, the A.P. State Biodiversity Board 
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have also designed and ordered models and wall panels to display the Andhra Pradesh Ecology 

Systems in FRP made along with a 10 x 6 size display table and clear acrylic box and wall panels 

reflecting fauna and flora of A.P, Biodiversity acts printed on Vinyl with lamination, pasting of 

Vinyl to ACP panel and framing including computer design of 5’ x 3’ size of 10 nos to each 

museum. All the 7 museums were located in Government buildings identified by concerned 

Municipal Corporations within the city limits. 
 

 

The Andhra Pradesh State Biodiversity Board has taken initiation on the orders of Hon’ble 

National Green Tribunal (NGT). New Delhi and as per the directions of the Secretary, Jala Shakti, 

Government of India during the 15th Central Monitoring Committee meeting held on 10.01.2023 

regarding the action Plan relating to conservation of biodiversity, setting up of biodiversity parks 

on flood plains along polluted river stretches.  
 

 

 

Accordingly, the Andhra Pradesh State Biodiversity Board in its meeting held on 

21.11.2023 have approved for Establishment of Bio diversity parks on the flood plains of polluted 

river stretches of Andhra Pradesh, as such a letter has been addressed to the concerned District 

Collectors of the five identified polluted River Stretches  of Andhra Pradesh to identify at least 

20.00 Acres of land to establish biodiversity parks and explaining the necessity and also benefits 

of the establishments of the bio diversity parks in the river plains taking the Yamuna Bio diversity 

park developed by DDA on the floods plains as a modal. It is also appropriate to inform that a 

letter has been addressed to Prof. C. R Babu, who is the architect of Yamuna Biodiversity Parks 

and other seven parks in New Delhi to identify possibilities to establish biodiversity parks in the 

river plains of Andhra Pradesh vide this office letter no: 1221/NGT/2023, Dated: 13.12.2023. 
  

 

Conservation Activities: 

 

1) Home Herbal Garden:  

 

The National Medicinal Plant Board, New Delhi have sanctioned projects on conservation 

of Nurseries namely, Home Herbal Garden (HHG) and other one nursery activities. The 

APSBB have procured and raised nurseries for supply of plants as proposed by the NMPB 

to supply to the households about 7,80,000 plants are proposed for 13,000 household 

beneficiaries in 13 districts of A.P. Each district is selected 10 Mandals and in each Mandal 

10 villages and in each village 10 beneficiaries totaling to 13,000 beneficiaries as in 1st 

phase. Till now, 5,89,300 plants were distributed to the beneficiaries. 
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2) Nurseries: 

The National Medicinal Plant Board, New Delhi have sanctioned nursery project to APSBB 

for raising 7,80,000 bag plant nurseries in 13 districts of Andhra Pradesh out of 13 districts 

nurseries raised in 11 districts, each nursery consisting of 60,000 bag plants which are to be 

distributed to the identified beneficiaries of the Grama Sabhas. About 2,28,930 nursery plants were 

distributed till now under the scheme.   

 

3) Other Nurseries: 

 

The APSBB raised and procured bag plants of 1,14,000 with ABS funds available and out of 

the scheme 51,000 bag plants were distributed so far to the identified beneficiaries. 
 

 

4) Awareness programmes: 
 

The APSBB have created massive awareness programmes to the BMCs, Officials and general 

public (especially targeting student community) in the past 2.5 years through physical and virtual 

mode. Most of the Programmes are virtually organised due to Covid 

pandemic and created awareness among all sections of public. It also taken up printing leaflets, 

broachers, knowledge material and widely distributed through BMCs of all the levels and also by 

conducting awareness programmes for all stakeholders.  
 

The APSBB have also produced documentary films under the series window to the A.P. 

State Biodiversity, about 7 films on wetlands, dry lands, Mada forests, grass lands and Forest 

Ecology also on HHG, the experiences of biodiversity conservers in society. 

The APSBB has started awareness programmes and as a part it scheduled a programme 

from May, 2024 to all the BMC Members and stakeholders to create awareness on Bio diversity 

act and conservation of Biodiversity in phased manner by grouping 50 persons in each training 

programme at A.P. forest Academy, Rajamahedhravaram and during May 2024 (2) training camps 

in each month were organized.  
 

The APSBB have taken up reprinting of the books on Biodiversity Act, 2002 and Amendment 

act in 2023 for distribution to the BMC members and other stakeholders to create awareness on 

BD Act.  
 

The APSBB have Planed 500 nos wood bearing plants and medical plants on the various 

occasions in the month of September 2024 throughout the State.  
 

5) CAAP and ICAAP Activities: 
 

As a part of Operationalization of BMCs, the APSBB have designed a programme namely 

Core Activities Action Plan (CAAP) In all BMCs in the State by identifying 15 core activities 
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and selected 551 Mandal Biodiversity Coordinators out of 661 Mandals and organized to open 

Local Biodiversity fund (LBF) accounts in BMCs on joint operation mode.  
 

To make a model BMCs an Intensive Core Activities Action Plan (ICAAP) with 10 core 

activities in 78 Mandals of 661 Mandals by taking 20 villages in each Mandal to operate the 

ICAAP. The 78 Mandals were divided into 26 clusters consisting of 3 Mandals in each cluster 

to implement the ICAAP activities. In IACCP activities raising nurseries of 1 lakh bag plants 

in each cluster, establishment of Mandal Biodiversity Park/Raasi Vanam/ Nakshatra Vanam/ 

Butterfly Park/Smruthi Vanam etc., of 1 Acre in each Mandal. Promotion of Organic farming 

and land races, cultivation of Wild variety crops, Promotion of unique animal breed, 

Identification of BHS etc., are included in the ICAAP.  

 Statement showing the Particulars of Conservation and awareness programees done under 

APSBB during the Period up to August- 2026.  
 

Sl. No. Name of the activity 

Number of programmes taken up during the 

mentioned period 

2024-25 

Target Achieved Distributed 

1. 
Biodiversity Management 

Committees constituted 
- 14,157 Completed 

2. 

PBRs written (e-PBRs) 

- - Completed 

ZP level – 13 

Mandal level – 661 

Municipal Corporation level – 120 

Gram Panchayath level – 13,363 

3. 

Awareness programmes 

Physical 
- 09 - 

Virtual - - - 

4. 

Conservation  

(Nurseries raised) 

i)NMPB – Home Herbal Garden 

- - - 

ii)NMPB – Nurseries - - - 

iii)Others – Nurseries under ABS 

funds 
- - - 

iv)Others – ICAAP Nurseries - - - 

v) Other events  - 20 - 

5. Biodiversity Parks in Districts 07 01 - 

6. Biodiversity Parks in flood plains 05 - - 

7. Biodiversity Museums 07 07 Completed 



 

65 

 

XX. Reuse of Treated Water: 

              49 ULBs Utilizing Re–Use of Treated Wastewater  

S. No Name of the District Name of the ULB 
Level of utilisation of treated 

sewage   

1 2 3 4  

1 Visakhapatnam GVMC 

1) 25 MLD of tertiary treated 

water is reused in HPCL 

Refinery 

2) 2 MLD for Jindal Waste 

energy plant 

3) 3 MLD for Horticulture 

4) 3 MLD for Golf Club  

 

2 NTR 
Vijayawada Municipal 

Corporation 

34.60 MLD for Gardening, 

Agriculture & Plantation. 
 

3 Tirupathi 
Tirupati Municipal 

Corporation 

5 MLD sold to industries,  

23 MLD used for Irrigation,  

5 MLD for Vinayaka Sagar Pond 

rejuvenation and remaining 

treated effluent for UGD 

cleaning 

 

4 Ananthapuramu Tadipatri 

Permission was accorded by the 

Government vide G.O.Rt.No. 

914, MA&UD Department, 

dated 01.09.2025, for utilization 

of treated wastewater by M/s. 

Gerdau (Arjas Steels) Steel Plant 

Pvt. Ltd. at a tariff of Rs.5/- per 

KL. Accordingly, the MoU was 

executed on 03.12.2025 

 

5 Palnadu 
Narasaraopet 

Municipality 

1) 2 MLD for Greenery  

2) Remaining Agricultural 

Purposes  
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S. No Name of the District Name of the ULB 
Level of utilisation of treated 

sewage   

1 2 3 4  

6 Kurnool 
Yemmiganur 

Municipality 
1.5 MLD for Agriculture  

7 Nellore  
Nellore Municipal 

Corporation 

5 MLD of Treated effluent is 

partially utilised for Horticulture 

and Agriculture purpose  

 

8 Eluru Eluru 
1 MLD is being used Gardening 

& Agriculture 
 

9 West Godavari BHIMAVARAM 

Treated effluent is partially used 

for watering to green belts, 

agriculture etc. 

 

10 Kadapa 
Kadapa Municipal 

Corporation 

0.4 MLD of treated water is 

partially utilized for agricultural 

purposes 

 

11 Kadapa 
Pulivendula 

Municipality 

3 MLD for Avenue plantation & 

Parks 
 

12 Sri Satya Sai Puttaparthi 

Grass cultivation by Sri 

Satya Sai Central trust Gokulam 

and agriculture - 0.3 MLD 

 

13 East Godavari Rajamahendravaram 
 0.50 MLD for Greenery & 

plantation  
 

14 Guntur Tenali 5 MLD for Agriculture  

15 Prakasam Ongole 

A total of 15.00 MLD of treated 

wastewater is being discharged 

from the STP into the open 

drains where it is being utilized 

by the surrounding farmers for 

agricultural purposes. 

 

16 Kurnool 
Kurnool Municipal 

Corporation 
0.56 MLD for Parks & Medians  
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S. No Name of the District Name of the ULB 
Level of utilisation of treated 

sewage   

1 2 3 4  

17 Guntur MTMC 

The treated effluent from the 

STP is partially utilized for 

agricultural purposes. 

 

18 NTR 
Kondapalli 

Municipality 

0.5 MLD of treated effluent from 

the STP is partially utilized for 

Greenery 

 

19 Srikakulam Srikakulam 

about 0.1 MLD of treated water 

is being utilized for greenery and 

the balance water is going for 

agriculture  

 

20 Vizianagaram 

Vizianagaram 

Municipal 

Corporation 

about 0.1 MLD of treated water 

is being utilized for greenery  
 

21 
Parvathi Puram 

Manyam 
SALUR 

0.2 MLD The treated water is 

being utilized for plantation   
 

22 Anakapalli Yelamanchili 

0.1 MLD of treated effluent is 

partially used for agriculture 

purpose 

 

23 East Godavari Mandapeta 1 MLD for Agriculture purpose  

24 Kakinada  SAMARLAKOTA 0.4 MLD for Agriculture purpose  

25 Kakinada  PEDDAPURAM 
0.75 MLD For Agricultural 

fields  
 

26 Kakinada  PITHAPURAM 0.25 MLD for Agricultural fields  

27 Konaseema AMALAPURAM 

The treated sewage generated 

from the STP is partially used for 

agriculture purpose 
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S. No Name of the District Name of the ULB 
Level of utilisation of treated 

sewage   

1 2 3 4  

28 Konaseema Ramachandrapuram 
Treated water is partially used 

for agriculture purpose 
 

29 West Godavari TADEPALLIGUDEM  

The treated effluent from the 

STP is partially utilized for 

agricultural purposes. 

 

30 West Godavari PALAKOL 

0.5 MLD of treated effluent from 

the STP is utilized for 

agricultural purposes. 

 

31 Krishna Machilipatnam  

The treated effluent from the 

STP is partially utilized for 

agricultural purposes. 

 

32 Krishna  Gudivada 

2 MLD of treated effluent from 

the STP is partially utilized for 

agricultural purposes. 

 

33 Guntur GUNTUR 
1 MLD of water is being used 

For Greenary propose 
 

34 Guntur Ponnur 0.1 MLD For Greenary propose  

35 Palnadu 
Chilakaluripet 

Municipality 

0.2 MLD of treated water is 

partially utilized by farmers for 

their agricultural fields. 

 

36 Palnadu 
Piduguralla 

Municipality 

0.25 MLD of treated water is 

partially utilized for irrigation of 

agricultural fields. 

 

37 Prakasam Kandukur 

1 MLD of treated water is 

partially utilized for irrigation of 

agricultural fields. 
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S. No Name of the District Name of the ULB 
Level of utilisation of treated 

sewage   

1 2 3 4  

38 Nellore  Atmakur (N) 

The treated water is released into 

the open drains, and the water is 

being used by the surrounding 

farmers for agriculture purpose. 

 

39 Nellore  Kavali 

0.5 MLD of treated effluent from 

the STP is partially utilized for 

agricultural purposes. 

 

40 Nellore  Gudur (N) 

1 MLD of treated water is 

partially utilized for agricultural 

purposes 

 

41 Tirupathi Naidupeta  

0.2 MLD of treated water is 

partially utilized for agricultural 

purposes 

 

42 Tirupathi Venkatagiri 
The treated water is partially 

utilized for agricultural purposes 
 

43 Tirupathi Srikalahasti 

0.4 MLD of treated water is 

partially utilized for agricultural 

purposes 

 

44 Chittoor Chittoor 

0.2 MLD of treated water is 

partially utilized for agricultural 

purposes 

 

45 Annamayya  Madanapalle 

0.2 MLD of treated water is 

partially utilized for agricultural 

purposes 

 

46 Annamayya  Punganur 0.15 MLD utilizing for greenery  
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S. No Name of the District Name of the ULB 
Level of utilisation of treated 

sewage   

1 2 3 4  

47 Nandyal Nandyal 0.6 MLD utilizing for greenary  

48 Nandyal Allagadda 

0.1 MLD of treated water is 

partially utilized for municipal 

greenery and irrigation of 

surrounding agricultural fields. 

 

49 Kurnool Adoni 
0.1 MLD utilized for agriculture 

and plantation 
 

    Total 145.36  

 

XXI. Model River being adopted by the State & Action Proposed for achieving the bathing 

standards: 

2 River stretches are identified as Model Rivers. i.e. Under Category - IV River 

Tungabhadra & under Category – V River Krishna.  

XXII. Status of Preparation of Action Plan by the 13 Coastal States: 

XXIII. Regulation of Mining Activities in the State/UT: 
 

XXIV. Action against identified polluters, law violators and officers responsible for failure for 

vigorous monitoring.
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Water Quality Status of Polluted River Stretches in Andhra Pradesh –2026 
 
 

I. River Godavari: 
 

Andhra Pradesh Pollution Control Board is monitoring water quality of river Godavari at the following locations. Data pertaining to 
important parameters like, pH, Dissolved Oxygen, BOD, Total Coliform, Fecal Coliform and TDS for the year 2026 is as follows:  

 
 

S. No. Code Location Point 

1 4367 Koundinyamukti (Kukunur) border point between Andhra Pradesh & Telangana States, West Godavari 
Dist. 

2 4359 After confluence with Sabari at Kunavaram (Waddigudem), East Godavari Dist. 

3 0014 Polavaram, West Godavari Dist.   

4 1218 Upstream of Rajahmundry at Kumaradevam 

5 2370 At Rajahmundry Upstream of Nalla channel 

6 2371 At Rajahmundry Downstream of Nalla channel 

7 1219 Downstream of Rajahmundry at Dhawaleiswaram 

8 4365 Upstream of Narasapuram town before confluence with sewage, West Godavari Dist. 

9 4366 Downstream of Narasapuram town after confluence with town sewage, West Godavari Dist. 

10 4358 Near GMC Balayogi bridge, Govalanka, East Godavari Dist. 

 
 
 

 
 
 
 
 

 
 
 



Parameter Code Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Standard 

Class A  Class B Class C 

pH 

4367 7.41 8.46 8.21 7.16 8.24 7.54 7.98 7.77     

6.0 - 8.5 6.0 – 9.0 

4359 8.39 7.92 8.16 7.90 8.07 7.76 7.31 7.44     

0014 7.66 7.75 7.58 8.20 8.14 7.67 7.61 8.08     

1218 7.83 7.80 8.08 8.11 7.33 8.28 7.80 8.21     

2370 7.66 7.47 8.00 8.11 6.33 8.09 7.55 7.64     

2371 7.91 7.53 8.06 8.07 6.41 8.24 7.67 7.82     

1219 7.88 7.71 8.17 7.94 6.6 8.07 7.58 7.59     

4365 7.54 7.48 7.65 7.87 7.51 7.06 8.31 7.92     

4366 7.89 7.48 7.56 7.47 7.52 7.15 8.03 8.06     

4358 7.29 7.16 7.39 7.41 6.98 7.17 8.12 7.99     

DO 

4367 7.0 7.3 7.1 7.2 7.5 7.2 7.0 7.7     

6.0 5.0 4.0 

4359 6.0 7.2 7.0 7.4 6.3 7.5 7.8 7.6     

0014 7.1 6.8 6.7 6.5 7.6 7.8 6.3 6.5     

1218 7.8 7.7 7.9 8.2 7.9 8.2 6.3 6.5     

2370 7.6 7.6 8.2 8.0 7.1 7.5 6.2 6.4     

2371 7.0 7.1 6.3 6.5 6.3 7.7 6.0 6.8     

1219 7.2 7.1 6.8 7.0 6.8 6.9 6.3 7.0     

4365 6.8 6.7 6.2 6.7 6.3 7.5 7.8 6.3     

4366 7.3 7.6 7.3 6.3 8.3 7.0 6.7 5.5     

4358 7.2 6.4 5.1 6.4 6.1 5.3 7.2 6.7     

  



 

 

  

Parameter Code Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 
Standard 

Class A  Class B Class C 

BOD 

4367 1.9 2.0 1.9 1.8 2.0 2.4 2.2 2.3     

2.0 3.0 3.0 

4359 1.9 2.1 2.3 2.0 1.9 2.2 2.6 2.4     

0014 2.0 1.8 1.9 1.8 2.0 2.2 2.3 2.0     

1218 1.7 2.0 1.9 1.9 1.8 2.3 2.0 2.2     

2370 1.8 2.0 1.9 1.9 1.9 2.3 2.2 2.1     

2371 2.2 2.2 2.5 2.1 2.3 2.4 2.7 2.4     

1219 1.9 2.2 2.0 2.0 2.0 2.5 2.7 2.4     

4365 1.9 1.8 2.0 2.1 2.0 2.6 2.2 2.0     

4366 2.0 2.6 2.4 2.2 2.3 2.0 2.4 2.2     

4358 1.8 2.4 3.0 2.2 2.3 2.9 2.5 2.3     

Total Coliform 

4367 64 120 64 43 64 75 93 460     

50 500 5000 

4359 64 43 64 43 64 75 93 460     

0014 64 43 39 43 39 64 75 210     

1218 43 64 75 43 64 75 93 460     

2370 43 64 43 39 120 240 240 1100     

2371 64 75 64 43 240 460 460 1100     

1219 75 64 74 64 120 150 210 460     

4365 75 93 73 64 75 93 210 1100     

4366 93 120 93 75 93 120 240 >2400     

4358 75 64 64 75 64 75 150 460     

Fecal Coliform 

4367 4 3 3 4 3 4 3 21     

--- 500 --- 

4359 4 3 4 4 3 4 7 15     

0014 3 3 4 4 3 4 3 14     

1218 4 4 3 4 3 4 7 21     

2370 4 4 3 4 3 9 7 93     

2371 3 3 3 4 3 9 11 150     

1219 3 4 4 3 4 7 9 21     

4365 3 4 3 4 3 7 9 150     

4366 4 3 4 3 4 9 11 240     

4358 3 4 3 3 4 3 4 21     



 
 
2. River Krishna: 

 
Andhra Pradesh Pollution Control Board is monitoring water quality of river Krishna at the following locations. Data pertaining to important parameters like, 
pH, Dissolved Oxygen, BOD, Total Coliform, Fecal Coliform and TDS for the year, 2026 is as follows:  
 
 

S. No. Code Location point 

01 1175 Sangameswaram, Kurnool Dist. 

02 3083 Srisailam, Kurnool Dist. 

03 4381 After confluence with river Musi at Vadapalli, 
Guntur Dist. 

04 1786 Vedadri, Krishna Dist. 

05 1787 Amaravathi, Guntur Dist. 

06 0025 Prakasham barrage, Vijayawada, Krishna Dist. 

07 4375 Pavitrasangamam at Ibrahimpatnam, Krishna Dist. 

08 1782 Hamsaladeevi, Krishna Dist. 

 
 
 

Parameter Code Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Standard 

TDS 

4367 228 238 284 298 344 256 276 140     

500-2000 

4359 140 104 156 48 56 52 56 60     

0014 180 156 184 84 88 112 100 120     

1218 176 170 164 124 104 112 200 224     

2370 232 212 212 132 116 216 196 152     

2371 170 164 192 120 120 128 176 144     

1219 182 160 172 160 96 92 160 132     

4365 12576 16932 17864 18636 18488 13476 18752 132     

4366 10488 23976 22784 24580 24372 20728 23648 152     

4358 15628 23580 15780 28320 27868 28544 23672 144     

Note: (1) All values are expressed in mg/L except pH & Total Coliform value. Total Coliform is expressed in MPN count / 100 ml. 



Parameters Code Jan Feb Mar Apr May Jun Jul 
 

Aug 
 

Sep 
 

Oct Nov Dec 
*Standard 

Class A Class B Class C 

 
pH 

1175 8.29 8.40 7.3 8.18 7.58 7.26 7.92 6.96     

 
6.0 - 8.5 

 
6.0 – 9.0 

3083 7.61 8.70 8.19 7.35 8.06 8.21 7.67 6.26     

4381 8.02 7.88 7.74 7.63 7.72 7.89 7.74 7.42     

1786 7.56 7.32 7.48 7.60 7.83 7.90 7.84 7.57     

1787 7.96 7.69 7.48 7.61 7.70 7.98 7.82 7.66     

0025 7.9 7.92 7.84 7.90 7.81 7.81 7.67 7.16     

4375 7.92 7.83 7.96 7.77 7.83 7.61 7.80 7.93     

1782 7.52 7.63 7.71 7.83 7.30 7.69 7.50 7.30     

DO 

1175 7.6 7.5 8.19 6.4 6.9 7.0 7.3 7.5     

6.0 5.0 4.0 

3083 6.2 6.9 7.6 6.8 6.8 7.4 7.6 7.5     

4381 7.6 7.4 7.2 7.3 6.9 7.1 7.5 6.9     

1786 7.1 6.2 7.2 7.3 7.1 7.4 7.1 7.3     

1787 7.4 7.1 6.9 7.1 7.3 7.5 7.3 7.5     

0025 7.3 7.5 7.3 7.2 7.4 7.2 7.4 7.2     

4375 7.1 7.5 7.3 7.1 7.2 7.5 7.2 7.4     

1782 6.6 6.5 6.6 6.5 6.1 6.3 6.4 6.6     

BOD 

1175 1.8 2.5 2.0 2.5 2.8 2.6 2.5 2.0     

2.0 3.0 3.0 

3083 0.8 0.8 2.0 2.5 1.5 1.4 1.2 2.2     

4381 2.5 2.8 2.7 2.6 2.8 2.7 2.8 2.6     

1786 2.5 2.8 2.6 2.7 2.6 2.8 2.6 2.5     

1787 2.6 2.8 2.5 2.6 2.8 2.6 2.4 2.3     

0025 2.8 2.6 2.8 2.7 2.5 2.3 2.6 2.4     

4375 2.5 2.7 2.9 2.8 2.7 2.4 2.6 2.5     

1782 2.7 2.8 2.9 2.8 2.9 2.6 2.8 2.7     

  



Parameters Code Jan Feb Mar Apr May Jun Jul 
 

Aug 
 

Sep 
 

Oct Nov Dec 

*Standard 

Class 
A 

Class 
B 

Class 
C 

 
Total 

Coliform 

1175 163 180 204 292 258 218 194 177     

50 500 5000 

3083 267 207 266 331 294 217 203 181     

4381 64 75 150 120 150 120 75 64     

1786 120 150 120 150 120 150 120 93     

1787 75 120 120 93 120 93 64 75     

0025 120 75 93 120 93 120 93 64     

4375 75 93 75 120 93 75 120 93     

1782 64 43 64 75 93 64 75 64     

Fecal 
Coliform 

1175 37 51 89 84 87 94 78 61     

--- 500 --- 

3083 75 58 85 94 86 67 71 62     

4381 21 21 23 21 23 21 14 14     

1786 23 21 20 23 20 23 20 21     

1787 11 14 15 14 21 20 9 11     

0025 14 11 14 15 14 15 15 14     

4375 11 15 14 23 20 21 21 21     

1782 11 9 11 14 15 14 15 9     

TDS 

1175 475 441 512 635 769 620 688 281     

500 - 2000 

3083 415 426 425 444 452 452 470 487     

4381 478 560 640 667 694 660 594 540     

1786 540 576 598 610 670 623 604 552     

1787 448 518 556 564 614 596 567 610     

0025 493 530 517 536 584 554 586 456     

4375 458 480 496 520 560 506 486 340     

1782 12570 15130 13900 15500 19150 20400 21900 22380     

Note: All values are expressed in mg/L except pH, Total Coliform value & Fecal Coliform. Total Coliform & Fecal Coliform is expressed in MPN count / 100 
ml. 

Remarks:  High TDS values at Hamsaladeevi could be attributed to the intrusion of backwaters of Bay of Bengal. 

 



3. River Tungabhadra:  

 
Andhra Pradesh Pollution Control Board is monitoring water quality of river Tungabhadra at the following locations. Data pertaining to important parameters 
like, pH, Dissolved Oxygen, BOD, Total Coliform, Fecal Coliform and TDS for the year, 2026 is as follows:  

 
 

S. No. Code Location point 

01 1785 Manthralayam, Kurnool Dist. 

02 1174 Bhavapuram, Kurnool Dist. 

03 4388 
U/S of Kurnool town B/C with domestic sewage & A/c of Rayalaseema Alkalies Industries at Gondiparla, 
Kurnool. 

04 4389 D/S of Kurnool town A/C with domestic sewage at Gondiparla, Kurnool. 

 

 
Parameters 

Code Jan Feb Mar Apr May Jun Jul 
 

Aug 
 

Sep 
 

Oct Nov Dec 
*Standard 

Class A Class B Class C 

pH 

1785 8.12 8.35 7.62 7.82 7.63 8.39 7.26 Dried     

6.0 – 8.5 6.0 – 9.0 
1174 8.14 8.06 7.79 8.02 7.28 8.9 7.39 7.94     

4388 8.41 8.14 7.52 7.83 Dried 8.12 7.84 7.14     

4389 7.65 7.75 7.16 7.98 7.00 8.57 7.98 7.55     

DO 

1785 7.2 7.8 6.9 7.4 7.2 7.2 7.0 Dried     

6.0 5.0 4.0 
1174 7.6 7.8 6.2 6.6 6.3 6.5 6.8 6.4     

4388 6.4 7.8 5.8 6.9 Dried 6.8 6.4 6.2     

4389 7.4 7.6 5.9 6.4 5.8 6.9 7.2 6.8     

 
BOD 

1785 2.0 1.8 2.5 2.2 2.5 2.2 2.3 Dried     

2.0 3.0 3.0 
1174 1.2 2.0 2.0 2.5 2.5 2.4 2.1 2.3     

4388 2.4 2.7 2.7 2.8 Dried 2.9 2.8 2.6     

4389 2.0 2.3 2.8 2.5 2.8 2.7 2.8 2.9     

  



Parameters Code Jan Feb Mar Apr May Jun Jul 
 

Aug 
 

Sep 
 

Oct Nov Dec 
*Standard 

Class A Class B Class C 

Total Coliform 

1785 322 454 293 322 294 240 217 Dried     

50 500 5000 
1174 211 214 289 396 293 273 219 228     

4388 266 298 322 491 Dried 303 233 343     

4389 312 343 408 403 343 281 298 351     

Fecal Coliform 

1785 106 139 94 104 92 78 71 Dried     

--- 500 --- 
1174 52 69 97 122 102 87 72 81     

4388 58 81 104 159 Dried 115 83 116     

4389 83 107 138 113 104 96 101 77     

TDS 

1785 581 953 585 374 758 671 837 Dried     

500 - 2000 
1174 567 759 874 1054 568 616 734 885     

4388 598 773 1035 1124 Dried 665 815 1287     

4389 546 822 955 954 1012 610 797 1163     

Note: All values are expressed in mg/L except pH, Total Coliform & Fecal coliform. Total Coliform & Fecal Coliform is expressed in MPN count / 100 ml. 

 
 

4. River Nagavali:  
 
Andhra Pradesh Pollution Control Board is monitoring water quality of river Nagavali at the following locations. Data pertaining to important parameters like, 
pH, Dissolved Oxygen, BOD, Total Coliform, Fecal Coliform and TDS for the year, 2026 is as follows:  

 
S. No. Code Location point 

01 4351 
River Nagavali at Kuneru, Vizianagaram 

Dist. 

02 1448 Thotapally, Vizianagaram Dist.  

03 4346 River Nagavali U/S of Srikakulam town. 

04 4347 River Nagavali D/S of Srikakulam town. 

 
 
 



 

 

 

Parameters Code Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 

*Standard 

Class A Class B Class C 

pH 

4351 8.19 7.64 7.97 7.31 8.01 8.03 7.85 7.59     

1448 8.01 7.71 7.85 7.37 8.08 7.83 7.46  7.66     

6.0 – 8.5 6.0 – 9.0 4346 8.25 7.89 8.23 8.08 7.66 8.21 8.06 7.87     

4347 8.15 7.79 8.24 8.05 7.48 7.99 7.89 7.88     

DO 

4351 6.2 6.5 6.7 6.2 6.7 5.6 6.5 5.3     

6.0 5.0 4.0 
1448 6.4 6.2 6.0 7.8 7.5 5.5 6.7 6.4     

4346 6.5 6.8 6.6 6.8 7.4 7.3 6.5 6.6     

4347 5.9 6.0 6.1 6.3 7.0 7.2 7.1 6.2     

BOD 

4351 2.1 2.4 2.3 2.1 2.1 2.3 2.1 2.6     

2.0 3.0 3.0 
1448 1.9 2.1 2.2 2.2 2.4 2.2 2.3 2.0     

4346 2.0 2.2 2.1 1.9 2.2 1.9 2.1 2.0     

4347 1.8 2.3 2.2 2.0 2.3 2.4 2.3 2.2     

Total 
Coliform 

4351 75 64 43 64 93 120 150  460     

50 500 5000 
1448 64 43 64 39 64 75 93 150     

4346 39 43 64 43 64 75 93 210     

4347 64 64 75 64 75 93 120 460     

Fecal 
Coliform 

4351 4 3 3 4 3 4 7   23     

---- 500 ---- 
1448 3 4 3 4 3 4 3 4     

4346 4 3 4 3 4 3 4 7     

4347 3 4 3 4 3 4 7 11     

TDS 

4351 208 210 216 284 200 244 184 196     

500-2000 
1448 206 236 240 236 196 232 216 148     

4346 212 244 256 248 288 244 200 124     

4347 224 240 276 272 308 260 212 148     

Note: All values are expressed in mg/L except pH, Total Coliform value & Fecal Coliform. Total Coliform & Fecal Coliform is expressed in MPN count / 
100 ml. 



5. River Kundu:  
 
     Andhra Pradesh Pollution Control Board is monitoring water quality of river Kundu at the following locations. Data pertaining to important                                                                                                            

parameters like, pH, Dissolved Oxygen, BOD, Total Coliform, Fecal Coliform and TDS for the year, 2026 is as follows:  
 
 

 
 
 
 

Parameters Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 
*Standard 

Class A Class B Class C 

pH 8.39 8.03 7.89 

Dried Dried Dried Dried Dried 

    6.0 – 8.5 6.0 – 9.0 

DO 7.2 7.6 5.6     6.0 5.0 4.0 

BOD 2.3 2.5 2.0     2.0 3.0 3.0 

Total Coliform 343 303 408     50 500 5000 

Fecal Coliform 117 83 167     --- 500 --- 

TDS 508 482 552     500 - 2000 

Note: All values are expressed in mg/L except pH, Total Coliform & Fecal Coliform. Total Coliform & Fecal Coliform is expressed in MPN count / 100 ml.  

 

 

 

 

 
  

S. No. Code Location point 

1 2351 At Nandyal, Kurnool Dist. 



 
CPCB identified three (3 No’s) new rivers based on BOD value during year 2019 & 2021 (BOD > 3mg/L) 

In Andhra Pradesh identified following polluted river stretches.  
 

S 
NO 

ANDHRA PRADESH 
STATE 

RIVER 
NAME 

NWMP STN 
CODE 

LOCATION 
MAX BOD 

OBSERVED (mg/L) 

1 
Priority IV (BOD 

between 6.1 and 10.0 
mg/L) 

GOSTANI 4372 
RIVER GOSTANI SAMPLE BEFORE CONFLUENCE WITH M/S 
DELTA PAPER MILL EFFLUENTS, VENDRA, PALAKODERU 

8.6 

2 
Priority V (BOD 

between 3.1 and 6.0 
mg/L) 

UPPUTERU 4379 
RIVER UPPUTERU BEFORE CONFLUENCE WITH SEA, AT 
CHINAGOLLAPALEM VILLAGE, KRUTHIVENNU (M) 

3.4 

3 

Priority I (BOD more 
than 30.0 mg/L) 

VASISHTA 

4365 
RIVER VASISHTA (GODAVARI) UPSTREAM OF 
NARASAPURAM TOWN BEFORE CONFLUENCE OF TOWN 
SEWAGE 

5.9 

4 4366 
RIVER VASISHTA (GODAVARI) DOWNSTREAM OF 
NARASAPURAM TOWN AFTER CONFLUENCE OF TOWN 
SEWAGE 

58.0 

 
  



6.  River Gostani:  
 
     Andhra Pradesh Pollution Control Board is monitoring water quality of river Gostani at the following locations. Data pertaining to important                                                                                                            

parameters like, pH, Dissolved Oxygen, BOD, Total Coliform, Fecal Coliform and TDS for the year, 2026 is as follows:  
 
 
 

        
 

 
 

Parameters Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec *Standard 

Class A Class B Class C 

pH 7.49 7.52 7.15 6.49 7.42 6.91 7.14 7.35     6.0 – 8.5 6.0 – 9.0 

DO 3.5 3.0 2.7 2.0 6.4 3.3 1.0 1.5     6.0 5.0 4.0 

BOD 4.6 4.2 4.4 4.2 2.2 4.8 5.0 4.2     2.0 3.0 3.0 

Total Coliform 93 75 93 75 120 120 120 240     50 500 5000 

Fecal Coliform 4 3 3 4 3 4 3 11     --- 500 --- 

TDS 876 1084 986 1036 1820 3128 1176 788     500 - 2000 

Note: All values are expressed in mg/L except pH, Total Coliform & Fecal Coliform value. Total Coliform & Fecal Coliform is expressed in MPN count / 100 
ml.  

Remarks: Deviations observed in Bio-chemical Oxygen Demand parameter against the prescribed water quality criteria requirements. 

 
 
 
 

S. No. Code Location point 

1 4372 River Gostani Sample before confluence with M/s Delta Paper Mill Effluents, Vendra, 
Palakoderu. 



7.  River Upputeru:  

 
     Andhra Pradesh Pollution Control Board is monitoring water quality of river Upputeru at the following locations. Data pertaining to important                                                                                                            

parameters like, pH, Dissolved Oxygen, BOD, Total Coliform, Fecal Coliform and TDS for the year, 2026 is as follows:  
 
 

    
 
 
 

Parameters Jan Feb Mar Apr May Jun Jul 
 

Aug 
 

Sep 
 
Oct Nov Dec *Standard 

Class A Class B Class C 

pH 7.59 7.80 7.43 7.59 7.65 7.94 7.86 7.52     6.0 – 8.5 6.0 – 9.0 

DO 5.9 6.2 6.1 5.9 5.8 6.2 6.0 6.2     6.0 5.0 4.0 

BOD 2.7 2.4 2.8 2.6 2.8 2.6 2.8 2.6     2.0 3.0 3.0 

Total Coliform 75 120 93 43 64 120 43 64     50 500 5000 

Fecal Coliform 14 20 21 11 15 21 7 9     --- 500 --- 

TDS 34120 35490 36400 37100 35400 38560 35000 36100     500 - 2000 

Note: All values are expressed in mg/L except pH, Total Coliform & Fecal Coliform value. Total Coliform & Fecal Coliform is expressed in MPN count / 100 
ml.  

Remarks:  High TDS values at River Upputeru before confluence with Sea at Chinnagollapalem (V), Kruthivennu (M) could be attributed to the intrusion of 
backwaters of Bay of Bengal.   

S. No. Code Location point 

1 4379 River Upputeru before confluence with Sea at Chinnagollapalem (V), Kruthivennu (M) 



8.  River Vasishta:  

 
     Andhra Pradesh Pollution Control Board is monitoring water quality of river Vasishta at the following locations. Data pertaining to important                                                                                                            

parameters like, pH, Dissolved Oxygen, BOD, Total Coliform, Fecal Coliform and TDS for the year, 2026 is as follows:  
 

 
 

        
 
 
 

 

S. No. Code Location point 

1 4365 Upstream of Narasapuram town before confluence with sewage, West Godavari Dist. 

2 4366 Downstream of Narasapuram town after confluence with town sewage, West Godavari Dist. 

Parameters Code Jan Feb Mar Apr May Jun 
 

Jul 
 

 
Aug 

 
Sep Oct Nov Dec 

*Standard 

Clas
s A 

Class B Class C 

pH 
4365 7.54 7.48 7.65 7.87 7.51 7.06 8.31 7.92     

4366 7.89 7.48 7.56 7.47 7.52 7.15 8.03 8.06     6.0 – 8.5 6.0 – 9.0 

DO 
4365 6.8 6.7 6.2 6.7 6.3 7.5 7.8 6.3     

   6.0 5.0 4.0 
4366 7.3 7.6 7.3 6.3 8.3 7.0 6.7 5.5     

BOD 
4365 1.9 1.8 2.0 2.1 2.0 2.6 2.2 2.0     

2.0 3.0 3.0 
4366 2.0 2.6 2.4 2.2 2.3 2.0 2.4 2.2     

Total 
Coliform 

4365 75 93 73 64 75 93 210 1100     
50 500 5000 

4366 93 120 93 75 93 120 240 >2400     

Fecal 
Coliform 

4365 3 4 3 4 3 7 9 150     
---- 500 ---- 

4366 4 3 4 3 4 9 11 240     

TDS 
4365 12576 16932 17864 18636 18488 13476 18752 132     

500-2000 
4366 10488 23976 22784 24580 24372 20728 23648 152     

Note: All values are expressed in mg/L except pH, Total Coliform & Fecal Coliform. Total Coliform & Fecal Coliform is expressed in MPN count / 100 ml. 



 
CPCB Water Quality Criteria for Designated Best Use 

 

Designated-best- use 
Class of 

water 
Criteria 

Drinking Water Source without 
conventional treatment but after 
disinfection. 

A 

• Total Coli forms Organism MPN/100 
ml shall be 50 or less. 

• pH between 6.5 and 8.5 

• Dissolved oxygen 6 mg/l or more. 

• Biochemical Oxygen Demand 5 days 
20OC 2mg/l or less. 

 

Outdoor bathing (Organized) B 

• Total Coli forms Organism MPN/100 
ml shall be 500 or less. 

• pH between 6.5 and 8.5 

• Dissolved oxygen 5 mg/l or more. 

• Biochemical Oxygen Demand 5 days 
20OC 3mg/l or less. 

 

Drinking Water Source after 
conventional treatment and 
disinfection. 

C 

• Total Coli forms Organism MPN/100 
ml shall be 5000 or less. 

• pH between 6 to 9 

• Dissolved oxygen 4 mg/l or more. 

• Biochemical Oxygen Demand 5 days 
20OC 3mg/l or less 

 

Propagation of Wild life and 
Fisheries. 

D 

• pH between 6.5 to 8.5 

• Dissolved oxygen 4 mg/l or more. 

• Free Ammonia (as N) 1.2 mg/l or less 

• pH 9 between 6.0 to 8.5. 
 

Irrigation, Industrial Cooling, 
Controlled Waste Disposal. 

E 

• Electrical Conductivity at 25OC micro 
mhos/cm Max. 2250. 

• Sodium Absorption ratio Max. 26 

• Boron Max.2 mg/l. 
 

 
 

Below - E  Not Meeting A, B, C, D & E Criteria. 

 
 

 


