National Mission for Clean Ganga

Format for submission of Monthly Progress Report in the NGT Matter OA No.

IL

1.

673 of 2018 (in compliance to NGT order dated 24.09.2020)
For the State/ UT of Rajasthan (as on 31.08.2025)

Total Population: Urban Population & Rural Population separately:1.90Cr (Urban)

Estimated Sewage Generation(MLD) :1649.95 MLD

Details of age Treatment Plant:

Existing no. of STPs and Treatment Capacity (in MLD) :136no0s. STPs (1480.59MLD)
Capacity Utilization of existing STPs :1124.98MLD

MLD of sewage being treated through Alternate technology :1.02MLD (through FSSM)

Gap in Treatment Capacity in MLD :355.61 MLD
(existing Capacity
being utilized)
No. of Operational STPs :136no0s. STPs (1480.59MLD)
Reused of Treated Waste Water :570.90 MLD
Nos. of Complying STPs (RSPCB) 139
Nos. of non-complying STPs (RSPCB) : 88

Details of each existing STP in the State

No. | Location| Existing STP | Capacity Being | Operational Status| Compliance

Capacity Utilized of STP Status of STP

Annexure-1

Details of under constructionSTPs in the State

No. | Location| Capacity of | Physical | Status of I&D or| Incremental | Completion
the plant in | Progress inf  House sewer progress Timeline
MLD % connections
Annexure-2

Details of proposed STPs in the State

No. Location | Capacity of | Status of Project (at | Incremental| Likely Date of
the STP DPR Stage/ Under progress Completion
proposed in | Tendering/ Work to be
MLD Awarded)

Attached as Annexure-3 & 4




II.

Details of Industrial Pollution: (Related to RSPCB)

No. of industries in the State:39317

No. of water polluting industries in the State:5225

Quantity of effluent generated from the industries in MLD:397

Quantity of Hazardous Sludge generated from the Industries in TPD:

Number of industrial units having ETPs:1463

Number of industrial units connected to CETP:3764

Number and total capacity of ETPs (details of existing/ under construction / proposed) 1463
Compliance status of the ETPs:1335

Number and total capacity of CETPs (details of existing/ under construction / proposed) 13

operational

Status of compliance and operation of the CETPs: 08 complying and 01 recommissioned on

05.06.2025

Solid Waste Management:

Total number of Urban Local Bodies: 196
Current Municipal Solid Waste Generation: 6718.69 TPD
Waste Processing Operational : 5640.20 TPD
Waste Processing Facilities under Pipeline: 5439.56TPD
Total Waste Processing: 83.94%
Number, installed capacity and utilization of existing MSW processing facilities in TPD
(bifurcated by type of processing e.g.- Waste to Energy (Tonnage and Power Output),
Compost Plants (Windrow,Vermi, decentralized pit composting), bio-methanation, MRFetc.
a. Running Centralized Plants-21 with capacity of 2497 TPD
b. Running MRF- 153 with capacity of 1961.2 TPD

Action plan to bridge gap between Installed Capacity and Current Utilization of processing
facilities (if Gap > 20%)
Installed capacities are running as full utilization
No. and capacity of C&D waste processing plants in TPD (existing, proposed and under
construction)
a. 50 TPD Plant is operational in Udaipur Municipal Corporation.
b. 300 TPD plant is operational in Jaipur (Greater & Heritage) Municipal Corporation.
c. 5 towns work order issued and plant under construction at Kota (100 TPD),
Jodhpur (100 TPD), Bikaner (100TPD), Ajmer (50 TPD)& Alwar(50 TPD).
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d. LoA issued for setting up C&D processing plant Under CM Budget Announcement
Bharatpur(50TPD), Bhilwara (50 TPD), Chittorgarh (25 TPD).

e Total no. of wards, no. of wards having door to door collection service, no. of wards
practicing segregation at source
a. Total wards are 7500 and door to door collection is 99%.
e Details of MSW treatment facilities proposed and under construction (no., capacity,
and technology)
e Installed capacity of MSW processing facilities in TPD

a. Running Centralized Plants-21 with capacity of 2497 TPD (37.16%)

b. Running MRF- 153with capacity of 1961.2 TPD (29.19%)

c. Total 1182 TPD is being processed by BWGs/Pit Composting/ Garden composting/
Informal Recyclers(17.59%)

Total Waste Processing: 83.94%.
Note: -

a. Installed capacity are running as full utilized.

b. 17 MRFs are under process(Work in progress/tender) with capacity of 285.9 TPD.

c. City Solid Waste Action Plans (under Swachh Bharat Mission 2.0) have been prepared
for remaining cities/towns of the state.

Status of ULB wise Management of Solid Waste

ULB Total MSW Total MSW Existing Utilization | Proposed MSW|
generation in | being processed MSW | Capacity of the| Facilities &
TPD in TPD facilities | existing MSW | Completion
facilities Timeline
Attached as Annexure-5

I11. Bio-medical Waste Management:

e Total Bio-medical generation:19907.644 kg/day
e No. of Hospitals and Health Care Facilities:11.540
e Status of Treatment Facility/ CBMWTF: 11 operational

IV. Hazardous Waste Management:

e Total Hazardous Waste generation:8,83,734.30 MT
e No. of Industries generating Hazardous waste2504
e Treatment Capacity of all TSDFs

o Landfill: 988698 MT

o Incineration: 40 Ton per day

e Avg. Quantity of Hazardous waste reaching the TSDFs and Treated
o Landfill: 127988.70 MT



o Incineration: 5094.86

e Details of on-going or proposed TSDF: 04 Exisiting common TSDF

V.

Plastic Waste Management:

e Total Plastic Waste generation:89842.651 MT

e Treatment/ Measures adopted for reduction or management of plastic waste:Co processing,

Road Construction, Landfilling

VL

VIL

VIIL
IX.

XI.
XII.
XIII.
XIV.
XV.
XVL
XVIL
XVIIL
XIX.

XX.
XXI.
XXII.

Details of Alternate Treatment Technology being adopted by the State/UT

Identification of polluting sources including drains contributing to river pollution and

action as per NGT order on in-situ treatment:

Details of Nodal Officer appointed by Chief Secretary in the State/UT:
Details of meetings carried under the Chairmanship Chief of Secretary in the State/UT:
Latest water quality of polluted river, its tributaries, drains with flow details and ground

water quality in the catchment of polluted river;

Ground water regulation:

Good irrigation practices being adopted by the State:

Rain Water Harvesting:

Demarcation of Floodplain and removal of illegal encroachments:

Maintaining minimum e-flow of river:

Plantation activities along the rivers:

Development of biodiversity park:

Reuse of Treated Water:

Model River being adopted by the State & Action Proposed for achieving the bathing
quality standards:

Status of Preparation of Action Plan by the 13 Coastal States:

Regulation of Mining Activities in the State/UT:

Action against identified polluters, law violators and officers responsible for failure for

vigorous monitoring

*Note: Incremental progress made by the State/UT in each activity to be provided.



Detail of each existing STPs in Rajasthan State as on 31.08.2025

Annexure -1

STP Capacity Reuse of
S. No. Name of Town Location Capacity b.e %ng Treated Treatment
(MLD) utilized Waste Process
(MLD) Water
1 Ajmer Khanpura 20.00 18.00 18.00 ASP
2 Ajmer Aanasagar 13.00 11.59 11.50 SBR
3 Alwar Bharatpur Road near Agyarah Dam 20.00 17.82 10.00 Pythorid
4 Badi Sadri Near Mangri road 1.50 1.32 0.20 SBR
5 Balotra Jerla 9.00 6.86 3.00 SBR
6 Banswara Ghamaniya 6.34 4.13 2.70 HSSCW
7 Barmer Village Kundla 10.00 4.93 1.30 WSP
8 Beawar Near Vijay Nagar Private Bus Stand 5.00 3.15 2.20 SBR
9 Beawar Near Narsingh pura 4.00 2.50 0.50 SBR
10  |Beawar Near Bichral Tank 1.50 1.20 0.20 SBR
11 |Beawar Kundan Nagar 1.00 0.60 0.20 SBR
12 |Bhadra Mabhipalo ka mohalla 1.00 1.00 0.90 SBR
13 |Bhadra Nathwana johad 3.50 2.70 2.70 SBR
14 |Bharatpur Gopal Nangla (Rundhikiran) 8.00 6.00 2.76 SBR
15  |Bharatpur Near existing STP at Ikran Village 5.00 4.19 1.10 SBR
16  |Bhilwara Kewada (J/sw) 10.00 9.15 1.86 SBR
17  |Bhiwadi RHB 1.50 1.50 0.00 SBR
18  |Bhiwadi Mundena Mev 2.00 1.00 0.00 SBR
19  [Bhiwadi Santhalka 3.00 2.08 0.00 SBR
20  |Bhiwadi Nr. Existing STP 3.00 2.32 0.00 SBR
21  |Bhiwadi Vasundhra Nagar (Bhiwadi) 4.00 3.00 1.00 SBR
22 |Bikaner Vallabgarden (Bikaner) 40.00 35.93 8.00 SBR
23 |Bikaner Sareh Nathania 12.00 11.21 2.00 SBR
24  |Bikaner Near Kali Mata Mandir Sujendarsar 20.00 12.66 3.30 SBR
25 |Bundi Devpura (Bundi) 8.00 7.10 2.00 SBR
26  |Chirawa Near Madela Road 3.00 2.20 1.80 SBR
27  |Chirawa Pilani Road 2.00 1.63 1.50 SBR
28  |Chittorgarh Pratappura (Bhoikhera) (Chitttorgarh) 5.00 4.00 3.80 UASB
29  |Chittorgarh Near Abhimanyu Park (Chitttorgarh) 3.00 2.00 0.40 SBR
30  |Chittorgarh Near Abhimanyu Park (Chitttorgarh) 2.00 1.76 0.96 SBR
31 |Chittorgarh ?ée;rt to“’i‘;;%amamri Jan Awas Yojna 1.00 0.58 0.00 SBR
32 |Churu Village Gajsar 7.00 6.50 0.00 WSP
33 |Churu B/W Cremation ground and Agarsen Nagar 1.00 0.71 0.50 SBR
34  |Churu TajusaTakiya (Churu) 2.50 2.32 1.00 SBR
35 |Deedwana Mela Maidan (Deedwana) 5.00 3.50 3.00 SBR
36  |Dhoulpur Tagawali 10.00 8.89 0.00 UASB
37  |Dhoulpur Shekhupur (Dholpur) 3.00 1.75 1.60 SBR
38 |Fateh Nagar Sanwar |Changedi village (Fatehnagar Sanwar) 1.00 0.90 0.50 SBR
39  |Fatehpur Shekhawati |Near Bari Road 7.50 6.00 4.30 SBR
40  |Gangapur City Near Jaipur Highway 5.50 3.50 3.10 SBR
41  |Gangapur City Near Jaipur Highway 2.50 1.81 0.95 SBR
42 |Gangapur City Aliganj Tiraha 1.50 1.00 0.95 SBR




43 |Hanumangarh Near Railway bridge over Ghaggar river 5.00 4.30 3.50 SBR
44  |Hanumangarh Jodkiya Phatak (Hanumangarh) 7.50 5.10 2.30 WSP
45  |Hindaun City Jaccha ki bawri 0.75 0.50 0.41 SBR
46  |Hindaun City Raghav das Bagichi 5.00 3.50 2.80 SBR
47  |Jaipur Brahmpuri STP (Jaipur) 8.00 7.55 7.55 SBR
48  |Jaipur Paladi Meena (Jaipur) 3.00 2.29 1.35 SBR
49  |Jaipur Central Park (Jaipur) 1.00 0.70 0.70 MBBR
50 |Jaipur Ralawta (Jaipur) 30.00 2491 3.40 ASP
51 |Jaipur Gajdharpura (Jaipur) 30.00 27.62 10.40 ASP
52 |Jaipur Ram Niwas Bagh (Jaipur) 1.00 0.60 0.50 MBBR
53 |Jaipur Jawahar Circle (Jaipur) 1.00 0.57 0.57 MBBR
54 |Jaipur Swarnjayanti Park (Jaipur) 1.00 0.71 0.50 MBBR
55 |Jaipur Jaisingpura Highway 1.00 0.61 0.30 SBR
56  |Jaipur Kiro Ki Dhani (Jaipur) 1.00 0.60 0.53 SBR
57  |Jaipur Dravyawati River- PaniPech (Jaipur) 20.00 15.00 15.00 SBR
58 |Jaipur Dravyawati River- Mansarovar 15.00 12.62 12.00 SBR
59  |Jaipur Dravyawati River- Taruchya Nagar (Jaipur) 100.00 73.51 70.00 SBR
60 |Jaipur Dravyawati River- Pratap Nagar (Jaipur) 25.00 15.00 13.00 SBR
61 Jaipur Dravyawati River- GONER(Jaipur) 10.00 5.00 5.00 SBR
62  |Jaipur Dehlawas unit II (Jaipur) 62.50 41.38 0.00 SBR
63 |Jaipur Jaisinghpura Khore (Jaipur) 50.00 50.00 10.00 ASP
64  |Jaipur Dehlawas unit I (Jaipur) 62.50 62.50 3.00 SBR
65  |Jaisalmer Kisanghat 10.00 7.00 2.40 WSP
66 |Jaitaran Near Karolia village (Jaitaran) 2.00 1.30 1.00 SBR
67 |Jalore Jalore 10.00 4.50 2.10 WSP
68 |Jhalawar Gagron Road (Jhalawar) 6.00 5.46 2.30 ASP
69 |Jhalrapatan Girdharpura (Jhalrapatan) 3.00 2.50 2.00 ASP
70  |Jhunjhunu Baggar Road Near Agrasen Circle 8.50 5.64 0.00 UASB
71 {Jhunjhunu Near Agrasen Circle 7.00 5.90 0.00 SBR
72 |Jodhpur Nandari (Jodhpur) 20.00 18.51 18.50 WSP
73 |Jodhpur Salawas Unit I (Jodhpur) 50.00 39.31 35.00 ASP
74 |Jodhpur Salawas Unit II (Jodhpur) 50.00 40.49 34.20 ASP
75  |Karauli Karauli 5.00 2.00 0.56 UASB
76  |Kishangarh Nasirabad Highway (Kishangarh) 10.00 6.50 0.00 WSP
77  |Kota Dhakarkhedi 20.00 17.82 14.17 ASP
78 |Kota Sajidhera 30.00 22.73 22.73 SBR
79  |Kota Balita (Kota) (UIT) 30.00 28.94 22.00 SBR
80 |Kota Kala Talab (Kota) 15.00 12.77 12.00 SBR
81 Kushalgarh Near Panchayat Samiti (Kushalgarh) 1.00 1.00 0.70 SBR
82  |Laxmangarh Indira Awas colony 1.50 0.80 0.60 SBR
83  |Laxmangarh Near Basin Road Banjara Basti 1.00 0.60 0.60 SBR
84  |Laxmangarh TodhiKui (Laxmangarh) 3.00 1.50 1.50 SBR
85  |Makrana Near Kidwai Stadium 6.00 5.20 4.00 SBR
86 |Mt. Abu Hetam Ji Village (Mt. Abu) 6.00 3.00 0.00 Pythorid
87  |Nagaur Balwa Road (Nagaur) 8.00 5.25 3.50 WSp
88  |Nawalgarh Near Bus stand (Nawalgarh) 3.00 2.10 1.45 SBR
89  |Nawalgarh Near Fire station (Nawalgarh) 1.00 0.60 0.45 SBR
90 |Nimbahera Near Shamshan Ghat, Kartana 2.00 1.89 0.90 SBR




91 Nimbahera Kasod Basti Nalah (Nimbahera) 1.00 0.35 0.10 SBR
92  [Nimbahera Nimbahera Near Dashhera Maidan 4.50 2.39 1.10 SBR
93  [Nokha Ward No. 07 (Nokha) 1.00 0.80 0.60 SBR
94  |Pali Near ESI Hospital 7.50 3.48 2.00 ASP
95 |Pali Mandiya Industrial Area 15.00 13.80 13.80 SBR
96 |Rajsamand Rajsamand (Village Pratap pura) 5.00 3.00 3.00 UASB
97  |Ramgarh Shekhawati |Shamshan ghat 2.00 1.40 0.48 SBR
98  [Sardar Shahar Sardar Shahar 5.00 2.00 2.00 WSP
99  |Sardar Shahar Sardar Shahar 2.00 0.45 0.45 WSP
100  [Sawai Madhopur Village Sorwal (Sawai Madhopur) 10.00 7.51 4.90 SBR
101  |Sikar Goshala land (Sikar) 2.00 1.20 1.10 SBR
102 |Sikar Near Shiv Colony (Sikar) 8.00 5.00 4.25 SBR
103 |Sriganganagar Suratgarh road (Sriganganagar) 10.00 8.00 8.00 SBR
104  |Sujangarh Gopal Gaushala on Thardaa Village 5.50 3.00 0.70 SBR
105  [Sujangarh Near Kalkanda (Sujangarh) 2.00 1.00 0.15 SBR
106  [Sumerpur Sumerpur 10.00 3.00 2.00 WSP
107  |Suratgarh Near subjail (Suratgarh) 2.50 1.60 1.50 SBR
108  |Suratgarh Adarsh Kalyan Bhumi near Anupgarh highway 2.50 1.80 1.60 SBR
109 |Tonk Tonk Molai Pura (Tonk) 16.00 11.69 0.90 SBR
110 |Tonk Tonk Dhaula Khera (Tonk) 4.00 2.93 1.10 SBR
111 |Udaipur Eklingpura (Udaipur) 20.00 16.33 2.66 MBBR
112 |Udaipur Eklingpura (Udaipur) 25.00 23.53 5.09 SBR
113 |Udaipur FCI godown (Udaipur) 10.00 5.50 2.14 SBR
114 |Udaipur Kajrali house (Udaipur) 5.00 4.20 2.09 SBR
115 |Kota I L Township 2.00 1.80 1.63 SBR
116 |Jaipur Delhawas (khilari) 90.00 76.00 0.00 SBR
117 |Kota Balita Ladpura 6.00 4.50 0.00 SBR
118 |Pratapgarh Jain ghosal Kila Road 7.00 5.30 4.00 SBR
119  |Bhilwara Near Existing Jindal STP Kuwada 30.00 23.95 20.00 SBR
120  |Gangapur City Near Kushal Lake 1.50 1.10 0.31 SBR
121 |Pushkar Pushkar (Ajmer) 3.50 3.39 2.05 SBR
122 |Fatehpur Sekhawati |Fatehpur 4.30 3.97 2.40 SBR
123 |Nathwara Near Goverdhan Mountain 4.50 2.90 1.75 SBR
124 |Sirohi Nehru Nagar 5.00 3.30 1.95 SBR
125 |Kota Balita 15.00 7.73 4.65 SBR
126 |Kota Dhakarkhedi 40.00 16.73 10.10 SBR
127 |Sujangarh Gaushala on Salasar Road (Sujangarh) 1.5 1.11 0.7 SBR
128  |Sujangarh Chaptia pond near F.C.I. Godown (Sujangarh) 1.5 0.97 0.6 SBR
129  |Jaipur Chaugan Stadium (Jaipur) 1 0.8 0.8 SBR
130 [Abu Road Santpur (Abu Road ) 6.9 3.37 2.05 SBR
131 |Abu Road Manpur (Abu Road ) 2.3 1.4 0.85 SBR
132 |Ajmer Khanpura (Ajmer) 40 17 10.1 ASP
133 |Banswara Ghamaniya ,Udaipur Road 9.6 2.9 0 SBR
134 |Ratangarh Near NH-11 Johad 3.8 1.93 0 SBR
135 |Mandawa Mandawa 39 1.5 0 SBR
136  |Sirohi Near Revdar Road (Sirohi) 1.7 0.5 0 SBR
1480.59 | 1124.98 570.90




Detail of under construction STPs in Rajasthan State as on 31.08.2025

Annexure -2

. Physical |Incremen
Capacity
S. of the Progress tal
No Name of Town Location lant in (%) Data | Progress Completion Timeline*
) pMLD Collected by|  per
EMC month
. Near Gandhi nagar . . .
1 |Chittorgarh (Chittorgarh) 2.00 88.0% 0.00% |Dec'2025
Ramgarh Gogamedi (Ramgarh . . .
2 Shekhawati Shekhawati) 1.00 98.0% 0.20%  |Dec'2025
3 |Jodhpur Basni Bainda (Jodhpur South) 40.00 95.0% 1.50%  |Dec'2025
4 |Sardar Shahar South STP (Sardar Shahar) 2.30 93.0% 0.00%  |Dec2025
5 |Sardar Shahar North STP (Sardar Shahar) 3.40 91.5% 0.00%  |Dec'2025
6 |Sardar Shahar | S2ndhi Vidhya Mandir (Sardar | - ¢, 89.8% 0.00% |Dec2025
Shahar)
7 |Ratangarh Ratangarh (Gaushala on Churu 6.10 87.0% 1.00% |Dec'2025
Road)
8 [Makrana Near Kidwai Stadium 7.70 95.1% 0.10%  |Dec'2025
9 |Khetri Bisau Road ,Village Nanu Wali| 5 | ¢ 72.7% 0.00% |Dec2025
Bawdi
10 |Kuchaman City  |Near Dashhera Maidan 7.60 78.0% 0.20%  |Dec'2025
11 |Ladnu Asota Village 5.50 87.0% 1.00%  |Dec'2025
12 |Ladnu Vishvanathpura 2.40 76.2% 0.00%  |Dec'2025
13 |Deedwana Deedwana 3.00 98.0% 0.40%  |Dec'2025
14 |Jodhpur Near Khokhariya 5.00 6.5% 0.00%  |Dec'2025
15 |Jaipur Sanjhariya 43.00 94.0% 0.20%  |Dec'2025
16 |Nokha Near Mandia Village 7.00 28.2% 0.00%  |Dec'2025
17 |Nokha Charkada Village 5.00 80.0% 6.00%  [Dec'2025
18 |Sagwara Near Banswara Highway 36 38.5% 0.30% |Jan'2026
19 |Bharatpur Gopal Nangla 94 41.5% 0.00% |Feb2026
20 (Bundi Within Existing STP Campus 6.5 62.5% 0.10%  |Dec'2025
21 |Ajmer At Anasagar existing STP 7.00 65.0% 0.00% |Dec'2025
campus
22 |Baran Near Banganga River 4.00 59.0% 0.00%  |Dec'2025
23 |Beawar Sendra Road, Jalia River 5.60 86.0% 3.00% [Dec'2025
24 |Dholpur Near Kushal Lake 10.00 60.0% 0.00%  |Dec'2025




Hanumangarh
Upgradation

i 00 . 00 !
25 7 SOMLD to 13 Jodkiya Phatak 5.50 85.0% 3.00% |Dec'2025
MLD

26 |Hindaun City On Mahuwa Road 2.25 0.0% 0.00% |Dec'2025 Land Issue
27 |Nagaur Veterinary Hospital 3.00 11.0% 4.00% |Dec2025
28 |Sikar Jagmalpura 4.50 86.0% 2.00% |Dec'2025
29 |Sikar Santosh Nagar 1.00 64.0% 8.00%  |Dec'2025
30 |Sujangarh Near Sardrshahar- Ajmer 1.50 89.0% 5.00% |Dec'2025

Byepass Road
31 |Dungarpur Near Do River Udaipur Road 4.00 47.3% 0.30% |Jan2026
32 |Jaipur Jaisinghpora khore 30.00 88.0% 0.00% |Jan2026
33 |Jodhpur Luni Vivek Vihar, Sangariya 15.00 98.0% 0.60%  |Dec2025

Village
34 |Jodhpur Luni Uchiyarda Village 10.00 90.0% 0.00% |Dec'2025
35 |Bhilwara Near RUIDP 30 MLD plant 10.00 64.0% 1.00% |Jan'2026
36 |Bikaner 2.00 27.0% 1.00% |Jan'2026
37 |Chittorgarh Chanderiya Village 2.00 34.0% 2.00% |Jan'2026
38 |Chittorgarh Near Kumbhe Nagar ward 10 2.00 0.0% 0.00% |Jan2026 Court Stay on Land
39 |Gangapurcity Near College Road 4.00 11.0% 0.00% |Jan'2026
40 (Jhalawar Near Central Jail 1.50 39.0% 3.00% |Jan2026
41 (Jhunjhunu Near Shri Ram Nagar 3.70 22.0% 2.00% |Jan2026
42 |Kishangarh Naya Gavv 5.00 30.0% 0.00% |Jan2026
43 |Sawai Madhopur Near Existing STP at village 9.00 7.0% 7.00%  |June2026

soorwal
44 |Sriganganagar Near Idgah 10.00 5.0% 0.00%  |June'2026
45 |Sriganganagar Near Suratgarh Road 5.00 10.0% 0.00%  |June'2026
46 |Bhiwadi 34.00 63.0% 7.00%  |June'2026
47 |Jaipur Adarash Nagar 30.00 90.0% 4.00%  |June'2026
48 |Tonk Near Rajput Hostel 1.50 45.0% 10.00% |June'2026
49 |Tonk Near Bikapura Village 1.00 42.0% 2.00%  |June'2026
50 |Tonk Near Phooln Bagh 1.00 10.0% 0.00%  |June'2026
51 |Tonk Wajirpur Village 0.80 0.0% 0.00% |June'2026 ,Land Issue
52 |Keshoraipatan Jharniya Basti Ward No.6 1.50 11.1% 0.00%  |June2026 ,Land Issue
53 |Keshoraipatan Ward No. 17, Ambdehkar 2.50 12.0% 0.00% |June'2026 ,Land Issue

Nagar Road




54 |Piparcity 4.25 0.0% 0.00% |June'2026
55 |Rawatbhata 4.00 0.0% 0.00% |June'2026 ,Land Issue
56 |Sikar 6.00 60.0% 5.00% |June'2026
57 |Sikar 6.00 70.0% 2.00%  |June2026
58 |Kotputli Charturbhuj 10.00 0.0% 0.00%  |June'2026 ,Land Issue
59 |Jaipur (JDA) Nevta 30.00 71.0% 0.00% |Dec'25
60 |Bhilwara Near JS existing STP Kewada 10.00 95.5% 0.20% |Dec'25
Completed and under process of commissioning 465.35
1 |Chittorgarh Near Railway Station 1.00 100.0% | 100.0% |Completed & Commissioning
Under progress
2 |Chittorgarh Chandanpqra , Sedimention 1.00 100.0% 100.0% Completed & Commissioning
tank, Bundi Road Under progress
3 |Hindaun City  |Karauli road 3.00 100.0% | 100.0% |Completed & Commissioning
Under progress
4 |Nagaur Dulai Pond (Nagaur) 1.50 100.0% | 100.0% |Completed & Commissioning
Under progress
. . . Completed & Commissioning
0, 0,
5 |Sriganganagar Sugarmill (Sriganganagar) 15.00 100.0% 100.0% Under progress
6 |Sikar Devi pura Beed (Sikar) 5.00 100.0% | 100.0% |Completed & Commissioning
Under progress
7 |Baran Gopalpura (Baran) 7.00 100.0% | 100.0% |Completed & Commissioning
Under progress
8 [Churu Existing Campus at Gajsar 3.50 100.0% 100.00% Completed & Commissioning
Under progress
Total 502.35
UNDER TENDERING
1 |Pokaran 3.00
2 |Bhinmal 3.00
3 |Sangod 1.00
509.35




Details of non complying existing STPs in Rajasthan State as on dated 31.08.2025

Annexure -3

e If not
Existing .
S Name of STP Operational applied
N(;. Town Location Capacity | Status of STP likel())ffdate Process |Compliance Status of STP
(MLD) S
application
| Balotra Jerla (Balotra) 9 Operational SBR CTO a.pphed on 21.12.2023 and refused on 19.07.2024. CTO to be
reapplied.
Total 9
Detail of non complying existing STPs in Rajasthan State under upgradation as on dated 31.08.2025
Annexure -4
Existing
S. N f (0 tional
ame o Location STP PErationa | p .,cess of treatment Compliance Status of STP
No. Town . Status of STP
Capacity
. STP is being upgraded under AMRUT. Provisional Time Extension
P
1 Nagaur Balwa Road (Nagaur) 8 Operational WS Granted upto 31.10.2025.
) Jodhpur Nandari (Jodhpur) 20 Operational WSP gﬁiiianon work has been Proposed under NRCP. Under Tendering
. . Upgradation Proposed in RUIDP Phase-IV tranche -2. Stipulated
P
3 Barmer Village Kundla (Barmer) 10 Operational WS Completion 23.01.2026
4 Jhalrapatan |Girdharpura (Jhalrapatan) 3 Operational ASP Upgradation 90% work completed under RUIDP Phase-III
. . i kisi AMRUT-2.0. Stipul leti
5 Jodhpur Salawas Unit II (Jodhpur) 50 Operational ASP Upgradation work is in progress UT-2.0. Stipulated Completion
20.10.2025
. . . Upgradation work under progress in AMRUT-2.0. Stipulated
WSP
6 Churu Village Gajsar (Churu) 7 Operational S Completion 30.10.2025.
7 Pali Mand.1a Roaq, Near ESI 75 Operational ASP Tender has been invited and Financial bid opened, work order is to be
Hospital (Pali) issued.
CTO for Water and Air granted and valid upto 30.06.2022.
8 Jaisalmer  |Kisanghat (Jaisalmer) 10 Operational WSP Upgradation work is in progress under SBM. Stipulated Completion
30.10.2025
9 Jalore Jalore 10 Operational WSP Upgradation work is in progress under SBM. Stipulated Completion
30.10.2025
(Fresh CTO to be applied)
10 Rajsamand [Rajsamand 5 Operational UASB Upgradation work is in progress under SBM. Stipulated Completion

30.10.2025




Total 130.5




Annexure-5

Status of processing plants in Rajasthan State (as on 31.08.2025)

Total MSW generation: Approx. 6718.69 TPD
Waste Processing Operational: 5640.20 TPD
Waste Processing Facilities under Pipeline: 5439.56 TPD

Operational Waste Processing facilities

S. No. Particular No. of Plants Total capacity of Plants (TPD)
1 Running Centralized Plants 21 2497
2 Operational MRF 153 1961.2
3 Through BWGs/Pit Composting/ Garden composting/Decentralized - 1182
composting/ Compost machines/ informal Recyclers
Total Processing of Municipal Solid Waste at present 5640.2 TPD (83.94%)
Under pipeline MSW processing Projects
S. No. Particular No. of Plants Total capacity of Plants (TPD)
1 Compost+RDF/ Bio-methanation/ (work in progress) 159 4653.66
2 Material Recovery Facilities (work in progress) 17 285.9
3 Bio methanation (under CM Budget Announcement 2022-23) 2 500
4 City Solid Waste Action Plans (under Swachh Bharat Mission 2.0) have been prepared for remaining cities/towns of the state. The plans shall be
forwarded to Ministry of Housing and Urban Affairs after approval from the State High Power Committee & State Level Technical Committee.

Total waste quantity covered 5439.56 TPD

Note: (i) 1182 TPD is being processed by BWGs/ Informal Recyclers and pit composting, garden composting and remaining waste is being dumped
unplanned at landfill sites.




City wise Status of Processing & Disposal of waste:

1. Details regarding Operational Plants

S. No. | City/Town Processing Technology Plant Capacity Highest Royalty payable by Name of Firm
(TPD) Contractor to ULB

1 Jaipur W1E (RDF) 350 On PPP M/s Grasim India Ltd

2 Jaipur Compost 250 Royalty M/s Ever Enviro Resource Management Pvt. Ltd.

3 Pratapgarh Vermi Compost 6 By ULB Fund By ULB

4 Dungarpur Vermi Compost 7 By ULB Fund By ULB

5 Pali Compost+RDF 100 Royalty Rs 301/Ton on SLF M/s Rollz Material Handling System Pvt. Ltd.
input New Delhi

6 Bhilwara Compost+RDF 144 Royalty Rs 401/Ton on SLF M/s Rollz Material Handling System Pvt. Ltd.
input New Delhi

7 Udaipur MRF cum RDF 30 By ULB Fund By ULB

8 Udaipur Compost 60 By ULB Fund M/s Sandal Buildcon Pvt. Limited

9 Udaipur Bio-methanation plant 22 By ULB fund M/s Mahindra

10 Sikar Compost 15 By ULB fund By ULB

11 Jhalawar Compost +RDF 30 By ULB fund By ULB

12 Alwar Compost + RDF 129 Royalty Rs 155/Ton on SLF M/s Rollz Material Handling System Pvt. Ltd.
input New Delhi

13 Udaipur MREF Facility + Dry waste 60 By ULB Fund By ULB

processing Centre

14 Barmer Waste to Compost 5 By ULB Fund By ULB

15 Churu MREF +Dry waste processing center 45 By ULB Fund M/s Rupesh Construction

16 Rajsamand Compost +RDF 44 By ULB fund M/s Vidarbh Waste management Pvt. Limited

17 Nathdwara Compost +RDF 20 By ULB fund M/s Srijan Seva Santhan

18 Laxmangarh Compost +RDF 40 By ULB fund M/s Lovit Manpower Service Pvt. Ltd.

19 Sikar MRF+ Dry waste processing 100 By ULB Fund By ULB

center
20 Sheoganj+Sumerpur+ Compost +RDF 40 Tipping fee on input for M/s Durga Impex Udaipur
Takhatgarh Processing is Rs 351/Ton

21 Jaipur (Heritage) Waste to Energy 1000 Royalty Rs 66/Ton on M/s JITF Urban Infrastructure Ltd. New Delhi.

processing plant input
Total 2497 TPD




2. Details regarding Under Construction (Work in Progress) Plants

S. No. City/Town Processing Plant Highest Royalty Name of Firm Current Status
Technology Capacity payable by
(TPD) Contractor to ULB
1. | Hanumangarh Compost+RDF 60 Royalty Rs 153/Ton M/s Allied Energy | e CTE has been received.
on SLF input Systems Pvt. Ltd. | e Meeting was held on 08.06.2023 by Commissioner Hanumangarh
New Delhi and notice was issued to start the work.
e Work started by M/S Allied Energy Systems Pvt. Ltd., New Delhi on
site.
e Review meeting held on 12.07.2023 under the Chairpersonship of
Director & Special Secretary, DLB and Direction has been issued to
expedite the work at earliest.
o Meeting held on 14.09.2023 to review the progress of the work
under the chairmanship of Director & Special Secretary, DLB.
e Firm Submitted Project Implementation Plan and requested to extend
project completion time.
e Construction of administrative building, laboratory and boundary
wall is completed.
e Equipment Inspection Letter received from firm to ULB to observe
Machineries.
e 1%t and 2" lot of machinery & equipments has been received on
30.03.2024.
e Firm requested for time extension for completion of Construction
work, M Cl, Hanumangarh Extended Completion time up to
30.03.2025.
¢ Construction work has been completed.
e Machinery Installation has been completed.
¢ Plant under trial run. CTO to be applied.
2. | Jhunjhunu+ Compost+RDF 65 Royalty Rs 101/Ton | M/s Allied Energy | e Land issue has been resolved.
Udaipurwati on SLF input Systems Pvt. Ltd. | e Notice was issued to firm on 02.05.2023 to start the work.
New Delhi e Review meeting held on 12.07.2023 under the Chairpersonship of

Director & Special Secretary, DLB and Direction has been issued to
expedite the work at earliest.

e Meeting held on 14.09.2023 to review the progress of the work
under the chairmanship of Director & Special Secretary, DLB and
direction has been issued to sign the lease deed.

e Land lease agreement is done on 12.07.2024.

e Design Drawing to be submitted.

o CTE has been applied on 11.11.2024.

¢ CTE has been received on 27.01.2025.

e GAD submitted on 05.06.2025, GAD Approved.




2. Details regarding Under Construction (Work in Progress) Plants

S. No. City/Town Processing Plant Highest Royalty Name of Firm Current Status
Technology Capacity payable by
(TPD) Contractor to ULB
o Site clearance and levelling work under progress.
¢ Foundation for shed, flooring of shed, approach road, drains leachate
pit are under construction.
3. | Jodhpur Waste to Energy 400 Royalty Rs 126/Ton M/s JITF Urban e Lowest bidder is M/s JITF Urban Infrastructure Ltd.
on processing plant | Infrastructure Ltd. | e Royalty Rs 126.00/MT given by firm to Nagar Nigam, Jodhpur.
input New Delhi. e LoA issued on 11-01-2017 to the firm and agreement has been done

on 24-04-2018.

e [case deed Agreement executed on 24.02.2022. PPA (Power
Purchase Agreement) has been signed between M/s JITF & JVVNL
on 04.05.2022.

e As per the order tariff for power purchase has been decided 7.43
Rs/KWH.

e As per the Notification issued by MoEF&CC dated 14.07.2022,
MSW based Waste to Energy plants having capacity less than 25
MW have been exempted from Environmental Clearance.

o Site clearance work has been completed.

o Letter issued to the firm M/s JITF to apply New Environmental
clearance certificate (EC).

e Meeting organized under the chairmanship of Secretary LSG on
10.05.2023 and instructed to RSPCB to grant CTE within 2 months.

e Show cause notice received from RSPCB on 13.06.2023 with quarry
about details, Design & layout of Composting, STPs, reply submitted
on 27.06.2023.

e Ash management, water balance Query replies submitted; while
hazardous waste and de-sludging management related queries shall
be addressed in July 2023.

e Notice issued to M/S JITF from Commissioner Jodhpur for slow
progress. (dated 11.07.2023).

e Meeting organized under the chairmanship of Secretary LSG on
18.08.2023 and instructed to RSPCB to grant CTE promptly.

¢ CTE Refused by RSPCB on 14.09.2023. CTE reapplied on 10 Oct.
2023.

e Show cause notice issued from RSPCB on 06.02.2024 with queries
about details, Design & layout of Composting, STPs. Reply of Show
cause and Shortcomings have been submitted by M/s JITF on
10.02.2024 and 28.02.2024 separately.

e Meeting was held Firm, ULB Officials and RSPCB officials to
discuss and resolve the CTE relevant Issues on 22.02.2024.

e Reply of Show cause notice and Shortcomings have been re-




2. Details regarding Under Construction (Work in Progress) Plants

S. No. City/Town Processing Plant Highest Royalty Name of Firm Current Status
Technology Capacity payable by
(TPD) Contractor to ULB
submitted by M/s JITF on 27.03.2024.

e Meeting was held with DLB officials and RSPCB officials to discuss
and resolve the CTE issue on 05.06.2024.

e A Conditional CTE was granted on June 11, 2024, with the
stipulation that Environmental Clearance (EC) must be obtained
before commencing construction work.

o Construction will be start after receiving of EC from SWAC.

e For Sanitary Landfill:

o Applied for Terms of Reference (ToR) on 01.11.2023 in SEAC. ToR
issued on 28.11.2023.

e M/s JITF has applied Draft Environment Impact Assessment Report
to RSPCB to conduct the Public Hearing for proposed SLF on
06.06.2024.

e Meeting was held under the Chairmanship of Principal Secretary,
LSGD, GoR, with RSPCB Member Secretary and DLB Officials to
resolve the pendency’s to schedule the Public Hearing and
Conditions of issued CTE.

o Public Hearing held on 12.08.2024. MoM issued by RSPCB.

e M/s JITF has Submitted final Environment Impact Assessment
Report to SEIAA, Environment Department, Rajasthan on
11.09.2024.

e Presentation has been done at SEIAA on 27.09.2024.

e M/s JITF Attained meeting and given presentation on 27.09.2024
meeting conducted before SEAC. ADS has been raised on
04.10.2024, firm submitted response on 08.10.2024.

e EC granted on 08.04.2025. EC from SWAC granted on 10.06.2025.

¢ Plant under construction.

e Expected Completion Timeline: Dec-2026.

4. | Bharatpur Compost+RDF 1354 Tipping fee Rs 287/- M/s Alwazo o Retendering done.

per MT on incoming

Solutions Pvt. Ltd.,
Janakpuri, New
Delhi

e LoA issued on 10.06.2024 to the firm M/s Alwazo Solutions Pvt.
Ltd.

e Work order issued on 19.06.2024.

Stipulated Time period for completion: 12 Months from start of the

work.

Lease deed sign on 13.08.2024.

CTE applied on 24.09.2024.

GAD submitted & GAD approved.

CTE Received on 09.10.2024.

Site leveling and boundary wall work in progress. Construction of




2. Details regarding Under Construction (Work in Progress) Plants

S. No. City/Town

Processing
Technology

Plant
Capacity
(TPD)

Highest Royalty
payable by
Contractor to ULB

Name of Firm

Current Status

Administrative block, Guard rooms completed. Foundation work for
civil structures underway. Compost shed completed up to plinth
level.

5. | Jaisalmer

Compost+RDF

50

Royalty Rs 255/Ton
on SLF input

M/s Shree Balaji
Caretaker

LoA has been issued on 24.08.2022.

Firm Applied EC on 28.12.2022, but application was revoked due to
incomplete documents.

Nagar Parishad, Jaisalmer issued a notice letter dated 31.03.2023,
12.05.2023 (Final Notice) to firm M/s Shree Balaji Caretaker
regarding delaying in project.

Revised EC applied on 21.12.2023.

CTE applied on 06.02.2024.

ToR granted on 09.02.2024.

Site clearance and leveling work is under progress.

A Conditional CTE was granted on 30.07.2024, with the stipulation
that Environmental Clearance (EC) must be obtained before
commencing construction work.

Draft EIA report has been submitted, public hearing scheduled on
03.03.2025.

6. | Ajmer

Compost+RDF

300

Tipping fee Rs 379/-
per ton on incoming
quantity

M/s NACOF

EC has been received on 06.07.2023.

CTE has been applied on 08.08.2023.

Reply of RSPCB Show cause notice has been submitted by firm M/s
NACOF on 06.09.2023.

CTE received on 29.12.2023.

Design & Drawings approved on 16.01.2024.

Excavation and levelling work is completed.

Shed completed, compost pit under construction, SLF under
construction.

Individual components design is approved.

Machinery Installation Under progress.

M/s NACOF requested on 13.06.2025 to Smart City, Ajmer to
extend the stipulated project completion timeline till 30.09.2025.
Time extension under approval.

Expected completion Timeline: Sept.-2025.

7. Dausa

Compost+RDF

125

Royalty Rs 160/Ton
on SLF input

Lakshya Total
Solutions

Work order issued on 23.02.2023.

Contract Agreement has been signed.

Lease deed agreement signs on 27.01.2024.

Municipal Board, Dausa issued a Notice to M/s Lakshya Total
Solutions on 28.02.2024 and 04.04.2024 to start the work site at the
carliest.




2. Details regarding Under Construction (Work in Progress) Plants

S. No. City/Town Processing Plant Highest Royalty Name of Firm Current Status
Technology Capacity payable by
(TPD) Contractor to ULB
e CTE to be applied.
e ToR has been granted on 14.01.2025.
e Draft EIA report to be submit.
e GAD submitted on 21.05.2025, GAD under approval.
e The Municipal Council of Dausa terminated the work order due to
undue delays dated 10.06.2025.
e Retendering to be done.
8. | Banswara Compost+RDF 19 Basic rate of tipping M/S Shri e Contract agreement has been signed on 28.08.2023.
fee per ton Rs. MohanGarh e Work order has been issued on 28.08.2023.
247/Ton Construction e Stipulated Time period for completion: 18 Months from start of
Company and the work.
RKB reuse Pvt. | o ] ease deed signed on 22.12.2023.
Ltd. (V) e Survey has been done and Workplan Submitted.
e CTE has been applied on 14.02.2024.
e CTE has been granted on 17.05.2024.
e Construction work under progress.
9. | Beawer Compost+RDF 47 Basic rate of tipping M/S Shri e Contract agreement has been signed on 28.08.2023.
fee per ton Rs. MohanGarh e Work order has been issued on 28.08.2023.
247/Ton Construction e Stipulated Time period for completion: 18 Months from start of
Company and the work.
RKB reuse Pvt. | o | ease deed signed on 27.09.2023.
Ltd. JV) e Survey has been done and Workplan Submitted.
e CTE has been applied on 04.01.2024.
e CTE has been granted on 24.04.2024.
e RCC-Precast Boundary wall completed. Civil Construction i.e.
office building, weighing bridge, etc. work under progress.
e Expected completion date: 31.03.2026.
10. | Bhiwadi Compost+RDF 56 Basic rate of tipping M/S Shri e Contract agreement has been signed on 28.08.2023.
fee per ton Rs. MohanGarh e Work order has been issued on 28.08.2023.
247/Ton Construction e Stipulated Time period for completion: 18 Months from start of
Company and the work.
RKB reuse Pvt. | o T ease deed signed on 21.09.2023.
Ltd. JV) o

Survey has been done and Workplan Submitted.

CTE has been applied on 24.11.2023.

CTE has been granted on 24.06.2024.

GAD Approved on 05.11.2024, Construction work under
progress.




2. Details regarding Under Construction (Work in Progress) Plants

S. No. City/Town Processing Plant Highest Royalty Name of Firm Current Status
Technology Capacity payable by
(TPD) Contractor to ULB
11. | Bikaner Compost+RDF 320 Basic rate of tipping M/S Shri e Contract agreement has been signed on 28.08.2023.
fee per ton Rs. MohanGarh e Work order has been issued on 28.08.2023.
247/Ton Construction e Stipulated Time period for completion: 18 Months from start of
Company and the work.
RKB reuse Pvt. | o 1 ease deed signed on 26.09.2023.
Ltd. JV) e Survey has been done and Workplan Submitted.

e CTE has been granted on 12.01.2024.

e Detailed drawings approved.

e RCC-Precast Boundary wall completed. Civil Construction i.e.
office building, weighing bridge, compost pad etc. work under
progress.

e Expected completion date: 30.08.2025.

12. | Bundi Compost+RDF 57 Basic rate of tipping M/S Shri e Contract agreement has been signed on 28.08.2023.
fee per ton Rs. MohanGarh e Work order has been issued on 28.08.2023.
247/Ton Construction o Stipulated Time period for completion: 18 Months from start of
Company and the work.
RKB reuse Pvt. | o T ease deed signed on 03.10.2023.
Ltd. JV) e Survey has been done and Workplan Submitted.

e CTE has been applied on 21.12.2023.

e CTE has been granted on 14.02.2024.

e RCC-Precast Boundary wall is being erected. Construction of
boundary wall and levelling work under progress.

e Expected completion date: 31.12.2025.

13. Chittaurgarh COInpOSH‘RDF 46 Basic rate of tipping M/S Shri e Contract agreement has been signed on 28.08.2023.
fee per ton Rs. MohanGarh e Work order has been issued on 28.08.2023.
247/Ton Construction o Stipulated Time period for completion: 18 Months from start of
Company and the work.
RKB reuse Pvt. | o T ease deed signed on 27.09.2023.
Ltd. JV) e Survey has been done and Workplan Submitted.

¢ CTE has been applied on 21.12.2023.

e CTE obtained on 07.05.2024.

¢ RCC-Precast Boundary wall completed. Civil Construction work
under progress.

e Expected completion date: 31.03.2026.

14. | Dholpur Compost+RDF 69 Basic rate of tipping M/S Shri o Contract agreement has been signed on 28.08.2023.
MohanGarh e Work order has been issued on 28.08.2023.

fee per ton Rs.

Construction




2. Details regarding Under Construction (Work in Progress) Plants

S. No. City/Town Processing Plant Highest Royalty Name of Firm Current Status
Technology Capacity payable by
(TPD) Contractor to ULB
247/Ton Company and e Stipulated Time period for completion: 18 Months from start of
RKB reuse Pvt. the work.
Ltd. JV) e Lease deed signed on 06.02.2023.
e Work plan and GAD has been submitted.
e CTE has been applied on 12.02.2024.
e CTE has been granted on 26.04.2024.
e Construction work under progress.
15. | Gangapur City Compost+RDF 65 Basic rate of tipping M/S Shri e Contract agreement has been signed on 28.08.2023.
fee per ton Rs. MohanGarh e Work order has been issued on 28.08.2023.
247/Ton Construction o Stipulated Time period for completion: 18 Months from start of
Company and the work.
RKB reuse Pvt. | ¢ [ case deed signed on 20.12.2023.
Ltd. JV) e Survey has been done and Workplan Submitted.
e CTE has been applied on 14.02.2024.
e CTE has been granted on 06.04.2024.
e RCC-Precast Boundary wall completed. Civil Construction i.e.
office building, weighing bridge, etc. work under progress.
e Expected completion date: 31.03.2026.
16. | Hindaun Compost+RDF 37 Basic rate of tipping M/S Shri e Contract agreement has been signed on 28.08.2023.
fee per ton Rs. MohanGarh e Work order has been issued on 28.08.2023.
247/Ton Construction e Stipulated Time period for completion: 18 Months from start of
Company and the work.
RKB reuse Pvt. | o T ease deed signed on 18.12.2023.
Ltd. JV) e Survey has been done and Workplan Submitted.
e CTE has been applied on 05.01.2024.
e CTE has been granted on 28.05.2024.
e RCC-Precast Boundary wall is being erected. Construction of
Boundary wall is under progress.
17. | Jalore Compost+RDF 20 Basic rate of tipping M/S Shri e Contract agreement has been signed on 28.08.2023.
fee per ton Rs. MohanGarh e Work order has been issued on 28.08.2023.
247/Ton Construction o Stipulated Time period for completion: 18 Months from start of
Company and the work.
RKB reuse Pvt. Lease deed signed on 03.10.2023.
Ltd. JV)

Survey has been done and Workplan Submitted.
CTE has been applied on 05.01.2024.
CTE has been granted on 28.05.2024.




2. Details regarding Under Construction (Work in Progress) Plants

S. No. City/Town Processing Plant Highest Royalty Name of Firm Current Status
Technology Capacity payable by
(TPD) Contractor to ULB

¢ Construction work is under progress. Office building, compost
pad, weighing bridge work under progress.

e Expected completion date: 31.03.2026.

18. | Khatushyam Ji Compost+RDF 5 Basic rate of tipping M/S Shri e Contract agreement has been signed on 28.08.2023.
fee per ton Rs. MohanGarh e Work order has been issued on 28.08.2023.
247/Ton Construction e Stipulated Time period for completion: 18 Months from start of
Company and the work.
RKB reuse Pvt. | o ] ease deed signed on 22.09.2023.
Ltd. JV) e Survey has been done and Workplan Submitted.

e CTE has been applied on 04.01.2024.

e CTE has been granted on 23.04.2024.

e RCC-Precast Boundary wall completed. Civil Construction i.e.
office building, weighing bridge, compost pad, tipping pad etc.
work under progress.

e Expected completion date: 30.08.2025.

19. | Kishangarh Compost+RDF 26 Basic rate of tipping M/S Shri e Contract agreement has been signed on 28.08.2023.
fee per ton Rs. MohanGarh e Work order has been issued on 28.08.2023.
247/Ton Construction e Stipulated Time period for completion: 18 Months from start of
Company and the work.
RKBreuse Pvt. | o ease deed signed.
Ltd. (V) e Survey has been submitted.

e CTE has been applied on 18.03.2024.

e CTE has been granted on 23.04.2024.

e RCC-Precast Boundary wall is being erected. Construction of
Boundary wall and levelling work is under progress.

20. | Kota (South) Compost+RDF 400 Basic rate of tipping M/S Shri e Contract agreement has been signed on 28.08.2023.
fee per ton Rs. MohanGarh e Work order has been issued on 28.08.2023.
247/Ton Construction o Stipulated Time period for completion: 18 Months from start of
Company and the work.
RKB reuse Pvt. | ¢ [ case deed done on 30.01.2025.
Ltd. JV) e CTE applied on 29.04.2025.
e Site Levelling work under progress.
21. | Kota (North) Compost+RDF 400 Basic rate of tipping M/S Shri e Contract agreement has been signed on 28.08.2023.
fee per ton Rs. MohanGarh e Work order has been issued on 28.08.2023.
247/Ton Construction o Stipulated Time period for completion: 18 Months from start of
Company and the work.

RKB reuse Pvt.




2. Details regarding Under Construction (Work in Progress) Plants

S. No. City/Town Processing Plant Highest Royalty Name of Firm Current Status
Technology Capacity payable by
(TPD) Contractor to ULB
Ltd. JV) e Lease deed signed on 05.12.2023.

e Survey has been done and Workplan Submitted.

e CTE has been applied on 13.12.2023.

e CTE obtained on 17.05.2024.

¢ Boundary wall under progress, office building, labour room,
weighbridge room, etc under progress.

e Expected completion date: 31.03.2026

22. | Nagaur Compost+RDF 51 Basic rate of tipping M/S Shri e Contract agreement has been signed on 28.08.2023.
fee per ton Rs. MohanGarh e Work order has been issued on 28.08.2023.
247/Ton Construction o Stipulated Time period for completion: 18 Months from start of
Company and the work.
RKB reuse Pvt. | ¢ [ case deed signed on 22.12.2023.
Ltd. JV) e Survey has been done and Workplan Submitted.

e CTE has been applied on 21.01.2024.

e CTE obtained on 03.05.2024.

e RCC-Precast Boundary wall is being erected. Construction of
office building, labor room, weighbridge room work is under
progress.

e Expected completion date: 31.10.2025.

23. | Reengus Compost+RDF 10 Basic rate of tipping M/S Shri e Contract agreement has been signed on 28.08.2023.
fee per ton Rs. MohanGarh e Work order has been issued on 28.08.2023.
247/Ton Construction e Stipulated Time period for completion: 18 Months from start of
Company and the work.
RKB reuse Pvt. | o | ease deed signed on 10.01.2024.
Ltd. (IV) e Survey has been done and Workplan Submitted.

¢ CTE has been applied on 13.02.2024.

e CTE obtained on 09.05.2024.

e RCC-Precast Boundary wall is being erected. Construction of
Boundary wall and levelling work is under progress.

24. | Sawai Madhopur | Compost+RDF 46 Basic rate of tipping M/S Shri e Contract agreement has been signed on 28.08.2023.
fee per ton Rs. MohanGarh e Work order has been issued on 28.08.2023.
247/Ton Construction ¢ Stipulated Time period for completion: 18 Months from start of
Company and the work.
RKB reuse Pvt. | o 1 ease deed signed on 05.12.2023.
Ltd. JV) o

Survey has been done and Workplan Submitted.
CTE has been applied on 04.01.2024.




2. Details regarding Under Construction (Work in Progress) Plants

S. No. City/Town Processing Plant Highest Royalty Name of Firm Current Status
Technology Capacity payable by
(TPD) Contractor to ULB
e CTE obtained on 06.03.2024.
e RCC-Precast Boundary wall completed. Civil Construction i.e.
office building, weighing bridge, etc. work under progress.
25. | Sirohi Compost+RDF 13 Basic rate of tipping M/S Shri e Contract agreement has been signed on 28.08.2023.
fee per ton Rs. MohanGarh e Work order has been issued on 28.08.2023.
247/Ton Construction e Stipulated Time period for completion: 18 Months from start of
Company and the work.
RKB reuse Pvt. | o ] ease deed signed on 31.10.2023.
Ltd. JV) e CTE has been applied on 31.01.2024. Application refused due to
fee barred with given time.
e CTE has been re-applied on 07.05.2024.
e Reply of issued show cause Notice’s on date 25.07.2024 and
22.08.2024 has been submitted by firm.
e CTE refused on 10.09.2024. CTE re considered after firms
submitted documents.
e CTE received on 21.02.2025.
¢ Survey has been done and Workplan has been Submitted.
e Construction work under progress.
e Expected completion date: 31.03.2026.
26. | Sujangarh Compost+RDF 30 Basic rate of tipping M/S Shri e Contract agreement has been signed on 28.08.2023.
fee per ton Rs. MohanGarh e Work order has been issued on 28.08.2023.
247/Ton Construction e Stipulated Time period for completion: 18 Months from start of
Company and the work.
RKB reuse Pvt. | o T ease deed signed on 04.11.2023.
Ltd. JV) e Survey has been done and Workplan Submitted.
¢ CTE has been applied on 11.01.2024.
e CTE obtained on 27.05.2024.
e RCC-Precast Boundary wall erection completed. Construction of
Boundary wall and levelling work is under progress.
27. | Khetri Compost+RDF 3 Basic rate of tipping M/S Shri e Contract agreement has been signed on 14.09.2023.
fee per ton Rs. MohanGarh e Work order has been issued on 20.09.2023.
437/Ton Construction e Stipulated Time period for completion: 18 Months from start of
Company and the work.
RKB reuse Pvt. | o 1 case deed signed on 04.03.2024.
Ltd. JV) o

Survey has been done and Workplan Submitted.
CTE has been applied on 13.02.2024.




2. Details regarding Under Construction (Work in Progress) Plants

S. No. City/Town Processing Plant Highest Royalty Name of Firm Current Status
Technology Capacity payable by
(TPD) Contractor to ULB
e CTE granted on 13.05.2024.
e Plant Construction work under progress.
28. | Nawalgarh Compost+RDF 21 Basic rate of tipping M/S Shri e Contract agreement has been signed on 14.09.2023.
fee per ton Rs. MohanGarh e Work order has been issued on 20.09.2023.
437/Ton Construction e Stipulated Time period for completion: 18 Months from start of
Company and the work.
RKB reuse Pvt. | o ] case deed has been signed on 19.12.2023.
Ltd. JV) e Survey has been done and Workplan Submitted.
e CTE has been applied on 13.02.2024.
e CTE granted on 20.03.2024.
e RCC-Precast Boundary wall is being erected. Construction of
Boundary wall and levelling work is under progress.
29. | Bayana Compost+RDF 13.5 Basic rate of tipping M/S Shri e Contract agreement has been signed on 14.09.2023.
fee per ton Rs. MohanGarh e Work order has been issued on 20.09.2023.
437/Ton Construction o Stipulated Time period for completion: 18 Months from start of
Company and the work.
RKB reuse Pvt. | o ease deed signed 20.09.2024.
Ltd. (IV) e GAD approved on 09.06.2025.
e CTE has been issued on 02.04.2025.
e Construction work under progress.
30. | Bagru Compost+RDF 13 Basic rate of tipping M/S Shri e Contract agreement has been signed on 14.09.2023.
fee per ton Rs. MohanGarh e Work order has been issued on 20.09.2023.
437/Ton Construction e Stipulated Time period for completion: 18 Months from start of
Company and the work.
RKB reuse Pvt. | o T ease deed signed 12.03.2024.
Ltd. JV) e CTE applied on 18.03.2024.
e CTE granted on 29.07.2024.
e Construction of Boundary wall and levelling work is under
progress.
31. | Khandela Compost+RDF 9.5 Basic rate of tipping M/S Shri e Contract agreement has been signed on 14.09.2023.
fee per ton Rs. MohanGarh e Work order has been issued on 20.09.2023.
437/Ton Construction ¢ Stipulated Time period for completion: 18 Months from start of
Company and the work.
RKB reuse Pvt. | ¢ [ case deed done on 12.03.2024.
Ltd. JV) o

CTE to be applied.




2. Details regarding Under Construction (Work in Progress) Plants

S. No. City/Town Processing Plant Highest Royalty Name of Firm Current Status
Technology Capacity payable by
(TPD) Contractor to ULB
32. | Raisinghnagar Compost+RDF 11.64 Basic rate of tipping | M/s Escostan Infra Contract agreement has been signed on 22.09.2023.
fee per ton Rs. Pvt Ltd Work order has been issued on 06.10.2023.
378/Ton Stipulated Time period for completion: 12 Months from start of
the work.
Lease deed signed 16.05.2024.
GAD submitted.
CTE to be applied.
33. | Kesrisinghpur Compost+RDF 5.76 Basic rate of tipping | M/s Escostan Infra Contract agreement has been signed on 22.09.2023.
fee per ton Rs. Pvt Ltd Work order has been issued on 06.10.2023.
378/Ton Stipulated Time period for completion: 12 Months from start of
the work.
Lease deed under progress.
34. | Anupgarh Compost+RDF 12.69 Basic rate of tipping | M/s Escostan Infra Contract agreement has been signed on 22.09.2023.
fee per ton Rs. Pvt Ltd Work order has been issued on 06.10.2023.
378/Ton Stipulated Time period for completion: 12 Months from start of
the work.
Lease deed done on 06.03.2025.
Survey conducted, GAD under preparation.
35. | Karanpur Compost+RDF 8.75 Basic rate of tipping | M/s Escostan Infra Contract agreement has been signed on 22.09.2023.
fee per ton Rs. Pvt Ltd Work order has been issued on 06.10.2023.
378/Ton Stipulated Time period for completion: 12 Months from start of
the work.
Lease deed under progress.
36. | Padampur Compost+RDF 7.57 Basic rate of tipping | M/s Escostan Infra Contract agreement has been signed on 22.09.2023.
fee per ton Rs. Pvt Ltd Work order has been issued on 06.10.2023.
378/Ton Stipulated Time period for completion: 12 Months from start of
the work.
Lease deed signed 18.04.2024.
GAD submitted and approved.
CTE to be applied.
37. | Vijaynagar Compost+RDF 7.57 Basic rate of tipping | M/s Escostan Infra Contract agreement has been signed on 22.09.2023.

fee per ton Rs.
378/Ton

Pvt Ltd

Work order has been issued on 06.10.2023.

Stipulated Time period for completion: 12 Months from start of
the work.

Lease deed done on 04.03.2025.




2. Details regarding Under Construction (Work in Progress) Plants

S. No. City/Town Processing Plant Highest Royalty Name of Firm Current Status
Technology Capacity payable by
(TPD) Contractor to ULB
38. | Gajsinghpur Compost+RDF 4.11 Basic rate of tipping M/s Escostan Infra | e Contract agreement has been signed on 22.09.2023.
fee per ton Rs. Pvt Ltd e Work order has been issued on 06.10.2023.
378/Ton e Stipulated Time period for completion: 12 Months from start of
the work.
e [case deed signed 17.04.2024.
e GAD submitted approval is pending.
e CTE to be re-applied.
39. | Rawatsar Compost+RDF 14.43 Basic rate of tipping | M/s Escostan Infra | e Contract agreement has been signed on 22.09.2023.
fee per ton Rs. Pvt Ltd e Work order has been issued on 06.10.2023.
378/Ton o Stipulated Time period for completion: 12 Months from start of
the work.
e [ case deed done on 22.04.2024.
e CTE has been applied on 06.07.2024.
e Drawing Design to be submitted.
e CTE received on 03.09.2024.
e Construction work in progress.
40. | Bhadra Compost+RDF 16.71 Basic rate of tipping M/s Escostan Infra | e Contract agreement has been signed on 22.09.2023.
fee per ton Rs. Pvt Ltd e Work order has been issued on 06.10.2023.
378/Ton e Stipulated Time period for completion: 12 Months from start of
the work.
o [ecase deed signed 24.04.2024.
e CTE has been applied on 18.05.2024.
e CTE refused due to fee barred in given timeline.
e CTE re-applied on 05.07.2024.
¢ CTE has been Granted on 03.09.2024.
e Construction work in progress.
41. | Nohar Compost+RDF 20.48 Basic rate of tipping M/s Escostan Infra | e Contract agreement has been signed on 22.09.2023.

fee per ton Rs.
378/Ton

Pvt Ltd

Work order has been issued on 06.10.2023.

Stipulated Time period for completion: 12 Months from start of
the work.

Lease deed signed 23.04.2024.

CTE has been applied on 18.05.2024.

CTE refused due to fee barred in given timeline.

CTE re-applied on 05.07.2024.

CTE granted on 03.09.2024.

Plant under construction.




2. Details regarding Under Construction (Work in Progress) Plants

S. No. City/Town Processing Plant Highest Royalty Name of Firm Current Status
Technology Capacity payable by
(TPD) Contractor to ULB
42. | Pilibanga Compost+RDF 15.33 Basic rate of tipping M/s Escostan Infra | e Contract agreement has been signed on 22.09.2023.
fee per ton Rs. Pvt Ltd e Work order has been issued on 06.10.2023.
378/Ton e Stipulated Time period for completion: 12 Months from start of
the work.
e [case deed signed 22.04.2024.
e CTE re-applied on 05.07.2024.
e CTE Received on 24.09.2024.
e GAD has been submitted.
43. | Sangaria Compost+RDF 15.05 Basic rate of tipping | M/s Escostan Infra | e Contract agreement has been signed on 22.09.2023.
fee per ton Rs. Pvt Ltd e Work order has been issued on 06.10.2023.
378/Ton o Stipulated Time period for completion: 12 Months from start of
the work.
e [ease deed to be done.
e Survey conducted, GAD is under preparation.
44. | Neem-Ka-Thana | Compost+RDF 14.89 Basic rate of tipping | M/s Escostan Infra | e Contract agreement has been signed on 22.09.2023.
fee per ton Rs. Pvt Ltd e Work order has been issued on 06.10.2023.
367/Ton e Stipulated Time period for completion: 12 Months from start of
the work.
e [ease deed signed 09.04.2024.
e CTE has been applied on 20.05.2024.
e CTE granted on 04.04.2025.
45. | Sri Madhopur Compost+RDF 12.89 Basic rate of tipping | M/s Escostan Infra | e Contract agreement has been signed on 22.09.2023.
fee per ton Rs. Pvt Ltd e Work order has been issued on 06.10.2023.
367/Ton e Stipulated Time period for completion: 12 Months from start of
the work.
e [case deed signed 16.04.2024.
e CTE applied on 15.07.2024.
e CTE granted on 04.04.2025.
46. | Lachhmangarh Compost+RDF 21.94 Basic rate of tipping | M/s Escostan Infra | e Contract agreement has been signed on 22.09.2023.

fee per ton Rs.
367/Ton

Pvt Ltd

Work order has been issued on 06.10.2023.

Stipulated Time period for completion: 12 Months from start of
the work.

Lease deed done on 18.04.2024.

CTE applied on 15.07.2024.

CTE granted on 04.04.2025.




2. Details regarding Under Construction (Work in Progress) Plants

S. No. City/Town Processing Plant Highest Royalty Name of Firm Current Status
Technology Capacity payable by
(TPD) Contractor to ULB
47. | Ramgarh Compost+RDF 13.57 Basic rate of tipping M/s Escostan Infra Contract agreement has been signed on 22.09.2023.
fee per ton Rs. Pvt Ltd Work order has been issued on 06.10.2023.
367/Ton Stipulated Time period for completion: 12 Months from start of
the work.
Lease deed signed 16.04.2024.
CTE applied on 15.07.2024.
48. | Losal Compost+RDF 11.72 Basic rate of tipping M/s Escostan Infra Contract agreement has been signed on 22.09.2023.
fee per ton Rs. Pvt Ltd Work order has been issued on 06.10.2023.
367/Ton Stipulated Time period for completion: 12 Months from start of
the work.
Lease deed signed 22.04.2024.
CTE applied on 15.07.2024.
CTE granted on 04.04.2025.
49. | Fatehpur Compost+RDF 57.08 Basic rate of tipping | M/s Escostan Infra Contract agreement has been signed on 22.09.2023.
fee per ton Rs. Pvt Ltd Work order has been issued on 06.10.2023.
367/Ton Stipulated Time period for completion: 12 Months from start of
the work.
Lease deed signed 29.04.2024.
CTE has been applied on 21.05.2024.
CTE granted on 04.04.2025.
50. | Pilani Compost+RDF 12.22 Basic rate of tipping | M/s Escostan Infra Contract agreement has been signed on 22.09.2023.
fee per ton Rs. Pvt Ltd Work order has been issued on 06.10.2023.
367/Ton Stipulated Time period for completion: 12 Months from start of
the work.
Lease deed signed 18.04.2024.
CTE has been applied on 15.05.2024.
CTE refused due to fee barred in given timeline.
CTE re-applied on 08.07.2024.
CTE received on 08.10.2024.
GAD has been submitted.
Construction work to be start.
51. | Vidyavihar Compost+RDF 6.43 Basic rate of tipping | M/s Escostan Infra Contract agreement has been signed on 22.09.2023.

fee per ton Rs.
367/Ton

Pvt Ltd

Work order has been issued on 06.10.2023.

Stipulated Time period for completion: 12 Months from start of
the work.

Lease deed done on 06.02.2025.




2. Details regarding Under Construction (Work in Progress) Plants

S. No.

City/Town

Processing
Technology

Plant
Capacity
(TPD)

Highest Royalty
payable by
Contractor to ULB

Name of Firm

Current Status

52.

Baggar

Compost+RDF

5.85

Basic rate of tipping
fee per ton Rs.
367/Ton

M/s Escostan Infra
Pvt Ltd

Contract agreement has been signed on 22.09.2023.

Work order has been issued on 06.10.2023.

Stipulated Time period for completion: 12 Months from start of
the work.

Lease deed signed 15.04.2024.

CTE has been applied on 20.05.2024.

CTE refused due to fee barred in given timeline.

CTE re-applied on 06.07.2024.

CTE received on 08.10.2024.

Construction work in progress.

53.

Mukandgarh

Compost+RDF

7.59

Basic rate of tipping
fee per ton Rs.
367/Ton

M/s Escostan Infra
Pvt Ltd

Contract agreement has been signed on 22.09.2023.

Work order has been issued on 06.10.2023.

Stipulated Time period for completion: 12 Months from start of
the work.

Lease deed signed 15.04.2024.

CTE has been applied on 22.05.2024.

CTE refused due to fee barred in given timeline.

CTE re-applied on 08.07.2024.

CTE received on 08.10.2024.

Construction work in progress.

54.

Chirawa

Compost+RDF

18.6

Basic rate of tipping
fee per ton Rs.
367/Ton

M/s Escostan Infra
Pvt Ltd

Contract agreement has been signed on 22.09.2023.
Work order has been issued on 06.10.2023.
Stipulated Time period for completion: 12 Months from start of
the work.

Lease deed signed 16.04.2024.

CTE has been applied on 21.05.2024.

CTE refused due to fee barred in given timeline.
CTE re-applied on 08.07.2024.

CTE received on 08.10.2024.

GAD has been submitted. GAD approved.
Construction work in progress.

55.

Mandawa

Compost+RDF

9.59

Basic rate of tipping
fee per ton Rs.
367/Ton

M/s Escostan Infra
Pvt Ltd

Contract agreement has been signed on 22.09.2023.

Work order has been issued on 06.10.2023.

Stipulated Time period for completion: 12 Months from start of
the work.

Lease deed signed 18.04.2024.




2. Details regarding Under Construction (Work in Progress) Plants

S. No. City/Town Processing Plant Highest Royalty Name of Firm Current Status
Technology Capacity payable by
(TPD) Contractor to ULB
e CTE re-applied on 08.07.2024.
e CTE received on 08.10.2024.
o Construction work in progress.
56. | Surajgarh Compost+RDF 8.9 Basic rate of tipping | M/s Escostan Infra | e Contract agreement has been signed on 22.09.2023.
fee per ton Rs. Pvt Ltd e Work order has been issued on 06.10.2023.
367/Ton e Stipulated Time period for completion: 12 Months from start of
the work.
e [ case deed under progress.
57. | Bissau Compost+RDF 9.55 Basic rate of tipping | M/s Escostan Infra | e Contract agreement has been signed on 22.09.2023.
fee per ton Rs. Pvt Ltd e Work order has been issued on 06.10.2023.
367/Ton e Stipulated Time period for completion: 12 Months from start of
the work.
e Lease deed signed 16.04.2024.
e CTE re-applied on 15.07.2024.
e CTE Granted on 04.04.2025.
e Construction work is in progress.
58. | Sarwar Compost+RDF 8.37 Basic rate of tipping M/s Rekart o Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. e Work order has been issued on 22.12.2023.
436/Ton Ltd. e Stipulated Time period for completion: 12 Months from start of
the work.
e [ease deed signed 12.03.2024.
e CTE has been applied on 27.03.2024.
e CTE obtained on 06.06.2024.
e Construction work under progress.
59. | Bijainagar (M) Compost+RDF 13.2 Basic rate of tipping M/s Rekart e Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. e Work order has been issued on 22.12.2023.
436/Ton Ltd. o Stipulated Time period for completion: 12 Months from start of
the work.
e Lease deed signed on 28.03.2024.
e CTE has been applied on 11.04.2024.
e CTE obtained on 16.04.2024.
¢ GAD has been Submitted.
e Construction work under progress. Site survey done as on
16.05.2024 & sample collected on 16.05.2024 for soil testing.
60. | Kekri Compost+RDF 17.22 Basic rate of tipping M/s Rekart e Contract agreement has been signed on 22.12.2023.

fee per ton Rs.

Inovations Pvt.

Work order has been issued on 22.12.2023.




2. Details regarding Under Construction (Work in Progress) Plants
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City/Town

Processing
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(TPD)

Highest Royalty
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Name of Firm
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436/Ton

Ltd.

Stipulated Time period for completion: 12 Months from start of
the work.

Lease deed signed on 11.03.2024.

CTE has been applied on 28.03.2024.

CTE obtained on 16.05.2024.

GAD has been submitted.

Construction work under progress.

61.

Nasirabad

Compost+RDF

20.88

Basic rate of tipping
fee per ton Rs.
436/Ton

M/s Rekart
Inovations Pvt.
Ltd.

Contract agreement has been signed on 22.12.2023.

Work order has been issued on 22.12.2023.

Stipulated Time period for completion: 12 Months from start of
the work.

Lease deed signed on 09.04.2024.

CTE has been applied on 11.04.2024.

CTE obtained on 16.05.2024.

GAD submitted and approved on 25.11.2024.

Construction work under progress.

62.

Pushkar

Compost+RDF

9.78

Basic rate of tipping
fee per ton Rs.
436/Ton

M/s Rekart
Inovations Pvt.
Ltd.

Contract agreement has been signed on 22.12.2023.

Work order has been issued on 22.12.2023.

Stipulated Time period for completion: 12 Months from start of
the work.

Lease deed signed on 15.04.2024.

CTE has been applied on 20.04.2024.

CTE obtained on 27.06.2024.

Construction work under progress.

63.

Gulabpura

Compost+RDF

11.19

Basic rate of tipping
fee per ton Rs.
436/Ton

M/s Rekart
Inovations Pvt.
Ltd.

Contract agreement has been signed on 22.12.2023.

Work order has been issued on 22.12.2023.

Stipulated Time period for completion: 12 Months from start of
the work.

Lease deed signed on 22.12.2023.

CTE has been applied on 19.04.2024.

CTE obtained on 26.06.2024.

GAD has been Submitted. Site levelling under progress.
Construction work under progress.

64.

Shahpura BH
M)

Compost+RDF

12.46

Basic rate of tipping
fee per ton Rs.

M/s Rekart
Inovations Pvt.
Ltd.

Contract agreement has been signed on 22.12.2023.
Work order has been issued on 22.12.2023.
Stipulated Time period for completion: 12 Months from start of




2. Details regarding Under Construction (Work in Progress) Plants

S. No. City/Town Processing Plant Highest Royalty Name of Firm Current Status
Technology Capacity payable by
(TPD) Contractor to ULB
436/Ton the work.
e [case deed signed on 03.04.2024.
¢ CTE has been applied on 06.04.2024.
e CTE obtained on 26.06.2024.
e Construction work under progress.
65. | Jahazpur Compost+RDF 8.46 Basic rate of tipping M/s Rekart ¢ Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. o Work order has been issued on 22.12.2023.
436/Ton Ltd. o Stipulated Time period for completion: 12 Months from start of
the work.
e [ case deed signed on 14.03.2024.
e CTE has been applied on 06.04.2024.
e CTE obtained on 26.06.2024.
e Construction work under progress.
66. | Asind Compost+RDF 6.83 Basic rate of tipping M/s Rekart e Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. | e Work order has been issued on 22.12.2023.
436/Ton Ltd. e Stipulated Time period for completion: 12 Months from start of
the work.
e Lease deed signed on 05.04.2024.
e CTE has been applied on 11.04.2024.
e CTE obtained on 27.06.2024.
e Construction work under progress.
67. | Mandalgarh Compost+RDF 5.69 Basic rate of tipping M/s Rekart e Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. e Work order has been issued on 22.12.2023.
436/Ton Ltd. e Stipulated Time period for completion: 12 Months from start of
the work.
e [ease deed signed on 12.04.2024.
¢ CTE has been applied on 02.05.2024.
e CTE obtained on 26.06.2024.
e Construction work under progress.
68. | Gangapur Compost+RDF 7.72 Basic rate of tipping M/s Rekart e Contract agreement has been signed on 22.12.2023.
fee per ton Rs. InOVaﬁOCl;S Pvt. e Work order has been issued on 22.12.2023.
Ltd. o

436/Ton

Stipulated Time period for completion: 12 Months from start of
the work.

Lease deed signed on 08.04.2024.

CTE has been applied on 12.04.2024.

CTE obtained on 26.06.2024.




2. Details regarding Under Construction (Work in Progress) Plants

S. No. City/Town Processing Plant Highest Royalty Name of Firm Current Status
Technology Capacity payable by
(TPD) Contractor to ULB
¢ Construction work under progress. Boundary wall and site
levelling work has been completed.
69. | Uniara Compost+RDF 5.16 Basic rate of tipping M/s Rekart o Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. e Work order has been issued on 22.12.2023.
436/Ton Ltd. e Stipulated Time period for completion: 12 Months from start of
the work.
e Lease deed signed on 13.03.2024.
e CTE has been applied on 12.04.2024.
¢ CTE obtained on 01.07.2024.
e Construction work under progress.
70. | Malpura Compost+RDF 14.81 Basic rate of tipping M/s Rekart ¢ Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. | e Work order has been issued on 22.12.2023.
436/Ton Ltd. e Stipulated Time period for completion: 12 Months from start of
the work.
e [ case deed signed on 16.04.2024.
e CTE has been applied on 26.04.2024.
e CTE obtained on 27.06.2024.
¢ GAD has been Approved.
e Construction work under progress.
71. | Todaraisingh Compost+RDF 9.68 Basic rate of tipping M/s Rekart ¢ Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. | e Work order has been issued on 22.12.2023.
436/Ton Ltd. e Stipulated Time period for completion: 12 Months from start of
the work.
e [ease deed signed on 19.04.2024.
e CTE has been applied on 26.04.2024.
e CTE obtained on 27.06.2024.
e GAD has been Approved.
e Construction work under progress.
72. | Todabhim Compost+RDF 9.44 Basic rate of tipping M/s Rekart ¢ Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. e Work order has been issued on 22.12.2023.
436/Ton Ltd. ¢ Stipulated Time period for completion: 12 Months from start of
the work.
e [ case deed under progress.
73. | Karauli Compost+RDF 56.26 Basic rate of tipping M/s Rekart e Contract agreement has been signed on 22.12.2023.
fee per ton Rs. InOVatiO(ilS Pvt. e Work order has been issued on 22.12.2023.
Ltd. o

Stipulated Time period for completion: 12 Months from start of




2. Details regarding Under Construction (Work in Progress) Plants

S. No. City/Town Processing Plant Highest Royalty Name of Firm Current Status
Technology Capacity payable by
(TPD) Contractor to ULB
436/Ton the work.
e [ case deed under progress.
74. | Sambhar Compost+RDF 9.18 Basic rate of tipping M/S Center for e Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Development e Work order has been issued on 22.12.2023.
342/Ton Communication | 4 Stipulated Time period for completion: 12 Months from start of
Trust the work.
e Lease deed has been done on 26.04.2024.
e CTE has been applied on 07.05.2024.
e CTE has been granted on 26.07.2024.
e Construction work under progress.
75. | Kishangarh Compost+RDF 12 Basic rate of tipping M/S Center for e Contract agreement has been signed on 22.12.2023.
Renwal fee per ton Rs. Development e Work order has been issued on 22.12.2023.
342/Ton Communication e Stipulated Time period for completion: 12 Months from start of
Trust the work.
e [ case deed signed on 13.03.2024.
e CTE has been applied on 10.04.2024.
e CTE has been granted on 26.07.2024.
e Construction work under progress.
76. | Jobner Compost+RDF 4.67 Basic rate of tipping M/S Center for e Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Development e Work order has been issued on 22.12.2023.
342/Ton Communication e Stipulated Time period for completion: 12 Months from start of
Trust the work.
e Lease deed signed on 12.03.2024.
e CTE has been applied on 11.04.2024.
e CTE has been granted on 26.07.2024.
e GAD has been Approved. Ground leveling and Wire fencing has
been done; Construction work is under progress.
77. | Chaksu Compost+RDF 13.74 Basic rate of tipping M/S Center for e Contract agreement has been signed on 22.12.2023.

fee per ton Rs.
342/Ton

Development
Communication
Trust

Work order has been issued on 22.12.2023.

Stipulated Time period for completion: 12 Months from start of
the work.

Lease deed signed 21.05.2024.

CTE has been applied on 22.05.2024.

CTE has been granted on 04.07.2024.

Construction work under progress.




2. Details regarding Under Construction (Work in Progress) Plants

S. No. City/Town Processing Plant Highest Royalty Name of Firm Current Status
Technology Capacity payable by
(TPD) Contractor to ULB
78. | Shahpura J (M) | Compost+RDF 13.93 Basic rate of tipping M/S Center for ¢ Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Development e Work order has been issued on 22.12.2023.
342/Ton Communication e Stipulated Time period for completion: 12 Months from start of
Trust the work.
e [case deed signed on 28.02.2024.
¢ CTE has been applied on 08.03.2024.
e CTE has been granted on 26.07.2024.
e Construction work under progress.
79. | Kotputli Compost+RDF 20.22 Basic rate of tipping M/S Center for e Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Development e Work order has been issued on 22.12.2023.
342/Ton Communication e Stipulated Time period for completion: 12 Months from start of
Trust the work.
e [ease deed signed 30.04.2024.
e CTE has been applied on 20.05.2024.
e CTE has been granted on 21.08.2024.
¢ GAD has been Approved. Ground leveling and Wire fencing has
been done; Construction work is under progress.
80. | Viratnagar Compost+RDF 8.45 Basic rate of tipping M/S Center for e Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Development e Work order has been issued on 22.12.2023.
342/To Communication e Stipulated Time period for completion: 12 Months from start of
Trust the work.
n e [ease deed signed on 20.03.2024.
e CTE has been applied on 10.04.2024.
e CTE has been granted on 21.08.2024.
e Construction work under progress.
81. | Lalsot Compost+RDF 14.12 Basic rate of tipping M/S Center for e Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Development e Work order has been issued on 22.12.2023.
342/Ton Communication e Stipulated Time period for completion: 12 Months from start of
Trust the work.
e Lease deed signed on 26.02.2024.
e CTE has been applied on 06.03.2024.
¢ CTE has been granted on 04.07.2024.
e Construction work under progress.
82. | Bandikui Compost+RDF 18.36 Basic rate of tipping M/S Center for ¢ Contract agreement has been signed on 22.12.2023.

fee per ton Rs.

Development
Communication
Trust

Work order has been issued on 22.12.2023.
Stipulated Time period for completion: 12 Months from start of




2. Details regarding Under Construction (Work in Progress) Plants

S. No.

City/Town

Processing
Technology

Plant
Capacity
(TPD)

Highest Royalty
payable by
Contractor to ULB

Name of Firm

Current Status

342/Ton

the work.

Lease deed signed 02.05.2024.

CTE has been applied on 04.05.2024.
CTE has been granted on 04.07.2024.
Construction work under progress.

&3.

Mahwa

Compost+RDF

10.21

Basic rate of tipping
fee per ton Rs.
342/Ton

M/S Center for
Development
Communication
Trust

Contract agreement has been signed on 22.12.2023.

Work order has been issued on 22.12.2023.

Stipulated Time period for completion: 12 Months from start of
the work.

Lease deed signed on 16.04.2024.

CTE has been applied on 17.04.2024.

CTE has been granted on 04.07.2024.

Construction work under progress.

84.

Bali

Compost+RDF

8.17

Basic rate of tipping
fee per ton Rs.
436/Ton

M/s Rekart
Inovations Pvt.
Ltd.

Contract agreement has been signed on 22.12.2023.

Work order has been issued on 22.12.2023.

Stipulated Time period for completion: 12 Months from start of
the work.

Lease deed signed on 23.02.2024.

CTE has been applied on 27.03.2024.

CTE has been granted on 25.04.2024.

Construction is under progress. Site survey done as on
09.05.2024 & sample collected on 07.06.2024 for soil testing.

85.

Jaitaran

Compost+RDF

93

Basic rate of tipping
fee per ton Rs.
436/Ton

M/s Rekart
Inovations Pvt.
Ltd.

Contract agreement has been signed on 22.12.2023.

Work order has been issued on 22.12.2023.

Stipulated Time period for completion: 12 Months from start of
the work.

Lease deed signed on 14.03.2024.

CTE has been applied on 29.03.2024.

CTE has been granted on 16.05.2024.

Site survey done as on 18.03.2024 & sample collected on
11.05.2024 for soil testing.

Construction is under progress.

86.

Falna

Compost+RDF

10.21

Basic rate of tipping
fee per ton Rs.
436/Ton

M/s Rekart
Inovations Pvt.
Ltd.

Contract agreement has been signed on 22.12.2023.

Work order has been issued on 22.12.2023.

Stipulated Time period for completion: 12 Months from start of
the work.




2. Details regarding Under Construction (Work in Progress) Plants

S. No. City/Town Processing Plant Highest Royalty Name of Firm Current Status
Technology Capacity payable by
(TPD) Contractor to ULB
e Lease deed sign on 12.04.2024.
e CTE has been applied on 19.04.2024.
¢ CTE has been granted on 16.05.2024.
e Construction is under progress.
87. | Sadri Compost+RDF 11.26 Basic rate of tipping M/s Rekart e Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. e Work order has been issued on 22.12.2023.
436/Ton Ltd. o Stipulated Time period for completion: 12 Months from start of
the work.
e [ case deed under progress.
88. | Rani Compost+RDF 5.7 Basic rate of tipping M/s Rekart ¢ Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. e Work order has been issued on 22.12.2023.
436/Ton Ltd. o Stipulated Time period for completion: 12 Months from start of
the work.
e [ case deed signed on 14.04.2024.
e CTE has been applied on 19.04.2024.
e CTE has been granted on 16.05.2024.
e Site survey done as on 30.04.2024 & sample collected on
11.05.2024 for soil testing.
e Construction is under progress.
89. | Pindwara (M) Compost+RDF 10.06 Basic rate of tipping M/s Rekart ¢ Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. | e Work order has been issued on 22.12.2023.
436/Ton Ltd. e Stipulated Time period for completion: 12 Months from start of
the work.
e [ease deed signed on 19.04.2024.
e CTE has been applied on 26.04.2024.
e CTE has been granted on 05.06.2024.
e Construction is under progress.
90. | Abu Road (M) Compost+RDF 22.85 Basic rate of tipping M/s Rekart ¢ Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. e Work order has been issued on 22.12.2023.
436/Ton Ltd. e Stipulated Time period for completion: 12 Months from start of
the work.
e [ ease deed under progress.
91. | Sanchore Compost+RDF 13.51 Basic rate of tipping M/s Rekart e Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. | e Work order has been issued on 22.12.2023.
Ltd. o

436/Ton

Stipulated Time period for completion: 12 Months from start of
the work.




2. Details regarding Under Construction (Work in Progress) Plants

S. No. City/Town Processing Plant Highest Royalty Name of Firm Current Status
Technology Capacity payable by
(TPD) Contractor to ULB
e Lease deed signed on 12.04.2024.
e CTE has been applied on 19.04.2024.
e CTE obtained on 28.05.2024.
e Construction work under progress.
92. | Bilara Compost+RDF 16.27 Basic rate of tipping M/s Rekart e Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. e Work order has been issued on 22.12.2023.
436/Ton Ltd. o Stipulated Time period for completion: 12 Months from start of
the work.
e Lease deed signed on 14.04.2024.
e CTE has been applied on 19.04.2024.
e CTE obtained on 28.06.2024.
e Construction work under progress.
93. | Phalodi Compost+RDF 20.51 Basic rate of tipping M/s Rekart ¢ Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. | e Work order has been issued on 22.12.2023.
436/Ton Ltd. e Stipulated Time period for completion: 12 Months from start of
the work.
e [ease deed signed on 16.04.2024.
e CTE has been applied on 19.04.2024.
e CTE obtained on 28.06.2024.
e Construction work under progress.
94. | Pipar City Compost+RDF 15.13 Basic rate of tipping M/s Rekart ¢ Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. e Work order has been issued on 22.12.2023.
436/Ton Ltd. e Stipulated Time period for completion: 12 Months from start of
the work.
e Lease deed done on 22.02.2024.
e CTE has been applied on 27.03.2024.
e CTE obtained on 13.06.2024.
e Construction work under progress.
95. | Balotra Compost+RDF 45.93 Basic rate of tipping M/s Rekart e Contract agreement has been signed on 22.12.2023.
fee per ton Rs. InOV-'fl'in(;lS Pvt. e Work order has been issued on 22.12.2023.
Ltd. o

436/Ton

Stipulated Time period for completion: 12 Months from start of
the work.

Lease deed signed 07.03.2024.

CTE to be applied on 10.06.2024.

CTE obtained on 12.07.2024.

Construction work under progress.




2. Details regarding Under Construction (Work in Progress) Plants

S. No. City/Town Processing Plant Highest Royalty Name of Firm Current Status
Technology Capacity payable by
(TPD) Contractor to ULB
96. | Pokran Compost+RDF 9.68 Basic rate of tipping M/s Rekart ¢ Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. e Work order has been issued on 22.12.2023.
436/Ton Ltd. e Stipulated Time period for completion: 12 Months from start of
the work.
e [case deed signed on 05.04.2024.
¢ CTE has been applied on 19.04.2024.
¢ CTE obtained on 10.07.2024.
e Construction work under progress.
97. | Chhoti Sadri Compost+RDF 7.55 Basic rate of tipping M/s Rekart ¢ Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. | e Work order has been issued on 22.12.2023.
399/Ton Ltd. o Stipulated Time period for completion: 12 Months from start of
the work.
e [ ease deed signed on 09.02.2024.
e CTE has been applied on 29.03.2024.
e CTE has been received on 07.05.2024.
¢ Construction work is under progress. Site survey done as on
06.03.2024 & sample collected on 27.05.2024 for soil testing.
98. | Sagwara Compost+RDF 12.1 Basic rate of tipping M/s Rekart e Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. | e Work order has been issued on 22.12.2023.
399/Ton Ltd. e Stipulated Time period for completion: 12 Months from start of
the work.
e [ease deed signed on 16.05.2024.
e CTE to be applied.
e CTE has been granted on 13.06.2024.
¢ Construction work is under progress. Site survey done as on
06.06.2024 & sample collected on 06.06.2024 for soil testing.
99. | Partapur Garhi Compost+RDF 6.55 Basic rate of tipping M/s Rekart ¢ Contract agreement has been signed on 22.12.2023.
(MO fee per ton Rs. InOVaﬁOC{lS Pvt. | e« Work order has been issued on 22.12.2023.
Ltd. o

399/Ton

Stipulated Time period for completion: 12 Months from start of
the work.

Lease deed signed on 12.03.2024.

CTE has been applied on 30.03.2024.

CTE has been granted on 17.05.2024.

Construction work is under progress. Site survey done as on
10.06.2024 & sample collected on 10.06.2024 for soil testing.




2. Details regarding Under Construction (Work in Progress) Plants

S. No. City/Town Processing Plant Highest Royalty Name of Firm Current Status
Technology Capacity payable by
(TPD) Contractor to ULB
100.| Kushalgarh Compost+RDF 4.38 Basic rate of tipping M/s Rekart o Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. e Work order has been issued on 22.12.2023.
399/Ton Ltd. e Stipulated Time period for completion: 12 Months from start of
the work.
e [ case deed under progress.
101.| Nathdwara Compost+RDF 19 Basic rate of tipping M/s Rekart ¢ Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. o Work order has been issued on 22.12.2023.
399/Ton Ltd. o Stipulated Time period for completion: 12 Months from start of
the work.
e [ ecase deed signed on 11.03.2024.
e CTE has been applied on 29.03.2024.
e CTE has been granted on 26.06.2024.
e Construction work is under progress.
102.| Deogarh Compost+RDF 7.24 Basic rate of tipping M/s Rekart e Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. | e Work order has been issued on 22.12.2023.
399/Ton Ltd. e Stipulated Time period for completion: 12 Months from start of
the work.
e Lease deed signed on 15.03.2024.
e CTE has been applied on 30.03.2024.
e CTE has been granted on 27.06.2024.
e Construction work is under progress.
103.| Amet Compost+RDF 7.12 Basic rate of tipping M/s Rekart e Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. e Work order has been issued on 22.12.2023.
399/Ton Ltd. e Stipulated Time period for completion: 12 Months from start of
the work.
e [ case deed under progress.
104.| Fatehnagar Compost+RDF 9.38 Basic rate of tipping M/s Rekart e Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. e Work order has been issued on 22.12.2023.
399/Ton Ltd. ¢ Stipulated Time period for completion: 12 Months from start of
the work.
e [ease deed done on 10.07.2024.
e CTE applied on 21.07.2024.
e CTE obtained on 01.10.2024.
e Construction is under progress.
105.| Kanor Compost+RDF 5.44 Basic rate of tipping M/s Rekart e Contract agreement has been signed on 22.12.2023.

fee per ton Rs.

Inovations Pvt.

Work order has been issued on 22.12.2023.




2. Details regarding Under Construction (Work in Progress) Plants

S. No. City/Town Processing Plant Highest Royalty Name of Firm Current Status
Technology Capacity payable by
(TPD) Contractor to ULB
399/Ton Ltd. e Stipulated Time period for completion: 12 Months from start of
the work.
e Lease deed signed on 16.03.2024.
¢ CTE has been applied on 28.03.2024.
e CTE has been granted on 21.06.2024.
e Construction work is under progress.
106.| Salumber Compost+RDF 6.75 Basic rate of tipping M/s Rekart e Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. | e Work order has been issued on 22.12.2023.
399/Ton Ltd. e Stipulated Time period for completion: 12 Months from start of
the work.
e [ case deed under progress.
107 Bhinder Compost+RDF 7.35 Basic rate of tipping M/s Rekart e Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. e Work order has been issued on 22.12.2023.
399/Ton Ltd. o Stipulated Time period for completion: 12 Months from start of
the work.
e [ease deed under progress.
108.| Kapasan Compost+RDF 8.58 Basic rate of tipping M/s Rekart e Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. e Work order has been issued on 22.12.2023.
399/Ton Ltd. e Stipulated Time period for completion: 12 Months from start of
the work.
e Lease deed signed on 14.03.2024.
e CTE has been applied on 27.03.2024.
e CTE has been granted on 20.05.2024.
o Site survey done as on 30.05.2024 & sample collected on
30.05.2024 for soil testing.
e Construction is under progress.
109.| Nimbahera Compost+RDF 25.46 Basic rate of tipping M/s Rekart ¢ Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovatio(;ls Pvt. | @ Work order has been issued on 22.12.2023.
Ltd. o

399/Ton

Stipulated Time period for completion: 12 Months from start of
the work.

Lease deed signed on 06.02.2024.

CTE has been applied on 18.03.2024.

CTE has been granted on 23.04.2024.

Construction work is under progress. Site survey done as on
05.03.2024, drawing submitted on 02.05.2024 and Sample
collected on 08.04.2024 for soil testing.




2. Details regarding Under Construction (Work in Progress) Plants

S. No. City/Town Processing Plant Highest Royalty Name of Firm Current Status
Technology Capacity payable by
(TPD) Contractor to ULB
110.| Begun Compost+RDF 8.51 Basic rate of tipping M/s Rekart e Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. e Work order has been issued on 22.12.2023.
399/Ton Ltd. e Stipulated Time period for completion: 12 Months from start of
the work.
e [case deed signed on 13.04.2024.
¢ CTE has been Applied on 27.03.2024.
e CTE has been granted on 28.05.2024.
e Site survey done as on 31.05.2024 & sample collected on
31.05.2024 for soil testing.
e Construction is under progress.
111.| Rawatbhata Compost+RDF 15.49 Basic rate of tipping M/s Rekart ¢ Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. | e Work order has been issued on 22.12.2023.
399/Ton Ltd. o Stipulated Time period for completion: 12 Months from start of
the work.
e [ case deed under progress.
112.| Bari sadri Compost+RDF 6.46 Basic rate of tipping M/s Rekart e Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. | e Work order has been issued on 22.12.2023.
399/Ton Ltd. e Stipulated Time period for completion: 12 Months from start of
the work.
e [ease deed signed on 12.03.2024.
e CTE has been Applied on 27.03.2024.
e CTE has been granted on 23.04.2024.
¢ Construction work is under progress. Site survey done as on
05.03.2024 & sample collected on 22.05.2024 for soil testing.
113.| Bhawani Mandi | Compost+RDF 17.38 Basic rate of tipping M/s Rekart ¢ Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. e Work order has been issued on 22.12.2023.
436/Ton Ltd. e Stipulated Time period for completion: 12 Months from start of
the work.
e [ease deed signed on 08.04.2024.
¢ CTE has been applied on 11.04.2024.
e CTE has been received on 24.05.2024.
e Site survey done as on 29.04.2024 & sample collected on
14.05.2024 for soil testing.
e Construction is under progress.
114.| Jhalarapatan Compost+RDF 15.41 Basic rate of tipping M/s Rekart e Contract agreement has been signed on 22.12.2023.

fee per ton Rs.

Inovations Pvt.

Work order has been issued on 22.12.2023.




2. Details regarding Under Construction (Work in Progress) Plants

S. No.

City/Town

Processing
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Plant
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(TPD)

Highest Royalty
payable by
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Name of Firm

Current Status

436/Ton

Ltd.

Stipulated Time period for completion: 12 Months from start of
the work.

Lease deed signed on 12.03.2024.

CTE has been applied on 27.03.2024.

CTE has been received on 24.05.2024.

Site survey done as on 30.04.2024 & sample collected on
13.05.2024 for soil testing.

Construction is under progress.

115.

Pirawa

Compost+RDF

5.26

Basic rate of tipping
fee per ton Rs.
436/Ton

M/s Rekart
Inovations Pvt.
Ltd.

Contract agreement has been signed on 22.12.2023.
Work order has been issued on 22.12.2023.

Stipulated Time period for completion: 12 Months from start of
the work.

Lease deed signed on 19.04.2024.

CTE has been applied on 26.04.2024.

CTE has been received on 24.05.2024.

GAD has been submitted and approved.

Site survey done as on 30.04.2024 & sample collected on
14.05.2024 for soil testing.

Construction is under progress.

116.

Mangrol

Compost+RDF

10.31

Basic rate of tipping
fee per ton Rs.
436/Ton

M/s Rekart
Inovations Pvt.
Ltd.

Contract agreement has been signed on 22.12.2023.

Work order has been issued on 22.12.2023.

Stipulated Time period for completion: 12 Months from start of
the work.

Lease deed signed on 19.04.2024.

CTE has been applied on 04.05.2024.

CTE has been granted on 21.06.2024.

GAD has been summited.

Construction work is under progress.

117.

Chhabra

Compost+RDF

13.27

Basic rate of tipping
fee per ton Rs.
436/Ton

M/s Rekart
Inovations Pvt.
Ltd.

Contract agreement has been signed on 22.12.2023.

Work order has been issued on 22.12.2023.

Stipulated Time period for completion: 12 Months from start of
the work.

Lease deed signed on 16.04.2024.

CTE has been applied on 20.04.2024.

CTE has been granted on 24.05.2024.

Site survey done as on 01.05.2024 & sample collected on




2. Details regarding Under Construction (Work in Progress) Plants

S. No. City/Town Processing Plant Highest Royalty Name of Firm Current Status
Technology Capacity payable by
(TPD) Contractor to ULB
19.05.2024 for soil testing.
e Construction is under progress.
118, Antah Compost+RDF 13.31 Basic rate of tipping M/s Rekart e Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. e Work order has been issued on 22.12.2023.
436/Ton Ltd. e Stipulated Time period for completion: 12 Months from start of
the work.
e Lease deed signed on 15.03.2024.
e CTE has been applied on 29.03.2024.
e CTE has been granted on 24.05.2024.
o Site survey done as on 02.05.2024 & sample collected on
28.05.2024 for soil testing.
e Construction is under progress.
119, Baran Compost+RDF 80.02 Basic rate of tipping M/s Rekart ¢ Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. e Work order has been issued on 22.12.2023.
436/Ton Ltd. o Stipulated Time period for completion: 12 Months from start of
the work.
e [ecase deed signed on 18.03.2024.
e CTE has been applied on 18.03.2024.
e CTE has been granted on 03.05.2024.
e Construction is under progress. Site survey done as on
12.04.2024, drawing submitted on 06.05.2024 and approved.
Sample collected on 19.05.2024 for soil testing.
120.| Nainwa Compost+RDF 8.01 Basic rate of tipping M/s Rekart ¢ Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. | e Work order has been issued on 22.12.2023.
436/Ton Ltd. e Stipulated Time period for completion: 12 Months from start of
the work.
e [ecase deed signed on 11.03.2024.
¢ CTE has been applied on 30.03.2024.
e CTE obtained on 01.07.2024.
e Construction is under progress.
121.| Kaprain Compost+RDF 8.53 Basic rate of tipping M/s Rekart e Contract agreement has been signed on 22.12.2023.
fee per ton Rs. InOVaﬁOCl;S Pvt. e Work order has been issued on 22.12.2023.
Ltd. o

436/Ton

Stipulated Time period for completion: 12 Months from start of
the work.

Lease deed signed on 24.04.2024.

CTE has been applied on 01.05.2024.




2. Details regarding Under Construction (Work in Progress) Plants

S. No. City/Town Processing Plant Highest Royalty Name of Firm Current Status
Technology Capacity payable by
(TPD) Contractor to ULB
¢ CTE has been granted on 27.06.2024.
e GAD has been summited.
122.| Keshoraipatan Compost+RDF 10.12 Basic rate of tipping M/s Rekart o Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. e Work order has been issued on 22.12.2023.
436/Ton Ltd. e Stipulated Time period for completion: 12 Months from start of
the work.
e Lease deed signed on 17.05.2024.
e CTE has been applied on 24.05.2024.
e CTE has been granted on 27.06.2024.
e Construction is under progress.
123.| Lakheri Compost+RDF 12.15 Basic rate of tipping M/s Rekart ¢ Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. | e Work order has been issued on 22.12.2023.
436/Ton Ltd. e Stipulated Time period for completion: 12 Months from start of
the work.
e [ ease deed signed on 30.03.2024.
e CTE has been applied on 20.05.2024.
e CTE has been granted on 20.05.2024.
e Site survey done as on 23.05.2024 & sample collected on
23.05.2024 for soil testing.
e Construction is under progress.
124, Indergarh Compost+RDF 3.06 Basic rate of tipping M/s Rekart e Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. e Work order has been issued on 22.12.2023.
436/Ton Ltd. e Stipulated Time period for completion: 12 Months from start of
the work.
e Lease deed signed on 14.03.2024.
e CTE has been applied on 30.03.2024.
¢ CTE has been granted on 27.06.2024.
e Construction is under progress.
125 Sangod Compost+RDF 8.98 Basic rate of tipping M/s Rekart e Contract agreement has been signed on 22.12.2023.
fee per ton Rs. InOV-'fl'in(;lS Pvt. e Work order has been issued on 22.12.2023.
Ltd. o

436/Ton

Stipulated Time period for completion: 12 Months from start of
the work.

Lease deed signed on 14.03.2024.

CTE has been applied on 19.04.2024.

GAD has been submitted; GAD approved.

CTE obtained on 31.07.2024.




2. Details regarding Under Construction (Work in Progress) Plants

S. No. City/Town Processing Plant Highest Royalty Name of Firm Current Status
Technology Capacity payable by
(TPD) Contractor to ULB
¢ Construction is under progress.
126.| Kaithoon Compost+RDF 9.97 Basic rate of tipping M/s Rekart e Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. | e Work order has been issued on 22.12.2023.
436/Ton Ltd. e Stipulated Time period for completion: 12 Months from start of
the work.
e [case deed signed on 18.04.2024.
e CTE has been applied on 01.05.2024.
e GAD has been Submitted & approved.
e Construction is under progress.
127 Itawa Compost+RDF 11.24 Basic rate of tipping M/s Rekart e Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. o Work order has been issued on 22.12.2023.
436/Ton Ltd. e Stipulated Time period for completion: 12 Months from start of
the work.
e [ ecase deed signed on 16.04.2024.
e CTE has been applied on 01.05.2024.
e CTE granted on 02.08.2024.
¢ GAD to be summited & approved.
e Construction is under progress.
128 Ramganj Mandi | Compost+RDF 16.99 Basic rate of tipping M/s Rekart ¢ Contract agreement has been signed on 22.12.2023.
fee per ton Rs. Inovations Pvt. o Work order has been issued on 22.12.2023.
436/Ton Ltd. e Stipulated Time period for completion: 12 Months from start of
the work.
e [ease deed signed on 12.03.2024.
e CTE has been applied on 31.03.2024.
e CTE obtained on 31.07.2024.
e Construction is under progress.
129.| Kuchera Compost+RDF 9.65 Basic rate of tipping M/s Rekart e Contract agreement has been signed on 16.03.2024.
fee per ton Rs. Inovations Pvt. e Work order has been issued on 16.03.2024.
374/Ton Ltd. e Stipulated Time period for completion: 12 Months from start of
the work.
e Lease deed signed on 16.04.2024.
e CTE has been applied on 26.04.2024.
¢ CTE has been granted on 05.06.2024.
e Construction work is under progress.
130.| Parbatsar Compost+RDF 6.24 Basic rate of tipping M/s Rekart o Contract agreement has been signed on 16.03.2024.

fee per ton Rs.

Inovations Pvt.

Work order has been issued on 16.03.2024.




2. Details regarding Under Construction (Work in Progress) Plants

S. No. City/Town Processing Plant Highest Royalty Name of Firm Current Status
Technology Capacity payable by
(TPD) Contractor to ULB
374/Ton Ltd. e Stipulated Time period for completion: 12 Months from start of
the work.
e Lease deed signed on 16.04.2024.
¢ CTE has been applied on 02.05.2024.
e CTE has been granted on 05.06.2024.
e Construction work is under progress.
131.| Mundwa Compost+RDF 6.93 Basic rate of tipping M/s Rekart ¢ Contract agreement has been signed on 16.03.2024.
fee per ton Rs. Inovations Pvt. | e Work order has been issued on 16.03.2024.
374/Ton Ltd. e Stipulated Time period for completion: 12 Months from start of
the work.
e [case deed signed on 21.04.2025.
132 Merta City Compost+RDF 18.93 Basic rate of tipping M/s Rekart e Contract agreement has been signed on 16.03.2024.
fee per ton Rs. Inovations Pvt. o Work order has been issued on 16.03.2024.
374/Ton Ltd. e Stipulated Time period for completion: 12 Months from start of
the work.
e Lease deed signed on 23.04.2024.
e CTE has been applied on 02.05.2024.
e CTE has been granted on 05.06.2024.
e Construction work is under progress.
133.| Didwana Compost+RDF 22.09 Basic rate of tipping M/s Rekart e Contract agreement has been signed on 16.03.2024.
fee per ton Rs. Inovations Pvt. | e Work order has been issued on 16.03.2024.
374/Ton Ltd. e Stipulated Time period for completion: 12 Months from start of
the work.
e [ease deed signed on 12.04.2024.
e CTE has been applied on 19.04.2024.
e CTE has been granted on 05.06.2024.
e Construction work is under progress.
134.| Kuchaman City | Compost+RDF 25.47 Basic rate of tipping M/s Rekart e Contract agreement has been signed on 16.03.2024.
fee per ton Rs. InOVaﬁOCl;S Pvt. e Work order has been issued on 16.03.2024.
Ltd. .

374/Ton

Stipulated Time period for completion: 12 Months from start of
the work.

Lease deed signed on 16.04.2024.

CTE has been applied on 01.05.2024.

CTE has been granted on 05.06.2024.

GAD has been submitted; GAD approved.

Construction work is under progress.




2. Details regarding Under Construction (Work in Progress) Plants

S. No. City/Town Processing Plant Highest Royalty Name of Firm Current Status
Technology Capacity payable by
(TPD) Contractor to ULB
135.| Ladnu Compost+RDF 26.95 Basic rate of tipping M/s Rekart ¢ Contract agreement has been signed on 16.03.2024.
fee per ton Rs. Inovations Pvt. e Work order has been issued on 16.03.2024.
374/Ton Ltd. e Stipulated Time period for completion: 12 Months from start of
the work.
e [case deed signed on 30.04.2024.
¢ CTE has been applied on 09.05.2024.
e CTE has been granted on 05.06.2024.
e Construction work is under progress.
136.| Degana Compost+RDF 8.23 Basic rate of tipping M/s Rekart ¢ Contract agreement has been signed on 16.03.2024.
fee per ton Rs. Inovations Pvt. | e Work order has been issued on 16.03.2024.
374/Ton Ltd. e Stipulated Time period for completion: 12 Months from start of
the work.
e [ ease deed signed on 16.04.2024.
e CTE has been applied on 26.04.2024.
e CTE has been granted on 05.06.2024.
e GAD submitted on 25.11.2024.
e Construction work is under progress.
137.| Makrana Compost+RDF 58.25 Basic rate of tipping M/s Rekart e Contract agreement has been signed on 16.03.2024.
fee per ton Rs. Inovations Pvt. | e Work order has been issued on 16.03.2024.
374/Ton Ltd. e Stipulated Time period for completion: 12 Months from start of
the work.
e [ ease deed under progress.
138.| Rajajhera Compost+RDF 13.84 Basic rate of tipping M/S Center for e Contract agreement has been signed on 08.08.2024.
fee per ton Rs. Development e Work order has been issued on 27.08.2024.
399/Ton Communication | 4 Stipulated Time period for completion: 12 Months from start of
Trust the work.
e L ease deed to be done.
139, Bari Compost+RDF 25.78 Basic rate of tipping M/S Center for e Contract agreement has been signed on 08.08.2024.
fee per ton Rs. Development e Work order has been issued on 27.08.2024.
399/Ton Communication | o Stipulated Time period for completion: 12 Months from start of
Trust the work.
e [ease deed signed on 17.04.2025.
140.| Rupbas Compost+RDF 6.79 Basic rate of tipping M/S Center for e Contract agreement has been signed on 08.08.2024.

fee per ton Rs.
399/Ton

Development
Communication
Trust

Work order has been issued on 27.08.2024.
Stipulated Time period for completion: 12 Months from start of
the work.




2. Details regarding Under Construction (Work in Progress) Plants

S. No. City/Town Processing Plant Highest Royalty Name of Firm Current Status
Technology Capacity payable by
(TPD) Contractor to ULB
Lease deed signed on 02.12.2024.
141.| Deeg Compost+RDF 18.49 Basic rate of tipping M/S Center for Contract agreement has been signed on 08.08.2024.
fee per ton Rs. Development Work order has been issued on 27.08.2024.
399/Ton Communication Stipulated Time period for completion: 12 Months from start of
Trust the work.
Lease deed done on 05.11.2024.
142.| Kaman Compost+RDF 15.63 Basic rate of tipping M/S Center for Contract agreement has been signed on 08.08.2024.
fee per ton Rs. Development Work order has been issued on 27.08.2024.
399/Ton Communication Stipulated Time period for completion: 12 Months from start of
Trust the work.
Lease deed signed on 24.06.2025.
143.| Kumher Compost+RDF 9.68 Basic rate of tipping M/S Center for Contract agreement has been signed on 08.08.2024.
fee per ton Rs. Development Work order has been issued on 27.08.2024.
399/Ton Communication Stipulated Time period for completion: 12 Months from start of
Trust the work.
Lease deed signed on 26.06.2025.
144. Nagar Compost+RDF 10.51 Basic rate of tippil’lg M/S Center for Contract agreement has been signed on 08.08.2024.
fee per ton Rs. Development Work order has been issued on 27.08.2024.
399/Ton Communication Stipulated Time period for completion: 12 Months from start of
Trust the work.
Lease deed to be done.
145.| Nadbai Compost+RDF 10.85 Basic rate of tippil’lg M/S Center for Contract agreement has been signed on 08.08.2024.
fee per ton Rs. Development Work order has been issued on 27.08.2024.
399/Ton Communication Stipulated Time period for completion: 12 Months from start of
Trust the work.
Lease deed signed on 15.11.2024.
146, Weir Compost+RDF 7.97 Basic rate of tipping M/S Center for Contract agreement has been signed on 08.08.2024.
fee per ton Rs. Development Work order has been issued on 27.08.2024.
399/Ton Communication Stipulated Time period for completion: 12 Months from start of
Trust the work.
Lease deed signed on 07.01.2025.
147.| Bhusawar Compost+RDF 8.2 Basic rate of tipping M/S Center for Contract agreement has been signed on 08.08.2024.

fee per ton Rs.
399/Ton

Development
Communication
Trust

Work order has been issued on 27.08.2024.

Stipulated Time period for completion: 12 Months from start of
the work.

Lease deed sign on 23.05.2025.




2. Details regarding Under Construction (Work in Progress) Plants

S. No. City/Town Processing Plant Highest Royalty Name of Firm Current Status
Technology Capacity payable by
(TPD) Contractor to ULB
148.| Rajgarh Al Compost+RDF 10.95 Basic rate of tipping M/S Center for Contract agreement has been signed on 08.08.2024.
fee per ton Rs. Development Work order has been issued on 27.08.2024.
399/Ton Communication Stipulated Time period for completion: 12 Months from start of
Trust the work.
Lease deed to be done.
149, Khairthal Compost+RDF 15.74 Basic rate of tipping M/S Center for Contract agreement has been signed on 08.08.2024.
fee per ton Rs. Development Work order has been issued on 27.08.2024.
399/Ton Communication Stipulated Time period for completion: 12 Months from start of
Trust the work.
Lease deed signed on 12.06.2025.
150.| Tijara Compost+RDF 10.17 Basic rate of tipping M/S Center for Contract agreement has been signed on 08.08.2024.
fee per ton Rs. Development Work order has been issued on 27.08.2024.
399/Ton Communication Stipulated Time period for completion: 12 Months from start of
Trust the work.
Lease deed signed on 13.11.2024.
151.| Kherli Compost+RDF 7.25 Basic rate of tippil’lg M/S Center for Contract agreement has been signed on 08.08.2024.
fee per ton Rs. Development Work order has been issued on 27.08.2024.
399/Ton Communication Stipulated Time period for completion: 12 Months from start of
Trust the work.
Lease deed to be done.
152 Kishangarhbas Compost+RDF 8.55 Basic rate of tipping M/S Center for Contract agreement has been signed on 08.08.2024.
MB fee per ton Rs. Development Work order has been issued on 27.08.2024.
399/Ton Communication Stipulated Time period for completion: 12 Months from start of
Trust the work.
Lease deed to be done.
153, Behror Compost+RDF 12.14 Basic rate of tipping M/S Center for Contract agreement has been signed on 08.08.2024.
fee per ton Rs. Development Work order has been issued on 27.08.2024.
399/Ton Communication Stipulated Time period for completion: 12 Months from start of
Trust the work.
Lease deed signed on 25.04.2025.
154.| Baseri Compost+RDF 8.49 Basic rate of tipping M/S Contract agreement has been signed on 08.08.2024.
fee per ton Rs. Alwng[’ i(t)iiution Work order has been issued on 05.05.2025.
vi.

417/Ton

Stipulated Time period for completion: 12 Months from start of
the work.
Lease deed to be sign.




2. Details regarding Under Construction (Work in Progress) Plants

S. No. City/Town Processing Plant Highest Royalty Name of Firm Current Status
Technology Capacity payable by
(TPD) Contractor to ULB
155. Sarmathura Compost+RDF 7.84 Basic rate of tipping M/S Contract agreement has been signed on 08.08.2024.
fee per ton Rs. Alwazo Solution Work order has been issued on 05.05.2025.
417/Ton Pvt. Ltd Stipulated Time period for completion: 12 Months from start of
the work.
Lease deed to be sign.
156, Ucchain Compost+RDF 8.33 Basic rate of tipping M/S Contract agreement has been signed on 08.08.2024.
fee per ton Rs. Alwazo Solution Work order has been issued on 05.05.2025.
417/Ton Pvt. Ltd Stipulated Time period for completion: 12 Months from start of
the work.
Lease deed to be sign.
157 Atru Compost+RDF 9.17 Basic rate of tipping M/S Contract agreement has been signed on 08.08.2024.
fee per ton Rs. Alwazo Solution Work order has been issued on 05.05.2025.
382/Ton Pvt. Ltd Stipulated Time period for completion: 12 Months from start of
the work.
Lease deed to be sign.
158.| Jhalawar Compost+RDF 25.25 Basic rate of tipping M/S Contract agreement has been signed on 08.08.2024.
fee per ton Rs. Alwazo Solution Work order has been issued on 05.05.2025.
382/Ton Pvt. Ltd Stipulated Time period for completion: 12 Months from start of
the work.
Lease deed to be sign.
159.| Sultanpur Compost+RDF 9.01 Basic rate of tipping M/S Contract agreement has been signed on 08.08.2024.
fee per ton Rs. Alwazo Solution Work order has been issued on 05.05.2025.
382/Ton Pvt. Ld Stipulated Time period for completion: 12 Months from start of
the work.
Lease deed to be sign.
Total 4653.66 TPD




S. No. | City/Town *ll“)::lfzf)sli)ljggy Plan(tT(i):g))a city Remarks
1 Jaipur Bio-methanation 400 In reference to the project proposals forwarded to Department of Economic Affairs, Gol, the in-principle
(Heritage) | Plant approval was granted by Department of Economic Affairs, Gol on 10.05.2021.
The draft RFP and draft concession agreement have been prepared for Jaipur project and sent to Planning
(PPP) Department, GoR for comments and suggestions.
The comments and suggestions from the planning department regarding the draft RFP and draft
Concession Agreement for Jaipur project have been received vide letter dated 18.08.2021.
As per the observations, comments and suggestions made by Planning Department, the draft RFP and
P Jodhpur Bio-methanation 100 concession agreement for the projects have been prepared and have been approved by the Committee
(North) Plant (formed for examination of the documents) on 28.12.2021 and sent to DEA, Gol on 09.02.2022.

As informed by DEA, Gol vide email dated 15.02.2022, the additional documents (Feasibility Report,
Financial Model and Annexure-IV as per guidelines) were to be submitted.

The above-mentioned documents have been submitted to DEA, Gol vide letter dated 05.05.2022 & email
dated 06.05.2022.

The meeting was held under the chairmanship of Joint Secretary (ISD), Department of Economic
Affairs, Gol on 31.05.2022 to discuss the proposals submitted by GoR.

As per the directions, the establishment of Bio-Methanation plant is to be executed under CM Budget
Announcement 2022-23.

Jaipur: DPR of bio-methanation plant prepared and submitted to DLB along with the proposal to issue
Technical Sanction for the work.

Comments/Observations/Shortcomings have been asked regarding the proposal vide letter dated
21.06.2023.

Letter issued to NNJH on 26.07.2023; for approval and signature of higher Authorities, and vetting of
DPR from NIT/State Govt Engineering College.

BPCL, IOCL, HPCL, GAIL proposal has been received to DLB, preliminary meeting held and letter has
been issued to submit detailed proposal about mutual interests and financial aspects at the
earliest for optimum exploration.

Jodhpur: DPR of bio-methanation plant prepared and submitted to DLB along with the proposal to

issue Technical Sanction for the work.

Comments/Observations/Shortcomings have been asked regarding the proposal vide letter dated
28.07.2023.

Meeting held under the chairmanship of Chief Engineer (SBM), DLB on 14.09.2023 to discuss the




Technical Sanction of "Establishment of 100 TPD capacity MSW based bio-methanation plant at
Jodhpur city".

Letter has been issued on 18.07.2024 to Municipal Corporation, Jaipur (Greater & Heritage) to submit
their progress report regarding to "Establishment of 100 TPD capacity MSW based bio-methanation
plant at Jaipur city".

Progress:

Meeting held under the chairmanship of Chief Engineer (SBM), DLB on 18.12.2023 to discuss the
proposal received from Oil & Gas Marketing Companies (OGMCs) for establishment of these plants.
Meeting were schedule under the chairmanship of Chief Engineer (SBM), DLB on 30.01.2024 to discuss
the establishment of these plants through Oil & Gas Marketing Companies (OGMCs). It was discussed
& decided that the Municipal Corporation, Jaipur & Municipal Corporation, Jodhpur shall schedule
meeting with OGMCs at their own level to mutually decide the conditions for MoU.

Letter has been issued to Municipal Corporation Jaipur & Jodhpur on 20.02.2024 to schedule meeting
with Oil & Gas Marketing Companies (OGMCs) at their own level to mutually decide the conditions for
MoU.

Municipal Corporation, Jodhpur (North) has issue meeting notice on 29.02.2024 and scheduled a
meeting to be held on 06.03.2024, with OGMC:s to discuss their detailed proposals.

MoM Issued by Municipal Corporation, Jodhpur (North) on 30.04.2024; on the basis of GAIL’s
Proposal Submitted in aforesaid meeting.

Letter has been issued on 18.07.2024 to Municipal Corporation, Jaipur (Heritage & Greater) and Jodhpur
(North & South) to submit their progress report.

Meeting were schedule under the chairmanship of Principal Secretary, LSGD on 27&28.01.2025 to
discuss the establishment of these plants through Oil & Gas Marketing Companies (OGMCs). It was
discussed & decided that the MC, Jaipur & MC, Jodhpur shall schedule meeting with OGMCs at their
own level to mutually decide the conditions for MoU. Minutes issued on 06.02.2025 to sign MoU with
concerning OGMC:s.

Letter issued to Municipal Corporation, Jaipur (Greater & Heritage), Jodhpur (south & North), Alwar
and Udaipur regarding to sign MoU with OGMC:s to establishment the CBG plants on 20.02.2025.

Letter issued to Municipal Corporation, Jaipur (Greater & Heritage), Jodhpur (south & North), Alwar
and Udaipur regarding to sign MoU with OGMC:s to establishment the CBG plants on 18.06.2025.

Total

500 TPD
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National Mission for Clean Ganga
Format for submission of Monthly Progress Report in the NGT Matter OA No,
673 of 2018 (in compliance to NG T order dated 24.09.2020)

For the State/ UT of Rajasthan (as on Aug.-2025)

Overall status of the State:
L Total Population: Urban Population & Rural Population separately: To be submitted by LSG
I Estimated Sewage Generation (M1D) : To be submitted by L5G

111, Details of Sewage Treatment Plant:

o Existing no. of STPs and Treatment Capacity (in MLD): 147 having capacity 1432.05 MLD

951,295 MLD

Capacity Utilization ol existing STPs

- 1o be submitted by [5G

o MLD of sewage being treated through Alternate technology

o Gap in Treatment Capacity in MLD : 480.755 MLD
o No. of Operational STPs : 129

e No of Complying STPs 589

¢ No. of Non-complying STPs (operational) 1 88

*(Result Awaited - 2)

Details of each existing STP in the State

" No. | Location| Existing STP | Capacity Being  Operational Status|  Compliance
| Capacity Ltilized ; ol STP ‘ Status of STP
Annexure |

Details of under construction STPs in the State

" No. | Location | "(:u[.-mc'il) of T Physical CStaws of I&D or  Ineremental | Completion
‘ ! | the plantin | Progress in House sewer progress limeline
L] miD | % | connections

‘ Annexure 2

Details of proposed STPs in the State

| No.  Location | Capacity of | Status of Project (at  Incremental — Likely Date of
| the STP DPR Stage/ Under progress Completion

‘ | proposed in| Tendering/ Work to be | '

'= | MLD | Awarded) |

Annexure 3

1IV.  Details of Industrial Pollution:




RO

No. of industries in the State:

; et 8175
No. of water polluting industries in the St 3333
Quantity of effluent generated [rom the industries i ML D: 397
vom the Industrics i 1PD:

lazardous Sludge generated |

o Quantity of H
o FTPs: 1403

Number of industrial units hay in

e Number of industrial units connected o CETP: 3764
Number and total capacity of ETPs (details of existing/ under construction 7 pi oposed): 146

Compliance status of the ETPs: 1333
Number and total capacity of CETPs (details of existing/ under construction / proposed): 14

existing
e Status of compliance and operation of the CETPs: 13 upcmlinnul out of which 08 arc

complying/ 1 CETP Re Commissioning on 03/06/2023

V. Solid Waste Management: o be Submitted by [.5G

er of Urban Local Bodices and their Population:

e Total numb
e Current Municipal Solid Waste Gieneration:
MSW processing facilities in TPD
(bifurcated by type of processing eg- Waste to Energy (Tonnage and Power Output).
osting), biomet

o Number. installed capacity and utilization of existing

Plants (Windrow. Vermi. decentralized pit comp hanation. MRFete

Compost
and Current Utilization of processing

Action plan to bridge gap between Installed Capacity

L]
facilities (if Gap > 20%)-

e No. and capacity of C&D wasie processing plants in TPD (existing. proposed and under
construction)-

o Total no. of wards. no. of wards having door to door collection service, no. of wards

practicing segregation at source
e Details of MSW treatment facilities proposed and under construction (no., capacity,
and technology)
Installed capacity of MSW processing facilities in TPD

Status of ULB wise Management of Solid Waste

ULB  Total MSW Total MSW | Existing Utilization  Proposed MSW
generation in | being processed MSW | Capacity of the | Facilities &
TPD in TPD facilities | existing MSW  Completion
| | | ] _Ihcililics I'imeline
Annual Report enclosed at Annexure 4 _ :

s

VI.  Bio-medical Waste Management: \ e
95@ @




s e A

(0007600 kpday

| peneration

L otal Bio-medica

L]
. No. ol Hospitals and Health Care 1 acilities: 11340
o Status ol Treatment Facility/ CBMW 11 1L CBMW s ave npcr;umn:nl i the state

vil. Hazardous Waste Management:

yrdous Waste generation: §.83.734.30 M

e Total Haz
2504

No. of Industries generating [ lazardous waste:

Treatment Capacity ot all Captive 1SDEs:

» Landfill capacity of all common 1SDEs:- 9.88.098 M

~ Incineration capacity of all common [SDFs:- 40 Ton Per Day

e Avg. Quantity of Hazardous waste reaching the TSDEs and Treated:
» For Landfill (Common TSDFEs) - 1.27.988.70 Ml

~ For Incineration (Common 1SDEs)i- 3094.80 M

e Details of on-going or proposed TSDF:
»  Existing common TSDIs:- 04

1. Rajasthan Waste Management Project. Udaipur

Balotra Waste Management Project. Balotra

2

3. Continental Petroleum Limited. Behror
4 Shiv Shakti Oil & Lubricants. Nagaur
» Proposed common TSDFs:- NIL

VIIL. Plastic Waste Management:

Total Plastic Waste generation: 89842.651 1PA

L]
e Treatment/ Measures adopted for reduction or management  of  plastic waste: Co

proccssinga’Road construction/processed/landfill
X,  Details of Alternate Treatment Technology being adopted by the Srate/UT: Not related

to RSPCB

X. Identification of polluting sources including drains contributing to river pollution and

action as per NGT order on in situ treatment: Not related to RSPCB

X].  Details of Nodal Officer appointed by Chief Secretary in the State/UT: Not related 1o

RSPCB

XIl.  Details of Nodal Officer appointed by Not related 1o

Chief Secretary in the State/U T
RSPCB i

NP
2



X1 Details of meetings carried under the Chairmanship ¢ Tiel ol Secretary in the State/UL:

Not related o RSPCB

NIV, Latestwaler quality ol polluted river, its ributaries. drains with Mow details and ground

water quality in the catchment ol pniluicd river: Lnclosed at Annexure

\y.  Ground water regulation: Not related to RSPCB

V], Good irrigation practices being adopted by the State: Not related to RSPCB

VI Rain Water IHarvesting: Not related to RSPCB

\ VI Demarcation of Floodplain and removal of illegal encroachments: Not related 1o RSPCB

XIX. Maintaining minimum e-ow of river: Not related to RSPCB

KX, Plantation activities along the rivers: Not related o RSPCB

X1, Development of biodiversity park: Not related to RSPCB

XXI1. Reuse of Treated Water:

XX, Model River being adopted by the State & Action Proposed for achieving the bathing
quality standards:

XXIV. Status of Preparation of Action Plan by the 13 Coastal States: Not Applicable

XXV. Regulation of Mining Activities in the State/UT: Not related to RSPCB

Y X VI, Action against identified polluters. law violators and ofticers responsible for failure for

vigorous monitoring

*Note: [ncremental progress made by the State/UT in each activity 1o be provided.

S
A\
/"‘



Details of installed/operationa

] STPs in the State- August-2

1

D?ﬁ ke ~ A |

{ nmplance status
hased on Hon'ble |

s

Comphance status

e T - _ : _
_ | Existing STP! ALETISR Detibof | Capacity being Consent Status( | based on designed D
: _ Operational |y | Technologies| ANEIRS utilized Applicd/Not | parameters NGT order
| Name of Town [ ocation Status of STP | M__uwamw Y | Provioded | Technologies (1T (MLD) | applied/ pending | (Complying/Non (€ omplying/Non
L) (Yes/ Nn) provided) o ‘ﬁ | Compizinz Complving
. ——— SESEEEEEE— E———— — — e I S i |
g — — L t
| Anaerchbic tanks. _
__ ] facultacve ponds. 7 _
[ mechanical aerator Y - i
| S - i 125 CTO Pending Complying Compiying
| Alwar Viage - Apara 27512222 N. 76746388 E Operative 20 Yes S Fally ghperd _ "
I beds |
| (phycoremedation) | _IH e T _——— -~
2 | Baictra Balotra Jerla (Balotra) _ Operanonal 9 - No - I 56 A’y - _.u_.o.nbﬁh_zﬁ. . Zo:”.«mwwol_ﬁw ol Non-Compliying
3 | Baictra Barmer Near Kurla Viliage. muﬂsmw‘ Operatonal ‘ 0 No = 65 Valid _ Non Comply'ng Non Complyng
,_ e B — i
! | MPT Block-R/- -90/1. | ' ~
4 | Baloos Barmer | ”On x.._.O:Z_ ot \ Operational 0.045 Neo - 0.034 _, Valid | Complying Complying
| agana Tehsi | - IR, BE— Sy . 1
5 ﬂ Balotra Barmer Operauor Base Vedanta h Operational 0.25 No - B o.|q | B Vahd “.I ﬂmﬁn__ium b Camplying
RGT Lwving _
_ f cersVill
__ﬂ Balorra Sarmer Quarmersiiage Operational 0.04 No - 0033 _ Vahd Complying Complying
| J ' Dhandhalawas and Ravli ki 7
| | |
\ ___ Nadi Tehsi:Gudha Malan 7 _
| _ S | = _ L =
1\ | Near Heera River, __ [ . |
| Banswara Kushaigzrh Kushalgarh (District- Operational _ No NA 075 Vahd Complying Complying |
\ | | Banswara) _ | |
| t . SR bt
f | within exisung STP _ |
\mm:mim_..m Banswara _h_ campus on udaipur road, Operational _ 9.6 _ No NA 7.5 _ Vahd Nen-Complying Non-Complying
Janawari, Banswara _ _ _ I_
| Gopal Nagia . Achnera _ Sequence Batch [ S . _,
Bharatpur Bharatpur | I} | 9 55 = \ i .
i | Road e \ ° _ Yes Reactor (SBR) . _ Vahd Nen-Complying Complying
T A ST T — S IS - . o M =l — e
Gopal MNagls . Achnera _ ._ S | m
haratpur Bharat | equence Batch _ .
P pur \ K Operational | 8 _ Yes Reactor (SBR) 1.678 _—, Valid Non-Complying | Complying
LI 4 |+| S —_ - — = e —
_ | _ Upflow Anaerohic _ _
[ .
HAIPUE Dholpur Tagawali Non-Operational _ 10 Yes Sludge Blanket . | Vahd ) _ Non-Complying,
; Reactor (UASB) _ _ {under upgradation
— - -— [ = | — —




Shekhupur

Operational

Yes

Sequence Batch
Reactor (SBR)

Vald

Cemplyn

L]

Bikaner

Situated Near MD Vyas
Colony. Pugal Road.
Nandni Goshala, Banjrang
Dhora, Tehsil &

District:Bikaner

Operational

CTO valid ull
31.08.2027

Non Complying

\l.\\._.q....\..____._..m

|4

Bikaner

Bikaner

Near Kali Mata Temple,
Sujandesar, Tehsil and

District- Bikaner

Operational

20

CTO Valid tll
30.09.2027

Non Complying

| &

Bikaner

Bikaner

Near jorbeer, Jaipur
Jedhpur bypass. Tehsil &
District Bikaner

Operational

40

No

CTO Valid ull
31.08.2025

Non Complying

Nen Complying

16

| Bhilwara

Bhilwara

M/s Jindal saw limited,
Sewage treatment
plant,(10 MLD) Kuwara

Bhilwara

Operational

Valid

Complying

Complying

Bhilwara

Sewage treatment
plant.(30 MLD), Kuwara

Bhilwara

Operational

30

21

Valid

Complying

Complying

[ Bhilwara

M/s Jindal saw limited,

Bhilwara

Sewage treatment
plant,(10 MLD) Kuwara
Bhilwara

Under Trial

Valid

Bhiwad:

M/s Rajasthan Housing
Board STP (1.5
MLD),Aravali Vihar, In
front of RTO Office,
Bhiwadi

Operational

NA.

31.05.2029

Non-Complying

Non-Complying

Bhiwadi

Bhiwad: \
T

Bhiwadi

M/s Muncipal Council
Bhiwadi , Khasra No. 253
Mundena Mev (Bhiwadi)

Operational

No

NA.

0.7

31.05.2029

Complying

Complying

21

| Bhiwadi

Bhiwad

M/s MCRB, Plant-Santhalka
STP (3 MLD). Khasra No.
547, Near Shiv Mandir,
Santhalka. City- Bhiwadi

Operational

Mo

N.A.

31.05.2029

Complying

Complying




STP Near .mm_..,ﬂ_:m|m.4v 3

Bhiwad MLD). UIT Bhy "
Bhiwadi, Bus Operational 3 No N.A 26 31.05.2029 | Complynz Noo-Complying
= Stand. Bhiwadi ’
__ M/s Sewage Treatment i .
_n . Plant (4 MLD). New
{ | Bhiwadi Mode, Sector-|
3 | Bhewad Shiw ; § ar=ly :
__ § I Shiwad: _ BhiwadiBhiwadi Oﬂmﬂun_ozw_ 4 No NLA. 15 30.06.2026 _ Zoauﬁﬂatm._\.nm _...___u_u"._.un.:s,_u.m.\,jm
_ _
_ | Integrated Development _
m | Authority (BIDA) STP m
_ Mis Municipal Council _ . -
9 | S Bhiwad! (Septage STP _ CTE Issued on dated m _
4 | Bhiwadi Bhiwadi _ Shahdad), Vilage- Operational 0.5 No N.A 04 18.10.2021, CTO Nor Complying [ Mon-Comgpiging
_ _
_ Shahdod. Khasra no. 112 Applied " _
M/s Udaipur 0.3 MLD | CTE Issued on dated | _
25 J Bhiwadi Bhiwad _ Seprage, Village- Udaipur, Operational 03 | No NA, 03 18.10.2021. CTO Not Complying | MNen-Complying
c....1 | Khasra no. |17, Bhiwadi “ Applied |
T -
| CTE Issued on dared
| | Seprage STP (0.4 MLD | P ly Non - | Presently Non -
26 | Bhiwadi I L e P e 04 No NA. 0 18.10.2021. CTO Not resenty e I ik
m [ Godhan, Bhiwad, Anshe Operationa _ Coeratonal
| B pplied | i 1
27 | Bund: Bundi | Devpura {Bundi) Operational ] - SBR 6 Valid Not Cemp iy ng Nat Compiying
h_ s | .
. | Bib Road, |
28 | Bundi Bundi | fonawa o Operational 0.5 - Phytoremediation 04 Valid Not Comply ng Noz Complying
| | ] District-Bund: | 1
| | | : [ T I
| ' vill-Mol D :
29 | Bundi Tonk | THTieaipure, LASHICE Operational 16 - SBR 8 Vahd Not Compiy ng Not Complying
| _ Tonk. Rajasthan | !
| Vill-Soran, District-Tonk,
30 Bundi Tenk | Operational 4 | . S5BR 25 | Vald Not Comply ng Not Complying
Rajasthan |
_ -
Housing Board Colony,
3l Bundi Newal | using 3 Non-operauonal | - SBR - Not applied - -
| Newai -
Chittorgar | Near Abhiman CTO valid upt
32 a Chittorgarh “ “r . Operational 3 No [ AP Non Complying Nen Camplying
h | | Park(Chitrorgarh) | 31.08.2026 -
Chittorgar [ | CTO valid upte _
33 Chittorgarh Bhoikhera {Chitttorgarh) Operational 5 No [ | .3 Non Complying Non Complying
h _ - | | 1 30092026
Chittorgar | CTO valid upto .
34 Chittorgarh | kall magri road.Badi sadni Operatuonal 1.5 No _ 1.2 _ Complying Complying
h W T . | | 300920 o )
Near Kasod Bast, | |
Chitrorgar | | CTO valid upre ,
5 g ' Chittorgarh | Nimbahera Tehsil- Non-Operatonal | No 7 0 31.07.02025 Non Complying Non Complying

Mimbahera




Ambamara. Vill- Sigari.

cTO ﬁ_aicuvs

t

Chittorgarh [
— . o k.| Tehsil, Nimbahera Qperasion 45 B = 32 31,102027 Man Camplying Mon Complying
7o __.,ﬂ_-:.nnﬂﬁmmﬂ. | N Shamsh h —k = e
7 Chittorgarh | e Cperauonal 2 N L& CTQ wlid upta
h | Kartana (Nimbahera) ° = ’ 31.07 2025 :
{Chicvargar __ Near Abhimanyu |
g | Chattorgarh | Y 0O CTO vahd upto | . .
i | Park(Chitttorgarh) pagEion * M = 07 npay | o Comebvs N Complres
| Chitorgar _ sTP TO val |
g \ Chetorgarh _ CM jan aawas. Gandhi Operational | No 05 Clisinmncs.udll Non Complying Nen Complying
| Nagar, Chitorgarh - 31.03.2029 |
o |Chizorgar 5 Near Gupteshwar CTO valid upto
T . ratapgarh | Operati | 7 Comply:n Comply
n ¥ { Mahadev Temple perationa N - 4 31082028 | A & g
 |Hanumang| | _ Near Railway bridge over _ |
24 arh Hanumangarh _ Ghaggar river _ Operational 5 No . 5 pending Non-complying Non-complying
| {Hanumangarh) _
Fanumang _ Suratgarh Road i b
+ ¢ Tiganganagar erationa o - alid upto | on-compiy Ng MNeon-complyng
41 aa s (Sciganganagar Op | 10 N 10 Valid upto 30/08/2025 | N _
tznumang [ | [
43 i Sreanganzgar | Aadarsh Kalayan Bhoomi operational 25 No - 25 | Not applhied | Non-compiyng Nen-compiying
_ _
Sriganganagar _ Behind Sub jall Qperational 5] Neo - 1.5 Not apphed _ Non-comply ng Non-comg ying
|
= | |
Hanuma | Near T Nagar,
45 o ~anumangarh | e Non-Operational I No - 08 | Valid upto 31/01/2027 | Non-compiyng Non-compiying
arh Hanumangarh.Bhadra _ |
. _
Hanumang | Sadulpura Road.Bhadra . |
46 1_“ ¥ Hanumangarh _ ’ _nu,ra o ..,u Non-Operational 35 No - 2 Valid upre 31/01/2027 _ - -
ar i anumangar!
| MsJai Devel t |
47 e _ >m‘_“ . am”_.MM.H _ Operational 3 NA NA 07 Conseny vae g Non Complying Neon Complyng
3 2ipur | Authority. 3 . ati . ying _ omplyn
(South) : _ 31.05.2027
| Palzdi Meena (Jaipur) | ) |
_ 1 “
jaipur | Fisdaipar Dree ovBM:n Consent vahid ull -
28 St Japur | Authority. 30 MLD STP. Operauonal 30 NA NA 22 B Complying Complying
{ | RO
e _ Ralawata (jaipur) !
Jaipur Mis. Jaipur Development . Consent valid til! TSI
49 (South) | Jaipur | Authority, | MLD STP. Operational | NA NA 0.35 | 31.05.2027 Non Complying an Complying
utl _ 05. |
! | Jawahar Circle (Jaipur) =)
i | Ms Jaipur Development c
A [ hd il |
g JTpur: Y _ NA NA 05 _ onsent v Non Complyin Non Compiy:ng
50 (South) laipur Authonity, | MLD STP. Operavonal I 301062635 plying \w

Kire Ki Dhani (Jaipur)




el | d o Consent valid tll 1 ]
st | (South) Jaipur River, Taruchhaya Nagar | Operational 100 NA ik & nsen I e \ g CERE |
. {aimuet 31.07.2028 |
. 25 MLD STP, Dravyawad i : 1
; : i
32 (Souch) Jaipur River, Pratap Nagar Operational 25 NA NA 15 Eontarkalid Nan Complying | Non Complying |
(Bambala) (Jaipur) 31.07.2028 \ ||
faipur 10 MLD STP, Dravyawati Co jid «ill |
53 aipur Cpaear nsent valid ¢ ]
(South) Jaip River. Goner (Jaipur) perational 10 NA NA 7 31072028 Complying Complying |
M/s. Jaipur Municipal ||
Jaipur " Corporation, 62.5 MLD Consent valid till
54 aipur O ional i |
(Scuth) e STP, Dehlawas Unit-! RErE 625 B A S8 30.11.2027 Cree Compirine |
{Jaipur) |
i Rajasthan Housing Board, aal | _||
55 (South) Jaipur | MLD, Dastkar nagar, Operational MA NA 0.1 Ccm?en?r. ;a l?t' Mon Complying Non Complying |
MNayla, Jaipur 3107202
i Rajasthan Housing Board, c S [
56 (South) Jaipur 3 MLD, Indira Gandhi Operational 3 NA MNA 3 on;e;t va-?u MNaon Complying Mon Complying
Nagar. Jaipur 30.09.202 |
Ms, Jaipur Municipal l
Jaipur . Corporation, 62.5 MLD Consent valid tll
57 a o | 62.5 NA NA i
(South) RYE STP, Dehlawas Unit-ll peration® 45 30.11.2028 Complying Complying
(Jaipur)
Lo M/s. Jaipur Municipal :
Jaipur ) Consent valid «ill
(South) Jaipur Corparation, 0 MLD Operational 90 NA NA 45 o;i 0; :;Iza ! Complying Complying
STE DNahi L Inicatll | o l B
jaipur ) Rajasthan Housing Board, Consent Valid ll |
aipur O nal 2 A NA i
(South) M 2 MLD, Mansarovar, Jaipur] T \ ’ 31.082027 || N Compliying Ron Compiing
l g 15 MLD STP, Dravyawati JIl
; . ; ; C Valid till
(South) Jaipur River, Mansaravar (Devri),|  Operational 15 NA NA 9 onsent Vafid | Nt Eompliyine Man Compliig
L 31.07.2028
[ Mis Jaipur Development _ [
Jarpur : Consent valid tll |
(Souih) Jaipur Authority, 850 KLD STP. | Non-Operational 085 NA NA 0s sencahe NA | NA
,| Jaisingpura Yas, Jaipur I 31.07.2027 |




S P P O —

Sewage Treatment Plant
ot faspur Development
Authorty Village

Gaadharpura, Kalwar

Road. Jarpur

My japur Development
Authorty, | MLD STP
Centra! Park (Japur)

— e - — %

Mis japur Development

Authority, | MLD STP

- -

M s lapur Development |
Authority. 01 MLD
TP jasinghpura khor |

i __m_ﬂu.;‘: Developmwnt |
Authority Swarn Jayanti __
Park Vidhyadhar Nagar _
Tehu! Japur |
Jatpur Muncpal . .m
Corporaton 8 MLD STP _
Plant Brahmapur: STP

|
|
|
.

Campus Area aiput

jarpur Muncipal
Corporation .50 MLD
STP Jasinghpura Khor _
Tehsil Japur

.a..ﬁf.wmu_j Seadium O 3_-0__

Jaipur |
= ! '
Japur Developmwnt |

Authoriy Amanishah

Naflah Tehsid Jaipur(20 |
MLD STP Bass

Sitarampura |

Ram Niwas Bagh (Japur) | |
ki i sl . 128

ﬁ.

A

=]
»
5

Operational

Operauonal . NA

Operavonal NA

Operational

|
Non-Operational | [ NA
“

4 4

Operanonal _

Operational 50 MNA

Non-operatonal NA

—— .

Cperavonal 20 NA

Signature

Digitally signed by |
~__ Designationghle!

-~

;_,.A. c./..v: A Yy -

|Jarpur] - |+ i = I

—=}

MA

NA

NA

NA

NA

NA

NA

NA

i

NA

50

NA

3009 2026

31012028

3009 2027

31052029

Fion Complying

Mon Compiyng

Mon Complreg

Neon Compieng

NA

Comprying

Mon Comphyng

NA

p.béﬁu_.,l..ﬁ_..c.!.ﬂ_.._‘.aﬂ

Non Complyng

Mon Complying

MA

Complying

Mion Complyng

Non- Complying




| fhalawse |

Janalmen

M M 10 MLD STP New
Kosanghat willage. Jasalmer
M Jasalmer Tehsd jasalmer
" Dsstrict Jaisalmer
Gagron Road [halawar,
Fasalpura, Khasara no B84,
Tehsil [halrapatan, Dist -

Jhalawar

i
|

Girdharpura. Tehsil-

Jhalrapatan.. Dist -Jhalawar

Chirawa

“ Near Mandrela Road

| (Chirawa)

Operational

Operational

Operational

Operational

Chirawa

Bhageniya Johda, Chirawa,

Jhunjhunu

thunghunu

_ _.mm.wu.. Road Near )n_.nmnm.
- Circle (Jhunjhunu)

Operational

Operational

_.r:.;___rc._..c._

MNawalgarh

1
| STP (Bus Depot
| Nawalgarh), Khasara No.

ﬂ 174, Nawalgarh, Jhunjhunu

Operatomal

PMneveuye - 4

M
No

NA

No NA

78

fhunjhunu "

Mawalgarn

. Khasra no 721 Bhagat
_ Singh Joha Nawaligarh
{(Jhunjhunu)

Operatonal

NA

79

Jhunjhunu

Mandawa

_ Near Fatehpur Stand,
Ward No. 06, Mandawa
{(Jhunjhunu)

Operational

Jhunjhunu

Churu

STP 7.0 MLD. Village
Gajsar, Tehsil and District-

Churu

Operatonal

NA

NA

Valid {upra 3006 2027) |
_

45

|
Refused on date *
17.10.2023 due to 5TP
5 89 was non-complying
with the standards
imposed by CPCB
w.o.?ﬂi on a.i.al _
18032024 due to STP

was non-complying |

+4— —t

with the standards
imposed by CPCB

25 Valid

L L e o

Resule xmatod

Com plying

Complyng

Man-Comgp lyeng

Mon-Complying

Mon 00___.:“113“

MNon ﬁgo.wnnw

Valied

55 Not Vahd

—_—— 1

Vahd

39 _ Valid

Non Complying

Non Complying

Nen Compiyping

Non Complymng

Non Complying

m
!
Non Complying _

I
1

Non Complying

Complying

Valid

Non Complying

Non Complying




STP 1.0 MUD. BW
Cremanon ground and
Agarsen Nagar, Tehol and

District- Churu

Operaticnal

MNo |

MNA

| WVald

STP 250 MLD, Tajusa
Takiva. Tehsi| and District-
Churu

Operational

25

NA

=

_ Valid

Man

Mion Compiyng

i
&)

ng

©

Near Gaushalia. Bikaner
Road Tehs!-Sardharsahar |
Cist-Churu

Operational

NA

Not appled

Near Gaushalla. Girgicha
' Read.Tehsi-Sardharsahar
! Dist-Churu

Operational

No

NA

B

0s

Not apphed

[STP 55 MLD. Gas Agency |
| Dumping Yard. Tehsil-
| Sujangarh District- Churu

Operational

5.5 [

NA

Suzngarh

. Near Gularia Hotel . _
Khasra no 787, 246
Sujangarh City . Tehsil-

Sujangarh District- Churu

Operational

NA

Suangarh

STP-t, 15MLD K No
202, Gopal Gausala Land,
Near Salasar Road. Tehsi!-

Operational

“ Sujangarh. Churu

No 7

NA

08

04

“._:c:m:czc_“

i

_ !
| _

Sujangarh

STP-2. 15 MLD,. K. No. |
|

| 202. Gopal Gausala Land. |
| Near Salasar Road, Tehsil- |

Supangarh. Churu

Operational

No

NA

Non Compiying

Mon Comptpnng

Mon Complying

Vahd

Non Compiying

Walid

Non Compiymng

Non Compiying

Vald

m
_
Jhunjhuny |

Rawangarh

Kh No 4,28 NH |1
Derajsar, Ratangarh.
Churu

Operavonal

\__l._oa_.__ucw

lodhpur

. Satawas Unit | {Jodhpur)

Operational

| Jodhpur |

Jodhpur

Salawas Unit || (Jodhpur)

Operational

Z
o
4t

NA

NA
NA

Vald

Compiying

Valid

ﬂmja.sm

Jodhpur

Jodhpur

Nandari (Jodhpur)

Operational

NA

“ Retused

Non Complying

Non Complying

Non Complying

Non Complying

Kishangar
h

Ajmer

Anasagar (Ajmer)

Operational

1
—

Vahd (upto 28.022029)

1 ™ vy
Non Complying

Non Complying




I

tn; ._:w.: _ — -
Ajmet Khanpur: :
.|-+. h ‘ jme E hanpura (Ajmer) Operational 20 No T Valid (upto 31 07.2026) Non Complying Non Complying
. X;?,_:mf, . Am.__.n Vijay Nagar Bus sand, — . i |
s _ | Beawar (50 MLD) Dpecational 5 No : 4 Valid(upto 31.01.2026) Non Complying Nan Corr
% K.ti:wm__. \ STP.. Kundih Zn.mm_ﬂ =
Beawar _ Operational
h | Beawar (1 0 MLD) Reratang No - | Valid{upto 31.01.2026) Non Complying Nen Complyng
)7 m_m_s_._mm__; Beaw STP Beawar , Bichrali Tank =i o B
ar i
h (1.50 MLD) Opsadgnal 15 No - 1.25 Vahd(upte 31 01.2026) Non Camplying Non Compliying
'8 Kishangar Beawar STP Narsinghpura, Beawar ) T
h : (4.00 MLD) Operational 4 No - 4 Valid{upto 31 01 2026) Non Camplying Non Complying
Kishangar = N = - 1
39 Waste wetland
h Kishargarh STP Kishangarh (10 MLD) | Operational 10 No hnol ) 7 Valid{upto 31 05 2026} Non Complying Non Compiying
technology
" Kishangar STP Jataran(02 MLD) Kh
h Jamaran NO.432/222 Village- Operational 2 No - 15 Valid(upto 31.122028) Non Complying Non Compiying
) Karolya Tehsil-Jaitaran
STP Pushk ]
Kishangar ushkar(3.5 MLD)
a4 h Pushlkar Village-Ganchera Tehsil- Operational 35 No 3 Valid(upro 31.05 2028) Non Complying Non Comp!
Pushlkar
ﬂ Kora Kora Dhakarkhed: Non-Operational 20 No NA o Expired on 31/12/2023 Non-Operavonal Non-operatom |
Kota Kota Kala Talab Operational 5 No NA 6 Valid | Complying Complyng |
Kota Kota Dhakar Khen Operational 40 No NA 12 Valid _ Complying Conmplyng
Kota Kota Balita Operational 6 No NA 378 Valid (o::.:t ng Complying
Kota Kota IL Township Operational 2 No NA 15 Valid Oo::&.;m Complying
Kot Kora Balita Operational 15 No NA 15 Valid o |nmm:|t.1_ﬁm_ B EF
Kota Kota Balita Operational 30 No NA 30 Vahd 1 | Complyng
Kota Kot Sapdhera (Kishorepura) Operavonal 30 No NA 1986 Valid | on-Complying
Nagaur Nagaur Balwa Road (Nagaur) | Non Operaitonal 8 No NA 8 Vald | 5
Consent revoked on _ 7 . o
1| Nagaur Didwana Mela Maidan, Didwana Operational 5 No NA 3 s ind | Non-complying Non- |.| R
— T |
12 | Nagaur Makrana i x_,”._a”u_. S Operatonal 6 No NA 5 Vald | Non-con plyng
akrana R I =
- | o e
3 | Nagaur Mundwa Marwar Mundwa Operational | 03 ] No . ||.Zb = 0.1 . Vald Complying 4. Lomplying |
) Mandia Road Near ES| Valid CTO up o | NonC
14 | Naga 1 Operational 7.5 No NA 7 Non-Complying | Non plyire
g Pl Hospital (Pal) i | 009205 | R =
| |
M/« Nagar Parshad, Pal | CTO Expired on dated | _ .y
O | [5 No NA I5 Non-Complyng Naon plyng
15 Nagaur Pal # (STPIS MLD) peratiana % 30.11.2023 _ B




e B - — _ S
\_ Kh No. 233, Purada CTE refused wide RO
4 | Nagaur . Sumerpur Pali Bharunda, Sumerpur, Pali Operational 10 No NA 2 Pali letter dated Non-Complying Non-Complying
_ 27.07.2023
17 wumu:._mﬁn_" Rajsamand Pratappura, Rajsamand Operational g No No. 2. Valid Complying Non-Complying
: .| MNari Bari Road (F: ===
Sikar Fatehpur Shekhawari ari Bari Road (Fatehpur Operational 7.5 No - 6 Valid Complying Complying
Shekhawatil
Near Indira Awas colony | ]
19 Sikar Laxmangarh T Operational IS No 5 05 Valid Complying _ Complying
_ khasara No 1548/78/2 1
20 Skar | Laxmangarh Banjara Basti.Basni Operational No - 0.7 Valid Complying Complying
| Road Sikar _
] W = =
Near Todikui (Jeevan
21 Sikar Laxmangarh : ¢ Cperational 3 No - 15 Valid Complying Nen Compiying
| Jheel), Sikar
ﬂ Khasara No. 421, _
122 Stkar | Ramgarh Shekhawati| shamshan Ghar, Ramgarh Operational 2 No - 09 Valid Complying | Compiying
| r Chobhywael Silar _
123 M Sikar | Sikar Goshala land (Sikar) Operational 2 Neo - 1.25 Valid Complying Complying
124 __ Sikar _“ Sikar Near Shiv Colony (Sikar) Operational g Neo - 4.5 Valid Complying Non Complying
4 _“ KhNo.
| 138,625.1129 Near Nara |
125 | Sikar |Fatehpur Shekhawati Bari Operational 43 No - 2 Valid Complying Non Complying |
Road,Fatehpura.Sekhawati "
) Hospital circle , Railway )
126 | Sirohi Jalore Operational 10 No NA not assessed | Not Applied for CTO Non Complying Non Complying
station Road jalore
Hetam Ji Village (Mt. Abu),
127 | Sirohi Mt.Abu e, m_.mM3 ( ¥ Operational 6 No NA not assessed CTO vald Non Complying Non Complying
irchi
Near Swaminarayan -
128 | Sirohi MeAbu Scheool Mt Abu, Dist. | Non Operational 0.17 No NA not assessed CTO valid Non Complying Nen Complying
| Sirohi -
Dhamani Village, Delwara
129 | Sirchi MuAbu Jain Temple Mt. Abu, Dist. | Non Operational 0315 Ne NA not assessed CTO valid m Non Complying Nen Complying
Sirohi | .
In front of horel miskil _ | |
| |
130 Siroht MuAbu ssam Vel g peind Operational 0.06 No NA not assessed CTO valid Non Complying Nean Comglying |
BSNL. Mt Abu, Dist. |
N Sirohi _ I e r—




- Nawal l\agat,Aah.ashwnna |

| MrAbu i Road. Torna, Mt Abu. | Non Operatonal 007 No MA not assessed CTO vahd MNan Complypng M Compiying
| Dist. Siroh | |
L} Sirghi Sirch Nehru Nagar, Sirchi Operavonal g Na NA not assessed CTO vald _:_ Non Complpng | _ Non Complying
| Siroh Ao . MNear Moksh Dhama .
: irohi read. Siroh: S —— Operational 69 No NA not assessed CTE valid Non Complying Non Complyng
| Manpur near Banas River,
Sirzk Abu road. Sirchi P Operational 13 Ma MNA not assessed CTE vald Complyng Camplying
Abu Road, Siroh .
| Sireh Sirohi Mear Revdar Road Sirahi | Non Operatcnal | |7 Mo A, not assessed CTO vahd Non Complying Nan Comphyng
Sawamad  Hindaun Cigy. Jachcha ki bawri. khareta CTO s vahd upto |
& | ' Operanonal 075 ¥ BR 04 | Caompiyn; Nan Campiying
bopur Karaull road. Hindaun city, Karaul B = | ¥ 31009 2026 | E =
t | —_—
Raghavdas baghichi, Bayana !
Swerady Hedawe S, as:t : d.H gd 4 o | 5 ¥ SBR 4 CTOmvkduseo | Complyin Nea €
oad, Hindaun city, auona omply! an Complying
hepur Karayl incaun; ey pRr = 310092006 | L :
| Karaul, |
1 T B T = 1
Kh. No. 152-153. Village- | |
| Sawaimad Gangapur Ciy.Sawa | | CTO s vahd upta
8 | M r algan| uraha, Operational |5 Yes SBR 07 Complyn, Non Complying
Fopur Maghopur riapur agan nraha pRaren 311012028 piyine
Gangapur city - -
| Sawa mad Gangapur City. Kh. Ne. 275, Near Truck CTO s valid .
N i e T . AT Ner Track | it 23 Yes SBR s e Ram Complying Non Comply ng
hopur Machopur umion , Gangapur city | 31.01.2028
| |
| T — i
Sawamad Gargaps ; || Kh.No. |87, Vilage- CTO is valid
40 angapur CrrySana o 18 el Operauonal 55 Yes S8R 3 e Complying Naon Complyng
hopur Madhopur Hingotiya. Gangapur city 31.01.2028
Sawa mad | Willage Soorwal (Sawa CTO was valid upto -
41 Sawa: Madhopur rags S Non Operavonal | o Yes 5BR 95 N ! g Non Complying Nen Comgiying
hopur Madhopur) | ] 31052024 |
Sawaimad behind gove college | CTO was vahd upto
42 ! Karauh i nee Gl Nan Operatonal | 5 Ne MNA 3 wasACAP Non Complying tion Complying
hopur | | Karaul | B 30.06 2024 |
i [ Near Alu Factory - Karjal | T |
| |
43 | Udaipur | Udaipur ‘House. Pula. Tehsil Girwa. Operational 5 No NA 1.2 Valid {30/06/2025) complying compying |
| : dist - Udaipur o - . E———— T ‘l
44 | Udaipur ], Udaipur Ekhngpura (Udaipur) Operational 20 Mo MNA 12 Valid (31/12/2026 ) complying camplymg i
; udid petaioey I s S P o TS (S = B L A R |
45 | Udaipur " Udaipur | Eklingpura H__.!f:la:pur] C__)_pcmtlonal 1 _15 ] No | _NA 15 Vahd (31/10/2028) complying = complying
I " Near FCI Godown, : |
46 | Udaipur | Udaipur | Udaisagar road. Udapur - Operational i Nes NA i Vald (31/0B/2029) complying complying
\ | 313001 g o |
17 | Udaipur | Udaipur | Fatehnagar Sanwar ~ Operatenal | Ne | NA B Valid (28/02/2026) Non-complying | Nonrtompiying |




Giriraj Vihar Colony, Tonk

90 % complete

T
Details ‘nde ; ion STPs i . State - August 2025 | _ g
ctails of Under construction STPs in the - wVEYIRE - 2.
\ﬁ\ Physical Process | . _
. S “apacity of the = “. .. | Tentative date of
RO Address District Location M.._:‘ _C ' MLD or Status of Civil Sl AtoR > Remark
i Work (in %) p _
CTE issued, STP |
construction _
completed _
N within existing STP campus on udaipur road, . ST TS - : " Commissioning is |
Banswara AnNswara ; L 74.4] : 00920 I
Dhamaniya. Janawari, Banswara e pemiig. L fias {
applied for CTO & |
aplicauion is pending
at pre-screening
tevel,
Khasra No 1574,
Bikaner Sewage Treatment Plant 5 MLD, Charkara Bikaner Charkara. Teh-Nokha, 5 i . i
Dist-Bikaner
= kaner Sewage Treatment Plant 2 MLD, Public Park Bikaner Public Park Bikaner 2 - = .
i ) . Near Vasundhara Nagar, __
= -iwadi 34 MLD STP Near Vasundhara Nagar Khairthal Tijara . 34 0.35 Dec'2025
Bhiwadi _
t {
n _ (2_ " |
Sundi Village Gandhigram, Bundi Bundi Gandhigram 0.5 MLD il Work Approx August - _
80 % complete _
| |
_ _
Civil Work Appr
S Devpura. Bundi Bundi Devpura 6.5 MLD Aot . _ . |
50 % complete _
Ciwvil Work Appro _
Tonk Bikapura. Tonk Tonk Bikapura loMD | o
! 30 % complete |
S I
Civil Work Appr |
1 Tonk Girira) Vihar Coleny 0.5MLD _ Vil FRORR aprox August : _
|
)




10

\_,1.1 e Near Idgah Colony . Shri Ganganagar, Rajasthan | Sri Ganganagar | 29.55104 N, 73.5/ 15 E
| Hanuma ngarh
A [ RO Near Sugar Mill Shri Ganganagar, Rajasthan Sri Ganganagar | 29.5531 N, 73.537 E 15 - : B
A ____Im:camnm.m:,:
Khasra
Nol91,192, Old Sangriya )
Road, Gram Panchayat CTE has been issued
; : i dated
Kudi Bhagtasni, Jodhpur vide HO letter
Jodhpur Vivek Vihar, Jodhpur Jodhpur : WH E_,._ P I5 MLD i
Tehsil:jodhpur MLD STP
District;Jodhpur
(26.189260,73.038155)
Khasra No04, Near
Vidhyashram
International School, CTE has been issued
Uchiyad i
Jodhpur Uchyarda, Jodhpur Jodhpur .n Ao .*o.a:nE. 10 MLD vide letter dated
/ Uchiyada Tehsil;jodhpur 07.11.2022 for 10
District:Jodhpur MLD STP
(26°16'3.12"N, 73°
: 6'20.34"E)
__ Basni Benda Jodhpur =)
_ Tehsil:Jodhpur CTE has been issued
\ Jodhpur Near Basni Benda Jodhpur Jodhpur District;jodhpur 40 vide letter dated
(26.24250000, 27.08.2021 for 40
73.08666667) MLD STP
: l|.|||l|l|||||||||||l|l|ll
Kishangarh Khanpura Nasirabad Road, Tehsil & Dist.- Ajmer Ajmer 26413072 74.644853 _
m—— b
Nagaur Khasra No. 405, STP starion road, badi kuwa Nagaur 27.1955961 N. 90% work is ]
— . _ 73.730085 E completed BI31/ulr2s
Zam.._Cﬁ nTm_...._UO__m__. Ladnun D_Q({w:m < 27.644136 N, NAA‘AGMMA 80% Work is |J{| -—_—
uchaman E completed. B131/Dec/25 | l\




\lll..l”“l B
u -— 80% le i N
b ’ Didwana - 27°07'46.8"N s B130/Sep/25
: 76
“ Magaur Near Stadium, Station Road Kuchaman Kucharman 74°51"18.7"E completed.
, Didwana - WO wrerk i BI30/Sep/25
Nagaur Village- Asota, Ladnun % Kuchaman | 2719903 N. 74342128 55 S
Rajsamand Cppostie T Jaoays Yomng Vilge - Rajsamand 24939288, 73.807718 4.5 Almost Complete Almost Complete CTE issued
Dharcha, Tehsil- Nathdwara -
Skar | Devipura, Near Bus Stand, Sikar | sikar 273555.7 N 750901 9E | 5 50 30072025 Under cantiriietion
Sikar Gove. Primary School Poorvani Johdi, Jagmalpura Sikar - % 45 90 30.07.2025 Mider:constiuction
Sikar | Near Khicharo Ka Bas, Sikar | Sikar | = | I 50 31.08.2025 Under construction
Sawai No. B 3 . Hi 31.07.2025 (As
awai Khasara No. 5430 Zma_. Ganesh Hotel, Hindaun —_ 2672 N. 77.02 E 3 095
Madhepur City informed)
Sawai Sawai 31 12,2025 (As
Soorwal 260123 76.3560 9 02
Madhopur Madhopur informed)
Sawai ; Sawai 30.09.2025 (As
Near college road, G ur Cit; Not Availabi |.5 .9
Madhopur | © = S o Madhopur ‘ varanie 0 informed)
Sawil Sawai 31102026 (As
Near college road, Gangapur Cit Not Availabl 4 :
Madhopur \ = &P 4 Madhopur ‘ AR ade informed)
Sirohi \ Near Revdar Road Sirohi R Sirohi h 24866901, 72.8398 6 17 Cre Valid Upto
. 31/01/2026
Chittorgarh % STP I N Chittorgarh _ Chanderiya 2 0.34 45787
. dimentation tank
Chittorgarh ‘ Bundi Road,Chittorgarh Chittorgarh + )
& L Chittorgarh | 0.9893 45870
h& ﬁh.ﬁnoﬁmﬂ.: __ ﬂm:n._._ MNagar __ Gandi Nagar _ Chittorgarh 2 08 45870 = _—
Chittorgarh ﬁ Railway Colany ﬁ Gandi Nagar w Chitrorgarh I 0.88 45870 B

Signature %_E
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' - Te——
- hi V - _
__ \\.A Jhunjhunu Gandith Vidbya:-Fiandir{facdar Sardarshahar Churu LD |
¢ Sahar) {
M/s Municipal Corporation , Khasra . Khasra No. 276-290. 290/ 1424, — — _
12 Kishangarh No. 276-290, 290/1424. Village Ajmer Village Ajmer & Tehsil Ajmer |
Ajmer & Tehsil Ajmer
Khasra No. 30, Village Govindpura.
13 Kishangarh STP. Nagar Parishad, Beawar Beawar 5.60 MLD Proposed
Beawar

i4 Kb Municipal Corporation Kishangarh . Near 10 7=,.O STP .NAyagaon 500 MLD P
(5 MLD STP at Nayagaon) Kishangarh _
| M/s FSTP, Kh. NO. 2404/1, H
5 Sikar Opposite to Police Station, Palsana Sikar Not Available 10 KLD _
| Road. Khandela, Sikar 7
; M/s FSTP. Khasra No. 4983, _
16 Sikar . ) Sikar Not Available 20 KLD |
Reengus, Tehsil - Srimadhopur !
_ M/s FSTP, Kh. NO. 2133/367 Losal, : |
17 Sikar Sikar Not Available 20 KLD |

Dsitrict Sikar




PMme vy . 4

Rajasthan State Pollution Control Board -.\"» LiFE

Headquarter, 4, Institutional Aren, JhalanaDoongri, Jaipur-302004 ‘\‘:.ﬂ Lfestyle for
Phone :0141-27168049, 2716800 c-mail : member-seerelaryhrpsnnie.in Ermronment
HelpLineNo. - 0141-2716877

E-mail/Registered Post

F.14/Annual Report/RPCB/MSW/ 12)5 Date: 24-)- 15

Member Secretary,

Central Pollution Control Board,
Delhi, India,
Email: -

Sub: Submission of Annual Report under Solid Waste Management Rules, 2016 for
financial year 2023-2024.

Sir,
With reference to above, please find enclosed herewith Annual Report under Solid
Waste Management Rules, 2016 of financial year 2023-2024.

Yours sincerely,

(Vijai N.)
Member Secretary

Digitally signed by hi\ls
wyom Designation Giemiy Secretary
i Date: 2025.04§204497 16:04 IST

RajKaj Ref No.. 13122033



1, Name of the S'tate B

2.

Annual Report for the Year 2023-2024 under SWM Rules, 2016

PART.A

Nérhe & aadress of the State-
Pollution Control

e e - -

Number of local bodies
responsible for management of
' solid waste in the State under
| these rules

Hajasthan'
| Ra]:;sthar{ STate ?;lfuﬁa;l Control
Board, 4, Institutional Area,

| Jhalana Doongri, Jaipur-302004

| 241

No. of authorisation aphlication
Received

A Summary Statement on progress
- made by local body in respect of
| solid waste management

| Annexure-l

A Summary Statement on progress
made by local bodies in respect of
waste collection, segregation,

| transportation and disposal

| As per Annexure-|

f A summary statement on progress

As per Annexure-|

| made by local bodies in respect of

| implementation of Schedule I

Date:

Place: Jaipur

RajKaj Ref No.: 13122048

Member Secretary

Signature

Digitally signed by 13 i
. Designation ghlemb:
4558 Date: 2025.04 AN




Annual Report for the Year 2023-2024 under SWM Rules, 2016

PART B
+ Towns/cities
Total number of towns/cities: 41 districts

Total number of ULBs: 241, Data has been complled for 227 ULBs as per
information received in Form V from Reglonal Offices of State
Board in reference to information furnished in Form IV by
concerning ULB’s.

Number of class | & class Il cities/towns: Class |-12 & Class II-44

+ Authorisation status (names/number)
Number of applications received: 0
Number of authorisations granted:0
Authorisations under scrutiny:0

+ Solid Waste Generation status
Solid waste generation in the state: 7909.385 TPD
Collected: 7746.633 TPD
Treated: 1747.72 TPD
Land filled: 5409.558 TPD

+ Compliance to Schedule I of SWM Rules (Number/names of towns/capacity)
o Good practices in cities/towns-
House-to-house collection: 213 ULB's (Annexure-ll)
Segregation: 157 ULBs (Annexure lIl)
Storage: Adopted in 178 ULBs (Annexure IV)

Covered transportation: In 121 ULB's covered transportation while in 77
ULB's partially covered transportation (Annexure V)

4 Processing of Solid Waste (Number/names of towns/capacity)

o Solid Waste processing facilities setup:

Stgnature yalid

[ sr. Facility Name J | Caft

No. Digitally signed by NG

r Designation Altemtey Secretary
. I. | Composting Ms ULB, Dungarpur  Date: 2025. 4987 IST

2. Composting M/s ULB, Banswara__ceoom: AP 5 95

RajKaj Ref No.: 13122048



o

3. | Vermi-composting I M/s ULB, Dungarpur _ | 5
4. | Boi Gas | M/sULB, Dungarpur L2
R [ RDF/Palettization | ' M/s ULB, Dungarpur 2031
S I ,Tonng
|5 ‘ RDF/Palettization M/s ULB, Banswara 2920
o S 0. ... =
MMRF famllty - M/s Nagar Pallka Deshnake ) 25
" Comgosting B 'r'--M/s ULB, Bhilwara o 84
}_ﬁ_‘ RDF{PaIemzanon 1[ M/s ULB, Bhilwara o 48
;_IO | Composting | M/s ULB, Keshorai patan | %5 |
w. f RDF/Palettization : M/s ULB, Chirawa 7
|r_lE. Composting M/s ULB, Pali - 38
| 13. | Composting M/s ULB, Falna -
14. | Composting M/s ULB, Sadri | E
15. | Composting. M/s IL & FS, Sewapura, Jaipur 250
116. | RDF/Palletisation M/s Ultra Tech Ltd., Langriyawas, _ 350
: : Jaipur
17. | Composting M/s ULB, Jodhpur 150
18. | Composting M/s ULB, Phalodi .20
19. | Composting M/s LB, Jaisalmer | 5
20. | Composting M/s ULB, Chittorgarh 15
'21. | Composting M/s ULB, Nimbahera | 8
{72. Composting M/s ULB, Pratapgarh 7
fl 23. | RDF/Palletisation M/s ULB, Laxamangarh | 14
[24. Composting M/s ULB, Baran |05 |
25. | Composting M/s ULB, Jhalarapatan | 2
26. | Composting M/s ULB, Jhalawar | 2
27. | Composting#RDF | M/s ULB, Alwar 15
Eﬂ. Composting + M/s ULB, Udaipur ! 80 + 75
RDF/Palletisation .
29. | Biogas M/s ULB, Udaipur : 20
30. | Composting M/s ULB, Ajmer o 5 2
31. | Composting M/s ULB, Kishangarh dtgn—atune ’_td
32. | Composting M/s ULB, Beawar Dlg:tallgt?é%nd 22; daf Secretary
133. | Composting M/s ULB, Kota North Date: 2025.08 v 4B 27 18T
34. | Composting + Biogas | M/s ULB, Kota South SR 20+150

RajKaj Ref No.: 13122048




L’umm‘n&[uyjli.ty operationali

Sr. Facility Name 'I Capacity
\No., (TPD)
\L-__| Composting | Municipal Council, Barmer | 18
!,3-_ _i_c..‘l@.%ﬁ!"ﬂ_ | Municipal Council, Balotra 350
E___Egrnp_ostin_s_ | MsUL8, Dungarpur 408
|4’ _,4_‘:_0299_5_@%_ | M/sULB, Banswara L 5.92
|2 Vermi-composting | M/sULB, Dungarpur 5
8- | Boi Gas | M/s ULB, Dungarpur bl
i 7. | RDF/Palletisation ' M/s ULB, Dungarpur 2031
| ) B - . Tonne
8. | RDF/Palletisation M/s ULB, Banswara 2920

) - tonne

9. | RDF/Palletisation M/s Nagar Palika, Nokha 1 25

10. | Composting M/s Municipal Council Bhilwara . 84

11. | RDF/Palletisation M/s Municipal Council Bhilwara 48

12. | Composting M/s ULB, Keshorai patan | 25

13. | Composting M/sULB, KotaNorth | 3 .

14. | Composting M/s ULB, Kota South I

15. | Composting M/sUlB,Falna | -

16. | Composting M/s ULB, Sadri | -

17. | Composting M/s IL & FS, Sewapura, Jaipur 250

18. | RDF/Palletisation M/s Ultra Tech Ltd. ,Langriyawas, 350

Jaipur - _
| 19. | Composting+RDF M/s ULB, Alwar 135

20. | Composting M/s ULB, Nimbahera . A4S
21. | Composting M/s ULB, Pratapgarh . 655
22. | Composting M/s ULB, Baran | os
23. | Composting M/s ULB, Jhalarapatan 2
124, | Composting M/sULB, Jhalawar . 2 |
25. | compostin w/s ULs, lodhowr Sianature walid
26. | Composting M/s ULB, Phalodi _ o 40

RajKaj Ref No.: 13122048

U'[y'rtaHy a':gm:d by % |
Designation #lembgf Secretary
Date: 2025.04 .13:21r IST
Reason: ApproNgy




* Processing facility under installation/planned;

S ‘| Place | Facility ‘ Capacity | Name | Status
No | ' of
.y L fm
1. | Bikaner | Composting 170 TPD | proposed
(. — NP S (N
2. Bikaner | RDF/Palletisation | 150TPD | ' proposed
b d | - | IR
' 3. | Chittorgarh | Composting + [ 50 +150 | N | Work is under
___+ | RDF/Palletisation | TPD | | process. |
4. ' Nibhahera ' Composting + o216+ | Work is under
L | RDF/Palletisation | 14.00TPD | process.
' 5. Kapasan | Composting + 0.86 + | ' Work is under
' | RDF/Palletisation 14.29 TPD J 'lprocess. |
| 6. |BariSadri | Composting + 064+ | |= Work is under
RDF/Palletisation | 3.20 TPD | | process.
7. | Begun Composting + 085+ | Work is under
RDF/Palletisation |  4.26 process.
8. | Choti Sadri | Composting + 076+ | Work is under
RDF/Palletisation | 3.78 TPD process. i
9. | Hanumang | Composting _ | Processing Plant ]
arh ' (RDF +
| Compost) is
[ proposed.
| 10 | Sri ‘Composting Processing
Ganganaga ' Plant (RDF +
| r ' Compost) is
| proposed,
II 11 | Bagru Composting + 50
{ RDF/Palletisation
12 | Mahwa Composting + 15
RDF/Palletisation . [ !
13 | Bandikui | Composting + 30 " :
i . RDF/Palletisation |
| 14 | Lalsot Composting + 20 ‘
. RDF/Palletisation ]
15 | Chaksu Composting + 20 ,’ ]
RDF/Palletisation |
16 | Kaithoon | Composting + 0.99 + Sigr
RDF/Palletisation 4.98
! 17 | Itawa Composting + 112+ Designation;
' RDF/Palletisation | 5.62  Date: 2025.08
18 | Ramganjm Composting + 170s | wason(? |
L |andi | 850 | .-i

RajKaj Ref No.: 13122048




| [RoFpalletsaton | T
j 19 |Sangod | Composting + 0.90 + i |
Ll RDF/Palletisation | 449 T
| 20 | Kota North Composting + | 400 + 400 ‘ |
'r L ___| RDF/Palletisation | | | B
' 21 | Kota South | Composting+ | 400 + 400 J‘ | '|‘
RDF/Palletisation o
22 | Sirohi Compostir{g T [ T !
r_23 Jalore 1 Composting 55 4‘ ; |
24 | Sanchore | Composting + 1.35+7 ‘ -
L RDF/Palletisation .L ,
i 25 | Takhatgarh | Composting l 5 ’| |'
< Waste-to-Energy Plants: (Number/names of towns/ca paéity): -
‘; sr. Facility Name Capacity Status |
| No. |
1. | wasteto M/sIITF Urban | 12 MW | Consent to establish has |
Energy _Infrastructure been granted under i
Ltd., village construction phase |
Ja-r_nwaramgar-h, |
| : Jaipur |
2. | Wasteto M/s JITF Urban 6 MW | Consent to establish has ‘
Energy Infrastructure been granted under
Ltd, village Keru, construction phase
Jodhpur

+ Disposal of Solid Waste (number/names of towns/capacity):
Landfill sites identified: 34
Landfill constructed: 7 (02-Pali, 01-Bagru, 02 - Kishangarh, 02 - Jaisalmer)
Landfill under construction: 2 (01 in Bhilwara, 01 in Kishangarh)
Landfill in operation: 4
Landfill exhausted: Nil
Landfilled capped: Nil
Si natu re
+ Solid Waste Dumpsites (number/names of towns/car
Digital sagned by NS
Total number of existing dumpsites: 208 Designation #emfe Secretary

(RO- Alwar - 6, Balotra ~ 3, Banswara — 4, R éﬁlﬁs
Bhilwara — 8, Bhiwadi -4, Bundi - 11, Chlttorgarh anunt$ ngarh - 15,

RajKaj Rof No.: 13122048



Jaipur (North) -8, Jaipur (South) - 7, Jhalawar - 10, Jhunjhunu - 9, Jodhpur —
7, Kota - 6, Jaisalmer - 2, Nagaur - 14, Pali - 6, Rajsamand - 4,
Swalmadhopur - 8, Sikar - 14, Sirohl - 10, Udaipur - 7, Kishangarh — 10)

Dumpsites reclaimed/capped:
Dumpsites converted to sanitary landfill:

% Monitoring at Waste processing/Landfills sites: Nil
+ Status of Action Plan prepared by Municipalities:

Total Number of Municipalities:241
| Number of Action Plan Submitted: 03

Date:

Place: Jaipur Member Secretary

Signature

Digitally signed by héU4
Designation giter

Date: 2025.04g
Reason: ApproRe

RajKaj Ref No.: 13122048
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